



STATE ENGINEER'S REPORT

October 21, 2016 Transportation Board Meeting

- **126** projects under construction **\$1,740.8** Million
- **10** projects finalized in **September** **\$18.7** Million
- Fiscal Year to date: **26** projects finalized




Summary of Construction Contracts

Item	Highway	Low bid	State Estimate	Difference	Percent
3f	Local	\$460,980.80	\$476,702.80	(\$15,722.00)	-3.3%
3g	Local	\$739,514.62	\$689,440.00	\$50,074.62	7.3%
3h	I-19	\$903,862.95	\$885,233.00	\$18,629.95	2.1%
3i	US 93	\$9,550,000.00	\$10,546,313.00	(\$996,313.00)	-9.4%
9a*	Local	\$502,807.00	\$625,660.00	(\$122,853.00)	-19.6%
9b*	I-40	\$744,619.13	\$1,196,498.58	(\$451,879.45)	-37.8%
9c*	US 70	\$855,555.00	\$631,761.75	\$223,793.25	35.4%
	TOTAL THIS MONTH	\$13,757,339.50	\$15,051,609.13	(\$1,294,269.63)	-8.6%
	TOTAL FY TO DATE	\$52,495,388.51	\$56,978,887.43	(\$4,483,498.92)	-7.9%

* Non-consent (Contract) items



Agenda Item 3f: Local




Low Bid	\$ 460,980.80
State Estimate	\$ 476,702.80
\$ Under	(\$ 15,722.00)
% Under	(3.3%)

Reason for Difference:

- Electrical Conduit



Agenda Item 3g: Local



Salt River Pima-Maricopa Indian Community:
Longmore Rd; Osborn Rd – McDowell Rd


Low Bid	\$ 739,514.62
State Estimate	\$ 689,440.00
\$ Over	\$ 50,074.62
% Over	7.3%

Reasons for Difference:

- Irrigation Pipe
- Landscaping Installation



Agenda Item 3h: I-19




Low Bid	\$ 903,862.95
State Estimate	\$ 885,233.00
\$ Over	\$ 18,629.95
% Over	2.1%

Reason for Difference:

- Vegetation Removal



Agenda Item 3i: US 93




Low Bid	\$ 9,550,000.00
State Estimate	\$10,546,313.00
\$ Under	(\$996,313.00)
% Under	(9.4%)

Reasons for Difference:

- Roadway Excavation
- PG 70-10 Binder
- Asphaltic Concrete



Agenda Item 9a: Local




Low Bid	\$ 502,807.00
State Estimate	\$ 625,660.00
\$ Under	(\$ 122,853.00)
% Under	(19.6%)

Reason for Difference:

- Electrical Conduit



Agenda Item 9b: I-40




Low Bid	\$ 744,619.13
State Estimate	\$ 1,196,498.58
\$ Under	(\$ 451,879.45)
% Under	(37.8%)

- Reasons for Difference:**
- Roadway Excavation
 - Rock Scaling



Agenda Item 9c: US 70



Low Bid	\$ 855,555.00
State Estimate	\$ 631,761.75
\$ Over	\$ 223,793.25
% Over	35.4%

- Reasons for Difference:**
- Structural Concrete
 - Drilled Shaft Foundations
 - Precast Box Beam