

Arizona Department of Transportation

State Route 189 Improvements

International Border to I-19

June 2018

Environmental Assessment (EA)


In November 2017, the EA was approved in accordance with the National Environmental Policy Act (NEPA) of 1969 to:

- ▶ **Evaluated proposed improvements to SR 189 from the Mariposa Port of Entry to Grand Avenue to accommodate and improve traffic flow.**
- ▶ **Recommend improving the SR 189 corridor, along with improvements at the SR 189 and I-19 traffic interchange.**

Project Improvements



Project Improvements (continued)



3-D rendering of the southbound flyover ramp and grade Separation over Frank Reed Road.



Project Cost and Modification to the Program

- **Total Estimated Project cost : \$134 Million (30% estimate)**
- **Program Impacts**
 - **Awarded \$25 Million TIGER grant**
 - **Contributions from Santa Cruz County and City of Nogales allows for additional bonding capacity**
 - **Minimal impacts to the January Program**
 - **Additional \$11.5 Million from the Omnibus Bill for Greater Arizona**
 - **Adjustments from the sub-program - \$16.5 Million**
 - **Available \$12 Million from the Statewide Program**

Proposed Project Program

Highway Projects

ItemNo/TRACS	Route	BMP	District CO Resource	Location Type of Work	Length	Funding	FY 2019	FY 2020	FY 2021	FY 2022	FY 2023	Summary
	SR 189	0	SC Southcentral	NOGALES TO I-19								
5499 / H804501D			211, SCOPING - STATEWIDE	Design	0	NHPP	\$4,000	\$0	\$0	\$0	\$0	\$4,000
5499 / H804501C			341, RURAL CORRIDOR RECONSTRUCTION	Construction		NFP	\$15,000	\$0	\$0	\$0	\$0	\$15,000
5499 / H804501C				Construction (Tiger Grant)		FA	\$25,000	\$0	\$0	\$0	\$0	\$25,000
5499 / H804501C				Construction (General Fund)		GVT	\$25,000	\$0	\$0	\$0	\$0	\$25,000
5499 / H804501C				Construction		NHPP	\$25,680	\$0	\$0	\$0	\$0	\$25,680
5499 / H804501C				Construction (HURF Funds)		TBD	\$39,320	\$0	\$0	\$0	\$0	\$39,320
\$134,000 (Estimate)							\$134,000	\$0	\$0	\$0	\$0	\$134,000

Project Delivery Schedule

- **Project to be delivered as a Design-Build project**
- **Proposed Advertisement for Design Builder - May 2019**
- **Proposed Contract Award – Fall 2019**
- **Anticipated Start of Construction – Fall 2019**
- **Expected Completion of Construction – Fall 2021**