

Janice K. Brewer, Governor
John S. Halikowski, Director

Victor Flores, Chair
Stephen W. Christy, Vice Chair
Kelly Anderson, Member
Hank Rogers, Member
Joseph E. La Rue, Member
Barbara A. Lundstrom, Member

Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.

BOARD AUTHORITY

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director. In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route of a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects. With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction. The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five year construction program.

CITIZEN INPUT

Citizens may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

MEETINGS

The Transportation Board typically meets on the second Friday of each month. Meetings are held in locations throughout the state. In addition to the regular business meetings held each month, the Board also conducts three public hearings each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

BOARD MEETING PROCEDURE

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion.

In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

BOARD CONTACT

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007; Telephone (602) 712-7550.



**NOTICE OF PUBLIC HEARING AND BOARD MEETING
OF THE
STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, March 8, 2013 beginning at 9:00 a.m. at the Arizona Department of Transportation Administration Building Auditorium, 206 S. 17th Avenue, Phoenix, Arizona 85007. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, March 8, 2013, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

CIVIL RIGHTS

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), the Arizona State Transportation Board does not discriminate on the basis of race, color, national origin, age, gender or disability. Citizens that require a reasonable accommodation based on language or disability should contact ADOT Civil Rights at (602) 712-7761 or civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the state has an opportunity to address the accommodation.

Personas que requieren asistencia o una adaptación razonable por habilidad limitada en inglés o discapacidad deben ponerse en contacto con la Oficina de Derechos Civiles de ADOT al (602) 712-7761 or civilrightsoffice@azdot.gov. Las solicitudes deben hacerse tan pronto como sea posible para asegurar que el estado tiene la oportunidad de abordar el alojamiento.

AGENDA

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting.


ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION.

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated. i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or Lila Trimmer, located at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550. Please be prepared to identify the specific agenda item or items of interest.

**Dated this 1st day of March, 2013
STATE TRANSPORTATION BOARD
By: Lila Trimmer**

Arizona Highways, Airports, and Railroads



State Highway System

- Interstate
- State Route
- US Highway

- Airports
- Railroads (In Service)
- Cities and Towns
- County Boundaries



Prepared by:
 Arizona Department of Transportation
 Multimodal Planning Division
 Data Bureau GIS Section
 (602) 712-7333

July 2009

0 20 40 60 80 Miles



AGENDA
STATE TRANSPORTATION BOARD
PUBLIC HEARING AND BOARD MEETING
9:00 a.m., Friday, March 8, 2013
Arizona Department of Transportation
Administration Building Auditorium
206 S. 17th Avenue
Phoenix, Arizona 85007

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, March 8, 2013 beginning at 9:00 a.m. at the Arizona Department of Transportation Administration Building Auditorium, 206 S. 17th Avenue, Phoenix, Arizona 85007. The Board may vote to go into Executive Session, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, March 8, 2013. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

Pledge

The Pledge of Allegiance

Roll Call

Roll call by Lila Trimmer

Opening Remarks

Opening remarks by Victor Flores

Call to the Audience (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board.

Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. Time limits may be imposed.

PUBLIC HEARING

Presentation of FY 2014 – 2018 ADOT Tentative Five-Year Transportation Facilities Construction Program Recommendations. <http://azdot.gov/FiveYearProgram>

(ADOT website link will be live on Thursday, March 7, 2013 at 9:00 a.m.)

ITEM A: Overview of the Tentative FY14-18 Transportation Facilities Construction Program
(For information and discussion only – Scott Omer)

Scenario A – Focus on Preservation. This scenario focuses the most investment on keeping the existing highway system in good repair with the least investment in programmed major projects in greater Arizona. There would be 81 preservation projects from 2014 to 2016, 39 bridge projects, one major project, and 690 miles of pavement projects. An average of \$184 million per year in preservation from 2014 through 2018 would be allocated. Arizona’s interstate system is projected to fall below federal performance measures for pavement quality in 2031 with this scenario.

Scenario B – Focus on Programmed Major Projects. This scenario focuses the most investment on major projects that are programmed in greater Arizona with the lowest investment in keeping existing highways in good repair. There would be nine major projects from 2014 to 2017. From 2014 to 2016, there would be 25 bridge projects and 458 miles of pavement projects. An average of \$142 million per year in preservation from 2014 to 2018 would be allocated. Arizona’s interstate system is projected to fall below federal performance measures for pavement quality in 2017 with this scenario.

Scenario C – Combination of Preservation and Major Projects. This scenario focuses on some investment in major projects that are programmed in greater Arizona with less investment in keeping existing highways in good repair. There would be four major projects from 2014 to 2017, 39 bridge projects from 2014 to 2018, and 524 miles in pavement projects. An average of \$149 million per year in preservation from 2014 to 2018 would be allocated. Arizona’s interstate system is projected to fall below federal performance measures for pavement quality in 2021 with this scenario.

ITEM B: FY 2014 - 2018 Statewide Highway Construction Program
(Excluding MAG and PAG)
(For information and discussion only – Scott Omer)

ITEM C: FY 2014 - 2018 PAG Regional Highway Construction Program
(For information and discussion only – Scott Omer)

ITEM D: FY 2014 - 2018 MAG Regional Highway Construction Program
(For information and discussion only – Scott Omer)

ITEM E: FY 2014 - 2018 Airport Development Program
(For information and discussion only – Scott Omer)

***Adjournment**



BOARD MEETING

Call to the Audience (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board.

Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. Time limits may be imposed.

ITEM 1: Director's Report

The Director will provide a report on current issues and events affecting ADOT.
(For information and discussion only — John Halikowski, Director)

A) Individual Topics**1.) Transportation and Trade Corridor Alliance (TTCA) Meeting and Forum Update**

The Director will update the Board on recent TTCA Meeting and Forum discussions. The purpose of the events was to provide an interactive forum on trade, transportation and economic competitiveness by including both key State agencies and public sector stakeholders.

2.) Meeting with Arizona Congressional Delegation

The Director will brief the Board on the recent transportation related discussions with the Arizona Congressional delegation and provide a update on the AASHTO Washington Briefs.

B) Last Minute Items to Report

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action.)

Page 8

***ITEM 2: Consent Agenda**

Consideration by the board of items included in the Consent Agenda.

Any member of the board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition.

(For information and possible action)

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting
- Minutes of Special Board Meeting
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - ◆ Low bidder is no more than 15% under state estimate
 - ◆ Low bidder is no more than 10% over state estimate

ITEM 3: Legislative Report

Staff will provide a report on State and Federal legislative issues.

(For information and discussion only — Kevin Biesty, Director of Government Relations)

ITEM 4: Financial Report

Staff will provide an update on financing issues and summaries on the items listed below:

(For information and discussion only — Kristine Ward, Chief Financial Officer)

- Revenue Collections for Highway User Revenues
- Maricopa Transportation Excise Tax Revenues
- Aviation Revenues
- Interest Earnings
- HELP Fund status
- Federal-Aid Highway Program
- HURF and RARF Bonding
- GAN issuances

ITEM 5: Overview of Vehicle Size, Weight, and Load Regulations

Staff will provide an overview of how the Department regulates vehicle size, weight, and load on State Highways in accordance with Title 17 Arizona Administrative Code, Chapter 6.
(For information and discussion only — Floyd P. Roehrich, Deputy Director for Policy)

ITEM 6: Request for ADOT to Develop Two Hypothetical Scenarios of the 2014 -2018 ADOT 5-Year Construction Program

Staff will address the request to develop the following hypothetical scenarios:
(For information and discussion only — Floyd P. Roehrich, Deputy Director for Policy)

- 1) One scenario would show only the statutorily required \$20 million DPS transfer, and
- 2) Second scenario would be based on currently proposed state budgets.

ITEM 7: Multimodal Planning Division Report

Staff will present an update on the Proposed I-11 Corridor Profile Study, ADOT Passenger Rail Corridor Study, and other planning activities pursuant to A.R.S. 28-506.
(For information and discussion only — Scott Omer, Assistant Director, Multimodal Planning Division)

***ITEM 8: Priority Planning Advisory Committee (PPAC)**

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2013 - 2017 Statewide Transportation facilities Construction Program.
(For discussion and possible action — Scott Omer, Assistant Director, Multimodal Planning Division)

Page 44

ITEM 9: State Engineer's Report

Staff will present a report showing the status of highway projects under construction, including total number and dollar value.
Staff will update the Board on the status of repairs to US 89.
(For information and discussion only — Jennifer Toth, Deputy Director of Transportation/State Engineer)

Page 107

***ITEM 10: Construction Contracts**

Staff will present recommended construction project awards that are not on the Consent Agenda.
(For discussion and possible action — Jennifer Toth, Deputy Director of Transportation/State Engineer)

Page 120

ITEM 11: Suggestions

Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas.

***Adjournment**

*ITEMS that may require Board Action

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting Minutes, February 8, 2013
- Special Board Meeting Minutes, February 12, 2013
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - ♦ Low bidder is no more than 15% under state estimate
 - ♦ Low bidder is no more than 10% over state estimate

MINUTES APPROVAL

- Board Meeting Minutes, February 8, 2013
- Special Board Meeting Minutes, February 12, 2013

RIGHT OF WAY RESOLUTIONS (action as noted)

ITEM 2a: RES. NO.: 2013-03-A-009
 PROJECT: 180-A(202)T / 180 CN 216 H8118
 HIGHWAY: FLAGSTAFF – VALLE
 SECTION: Columbus Avenue – Snow Bowl
 ROUTE NO.: U.S. Route 180
 ENG. DIST.: Flagstaff
 COUNTY: Coconino
 RECOMMENDATION: Establish new right of way as a state route to construct right turn lanes with culvert extensions to enhance the safety for the traveling public.

ITEM 2b: RES. NO.: 2013-03-A-010
 PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
 HIGHWAY: PRESCOTT – ASH FORK
 SECTION: Little Hell’s Canyon
 ROUTE NO.: State Route 89
 ENG. DIST.: Kingman
 COUNTY: Yavapai
 RECOMMENDATION: Establish new right of way as a state highway for channel and drainage improvements to enhance safety for the traveling public.


CONSTRUCTION CONTRACTS (Action As Noted)

Interstate Federal-Aid ("A" "B" "T" "D") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

ITEM 2c:

BIDS OPENED: February 15, 2013
HIGHWAY: EHRENBERG – PHOENIX HIGHWAY (I-10)
SECTION: US 60 to Hovatter Road
COUNTY: La Paz
ROUTE NO.: I-10
PROJECT: IM-010-A(220)T 010 LA 032 H853901C
FUNDING: 94% Federal 6% State
LOW BIDDER: Cholla Pavement Maintenance, Inc.
LOW BID AMOUNT: \$ 507,351.21
STATE ESTIMATE: \$ 579,687.24
\$ UNDER ESTIMATE: \$ 72,336.03
% UNDER ESTIMATE: 12.5%
PROJECT DBE GOAL: 1.03%
BIDDER COMMITMENT: 1.86%
NO. BIDDERS: 6
RECOMMENDATION: AWARD

Page 123



ITEM 2d:

BIDS OPENED: February 15, 2013

HIGHWAY: CORDES JUNCTION – FLAGSTAFF HIGHWAY (I-17)

SECTION: Sedona TI – Stoneman Lake TI (NB)

COUNTY: Yavapai

ROUTE NO.: I-17

PROJECT: IM-017-B(209)T 017 YV 299 H785601C

FUNDING: 94% Federal 6% State

LOW BIDDER: Fann Contracting, Inc.

LOW BID AMOUNT: \$ 3,877,326.33

STATE ESTIMATE: \$ 4,227,251.98

\$ UNDER ESTIMATE: \$ 349,925.65


% UNDER ESTIMATE: 8.3%

PROJECT DBE GOAL: 1.65%

BIDDER COMMITMENT: 1.65%



NO. BIDDERS: 7

RECOMMENDATION: AWARD



ITEM 2e:

BIDS OPENED: February 8, 2013
HIGHWAY: HOLBROOK – LUPTON HIGHWAY (I-140)
SECTION: Painted Desert TI UP
SECTION; Navajo TI UP, Chambers TI UP, Querino (EB) TI UP
COUNTY: Apache
ROUTE NO.: I-40
PROJECT: BR-040-E(206)T 040 AP 311 H745301C
PROJECT: BR-040-E(207)T 040 AP 325 H771601C
FUNDING: 94% Federal 6% State
LOW BIDDER: Skanska USA Civil West Rocky Mountain District, Inc.
LOW BID AMOUNT: \$ 2,999,988.91
STATE ESTIMATE: \$ 2,783,125.55
\$ OVER ESTIMATE: \$ 216,863.36
% OVER ESTMATE: 7.8%
PROJECT DBE GOAL: 9.42%
BIDDER COMMITMENT: 11.31%
NO. BIDDERS: 6
RECOMMENDATION: AWARD




CONSENT AGENDA

Federal-Aid ("A" "B" "T" "D") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

ITEM 2f:

BIDS OPENED: February 15, 2013
 HIGHWAY: YUMA BUSINESS ROUTE B-8
 SECTION: State Line – First Street
 HIGHWAY: CITY OF YUMA
 SECTION: Fourth Avenue, First Street to Catalina Drive
 COUNTY: Yuma
 ROUTE NO.: B-8 , N/A
 PROJECT: STP-B08-A(203)T 008B YU 000 H799901C
 PROJECT: STP-YUM-0(212)T 0000 YU YUM SS99301C
 FUNDING: 94% Federal 6% State
 LOW BIDDER: DPE Construction, Inc.
 LOW BID AMOUNT: \$ 3,579,918.00
 STATE ESTIMATE: \$ 3,705,973.40
 \$ UNDER ESTIMATE: \$ 126,055.40
 % UNDER ESTIMATE: 3.4%
 PROJECT DBE GOAL: 1.61%
 BIDDER COMMITMENT: 1.79%
 NO. BIDDERS: 6
 RECOMMENDATION: AWARD



ITEM 2g:

BIDS OPENED: February 15, 2013

Page 139

HIGHWAY: GLOBE – LORDSBURG HIGHWAY

SECTION: US 70 – Point of Pines

COUNTY: Graham

ROUTE NO.: US 70

PROJECT: STP-070-A(213)T 070 GH 275 H788201C

FUNDING: 94% Federal 6% State

LOW BIDDER: CKC Construction & Materials LLC

LOW BID AMOUNT: \$ 1,804,438.93

STATE ESTIMATE: \$ 1,871,136.00

\$ UNDER ESTIMATE: \$ 66,697.07


% UNDER ESTIMATE: 3.6%

PROJECT DBE GOAL: 1.43%

BIDDER COMMITMENT: 8.97%

NO. BIDDERS: 7


RECOMMENDATION: AWARD



ITEM 2h:

BIDS OPENED: February 15, 2013
HIGHWAY: TUBA CITY – FOUR CORNERS HIGHWAY
(US 160)
SECTION: US 160 @ Anido Wash Box
COUNTY: Apache
ROUTE NO.: US 160
PROJECT: STP-160-B(203)T 160 AP 455 H771301C
FUNDING: 94% Federal 6% State
LOW BIDDER: McDonald Bros. Construction, Inc.

LOW BID AMOUNT: \$ 315,611.55
STATE ESTIMATE: \$ 310,210.15
\$ OVER ESTIMATE: \$ 5,401.40
% OVER ESTIMATE: 1.7%
PROJECT DBE GOAL: 4.99%
BIDDER COMMITMENT: 9.54%
NO. BIDDERS: 11
RECOMMENDATION: AWARD



MINUTES
STATE TRANSPORTATION BOARD MEETING
9:00 a.m., Friday, February 8, 2013
San Luis Council Chambers
1090 E. Union Street
San Luis, Arizona 85349

Pledge

The Pledge of Allegiance was led by Chairman Flores.

Roll Call

Roll call by Board Secretary Lila Trimmer

In attendance: Joe La Rue, Steve Christy, Victor Flores, Kelly Anderson, and Hank Rogers

Absent: Bobbie Lundstrom

Opening Remarks

Chairman Flores on behalf of the Board thanked the YMPO for the reception and dinner last night. Thank you to the City of San Luis for hosting the Board meeting.

Board Member Hank Rogers thanked those who put the tour on yesterday. It was a job well done.

Call to the Audience

1. Joe Harper, councilmember/City of San Luis
2. Chris Bridges, administrator/Central Yavapai Metropolitan Transportation Organization (CYMPO)
3. Darryl Croft, councilmember/Town of Chino Valley; chair/CYMPO
4. Paul Johnson, councilmember/City of Yuma

ITEM 1: District Engineer's Report—Paul Patane

Paul Patane—briefed the Board on activities in the Yuma District. The Yuma District has several active construction projects in partnership with the YMPO, the locals, and the other Federal agencies. There are eight local government and transportation enhancement projects and eight pavement preservation and major projects. He stated that there are two pavement preservations in Parker and the La Paz areas; one on Juan Sanchez Blvd in the San Luis area; and another project of one and a half miles on Somerton Avenue.

- **SR85 @ Gila Bend**-This project consists of the realignment of Pima St. and Maricopa Rd. The demolition of SR 85/B8 interchange and the construction of Pima/B8 intersection. Work consists of the removal of 2 bridges, AC pavement, and the existing box culvert; constructing new AC pavement, curb & gutter, drainage improvements, construction of new bridges, lighting, landscape, and other related items.
- **Ave 3E, Gila Ridge Road-24th Street Roadway Widening** -This project consists of widening the bridge over the railroad to accommodate 3 lanes in each direction with concrete median. The project received \$7 million of Co-ordinated Border Infrastructure Funding.

Upcoming Construction Projects:

- **I-8, Dateland-Aztec- Project**—scheduled to award February 8th. Project estimated at \$4.9 million. This project consists of milling AC and replacing with AC and AR-ACFC, removing and replacing guardrail, placing shoulder build-up, and striping.
- **B8, State Line-1st St. & 4th Ave, 1st St.-Catalina Drive**—Project scheduled to bid open February 15th. This project consists of milling and replacing AC, removing and replacing railroad tracks, striping, and constructing new bridge barrier. The project is estimated at \$5 million.

- **I-10 Bouse Wash Rest Area Rehab**—Project scheduled to be awarded February 8th. This project is estimated at \$1 million. The project consists of upgrading equipment in the rest rooms, pump house, ramadas, and well site at the EB and WB sites. Crack sealing, microsurfacing AC pavement, and signing.
- **I-10, US 60-Hovatter Road Crack Seal**—Crack Seal project for both EB and WB roadways and scheduled to bid open February 15th.

Highway Safety Improvement Program Projects:

- **SR 95 & Mohave Road**-constructing a roundabout at the intersection. The improvement has shown to mitigate angle crashes and reduce fatalities and has a benefit cost ratio of 5.02. The cost estimate is \$2 million. This project received 100% Federal funding. The consultant is working on the Initial Project Assessment.
- **SR 95 & Cienega Springs Road**-constructing a left turn lane. The improvement has shown to mitigate crashes and reduce fatalities, and has a benefit cost ratio of 8.36. The cost estimate is \$600,000. It requires 5.7% match. The design has not begun. We are waiting on ECS to approve the contract.
- **US 95 & Ave 8E**-constructing a two-lane roundabout. The improvement has shown to help reduce serious injuries and fatalities. The cost estimate is \$2.5 million. The consultant is working on the Initial Project Assessment.
- **I-8/Araby Road Interchange Improvements**-During the development of the Technical Memorandum completed for SR 195, I-8 to US 95, ADOT identified the I-8 @ Araby Road traffic interchange as a candidate for operational and capacity improvements. A single point urban interchange (SPUI) is the recommended configuration for the TI. This layout was recommended because it provided more distance between the frontage road and the ramp interchanges. The cost estimate is \$38 million. At this time, ADOT is looking at spot improvements to help maintain the current level of service. Within a few years, the existing interchange will not be able to handle increased traffic. The spot improvements will maintain a fair LOS for at least 20 years. Scoping document will look at reconfiguring the existing traffic signals or replacing the signals with roundabouts at each end of the interchange. The Initial Project Assessment is out and the Final Project Assessment will be out by May 2013.
- **US 95, Ave 9E to Aberdeen Corridor**-BQAZ West. Regional Framework Study, "A key route is the Western Passage of the CANAMEX Corridor, which is a term used to describe the US-95/SR-95/I-40/US-93 corridor, which is not only significant to the region but the country as a significant passageway for freight movement." US-95: Varies from a 4-lane to 6-lane north-south rural and urban arterial with either a two way left turn lane or a raised median from the San Luis Border with Mexico to Avenue 9E in Yuma. It then becomes a 2-lane rural arterial from Avenue 9E in Yuma to Quartzsite. The rural section is a basic 40' roadway and is not a complete all weather facility, containing at-grade floodwater-crossings and a limited number of passing opportunities.
- **US 95, Ave 9E to Fortuna Wash Phase I**-project is moving to 60% design stage. Money is programmed in FY 16, \$15 million for construction of the Fortuna Wash Bridge.

Projects in San Luis:

- **Juan Sanchez Corridor**-pre-design stages. This project would widen Juan Sanchez to 4-lane roadway section with intersection improvements. Other items include sidewalk, curb and gutter, signalization, and preliminary drainage.
- **Ave E, SR 195-Co. 18th Corridor Study**-pre-design stages. DCR scheduled to be complete by 2014. The project would extend Ave E from SR 195 to the intersection of Ave D and County 18th Street. Proposed improvements include construction of a two-lane roadway. Consideration will be given to potential future widening to 4-lane section.
- **Ave E, International Border-SR 195**-IPA out by March finalized by end of April 2013. Final PS and E out by the end of August 2013. Project will widen the roadway to 2 lanes in each direction (existing 2-lane section) and advertise by end of September.
- **US 95, International Border-Juan Sanchez Blvd. & US 95, Main Street Enhancement**—60% design stage, reconfiguration of traffic circulation to and from the port of entry. One-way streets at Archibald and 1st Avenue, new curb and gutter, pedestrian lights, and signage, install storm drain system for the Yuma County Flood Control District, project cost estimated at \$8 million.

ITEM 2: Director's Report — Floyd P. Roehrich, Jr.

No report at this time.

ITEM 2 A): Overweight Permits — Floyd P. Roehrich, Jr.

Floyd briefed the Board of the successful pilot program that for the past two and a half years where ADOT has accepted overweight trucks up to 90,800 pounds at the Mariposa Port of Entry in Nogales. The most efficient and effective way to bring the overweight trucks through was to charge a permit fee of \$75 and be within the 25-mile limits of the border to their distribution centers in Nogales. More than 100,000 loads have come through Mariposa and the Overweight Permit Fee Program has been very successful. In 2012, the Legislature passed a bill enabling ADOT to share the overweight revenues collected with the local jurisdictions to be put back into the infrastructure to preserve the roads that have been impacted by the overweight trucks. The money stays in the region and is not diverted onto other parts of the state. This is the same fee charged to all overweight trucks entering Arizona from neighboring U.S. states. YMPO has appointed a Technical Advisory Committee to work on the routes that will be permissible for overweight trucks. At the same time, ADOT is working on the programming needed to issue the permits and to collect and share the revenues. On February 28, ADOT will have a team at the YMPO meeting to update and determine the possibility of extending ADOT's Pilot Overweight Truck Permit Program to the San Luis II Port of Entry. We await the consensus and, hopefully, will see the improvements of a program like this for San Luis.

***ITEM 3: Consent Agenda**

A motion to approve the Consent Agenda items as presented was made by Steve Christy and seconded by Hank Rogers. In a voice vote, the motion carries.

ITEM 4: Legislative Report — Floyd Roehrich, Jr.

No report at this time.

ITEM 5: Financial Report—Kristine Ward

Nothing to report at this time.

ITEM 6: Financing Program—Kristine Ward

Kristine reported on the bond sale that took place last month. She said she was in New York conducting the bond sale that the Board authorized back in December. \$715 million in bonds were sold on January 16. It is the largest issue in ADOT's history, \$603 million in tax-exempt and \$112 million taxable. The purpose of the sale was to raise \$230 million in new money for the tentative 5-year program and also to take advantage of the lower interest rates, and major restructuring of the debt to better align with projected revenues. The success of pricing was that they borrowed \$715 million at a true interest cost of just over 3% for a 25-year term (13.7 average life). She said they previously estimated a savings of \$36 million when she reported to the Board in early December. In actuality they realized a savings of \$22 million. In December as the fiscal cliff approached and everyone was speculating on what Congress would do or not do, the demand diminished and interest rates rose. By the time they went to price on January 16th, the market had largely recovered and buyers who had been sitting on the sidelines were getting back into the market, but rates did not go back to quite as low as originally forecasted. They saved approximately \$22 million. The bonds were sold to individual and institutional investors. She gave a sincere thanks to all involved and special thanks to Kurt Freund, John McGee, and Lisa Danka.

ITEM 7: Multimodal Planning Division Report—Scott Omer

Scott briefed the Board on I-11, they are continuing to work on the Business Case for the corridor. As Ms. Toth mentioned last month, staff has been holding stakeholder meetings in Nevada and Arizona. At this time, staff has held meetings with stakeholders for economic development (and subsequent meetings with ACA) and freight and environmental. Staff still needs to meet with land use and community development, corridor operations, alternate financing and linking planning to programming, P2P. We recently had a peer review with four best practices states: Utah, Oregon, Colorado, and Minnesota. As a department, we are out in front on P2P and it may be how we eventually develop our Performance Based Program. Nationally we are working with AASHTO and FHWA to develop a Performance Based Planning and Programming Guidebook.

***ITEM 8: Priority Planning Advisory Committee (PPAC)—Scott Omer**

Project Modifications — *Items 8a through 8l

***ITEM 8a:** ROUTE NO: SR 89 @ MP 333.1 Page 55
COUNTY: Yavapai
DISTRICT: Prescott
SCHEDULE: FY 2013
SECTION: Del Rio Ranch Bridge Str #20046
TYPE OF WORK: Bridge Replacement
PROGRAM AMOUNT: \$ 565,000
PROJECT MANAGER: Yuwei Qi
PROJECT: H791902D
REQUESTED ACTION: Increase the bridge project by \$80,000 to \$645,000 in the FY 2013 Highway Construction Program. **Funds are available from the following sources.**
FY 2013 Construction Preparation: Technical Engineering #70013 \$ 63,000
FY 2013 Right of Way Acquisition, Appraisal and Plans #71013 \$ 17,000
NEW PROGRAM AMOUNT: \$ 645,000

***ITEM 8b:** ROUTE NO: I-40 @ MP 289.0 Page 58
COUNTY: Navajo
DISTRICT: Holbrook
SCHEDULE: FY 2013
SECTION: E. Holbrook TI OP EB #1369 and WB #1370
TYPE OF WORK: Design Bridge Rehabilitation
PROGRAM AMOUNT: \$ 50,000
PROJECT MANAGER: Sheng-Yung Hsu
PROJECT: H858601D
REQUESTED ACTION: Increase the design project by \$135,000 to \$185,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**
NEW PROGRAM AMOUNT: \$ 185,000

***ITEM 8c:** ROUTE NO: US 160 @ MP 375.2 Page 60
COUNTY: Navajo
DISTRICT: Holbrook
SCHEDULE: FY 2013
SECTION: SR 564 - Tsegi, Phase I
TYPE OF WORK: Environmental
PROGRAM AMOUNT: \$ 182,000
PROJECT MANAGER: George Wallace
PROJECT: H512002E
REQUESTED ACTION: Increase the field work project by \$531,000 to \$713,000 in the Highway Construction Program. **Funds are available from the FY 2013 Environmental Support Services Fund #77713.**
NEW PROGRAM AMOUNT: \$ 713,000

***ITEM 8d:** ROUTE NO: SR 69 @ MP 281.1 Page 62
COUNTY: Yavapai
DISTRICT: Prescott
SCHEDULE: FY 2013
SECTION: MP 281.1 - MP 289.7
TYPE OF WORK: Design Signal Modification
PROGRAM AMOUNT: \$ 19,000
PROJECT MANAGER: Ron Foluch
PROJECT: HX24201D
REQUESTED ACTION: Increase the design project by \$30,000 to \$49,000 in the Highway Construction Program. **Funds are available from the FY 2013 Highway Safety Improvement Program #72813.**
NEW PROGRAM AMOUNT: \$ 49,000

*ITEM 8e:

ROUTE NO: SR 69 @ MP 281.1
 COUNTY: Yavapai
 DISTRICT: Prescott
 SCHEDULE: FY 2013
 SECTION: MP 281.1 to MP 289.7
 TYPE OF WORK: Modify Signal
 ADVERTISEMENT DATE: 06/03/2013
 PROGRAM AMOUNT: \$ 76,000
 PROJECT MANAGER: Ronald Foluch
 PROJECT: HX24201C, Item # 15813
 REQUESTED ACTION: Increase the construction project by \$172,000 to \$248,000 in the Highway Construction Program. **Funds are available from the FY 2013 Highway Safety Improvement Program #72813.**
 NEW PROGRAM AMOUNT: \$ 248,000

Page 64

*ITEM 8f:

ROUTE NO: I-40 @ MP 254.6
 COUNTY: Navajo
 DISTRICT: Holbrook
 SCHEDULE: FY 2013
 SECTION: Ruby Wash Bridge - East Winslow TI Overpass
 TYPE OF WORK: Design Bridge Rehabilitation
 PROGRAM AMOUNT: \$ 411,000
 PROJECT MANAGER: Xuefan Xu
 PROJECT: H807401D
 REQUESTED ACTION: Increase the design project by \$98,000 to \$509,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**
 NEW PROGRAM AMOUNT: \$ 509,000

Page 66

*ITEM 8g:

ROUTE NO: SR 87 @ MP 323.9
 COUNTY: Coconino
 DISTRICT: Holbrook
 SCHEDULE: FY 2013
 SECTION: Limestone Wash Bridge #20048
 TYPE OF WORK: Design Bridge Replacement
 PROGRAM AMOUNT: \$ 480,000
 PROJECT MANAGER: Ken Ruffennach
 PROJECT: H807701D
 REQUESTED ACTION: Increase the design project by \$93,000 to \$573,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**
 NEW PROGRAM AMOUNT: \$ 573,000

Page 68

*ITEM 8h:

ROUTE NO: SR 77 @ MP 366.2
 COUNTY: Navajo
 DISTRICT: Holbrook
 SCHEDULE: FY 2013
 SECTION: Five Mile Draw Bridge #20032
 TYPE OF WORK: Design Bridge Replacement
 PROGRAM AMOUNT: \$ 568,000
 PROJECT MANAGER: Ken Ruffennach
 PROJECT: H728601D
 REQUESTED ACTION: Increase the design project by \$110,000 to \$678,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**
 NEW PROGRAM AMOUNT: \$ 678,000

Page 71

*ITEM 8i:

ROUTE NO: US 191 @ MP 120.5
 COUNTY: Graham
 DISTRICT: Safford
 SCHEDULE: FY 2013
 SECTION: 11th Street to Jct. 70
 TYPE OF WORK: Design Intersection Improvements
 PROGRAM AMOUNT: \$ 300,000
 PROJECT MANAGER: Stephen Wilson
 PROJECT: H832401D, Item # 23613
 REQUESTED ACTION: Increase the design project by \$60,000 to \$360,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013. Change the project location to "Relation St. to Jct 70." Scoping changed to include the design of sidewalks between the new limits. Change the beginning Milepost to 120.3 and the project length to 0.7 miles.**

Page 74

NEW PROGRAM AMOUNT: \$ 360,000

*ITEM 8j:

ROUTE NO: SR 90 @ MP 328.6
 COUNTY: Cochise
 DISTRICT: Safford
 SCHEDULE: FY 2013
 SECTION: San Pedro River Bridge (Str # 2944)
 TYPE OF WORK: Design Bridge Replacement
 ADVERTISEMENT DATE: 06/06/2012
 PROGRAM AMOUNT: \$ 226,000
 PROJECT MANAGER: Stephen Wilson
 PROJECT: H600502E
 REQUESTED ACTION: Increase the design project by \$79,000 to \$305,000 in the Highway Construction Program. **Funds are available from the FY 2013 Environmental Support Services Fund #77713.**

Page 76

NEW PROGRAM AMOUNT: \$ 305,000

*ITEM 8k:

ROUTE NO: SR 77 @ MP 82.0
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: FY 2014
 SECTION: Tangerine Road - Pinal County Line
 TYPE OF WORK: Widen Roadway to Six Lanes
 ADVERTISEMENT DATE: 06/01/2013
 PROGRAM AMOUNT: \$ 32,977,000
 PROJECT MANAGER: Robin Raine
 PROJECT: H669401C, Item #11413
 JPA: JPA 10-008 with the Pima Association of Governments (PAG)
 REQUESTED ACTION: **Advance the project from FY 2014 to FY 2013 in the Highway Construction Program. Increase the project by \$13,061,000 to \$46,038,000. Funds are available from the following sources.** Project approved at the PAG Regional Council on January 24, 2013.

Page 78

FY 2013 Statewide Contingency Fund #72313 \$ 2,000,000
 FY 2013 Transportation Enhancement-Projects of Opportunity #75013 \$ 217,000
 JPA 10-008 with the PAG Regional Transportation Authority (RTA) \$ 9,530,000
 PAG 2.6% Funds \$ 500,000
 JPA 12-002 with Pima County \$ 655,000
 JPA 12-084 with Venture West (Developer) \$ 159,000
 NEW PROGRAM AMOUNT: \$ 46,038,000

***ITEM 8l:**

ROUTE NO: SR 86 @ MP 159.5 Page 80
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: FY 2013
 SECTION: Valencia Road - Kinney Road
 TYPE OF WORK: Widen Roadway to Four Lanes
 PROGRAM AMOUNT: \$ 43,460,000
 PROJECT MANAGER: David Brauer
 PROJECT: H680601C, Item # 11508
 REQUESTED ACTION: **Defer the construction project from FY 2013 to FY 2014 in the Highway Construction Program.** Project approved at the PAG Regional Council on January 24, 2013.
 NEW PROGRAM AMOUNT: \$ 43,460,000

A motion to accept and approve Project Modifications items 8a through 8l as presented was made by Kelly Anderson and seconded by Joe La Rue. In a voice vote, the motion carries.

New Projects — *Items 8m through 8r

***ITEM 8m:**

ROUTE NO: SR 89 @ MP 320.4 Page 81
 COUNTY: Yavapai
 DISTRICT: Prescott
 SCHEDULE: New Project Request
 SECTION: Deep Well Ranch Road to South Chino Valley
 TYPE OF WORK: Right of Way Acquisition
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Fakhradin Hakari
 PROJECT: H803902R, Item #28613
 REQUESTED ACTION: Establish a new right of way project for \$715,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Contingency Fund #72313.**
 NEW PROGRAM AMOUNT: \$ 715,000

***ITEM 8n:**

ROUTE NO: US 60 @ MP 109.9 Page 83
 COUNTY: Maricopa
 DISTRICT: Prescott
 SCHEDULE: New Project Request
 SECTION: At Apache Street in Wickenburg
 TYPE OF WORK: Design
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Stephanie Wilhardt-Smith
 PROJECT: HX25001D, Item #28713
 REQUESTED ACTION: Establish a new design project for \$10,000 in the Highway Construction Program. **Funds are available from the FY 2013 Traffic Signals Fund #71213.**
 NEW PROGRAM AMOUNT: \$ 10,000

*ITEM 8o: ROUTE NO: I-40 @ MP 47.9 Page 85
 COUNTY: Mohave
 DISTRICT: Kingman
 SCHEDULE: New Project Request
 SECTION: South of Kingman (Frontage Rd)
 TYPE OF WORK: Design for Rockfall Mitigation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Carmelo Acevedo
 PROJECT: H861501D, Item # 28813
 REQUESTED ACTION: Establish a new design project for \$280,000 in the Highway Construction Program. **Funds are available from the FY 2013 Slope Management Fund #77013.**
 NEW PROGRAM AMOUNT: \$ 280,000

*ITEM 8p: ROUTE NO: US 191 @ MP 184.5 Page 87
 COUNTY: Greenlee
 DISTRICT: Safford
 SCHEDULE: New Project Request
 SECTION: Grey Peak to Juan Miller Road
 TYPE OF WORK: Pavement Preservation
 ADVERTISEMENT DATE: 04/01/2013
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Kevin Robertson
 PROJECT: H841201C, Item # 29013
 REQUESTED ACTION: Establish a new pavement preservation project for \$1,500,000 in the Highway Construction Program. Project is 13.5 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**
 NEW PROGRAM AMOUNT: \$ 1,500,000

*ITEM 8q: ROUTE NO: SR 69 @ MP 292.1 Page 89
 COUNTY: Yavapai
 DISTRICT: Prescott
 SCHEDULE: New Project Request
 SECTION: Sunrise Blvd to Prescott Canyon Drive
 TYPE OF WORK: Pavement Preservation
 ADVERTISEMENT DATE: 03/01/2013
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Kevin Robertson
 PROJECT: H854001C, Item # 29113
 REQUESTED ACTION: Establish a new pavement preservation project for \$730,000 in Highway Construction Program. Project is 2.71 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**
 NEW PROGRAM AMOUNT: \$ 730,000

*ITEM 8r: ROUTE NO: SR 169 @ MP 5.05 Page 91
 COUNTY: Yavapai
 DISTRICT: Prescott
 SCHEDULE: New Project Request
 SECTION: East Old Cherry Road to West Cherry Creek Road
 TYPE OF WORK: Pavement Preservation
 ADVERTISEMENT DATE: 03/01/2013
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Kevin Robertson
 PROJECT: H853601C, Item # 29213
 REQUESTED ACTION: Establish a new pavement preservation project for \$450,000 in the Highway Construction Program. Project is 4.05 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**
 NEW PROGRAM AMOUNT: \$ 450,000

A motion to accept and approve New Projects items 8m through 8r as presented was made by Steve Christy and seconded by Kelly Anderson. In a voice vote, the motion carries.

Airport Projects — *Item 8s and Item 8t

***ITEM 8s:** AIRPORT NAME: Tucson International Page 93
 SPONSOR: Tucson Airport Authority
 AIRPORT CATEGORY: Commercial Service
 SCHEDULE: FY 2013 – 2017
 PROJECT #: E3F3K
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Mike Klein
 PROJECT DESCRIPTION: Install Solar Photovoltaic
 REQUESTED ACTION: Recommend STB approval.
 FUNDING SOURCES: **FAA** \$5,702,677
 Sponsor \$279,936
 State \$279,936
 Total Program \$6,262,549

***ITEM 8t:** AIRPORT NAME: Tucson International Page 94
 SPONSOR: Tucson Airport Authority
 AIRPORT CATEGORY: Commercial Service
 SCHEDULE: FY 2013 – 2017
 PROJECT #: E3F3J
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Mike Klein
 PROJECT DESCRIPTION: Relocate Emergency Operations Center (EOC) and Communications Center (CDC).
 REQUESTED ACTION: Recommend STB approval.
 FUNDING SOURCES: **FAA** \$1,349,455
 Sponsor \$66,243
 State \$66,242
 Total Program \$1,481,940

A motion to accept and approve Airport Projects item 8s and 8t as presented was made by Steve Christy and seconded by Hank Rogers. In a voice vote, the motion carries.

ITEM 9: State Engineer’s Report—Jennifer Toth

The Status of Projects Under Construction Report for January 2013 shows 85 projects under construction valued at \$920.4 million. The Transportation Board awarded 8 projects during January valued at approximately \$13.9 million. During January the Department finalized 41 projects valued at \$59 Million. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package. Year to date we have finalized 139 projects. The total cost of these 139 projects has exceeded the contractors bid amount by 5.5 percent. Deducting incentive and bonus payments, revisions, omissions, and additional work paid for by others, fiscal year to date reduces this percentage to 3.5 percent.

***ITEM 10: Construction Contracts —Jennifer Toth**

***Item 10a:** The project is a pedestrian bridge on Loop 101 in Chandler, Arizona. The Department underestimated the formwork's fencing labor. Based on our analysis, we recommend award to Ames Construction.

***ITEM 10a:** BIDS OPENED: January 11, 2013 Page 136
HIGHWAY: CITY OF CHANDLER
SECTION: SR 101L at Galveston Street in Chandler
COUNTY: Maricopa
ROUTE NO.: N/A
PROJECT: CM-CHN-0(208)T 0000 MA CHN SS71201C
FUNDING: 100% Federal
LOW BIDDER: **Ames Construction, Inc.**
LOW BID AMOUNT: \$ 3,577,048.79
STATE ESTIMATE: \$ 2,658,971.00
\$ OVER ESTIMATE: \$ 918,077.79
% OVER ESTIMATE: 34.5%
PROJECT DBE GOAL: 6.12%
BIDDER COMMITMENT: 10.74%
NO. BIDDERS: 9
RECOMMENDATION: **AWARD**

A motion to accept and approve Staff's recommendation and award the contract to Ames Construction, Inc. was made by Kelly Anderson and seconded by Hank Rogers. In a voice vote, the motion carries.

***Item 10b:** The amount of funds needed for construction of this project exceeds the amount previously approved by the Maricopa Association of Governments (MAG). Staff thus recommends that the Board postpone action on this project until its March 8, 2013, meeting to allow time for MAG and the Fort McDowell Yavapai Nation to address the funding issue. The Tribe is going to BIA for matching dollars.

***ITEM 10b:** BIDS OPENED: January 18, 2013 Page 141
HIGHWAY: FORT MCDOWELL YAVAPAI NATION
SECTION: Various Locations
COUNTY: Maricopa
ROUTE NO.: N/A
PROJECT: CM-FTM-0(200)T 0000 MA FTM SS69701C
FUNDING: 100% Federal
LOW BIDDER: Combs Construction Company, Inc.
LOW BID AMOUNT: \$ 2,706,937.55
STATE ESTIMATE: \$ 2,652,472.00
\$ OVER ESTIMATE: \$ 54,465.55
% OVER ESTIMATE: 2.1%
PROJECT DBE GOAL: 2.04%
BIDDER COMMITMENT: 2.18%
NO. BIDDERS: 10
RECOMMENDATION: **POSTPONE**

A motion to accept Staff's recommendation and POSTPONE ACTION on this project until the Board meets on March 8, 2013 was made by Hank Rogers and seconded by Joe La Rue. In a voice vote, the motion carries.

***Item 10c:** The project is located on US89 north east of Flagstaff and is a microsurfacing project. Based on our analysis, we did not account for stockpiling costs in calculating the unit price. The Department recommends the award to Southwest Slurry Seal, Inc.

Page 146

***ITEM 10c:**

BIDS OPENED: January 11, 2013
HIGHWAY: FLAGSTAFF-CAMERON HIGHWAY (US 89)
SECTION: Timberline to Deadman Flat Road
COUNTY: Coconino
ROUTE NO.: US 89
PROJECT: NH-089-C(205)T 089 CN 425 H832901C
FUNDING: 94% Federal 6% State
LOW BIDDER: **Southwest Slurry Seal, Inc.**
LOW BID AMOUNT: \$ 2,057,796.26
STATE ESTIMATE: \$ 1,855,325.66
\$ OVER ESTIMATE: \$ 202,470.60
% OVER ESTIMATE: 10.9%
PROJECT DBE GOAL: 4.44%
BIDDER COMMITMENT: 4.90%
NO. BIDDERS: 4
RECOMMENDATION: **AWARD**

A motion to accept and approve Staff's recommendation and award the contract to Southwest Slurry Seal, Inc. was made by Steve Christy and seconded by Kelly Anderson. In a voice vote, the motion carries.

ITEM 11: Suggestions

Board Member Steve Christy: requested that ADOT prepare two scenarios for the development of the 2014-2018 ADOT 5-Year Construction Program. One scenario would show only the statutorily required \$20 million DPS transfer and the other scenario would be based on the currently proposed state budgets. These scenarios will provide transparency to the Legislature and the public so there is an understanding of specific projects that will be deferred or deleted based on the continued practice of a HURF shift that exceeds statutory limits. Mr. Christy requested these scenarios be presented at the next regular Board meeting in March.

Board Member Hank Rogers: requested an explanation and research of how the roads up North are changed, their status, and how it is done. He would like more information available to the Board Members at the next Board meeting in March.

Board Member Kelly Anderson: appreciated Board Member Christy's request to have two scenarios for the development of the 2014-2018 5-Year Construction Program to be presented at the next Board meeting in March.

A motion to adjourn was made by Kelly Anderson and seconded by Steve Christy. In a voice vote, the motion carries.

Meeting adjourned at 9:55 A.M. MST

Victor Flores, Chairman
State Transportation Board

Floyd P. Roehrich, Jr., Deputy Director for Policy
Arizona Department of Transportation

MINUTES
SPECIAL MEETING of the
STATE TRANSPORTATION BOARD
12:00 Noon
Tuesday, February 12, 2013
Human Resource Development Center (HRDC)
Grand Canyon Room
1130 N. 22nd Ave.
Phoenix, Arizona 85009

Roll Call

Roll call by Board Secretary Lila Trimmer

In Attendance: Steve Christy, Victor Flores, Kelly Anderson, Joe La Rue, Bobbie Lundstrom (telephonic)

Absent: Hank Rogers

Call to the Audience

Rudy Kolaja

Chairman Flores moved *Item 1 after *Item 2.

***ITEM 2: PPAC Hell Canyon Bridge Repair**

ROUTE NO: SR 89 @ MP 345.7

COUNTY: Yavapai

DISTRICT: Prescott

SCHEDULE: New Project Request

SECTION: Hell Canyon Bridge #483

TYPE OF WORK: Bridge Deck Rehabilitation

PROGRAM AMOUNT: \$ 1,000,000

PROJECT MANAGER: Noon Viboolmate

PROJECT: H863601C

REQUESTED ACTION: Establish an emergency project for \$1,000,000 in the Highway Construction Program. **Funds are available from the Emergency Projects Fund #72113.**

NEW PROGRAM AMOUNT: \$ 1,000,000

Amendment *ITEM 2, PPAC Hell Canyon Bridge Repair. MPD — Scott Omer

A motion to approve Item 2 and establish an emergency project for one million dollars in the Highway Program as recommended by Staff was made by Steve Christy and seconded by Kelly Anderson. In a voice vote, the motion passed unanimously.

***Item 1: Request Approval of the Tentative Five-Year Transportation Facilities Construction Program for Highways and Airports—Scott Omer**

A motion to authorize ADOT Staff's recommendation pursuant to ARS 28-6952 to proceed with Public Hearings regarding the Tentative Five-Year Plan, Scenario C, was made by Kelly Anderson and seconded by Steve Christy. In a roll call vote, Bobbie Lundstrom and Victor Flores voted in affirmative; Steve Christy, Kelly Anderson, and Joe La Rue voted in the negative; Results 2:3. The motion did not pass.

A second motion to authorize ADOT Staff pursuant to ARS 28-6952 to proceed with Public Hearings regarding the Tentative Five-Year Plan, Scenarios A, B, and C, was made by Steve Christy and seconded by Joe La Rue. In a roll call vote; each Board Member voted in affirmative. The motion passed unanimously.

Adjourn

A motion to adjourn the meeting was made by Steve Christy and seconded by Kelly Anderson. In a voice vote, the motion passed unanimously.

The meeting adjourned at 12:25 P.M. MST

Victor Flores, Chairman
State Transportation Board

Floyd Roehrich, Jr. Deputy Director for Policy
Arizona Department of Transportation

March 08, 2013

RES. NO. 2013-03-A-009
PROJECT: 180-A(202)T / 180 CN 216 H8118
HIGHWAY: FLAGSTAFF - VALLE
SECTION: Columbus Avenue - Snow Bowl
ROUTE NO.: U.S. Route 180
ENG. DIST.: Flagstaff
COUNTY: Coconino

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment and improvement of U.S. Route 180 within the above referenced project.

The existing alignment was previously established as State Route 164 by Arizona State Highway Commission Resolution 61-6, dated July 26, 1960; and was established as a state highway by Resolution 61-7, also dated July 26, 1960. State Route 164 was administratively renumbered and redesignated U.S. Route 180 by the American Association of State Highway Officials, as shown on correspondences on file, dated December 14, 1959, October 19, 1961, and October 23, 1961. Thereafter, Arizona State Transportation Board Resolution 89-11-A-88, dated November 17, 1989, established additional right of way for improvements; and subsequently, various Resolutions established right of way for additional improvements.

New right of way is now needed to construct right turn lanes with culvert extensions to improve safety for the traveling public. Accordingly, it is necessary to establish and acquire the new right of way for this improvement project.

The new right of way to be established and acquired for the improvements is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "30% Design Plans, dated October 11, 2012, FLAGSTAFF - VALLE HIGHWAY."

March 08, 2013

RES. NO. 2013-03-A-009
PROJECT: 180-A(202)T / 180 CN 216 H8118
HIGHWAY: FLAGSTAFF - VALLE
SECTION: Columbus Avenue - Snow Bowl
ROUTE NO.: U.S. Route 180
ENG. DIST.: Flagstaff
COUNTY: Coconino

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established and improved as a state route and that prior to construction the new right of way shall be established as a state highway.

I further recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, including advance, future and early acquisition, exchanges, donations or such other interest as is required, including material for construction, haul roads and various easements necessary for or incidental to the improvements as delineated on said maps and plans.

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, AZ 85007-3213

March 08, 2013

RES. NO. 2013-03-A-009
PROJECT: 180-A(202)T / 180 CN 216 H8118
HIGHWAY: FLAGSTAFF - VALLE
SECTION: Columbus Avenue - Snow Bowl
ROUTE NO.: U.S. Route 180
ENG. DIST.: Flagstaff
COUNTY: Coconino

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on March 08, 2013, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way for the improvement of U.S. Route 180, as set forth in the above referenced project.

The new right of way to be established and acquired for this improvement is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "30% Design Plans, dated October 11, 2012, FLAGSTAFF - VALLE HIGHWAY."

WHEREAS establishment and acquisition of new right of way is necessary for this improvement, and includes authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 an estate in fee, or such other interest as required, to include advance, future and early acquisition, exchanges, donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; and

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way needed for this improvement; therefore, be it

March 08, 2013

RES. NO. 2013-03-A-009
PROJECT: 180-A(202)T / 180 CN 216 H8118
HIGHWAY: FLAGSTAFF - VALLE
SECTION: Columbus Avenue - Snow Bowl
ROUTE NO.: U.S. Route 180
ENG. DIST.: Flagstaff
COUNTY: Coconino

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way as depicted in Appendix "A" is hereby designated a state route and that prior to construction the new right of way shall be established as a state highway; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 an estate in fee, or such other interest as required, to include advance, future and early acquisition, exchanges, donations and material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated. Upon failure to acquire said lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

March 08, 2013

RES. NO. 2013-03-A-009
PROJECT: 180-A(202)T / 180 CN 216 H8118
HIGHWAY: FLAGSTAFF - VALLE
SECTION: Columbus Avenue - Snow Bowl
ROUTE NO.: U.S. Route 180
ENG. DIST.: Flagstaff
COUNTY: Coconino

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 08, 2013.


IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 08, 2013.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

AREA OF ESTABLISHMENT
SEE SHEET 2 OF 2
FOR DETAILS


180 CN 216 H8118
180-A(202)T
FLAGSTAFF - VALLE HWY
Columbus Ave - Snow Bowl
Coconino County

DATE: MAR 08, 2013 SHEET 1 OF 2



APPENDIX "A"

2013-03-A-009



180 CN 216 H8118
 180-A(202)T
 FLAGSTAFF - VALLE HWY
 Columbus Ave - Snow Bowl
 Coconino County

DATE: MAR 08, 2013 SHEET 2 OF 2

APPENDIX "A"

AREA OF ESTABLISHMENT

2013-03-A-009

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment of new right of way as a state highway for the improvement of State Route 89 within the above referenced project.

The existing alignment was previously established as a state route and state highway, designated U.S. Route 89, by Resolution of the Arizona State Highway Commission, dated September 09, 1927, on Page 26 of its Official Minutes; the Resolution dated October 25, 1949, on Page 274 of its Official Minutes established additional right of way for improvements as a state highway. Thereafter, Arizona State Transportation Board Resolution 92-08-A-56, dated August 21, 1992 redesignated and renumbered U.S. Route 89 throughout Yavapai County as State Route 89; and Resolution 2011-06-A-046, dated June 17, 2011, designated additional right of way for improvement purposes as a state route.

New right of way is now needed for channel and drainage improvements. Accordingly, it is necessary to establish and acquire the new right of way as a state highway for this improvement project.

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

The new right of way to be established and acquired as a state highway for necessary improvements is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, PRESCOTT - ASH FORK HIGHWAY, Project 089-B(207)A / 089 YV 351 H8015 01R."

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established as a state highway.

I recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads and various easements necessary for or incidental to the improvement.

I further recommend the immediate establishment of existing county, town and city roadways into the state highway system as a state highway which are necessary for or incidental to the improvement as delineated on said maps and plans, to be effective upon signing of this recommendation. This Resolution is considered the conveying document for such existing county, town and city roadways and no further conveyance is legally required.

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, AZ 85007-3213

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on March 08, 2013, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way as a state highway for the improvement of State Route 89 as set forth in the above referenced project.

The new right of way to be established as a state highway and acquired for this improvement is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, PRESCOTT - ASH FORK HIGHWAY, Project 089-B(207)A / 089 YV 351 H8015 01R."

WHEREAS establishment and acquisition of the new right of way as a state highway is necessary for this improvement, and includes authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; and

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way as a state highway needed for this improvement; and

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

WHEREAS the existing county, town or city roadways as delineated on said maps and plans are hereby established as a state highway by this Resolution action and that no further conveying document is required; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby designated a state highway, to include any existing county, town or city roadways necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that written notice be provided to the County Board of Supervisors in accordance with Arizona Revised Statute 28-7043, and to the affected governmental jurisdictions for whose local existing roadways are being immediately established as a state highway herein; be it further

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated - with the exception of any existing county, town or city roadways being immediately established herein as a state highway. Upon failure to acquire said lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

March 08, 2013

RES. NO. 2013-03-A-010
PROJECT: 089-B(207)A / 089 YV 351 H8015 01R
HIGHWAY: PRESCOTT - ASH FORK
SECTION: Little Hell's Canyon
ROUTE NO.: State Route 89
ENG. DIST.: Kingman
COUNTY: Yavapai


CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 08, 2013.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 08, 2013.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

AREA OF ESTABLISHMENT
SEE SHEET 2 OF 2
FOR DETAILS




089 YV 351 H8015 OIR
089-B(207)A
PRESCOTT - ASH FORK HWY
Little Hell's Canyon
Yavapai County

DATE: MAR 08, 2013 SHEET 1 OF 2

APPENDIX "A"

2013-03-A-010



089 YV 351 H8015 OIR
 089-B(207)A
 PRESCOTT - ASH FORK HWY
 Little Hell's Canyon
 Yavapai County

DATE: MAR 08, 2013 SHEET 2 OF 2

AREA OF
 ESTABLISHMENT



APPENDIX "A"

2013-03-A-010

FY 2013 - 2017 Transportation Facilities Construction Program—Requested Modifications


Project Modifications – *Items 8a, 8b, 8c, 8d, 8e, 8f, 8g, 8h, 8i, 8j

New Projects – *Items 8k, 8l, 8m, 8n, 8o, 8p, 8q, 8r, 8s, 8t, 8u, 8v

Project Modifications

*ITEM 8a:	COUNTY: Statewide	Page 62
	DISTRICT: Statewide	
	SCHEDULE: FY 2013	
	SECTION: Excess Land	
	TYPE OF WORK: Property Disposal	
	PROGRAM AMOUNT: \$ 5,507,000	
	PROJECT MANAGER: Stephanie Neves	
	PROJECT: H089301R	
	REQUESTED ACTION: Increase the right of way project by \$305,000 to \$5,812,000 in the Highway Construction Program. Funds are available from the FY 2013 Statewide Contingency Fund #72313.	
	NEW PROGRAM AMOUNT:	\$ 5,812,000

*ITEM 8b:	ROUTE NO: I-10 @ MP 322.0	Page 65
	COUNTY: Cochise	
	DISTRICT: Safford	
	SCHEDULE: FY 2013	
	SECTION: Johnson Road – W. Willcox TI (EB)	
	TYPE OF WORK: Pavement Preservation	
	ADVERTISEMENT DATE: 04/19/2013	
	PROGRAM AMOUNT: \$ 8,931,000	
	PROJECT MANAGER: Raed Dalbik	
	PROJECT: H815101C, Item # 12213	
	REQUESTED ACTION: Increase the construction project by \$600,000 to \$9,531,000 in the Highway Construction Program. Funds are available from the FY 2013 Highway Safety Improvement Program #72813. Change project location to Dragoon Rd - W. Willcox TI (WB). Change the beginning Milepost to 318.83. Change the project length to 17.42 miles.	
	NEW PROGRAM AMOUNT:	\$ 9,531,000



***ITEM 8c:**

ROUTE NO: US 93 @ MP 101.8
 COUNTY: Mohave
 DISTRICT: Kingman
 SCHEDULE: FY 2013
 SECTION: Antelope Wash
 TYPE OF WORK: Environmental
 PROGRAM AMOUNT: \$ 37,000
 PROJECT MANAGER: Larry Doescher
 PROJECT: H738802E
 REQUESTED ACTION: Increase the environmental phase by \$104,000 to \$141,000 in the Highway Construction Program. **Funds are available from the FY 2013 Environmental Support Services Fund #77713.**

NEW PROGRAM AMOUNT:

\$ 141,000




***ITEM 8d:**

ROUTE NO: SR 95 @ MP 0.0
 COUNTY: Yuma
 DISTRICT: Yuma
 SCHEDULE: FY 2013
 SECTION: International Border - Juan Sanchez Blvd.
 TYPE OF WORK: Infrastructure Improvements
 PROGRAM AMOUNT: \$ 203,000
 PROJECT MANAGER: Paul Patane
 PROJECT: H800301R / 02R
 REQUESTED ACTION: Increase the right of way project by \$750,000 to \$953,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Contingency Fund #72313.**

NEW PROGRAM AMOUNT:

\$ 953,000

*ITEM 8d: continued




*ITEM 8e:

ROUTE NO:	SR 95 @ MP 182.0	Page 71
COUNTY:	Mohave	
DISTRICT:	Kingman	
SCHEDULE:	FY 2013	
SECTION:	Lake Havasu State Park (Contact Point) Phase I	
TYPE OF WORK:	Design State Park Access Road	
PROGRAM AMOUNT:	\$ 425,000	
PROJECT MANAGER:	Michael Andazola	
PROJECT:	H851201D	
REQUESTED ACTION:	Increase the design project by \$165,000 to \$590,000 in the Highway Construction Program. Funds are available from the FY 2013 State Parks Program #78413.	

NEW PROGRAM AMOUNT:

\$ 590,000



***ITEM 8f:**

ROUTE NO: SR 188 @ MP 254.0

Page 73

COUNTY: Gila

DISTRICT: Globe

SCHEDULE: FY 2013

SECTION: Roosevelt to Jakes Corner

TYPE OF WORK: Design for Drainage Repair and Pavement Preservation

PROGRAM AMOUNT: \$ 323,000

PROJECT MANAGER: Michael Andazola

PROJECT: H620102D

REQUESTED ACTION: Increase the design project by \$82,000 to \$405,000 in the Highway Construction Program. **Change the Project Name to Roosevelt to Punkin Center. Funds are available from the following sources.**

FY 2013 District Minor Fund #73313


\$ 70,000

FY 2013 Environmental Support Services #77713

\$ 12,000

NEW PROGRAM AMOUNT:

\$ 405,000



*ITEM 8g:

ROUTE NO: I-10 @ MP 0.1

COUNTY: Yuma

DISTRICT: Yuma

SCHEDULE: New Project Request

SECTION: MP 0.1 - 0.3, Ehrenberg

TYPE OF WORK: Design Shared-Use Path and Fencing

PROGRAM AMOUNT: \$ 59,000

PROJECT MANAGER: Gregory Johnson


PROJECT: H798701D

JPA: 10-154 I with La Paz County

REQUESTED ACTION: Increase the design project by \$118,000 to \$177,000 in the Highway Construction Program. **Funds are available from the Transportation Enhancement Improvement Fund #75313.** TERC approved Round 16, 2008

NEW PROGRAM AMOUNT:

\$ 177,000



***ITEM 8h:**

ROUTE NO: US 60 @ MP 230.0

Page 77

COUNTY: Gila

DISTRICT: Globe

SCHEDULE: FY 2013

SECTION: Oak Flat to Miami

TYPE OF WORK: Design

PROGRAM AMOUNT: \$ 1,885,000


PROJECT MANAGER: Evelyn Ma

PROJECT: H581801D

REQUESTED ACTION: Increase the design project by \$536,000 to \$2,421,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

NEW PROGRAM AMOUNT:

\$ 2,421,000



*ITEM 8i:

ROUTE NO: SR 288 @ MP 260.0

COUNTY: Gila

DISTRICT: Globe

SCHEDULE: FY 2013

SECTION: Roosevelt to Young

TYPE OF WORK: Design Concrete Box Culvert Extension

PROGRAM AMOUNT: \$ 150,000

PROJECT MANAGER: Evelyn Ma


PROJECT: H859701D

REQUESTED ACTION:

Increase the design project by \$86,000 to \$236,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

NEW PROGRAM AMOUNT:

\$ 236,000



***ITEM 8j:**


ROUTE NO: SR 260 @ MP 267.7
COUNTY: Gila
DISTRICT: Prescott
SCHEDULE: FY 2013
SECTION: Various Bridges
TYPE OF WORK: Repair Approach Slab
ADVERTISEMENT DATE: 06/01/2013
PROGRAM AMOUNT: \$ 1,500,000
PROJECT MANAGER: Vivian Li
PROJECT: H863701C, Item # 20513

Page 81

REQUESTED ACTION: **Change the project name to "Tonto Creek Bridge to Wildlife Underpass #2" in the Highway Construction Program. Change Beginning Milepost to 268.3. Change project length to 5.4 miles.**

NEW PROGRAM AMOUNT:

\$ 1,500,000



New Projects

*ITEM 8k:

ROUTE NO: SR 260 @ MP 268.3

Page 83

COUNTY: Gila

DISTRICT: Prescott

SCHEDULE: New Project Request

SECTION: Tonto Creek Bridge to Wildlife Underpass #2

TYPE OF WORK: Design Repair Approach Slab

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Vivian Li

PROJECT: H863701D

REQUESTED ACTION: Establish the new design project for \$209,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

NEW PROGRAM AMOUNT:

\$ 209,000



***ITEM 8I:**

ROUTE NO: SR 87 @ MP 252.3

Page 85

COUNTY: Yavapai

DISTRICT: Prescott

SCHEDULE: New Project Request

SECTION: Jct of SR 87 and SR 260

TYPE OF WORK: Design for Intersection Improvement

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Vivian Li

PROJECT: H840901D

REQUESTED ACTION: Establish a new design project for \$139,000 in the Highway Construction Program. **Funds are available from the FY 2013 District Minor Fund #73313.**


NEW PROGRAM AMOUNT:

\$ 139,000



*ITEM 8m:

ROUTE NO: SR 260 @ MP 218.7
COUNTY: Yavapai
DISTRICT: Prescott
SCHEDULE: New Project Request
SECTION: Industrial Drive in Camp Verde
TYPE OF WORK: Design for Roundabout
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Vivian Li
PROJECT: H862501D
REQUESTED ACTION: Establish a new design project for \$457,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**
NEW PROGRAM AMOUNT: \$ 457,000



*ITEM 8n:

ROUTE NO: SR 86 @ MP 120.6

Page 89

COUNTY: Pima

DISTRICT: Tucson

SCHEDULE: New Project Request

SECTION: Fresnal to MP 123.9

TYPE OF WORK: Design Widening of Roadway

PROGRAM AMOUNT: New Project


PROJECT MANAGER: David Brauer

PROJECT: H846901D

REQUESTED ACTION: Establish a new design project for \$1,800,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Contingency Fund #72313.**

NEW PROGRAM AMOUNT:

\$ 1,800,000



***ITEM 80:**

ROUTE NO: SR 266 @ MP 104.0

Page 91

COUNTY: Graham

DISTRICT: Safford

SCHEDULE: New Project Request

SECTION: Jct. 191 – Bonita

TYPE OF WORK: Design


PROGRAM AMOUNT: New Project

PROJECT MANAGER: Steve Wilson

PROJECT: H862101D

REQUESTED ACTION: Establish a new design project for \$117,000 in the Highway Construction Program. **Funds are available from the following sources.**

FY 2013 Construction Preparation: Technical Engineering Group #70013	\$ 79,000
FY 2013 High Risk Rural Roads Fund #72713	\$ 38,000
NEW PROGRAM AMOUNT:	\$ 117,000



***ITEM 8p:**

ROUTE NO: SR 95 @ MP 181.0

Page 93

COUNTY: Mohave

DISTRICT: Kingman

SCHEDULE: New Project Request

SECTION: Lake Havasu City / Signal Re-timing

TYPE OF WORK: Seasonal Traffic County at Eight Different Locations on SR 95

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Yow-Shi Ho / John Hoang

PROJECT: HX25101X

REQUESTED ACTION: Establish a new data collection project by \$22,000 in the Highway Construction Program. **Funds are available from the FY 2013 Traffic Signals Fund #71213.**

NEW PROGRAM AMOUNT:

\$ 22,000




***ITEM 8q:** COUNTY: Statewide Page 95
 DISTRICT: Statewide
 SCHEDULE: New Project
 SECTION: US Army Corps of Engineers - Phoenix Branch
 TYPE OF WORK: Transfer Funds to the Army Corps of Engineers
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Paul O'Brien
 PROJECT: M503601X
 REQUESTED ACTION: Establish a new non-infrastructure project for \$172,000 in the Highway Construction Program. **Funds are available from the FY 2013 Federal Agency Support Fund #76513.**
 NEW PROGRAM AMOUNT: \$ 172,000

***ITEM 8r:** COUNTY: Statewide Page 97
 DISTRICT: Statewide
 SCHEDULE: New Project Request
 SECTION: Arizona's Significant Historic Roads
 TYPE OF WORK: Develop Historic Context to Identify Historic Roads
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Phil Jeselnik
 PROJECT: M503201X
 REQUESTED ACTION: Establish a new non-infrastructure project for \$199,000 in the Highway Construction Program. **Funds are available from the Historic Preservation and Arizona Significant Historic Roads Grant.** TERC approved in Round 18, 2010.
 NEW PROGRAM AMOUNT: \$ 199,000

***ITEM 8s:** COUNTY: Maricopa Page 99
 DISTRICT: Phoenix Construction
 SCHEDULE: New Project Request
 SECTION: Avondale School Crossing Enhancement Project
 TYPE OF WORK: Construct Pedestrian Crossings for Student Access
 ADVERTISEMENT DATE: 04/01/2013
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Phil Jeselnik
 PROJECT: PSRTS01C
 REQUESTED ACTION: Establish a new pedestrian crossing project for \$136,000 in the Highway Construction Program. **Funds are available from the FY 2013 Safe Routes to School Fund #79413.**
 NEW PROGRAM AMOUNT: \$ 136,000

* Item 8s: continued




*ITEM 8t:

ROUTE NO: US 180 @ MP 403.5
 COUNTY: Apache
 DISTRICT: Globe
 SCHEDULE: New Project Request
 SECTION: Eagar to Alpine
 TYPE OF WORK: Design Fence Replacement
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Evelyn Ma
 PROJECT: H842701D
 REQUESTED ACTION: Establish a new design project for \$193,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

Page 101

NEW PROGRAM AMOUNT:

\$ 193,000




*ITEM 8u:

ROUTE NO: SR 260 @ MP 385.5
COUNTY: Apache
DISTRICT: Globe
SCHEDULE: New Project Request
SECTION: Eagar Area
TYPE OF WORK: Design Fence Replacement
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Evelyn Ma
PROJECT: H842401D
REQUESTED ACTION: Establish a new design project for \$167,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

NEW PROGRAM AMOUNT:

\$ 167,000



*ITEM 8v:

ROUTE NO: US 191 @ MP 247.8

Page 105

COUNTY: Apache

DISTRICT: Globe

SCHEDULE: New Project Request

SECTION: Alpine Area

TYPE OF WORK: Design Fence Replacement

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Evelyn Ma

PROJECT: H842501D

REQUESTED ACTION: Establish a new design project for \$164,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Engineering Development Fund #70713.**

NEW PROGRAM AMOUNT:

\$ 164,000





ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:01/22/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

01/29/2013

4. Project Manager / Presenter Information:

Stephanie Neves

(602) 712-4353

5. Form Created By:

Stephanie Neves

9385 Right Of Way Group

205 S 17th Ave, , 612E

PROJECT INFORMATION

6. Project Location / Name:

Excess Land

7. Type of Work:

PROPERTY DISPOSAL

8. CPS Id:

IK1M

9. District:

10. Route:

999

11. County:

Statewide

12. Beg MP:

13. TRACS #:

H089301R

14. Len (mi.):

0

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

5,507

18a. (+/-) Program Budget

Request (in \$000):

305

18b. Total Program Budget

After Request (in \$000):

5,812

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 420 **Fund Item #:** 71007
Comments: **Details:**
FY:0--.

Amount (in \$000): 153 **Fund Item #:** 71008
Comments: **Details:**
FY:0--.

Amount (in \$000): 50 **Fund Item #:** 71108
Comments: **Details:**
FY:0--.

Amount (in \$000): 180 **Fund Item #:** 77908
Comments: **Details:**
FY:0--.

Amount (in \$000): 350 **Fund Item #:** 71009
Comments: **Details:**
FY:0--.

Amount (in \$000): 22 **Fund Item #:** 71110
Comments: **Details:**
FY:0--.

Amount (in \$000): 100 **Fund Item #:** 71111
Comments: **Details:**
FY:0--.

Amount (in \$000): 5 **Fund Item #:** 71112
Comments: **Details:**
FY:0--.

Amount (in \$000): 55 **Fund Item #:** 77912
Comments: **Details:**
FY:0--.

Amount (in \$000): 5 **Fund Item #:** 71013
Comments: **Details:**
FY:2013-R/W ACQUISITION,
APPRAISAL &
PLANS-Right-Of-Way
Acquisition, Appraisal & Plans
& Titles Preparation

Amount (in \$000): 54 **Fund Item #:** 71013
Comments: **Details:**
FY:2013-R/W ACQUISITION,
APPRAISAL &
PLANS-Right-Of-Way
Acquisition, Appraisal & Plans
& Titles Preparation

Amount (in \$000): 3,613 **Fund Item #:** OTHER
Comments: **Details:**
pre-tracs amount FY:0--.

Amount (in \$000): 305 **Fund Item #:** 72313
Comments: **Details:**
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NA	Have MATERIALS Memo? NA
Have U&RR Clearance? NA	Have C&S Approval? NA
Have R/W Clearance? NA	Have CUSTOMIZED Schedule? NA
Scoping Document Completed? NA	

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

There are 12 statewide excess land parcels that have interested parties for purchase. This request is to cover all the costs associated in selling these parcels. The parcels that will go up for sale are all from closed projects.

By fiscal year end we are working to have 12 statewide excess land parcels sold. The request does include ICAP.

12 parcel costs breakdown:

\$204K Administrative costs (staff time, titles work, parcel cost and travel)

\$78K Appraisal Cost (12 appraisals @ \$6,500 each)

\$23K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Request to be in PPAC Agenda for 2/20/2013 . Change in Budget.	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.
--	---

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/22/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

01/29/2013

4. Project Manager / Presenter Information:

Raed Dalbik

(602) 712-7715

5. Form Created By:

Raed Dalbik

9575 Roadway Grp-Const Chrgs

205 S 17th Ave, 127, 615E

PROJECT INFORMATION

6. Project Location / Name:

JOHNSON RD - WEST WILLCOX TI (EB)

7. Type of Work:

Pavement Preservation

8. CPS Id:

SQ1K

9. District:

Safford

10. Route:

10

11. County:

Cochise

12. Beg MP:

322.0

13. TRACS #:

H815101C

14. Len (mi.):

14.25

15. Fed ID #:

IM-010-F(216)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 12213

18. Current Approved

Program Budget (in \$000):

8,931

18a. (+/-) Program Budget

Request (in \$000):

600

18b. Total Program Budget

After Request (in \$000):

9,531

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 8,931

Fund Item #: 12213

Comments:

Details:
FY:2013-JOHNSON RD -
WEST WILLCOX TI (WB)-RR
(5" TL, 3" PL) & AR-ACFC

Amount (in \$000): 600

Comments:

Fund Item #: 72813

Details:
FY:2013-HIGHWAY SAFETY
IMPROVEMENT
PROGRAM-Safety

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year: 13

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to: 04/01/2013

23a. Request Bid Adv Date to: 04/19/2013

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?Yes

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?YES

Have R/W Clearance?YES

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Post Stage IV

Have MATERIALS Memo?YES

Have C&S Approval?NO

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

- 1- Change the project name from JOHNSON RD - WEST WILLCOX TI (EB) to DRAGOON RD - WEST WILLCOX TI (WB).
- 2- Change the project beginning MP from 322 to 318.83.
- 3- Change the project length from 14.25 to 17.42.
- 4- Increase budget.

26. JUSTIFICATION:

The scope includes a super elevation improvement and bridge concrete differential overlay at Dragoon TI per district request.

Also a mill and replace shoulders work was added to the original scope to install new rumble strips.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Change in Project Name/Location.
Update/Establish Schedule.
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/29/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/12/2013

4. Project Manager / Presenter Information:

Larry Doescher

(602) 712-7551

5. Form Created By:

Larry Doescher

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295 E, 614E

PROJECT INFORMATION

6. Project Location / Name:

ANTELOPE WASH

7. Type of Work:

Environmental

8. CPS Id:

LE1G

9. District:

Kingman

10. Route:

93

11. County:

Mohave

12. Beg MP:

101.8

13. TRACS #:

H738802E

14. Len (mi.):

2.3

15. Fed ID #:

NH-093-B(204)
T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

37

18a. (+/-) Program Budget

Request (in \$000):

104

18b. Total Program Budget

After Request (in \$000):

141

19. Currently Approved Budget Funding List:

Amount (in \$000): 15	Fund Item #: 76611
Comments:	Details:
.	FY:0--.
Amount (in \$000): 22	Fund Item #: 77711
Comments:	Details:
.	FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 104	Fund Item #: 77713
Comments:	Details:
	FY:2013-ENVIRONMENTAL SUPPORT SERVICES-Support Services

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? Post Stage IV
Have ENVIRONMENTAL Clearance? NA	Have MATERIALS Memo? NA
Have U&RR Clearance? NA	Have C&S Approval? NA
Have R/W Clearance? NA	Have CUSTOMIZED Schedule? YES
Scoping Document Completed? YES	

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional PE funds are needed for Corp of Engineers In Lieu of Fees & ICAP. Original budget did not include a value for a Corp of Engineers In Lieu of Fees. In Lieu of Fees is estimated at \$96,000+/- add ICAP \$8,000+/- for a total request of approx. \$104,000.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/29/2013

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (928) 317-2183

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/21/2013

4. Project Manager / Presenter Information:

Paul Patane

(928) 317-2183

5. Form Created By:

Paul Patane

9235 Proj Mgmt Grp-Const Chrgs

2243 E Gila Ridge Rd, , Y200

PROJECT INFORMATION

6. Project Location / Name:

INTERNATIONAL BORDER - JUAN SANCHEZ BLVD

7. Type of Work:

INFRASTRUCTURE IMPROVEMENTS

8. CPS Id:

KM1K

9. District:

Yuma

10. Route:

95

11. County:

Yuma

12. Beg MP:

0.0

13. TRACS #:

H800301R

14. Len (mi.):

1.7

15. Fed ID #:

095-A(204)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

203

18a. (+/-) Program Budget

Request (in \$000):

750

18b. Total Program Budget

After Request (in \$000):

953

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 203

Fund Item #: 71112

Comments:
PORT OF ENTRY

Details:
FY:0--.

Amount (in \$000): 750

Fund Item #: 72313

Comments:

Details:
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

Amount (in \$000): 3

Fund Item #: 71012

Comments:

Details:
FY:0--.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

13

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Request is to increase project budget in the amount of \$1.679 million for right of way activities (plans, title reports, appraisals, acquisition.

Original project estimate for right of way was based on areas identified in the initial project assessment report.

Funding is as follows:

01R - Right of Way Development - \$190K

02R - Right of Way Acquisition - \$485K

03R - Demolition (State Funds) - \$8K

ICAP - \$67

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Request to be in PPAC Agenda for 2/20/2013 . Change in Budget.	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval. PRB APPROVED
--	---



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Mike Andazola

(602) 712-7629

5. Form Created By:

Mike Andazola

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

PROJECT INFORMATION

6. Project Location / Name:

LAKE HAVASU STATE PARK (CONTACT POINT) PH I

7. Type of Work:

DESIGN STATE PARK ACCESS ROAD

8. CPS Id:

XH1L

9. District:

Kingman

10. Route:

95

11. County:

Mohave

12. Beg MP:

182.0

13. TRACS #:

H851201D

14. Len (mi.):

1

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

425

18a. (+/-) Program Budget

Request (in \$000):

165

18b. Total Program Budget

After Request (in \$000):

590

19. Currently Approved Budget Funding List:

Amount (in \$000): 425

Fund Item #: 15708

Comments:

Details:
FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 165

Fund Item #: 78413

Comments:

Details:
FY:2013-STATE PARKS-State
Parks Program

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

12

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

NEPA requirements required the entire AZ State Park Contact Point proposed development (195 Acres) to be environmentally reviewed. The break down in costs are as follows:

Consultant: \$122,000

ADOT Staff: \$ 30,000

ICAP 8.15pct: \$ 12,388

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/05/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Mike Andazola

(602) 712-7629

5. Form Created By:

Mike Andazola

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

PROJECT INFORMATION

6. Project Location / Name:

Roosevelt - Jakes Corner

7. Type of Work:

Design for Drainage Repair and Pavement Preservation

8. CPS Id:

OT1F

9. District:

Globe

10. Route:

188

11. County:

Gila

12. Beg MP:

254.14

13. TRACS #:

H620102D

14. Len (mi.):

2.48

15. Fed ID #:

188-A(204)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

323

18a. (+/-) Program Budget

Request (in \$000):

82

18b. Total Program Budget

After Request (in \$000):

405

19. Currently Approved Budget Funding List:

Amount (in \$000): 323

Fund Item #: 32012

Comments:

Details:
FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 70

Fund Item #: 73313

Comments:

Details:
FY:2013-DISTRICT MINOR
PROJECTS-Design &
Construct District Minor
Projects

Amount (in \$000): 12

Fund Item #: 77713

Comments:

Details:
FY:2013-ENVIRONMENTAL
SUPPORT
SERVICES-Support Services

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2013

22. Current Bid Pkg Ready Date:

05/01/2013

23. Current Bid Adv Date:

06/01/2013

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24c. Work Type Changed?No

24b. Project Name/Location Changed?Yes

24d. What is the current Stage?Stage II

Have ENVIRONMENTAL Clearance?NO

Have MATERIALS Memo?YES

Have U&RR Clearance?NO

Have C&S Approval?NO

Have R/W Clearance?NO

Have CUSTOMIZED Schedule?YES

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget and change project name to Roosevelt to Punkin Center.

26. JUSTIFICATION:

The increase in funding will cover items of work in the current scope that were not identified until after the initial site visit:

- 1)Topographic survey.
- 2)Verification of the existing hydrology of the 2005 drainage report.
- 3)Evaluation of the outlet protection for the box culvert at MP 256.16 experiencing extensive erosion.
- 4)Preparation of construction plans for these additional items.
- 5)Cultural review of additional sites found within the project site.

The break down of costs are as follows:

Consultant : \$63K
ADOT Staff : \$13K
ICAP : \$ 6K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Change in Project Name/Location. Request to be in PPAC Agenda for 2/20/2013 . Change in Budget.	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval. PRB APPROVED
--	---



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Gregory Johnson

(602) 712-7774

5. Form Created By:

Gregory Johnson

9222 Trans. Enhancement Byways

1615 W Jackson St, , EM10

PROJECT INFORMATION

6. Project Location / Name:

I-10 (north side), MP 0.1 - 0.3, Ehrenberg

7. Type of Work:

Design of shared-use path (SUP) and fencing.

8. CPS Id:

MM1K

9. District:

Yuma

10. Route:

10

11. County:

La Paz

12. Beg MP:

0.1

13. TRACS #:

H798701D

14. Len (mi.):

0.14

15. Fed ID #:

TEA-010-A(206)
JT

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

59

18a. (+/-) Program Budget

Request (in \$000):

118

18b. Total Program Budget

After Request (in \$000):

177

19. Currently Approved Budget Funding List:

Amount (in \$000): 59

Fund Item #: 75310

Comments:

Details:

FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 118

Fund Item #: 75313

Comments:

Transportation Enhancement
Final Engineering

Details:

FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Constructio
n / Design

20. JPA #s:

10-154I

ALL of the JPA(s) been signed?

Yes

ADOT will advertise this project?

Yes

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2013

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

- To fund final engineering for a Transportation Enhancement project consisting of a shared-use path (SUP) and fencing.
- Scoping & Environmental (NEPA) documents have already been completed for \$52,709.
- Consultant: \$30K
- Staff: \$79K
- ICAP: \$9K
- Total: \$118K
- TERC approved Round 16 Year 2008.
- Proposed Date of Construction: 2nd Quarter - 2014

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Change in FY.
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Evelyn Ma

(602) 712-6660

5. Form Created By:

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Oak Flat - Miami

7. Type of Work:

Design

8. CPS Id:

EX1F

9. District:

Globe

10. Route:

60

11. County:

Pinal

12. Beg MP:

230

13. TRACS #:

H581801D

14. Len (mi.):

13.0

15. Fed ID #:

STP(060)
-D-211A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

1,885

18a. (+/-) Program Budget

Request (in \$000):

536

18b. Total Program Budget

After Request (in \$000):

2,421

19. Currently Approved Budget Funding List:

Amount (in \$000): 1,885

Fund Item #: OTHR12

Comments:

Details:
FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 536

Fund Item #: 70713

Comments:

Details:
FY:2013-INTERMODAL
TRANSPORTATION
DIVISION-Statewide
Engineering Development

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Request additional funding for final geotechnical investigation. Due to uncertainties related to final project details and the final scope of services required by the consultant, geotechnical investigation is being performed in two parts: Preliminary Investigation and Final Investigation. Preliminary Investigation is intended to provide the information needed for 30pct design and Final Investigation is intended to provide the information needed for final design. This will provide the information necessary to develop geotechnical recommendations for final design of the roadway improvements; provide perspective contractors with the information necessary to develop realistic bids for construction of the project; conform with ADOT's guidelines for geotechnical investigations for cut slopes, retaining walls and culverts; and provide the information needed to address issues regarding constructability, especially with regard to excavating (blasting) the cut slopes and constructing the planned retaining walls.

\$495K consultant
\$41K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Evelyn Ma

(602) 712-6660

5. Form Created By:

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Roosevelt - Young

7. Type of Work:

Design CBC Extension

8. CPS Id:

EG1M

9. District:

Globe

10. Route:

288

11. County:

Gila

12. Beg MP:

260

13. TRACS #:

H859701D

14. Len (mi.):

0.1

15. Fed ID #:

288-A(200)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

150

18a. (+/-) Program Budget

Request (in \$000):

86

18b. Total Program Budget

After Request (in \$000):

236

19. Currently Approved Budget Funding List:

Amount (in \$000): 150

Fund Item #: 20813

Comments:

Details:
FY:2013-ROOSEVELT -
YOUNG-PE, PH 1 & 2

19a. New / Budget Change Request Funding List:

Amount (in \$000): 86

Fund Item #: 70713

Comments:

Details:
FY:2013-INTERMODAL
TRANSPORTATION
DIVISION-Statewide
Engineering Development

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2013

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Request additional funding to complete design activities including alternatives evaluation. Cost estimate from the team exceeds the current Program budget. Anticipate construction in FY 14.

\$80K Staff Design

\$6K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/20/2013

4. Project Manager / Presenter Information:

Vivian Li

(602) 712-8708

5. Form Created By:

Vivian Li

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 605E

PROJECT INFORMATION

6. Project Location / Name:

Various Bridges

7. Type of Work:

REPAIR APPROACH SLAB

8. CPS Id:

EB1M

9. District:

Prescott

10. Route:

260

11. County:

Gila

12. Beg MP:

267.7

13. TRACS #:

H863701C

14. Len (mi.):

9.5

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 20513

18. Current Approved

Program Budget (in \$000):

1,500

18a. (+/-) Program Budget

Request (in \$000):

0

18b. Total Program Budget

After Request (in \$000):

1,500

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 1,500

Fund Item #: 20513

Comments:

Details:

FY:2013-VARIOUS BRIDGE
APPROCHES-Repair BR
Approches

Amount (in \$000):

Fund Item #:

Comments:

Details:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2013

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

05/01/2013

23a. Request Bid Adv Date to:

06/01/2013

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?Yes

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Stage III

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Change project name to Tonto Creek Bridge to Wildlife Underpass # 2.

Change the Beginning Milepost to 268.3.

Change the project length to 5.4 miles.

26. JUSTIFICATION:

The project name reflects the location of this project.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Change in Project Name/Location.
Update/Establish Schedule.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Vivian Li

(602) 712-8708

5. Form Created By:

Vivian Li

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 605E

PROJECT INFORMATION

6. Project Location / Name:

Tonto Creek Bridge to Wildlife Underpass # 2

7. Type of Work:

DESIGN REPAIR APPROACH SLAB

8. CPS Id:

EB1M

9. District:

Prescott

10. Route:

260

11. County:

Gila

12. Beg MP:

268.3

13. TRACS #:

H863701D

14. Len (mi.):

5.4

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

209

18b. Total Program Budget

After Request (in \$000):

209

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

209

Comments:

Fund Item #:

70713

Details:

FY:2013-INTERMODAL
TRANSPORTATION
DIVISION-Statewide
Engineering Development

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

13

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Stage III

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

This design project will address the current need for repairing several bridge distressed approach slabs on SR260. The project was originally started under tracs H7894 but because one bridge needed to be constructed sooner, the remainder of the bridges were removed from the project. Construction for this project is listed in the 2013-2017 ADOT Five-Year Transportation Facilities Construction Program for fiscal year 2013 as Item No. 20513.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/05/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Vivian Li

(602) 712-8708

5. Form Created By:

Vivian Li

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 605E

PROJECT INFORMATION

6. Project Location / Name:

JCT OF SR 87 AND SR 260

7. Type of Work:

Design for Intersection Improvement

8. CPS Id:

GG1M

9. District:

Prescott

10. Route:

87

11. County:

Yavapai

12. Beg MP:

252.3

13. TRACS #:

H840901D

14. Len (mi.):

1

15. Fed ID #:

087-B(218)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

139

18b. Total Program Budget

After Request (in \$000):

139

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

139

Comments:

Fund Item #:

73313

Details:

FY:2013-DISTRICT MINOR PROJECTS-Design & Construct District Minor Projects

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

13

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.

26. JUSTIFICATION:

There are numerous issues in existing intersection at the project location including, multiple conflict points between SR 87 northbound right-turn vehicles and other movements, pedestrian jaywalking, insufficient turn-lane and sign/stripping improvements. District Minor funding is anticipated for construction in FY14. The construction of the project will improve public safety and operational characteristics for the major intersection in the Town of Payson.

Consultant - \$64K
In-house - \$64K
ICAP - \$11K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/05/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Vivian Li

(602) 712-8708

5. Form Created By:

Vivian Li

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 605E

PROJECT INFORMATION

6. Project Location / Name:

SR 260 AT INDUSTRIAL DRIVE IN CAMP VERDE

7. Type of Work:

Design for New Roundabout

8. CPS Id:

BK1M

9. District:

Prescott

10. Route:

260

11. County:

Yavapai

12. Beg MP:

218.7

13. TRACS #:

H862501D

(Tracs# not in Adv)

14. Len (mi.):

0.4

15. Fed ID #:

260-A(207)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

457

18b. Total Program Budget

After Request (in \$000):

457

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

457

Comments:

Fund Item #:

70013

Details:

FY:2013-ENGINEERING
SUPPORT-Construction
Preparation: Technical
Engineering Group

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

13

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

The Town of Camp Verde has requested that NACOG program federal funds for construction. It is necessary to establish the design project to meet anticipated construction in FY15. The new roundabout will prevent the illegal U-Turns, provide pedestrian shelter and also improve the operational characteristics at east of I-17 and SR 260 interchange.

Consultant - \$254K

In-house - \$168K

ICAP - \$35K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:11/27/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 12/06/2012 **4. Project Manager / Presenter Information:** David Brauer (520) 388-4263
5. Form Created By: David Brauer 9019 Valley Proj Const Direct 1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name: FRESNAL TO MP 123.9 **7. Type of Work:** Design
8. CPS Id: GX1M **9. District:** Tucson **10. Route:** 86 **11. County:** Pima **12. Beg MP:** 120.6 **13. TRACS #:** H846901D **14. Len (mi.):** 3.3 **15. Fed ID #:** 086-A-NFA

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 1,800	18b. Total Program Budget After Request (in \$000): 1,800
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):	Fund Item #:	Amount (in \$000): 1,800	Fund Item #: 72313
Comments:	Details:	Comments: PAG 2.6 Funding	Details: FY:2013-CONTINGENCY-Pro gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to: 13
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? Pre Stage II
Have ENVIRONMENTAL Clearance? NO	Have MATERIALS Memo? NO
Have U&RR Clearance? NO	Have C&S Approval? NO
Have R/W Clearance? NO	Have CUSTOMIZED Schedule? NO
Scoping Document Completed? YES	

25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

This project will complete a gap in a series of projects being constructed on SR 86 between Sells and Robles Junction. This project is a higher priority project than the project deleted (H734301C) for the Tucson District and PAG.

Construction FY has not yet been established.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.
PENDING PAG APPROVAL

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/29/2013

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (520) 262-3247

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/26/2013

4. Project Manager / Presenter Information:

Steve Wilson

(520) 262-3247

5. Form Created By:

Steve Wilson

9235 Proj Mgmt Grp-Const Chrgs

1221 S 2nd Ave, 1ST FLR, T100

PROJECT INFORMATION

6. Project Location / Name:

JCT 191 - BONITA

7. Type of Work:

Design

8. CPS Id:

EF1M

9. District:

Safford

10. Route:

266

11. County:

Graham

12. Beg MP:

104

13. TRACS #:

H862101D

14. Len (mi.):

19.2

15. Fed ID #:

266-A(200)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

117

18b. Total Program Budget

After Request (in \$000):

117

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

79

Comments:

Fund Item #:

70013

Details:

FY:2013-ENGINEERING
SUPPORT-Construction
Preparation: Technical
Engineering Group

Amount (in \$000):

38

Comments:

Fund Item #:

72713

Details:

FY:2013-HIGH RISK RURAL
ROADS-Safety

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

13

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

Funding is needed for preliminary engineering including environmental documentation, final design and preparation of bid documents for a pavement preservation (double chip seal) project.

Fund 01D phase \$79K from Item No.70013. Funding amounts (including ICAP) and corresponding staff efforts are as follows:

- Pavement Design - \$5K
- Roadside Development - \$10K
- Statewide, Roadway Design and Contracts and Specs - \$55K
- Traffic - \$5K
- Utilities - \$6K
- Environmental - \$21K
- Right of Way - \$6K
- ICAP - \$9K

This project is currently in the 5-Year Construction Program for FY 13. Funding for the project is needed to begin design and deliver the project by June 2013.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/20/2013 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval. PRB APPROVED
---	---



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/22/2013

2. Phone Teleconference?No At Phone #:
Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 01/29/2013 **4. Project Manager / Presenter Information:** Yow-Shi Ho/John Hoang (602) 712-7580/(602)712-6
5. Form Created By: Yow-shi Ho 9695 Traffic Group-Const Chrgs 1615 W Jackson St, 113, 614E

PROJECT INFORMATION

6. Project Location / Name: Lake Havasu City/Signal Re-timing **7. Type of Work:** Seasonal Traffic Count at 8 Different Locations on SR95

8. CPS Id: **9. District:** Kingman **10. Route:** 95 **11. County:** Mohave **12. Beg MP:** 181 **13. TRACS #:** HX25101X **14. Len (mi.):** 3.3 **15. Fed ID #:** 095-C(217)T
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 22	18b. Total Program Budget After Request (in \$000): 22
---	--	--

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):	Fund Item #:	Amount (in \$000): 22	Fund Item #: 71213
Comments:	Details:	Comments:	Details: FY:2013-TRAFFIC ENGINEERING-Traffic Signals

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? Pre Stage II
Have ENVIRONMENTAL Clearance? NO	Have MATERIALS Memo? NO
Have U&RR Clearance? NO	Have C&S Approval? NO
Have R/W Clearance? NO	Have CUSTOMIZED Schedule? NO
Scoping Document Completed? NO	

25. DESCRIPTION OF REQUEST:

Establish new project.

26. JUSTIFICATION:

Data collection (all turn movements - am and pm peaks) at 8 different locations: Mulberry, Smoke Tree, Swanson, mesquite, Palo Verde South, Industrial, Acoma and Kiowa. Data collected are for signal retiming purpose for the above locations. Lake Havasu City and Kingman District would like this project (data collection) completed no later than March 2013 in order to catch the seasonal high peaks.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/29/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 02/06/2013 **4. Project Manager / Presenter Information:** Paul O'brien (602) 712-8669
5. Form Created By: Paul O'brien 9135 Environmental Plan Sec Const 1611 W Jackson St, ,

PROJECT INFORMATION

6. Project Location / Name: U.S. ACOE PHOENIX BRANCH **7. Type of Work:** FUNDS TO BE TRANSFERRED TO ARMY CORPS ENG
8. CPS Id: **9. District:** **10. Route:** **11. County:** **12. Beg MP:** 0 **13. TRACS #:** - **14. Len (mi.):** 0 **15. Fed ID #:**
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 172	18b. Total Program Budget After Request (in \$000): 172
---	---	---

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000):	Fund Item #:	Amount (in \$000): 172	Fund Item #: 76513
Comments:	Details:	Comments: US Army Corps of Engineers Liason Position	Details: FY:2013-FEDERAL AGENCY SUPPORT-Resource Agency Supplemental Support

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s: 10-0671 Amendment 1
ALL of the JPA(s) been signed? Yes **ADOT will advertise this project?** No

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NO	Have MATERIALS Memo? NO
Have U&RR Clearance? NO	Have C&S Approval? NO
Have R/W Clearance? NO	Have CUSTOMIZED Schedule? NO
Scoping Document Completed? NO	

25. DESCRIPTION OF REQUEST:
Establish a new non-infrastructure project.

26. JUSTIFICATION:
Liason funding will expedite ADOT projects requiring US Army Corps permits. Item 765 is in place to funds such positions. JPA/IGA 10-0671 was developed to fund a full-time staff person at the US Army Corps of Engineers to expedite Corps review of permits for ADOT Federal-Aid highway projects.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 2/20/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

01/18/2013

4. Project Manager / Presenter Information:

Philip Jeselnik

(602) 712-6685

5. Form Created By:

Philip Jeselnik

9235 Proj Mgmt Grp-Const Chrgs

1615 W Jackson St, , EM10

PROJECT INFORMATION

6. Project Location / Name:

ARIZONA'S SIGNIFICANT HISTORIC ROADS

7. Type of Work:

DEVELOP HISTORIC CONTEXT TO IDENTIFY HISTORIC ROADS

8. CPS Id:

HI1M

9. District:

Phoenix

10. Route:

999

11. County:

Statewide

12. Beg MP:

0.0

13. TRACS #:

M503201X

14. Len (mi.):

0

15. Fed ID #:

999-M(025)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

199

18b. Total Program Budget

After Request (in \$000):

199

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

199

Comments:

Fund Item #:

75313

Details:

FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Constructio
n / Design

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new non-infrastructure project.

26. JUSTIFICATION:

Historic Preservation and Arizona's Significant Historic Roads Grant was awarded by the TERC Committee November 2010. Awarded grant application submitted by ADOT Historic Preservation Team. This project will exclusively involve research and documentation to create a tool for identifying State highways that have retained their historical integrity and, therefore, deemed worthy of preservation and protection and eligible for listing on the National Registers of Historic Places. With this tool providing "historic context", the ADOT and FHWA will be able to focus historic preservation stewardship responsibilities on the most important elements of the State's historic highways. As a result, ADOT and FHWA will be able to streamline the historic preservation compliance process associated with maintaining the State's transportation infrastructure.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/14/2013 **4. Project Manager / Presenter Information:** Philip Jeselnik (602) 712-6685
5. Form Created By: Philip Jeselnik 9235 Proj Mgmt Grp-Const Chrgs 1615 W Jackson St, , EM10

PROJECT INFORMATION

6. Project Location / Name: AVONDALE SCHOOLS SAFE ROUTES TO SCHOOL **7. Type of Work:** Crosswalk Enhancement
8. CPS Id: DY1L **9. District:** Phoenix **10. Route:** 0000 **11. County:** Maricopa **12. Beg MP:** 0.0 **13. TRACS #:** PSRTS01C **14. Len (mi.):** 0 **15. Fed ID #:** 999-A(229)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 136	18b. Total Program Budget After Request (in \$000): 136
---	---	---

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000):	Fund Item #:	Amount (in \$000): 136	Fund Item #: 79413
Comments:	Details:	Comments:	Details: FY:2013-SAFE ROUTES TO SCHOOL PROGRAM-Safe Routes to School

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s: 09-013T; 11-069I
ALL of the JPA(s) been signed? Yes **ADOT will advertise this project?** Yes
CURRENTLY APPROVED SCHEDULE **CHANGE REQUEST / NEW PROJECT SCHEDULE**

21. Current Fiscal Year:	21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 03/01/2013
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 04/01/2013

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? Post Stage IV
Have ENVIRONMENTAL Clearance? YES	Have MATERIALS Memo? YES
Have U&RR Clearance? YES	Have C&S Approval? YES
Have R/W Clearance? YES	Have CUSTOMIZED Schedule? NA
Scoping Document Completed? YES	

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

Federal Safe Routes to School Cycle 2 grant awarded by SRTS Advisory Committee and Transportation Board. This federal-aid project will construct new pedestrian crossings to improve student access to two elementary schools in the City of Avondale, one a speed table to improve access to Michael Anderson Elementary School located on 3rd Avenue and the other a raised median island to improve access to Rancho Santa Fe Elementary School on Rancho Santa Fe Boulevard. This request is for approval of the project and funding to allow C&S to proceed with the obligation request for the Federal authorization, and to advertise the project for bids.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Evelyn Ma

(602) 712-6660

5. Form Created By:

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Eagar - Alpine

7. Type of Work:

Design Fence Replacement

8. CPS Id:

GQ1M

9. District:

Globe

10. Route:

180

11. County:

Apache

12. Beg MP:

403.5

13. TRACS #:

H842701D

14. Len (mi.):

14.6

15. Fed ID #:

ER-180-C(201)

A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

193

18b. Total Program Budget

After Request (in \$000):

193

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

193

Comments:

Fund Item #:

70013

Details:

FY:2013-ENGINEERING
SUPPORT-Construction
Preparation: Technical
Engineering Group

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.

26. JUSTIFICATION:

Fence replacement as a result of the Wallow Wildfire.

Anticipate construction in FY 14.

\$178K Staff Design

\$15K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Evelyn Ma

(602) 712-6660

5. Form Created By:

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Eagar Area

7. Type of Work:

Design Fence Replacement

8. CPS Id:

GO1M

9. District:

Globe

10. Route:

260

11. County:

Apache

12. Beg MP:

385.5

13. TRACS #:

H842401D

14. Len (mi.):

7.8

15. Fed ID #:

260-C(205)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

167

18b. Total Program Budget

After Request (in \$000):

167

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

167

Comments:

Fund Item #:

70713

Details:

FY:2013-INTERMODAL
TRANSPORTATION
DIVISION-Statewide
Engineering Development

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.

26. JUSTIFICATION:

Fence replacement as a result of the Wallow Wildfire.

Anticipate construction in FY 14.

\$154K Staff Design

\$13K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2013

4. Project Manager / Presenter Information:

Evelyn Ma

(602) 712-6660

5. Form Created By:

Evelyn Ma

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Alpine Area

7. Type of Work:

Design Fence Replacement

8. CPS Id:

GP1M

9. District:

Globe

10. Route:

191

11. County:

Apache

12. Beg MP:

247.8

13. TRACS #:

H842501D

14. Len (mi.):

4.7

15. Fed ID #:

191-C(216)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

164

18b. Total Program Budget

After Request (in \$000):

164

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

164

Comments:

Fund Item #:

70713

Details:

FY:2013-INTERMODAL
TRANSPORTATION
DIVISION-Statewide
Engineering Development

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.

26. JUSTIFICATION:

Fence replace as a result of Wallow Wildfire.

Anticipate construction in FY 14.

\$152K Staff Design

\$12K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/20/2013 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED

STATE ENGINEER'S REPORT
February 2013

The Status of Projects Under Construction report for February 2013 shows 86 projects under construction valued at \$920,220,782.64. The transportation board awarded 8 projects during February valued at approximately \$47.8 million.

During February the Department finalized 33 projects valued at \$156,846,615.23. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Year to date we have finalized 172 projects. The total cost of these 172 projects has exceeded the contractors bid amount by 6.3%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 4.3%.

MONTHLY CONSTRUCTION REPORT

Feb-13

PROJECTS UNDER CONSTRUCTION	86
MONETARY VALUE OF CONTRACTS	\$920,200,782.64
PAYMENTS MADE TO DATE	\$596,859,209.97
INTERSTATE	24
PRIMARY	47
LOCAL GOVERNMENT	11
NON-FEDERAL AID	4
OTHER	0
CONTRACTS EXECUTED IN FEBRUARY 2013	13
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$53,353,093.69

FIELD REPORTS SECTION

EXT. 7301

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
STP-051-2(046)A H390201C	KP CIENEGA-BUTTER Globe District		FANN CONTRACTING, INC	Low Bid = \$2,787,815.00	(\$60,954.50) or 2.14% under State Estimate \$3,390,372.42	\$602,557.42	21.6 %
	Working Days: 65 Days Used: 57	2,848,769.50					
IM* 010-F(002)B H545501C	FORT GRANT ROAD TI Safford District						
	Working Days: 398 = 300 + 30 + 7 + 11 + 50 Days Used: 385	11,987,458.00	GRANITE CONSTRUCTION COMPANY	Low Bid = \$16,276,276.00	\$4,288,818.00 or 35.78% over State Estimate \$17,262,219.89	\$985,943.89	6.1 %
NH 093-B(008) H582501C	WICKENBURG BYPASS Prescott District						
	Working Days: 784 = 730 + 36 + 18 Days Used: 784	25,473,900.00	MARKHAM CONTRACTING CO., INC.	Low Bid = \$26,970,653.01	\$1,496,753.01 or 5.88% over State Estimate \$30,453,524.31	\$3,482,871.30	12.9 %
AC* 089-C(002)B H510601C	EAST FLAGSTAFF TI Flagstaff District						
	Working Days: 906 = 540 + 335 + 31 Days Used: 722	22,650,400.00	VASTCO, INC.	Low Bid = \$30,480,000.00	\$7,829,600.00 or 34.57% over State Estimate \$33,206,150.83	\$2,726,150.83	8.9 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
ER-MMO-0(045)X SE51801C	MOHAVE COUNTY RT 91, MP 10 Flagstaff District Working Days: 345 = 220 + 65 + 60 Days Used: 345	4,573,913.00	VASTCO, INC.	Low Bid = \$3,986,684.45 (\$587,228.55) or 12.84% under State Estimate	\$6,660,285.54	\$2,673,601.09	67.1 %
IM-017-B(002)A H707201C	I-17, MCGUIREVILLE II Prescott District Working Days: 438 = 400 + 38 Days Used: 437			Low Bid = \$8,945,764.75 (\$851,527.00) or 8.69% under State Estimate	\$9,419,234.64	\$473,469.89	5.3 %
STP-180-B(200)A H658701C	RANCH - JCT 61 Globe District Working Days: 119 = 110 + 9 Days Used: 110		FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	Low Bid = \$3,287,024.82 \$119,615.72 or 3.78% over State Estimate	\$3,699,351.13	\$412,326.31	12.5 %
040-A-(203)A H752901C	HOLY MOSES WASH - RATTLESNAKE Kingman District Working Days: 120 = 90 + 30 Days Used: 120	6,410,930.00	HATCH CONSTRUCTION & PAVING, INC.	Low Bid = \$5,712,169.40 (\$698,760.60) or 10.90% under State Estimate	\$6,074,424.32	\$362,254.92	6.3 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
040-B(200)A H682401C	PEACOCK WASH - SILVER SPRINGS Kingman District						
	Working Days: 97 = 90 Days Used: 97						
A89-B(203)A HX21901C	SR 89A AT AIRPORT ROAD Flagstaff District	2,448,446.00	MCCORMICK CONSTRUCTION CO.	Low Bid = \$2,353,374.70	(\$95,071.30) or 3.88% under State Estimate \$2,375,441.71	\$22,067.01	0.9 %
	Working Days: 146 = 120 Days Used: 146						
TEA-070-B(200)A H723701C	SANDRA DAY O'CONNOR Safford District	461,207.00	TONTO SUPPLY, INC.	Low Bid = \$424,546.40	(\$36,660.60) or 7.95% under State Estimate \$440,792.42	\$16,246.02	3.8 %
	Working Days: 60 Days Used: 51						
HES 999-A(246)A H796101C	STATEWIDE GUARDRAIL 2010 Flagstaff District	193,411.00	BECO CONSTRUCTION CO., INC.	Low Bid = \$203,644.87	\$10,233.87 or 5.29% over State Estimate \$214,131.38	\$10,486.51	5.1 %
	Working Days: 170 = 125 Days Used: 153						
		1,017,193.60	BISON CONTRACTING CO., INC.	Low Bid = \$955,000.00	(\$62,193.60) or 6.11% under State Estimate \$1,020,368.55	\$65,368.55	6.8 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
040-D-(208)A H757001C	JOSEPH CITY TI UPS #1893, #18 Holbrook District Working Days: 73 = 60 Days Used: 72	385,596.00	MEADOW VALLEY CONTRACTORS, INC.	Low Bid = \$477,275.10	\$91,679.10 or 23.78% over State Estimate \$611,585.06	\$134,309.96	28.1 %
040-D-(209)A H670701C	KEAMS CANYON TI OP EB #903 & Holbrook District Working Days: 167 = 140 Days Used: 153	1,399,188.00	VASTCO, INC.	Low Bid = \$1,296,774.19	(\$102,413.81) or 7.32% under State Estimate \$1,391,267.86	\$94,493.67	7.3 %
191-A-(201)A H791601C	GLENN ROAD TO ELFRIDA Safford District Working Days: 50 Days Used: 49	839,845.50	CACTUS TRANSPORT, INC.	Low Bid = \$775,609.40	(\$64,236.10) or 7.65% under State Estimate \$832,944.28	\$57,334.88	7.4 %
ARRA-GLN0(212)A SS75801C	LITCHFIELD RD, MISSOURI TO NOR Phoenix District Working Days: 80 Days Used: 60	381,480.00	CACTUS TRANSPORT, INC.	Low Bid = \$454,435.30	\$72,955.30 or 19.12% over State Estimate \$476,923.56	\$22,488.26	4.9 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
ARRA-010E(206)A H765801C	KINO PKWY - VELENCIA RD Tucson District Working Days: 222 = 200 + 20 + 2 Days Used: 222	5,097,537.00	GRANITE CONSTRUCTION COMPANY	Low Bid = \$5,117,442.00	\$19,905.00 or 0.39% over State Estimate \$6,132,776.98	\$1,015,334.98	19.8 %
017-B-(208)A H800501C	CORDES JCT - ORME TI Prescott District Working Days: 90 Days Used: 82	1,436,685.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$1,420,743.39	(\$15,941.61) or 1.11% under State Estimate \$1,604,106.77	\$183,363.38	12.9 %
IM-017-B-(207)A H754701C	STONEMAN - COCONINO CO LINE Flagstaff District Working Days: 101 = 85 + 16 Days Used: 120	3,567,620.00	FANN CONTRACTING, INC	Low Bid = \$3,187,167.45	(\$380,452.55) or 10.66% under State Estimate \$3,433,380.71	\$246,213.26	7.7 %
888-A-NFA H752501C	MARICOPA REGIONAL Phoenix District Working Days: 380 = 365 + 15 Days Used: 380	15,713,684.00	MEADOW VALLEY CONTRACTORS, INC.	Low Bid = \$13,256,416.05	(\$2,457,267.95) or 15.64% under State Estimate \$13,577,307.14	\$320,891.09	2.4 %

Arizona Department of Transportation Field Reports Section Completed Contracts Fiscal Year 2013

February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
017-B-(203)A H774001C	I-17, WOODS CANYON BRIDGE - Flagstaff District Working Days: 108 = 105 + 3 Days Used: 104	1,131,199.00	BECO CONSTRUCTION CO., INC.	Low Bid = \$409,588.35 or 36.21% over State Estimate \$1,540,787.35	\$1,575,524.70	\$34,757.35	2.3 %
NH-095-D-(202)A H718401C	SR 95, WILLOW DR TO KING ST Kingman District Working Days: 131 = 60 + 71 Days Used: 130	704,486.00	MCCORMICK CONSTRUCTION CO.	Low Bid = \$229,811.10 or 32.62% over State Estimate \$934,297.10	\$1,002,040.27	\$67,743.17	7.3 %
095-D-(203)A H777301C	SR 95, JOY LANE Kingman District Working Days: 60 Days Used: 55	425,311.10	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = (\$72,667.30) or 17.09% under State Estimate \$352,643.80	\$379,164.00	\$26,520.20	7.5 %
CM ELM 0(200)A SS72301C	125TH & 127TH & 129TH AVENUES Phoenix District Working Days: 171 = 120 + 10 + 35 + 6 Days Used: 170	1,722,867.70	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$17,393.50 or 1.01% over State Estimate \$1,740,261.20	\$1,853,913.36	\$113,652.16	6.5 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
TEA-089-A(206)A H823501P Working Days: 30 Days Used: 26	INTERSECT. OF SR89 & SR69 Prescott District		THE HOPPER CO., INC	Low Bid = \$28,000.37	or under State Estimate \$29,641.30	\$1,640.93	5.9 %
071-A-(201)A H836001C Working Days: 55 Days Used: 30	MARICOPA COUNTY LINE TO CONGRS Prescott District						
NH-095-C-(212)T H836501C Working Days: 40 Days Used: 30	MP 110.63-PLM RD, N OF QT ST. Yuma District	905,347.00	INTERNATIONAL SURFACING SYSTEMS	Low Bid = \$831,113.67	(\$74,233.33) or 8.20% under State Estimate \$771,065.34	(\$60,048.33)	-7.2 %
060-B-(004)A H595801C Working Days: 300 = 215 + 20 + 65 Days Used: 287	MP 111.13 - 112.77 Prescott District	370,126.00	INTERNATIONAL SURFACING SYSTEMS	Low Bid = \$354,700.41	(\$15,425.59) or 4.17% under State Estimate \$337,387.22	(\$17,313.19)	-4.9 %
060-B-NFA H70601C Working Days: 300 = 215 + 65 + 20 Days Used: 287	MP 110.66 - 111.13 Prescott District		S.J. LOUIS CONSTRUCTION, INC.	Low Bid = \$5,681,056.29	(\$550,410.82) or 8.83% under State Estimate \$5,483,484.83	(\$197,571.46)	-3.5 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2013
 February, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
040-D-(206)A H699801C	BABBITS TANK BRIDGE EB #2514 Flagstaff District						
	Working Days: 125 = 185 Days Used: 103						
040-D-(207)A H749901C	CANYON DIABLO BR WB & EB (STR) Flagstaff District						
	Working Days: 125 = 185 Days Used: 103						
		1,228,239.85	BISON CONTRACTING CO., INC.	Low Bid = \$1,260,555.55	\$32,315.70 or 2.63% over State Estimate \$1,492,134.10	\$231,578.55	18.4 %
093-B-(206)A H834201C	US 93, PLIOCENE CLIFFS Kingman District						
	Working Days: 56 = 45 Days Used: 56						
093-B-(208)A H834701C	US 93, KABBA WASH Kingman District						
	Working Days: 56 = 45 Days Used: 56						
		1,576,656.00	FNF CONSTRUCTION, INC.	Low Bid = \$1,528,443.00	(\$48,213.00) or 3.06% under State Estimate \$1,645,670.60	\$117,227.60	7.7 %

Completed Contracts (Fiscal Year 2013)

February, 2013

<u>Totals</u>	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
# of Projects: 33	30		\$142,620,675.02	\$156,846,615.23
		<u>Monetary</u>		<u>Monetary</u>
				\$14,225,940.21


Accumulation to Date (Fiscal Year 2013 ONLY)

No. of Contracts	Accumulative		Bid Amount	Final Cost	Monetary	Percent
	State Estimate					
168	\$838,065,082.36		\$782,633,999.46	\$831,973,926.28	\$49,339,926.82	6.3%

Prepared By:

Yvonne Navarro
Field Reports Unit, X6849

Checked By:


Letyne Hickson, Manager
Field Reports Unit, X7301

FINAL COST VS BID ADJUSTED
FISCAL YEAR 2013

MONTH	CUMULATIVE FINAL COST	REVISIONS/ OMISSIONS #4 & #5	LESS ADJUSTMENTS FOR	INCENTIVE/ BONUS #7	ADD'L WORK PD OTHERS #3	CUMULATIVE ADJ	CUMULATIVE BID AMOUNT	ADJUSTED FINAL COST	ADJ CUM %
Aug-12	\$ 329,814,562	\$ 362,066	\$ 1,390,532	\$ 68,603	\$ 4,102,706	\$ 319,554,388	\$ 325,711,856	1.9%	
Sep-12	\$ 438,094,660	\$ 1,955,749	\$ 1,275,467	\$ 357,109	\$ 7,691,031	\$ 421,109,535	\$ 430,403,629	2.2%	
Oct-12	\$ 480,768,543	\$ 324,731	\$ 430,922	\$ -	\$ 8,446,684	\$ 458,388,454	\$ 472,321,859	3.0%	
Nov-12	\$ 505,318,904	\$ 127,557	\$ 81,217	\$ 30,451	\$ 8,685,909	\$ 481,774,904	\$ 496,632,995	3.1%	
Dec-12	\$ 615,672,926	\$ 1,478,878	\$ 89,754	\$ 307,213	\$ 10,561,754	\$ 584,137,224	\$ 605,111,172	3.6%	
Jan-13	\$ 674,706,756	\$ 1,028,546	\$ 609,528	\$ 254,806	\$ 12,454,634	\$ 639,560,438	\$ 662,252,123	3.5%	
Feb-13	\$ 831,973,926	\$ 3,012,703	\$ 605,808	\$ -	\$ 16,073,145	\$ 782,633,999	\$ 815,900,782	4.3%	
Mar-13									
Apr-13									
May-13									
Jun-13									
		\$ 9,145,866	\$ 5,110,065	\$ 1,817,214	\$ 16,073,145				
G:\F_reports\Board Report FY13									
e-mail to Jason Hafner									

Contracts: (Action As Noted)

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

***ITEM 10a:**

BIDS OPENED: January 18, 2013

Page 148

HIGHWAY: FORT MCDOWELL YAVAPAI NATION

SECTION: Various Locations

COUNTY: Maricopa

ROUTE NO.: N/A

PROJECT: CM-FTM-0(200)T 0000 MA FTM SS69701C

FUNDING: 100% Federal

LOW BIDDER: Combs Construction Company, Inc.

LOW BID AMOUNT: \$ 2,706,937.55

STATE ESTIMATE: \$ 2,652,472.00

\$ OVER ESTIMATE: \$ 54,465.55

% OVER ESTIMATE: 2.1%


PROJECT DBE GOAL: 2.04%

BIDDER COMMITMENT: 2.18%

NO. BIDDERS: 10

RECOMMENDATION: Pending

COMMENTS: The amount of funds needed for construction exceeds the amount previously approved by the Maricopa Association of Governments (MAG) and the Fort McDowell Yavapai Nation (the Nation) for this project. Steps to approve the additional funds are in progress and expected to be completed by the date of the Transportation Board meeting but had not been finalized at the time this agenda was prepared. Staff recommends award subject to approval of the needed funds by MAG and the Nation. The State Engineer will provide an update at the Board meeting.



***ITEM 10b:**

BIDS OPENED: February 15, 2013

Page 153

HIGHWAY: PRESCOTT-ASH FORK HIGHWAY (SR 89)

SECTION: Center Street – Road 4 South

COUNTY: Yavapai

ROUTE NO.: SR 89

PROJECT: TEA-089-B(205)T 089 YV 325 H810101C

FUNDING: 94% Federal 6% State

LOW BIDDER: JNJ Engineering Construction, Inc.

LOW BID AMOUNT: \$ 692,516.37

STATE ESTIMATE: \$ 1,009,314.52

\$ UNDER ESTIMATE: \$ 3,16,798.15


% UNDER ESTMATE: 31.4%

PROJECT DBE GOAL: 3.31%

BIDDER COMMITMENT: 5.38%

NO. BIDDERS: 9

RECOMMENDATION: AWARD



***ITEM 10c:**

BIDS OPENED: February 8, 2013

HIGHWAY: WESTERN REGION

SECTION: Prescott, Kingman & Yuma Districts, Various Locations

COUNTY: Statewide

ROUTE NO.: N/A

PROJECT: HSIP-999-A(357)T 999 SW 000 H843101C

FUNDING: 100% Federal

LOW BIDDER: TLL Electric, Inc.

LOW BID AMOUNT: \$ 177,630.40

STATE ESTIMATE: \$ 210,647.50

\$ UNDER ESTIMATE: \$ 33,017.10


% UNDER ESTMATE: 15.7%

PROJECT DBE GOAL: 3.00%

BIDDER COMMITMENT: 16.52%

NO. BIDDERS: 7

RECOMMENDATION: AWARD



ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 45 Working Days

The proposed crack sealing project is located on I-10 in La Paz County between MP 32, near US 60, and MP 52, near Hovatter Road, east of Quartzsite. The work includes cracks sealing asphalt concrete pavement and other related work.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : Ghorbani Mahmood

Project No.	Highway Termini	Location	Item
010 LA 032 H853901C 010-A-(220)T	EHRENBERG - PHOENIX HIGHWAY I-10	US 60 TO HOVATTER RD, E OF QUA Yuma District	74813

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$507,351.21	CHOLLA PAVEMENT MAINTENANCE, INC.	5254 S. WARNER DRIVE APACHE JUNCTION, AZ 85120
2	\$507,387.84	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
3	\$536,895.64	D & O CONTRACTORS, INC.	7591 N. 74TH AVENUE GLENDALE, AZ 85303
4	\$553,243.00	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	4102 E ILLINOIS ST TUCSON, AZ 85714
	\$579,687.24	DEPARTMENT	
5	\$607,776.95	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD ST. PHOENIX, AZ 85041

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$779,000.00	D B A CONSTRUCTION INC.	P.O. BOX 63035 PHOENIX, AZ 85082

Apparent Low Bidder is 12.5% Under Department Estimate (Difference = (\$72,336.03))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 15, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 010 LA 032 H853901C
PROJ NO IM-010-A(220)T
TERMINI EHRENBURG – PHOENIX HIGHWAY (I-10)
LOCATION US 60 TO HOVATTER ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-10	32 to 52	YUMA	74813/27013

The amount programmed for this contract is \$635,000. The location and description of the proposed work are as follows:

The proposed crack sealing project is located on I-10 in La Paz County between MP 32, near US 60, and MP 52, near Hovatter Road, east of Quartzsite. The work includes cracks sealing asphalt concrete pavement and other related work

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Blotter Material	Ton	18
Miscellaneous Work (Crack Sealing Asphaltic Concrete Pavement)	Lb.	355,000

The time allowed for the completion of the work included in this project will be 45 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 1.03%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahmood B. Ghorbani	(602) 712-6093
Construction Supervisor:	Jaime Hernandez	(928) 317-2158

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

010 LA 032 H853901C
IM-010-A(220)T
Advertisement date: 01-07-2013

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 130 Working Days

The proposed work is located in Yavapai County on northbound I-17 from milepost 305.00 (south of Stoneman TI) to milepost 311.60 (Coconino County Line). The work consists of milling existing pavement and replacing it with an Asphalt Concrete Overlay and an Asphalt Rubber - Asphaltic Concrete Friction Course, differential milling and replacing the existing asphalt concrete to modify cross slopes on the curves, shoulder buildup, bridge barrier replacement, removing and installing guardrail, replacing guardrail end terminals, replacing pavement markers, and other related work.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : James Wimmenauer

Project No.	Highway Termini	Location	Item
017 YV 299 H785601C 017-B-(209)T	SEDONA TI - STONEMAN LAKE TI (NB)	CORDES JCT - FLAGSTAFF HIGHWAY Flagstaff District	12612

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$3,877,326.33	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
2	\$4,125,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING DEPARTMENT	1302 W. DRIVERS WAY TEMPE, AZ 85284
3	\$4,344,500.00	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD STREET PHOENIX, AZ 85041
4	\$4,511,816.94	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
5	\$4,579,913.83	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
6	\$4,717,086.99	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$4,917,479.78	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018

Apparent Low Bidder is 8.3% Under Department Estimate (Difference = (\$349,925.65))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 15, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 017 YV 299 H7856 01C
PROJ NO IM 017-B(209)T
TERMINI CORDES JCT – FLAGSTAFF HWY
LOCATION SEDONA TI – STONEMAN LAKE TI (NB)

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-17	299.15 to 305.00	FLAGSTAFF	12612

The amount programmed for this contract is \$6,200,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located on I-17 in Yavapai County, beginning at Sedona TI Milepost 299.15 and extending north to Milepost 305 for a distance of approximately 5.85 miles. The project is located north of Sedona between Sedona and Stoneman Lake in NBL. The project consists of milling the existing deteriorated pavement and replacing it with Asphaltic Concrete (3/4" Mix) (End Product) (Special Mix) and new Asphaltic Concrete Friction Course(Special w/ PG 76-22 TR+). The project also includes new guard rail, temporary striping and new permanent striping, traffic control and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling 3")(2"-4.5")(1"-3.5")	SQ.YD.	104997
Bituminous Tack	TON	143
Asphalt Concrete Friction Course (Special with PG 76-22 TR+)	TON	3938
Asphalt Binder(PG 76-22 TR+ for ACFC)	TON	256
Asphalt Concrete (3/4" Mix) (End Product)(Special Mix)	TON	42444
Asphalt Binder (PG 70 - 22)	TON	2122
Changeable Message Board	Each-Day	76
Flagging Service (Local Law Enforcement)	Hour	48
Flagging Service (DPS)	Hour	200
Pavement Marker, Raised, Type C	EA	815
Pavement Marker, Raised, Type E	EA	1626
Permanent Pavement Marking (W & Y)	LFT	64,960
Dual Component Pavement Marking(W & Y Epoxy)	LFT	97440
Seeding (Class II)	ACRE	8
Loop Detector (Speed/Classification)(Full Replacement)	EA	1
Guard Rail, W-Beam, Single Face	LFT	16650
Guard Rail Terminal (Tangent Type)	EA	11
Ground-In Rumble Strip(12 Inch)	LFT	56845
Contractor Quality Control	LS	1
Construction Surveying & Layout	LS	1

The time allowed for the completion of the work included in this project will be 100 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 1.65.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$20.00, payable at time of order by cash, check or money order. Please indicate whether a

bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Jim Wimmenauer	(602) 712-7765
Construction Supervisor:	Steve Monroe	(928) 714-2290

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

017 YV 299 H7856 017-B
IM 017-B (209)
(01/24/2013)
JW: jw: H7856 01C

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 160 Working Days

The proposed work for project 040 AP 311 H745301C is located in Apache County, on Interstate 40, at milepost 311.57, at the Painted Desert Traffic Interchange Underpass bridge. The proposed work includes superstructure replacement of the Painted Desert traffic interchange underpass bridge. Additional work includes approach slab, pavement markings, and other miscellaneous work.

The proposed work for project 040 AP 325 H771601C is located in Apache County, on Interstate 40, between milepost 325.92 and milepost 343.83, at the Navajo, Chambers, and Querino Traffic Interchange Underpass bridges. The proposed work includes deck replacement for Navajo and Querino (EB) traffic interchange underpass bridges, and superstructure replacement for Chambers traffic interchange underpass bridge. Additional work includes approach slab, pavement markings, and other miscellaneous work.

Bid Opening Date : 02/08/2013, Prequalification Required, Engineer Specialist : Patway Mohammed

Project No.	Highway Termini	Location	Item
040 AP 311 H745301C 040-E(206)T	HOLBROOK-LUPTON HIGHWAY (I-40)	PAINTED DESERT TI UP Holbrook District	17213
040 AP 325 H771601C 040-E(207)T	HOLBROOK-LUPTON HIGHWAY (I-40)	NAVAJO, CHAMBERS, & QUERINO EB Holbrook District	17313

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,783,125.55	DEPARTMENT	
1	\$2,999,988.91	SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC.	14050 N. 83RD AVENUE SUITE #280 PEORIA, AZ 85381
2	\$3,076,777.03	VASTCO, INC.	425 INDUSTRIAL DRIVE CHINO VALLEY, AZ 86323
3	\$3,173,440.65	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
4	\$3,196,831.46	LAWRENCE CONSTRUCTION COMPANY DBA LCCO CONSTRUCTION CORP.	1301 WEST WATKINS STREET PHOENIX, AZ 85007-4312

Rank	Bid Amount	Contractor Name	Address of Contractor
5	\$3,323,151.84	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
6	\$3,447,043.61	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

Apparent Low Bidder is 7.8% Over Department Estimate (Difference = \$216,863.36)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 8, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 040 AP 311 H745301C
 PROJ NO BR-040-E(206)T
 TERMINI HOLBROOK-LUPTON HWY (I-40)
 LOCATION PAINTED DESERT TI UP

TRACS NO 040 AP 325 H771601C
 PROJ NO BR-040-E(207)T
 TERMINI HOLBROOK-LUPTON HWY (I-40)
 LOCATION NAVAJO TI UP, CHAMBERS TI UP, QUERINO (EB) TI UP

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-40	311.57 to 311.61	HOLBROOK	17213
I-40	325.92 to 343.83	HOLBROOK	17313

The amount programmed for this contract is \$3,700,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work for project 040 AP 311 H745301C is located in Apache County, on Interstate 40, at milepost 311.57, at the Painted Desert Traffic Interchange Underpass bridge. The proposed work includes superstructure replacement of the Painted Desert traffic interchange underpass bridge. Additional work includes approach slab, pavement markings, and other miscellaneous work.

The proposed work for project 040 AP 325 H771601C is located in Apache County, on Interstate 40, between milepost 325.92 and milepost 343.83, at the Navajo, Chambers, and Querino Traffic Interchange Underpass bridges. The proposed work includes deck replacement for Navajo and Querino (EB) traffic interchange underpass bridges, and superstructure replacement for Chambers traffic interchange underpass bridge. Additional work includes approach slab, pavement markings, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Structural Concrete (Class S)	Cu. Yd.	960
Structural Steel	Lb.	485,680
Reinforcing Steel (Epoxy Coated)	Lb.	298,100
Pavement Marking (Paint)	L. Ft.	4,820
Pavement Marking (Epoxy)	L. Ft.	7,420
Bridge Concrete Barrier and Transition (34")	L. Ft.	1,980
Deck Joint Assembly	L. Ft.	250
Provide On-The-Job Training	Hour	500
Contractor Quality Control	L. Sum	1
Construction Surveying and Layout	L. Sum	1

Part of this project is located on a Native American Reservation, in the Navajo Nation's area, which may subject the contractor to the laws and regulations of the Navajo Nation's and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Navajo Nation's on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 160 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 9.42.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$56.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mohammed Patwary	(602) 712-8187
Construction Supervisor:	Carl Ericksen	(928) 524-5421

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 90 Working Days

The proposed work for project 008B YU 000 H799901C is located in Yuma County within the City of Yuma along SR B-8 from State Line to 1st Street. The approximate length of the project is 0.22 miles. The proposed work consists of milling the existing asphaltic concrete and replacing it with new asphaltic concrete, removing the existing railway and replacing with new railway. The work also includes constructing new bridge barrier, replacing pavement markings and other miscellaneous works.

The proposed work for project 0000 YU YUM SS99301C is located in Yuma County within the City of Yuma along 4th Avenue from 1st Street to Catalina Drive. The approximate length of the project is 3.59 miles. The proposed work consists of milling the existing asphaltic concrete and replacing it with new asphaltic concrete. The work also includes replacing pavement markings and other miscellaneous works.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : Hossain Iqbal

Project No.	Highway Termini	Location	Item
0000 YU YUM SS99301C YUM-0-(212)T	CITY OF YUMA	4TH AVENUE, 1ST STREET TO CATA Yuma District	04
008B YU 000 H799901C B08-A-(203)T	YUMA BUSINESS ROUTE B-8	STATE LINE - FIRST STREET Yuma District	04

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$3,579,918.00	DPE CONSTRUCTION, INC.	1636-A E. 20TH STREET YUMA, AZ 85365
2	\$3,610,634.75	COMBS CONSTRUCTION COMPANY, INC. DEPARTMENT	2801 S. 49TH AVENUE PHOENIX, AZ 85043
3	\$3,764,101.00	HATCH CONSTRUCTION & PAVING, INC.	127 S. MAIN STREET TAYLOR, AZ 85939
4	\$3,895,437.90	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
5	\$4,190,065.90	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$4,227,626.30	CEMEX CONSTRUCTION MATERIALS SOUTH, LLC.	2088 E. 20TH STREET YUMA, AZ 85365-2507

Apparent Low Bidder is 3.4% Under Department Estimate (Difference = (\$126,055.40))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 15, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 008B YU 000 H799901C
 PROJ NO STP-B08-A(203)T
 TERMINI YUMA BUSINESS ROUTE B-8
 LOCATION STATE LINE - FIRST STREET

TRACS NO 0000 YU YUM SS99301C
 PROJ NO STP-YUM-0(212)T
 TERMINI CITY OF YUMA
 LOCATION 4TH AVENUE, 1ST STREET TO CATALINA DR

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
B-8	0.08 to 0.30	YUMA	12212
N/A	0.28 to 3.87	YUMA	LOCAL

The amount programmed for this contract is \$5,300,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work for project 008B YU 000 H799901C is located in Yuma County within the City of Yuma along SR B-8 from State Line to 1st Street. The approximate length of the project is 0.22 miles. The proposed work consists of milling the existing asphaltic concrete and replacing it with new asphaltic concrete, removing the existing railway and replacing with new railway. The work also includes constructing new bridge barrier, replacing pavement markings and other miscellaneous works.

The proposed work for project 0000 YU YUM SS99301C is located in Yuma County within the City of Yuma along 4th Avenue from 1st Street to Catalina Drive. The approximate length of the project is 3.59 miles. The proposed work consists of milling the existing asphaltic concrete and replacing it with new asphaltic concrete. The work also includes replacing pavement markings and other miscellaneous works.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling)	Sq. Yd.	150,500
Asphalt Concrete Friction Course	Ton	340
Asphalt Concrete (Misc. Structural) (Special Mix)	Ton	2,550
Asphalt Concrete (End Product)	Ton	28,800
Structural Concrete	Cu. Yd.	100
Reinforcing Steel	Lb.	15,500
Pavement Marking (Thermoplastic)	L. Ft.	109,000
Pavement Marker (Various Types)	Each	2,500
Pavement Marking (Paint)	L. Ft.	90,000
Provide On-The-Job Training	Hour	500
Railroad Rails	L. Ft.	275
Railroad Concrete Panels	Sq. Ft.	2,350
Contractor Quality Control	L. Sum.	1
Construction Surveying and Layout	L. Sum.	1

The time allowed for the completion of the work included in these projects will be 90 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 1.61 percent.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$56.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Iqbal Hossain	(602) 712-7471
Construction Supervisor:	Jaime Hernandez	(928) 317-2158

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

I.H.:008B YU 000 H799901C and 0000 YU YUM SS99301C
January 11, 2013

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 85 Working Days

The proposed work is located on US 70 in Graham County, beginning at Milepost 275 and extending east to Milepost 279.5 for a distance of approximately 4.5 miles. The project is located east of Globe between Peridot and Bylas. The project consists of milling the existing deteriorated pavement and replacing it with Asphaltic Concrete (3/4" Mix) (End Product) and new Asphalt Rubber-Asphaltic Concrete Friction Course (AR-ACFC). The project also includes Fog Coat of shoulders, new guard rail, temporary striping and new permanent striping, traffic control and other related work.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : James Wimmenauer

Project No.	Highway Termini	Location	Item
070 GH 275 H788201C 070-A-(213)T	GLOBE LORDSBURG HWY	POINT OF PINES Globe District	13013

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,804,438.93	CKC CONSTRUCTION & MATERIALS LLC	1234 E. AIRPORT ROAD SAFFORD, AZ 85546
	\$1,871,136.00	DEPARTMENT	
2	\$1,909,845.64	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
3	\$1,917,151.31	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284
4	\$2,081,952.70	NESBITT CONTRACTING CO., INC.	100 SOUTH PRICE ROAD TEMPE, AZ 85281
5	\$2,189,232.64	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
6	\$2,190,925.30	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$2,199,777.90	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018

Apparent Low Bidder is 3.6% Under Department Estimate (Difference = (\$66,697.07))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 15, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 070 GH 275 H7882 01C
PROJ NO STP 070-A (213) T
TERMINI GLOBE - LORDSBURG HWY
LOCATION US70 – POINT OF PINES

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 70	275 to 279.5	GLOBE	13013

The amount programmed for this contract is \$2,800,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located on US 70 in Graham County, beginning at Milepost 275 and extending east to Milepost 279.5 for a distance of approximately 4.5 miles. The project is located east of Globe between Peridot and Bylas. The project consists of milling the existing deteriorated pavement and replacing it with Asphaltic Concrete (3/4" Mix) (End Product) and new Asphalt Rubber-Asphaltic Concrete Friction Course (AR-ACFC). The project also includes Fog Coat of shoulders, new guard rail, temporary striping and new permanent striping, traffic control and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling 3")	SQ.YD.	70596
Bituminous Tack & Fog Coat	TON	44
Asphalt Binder (PG 70 - 10)	TON	605
Asphalt Concrete Friction Course (Asphalt – Rubber)	TON	2587
Asphalt Concrete (3/4" Mix) (End Product)	TON	12107
Changeable Message Board	Each-Day	150
Pilot Vehicle with Driver	Hour	470
Flagging Service (Civilian)	Hour	1450
Flagging Service (Local Law Enforcement)	Hour	200
Flagging Service (DPS)	Hour	600
Pavement Markings (W & Y Thermoplastic)	LFT	122900
Pavement Legend (Extruded Thermoplastic)	EA	1
Pavement Symbols (Extruded Thermoplastic)	EA	2
Pavement Marker, Raised, Type D	EA	660
Pavement Marker, Raised, Type G	EA	28
Permanent Pavement Marking (W & Y)	LFT	83300
Seeding (Class II)	ACRE	1
Loop Detector (Speed/Classification)	EA	1
Guard Rail, W-Beam, Single Face	LFT	350
Guard Rail Terminal (Tangent Type)	EA	72
Contractor Quality Control	LS	1
Construction Surveying & Layout	LS	1

The time allowed for the completion of the work included in this project will be 50 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 1.43.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$19.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Jim Wimmenauer	(602) 712-7765
Construction Supervisor:	Rod Lane	(928) 402-5612

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

070 GH 275 H7882 01C
STP-070-A(213)T
01-23-2013
JW: jw: H788201C

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 85 Working Days

The proposed project is located in Apache County on US 160 at MP 455.00. The project is approximately 20 miles east of the community of Mexican Water within the Navajo Nation. The project consists of earthwork, extension of an existing Concrete Box Culvert, erosion control work at Anido Wash, and removal and salvage of guardrail. The work also includes construction of access road, removal and installation of wire fence and other related work.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : Sarker Sajedur Rahman

Project No.	Highway Termini	Location	Item
160 AP 455 H771301C STP-160-B(203)T	TUBA CITY - FOUR CORNERS HIGHWAY (US 160)	US-160 @ ANIDO WASH Holbrook District	21912

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$310,210.15	DEPARTMENT	
1	\$315,611.55	MCDONALD BROS. CONSTRUCTION, INC.	P.O. BOX 785 CAMP VERDE, AZ 86322
2	\$336,506.10	STANDARD CONSTRUCTION COMPANY, INC.	810 E WESTERN AVE AVONDALE, AZ 85323
3	\$339,862.30	INTERSTATE ROCK PRODUCTS, INC.	42 SOUTH 850 WEST, SUITE #201 HURRICANE, UT 84737
4	\$402,309.06	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
5	\$408,880.92	JNJ ENGINEERING CONSTRUCTION, INC.	P.O. BOX 842218 HILDALE, UT 84784
6	\$414,427.42	EAST VALLEY GOLF, LTD. DBA REVEGETATION SERVICES	P.O. BOX 1480 HIGLEY, AZ 85236

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$434,345.75	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
8	\$446,759.15	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
9	\$457,245.25	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
10	\$495,705.00	SOUTHWEST CONCRETE PAVING CO.	2222 W. PINNACLE PEAK RD SUITE #190 PHOENIX, AZ 85027
11	\$535,745.25	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301

Apparent Low Bidder is 1.7% Over Department Estimate (Difference = \$5,401.40)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 15, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 160 AP 455 H7713 01C
PROJ NO STP-160-B(203)T
TERMINI TUBA CITY – FOUR CORNERS HIGHWAY (US 160)
LOCATION US-160 @ ANIDO WASH BOX

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 160	455	HOLBROOK	21912

The amount programmed for this contract is \$400,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Apache County on US 160 at MP 455.00. The project is approximately 20 miles east of the community of Mexican Water within the Navajo Nation. The project consists of earthwork, extension of an existing Concrete Box Culvert, erosion control work at Anido Wash, and removal and salvage of guardrail. The work also includes construction of access road, removal and installation of wire fence and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Clearing and Grubbing	Acre	1
Removal of Structural Concrete	Cu. Yd.	4
Removal and Salvage Guard Rail	L. Ft.	1,725
Drainage Excavation	Cu. Yd.	1130
Structural Excavation	Cu. Yd.	72
Structural Backfill	Cu. Yd.	240
Structural Concrete (Class S) (F' C=3,000)	Cu. Yd.	201
Flagging Services (Civilian)	Hour	64
Rock Mulch	Cu. Yd.	14
Seeding (Class II)	Acre	2
Erosion Control (Wattles)(12")	L. Ft.	1470
Barbed Wire Fence, Type 2	L. Ft.	560
Riprap (Slope Mattress)	Cu. Yd.	34
Riprap (Gabions)	Cu. Yd.	30
Riprap (Dumped)(D ₅₀ =12")	Cu. Yd.	260
Construction Surveying and Layout	L. Sum	1

This project is located on a Native American Reservation, in the Navajo Nation area, which may subject the contractor to the laws and regulations of the Navajo Nation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Navajo Nation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 85 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.99.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$16.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Sarker Rahman	(602) 712-8262
Construction Engineer:	Carl Ericksen	(928) 524-5421

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

160 AP 455 H7713 01C
STP-160-B(203)T
January 9, 2013
U:\SR_JOBS\H7713 01C_GW(2)\Finals

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

230 Working Days

The proposed pave dirt roads project is located in Maricopa County, in the Fort McDowell Yavapai Nation, hereinafter referred to as the Nation, on seven local and collector streets throughout the Nation. The work consists of aligning existing dirt roadways and paving them with asphaltic concrete. Additional work consists of grading, constructing pipe culverts, signing, pavement marking, fencing and other related work.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Shah Rimpal

Project No.	Highway Termini	Location	Item
0000 MA FTM SS69701C FTM-0-(200)T	FORT MCDOWELL YAVAPAI NATION	VARIOUS LOCATIONS Phoenix District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,652,472.00	DEPARTMENT	
1	\$2,706,937.55	COMBS CONSTRUCTION COMPANY, INC.	P.O. BOX 10789 GLENDALE, AZ 85318
2	\$2,836,117.70	NESBITT CONTRACTING CO., INC.	100 SOUTH PRICE ROAD TEMPE, AZ 85281
3	\$2,932,300.00	MARKHAM CONTRACTING CO., INC.	22820 NORTH 19TH AVENUE PHOENIX, AZ 85027
4	\$2,949,000.00	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD ST. PHOENIX, AZ 85041
5	\$2,998,327.37	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	107 N.TONTO ST. PAYSON, AZ 85541
6	\$3,027,644.03	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$3,097,478.97	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
8	\$3,329,810.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
9	\$3,345,000.00	M.R. TANNER DEVELOPMENT & CONST, INC. DBA M.R. TANNER CONSTR	1327 WEST SAN PEDRO STREET GILBERT, AZ 85233
10	\$3,350,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284

Apparent Low Bidder is 2.1% Over Department Estimate (Difference = \$54,465.55)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 MA FTM SS69701C
 PROJ NO CM-FTM-0(200)T
 TERMINI FORT MCDOWELL YAVAPAI NATION
 LOCATION VARIOUS LOCATIONS

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PHOENIX	LOCAL

The amount programmed for this contract is \$2,630,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed pave dirt roads project is located in Maricopa County, in the Fort McDowell Yavapai Nation, hereinafter referred to as the Nation, on seven local and collector streets throughout the Nation. The work consists of aligning existing dirt roadways and paving them with asphaltic concrete. Additional work consists of grading, constructing pipe culverts, signing, pavement marking, fencing and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
REMOVAL OF PIPE	L.FT.	93
REMOVAL OF ASPHALTIC CONCRETE PAVEMENT	SQ.YD.	3,039
ROADWAY EXCAVATION	CU.YD.	29,277
AGGREGATE BASE, CLASS 2	CU.YD.	16,409
ASPHALTIC CONCRETE (MISC. STRUCTURAL)	TON	21,481
STORM DRAIN PIPES (VARIOUS)	L.FT.	266
HEADWALL (B-11.11)	EACH	7
SIGN PANEL (VARIOUS)	SQ.FT.	668
PAVEMENT MARKING (THERMOPLATIC) (WHITE AND YELLOW)	L.FT.	97,944
SEEDING (CLASS II)	ACRE	14
EROSION CONTROL (RIPRAP) (VARIOUS)	CU.YD.	3,024
SHRUB (5 GALLAON)	EACH	629
BARBED WIRE FENCE, TYPE 2	L.FT.	430
RECONSTRUCT WIRE FENCE	L.FT.	
CONCRETE SINGLE CURB (TYPE A)	L.FT.	830
CONTRACTOR QUALITY CONTROL	L.SUM	
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	558
ON THE JOB TRAINING	HOUR	
		1
		1
		500

This project is located on a Native American Reservation, in the Fort Mcdowell Yavapai Nation area, which may subject the contractor to the laws and regulations of the Fort Mcdowell Yavapai Nation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Fort Mcdowell Yavapai Nation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 230 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **2.04 percent**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$84.00 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Rimpal Shah	(602) 712-8377
Construction Supervisor:	Mike Zimnick	(602) 712-8366

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

000 MA FTM SS69701C
CM-FTM-0(200)T
December 07, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 100 Working Days

The proposed work is located in Yavapai County on SR 89 within the Town of Chino Valley. The project consists of constructing new sidewalks and landscaping.

Bid Opening Date : 02/15/2013, Prequalification Required, Engineer Specialist : Pierson Donald

Project No.	Highway Termini	Location	Item
089 YV 325 H810101C 089-B-(205)T	PRESCOTT-ASH FORK HIGHWAY (SR 89)	SR 89, CENTER STREET-ROAD 4 SO Prescott District	13411

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$692,516.37	JNJ ENGINEERING CONSTRUCTION, INC.	P.O. BOX 842218 HILDALE, UT 84784-2218
2	\$723,912.74	VASTCO, INC.	425 INDUSTRIAL DRIVE CHINO VALLEY, AZ 86323
3	\$783,737.84	AJP ELECTRIC, INC.	11250 N. CAVE CREEK RD. PHOENIX, AZ 85020
4	\$841,536.02	STANDARD CONSTRUCTION COMPANY, INC.	810 E WESTERN AVE AVONDALE, AZ 85323
5	\$905,532.52	CARSON CONSTRUCTION CO., INC.	472 E WICKENBURG WAY #106 WICKENBURG, AZ 85390
6	\$915,747.99	ASPHALT PAVING & SUPPLY, INC.	2425 NORTH GLASSFORD HILL RD PRESCOTT VALLEY, AZ 86314
7	\$1,000,000.00	K.A.Z. CONSTRUCTION, INC.	1138 S. SANTA RITA AVENUE TUCSON, AZ 85719
	\$1,009,314.52	DEPARTMENT	

Rank	Bid Amount	Contractor Name	Address of Contractor
8	\$1,018,018.00	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
9	\$1,174,651.92	SOUTHWEST CONCRETE PAVING CO.	2222 W. PINNACLE PEAK ROAD SUITE #190 PHOENIX, AZ 85027
		NON RESPONSIVE	521 S. 48TH STREET STE. #106 TEMPE, AZ 85281

Bid not read and declared non-responsive due to submission of unsigned proposal.

Apparent Low Bidder is 31.4% Under Department Estimate (Difference = (\$316,798.15))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, SEPTEMBER 14, 2012 AT 11:00 A.M. (M.S.T.)

TRACS NO 089 YV 325 H810101C
PROJ NO TEA-089-B(205)T
TERMINI PRESCOTT- ASH FORK HIGHWAY (SR 89)
LOCATION Center Street –Road 4 South

ROUTE NO. MILEPOST DISTRICT ITEM NO.
SR 89 325.1 to 325.9 Prescott 13411

The amount programmed for this contract is \$1,519,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Yavapai County on SR 89 within the Town of Chino Valley. The project consists of constructing new sidewalks and landscaping.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Asphaltic Concrete (Miscellaneous Structural)	Ton	216
Metal Handrail	L.Ft.	936
Ground Cover	Each	425
Shrubs	Each	747
Concrete Sidewalk	Sq.Ft.	69,362
Retaining Wall	Sq.Ft.	600
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in the Construction Phase of the contract will be **220** working days.

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be **180** calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.31%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$32, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by

the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Don Pierson	928-778-4679
Construction Supervisor:	Andy Roth	928-759-2426

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

089 YV 325 H810101C
TEA-089-B(205)T
DCP:dcp:u:\word\projects\h810101c\adv4bid.com

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 110 Working Days

The proposed project is located in the Yuma District, Kingman District and Prescott District, which are within Maricopa, Gila, Yuma, LaPaz, Mohave and Yavapai Counties. A portion of this project is located in Prescott National Forest and Tonto National Forest and also on the Colorado River, Fort Mojave and Yavapai-Prescott Indian Communities. The work consists primarily of removing and disposing of existing pedestrian signal modules from their housing, and supplying and installing new countdown pedestrian modules. Additional work will include removing and replacing pedestrian crossing signs and removing and replacing pedestrian push button assemblies on existing poles

Bid Opening Date : 02/08/2013, Prequalification Required, Engineer Specialist : Do David

Project No.	Highway Termini	Location	Item
999 SW 000 H843101C 999-A-(357)T	WESTERN REGION	PRESCOTT, KINGMAN, YUMA, VAR L Prescott District	21113

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$177,630.40	TLL ELECTRIC, INC.	107 W. WADE LANE #5 PAYSON, AZ 85541
2	\$201,116.00	AJP ELECTRIC, INC.	11250 N. CAVE CREEK RD. PHOENIX, AZ 85020
3	\$204,205.50	G.U.Y. CONSTRUCTION, L.L.C.	1050 N. EL MIRAGE RD., SUITE H-111 AVONDALE, AZ 85323
	\$210,647.50	DEPARTMENT	
4	\$219,321.00	CONTRACTORS WEST, INC.	1830 W. BROADWAY RD. MESA, AZ 85202
5	\$225,202.00	ROADWAY ELECTRIC, LLC	2035 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021
6	\$237,177.00	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$289,277.00	B & F CONTRACTING, INC.	11011 N 23RD AVE PHOENIX, AZ 85029

Apparent Low Bidder is 15.7% Under Department Estimate (Difference = (\$33,017.10))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 8, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO 999 SW 000 H8431 01C
PROJ NO HSIP-999-A(357)T
TERMINI WESTERN REGION
LOCATION PRESCOTT, KINGMAN, & YUMA, VARIOUS LOCATIONS

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PRESCOTT	21113

The amount programmed for this contract is \$265,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in the Yuma District, Kingman District and Prescott District, which are within Maricopa, Gila, Yuma, LaPaz, Mohave and Yavapai Counties. A portion of this project is located in Prescott National Forest and Tonto National Forest and also on the Colorado River, Fort Mojave and Yavapai-Prescott Indian Communities. The work consists primarily of removing and disposing of existing pedestrian signal modules from their housing, and supplying and installing new countdown pedestrian modules. Additional work will include removing and replacing pedestrian crossing signs and removing and replacing pedestrian push button assemblies on existing poles.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove (and Install New Sign Panels)	Each	778
Pedestrian Signal (LED Complete Countdown Signal Assembly)	Each	26
Pedestrian Signal (LED Countdown Module Only)	Each	889
Pedestrian Push Button	Each	123
Force Account Work (Push Button Deficiency Repair)	L.Sum	1
Miscellaneous Work (Install R-10-3fAZ Sign Panels)	Each	12

This project is located on Native American Reservations, in the Colorado River Indian, Fort Mojave Indian and Yavapai-Prescott Indian Tribal communities, which may subject the contractor to the laws and regulations of the Colorado River Indian, Fort Mojave Indian and Yavapai-Prescott Indian Tribes and their TERO offices. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Colorado River Indian, Fort Mojave Indian and Yavapai-Prescott Indian Tribes on work performed on their Reservations.

The time allowed for the completion of the work included in this project will be 110 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.00.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-

7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$9.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	David Do	(602) 712-7445
Construction Supervisor:	Andrew Roth	(928) 759-2426

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

999 SW 000 H8431 01C
HSIP-999-A(357)T
Advertised on (1/9/2013)