

Item 8 – State Engineer's Report


October 26, 2018

Summary of Active and Finalized Projects

- **107 projects under construction \$1,716.0 Million**
- **10 projects finalized in September \$20.4 Million**
- **Fiscal Year to date: 23 projects finalized**

Item 8 – State Engineer's Report

Active Project Breakdown



Item 9 – New Construction Contracts

Item	Highway	Low bid	State Estimate	Difference	Percent
3h	SR 89	\$1,259,399.99	\$1,288,827.80	(\$29,427.81)	-2.3%
9a*	Local	\$1,277,218.50	\$728,726.10	\$548,492.40	75.3%
9b*	Local	\$1,074,784.00	\$771,953.85	\$302,830.15	39.2%
9c*	Local	\$4,298,025.00	\$3,189,521.70	\$1,108,503.30	34.8%
9d**	I-10	\$20,807,745.25	\$17,770,463.00	\$3,037,282.25	17.1%
9e**	I-40	\$869,604.00	\$678,448.60	\$191,155.40	28.2%
9f	US 60	\$3,925,407.90	\$3,073,146.00	\$852,261.90	27.7%
9g	US 70	\$767,472.00	\$673,219.50	\$94,252.50	14.0%
9h	SR 92	\$1,987,382.36	\$1,655,767.00	\$331,615.36	20.0%
9i	Statewide	\$5,786,319.00	\$7,450,000.00	(\$1,663,681.00)	-22.3%
TOTAL THIS MONTH		\$13,725,981.25	\$14,140,960.30	(\$414,979.05)	-2.9%
TOTAL FY TO DATE		\$88,664,753.72	\$87,359,800.87	\$1,304,952.85	1.5%


*Items 9a, 9b, and 9c are "Reject All Bids" and are not included in the totals.

**Items 9d and 9e are "Postpone" and are not included in the totals.

Low Bid	\$1,277,219
State Estimate	\$728,726
Difference	\$548,492
% Difference	75.3%

Recommendation: Reject All Bids and Re-advertise
Reasons for Difference:

- Bridge Deck (Timber)
- Work Enclosure Containment
- Only 1 Bidder



District 2

Item 9b

ADOT


San Xavier Mission Gateway Path


Low Bid	\$1,074,784
State Estimate	\$771,954
Difference	\$302,830
% Difference	39.2%


Recommendation: Reject All Bids and Re-advertise
Reasons for Difference:

- Decorative Pavement
- Landscape Establishment


San Xavier Rd: Little Nogales – I-19







Low Bid	\$3,925,408
State Estimate	\$3,073,146
Difference	\$852,262
% Difference	27.7%



Recommendation: Award
Reasons for Difference:

- Asphalt Binder
- Asphaltic Concrete

District 4


Item 9g

ADOT

Low Bid	\$767,472
State Estimate	\$673,220
Difference	\$94,253
% Difference	14.0%

Recommendation: Award
Reasons for Difference:


- Asphaltic Concrete



Low Bid	\$1,987,382
State Estimate	\$1,655,767
Difference	\$331,615
% Difference	20.0%

Recommendation: Award
Reasons for Difference:

- Asphalt Binder
- Mobilization



Low Bid	\$5,786,319
State Estimate	\$7,450,000
Difference	(\$1,663,681)
% Difference	-22.3%

Recommendation: Award
Reasons for Difference:

- Weigh In Motion (WIM)

