

Item 8 – State Engineer’s Report


April 12, 2019

Summary of Active and Finalized Projects

- **100 projects under construction** **\$1,892.4 Million**
- **6 projects finalized in March** **\$6.6 Million**
- **Fiscal Year to date:** **79 projects finalized**

Item 8 – State Engineer’s Report

Active Project Breakdown



Item 8 – New Construction Contracts



| Item | Highway | Low bid | State Estimate | Difference | Percent |
|-------------------------|-----------|-------------------------|-------------------------|------------------------|--------------|
| 3e | SR 101 | \$59,482,777.00 | \$58,251,507.34 | \$1,231,269.66 | 2.1% |
| 3f | I-40 | \$909,817.20 | \$939,973.85 | (\$30,156.65) | -3.2% |
| *8a | Local | \$442,345.00 | \$464,592.50 | (\$22,247.50) | -4.8% |
| 8b | I-40 | \$1,288,534.50 | \$886,225.20 | \$402,309.30 | 45.4% |
| 8c | Statewide | \$5,896,610.30 | \$4,464,303.00 | \$1,432,307.30 | 32.1% |
| 8d | SR 303 | \$4,360,420.00 | \$3,952,537.85 | \$407,882.15 | 10.3% |
| 8e | Statewide | \$337,733.00 | \$287,761.00 | \$49,972.00 | 17.4% |
| TOTAL THIS MONTH | | \$72,275,892.00 | \$68,782,308.24 | \$3,493,583.76 | 5.1% |
| TOTAL FY TO DATE | | \$545,998,393.67 | \$468,123,135.68 | \$77,875,257.99 | 16.6% |

* Item 8a is "Postpone" and is not included in the totals.

District 1

Design and Construct General Purpose Lane

Item 3e

ADOT

| | |
|----------------|--------------------|
| Low Bid | \$59,482,777 |
| State Estimate | \$58,251,507 |
| Difference | \$1,231,270 |
| % Difference | 2.1% |

Recommendation: Award
Reasons for Difference:

- Construct FMS






| | |
|----------------|------------|
| Low Bid | \$909,817 |
| State Estimate | \$939,974 |
| Difference | (\$30,157) |
| % Difference | -3.2% |

I-40: A-1 Mountain Road - I-17

Recommendation: Award
Reasons for Difference:

- Pavement Marking






| | |
|----------------|------------|
| Low Bid | \$442,345 |
| State Estimate | \$464,593 |
| Difference | (\$22,248) |
| % Difference | -4.8% |

Recommendation: Postpone

Reasons for Difference:

- Concrete Valley Gutter






| | |
|----------------|-------------|
| Low Bid | \$1,288,535 |
| State Estimate | \$886,225 |
| Difference | \$402,309 |
| % Difference | 45.4% |

Recommendation: Award

Reasons for Difference:


- Field Office
- Cable Protectors
- Reinforcing Steel
- Weigh Scale
- Mobilization




| | |
|----------------|-------------|
| Low Bid | \$5,896,610 |
| State Estimate | \$4,464,303 |
| Difference | \$1,432,307 |
| % Difference | 32.1% |

Recommendation: Award
Reasons for Difference:

- Building Renovations
- Reservoir Replacement
- Architectural Site
- Concrete Pads
- Septic Tank System
- Mobilization





SR 303L, Northern Ave - US 60 Grand Ave

| | |
|----------------|------------------|
| Low Bid | \$4,360,420 |
| State Estimate | \$3,952,538 |
| Difference | \$407,882 |
| % Difference | 10.3% |

Recommendation: Award

Reasons for Difference:

- CCTV Camera
- Power Management Strip
- Mobilization

Statewide

Speed Feedback Signs

Item 8e



| | |
|----------------|-----------|
| Low Bid | \$337,733 |
| State Estimate | \$287,761 |
| Difference | \$49,972 |
| % Difference | 17.4% |

Recommendation: Award
Reasons for Difference:

- Pole Foundation
- Mobilization

