

Arizona State Transportation Board South Central District Update



Presentation by Rod Lane
South Central District Engineer
September 17, 2021

SR 189: International Border to Grand Avenue

- Design Build Team: Ames/Horrocks
- Contract Value: \$82M
- Delivery Method: Design Build
- ADOT's GEC: AECOM
- Expected Completion: Early of 2022



E

I-10/Ruthrauff Rd and Camino Del Cerro T.I.


- Contractor: Sundt Const.
- Contract Value: \$80M
- Delivery Method: Low Bid, A+B
- Expected Completion: End of 2021
- New Diamond interchange with bridge over UPRR and Highway Drive.



E

I-10/Houghton Rd T.I.


- Contractor: Ames Const
- Contract Value: \$23.4M
- Delivery Method: Low Bid
- Expected Completion: Late 2021



E

I-19: Tubac to West Arivaca Rd



- Contractor: Fisher Sand and Gravel
- Contract Value: \$17.26M
- Delivery Method: Low Bid
- Expected Completion: Late 2021



I-19/Sahuarita Rd: Deck Rehab

I-19 MP 42.5 - MP 50.3: Pvmnt Pres


- Contractor: Fisher Sand and Gravel
- Contract Value: \$13.12M
- Delivery Method: Low Bid
- Expected Completion: Early 2022



P

Ruby Rd Deck Rehabilitation

- Contractor: Fisher Sand and Gravel
- Programed Amount: \$2.478M
- Delivery Method: Low Bid
- Expected Completion: September



RUBY ROAD TI UP #1240
PROJECT NO. 019 SC 007 F0101 01C
FEDERAL AID NO. 019-A(236)T

P

SR77 I-10 to Calle Concordia


- Contractor: Granite Construction
- Programed Amount: \$34.37M
- Delivery Method: Low Bid
- Expected Completion: Early 2023

STATE HIGHWAY
TUCSON-ORACLE JCT-GLOBE HWY
SR 77



JCT I-10 – RIVER ROAD
PROJECT NO. 077 PM 068 F0248 01C
FEDERAL AID NO. 077-A(218)T

STATE HIGHWAY
TUCSON – ORACLE JCT – GLOBE HWY
SR 77



RIVER ROAD TO CALLE CONCORDIA
PROJECT NO. 077 PM 072 H8919 01C
FEDERAL AID NO. 077-A(215)T



Questions?

Thank You

rlane@azdot.gov