ADOT
ARIZONA DEPARTMENT OF TRANSPORTATION

STATE ENGINEER'S REPORT

November 14, 2014 Transportation Board Meeting

- 123 projects under construction $ 795.8 Million
- 12 projects finalized in October $ 181.4 Million
- Fiscal Year to date: 41 projects finalized

ADOT
ARIZONA DEPARTMENT OF TRANSPORTATION

Summary of Construction Contracts

Item	Highway	Low Bid	State Estimate	Difference	Percent
3e	Cocopah Tribe	$ 312,724.75	$ 353,702.15	$ (40,977.40)	-11.6%
3f	SR 303L	$46,061,725.92	$42,972,660.79	$ 3,089,065.13	+7.2%
3g	SR 303L	$19,886,135.67	$22,930,925.00	$ (3,044,789.33)	-13.3%
3h	SR 303L	$ 2,013,631.95	$ 2,083,018.00	$ (69,386.05)	-3.3%
9a	Peoria	$ 644,795.03	$ 525,301.00	$ 119,494.03	+22.7%
9b	I-17	$ 518,103.00	$ 759,967.00	$ (241,864.00)	-31.8%
9c	I-40	$ 2,065,256.16	$ 1,500,266.56	$ 564,989.60	+37.7%
9d	SR 87	$ 242,020.00	$ 296,926.55	$ (54,906.55)	-18.5%
9e	SR 95	$ 5,174,047.84	$ 4,400,342.09	$ 773,705.75	+17.6%
9f	CYMPO	$ 497,753.00	$ 854,058.25	$ (356,305.25)	-41.7%
	TOTAL	$ 77,416,193.32	$ 76,677,167.39	$ 739,025.93	+1.0%

Agenda Item 9a: City of Peoria



Low Bid	$644,795.03
State Estimate	$525,301.00
$ Over	$119,494.03
% Over	22.7%

Reasons for Difference:

- Electrical conduit (directional drill)
- Fiber optic cabling and splicing
- CCTV field equipment
- Ethernet backbone switches

Agenda Item 9b: I-17



Low Bid	$518,103.00
State Estimate	$759,967.00
$ Under	$(241,864.00)
% Under	-31.8%

Reasons for Difference:

- Remove signs, posts & foundations
- Warning, marker & regulatory signs
- Extruded aluminum sign panels
- Construction surveying

Agenda Item 9c: I-40



Low Bid	$2,065,256.16
State Estimate	$1,500,266.56
$ Over	$564,989.60
% Over	+37.7%

Reasons for Difference:

- Remove existing fencing
- Rockfall protection barrier fence
- Mobilization

Agenda Item 9d: SR 87



Low Bid	$242,020.00
State Estimate	$296,926.55
$ Under	($54,906.55)
% Under	-18.5%

Reasons for Difference:

- Electrical conduit (directional drill)
- Aggregate base & asphaltic conc.
- Signal control cabinet
- Video detection system

Agenda Item 9e: SR 95

Low Bid	$5,174,047.84
State Estimate	$4,400,342.09
$ Over	$773,705.75
% Over	+17.6%

Reasons for Difference:

- Roadway excavation
- Aggregate base
- Asphalt binder PG 76-22 & 76-16
- Structural concrete

Agenda Item 9f: CYMPO



Low Bid & 2nd	$497,753.00	$818,576.92
State Estimate	$854,058.25	$854,058.25
$ Under	($356,305.25)	($35,481.33)
% Under	-41.7%	-4.2%

Postpone:

- **The Department is investigating a protest by the second low bidder and a request by the low bidder to withdraw due to a bidding mistake.**