
STATE ENGINEER’S REPORT 
February 20, 2015 Transportation Board Meeting 

 127 projects under construction    $ 913.2 Million 
 

 5 projects finalized in January    $ 7.7Million 
 

 Fiscal Year to date:        65 projects finalized 



Summary of Construction Contracts 
Item Highway Low Bid State Estimate Difference Percent 

3j Williams  $     747,999.00   $     783,115.70   $      (35,116.70) -4.5% 

3k Somerton  $     254,653.00   $     231,826.00   $        22,827.00  +9.8% 

3l I-17  $     210,267.06   $     245,152.64   $      (34,885.58) -14.2% 

3m I-40  $     268,268.00   $     261,484.90   $          6,783.10  +2.6% 

3n I-40  $  1,236,400.78   $  1,192,916.28   $        43,484.50  +3.6% 

3o SR 79  $     214,974.50   $     211,227.60   $          3,746.90  +1.8% 

10a I-10  $  3,157,040.43   $  2,420,405.70   $      736,634.73  +30.4% 

10b I-10  $  9,207,024.75   $  6,930,664.00   $   2,276,360.75  +32.8% 

10c I-17  $     799,812.50   $     604,072.70   $      195,739.80  +32.4% 

10d US 89  $ 2,285,765.58   $  2,069,754.52   $      216,011.06  +10.4% 

10e Glendale  $     498,257.45   $     333,141.00   $      165,116.45  +49.6% 

10f I-40  $     420,000.00   $     302,518.40   $      117,481.60  +38.8% 

TOTAL  $ 19,300,463.05   $ 15,586,279.44   $   3,714,183.61  +23.8% 



Agenda Item 3o: SR 79 

Low Bid  $ 214,974.50  

State Estimate  $ 211,227.60  

$ Over  $     3,746.90  

% Over +1.8% 

Recommendation: 
• Postpone to March. Start of work in 

our contract is contingent on work 
in a Town of Florence project that is 
not yet complete. 



Agenda Item 10a: I-10 

Low Bid  $ 3,157,040.43  

State Estimate  $ 2,420,405.70  

$ Over  $     736,634.73  

% Over +30.4% 

Reasons for Difference: 
• Septic Leach Fields 
• Septic Tank System 
• Restroom Bldg. Mech. & Plumbing 

 



Agenda Item 10b: I-10 

Reasons for Difference: 
• Portland Cement Concrete Pvmt 
• Building Construction 

 
 

Low Bid  $ 9,207,024.75  

State Estimate  $ 6,930,664.00  

$ Over  $ 2,276,360.75  

% Over +32.8% 



Agenda Item 10c: I-17 

Reasons for Difference: 
• Structural Concrete 
• Dowels 
• Remove Lead Based Paint / Repaint 

 

Low Bid  $ 799,812.50  

State Estimate  $ 604,072.70  

$ Over  $ 195,739.80  

% Over +32.4% 



Agenda Item 10d: US 89 

Reasons for Difference: 
• Concrete Truck Apron 
• Concrete Curb & Gutter 
• Structural Concrete 
• Asphaltic Concrete & Aggregate Base 

Low Bid  $ 2,285,765.58  

State Estimate  $ 2,069,754.52  

$ Over  $     216,011.06  

% Over +10.4% 



Agenda Item 10e: Glendale 

Reasons for Difference: 
• Decorative Brick Wall 
• Subgrade Treatment 

 
 

Low Bid  $ 498,257.45  

State Estimate  $ 333,141.00  

$ Over  $ 165,116.45  

% Over +49.6% 



Agenda Item 10f: I-40 Frontage Road 

TK Construction 
US LLC 

Fisher Sand & 
Gravel Co. 

Bid Amount  $ 349,334.18   $ 420,000.00  

State Estimate  $ 302,518.40   $ 302,518.40  

$ Over  $    46,815.78   $ 117,481.60  

% Over +15.5% +38.8% 

Recommendation: 
• Reject TK Const. – failed to obtain 

contractor license within 60 days of 
bid opening. Award to Fisher. 

Reasons for Difference: 
• Rock scaling and dowels 
• Cover Material 
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