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State Projects 
 

I-10, Ehrenberg Port of Entry 
Reconstruction of E.B. P.O.E. 
Construction Start Date: 3/25/2015 
Anticipated Completion: 4/01/2016 

SR 95 at Cienega Springs Road 
Intersection Improvements 
Construction Start Date: 7/22/2015 
Anticipated Completion: Feb 2016 

Parker Port of Entry Admin Building 
Building Restoration 
Start Date: 10/13/2015 
Anticipated Completion: Feb 2016 

I-10, MP 42 to Hovatter 
Pavement Rehabilitation 
Start Date:  5/20/2015 
Anticipated Completion: December 2015 
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Prime Contractor �t Fann Contracting, Inc. 

Project Cost �t $8,154,000 

Project Start Date �t 5/20/2015 

Anticipated Completion Date �t December 2015 

96% Complete 

I-10, MP 42 to Hovatter Road 




