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CITY OF GLENDALE:
VARIOUS LOCATIONS T011901C LPA-GLENDALE CENTRAL 1 350 80 23% $3,003,678.62 $0.00 0% SIGNALS PARTNERING/PRECON SUBMITTAL REVIEW, MOBILIZATION N/A 26-May

CITY OF APACHE JUNCTION:
DELAWARE DR, 16TH AVE

TO BROADWAY
T030901C LPA-APACHE

JUNCTION CENTRAL 1 180 190 106% $4,260,000.00 $3,503,692.19 82% RDWY WIDENING AND DRAINAGE SUBSTANTIAL COMPLETION GRANTED
10/24/2025 54" CIPCP REPAIRS, PUNCH LIST WORK N/A 25-Nov

CITY OF GLENDALE:
VARIOUS LOCATIONS T031101C LPA-GLENDALE CENTRAL 1 350 80 23% $2,155,415.23 $0.00 0% SIDEWALKS PARTNERING/PRECON SUBMITTAL REVIEW, MOBILIZATION N/A 26-May

CITY OF APACHE JUNCTION:
WINCHESTER RD T032401C LPA-APACHE

JUNCTION CENTRAL 1 180 222 123% $5,234,622.00 $4,964,797.81 95% RDWY WIDENING AND DRAINAGE SUBSTANTIAL COMPLETION RANTED
8/15/2025

72" CIPCP REPAIRS, THERMOPLASTIC
REPLACEMENT N/A 25-Nov

TOWN OF QUEEN CREEK:
SOUTH AREA FIBER T038801C LPA-QUEEN

CREEK CENTRAL 1 370 325 88% $1,130,312.62 $929,690.02 82% FIBER/ITS ONGOING FIBER INSTALLATION ONGOING FIBER INSTALLATION N/A 26-Jan

TOWN OF QUEEN CREEK:
NORTH AREA FIBER T038901C LPA-QUEEN

CREEK CENTRAL 1 370 325 88% $632,019.87 $557,043.65 88% FIBER/ITS ONGOING FIBER INSTALLATION ONGOING FIBER INSTALLATION N/A 26-Jan

CITY OF MARICOPA: UPRR T045801C LPA-MARICOPA CENTRAL 1 335 171 51% $7,920,000.00 $440,362.40 6% PED BRIDGE UTILITY CONFLICT RESOLUTION, UPRR
REVIEW DRILLED SHAFT INSTALLATION N/A 26-May

PIMA FREEWAY (SR101L):
PRINCESS DR-SHEA BLVD F012301C SR-101 CENTRAL 1 700 652 93% $108,141,707.00 $100,393,029.76 93% WIDENING

SB RAINTREE OFF-RAMP
RECONSTRUCTION, NB MAINLINE STRIPING

& TCB REMOVAL, 90% COMPLETION OF
SLOPE PAVING AT CAP, NB ML PCCP SLAB

REPLACEMENT & SPALL REPAIR, 95%
COMPLETE W/ ADA IMPROVEMENTS AT

PIMA, RAINTREE, SHEA, FLW, AND CACTUS;
AC WIDENING AT PIMA,

SB MAINLINE STRIPING & TCB
REMOVAL, AESTHETIC PAINTING, SB ML

PCCP SLAB REPLACEMENT & SPALL
REPAIR, 100% COMPLETION OF SLOPE

PAVING AT CAP, 100% COMPLETION W/
ADA IMPROVEMENTS AT PIMA,

RAINTREE, SHEA, FLW, AND CACTUS; AC
WIDENING AT PIMA

SR101 MAINLINE GPL LANES OPEN
NB AND SB 26-Jan

SANTAN FREEWAY (SR202L):
VAL VISTA DR TO SR101L F012401C SR-202 CENTRAL 1 928 470 51% $199,498,998.00 $108,370,605.40 54% WIDENING

EARTHWORK/HAULING ON WB DOBSON RD
TO PRICE RD, WB PRICE RD TO L101.

DRAINAGE PIPE/CATCH BASIN/MANHOLE
INSTALLATION ON WB MCQUEEN RD TO

COOPER RD
RETAINING WALL FOOTING EXCAVATION ON

MSE-RW-CW 2419+56 LT
RETAINING WALL PANAL CONSTRUCTION AT

RW 2406+16 LT
RETAINING WALL STRUCTURAL BACKFILL AT

RW 2397+75 RT, RW 2406+30 RT
DECK POUR ON ARIZONA AVE WB L202 OP
COLUMN/PIER CONSTRUCTION AT LINDSAY

ROAD BRIDGE
FULL RAMP RECONSTRUCTION AT WB L202

PRICE RD OFF RAMP, WB L202 ARIZONA
AVE ON RAMP

DRAINAGE PIPE/CATCH
BASIN/MANHOLE INSTALLATION ON WB
ALMA SCHOOL RD TO DOBSON RD, WB
GILBERT MAINLINE, WB WN TO PRICE

RD
WALL DEMO AT CW 2486+59 LT

RETAINING WALL FOOTING EXCAVATION
AT SW 2524

RETAINING WALL FOOTING
CONSTRUCTION ON RW 2456+63 LT

RETAINING WALL PANAL
CONSTRUCTION AT CONSOLIDATED

CANAL MSE, MSE-RW-CW 2419+56 LT
STRUCTURAL BACKFILL AT RW 2406+16

LT
INSTALL WALL HANDRAIL AT RW 2456+

50 RT
FULL RAMP RECONSTRUCTION AT WB
L202 ALMA SCHOOL RD OFF RAMP, EB
L202 ALMA SCHOOL RD ON RAMP, EB

L202 ARIZONA AVE OFF RAMP, WB L202
ALMA SCHOOL RD ON RAMP

COLUMN/PIER CONSTRUCTION AT
CONSOLIDATED CANAL

ABUTMENT CONSTRUCTION AT
LINDSAY ROAD BRIDGE

FALSEWORK AT LINDSAY ROAD BRIDGE
BRIDGE DECK POUR ON WB L202

ARIZONA AVE BRIDGE OP

LONG TERM CLOSURE WB L202
ALMA SCHOOL RD OFF RAMP

9/4/25 TO 11/16/25
LONG TERM CLOSURE EB L202
ALMA SCHOOL RD ON RAMP

9/23/25 TO 11/21/25
LONG TERM RIGHT LANE

RESTRICTION ON WB L202 FROM
W-N RAMP TO PRICE RD FF RAMP

9/29/25 TO 1/9/25
LONG TERM CLOSURE EB L202

ARIZONA AVE OFF RAMP 10/10/25
TO 12/8/25

LONG TERM CLOSURE WB L202
ALMA SCHOOL RD ON RAMP

11/17/25 TO 1/16/26

27-Feb

I-10: BRIDGES OVER THE
GILA RIVER F027001C I-10 CENTRAL 1 830 544 66% $50,999,971.90 $36,043,549.65 71% BRIDGE REPLACEMENT

DECK REBAR BOTTOM MAT SPANS 1-4,
SUBGRADE WB I-10 NORTH & SOUTH OF

BRIDGE, 24" REINFORCED CONCRETE PIPE -
PHASE 2

PROJECT FLOODING - SITE
RESTORATION, FORM DECK & INSTALL

REBAR, PHASE 2 WB I-10
INTERMEDIATE & EXPANSION

DIAPHRAGMS, ROADWAY AGGREGATE
BASE

WB I-10 MEDIAN CROSSOVER
DETOUR - 4/10/2025-2/15/2026 26-Aug

AGUA FRIA HWY (SR101):
75TH AVE TO I-17 F031601C SR-101 CENTRAL 1 910 414 45% $139,565,000.00 $72,610,998.09 52% WIDENING

PAVE WB 51ST AVE BRIDGE DECK, PAVE
WB/EB 31ST AVE BRIDGE DECK,

RECONSTRUCT WB 51ST, 59TH & 27TH AVE
ON RAMPS, RECONSTRCT WB 67TH OFF

RAMP, CONSTRUCT
SOUNDWALLS/RETAINING WALLS, INSTALL

DRAINAGE FEATURES, PLACE
BARRIER/CURB & GUTTER

PLACE PCCP, WIDEN AND SEAL JOINTS
,SHOULDER BACKING ,CONSTRUCT SLIP
FORM BARRIER ,DIG CATCH BASINS TO
GRADE ,FINEGRADE SUBGRADE ,PLACE
FINISH AGGREGATE BASE CLASS 2 ,FPS

B/O, DIAPH, AND BACKWALLS (51ST
WB) , POUR DECK (51ST WB) ,POUR

DECK (51ST EB, POUR DECK (31ST EB,
REBAR DECK (31ST WB)

NO LONG TERM CLOSURES 27-Mar
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MARICOPA COUNTY:
SOSSAMAN RD TO

MERIDIAN DR
F036101C US-60X CENTRAL 1 750 635 85% $38,549,000.00 $31,698,509.77 82% RDWY RECONSTRUCTION

SIDEWALK CONSTRUCTION 75% COMPLETE
DRIVEWAY CONSTRUCTION 66% COMPLETE

PIPE CONSTRUCTION 99% COMPLETE
LIGHTING AND SIGNAL POLE

CONSTRUCTION 45% COMPLETE

ASPHALT PAVING FROM ELLSWORTH TO
MERIDIAN

DRIVEWAY CONSTRUCITON WEST OF
LOOP 202

EB US 60X REDUCED TO ONE LANE
WB US 60X REDUCED TO ONE

LANE
26-May

PHOENIX - CORDES JCT
HWY (I-17):  SR74 TO

ANTHEM WAY
F055401C I-17 CENTRAL 1 240 149 62% $15,077,777.00 $7,309,054.64 48% PAVEMENT PRES

LANE #1 NB & SB ML SMA PAVING
COMPLETE, 100% of 416 PAVING ON SB &
NB I-17 OFF/ON RAMP & ML SHOULDER
MILL/FILL, 100% COMPLETION OF ADA
RAMP REMOVE & REPLACE, CONCRETE

CURB & SIDEWALK, 85% COMPLETION OF
GUARDRAIL REMOVE & REPLACE

100% COMPLETION OF NB & SB ML
SMA PAVING,  100% COMPLETION ON

ATTENUATOR REPLACEMENT, 100%
COMPLETION OF ELECTRICAL WORK,
100% COMPLETION OF GUARDRAIL

REMOVE & REPLACE

NIGHTLY LANE RESTRICTIONS ON
NB/SB I-17 11/1/25 TO 11/31/25;

NIGHTLY OFF/ON RAMP CLOSURES
BETWEEN SR 74 - ANTHEM WAY

25-Nov

VARIOUS - PUMP STATION
CONNECTIVITY F058701C VARIOUS CENTRAL 1 310 325 105% $1,967,267.00 $1,712,206.52 87% PUMP STATIONS TRENCHING CONDUIT PLACEMENT, MISC

WORK IN PUMP STATIONS
TRENCHING CONDUIT PLACEMENT,

MISC WORK IN PUMP STATIONS N/A 25-Dec

PHOENIX-GLOBE HWY
(US60):  L202-GOLDFIELD F073001C US-60 CENTRAL 1 180 143 79% $669,942.00 $407,894.70 61% LIGHTING LED CONVERSIONS LED CONVERSIONS N/A 26-Jan

PIMA FREEWAY (SR101L):
SR101L AT SR51 F073301C SR-101 CENTRAL 1 245 80 33% $3,585,533.00 $1,551,885.41 43% RAMP WIDENING

REBAR TIE-IN CULVERT/ POUR CULVERT
WALLS & LID/ PCCP PREP SUBGRADE/LOAD

TRANSFER DOWELS

BLUETOP ABC ,METAL HANDRAIL,SET
MESSAGE BOARDS FOR CLOSURE

,FINISH ABC,BORROW FROM
RETENTION/FILLSHOULDER ,INSTALL

DOWELS,POUR PCCP ,GRADE
SHOULDER/DIG TOE DOWN

NO LONG TERM CLOSURES 26-Apr

BOB STUMP MEMORIAL
PARKWAY (SR303L): PEORIA
AVE TO SONORAN DESERT

DR

F074201C SR-303 CENTRAL 1 250 17 7% $828,013.64 $0.00 0% LIGHTING PARTNERING/ PRECON MEETING SUBMITTALS/ MATERIAL
PROCUREMENT/ INVENTORY N/A 26-Jun

PRICE FWY (SR101): SR202
TI US60 F074401C SR-202 CENTRAL 1 295 80 27% $595,141.35 $14,411.77 2% LIGHTING MATERIAL PROCUREMENT MATERIAL PROCUREMENT N/A 26-Apr

EHRENBERG-PHOENIX
HIGHWAY (I-10): VERRADO

WAY TO 99TH AVE
F074501C I-10 CENTRAL 1 250 1700.00% 7% $1,340,986.36 $0.00 0% LIGHTING PARTNERING/ PRECON MEETING SUBMITTALS/ MATERIAL

PROCUREMENT/ INVENTORY N/A 26-Jun

SANTAN FREEWAY (SR202L):
GUADALUPE TO SANTAN

VILLAGE
F074601C SR-202 CENTRAL 1 320 10800% 34% $402,500.28 $9,352.34 2% LIGHTING MATERIAL PROCUREMENT LED CONVERSIONS N/A 26-Aug

RED MOUNTAIN FWY
(SR202L): MCCLINTOCK TO

THOMAS
F074701C SR-202 CENTRAL 1 295 8000% 27% $777,778.65 $20,588.24 3% LIGHTING MATERIAL PROCUREMENT MATERIAL PROCUREMENT N/A 26-Apr

RED MOUNTAIN FWY
(SR202L): VAL VISTA TO

SOUTHERN
F074801C SR-202 CENTRAL 1 320 10800% 34% $777,419.72 $240,407.20 31% LIGHTING MEDIAN POLE LED CONVERSIONS MEDIAN/ SHOULDER LED

CONVERSIONS HOV LANE CLOSURES 26-Aug

BOB STUMP HWY (SR303L):
US60 TI F077601C SR-303 CENTRAL 1 145 5200% 36% $1,795,209.00 $83,304.02 5% RAMP WIDENING PLACED TCB ALONG US 60 AND 303 SB ON

AND OFF RAMPS.

REMOVALS AT SB 303 OFF RAMP FOR
RIGHT TURN LANE AND EB US 60 RIGHT

TURN LANE, INSTALL NEW CONDUIT
AND CONDUCTOR, POUR NEW

FOUNDATIONS FOR LIGHT POLES AND
RELOCATION OF TYPE A POLE, BEGIN

WIDENING ALONG US 60 FOR
DECELERATION AND ACCELERATION

LANE

SHOULDERS CLOSED ALONG US 60
EB, RIGHT TURN LANE CLOSED SB

303 OFF RAMP.
26-Feb

PHOENIX-CORDES JCT
(I-17): SONORAN DESERT

DR
F078001C I-17 CENTRAL 1 100 4400% 44% $1,281,555.88 $642,552.37 50% RAMP WIDENING ROADWAY EX/SUBGRADE PREP, POUR PCCP SUBGRADE, CURB WORK, & DG INSIDE SHOULDER CLOSURE 25-Dec

I-10 INA ROAD TO
RUTHRAUFF ROAD H758301C I10 SOUTHCENTRAL 2 1038 964 93% $138,063,523 $128,625,763 93% WIDENING, BRIDGE, ITS

GEOFOAM OVER THE HOBAS LINE IS
COMPLETE. EB ON-OFF RAMPS AT SUNSET

LINKS MSE WALLS COMPLETE.

I-10 WB ON-OFF RAMPS/MSE WALLS
AND EARTH FILL AT SUNSET RD, AREAS
ALONG EB/WB I-10 OUTSIDE GUTTER,
PCCP, CANTILEVER SIGN STRUCTURES,

SIGNS, LANDSCAPING.

NONE 25-Mar

SUNSET LINKS ROAD, SANTA
CRUZ RIVER TO RIVER ROAD T032701C LOCAL SOUTHCENTRAL 2 1038 964 93% $32,925,374 $20,716,493 63% BRIDGE, NEW ROADWAY

DECK POUR ON THE SUNSET LINKS
RD/RILLITO CREEK BRIDGE COMPLETE.

STEEL GIRDERS ON SUNSET LINKS RD OVER
UPRR INSTALLED.

ABUTMENT FILLS/CONSTRUCTION,
UPRR BRIDGE DECK, WIRE-FACED MSE
WALLS, AC & PCCP PAVING, RIVER RD

IMPROVEMENTS ON-GOING

NONE 25-Mar

DOVE MOUNTAIN BLVD. -
TRAFFIC SIGNAL T034201C LOCAL SOUTHCENTRAL 2 190 114 60% $790,000 $424,104 54% NEW TRAFFIC SIGNAL LOOP DETECTORS, CABINET AND POLE

FOUNDATIONS
POLE INSTALLATION, STRIPING,

SIGNAGE
DAYTIME RESTRICTIONS ON

TRAVEL LANES 25-Oct

SR-187 - SR-387 TO SR-87 F064101C SR-187 SOUTHCENTRAL 2 125 12 10% $9,831,499 $0 0% SHOULDER WIDENING AND PAVEMENT
PRESERVATION, ADD 2 TURN LANES. NONE SURVEY, CLEARING AND GRUBBING,

DEMO CANAL BRIDGE BARRIER
SINGLE LANE CLOSURES

UPCOMING WITH FLAGGERS. 25-Mar
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US 191 AT SR 75 & SR 78 F043801C US191 MP 154 SOUTHEAST 3 265 359 135% $6,519,519.00 $5,656,814.00 87% ROUNDABOUT

PHASE 1 AND 2 COMPLETE.  PCCP
COMPLETE AND 95% CURB COMPLETE. 95%

OF THE REMOVALS COMPLETE. CATCH
BASIN AND RETAINING WALL COMPLETE.

PAVED TRANSITIONS COMPLETE.

PERMANENT STRIPE AND LANDSCAPE
ROCK.

OPEN TO TRAFFIC, USING
ROUNDABOUT 25-Sep

US 191 CLIFTON/MORENCI F058201C US191 MP 160 SOUTHEAST 3 247 226 91% $10,153,107.00 $10,718,871.00 106% PAVEMENT
GUARDRAIL. LOWER MANHOLES AND
SLOPE REPAIRS.  MAINLINE PAVING IN

TOWN.

RUMBLE STRIP, EMBANKMENT CURB
AND FINAL STRIPE.

SINGLE LANE WITH INTERMITENT
STOPPING

SR 87-PAVEMENT
REHAB/ADA UPGRADES F057201C SR 87, MP

250-255.1 NORTHCENTRAL 4 252 32 13% $12,233,415 $1,610,867 13% PAVEMENT PRESERVATION PARTNERING/PRECON ADA/SIDEWALK UPGRADES NIGHTLY LANE CLOSURES 26-Sep

SCHULZE RANCH - GLOBE
HIGHWAY (SR60) F045401C SR60 MP241 to

MP 242.23 SOUTHEAST 4 147 147 100% $4,768,811.00 $3,541,576.00 74% DRAINAGE IMPROVEMENTS GABION BASKET PLACEMENT AND RIP-RAP
PLACED AT VARIOUS LOCATIONS

PLACEMENT OF RIPRAP AT REMAINING
LOCATIONS, GUARDRAIL INSTALLATION,

EMBANKMENT CURB INSTALLATION,
CONCRETE SPILLWAY INSTALLATION DAYTIME LANE RESTRICTIONS. 25-Sep

QUEEN CREEK BRIDGE H856601C US60 / MP 227.7 SOUTHEAST 4 757 408 54% $41,546,031.00 $18,704,259.00 45% BRIDGE

CONTINUE WITH PIONEERING FOR WB
ROADWAY CUT;  CONTINUE WITH THE
WORK PAD CONSTRUCTION IN QUEEN

CREEK;  CONSTRUCTION OF THE NORTH
ACCESS ROAD;  CONTINUE WITH PIER 3 /

ABUTMENT 2 / RETAINING WALL #1 /
RETAINING WALL #2 ACCESS ROAD

CONSTRUCTION;  CONTINUE
CONSTRUCTION OF THE WB ROADWAY
CUT;  CONTINUE WITH PIER 2 ACCESS

ROAD;  START EXCAVATION FOR PIER 2;
BEGIN SHORING INSTALLATION IN THE

AREA OF PIER 3 / ABUTMENT 2 / RETAINING
WALL #1 / RETAINING WALL #2, PIER 2

SHORING;  SHORING INSTALLATION IN THE
AREA OF PIER 3 / RETAINING WALL #2/ PIER

4 / ABUTMENT 2.  START CONSTRUCTION
OF THE EB (SOUTH) ROADWAY CUT; PIER 3

AND PIER 2 DRILLED SHAFTS; TUNNEL
REPAIRS. PIER 4 DRILLED SHAFT, PIER 2

DRILLED SHAFT CAP,  CONSTRUCTION OF
THE EASTBOUND AND WESTBOUND

ROADWAY CUTS.

ROCK EXCAVATION FOR ABUTMENT 1,
ROCKFALL BARIER (WESTBOUND), 

CONTINUE WITH CONSTRUCTION OF
PIER 2.

INTERMITTENT DAYTIME LANE
RESTRICTIONS. FULL CLOSURES OF

US 60 SCHEDULED ON
TUE./WED./TH. BETWEEN THE
HOURS OF 9AM AND 2PM AS

NEEDED.

27-Sep

WATERFALL CANYON
BRIDGE F031501C US60 / MP 229.5 SOUTHEAST 4 757 408 54% $4,895,177.00 $1,304,481.00 27%

ACCESS ROAD TO BOTTOM OF THE WASH.
DEMO CONCRETE UNDERNEATH EXISTING

STRUCTURE.
 BOX CULVERT CUT OFF WALLS AND FLOOR
- CONCRETE POURS, BOX CULVERT WALLS.

BOX CULVERT TOPS.

PREPARATION FOR INJECTION
GROUTING

LANE CLOSURE WITH CONCRETE
BARRIER. ONE LANE OPEN EACH

DIRECTION.
27-Sep

W SANTEE ST TO US 70 F06461C US 60 MP 250 SOUTHEAST 4 130 28 22% $4,689,300.00 $0.00 0% PAVEMENT PARTNERING

UTILITY ADJUSTMENTS, SIDEWALK
REPAIRS. SIDEWALK RAMPS AND

DRIVEWAY REPLACEMENT AND BRIDGE
DECK TREATMENT. 

DAY TIME LANE CLOSURES. 26-Feb

REAY LANE TO 8TH ST F064701C US 70 MP 335 TO
340 SOUTHEAST 4 220 8 4% $9,594,288.00 $0.00 0% PAVEMENT PARTNERING BEGIN CONCRETE WORK, SIDEWALKS

AND RAMPS. NONE 26-Jul

COUNTY RD 220 TO
YELLOWJACKET F061901C US 70 MP 287 TO

288 SOUTHEAST 4 170 28 16% $9,594,288.00 $621,621.00 6% PASSING LANE PARTNERING ROADWAY EXCAVATION. 26-Mar

TOWNSEND DRAINAGE F056801C US 89 MP 423 NORTHCENTRAL 5 221 190 86% $11,872,634 $10,669,947 90% DRAINAGE

CHANNEL 2 AND 3 CONSTRUCTION
COMPLETE, CHANNEL 1 COMPLETE 10/9,
BOX CULVERT CONSTRUCTION UNDER NB

AND SB COMPLETE.

PAVING, TRAFFIC SWITCH, SEEDING,
CHANGE ORDER CHANNEL 3 WORK

TRAFFIC SWITCH BACK TO FINAL
CONFIGURATION 10/15 25-Nov

WILLARD SPRINGS
WILDLIFE OP F075101C I17 MP 327 NORTHCENTRAL 5 210 109 52% $15,821,930 $8,073,452 51% BRIDGE

GRS EAST AND WEST ABUTMENTS, 20
WILDLIFE ESCAPE RAMPS, CROSSOVER

DETOURS, GIRDERS PLACED, DIAPHRAGMS
POURED, DECK FORMED

DECK POURS, FENCING CROSSOVER DETOURS, SB TRAFFIC
RUNNING ON NB I17 26-Jul

I-40 Two Guns to Dennison F057901C I40 MP 229 NORTHCENTRAL 5 205 14 7% $26,445,000 $3,322,375 13% PAVEMENT PRESERVATION 416 TEST SECTION
REST AREA CONCRETE WORK, BRIDGE
REPAIRS, 416 PAVING, SMA PAVING,

GUARDRAIL, STRIPING.
SINGLE LANE RESTRICTIONS 26-Jun

BITTER SPRINGS -
ROSSMAN HILL F072901C US 89 MP 524 NORTHCENTRAL 5 95 65 68% $3,552,242 $3,348,194 94% PAVEMENT PRESERVATION

INITIAL SUBMITTALS, AWS, 409 SPOT
REPAIR, CHIP SEAL, SLURRY SEAL, RUMBLE

STRIP,
PROJECT SUBSTANTIALLY COMPLETE NONE 25-Oct

25-Sep



District Construction Report -  November 2025

Page 4 of 6

PROJECT NAME TRACS
NUMBER

LOCATION

ADOT DISTRICT BOARD
DISTRICT

CONTRACT TIME PROJECT DOLLARS PROJECT TYPE COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES ESTIMATED
COMPLETION

ROUTE AND
MILE POST

CONTRACT
TIME DAYS

TIME USED
DAYS % COMPLETE CONTRACT $ $ SPENT % SPENT PAVEMENT PRES, WIDENING, BRIDGE, TI,

ITS, DMS. ETC.
(PAVING, BRIDGE FORMING, SIGN

INSTALLATION, OTHER)
(PAVING, BRIDGE FORMING, SIGN

INSTALLATION, OTHER)

(LONG TERM LANE CLOSURES,
TRAFFIC SWITCHES, NEW

SIGNALS OR ROUNDABOUTS,
OTHER)

(YEAR/MON)

COF-4TH STREET
CEDAR/LOCKET ROUND

ABOUT
T024701C

4TH STREET &
CEDAR

AVE/LOCKET RD
INTERSECTION

NORTHCENTRAL 5 150 142 95% $4,179,600 $3,636,887 87% ROUNDABOUT

MOBILIZATION. PHASE 1 WATER BARRIER
INSTALLATIONS. UNDERGROUND UTILITIES,

DRAINAGE PIPE, RETAINING WALLS,
SUBGRADE, CURB AND GUTTER, AND

ROUND ABOUT PAVING, SIGNAGE,
LIGHTING, SEEDING. STRIPE

NONE NONE 25-Oct

SB COUNTY LINE -
MCCONNELL BRIDGE F020701C I-17 SB MP 311

TO MP 340 NORTHCENTRAL 5 315 462 147% $34,954,000 $40,072,621 115% PAVEMENT PRESERVATION SUBSTANTIAL COMPLETION HAS BEEN
GRANTED. COS PRIOR TO CLOSEOUT NONE 24-Nov

ASHFORK-FLAGSTAFF HWY
(I-40) F028101C I-40(MP

185-MP195) NORTHCENTRAL 5 344 52 15% $4,675,138 $310,982 7% ITS A STOP WORK ORDER WAS ISSUED ON
AUGUST 8TH AND IS STILL IN AFFECT

MEMBERS FROM F0281 AND F0499
MET TO DETERMINE WHEN F0281
COULD START. THE FINAL DECISION

FROM THE MEETING STILL NEEDS TO BE
COMPOSED

NONE 26-Aug

CRESTVIEW TO JOY NEVIN F054401C SR 77 MP 358.88 NORTHEAST 5 55 75 136% $2,107,000.00 $1,666,500.00 79% PAVEMENT REHIBILITATION ORGINAL CONTRACT CONCRETE WORK,
SMA

CHANGE ORDER WORK TO DAMAGED
BOX CULVERTS & ASSOCIATED SMA,
GROUND IN PERMANENT STRIPING

NONE AT THIS TIME 26-Aug

ALLENTOWN TI UP F031901C MP 351 NORTHEAST 5 140 106 76% $7,800,223.55 $7,800,233.55 100% MAJOR BRIDGE REHABILITATION DRILLED SHAFTS, PIERS, ABUTMENT CAPS,
BRIDGE DEMO, PLACING ABUTMENT CAPS  BRIDGE DECK

MEDIAN AND SHOULDER
CLOSURES, CROSS STREET FULL

CLOSURE
25-Nov

DENNEHOTSO F055101C US160 MP 416
TO MP 440 NORTHEAST 5 200 116 58% $19,771,771.00 $16,986,986.00 86% PAVEMENT PRES PAVING, TEMPORARY STRIPING, CHIP SEAL BARRIER, GUARDRAIL, PERMANENT

STRIPING
SINGLE LANE CLOSURES
THROUGHOUT PROJECT 25-Aug

PHOENIX PARK WASH TO SR
77 F069401C SR 377 MP 13 TO

SR 77 NORTHEAST 5 80 65 81% $7,294,000.00 $5,781,401.39 79% PAVEMENT PRES 409 PAVING, CHIP SEAL, MICRO SEAL FINAL STRIPING DAILY FULL CLOSURE OF SR 377,
LOCAL ACCESS ALLOWED 25-Oct

SHOULDER WIDENING US
163 F066201C US 163 MP 404

TO MP 406 NORTHEAST 5 100 93 93% $3,137,000.00 $3,137,000.00 100% SYSTEM ENHANCEMENTS PLACING FILL, AGGREGATE BASE, PAVING
COMPLETED, FINAL STRIPING SEEDING MAINTENANCE PERIOD NONE AT THIS TIME 25-Sep

SUMMIT TO CROSS
CANYON F069301C SR 264 MP 459

TO MP 465 NORTHEAST 5 65 63 97% 3,180,244.00 $3,180,244.00 100% PAVEMENT PRES SPOT REPAIR 409, CHIP SEAL,
MICROSURFACING, RUMBLE STRIPS FINAL STRIPING NONE AT THIS TIME 25-Oct

SHOW LOW - SPRINGERVILE
EAST HIGHWAY PAVEMENT

REHAB
F059801C US 60 MP 352 TO

369 NORTHEAST 5 125 107 86% $9,517,418.00 $5,428,145.91 57% PAVEMENT PRES MAIN LINE PAVING, MISC PAVING PIPE EXTENSIONS, HEADWALLS,
GUARDRAIL, SEEDING, CHIP SEAL

ROADWAY REDUCED TO ONE LANE
WITH FLAGGERS DURING

WORKING HOURS.
26-Aug

SHOW LOW - SPRINGERVILE
EAST HIGHWAY PASSING

LANES
F061801C US 60 MP 345 TO

MP 347 NORTHEAST 5 100 67 67% $4,529,825.00 $2,056,702.62 45% WIDENING (PASSING LANES) WATTLES, TCB PLACED, SUBGRADE,
CULVERT EXTENSIONS PAVING, CHIP SEAL SHOULDERS CLOSED, TCB BOTH

SIDES OF ROAD 26-Aug

TOWN OF EAGER - HAWK T04677601C MAIN ST - 6TH
AVE EAGER AZ NORTHEAST 5 305 66 22% $362,118.00 $169.15 0% SYSTEM ENHANCEMENTS LEAD FOR ELECTRICAL ITEMS N/A 26-Jan

SYSTEM ENHANCEMENT
(SAFETY) T046701C CR 5020 & US

180A & CR 2108 NORTHEAST 5 45 8 18% $176,080.00 $0.00 0% SYSTEM ENHANCEMENTS LEAD FOR ELECTRICAL ITEMS
(SIGNIFICANT DELAY FOR A POLE BASE) N/A 26-Dec

CITY OF SHOW LOW T059101C
SR260, PINE

OAKS TO
FAWNBR

NORTHEAST 5 65 0 0% $1,239,831.40 $0.00 0% SYSTEM ENHANCEMENTS CLEARING AND GRUBBING SHOULDERS CLOSED 26-Jun

PERKINS VALLEY TI F064501C PERKINS VALLEY
TI UP 1776 NORTHEAST 5 350 0 0% $6,969,542.61 $0.00 0% MAJOR BRIDGE REHIBILITATION PHASE I

MEDIAN AND SHOULDER
CLOSURES, CROSS STREET FULL

CLOSURE
26-Oct

TIRE ANOMALY SYSTEM F059401C SANDER &
TOPOCK POE NORTHEAST 5 105 41 39% $356,517.50 $0.00 0% TIRE ANOMALY SYSTEM INSTALLATION SYSTEM INSTILLATION IN TOPOCK AND

SANDERS NIGHT TIME CLOSURE OF POE 26-Jan

NAVAJO COUNTY T053801C JOSEPH CITY NORTHEAST 5 70 25 36% $1,422,222.00 $648,286.22 46% SYSTEM ENHANCEMENTS SUBGRADE, CONCRETE SIDEWALK SHOULDER CLOSURES 26-Jan

I15 VIRGIN RIVER BRIDGE 1 H876001C I15, MP 8.40 NB
& MP 9.30 SB NORTHCENTRAL 6 840 1277 152% $55,994,447 $59,159,139 106% BRIDGE PUNCHLIST ITEMS COMPLETE. WORKING ON FIELD OFFICE CLOSEOUT,

FINAL ACCEPTANCE NONE 25-Apr

I-17 MCGUIREVILLE WIM
SENSORS F072201C I-17, MP

296-298.3 NORTHCENTRAL 6 125 33 26% $846,840 $16,465 2% ITS PARTNERING/PRECON PROCUREMENT OF MATERIAL NONE 26-Jan

CITY OF
COTTONWOOD-MAIN ST T055201C MAIN ST (10TH

ST TO SR 89A) NORTHCENTRAL 6 85 0 0% $1,013,658.00 $0.00 0% ADA NONE PARTNERING/PRECON NONE 26-Feb

YUMA COUNTY T037701C
YUMA COUNTY
CO. 14TH ST AT

AVE 4E
SOUTHWEST 6 125 0 0% $1,150,000.00 $8,500.00 1% SYSTEM ENHANCEMENT, SAFETY

IMPROVEMENTS PARTNERING, SUBMTTALS MATERIAL PROCUREMENT UNTIL NOV.
2025 NONE 26-Mar

I-10 W OF SALOME RD TO
W OF TONOPAH MP 80-90 F058301C

EHRENBERG -
PHOENIX HWY

(I-10)
SOUTHWEST 6 220 183 83% $19,625,526.91 $18,669,044.68 95% PAVEMENT PRESERVATION SEEDING, GUARDRAIL REPAIR SEEDING ESTABLISHMENT, PROJECT

CLOSEOUT NONE 25-Nov

SR 95 TYSON ST TO N. OF
QUARTZSITE MP109.05-116 F059101C

QUARTZSITE -
PARKER -

TOPOCK HWY
(SR 95)

SOUTHWEST 6 190 205 108% $7,897,036.65 $8,922,031.66 113% PAVEMENT REHABILITATION PIPE LINER, SEEDING SEEDING ESTABLISHMENT, PAVING
PATCHES, PROJECT CLOSEOUT NONE 25-Nov

 NW OF BOUSE TO SE OF
BOUSE F063901C JCT SR 95 - HOPE

HWY SR 72 SOUTHWEST 6 185 37 20% $8,279,862.90 $2,677,410.50 32% PAVEMENT REHABILITATION FORD WALLS, CRUSHING FORD WALLS, CATTLEGUARD, PAVING SHOULDER WORK, 12' WIDTH
RESTRICTION 26-May



District Construction Report -  November 2025

Page 5 of 6

PROJECT NAME TRACS
NUMBER

LOCATION

ADOT DISTRICT BOARD
DISTRICT

CONTRACT TIME PROJECT DOLLARS PROJECT TYPE COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES ESTIMATED
COMPLETION

ROUTE AND
MILE POST

CONTRACT
TIME DAYS

TIME USED
DAYS % COMPLETE CONTRACT $ $ SPENT % SPENT PAVEMENT PRES, WIDENING, BRIDGE, TI,
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STATEWIDE RWIS F067901C
STATEWIDE

VARIOUS
LOCATIONS

SOUTHWEST 6 300 0 0% $1,891,037.00 $56,323.25 3% UPGRADE ROAD WEATHER INFORMATION
SYSTEM PARTNERING, SUBMITTALS MATERIAL PROCUREMENT UNTIL JAN.

2026 NONE 26-Sep

I-40; E. KINGMAN TI OP WB
BRIDGE #1358 F029501C I-40; MP

52.84-53.28 NORTHWEST 6 Fixed Date 969 $8,563,137.57 $8,543,000.01 100% BRIDGE REHABILITATION CONTRACT WORK COMPLETE CHANGE ORDER WORK TO REMOVE 2
CABLE BARRIERS AND INSTALL ONE NONE 25-Sep

US 60; CENTENNIAL WASH
BRIDGE F029701C US 60; MP

61.67-62.43 NORTHWEST 6 345 329 95% $13,707,564.30 $13,938,233.88 102% BRIDGE REPLACEMENT

DRILLED SHAFTS, COLUMNS,PIER CAPS,
GIRDERS SET, DECK POURED, BARRIER
WALL, GUARDRAIL, PHASE 3 PAVING,

BRIDGE DECK, BARRIER WALL, GUARDRAIL,
FINAL SRIPING

ALL WORK IS COMPLETE WITH THE
EXCEPTION OF A FENCING REPAIR AND

SEEDING REPAIRS
NONE 25-Nov

US 93; SANCTUARY ROAD
TO I-40 F055201C I-40; MP

48.00-71.40 NORTHWEST 6 380 0 0% $41,781,775.48 $0.00 0% PAVEMENT PRESERVATION AWARD 10/17/25
CONTRACT EXECUTED 10/25/25 PRE PARTNERING 11/03/25 NONE 27-May

I-40; HOLY MOSES
WASH-RATTLESNAKE WASH F058501C I-40; MP

46.87-57.50 NORTHWEST 6 220 125 57% $25,252,525.25 $6,578,615.28 26% PAVEMENT PRESERVATION

DECK REPAIR AND PPC OVERLAY ON RAIL
ROAD BRIDGES, WB AND EB

PAVING 416 AND SMA FROM MP 46 TO
HARRISON RD

DECK REPAIR THE EB RATTLESNAKE
BRIDGE

ONE LANE CLOSES FOR MILLING
AND PAVING 26-Jul

US 93; KINGMAN POE
TRUCK SCREENING F058901C US 93; MP

63.75-67.26 NORTHWEST 6 240 153 64% $2,268,611.73 $1,410,137.96 62% POE-INSTALL TRUCK SCREENING SENSORS CONDUIT RUNS & PULL BOXES, MAJOR
SIGN FOUNDATIONS, GUARDRAIL

PROJECT IS IN FULL PROJECT STOP
WORK ORDER AS OF 07/09/25

PENDING RESUME WORK ORDER
SUMMER 2026 POST F055201C

COMPLETION

NONE 26-Dec

US 93; MP 172-MOORE
RANCH ROAD F059201C US 93; MP

172.00-185.00 NORTHWEST 6 170 81 48% $15,897,676.43 $5,864,588.34 37% PAVEMENT PRESERVATION PARTNERING AND PRECONSTRUCTION GUARDRAIL, FENCING, CULVERT
REPAIRS, SMA PAVING NONE 26-Feb

US 93; CANE SPRINGS F060101C US 93; MP
105.99-109.42 NORTHWEST 6 560 211 38% $48,750,981.10 $27,846,876.08 57% ROADWAY WIDENING

PHASE 1 BOX CULVERTS,  NB & SB BRIDGE
SUB STRUCTURES,  ALL GIRDERS SET IN
PLACE, PHASE 1 CSA,  SB BRIDGE DECK,

PHASE 1 SB ROADWAY
EXCAVATION/EMBANKMENT

SB  AB
SB BRIDSGE BARRIER

NB BRIDGE SUPERSTRUCTURE
NONE 27-Apr

SR69; LEE BOULEVARD TO
WALKER ROAD F063301C SR 69; MP

292.58-293.43 NORTHWEST 6 100 63 63% $2,273,249.98 $1,438,044.47 63% THIRD LANE EXTENSION/RAISED MEDIAN MEDIAN, WIDENING PAVING
MICROSEALING WILL NEED TO BE

COMPLETED IN THE SPRING DUE TO
NIGHTTIME TEMPERATURES

NONE 26-May

SR89; PAULDEN TO OLD
HIGHWAY 89 F063501C SR89; MP

337.70-338.81 NORTHWEST 6 100 71 71% $2,257,592.73 $1,830,866.37 81% LEFT TURN MEDIAN PAVING AND MICROSEAL FINAL STRIPING, SIGNING AND SEEDING  SPEED LIMIT REDUCED TO 45
MPH 25-Dec

US 93; OLDEUP HILLSIDE-N
OF NOTHING F064901C US 93; MP

131.00-141.00 NORTHWEST 6 210 145 69% $22,414,689.35 $12,118,041.18 54% PAVEMENT REHABILITATION PREWARNERS, NB BURRO CREEK BRIDGE
WORK

GUARDRAIL AND SMA PAVING
ONGOING

BOTH DIRECTIONS OF TRAFFIC
DETOURED ONTO SB 93 FROM MP

133-135
26-Feb

MORRISTOWN-WICKENBUR
G F068401C US 60; MP

110.59-121.50 NORTHWEST 6 170 32 19% $4,930,930.00 $346,013.49 7% PAVEMENT REHABILITATION MILLING AND PAVING MILLING AND PAVING
SINGLE LANE CLOSURES IN EACH
DIRECTION.  MOSTLY DAY WORK

SOME NIGHT WORK
26-May

WEST TONY AVENUE-WEST
ROCKY POINT AVENUE F069001C US 93; MP

26.50-30.00 NORTHWEST 6 80 33 41% $1,879,227.00 $780,980.46 42% HSIP SAFETY-INTERSECTION
IMPROVEMENTS PAVING AT ROCKY POINT AVE IS COMPLETE

MEDIAN CROSSING AT WEST TONGY
AVE IS CLOSED TO RECONSTRUCT

CROSS OVER

MEDIAN CROSSING AT WEST TONY
AVE IS CLOSED 26-Jan

I-40; FORT ROCK ROAD TO
MARKHAM PASS WB F073201C I-40; MP

92.00-107.70 NORTHWEST 6 105 67 64% $8,044,142.00 $5,549,325.93 69% PAVEMENT LIFE EXTENSION PARTNERING AND PRECONSTRUCTION, 409
PAVING OPERATIONS, LOOP DETECTORS MICRO MILLING, MICRO-SEAL NONE 26-Apr

US 60/US 93; WICKENBURG
AREA F074101C US 60/US 93; MP

107.67-111.03 NORTHWEST 6 80 8 10% $579,062.20 $6,150.95 1% UPGRADE ADA
RAMPS,SIDEWALKS,DRIVEWAYS PARTNERING AND PRECON ADA RAMP WORK SINGLE LANE CLOSURES , DAY

WORK 26-Feb

I-17; SUNSET POINT TO SR
69 F075801C I-17; MP

252.00-262.00 NORTHWEST 6 125 0 0% $6,514,571.84 $166.26 0% PAVEMENT REHABILITATION PARTNERING/PRECON
WINTER SHUTDOWN UNTIL NIGHTTIME
TEMPERATURES CONDUCIVE FOR SMA

PAVING
NONE 26-Jul

I-17; ANTHEM WAY TO
SUNSET POINT H680001C I-17; MP 229 NORTHWEST 6 1663 1454 87% $362,077,500.00 $430,728,016.44 119% ROADWAY WIDENING/FLEX LANES STRUCTURES, PAVING, ITS WORK, FLEX

LANES, FLEX LANES SYSTEM TESTING
PUNCHLIST WORK THROUGHOUT

PROJECT NONE 25-Dec

I-40; RANCHO SANTA FE
PARKWAY TI H681401C I-40; MP

55.85-57.27 NORTHWEST 6 390 224 57% $43,950,204.76 $23,791,041.36 54% TI IMPROVEMENTS WB DETOUR COMPLETE
CONSTRUCTING ABUTMENTS, PIERS

AND PIER CAPS FOR RANCHO SANTA FE
BRIDGES

NO MAJOR TRAFFIC CHANGES,
PUBLIC WILL CONTINUE TO USE

DETOURS
26-Apr

I-40/US 93; WEST KINGMAN
TI H799301C

I-40; MP
48.87-48.92 &

49.30-51.56/ US
93; MP

69.36-71.16

NORTHWEST 6 660 373 57% $106,543,210.00 $56,460,678.81 53% SYSTEM TO SYSTEM INTERCHANGE

CLACK CANYON BRIDGE, RIGHT OF WAY
FENCING, PIPE EXTENSIONS UNDER EB-I40,
OP TUNNEL BOX STRUCTURES FOR BEALE &

FORT BEALE STREETS, THE HOLY MOSES
WASH DOUBLE BARREL CULVERT, WB I-40
SOUND WALL, SE BRIDGE SPANS 5,6,7, &

THE I-40 NEW WB BETWEEN WHITE CLIFFS
AND BEALE

 SOUTH US93 TO EAST (SE) BRIDGE
OVER EB I-40, RETAINING WALL ALONG

HOLY MOSES, I-40 WIDENING IN THE
MEDIAN STOCKTON HILL TO WHITE

CLIFFS, RAMP D US93, SOUND WALL EB,
WEST TO NORTH & SOUTH TO EAST

RAMP EXCAVATION

 SB US93 ONTO NEW RAMP D &
NB US93 ONTO OLD SB US93. (BY

THANKSGIVING)
27-Jan

SR69; PRESCOTT LAKES
PARKWAY TO HEATHER

HEIGHTS
H873901C SR69; MP

293.80-296.00 NORTHWEST 6 192 246 128% $9,792,000.00 $9,219,994.21 94% ROADWAY WIDENING SEEDING, GRANITE MULCH AND FINAL
STRIPING

RESTRIPE FAILED AREAS AND
PUNCHLIST ITEMS

OPEN TO TRAFFIC, RESTRIPE WILL
REQUIRE A SINGLE LANE CLOSURE 25-Nov
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NORTHERN AVE-STOCKTON
HILL RD T027201C MOHAVE

COUNTY NORTHWEST 6 266 188 71% $5,848,154.75 $6,156,949.56 105% HSIP SAFETY-SIDEWALKS,BIKE
LANES,SIGNAL

CONCRETE SIDEWALK, DRIVEWAY
PAVING AC FOR NEW BIKE LANE
INSTALL NEW CAMERAS AND V2I

HARDWARE

PUNCHLIST WORK THROUGHOUT
PROJECT

REWORK TRAFFIC CONDUCTOR
THERMOPLASTIC ON 11/13/2025

MOBILIZATION TRAFFIC CONTROL
FOR THERMOPLASTIC ACTIVITY 26-Feb

CITY OF LAKE HAVASU;
MCCULLOCH BLVD AND

JAMAICA BLVD
T039901C CITY OF LAKE

HAVASU NORTHWEST 6 270 223 83% $1,252,101.40 $785,562.40 63% HSIP SAFETY-INSTALL TRAFFIC SIGNAL
COMPLETE SIDEWALK, ADA RAMPS

COMPLETE TRAFFIC SIGNAL
COMPLETE MICRO SEAL

WATERBORNE - TYPE 2 PAVEMENT
MARKING ON 12/3

TESTING TRAFFIC SIGNAL 11/24

TRAFFIC 4-WAY STOP SIGN TILL
TESTING TRAFFIC SIGNAL DAY 25-Dec

YAVAPAI COUNTY; WASH
BRIDGE AT WALNUT GROVE

ROAD
T041401C YAVAPAI COUNTY NORTHWEST 6 180 0 0% $1,032,972.60 $0.00 0% BRIDGE REPLACEMENT AWARD PARTNERING/PRECON NONE 26-Aug

LHC; VARIOUS LOCATIONS T043501C LAKE HAVASU NORTHWEST 6 100 13 13% $544,444.00 $188,922.15 35% INSTALL SPEED FEEDBACK SIGNS PARTNERING ON 10/22/25 WORK WILL START JANUARY 2026 NONE 26-Mar
 PIERCE FERRY ROAD, US

93- LLOYD STREET T046101C MOHAVE
COUNTY NORTHWEST 6 55 33 60% $341,807.00 $129,678.65 38% HSIP SAFETY-RUMBLE STRIPS RUMBLESTRIP AND PAINT STRIPE THERMO AND RPMS WILL START

11/17/25 NONE 25-Dec

 WILLIAMSON VALLEY ROAD
AND STAZENSKI ROAD T047701C YAVAPAI COUNTY NORTHWEST 6 90 74 82% $479,845.00 $441,517.67 92% LEFT TURN LANE SEEDING, GRANITE MULCH AND FINAL

STRIPING
PROJECT COMPLETE - IN SEEDING

ESTABLISHMENT NONE 25-Oct

MOHAVE COUNTY;
VARIOUS LOCATIONS T050001C MOHAVE

COUNTY NORTHWEST 6 220 51 23% $913,270.25 $12,190.81 1% INSTALL ITS PARTNERING/PRECON WAITING LONG LEAD ITEMS NONE 26-Jul

I-40 & I-17 VARIOUS
LOCATIONS/CAPACITY ADD F069602C

CHRISTENSEN,
PARKS, SUNSET,

HAVILAND
NORTHCENTRAL 1 & 5 & 6 548 212 39% $9,654,726 $7,963,278 82% PARKING EXPANSION GMP 1 WORK COMPLETE

GMP 2 WORK AT SUNSET POINT &
HAVILAND REST AREA

DRIVEWAY/PARKING LOT EXPANSION,
ELECTRICAL, DRAINAGE WORK.  GMP 3

WORK AT PARKS &
CHRISTIANSEN/RAMADA WORK/TREE

REMOVAL/ELECTRICAL
/PAVING/BUILDING WORK

NONE 26-Jan

I-40 & I-17 VARIOUS
LOCATIONS F069601C

I-17 (SUNSET PT.,
CHRISTENSEN)

I-40 (PARKS,
HAVILAND)

NORTHCENTRAL 1 & 5 & 6 590 584 99% $1,741,420 $1,653,055 95% PARKING EXPANSION

DESIGNING EACH REST AREA BASED ON
CONCEPTS. GMP-3 PARKS & CHRISTENSEN

& GMP 2 HAVILAND & PARKS. FINAL
DESIGN GMP 3-CHRISTENSEN, PARKS

NONE NONE 25-Aug

KM 0 - KM 102 ITS TRAFFIC
INFRASTRUCTURE F0514 01C I-19 SOUTHCENTRAL 2 & 3 364 289 79% $6,194,028 $3,607,445 58% NEW DMS AND CCTV MOST FOUNDATIONS AND CONDUIT RUNS

COMPLETED NORTH OF PIMA MINE ROAD
SETTING DMS POLES AND BOARDS AND

CCTV POLES.

DAYTIME AND NIGHTTIME LANE
CLOSURES AS NEEDED, SHOULDER

CLOSURES.
25-Dec

I-19 REST AREA SENSORS F060201C I-10 SOUTHCENTRAL 2 & 3 155 107 69% $331,700 $228,873 69% UPGRADE WIM SENSORS ALL SENSOR EQUIPMENT HAS BEEN
INSTALLED.

TESTING BY ADOT ECD WILL BE
CONDUCTED 10/3/2025 AND IS THE
LAST REMAINING ITEM SHOULD ALL

TESTS PASS.

NONE 25-Oct

SR 260 SHOULDER
WIDENING H824501C SR260 MP 282 -

304 NORTHCENTRAL 4 & 5 515 555 108% $24,983,210 $22,702,459 91% SHOULDER WIDENING
CLEARING AND GRUBBING, TREE REMOVAL,

ROADWAY EXCAVATION, AB PLACEMENT,
PAVING, SIGNS, GUARDRAIL

SEEDING, PUNCHLIST AND STRIPING DAILY LANE CLOSURES 25-Dec

TOPOCK
KINGMAN-ASHFORK

KINGMAN
F049901C I-40 MP 0.1 TO

MP 201.4 NORTHCENTRAL 5 & 6 640 306 48% $55,566,794 $32,139,692 58% ITS
PULLBOX, CONDUIT INSTALLATIONS

BETWEEN MP 44-0, AND MP 201.4 - 110
INCLUDING ALL BRIDGE CONDUIT

SEGMENT 3 CONDUIT
INSTALLATION/MICROTRENCHING;
SEGMENT 4,5,6 AND 7 TIE-INS AND

PROOFING/REPAIRS

LANE AND/OR SHOULDER
RESTRICTIONS IN SEGMENTS

4,5,6,7
26-Jun

TOTALS 26,827 17,379 65% $1,790,083,927 $1,297,915,542 73%


