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US 60; Silver King & Superior Streets
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Silver King Section
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Superior Streets Section
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Silver King & Superior Streets
Status

Design
 stage IV (95%)
Environmental
 Archaeology field recovery – May 2014, Final 
Environmental Clearance to follow

Utilities
 Gas Line relocation, must have the archaeology field work 
 Gas Line removal must be complete in summer, end 
summer Gas Line relocation

Costs
 Construction $45 million in FY 15
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Fortuna Wash Bridge; Project Report
• The project is located in Yuma Co. and will construct a 

new bridge with roadway improvements.  
• Current Status – Project design is at Stage lV (95%).  
• Current Cost Estimate ‐ $15 Million construction in FY 15
• Delivery Risk –
• Project to be advertised June 2015.
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SR 260; Thousand Trails to I-17
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Divided Section

SR 260 – (I-17 to Thousand 
Trails)
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Urban Section

SR 260 – (I-17 to Thousand Trails)
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SR 260 Thousand Trails; Project Report
• The project would complete the conversion from 2 lanes 

to a 4 lane divided highway between Camp Verde and 
Cottonwood.

• Current Status –Project has 15% Design and 
advertisement for CMAR (Designer & Contractor) 
summer of 2014.

• Current Cost Estimate ‐ $62 Million Construction in FY 16 
• Delivery Risk ‐



12

Deep Well Ranch Road; Project Report
• The project is located in Yavapai Co. and will widen the 

SR‐89 corridor to improve capacity.  
• Current Status – Project is in Stage II Design (30%). 

Proposed design to be completed in FY 15. 
• Current Cost Estimate ‐ $15 Million
• Delivery Risk –
• This project has a proposed contract modification to 

complete design in FY 15.  Construction is Programmed 
in FY 17.  
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Virgin River Bridge No. 1; Project Report
• The project is located in Mohave County and will replace 

existing bridge. 
• Current Status – No design is currently underway.  

Environmental Assessment kick off May 6, 2014 with 
estimated EA delivery in December 2015. 

• Current Cost Estimate ‐ Design $2.5 Million FY 17         
$33 Million construction in FY 19, 

• Delivery Risk – Low
• An application has been submitted for TIGER funds 

totaling $35 Million.
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SR‐189 Design Concept Report and 
Environmental Assessment; Project 
Report
• The study is located in Santa Cruz Co. and will improve 

operations along the SR‐189 corridor.    
• Current Status – Ongoing study, the DCR and EA 

developed three preliminary alternatives. 
• Current Cost Estimate – Design $4 Million in FY 18,            

$ 69 Million construction in FY 22
• Delivery Risk –
• The NEPA document is on hold until a funding source can 

be committed to implement the recommendations.
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SR 260; Lion Springs Section
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Complete

Under 
Construction Complete

Cost of Construction to Date

Approx $ 169 million
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SR 260 Lion Springs; Project Report
• The project would complete the conversion from 2 lanes 

to a 4 lane divided highway between Star Valley and 
Preacher Canyon (4 miles) in Gila County.

• Current Status – Design phase has not started
• Current Cost Estimate ‐ $5 Million Design in FY 19 and 

$40 Million for Construction 
• Delivery Risk –
• The construction is tentatively set for FY 2025.  This is 

the final section of improving the SR260 corridor from 
Payson to the Mogollon Rim. 
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US 60 Show Low – Mormon Lake; Project 
Report
• The project is located in Navajo Co. and will all add turn 

lanes, widen roadway, and intersection improvements.
• Current Status – Project is in Stage ll (30%) design, 

Environmental Clearance is expected in Summer 2014. 
R/W Clearance is scheduled January 2015.

• Current Cost Estimate ‐ $ 10 Million
• Delivery Risk –
• Project needs additional $400K for Design, R/W, Utility 

Relocation, and Geotech. Is in the Current Program, but 
moved out of Tentative Program.  
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SR 347 Grade Separation at the UPRR
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SR 347 Overpass; Project Status

• The project would construct a new SR347 grade 
separated crossing over the UPRR Mainline, including 
relocation of the existing AMTRAK station

• Current Status – Project Scoping Study expected to be 
completed in Summer 2014 (FY15).

• Current Cost Estimate ‐ $55 Million (not programmed)
• Delivery Risk – Medium


