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Public Comment

ADOT Conducted 3 
Public Meetings held in 
Phoenix, Marana, 
Flagstaff
Public submits 
comments via the web, 
in person, written, etc…

As of May 16, 2014 
There have been 71 
comments received
General Comments 62
Aviation 5
PAG Program 3
MAG Program 1
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Additional $7,500,000 of Obligation 
Authority in FY 2015‐2017

2015 2016 2017 2018 2019

Available to 
Program

$407,747  $401,929  $306,600  $332,600  $354,400  $1,841,276 

Projects $306,588  $282,736  $179,779  $65,412  $41,225  $875,740 

Sub 
Programs

$93,659  $111,693  $119,321  $267,188  $313,175  $905,036 

Remaining to 
Program

$7,500  $7,500  $7,500  $0  $0  $22,500 

Dollars are in (000)
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Review of Basic Changes
Updated Project Cost
Combined Projects for Efficiency. 
Example:
Burnside – Fish Wash 
Was Now
800K in FY 2016 (fencing) $15.1 M Project FY 2016
$3.5 in FY 2016 (safety)
$10.8 in FY 2017 (pavement)
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SR‐86 Valencia to Kinney project 
Adjustments
Project was in FY 2014 at $43,460,000
Moved to FY 2015 
To Make sure the Federal Funding is Obligated.
Advanced 3 Projects from FY 2015:
I‐40: Walnut Canyon – Twin Arrows $13,200,000
SR‐89 MP 526‐527 South of Page $25,000,000
SR‐86: Town of Sells – Fresnal $8,000,000
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Review of Project Changes
Staff recommendations:
SR‐189 Nogales to I‐19 (Total Cost $69 M)
FY 2016; $2.0 million Environmental
FY 2018; $ 4.0 million Design
FY 2022 $63 million Construction
SR‐347 Railroad Overpass (Total Cost $55 M)
FY 2015; $5.5 million Design $500K Right of way
FY 2016; $ 5.5 million Right of Way
FY 2017; 7.3 million Right of way
FY 2020 $36.2 million Construction (6‐10 year Program)
US‐60 Show Low to Little Mormon Lake
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Delivery Program 2015‐2019 Tentative Program
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Development Program 2020‐2024
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Project Updates
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PAG Proposed Changes

I‐10, Ina Rd TI:
 Decrease RTA funds by $1.5M from $34.2M to $32.7M in 
FY 2016.

 Add PAG STP funds in FY 2016 for $600K.
 These changes approved by the PAG Regional Council on 
March 27, 2014.

SR86, Valencia Rd – Kinney Rd:
 Defer construction project from FY 2014 to FY 2015.
SR86, Town of Sells ‐ Fresnal:
 Advance construction project from FY 2015 to FY 2014.
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MAG Proposed Changes

Freeway Management System (FMS) Program:
 MAG FMS program was updated to align with the latest 
revenue projections.

 MAG Management Committee approved on May 14, 
2014.  

 Scheduled to be on the MAG Regional Council agenda on 
May 28, 2014.

I‐10, Fairway Dr (El Mirage Rd) TI:
 Added Design project in FY 2015 for $1M.
 Added R/W project in FY 2015 for $900K.
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SR‐189 Design Concept Report and 
Planning Environmental Linkage Report

• The study is located in Santa Cruz Co. and will improve 
operations along the SR‐189 corridor.    

• Current Status – Ongoing study, the DCR and PEL 
developed three preliminary alternatives. 

• Current Cost Estimate – Design $4 Million in FY 18,            
$ 65 Million in FY 22

• Delivery Risk –
• The NEPA document is on hold until a funding source can 

be committed to implement the recommendations.
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SR 347 Overpass; Project Status

• The project would construct a new SR347 grade 
separated crossing over the UPRR Mainline, including 
relocation of the existing AMTRAK station

• Current Status – Project DCR and Environmental 
Document are expected to be completed in Winter of 
2015 (FY15).

• Current Cost Estimate ‐ $55 Million 
• Delivery Risk – Medium
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US 60 Show Low – Mormon Lake; Project 
Report
• The project is located in Navajo Co. and will add turn 

lanes, widen roadway, and intersection improvements.
• Current Status – Project is in Stage ll (30%) design, 
• Project is on Hold
• Current Cost Estimate ‐ $ 10 Million
• Delivery Risk – Medium
• Future AADT 2450
• Future Truck Volume < 50
• Number of Accidents 42 over 5 years (0 Fatalities)


