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SR 260 Thousand Trails – I‐17
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SR 69 Prescott Lakes Parkway – Frontier Village 
MP 293.8 – 294.8 
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US 93 MP 185 to MP 190.51
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US 93 Corridor

I‐11

 Additional projects to widen old 
NB sections

 I‐40/US 93 System Interchanges

 Access control plan
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US 93 Carrow Stephens

60% Design
Construction tentatively scheduled for FY ’23
Cost: $31 Million
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US 93 Cane Springs

Design: FY ‘19
Construction: FY ‘24
Cost: $31 Million
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Wickenburg Ranch Development
Update
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Gap Funding Breakdown

Cost:
Design: $4 Million
R/W:  $5 Million (DCR)
Construction:  $32.5 Million (DCR)
Total cost: $41.5 Million
Developer obligation: $9.88 Million
ADOT Obligation: $31.62 Million
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Potential Joint Project with Wickenburg 
Ranch Development

Wickenburg Ranch Development would pay $4 million 
for the design of the Gap Project in FY’17 
ADOT would contribute at least $4 million in FY ’19 for 
construction in conjunction with $5.88 million from WRE 
to improve US 93. The first priority would be MP 195.3 to 
SR 89, including the intersection (WRE’s obligation for 
improvements).
Note: Funding opportunities could be either Major Project 
Funding or Minor Project Funding. Completed design 
would allow the Gap Project to be divided into smaller 
projects for construction.
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Questions?


