



STATE ENGINEER'S REPORT

December 12, 2014 Transportation Board Meeting

- **133** projects under construction \$ **892.2** Million
- **2** projects finalized in **November** \$ **4.0** Million
- Fiscal Year to date: **43** projects finalized




Summary of Construction Contracts

Item	Highway	Low Bid	State Estimate	Difference	Percent
3f	Goodyear	\$ 404,442.00	\$ 416,927.60	\$ (12,485.60)	-3.0%
3g	Town of Gilbert	\$ 269,242.00	\$ 282,762.50	\$ (13,520.50)	-4.8%
3h	San Luis	\$ 2,273,000.00	\$ 2,436,422.80	\$ (163,422.80)	-6.7%
3i	SR 303L	\$ 2,124,370.00	\$ 2,296,560.00	\$ (172,190.00)	-7.5%
13a	Yuma County	\$ 1,269,750.00	\$ 1,519,799.60	\$ (250,049.60)	-16.5%
13b	US 93	\$12,481,907.60	\$ 17,235,523.50	\$ (4,753,615.90)	-27.6%
13c	SR 95	\$ 715,000.00	\$ 454,239.00	\$ 260,761.00	+57.4%
13d	Bullhead City	\$ 460,948.35	\$ 300,860.75	\$ 160,087.60	+53.2%
13e	CYMPO	\$ 818,576.92	\$ 854,058.25	\$ (35,481.33)	-4.2%
13f	Peoria	\$ 1,399,696.40	\$ 1,235,132.00	\$ 164,564.40	+13.3%
13g	Somerton	\$ 668,760.00	\$ 586,336.00	\$ 82,424.00	+14.1%
		\$ 22,885,693.27	\$ 27,618,622.00	\$ (4,732,928.73)	-17.1%



Agenda Item 13a: Yuma County



Low Bid	\$1,269,750.00
State Estimate	\$1,519,799.60
\$ Under	(\$250,049.60)
% Under	-16.5%

- Reasons for Difference:**
- **Aggregate Base (shoulder buildup)**
 - **Asphaltic Conc. (3/4" EP Spl. Mix)**



Agenda Item 13b: US 93



Low Bid	\$12,481,907.60
State Estimate	\$17,235,523.50
\$ Under	(\$4,753,615.90)
% Under	-27.6%

- Reasons for Difference:**
- Roadway Excavation
 - Borrow (In place)
 - Aggregate Base (Class 2)
 - Structural Concrete (3000 psi)



Agenda Item 13c: SR 95




Low Bid	\$715,000.00
State Estimate	\$454,239.00
\$ Over	\$260,761.00
% Over	+57.4%

- Reasons for Difference:**
- Decomposed Granite (1")
 - Rock Mulch (3" to 6")
 - Irrigation Control Valves
 - PVC Pipe (3/4", Schedule 40)



Agenda Item 13d: Bullhead City




Low Bid	\$460,948.35
State Estimate	\$300,860.75
\$ Over	\$160,087.60
% Over	+53.2%

- Reasons for Difference:**
- Roadway Excavation
 - Aggregate Base
 - Asphaltic Concrete
 - Potholing



Agenda Item 13e: CYMPO




	Meadow Valley	Sunline
Bid Amount	\$497,753.00	\$818,576.92
State Estimate	\$854,058.25	\$854,058.25
\$ Under	(\$356,305.25)	(\$35,481.33)
% Under	-41.7%	-4.2%

Recommendation:

- Reject the bid of Meadow Valley Contractors due to errors in its bid. Award to Sunline Contracting.



Agenda Item 13f: Peoria




	Carson Const.	FNF Const.
Low Bid	\$1,399,696.40	\$1,399,696.40
State Estimate	\$1,235,132.00	\$1,235,132.00
\$ Over	\$164,564.40	\$164,564.40
% Over	+13.3%	+13.3%

Recommendation:

- **Reject protest of FNF**
- **Award to Carson Const.**



Agenda Item 13g: Somerton



Low Bid	\$668,760.00
State Estimate	\$586,336.00
\$ Over	\$82,424.00
% Over	+14.1%

Reject All Bids:

- Low bid exceeds project budget. Somerton does not have the additional funds needed for award of this project.