

Arizona State Transportation Board

South Central District Update



Presentation by Jeremy Moore, P.E.
South Central Assistant District Engineer

April 15, 2022

- Delivery Method: Design Build
- Design Builder: AMES Construction/Horrocks Engineers
- \$25M TIGER grant
 - (Transportation Investment Generating Economic Recovery)
- Contract Amount: \$82M
- Contract Awarded: February 2020
- Start of Construction: March 2020
- Estimated Completion: May 2022
 - Final Stripping - Thermoplastic



- Mariposa Rd./I-19 fly over connection
- New 2-lane roundabout intersection at Target Range Rd
- Improvements at Grand Ave. and Mariposa
- Raised median along Mariposa
- Widening of Mariposa Road
- Drainage Improvements
- Lighting Improvements
- Signing and Striping
- Sidewalk and curb and gutter
- ADA Improvements
- Additional storage capacity for turning lanes
- Intersection Improvements

- **Typical delivery method**
 - Design, advertise, contractors submit bids, lowest bidder selected
 - ADOT owns the design

- **State Route 189/Mariposa Road delivery method**
 - Design Build
 - Contractor hires the design team
 - ADOT requests contractor qualifications, technical proposals, cost, and build time
 - ADOT forms a selection panel
 - Panel selects the contractor based on scoring (qualifications, technical proposals, cost, and time)

- Contractor: Southwest Concrete Paving
- Contract Amount: \$709K
- Delivery Method: DBB
- Expected Completion: Late Spring 22



- Design Builder: Sundt Construction/Kimley-Horn
- Contract Amount: \$14.9M
- Delivery Method: Design Build
- Expected Completion: Early 2023



- Contractor: FNF Construction
- Contract Amount: \$6.14M
- Delivery Method: DBB
- Expected Completion: Fall 2022



Thank You