

ARIZONA STATE TRANSPORTATION BOARD

Katie Hobbs, Governor

Gary Knight, Chairman
Richard Searle, Vice Chairman
Jenn Daniels, Member
Jackie Meck, Member
Ted Maxwell, Member
Jesse Thompson, Member
Jenny Howard, Member

Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.

BOARD AUTHORITY

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director. In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects. With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction. The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five year construction program.

PUBLIC INPUT

Members of the public may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

MEETINGS

The Transportation Board typically meets on the third Friday of each month. Meetings are held in locations throughout the state. **Due to the risks to public health caused by the possible spread of the COVID-19 virus at public gatherings, the Transportation Board asks that people attending Board meetings in person take safety precautions they feel appropriate to protect themselves and others. In addition, for the time being the Transportation Board will conduct concurrent telephonic/WebEx virtual meetings.** In addition to the regular business meetings held each month, the Board may conduct at least one public hearing each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

BOARD MEETING PROCEDURE

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

BOARD CONTACT

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007, Telephone (602) 712-4259.

NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a board meeting open to the public on Friday, January 12, 2024, at 9:00 a.m. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public. Members of the Transportation Board may attend in person, or by telephone or video conference. The Board may modify the agenda order, if necessary.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, January 12, 2024, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03 (A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

CIVIL RIGHTS

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons that require a reasonable accommodation based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email

CivilRightsOffice@azdot.gov. Requests should be made as early as possible to ensure the state has an opportunity to address the accommodation.

De acuerdo con el título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA por sus siglas en Inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en Inglés) no discrimina por raza, color, nacionalidad, edad, género o discapacidad. Personas que requieren asistencia (dentro de lo razonable) ya sea por idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo más pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos necesarios.

AGENDA

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 S. 17th Avenue, Phoenix, Arizona at least 24 hours in advance of the meeting.


ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such items to discuss have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated. i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or ADOT Staff, at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-4259. Please be prepared to identify the specific agenda item or items of interest.

Dated this 4th day of January, 2024

State Highway System with Railroads & Airports



ARIZONA STATE TRANSPORTATION BOARD

STATE TRANSPORTATION BOARD
IN PERSON WITH OPTIONAL TELEPHONIC/WEBEX ATTENDANCE
BOARD MEETING
City of Maricopa
39700 West Civic Center Plaza
Maricopa, Arizona 85138
9:00 a.m., Friday, January 12, 2024

Telephonic Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a board meeting open to the public on Friday, January 12, 2024, at 9:00 a.m. The Board may vote to go into Executive Session, which will not be open to the public. Members of the Transportation Board may attend in-person at 39700 West Civic Center Plaza Maricopa, Arizona 85138 or by telephone or video conference call. The Board may modify the agenda order, if necessary.

Public Participation Members of the public who want to observe or participate in the Transportation Board meeting can either attend in person or access the meeting by using the WebEx meeting link at <https://aztransportationboard.gov/>. Join the meeting as a participant and follow the instruction to use your telephone to enable audio. For members of the public attending in person, physical access to the meeting place begins at 8:00 a.m.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, January 12, 2024. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

PLEDGE

The Pledge of Allegiance led by Floyd Roehrich, Jr.

ROLL CALL

Roll call by Board Secretary

OPENING REMARKS

Opening remarks by Chairman Knight

TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, as amended.

Reminder to fill out survey cards by Floyd Roehrich, Jr.

<https://docs.google.com/forms/d/e/1FAIpQLSdr7eC3VJShEFhDFijBRREvZGFhxJWP68MpJrUYlhRXcZVqVg/viewform>

*ITEM 1: Transportation Board Organization - Board Chairperson and Vice Chairperson designation for 2024 in accordance with A.R.S. §28-303(B)

The Board will designate a Board Chairperson and Vice Chairperson for 2024. (For information and possible action – State Transportation Board Members)

REMARKS

Newly designated Chairperson and Vice Chairperson may make remarks.

CALL TO THE AUDIENCE (information only)

VIRTUAL:

An opportunity for citizens to discuss items of interest with the Board . To address the Board please fill out a Request for Public Input Form and email the form to boardinfo@azdot.gov. The form is located on the Transportation Board's website <https://aztransportationboard.gov/index.asp>. Request for Public Input Forms will be taken until 8:00 AM the morning of the Board Meeting. Since this is a telephonic/WebEx conference meeting everyone will be muted when they call into the meeting. When your name is called to provide your comments, you will indicate your presence by virtually raising your hand using your phone keypad or through the WebEx application.

To raise your hand over the phone:

If you have joined us using your telephone, raise your hand by pressing *3 on your phone keypad. You will be unmuted by the meeting moderator and asked to make your comments. When you have finished speaking or when your time is up, please lower your hand by pressing *3 on your phone keypad.

To raise your hand using the WebEx computer or internet browser application:

If you have joined us using the WebEx computer or internet browser application, open your participant panel located on the menu on the bottom left of your screen. When the participant panel opens, click on the hand icon on the right side of your name on the participant panel. You will be unmuted by the meeting moderator and asked to make your comment. When you have finished making your comment, the moderator will mute your line and we ask that you please lower your hand by clicking on the hand icon again.

To raise your hand using the WebEx iPhone or Android application:

If you have joined us using the WebEx iPhone or Android application, select the three dot menu icon on the bottom of the screen. When it opens, select "Raise Hand" at the top of the menu screen. You will be unmuted by the meeting moderator and asked to make your comment. When you have finished speaking, the moderator will mute your line and we ask that you please lower your hand by clicking on the hand icon again.

IN PERSON:

An opportunity for members of the public to discuss items of interest with the Board. Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board.

BOARD MEETING**ITEM 2: Director's Report**

The Director will provide a report on current issues and events affecting ADOT.

(For information and discussion only — Jennifer Toth, Director)

A) Overview of successes and current activities**B) State and Federal Legislative Report****C) Last Minute Items to Report**

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action.)

ITEM 3: District Report

Staff will provide an update and overview of issues of regional significance, including an updates on current and upcoming construction projects, district operations, maintenance activities and any regional transportation studies.

(For information and discussion only — Randy Everett, Central District Administrator)

***ITEM 4: Consent Agenda**

Page 8

Consideration by the Board of items included in the Consent Agenda. Any member of the Board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition. (For information and possible action)

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting
- Minutes of Special Board Meeting
- Minutes of Study Sessions
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - Low bidder is no more than 15% under state estimate
 - Low bidder is no more than 10% over state estimate
- Programming changes for items that are a part of the approved scope of the project if they do not exceed 15% or \$200,000, whichever is lesser.

ITEM 5: Financial Report— there will not be a Report this Month

Staff will provide an update on financing issues and summaries on the items listed below:

(For information and discussion only — Kristine Ward, Chief Financial Officer)

- Revenue Collections for Highway User Revenues
- Maricopa Transportation Excise Tax Revenues
- Aviation Revenues
- Interest Earnings
- HELP Fund status
- Federal-Aid Highway Program
- HURF and RARF Bonding
- GAN issuances
- Board Funding Obligations
- Contingency Report

ITEM 6: Multimodal Planning Division Report

Pursuant to A.R.S. 28-506, staff will present an update on the current planning activities, to include following:

- A) Tribal Transportation Update
- B) 2011 Airport Development Guidelines Overview and Proposed Changes
- C) Pavement Life Extension Projects Update
- D) Last Minute Items

(For information and discussion only — Paul Patane, Division Director, Multimodal Planning Division)

ITEM 7: Priority Planning Advisory Committee (PPAC)*Page 28**

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2024 - 2028 Statewide Transportation Facilities Construction Program.

(For discussion and possible action — Paul Patane, Division Director, Multimodal Planning Division)

ITEM 8: State Engineer's Report**Page 55**

Staff will present a report showing the status of highway projects under construction, including total number and dollar value. Provide an overview of Construction, Transportation and Operations Program impact, due to the public health concerns.

(For information and discussion only — Gregory Byres, Deputy Director of Transportation/State Engineer)

ITEM 9: Construction Contracts*Page 62**

Staff will present recommended construction project awards that are not on the Consent Agenda.

(For discussion and possible action — Gregory Byres, Deputy Director of Transportation/State Engineer)

ITEM 10: Suggestions

Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas and any topics for the next board meeting. Staff will remind everyone of the location for the next board meeting.

***Adjournment**

*ITEMS that may require Board Action

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting , Special Board Meeting and/or Study Session
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - Low bidder is no more than 15% under state estimate
 - Low bidder is no more than 10% over state estimate
- Programming changes for items that are a part of the approved scope of the project if they exceed 15% or \$200,000, whichever is lesser.

RIGHT OF WAY RESOLUTIONS (action as noted)

*ITEM 4a:	RES. NO.	2024-01-A-001	Page 13
PROJECTS:	F-028-1(4); F-028-1(21); 060 MA 177 H4635 / F-060-C-803; 060 MA 178 H4636 / U 060-C-806; and 060 MA 179 H5309 / F-060-C-801		
HIGHWAY:	SUPERSTITION FREEWAY (PHOENIX – GLOBE HIGHWAY)		
SECTION:	Dobson Road to Country Club Drive Traffic Interchanges		
ROUTE NO.:	U. S. Route 60		
DISTRICT:	Central		
COUNTY:	Maricopa		
DISPOSAL:	D – C – 117-A		
RECOMMENDATION:	Abandon to the City of Mesa, in accordance with that certain Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, rights of way at certain cross street traffic interchanges that are no longer needed for the State Transportation System and can be better managed by the Local Public Agency.		

CONSENT CONTRACTS: (Action As Noted)

Federal-Aid ("A" "B" "T" "D") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

*ITEM 4b: BOARD DISTRICT NO.: 5

Page 65

BIDS OPENED: DECEMBER 08, 2023

HIGHWAY: CORDES JCT – FLAGSTAFF HWY (I-17)

SECTION: AIRPORT RD TI UP

COUNTY: COCONINO

ROUTE NO.: I-17

PROJECT : TRACS: 017-B(237)T: 017 CN 337 F036201C

FUNDING: 94.34% FEDS 5.66% STATE

LOW BIDDER: J. BANICKI CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 8,214,091.85

STATE ESTIMATE: \$ 7,503,969.60

\$ OVER ESTIMATE: \$ 710,122.25

% OVER ESTIMATE: 9.5%

PROJECT DBE GOAL: 8.58%

BIDDER DBE PLEDGE: 8.61%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



*ITEM 4c: BOARD DISTRICT NO.: 5

Page 70

BIDS OPENED: DECEMBER 15, 2023

HIGHWAY: FLAGSTAFF – CAMERON HIGHWAY (US 89)

SECTION: TIMBERLINE – DEADMAN FLAT RD

COUNTY: COCONINO

ROUTE NO.: US 89

PROJECT : TRACS: 089-C(207)T: 089 CN 425 F051701C

FUNDING: 94.30% FED 5.70% STATE

LOW BIDDER: CACTUS TRANSPORT II, INC.

LOW BID AMOUNT: \$ 6,696,925.42

STATE ESTIMATE: \$ 7,590,102.20

\$ UNDER ESTIMATE: \$ 893,176.78


% UNDER ESTIMATE: 11.8%

PROJECT DBE GOAL: 4.59%

BIDDER DBE PLEDGE: 4.82%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



*ITEM 4d: BOARD DISTRICT NO.: 6

Page 73

BIDS OPENED: DECEMBER 01, 2023

HIGHWAY: MOHAVE COUNTY

SECTION: MOUNTAIN VIEW ROAD; STERLING TO GARDNER AND AZTEC TO CAMP MOHAVE

COUNTY: MOHAVE

ROUTE NO.: LOCAL

PROJECT : TRACS: MMO-0(225)T: 0000 MO MMO T027301C

FUNDING: 17.5% FEDS 82.5% LOCAL

LOW BIDDER: MCCORMICK CONSTRUCTION CO.

LOW BID AMOUNT: \$ 2,050,457.00

STATE ESTIMATE: \$ 2,151,191.20

\$ UNDER ESTIMATE: \$ 100,734.20


% UNDER ESTIMATE: 4.7%

PROJECT DBE GOAL: 5.30%

BIDDER DBE PLEDGE: 6.17%

NO. BIDDERS: 1

RECOMMENDATION: AWARD



*ITEM 4e: BOARD DISTRICT NO.: 4

Page 76

BIDS OPENED: DECEMBER 01, 2023

HIGHWAY: CITY OF MARICOPA

SECTION: ANDERSON RD AND PETERS AND NALL RD

COUNTY: PINAL

ROUTE NO.: LOCAL

PROJECT : TRACS: MAR-0(213)T: 0000 PN MAR T029201C

FUNDING: 94.3% FEDS 5.7% LOCAL

LOW BIDDER: COMBS CONSTRUCTION COMPANY, INC.

LOW BID AMOUNT: \$ 1,639,635.00

STATE ESTIMATE: \$ 1,555,257.50

\$ OVER ESTIMATE: \$ 84,377.50


% OVER ESTIMATE: 5.4%

PROJECT DBE GOAL: 5.57%

BIDDER DBE PLEDGE: 6.57%

NO. BIDDERS: 3

RECOMMENDATION: AWARD



January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD:

The Infrastructure Delivery and Operations Division has made a thorough investigation concerning the abandonment of certain rights of way acquired for the Superstition Freeway, U. S. Route 60, within the above referenced projects.

The rights of way to be abandoned were previously established as a state route by Arizona State Highway Commission Resolution 62-97 of May 24, 1962, designated State Route 360; and were established as a state highway by Resolution 63-6, dated January 18, 1963. Resolutions 73-49 of June 14, 1973; and 74-68, dated June 14, 1974 established right of way for the McClintock Drive-Jct. S.R. 87 Section as a controlled-access state highway under Project F-028-1(4). Arizona State Transportation Board Resolution 92-09-A-60, dated September 18, 1992; and amended Resolution 93-11-A-66 of November 19, 1993, eliminated the State Route 360 designation, renumbered and redesignated the Superstition Freeway as a part of U. S. Route 60. Additional rights of way for improvements at three traffic interchanges were established along: 1.) Country Club Drive (S.R. 87) by Resolution 74-12-A-41, dated December 06, 1974, for Project F-028-1(21); by Resolution 77-04-A-09 of March 04, 1977, for Project F-028-1(4); and later by Resolution 99-11-A-056, dated November 19, 1999, for Project 060 MA 179 H5309 01R / F-060-C-801; 2.) Dobson Road, by Resolution 2000-09-A-073, dated September 15, 2000, for Project 060 MA 177 H4635 01R / F-060-C-803; and 3.) Alma School Road, by Resolution 2000-09-A-074, also dated September 15, 2000, for Project 060 MA 178 H4636 01R / U 060-C-806, which collectively, are the projects referenced above.

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

The rights of way to be abandoned are no longer needed for state transportation purposes. The City of Mesa has agreed to accept jurisdiction, ownership and maintenance responsibilities for these rights of way in accordance with City of Mesa Resolution No. 12135; and Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, executed pursuant to the provisions of Arizona Revised Statutes § 28-7209.

Accordingly, I recommend that the State's interest in the right of way be abandoned, as depicted in the attached Appendix "A" and on the maps and plans of the above referenced project.

The rights of way to be abandoned are delineated on the maps and plans on file in the office of the State Engineer, Infrastructure Delivery and Operations Division, Phoenix, Arizona, entitled: "Right of Way Plan of the S. R. 360 STATE HIGHWAY, McClintock Dr. - Jct. S. R. 87, Project F-028-1(4);" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Jct. S. R. 87 - Gilbert Road - Unit I, Project F-028-1(21);" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Dobson Road T. I., Project 060 MA 177 H4635 01R / F-060-C-803;" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Alma School Road T. I., Project 060 MA 178 H4636 01R / U 060-C-806;" and on those entitled: "Right of Way Plan of the PHOENIX - GLOBE HIGHWAY, Country Club Drive T. I., Project 060 MA 179 H5309 01R / F-060-C-801," and as shown in Appendix "A" attached hereto.

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

I further recommend that the rights of way depicted in Appendix "A" be removed from the State Highway System and abandoned to the City of Mesa, in accordance with City of Mesa Resolution No. 12135; and Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, and as provided in Arizona Revised Statutes §§ 28-7207 and 28-7209; subject to the retention of existing access control and all other currently existing facilities and structures of the State Transportation System; and subject to the reservation of perpetual easements for ingress, egress and maintenance of said existing facilities and structures, including, but not limited to: said access control, soundwalls, drainage, signage, utilities, and any and all appurtenances thereto, which shall remain intact and under the control of the Arizona Department of Transportation, as depicted in the attached Appendix "A" and on the maps and plans of the above referenced project.

All other rights of way, easements and appurtenances thereto, subject to the provisions of Arizona Revised Statutes § 28-7210, shall continue as they existed prior to the disposal of the right of way depicted in Appendix "A".

The abandonment becomes effective upon recordation in the Office of the County Recorder in accordance with Arizona Revised Statutes § 28-7213.

This resolution is considered the conveying document for the rights of way to be abandoned; and no further conveyance is legally required.

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

Pursuant to Arizona Revised Statutes § 28-7046, I recommend that the Arizona State Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

GREGORY D. BYRES, P. E., Deputy Director
for Transportation / State Engineer
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, Arizona 85007-3212

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

RESOLUTION OF ABANDONMENT

GREGORY D. BYRES, Deputy Director for Transportation and State Engineer of the Arizona Department of Transportation, on January 12, 2024, presented and filed with the Arizona State Transportation Board his written report under Arizona Revised Statutes §28-7046, recommending the abandonment of certain rights of way to the City of Mesa within the above referenced projects.

The rights of way to be abandoned are no longer needed for state transportation purposes. The City of Mesa has agreed to accept jurisdiction, ownership and maintenance responsibilities for the rights of way in accordance with City of Mesa Resolution No. 12135; and Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, executed pursuant to the provisions of Arizona Revised Statutes §28-7209.

Accordingly, it is recommended that the State's interest in these rights of way be abandoned.

The rights of way to be abandoned are delineated on the maps and plans on file in the office of the State Engineer, Infrastructure Delivery and Operations Division, Phoenix, Arizona, entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Gilbert Rd. - Val Vista Dr., Project F-028-1(8);" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Jct. S.R. 87 - Gilbert Road - Unit I, Project F-028-1(21);" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Dobson Road T.I., Project 060 MA 177 H4635 01R / F-060-C-803;" on those entitled: "Right of Way Plan of the SUPERSTITION FREEWAY, Alma School Road T.I., Project

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

060 MA 178 H4636 01R / U 060-C-806;" and on those entitled: "Right of Way Plan of the PHOENIX - GLOBE HIGHWAY, Country Club Drive T. I., Project 060 MA 179 H5309 01R / F-060-C-801," and as shown in Appendix "A" attached hereto.

WHEREAS said rights of way are no longer needed for state transportation purposes; and

WHEREAS the City of Mesa has agreed to accept jurisdiction, ownership and maintenance responsibilities for the rights of way in accordance with City of Mesa Resolution No. 12135; and Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, executed pursuant to the provisions of Arizona Revised Statutes § 28-7209; and

WHEREAS for the convenience and safety of the traveling public, it is necessary that within the areas of abandonment, the State of Arizona, acting by and through its Department of Transportation, shall retain existing access control and all other currently existing facilities and structures of the State Transportation System; and shall reserve perpetual easements for ingress, egress and maintenance of said existing facilities and structures, including, but not limited to: said access control, soundwalls, drainage, signage, utilities, and any and all appurtenances thereto, which shall remain intact and under the control of the Arizona Department of Transportation, as depicted in the attached Appendix "A" and on said maps and plans; and

WHEREAS this resolution is considered the conveying document for such rights of way; and no further conveyance is legally required; and

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Deputy Director's report; therefore, be it

RESOLVED that the recommendation of the Deputy Director is adopted and made part of this resolution; be it further

RESOLVED that the rights of way depicted in Appendix "A" are hereby removed from the State Highway System and abandoned to the City of Mesa, in accordance with City of Mesa Resolution No. 12135; and Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report, dated December 11, 2023, and as provided in Arizona Revised Statutes §§ 28-7207, 28-7209 and 28-7210; be it further

RESOLVED that within the areas of abandonment, the State of Arizona, acting by and through its Department of Transportation, hereby retains existing access control and all other currently existing facilities and structures of the State Transportation System; and reserves perpetual easements for ingress, egress and maintenance of said existing facilities and structures, including, but not limited to: said access control, soundwalls, drainage, signage, utilities, and any and all appurtenances thereto, which shall remain intact and under the control of the Arizona Department of Transportation, as depicted in the attached Appendix "A" and on the maps and plans of the above referenced project; be it further

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A

RESOLVED that this abandonment becomes effective upon recordation in the Office of the County Recorder in accordance with Arizona Revised Statutes §28-7213; and that this resolution is the conveying document for the right of way abandoned herein; and no further conveyance is legally required; be it further

RESOLVED that the Deputy Director provide written notice to the City of Mesa, evidencing the abandonment of the State's interest.

January 12, 2024

RES. NO. 2024-01-A-001
PROJECTS: F-028-1(4); F-028-1(21); 060 MA 177 H4635 01R /
F-060-C-803; 060 MA 178 H4636 01R / U 060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
HIGHWAY: SUPERSTITION FREEWAY (PHOENIX - GLOBE HIGHWAY)
SECTION: Dobson Road to Country Club Drive Traffic Interchanges
ROUTE NO.: U. S. Route 60
DISTRICT: Central
COUNTY: Maricopa
DISPOSAL: D - C - 117-A


CERTIFICATION

I, GREGORY D. BYRES, as Deputy Director for Transportation and State Engineer of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Arizona State Transportation Board, made in official session on January 12, 2024.

IN WITNESS WHEREOF I have hereunto set my hand and the official seal of the Arizona State Transportation Board on January 12, 2024.

GREGORY D. BYRES, P. E., Deputy Director
for Transportation / State Engineer
Arizona Department of Transportation

Seal



CITY

NE⁴

P.O.T. 34+52.20

55.00' Lt. Dobson Rd. Const. ζ

P.O.T. 30+54.31

83.83' Lt. Dobson Rd. Const. ζ

P.O.T. 284+68.55

420.13' Lt. U.S. 60 Med. ζ

30 29

Southern Ave

31 32

P.O.T. 34+52.20


60.70' Rt. Dobson Rd. Const. ζ SW⁴NW⁴

P.O.T. 30+55.59

83.00' Rt. Dobson Rd. Const. ζ

P.O.T. 286+32.20

420.00' Lt. U.S. 60 Med. ζ



Central District

NOT TO SCALE

OF

U.S. 60

Mid-Sec Line

31

32

Section Line
Dobson Rd

SE⁴NE⁴

P.O.T. 284+43.17

278.75' Rt. U.S. 60 Med. ζ

P.O.T. 23+53.46

99.96' Lt. Dobson Rd. Const. ζ

P.O.C. 22+51.56'

75.00' Lt. Dobson Rd. Const. ζ

P.O.C. 19+74.10

75.00' Lt. Dobson Rd. Const. ζ

P.O.T. 286+59.90

280.69' Rt. U.S. 60 Med. ζ

P.O.T. 23+56.87

115.21' Rt. Dobson Rd. Const. ζ

P.O.C. 19+74.10

75.00' Rt. Dobson Rd. Const. ζ

SW⁴NW⁴

MESA

Areas of
Abandonment




Isabella Ave

2024-01-A-001
January 12, 2024
Sheet 2 of 6

APPENDIX "A"

F-028-1(4); F-028-1(21);
060 MA 177 H4635 01R / F-060-C-803;
060 MA 178 H4636 01R / U-060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
SUPERSTITION FREEWAY (PHOENIX-GLOBE HIGHWAY)
Dobson Road to Country Club Drive TIs
Maricopa County




CITY

SE⁴NE⁴

SW⁴NW⁴



Central District
NOT TO SCALE



CITY

SE⁴NW⁴

P.O.T. 0+00.00
40.00' Rt. Extension Rd. ζ

P.O.T. 3+46.64
80.00' Rt. Extension Rd. ζ

P.O.T. 363+95.00
255.00' Lt. U.S. 60 Med. ζ

P.O.T. 0+00.00
44.99' Lt. Extension Rd. ζ

P.O.T. 3+43.25
79.99' Lt. Extension Rd. ζ

P.O.T. 365+55.03
255.00' Lt. U.S. 60 Med. ζ

SW⁴NE⁴

T 1 N R 5 E

Central District
Section 33
NOT TO SCALE

Mid-Sec Line

OF

Line Rd

33

Mid-Sec
Extension

U. S. 60

P.O.T. 363+85.35
200.00' Rt. U.S. 60 Med. ζ

P.O.T. 8+01.74
80.00' Rt. Extension Rd. ζ

NE⁴SW⁴

P.O.T. 12+00.00
40.00' Rt. Extension Rd. ζ

P.O.T. 365+45.39
200.00' Rt. U.S. 60 Med. ζ

P.O.T. 7+98.35
80.00' Lt. Extension Rd. ζ

NW⁴SE⁴

P.O.T. 12+00.00
40.00' Lt. Extension Rd. ζ


MESA

Areas of
Abandonment

2024-01-A-001
January 12, 2024
Sheet 5 of 6


APPENDIX "A"

F-028-1(4); F-028-1(21);
060 MA 177 H4635 01R / F-060-C-803;
060 MA 178 H4636 01R / U-060-C-806; and
060 MA 179 H5309 01R / F-060-C-801
SUPERSTITION FREEWAY (PHOENIX-GLOBE HIGHWAY)
Dobson Road to Country Club Drive Tls
Maricopa County



PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7a.	Route & MP:	Regionwide
	Project Name:	MAG AREA PROJECTS
	Type of Work:	PROGRAMMATIC ADJUSTMENTS
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	—
	Project Manager:	Veronica Ruiz Ronquillo
	Program Amount:	\$0
	New Program Amount:	\$0
	Requested Action:	Changes to projects in the Maricopa County Regional Transportation Plan Freeway Program (RTPFP).



01**Project Review Board (PRB) Request Form - Version 4.0**

1. PRB Meeting Date: 12/5/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/8/2023

Veronica Ruiz Ronquillo

4. Project Manager / Presenter:

Veronica Ruiz Ronquillo @ (602) 712-6556

1611 W Jackson St, - 4210 MPD PLANNING TEAM

6. Project Name:

MAG AREA PROJECTS

7. Type of Work:

PROGRAMMATIC ADJUSTMENTS

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

-

- ?

16. Program Budget: \$0

17. Program Item #:

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$0

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CURRENT SCHEDULE:**

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE / REQUEST:**19A. BUDGET ITEMS:****CHANGE REQUEST/NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE

24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: NOT APPLICABLE

24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NOT APPLICABLE

24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Changes to projects in the Maricopa County Regional Transportation Plan Freeway Program (RTPFP)

26. JUSTIFICATION OF REQUEST

Pursuant to ARS §28-6353, the Maricopa Association of Governments (MAG) is responsible for approving any change in the Regional Transportation Plan (RTP) and the projects funded in the Regional Transportation Plan. The MAG Regional Council approved numerous changes to projects included in the RTP as shown in the attached spreadsheets. These changes will be included in the FY24 - FY28 Five Year Program.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

MAG REGIONWIDE PROGRAMMATIC UPDATES

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/3/2024


TABLE A: Requested Freeway Life Cycle Program (FLCP) Project Changes to the FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan¹, TIP AMENDMENT #17

AUGUST

[illegible]

Notes						
1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in red font . Deletions	2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC	3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.	4. For federal projects, this is the year the project will authorize. For transit projects, this is	5. Changes made since Transportation Review Committee are tinted in orange highlight.	6. Changes made since Management Committee are	7. Changes made since Transportation Policy Committee are tinted in Green highlight.

TABLE B: Requested General Roadway Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan¹, TIP AMENDMENT #17

AUGUST

Progra mmer Initials	Amend Date	eSTIP amend #	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Through Lanes		Performance Categories							ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request
														Before	After	PM1	PM2T	PM2N	PM2B	PM3F	PM3S	PM3E													
														Safety	Transit Asset Condition	Pavement Condition	Bridge Condition	Travel Reliability	Non SOV Travel	CMAQ Emissions															
VRR	9/25/23	24-01	100237	ADOT	Highway	43659	10 (Maricopa): Riggs Rd - Gila River	Principal Arterial- Interstate	Freeway	OCT-DEC 2025	Maricopa	5-year	6	0	0	No	No	Yes	No	No	No	No	Yes	DOT22-835C	010-C(223)T	F0234	Construct pavement rehabilitation	2023	NHPP	2023	237,827		14,268	252,095	Amend: Add new TIP listing to reflect funding adjustments.
VRR	9/27/23	24-01	9107	ADOT	Highway	12911	10 (Papago): MP 105.95 W. of Buckeye - Jct SR85	Principal Arterial- Interstate	Freeway	OCT-DEC 2024	Maricopa	5-year	6.4	4	4	No	No	Yes	No	No	No	No	Yes	DOT21-802C1	010-A(234)T	F0261	Construct pavement rehabilitation	2023	NHPP	2023	2,595,106		156,863	2,751,969	Amend: Add new TIP listing to reflect funding adjustments.
VRR	9/29/23	24-01	100262	ADOT	Highway	19384	10 (Papago): SR-202L to I-17 and 60 (Superstition): SR-101L to SR-202L	Principal Arterial- Interstate	Freeway	OCT-DEC 2020	Maricopa	5-year	0	0	0	Yes	No	No	No	Yes	No	No	Yes	DOT18-846-FV	888-A(233)T	F0186	Design speed feedback signs	2023	HSIP-AZ	2023	(36,483)		-	(36,483)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/29/23	24-01	100262	ADOT	Highway	19384	10 (Papago): SR-202L to I-17 and 60 (Superstition): SR-101L to SR-202L	Principal Arterial- Interstate	Freeway	OCT-DEC 2020	Maricopa	5-year	0	0	0	Yes	No	No	No	Yes	No	No	Yes	DOT19-832-FV	888-A(233)T	F0186	Construct speed feedback signs	2023	HSIP-AZ	2023	(28,599)		-	(28,599)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/27/23	24-01	101684	ADOT	Highway	8936	10: 443rd Ave - Wintersburg Rd	Principal Arterial- Interstate	Freeway	OCT-DEC 2024	Maricopa	5-year	10	4	4	No	No	Yes	No	No	No	No	Yes	DOT23-013C1	010-A(235)T	F0345	Construct Pavement Preservation	2023	NHPP	2023	1,891,393		114,326	2,005,719	Amend: Add new TIP listing to reflect funding adjustments.
VRR	9/25/23	24-01	Older project Did not enter	ADOT	Highway	42529	15th Avenue and UPRR crossing (741-459D), north of Grant, Phoenix, AZ		Safety	OCT-DEC 2016	Maricopa	5-year	0.1	2	2	Yes	No	No	No	No	No	No	No	DOT15-470R1	PHX-O(248)T	SR243	ROW Acquisition	2023	HSIP-RHC	2023	(731,768)		(44,232)	(776,000)	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/5/23	24-01	102007	ADOT	Highway	47165	303: Grand Avenue TI	Principal Arterial- Other	Freeway Interchange	N/A	Maricopa	5-year	0	0	0	No	No	No	No	Yes	No	No	Yes	DOT24-205	-----	-----	Design interim interchange improvements	2024	Leg Approp	2024	-	-	50,000	50,000	Amend: New TIP listing. Program funding allocated from state appropriation bill, SB 1722, to design the interim interchange improvements.
VRR	10/12/23	24-01	103309	ADOT	Highway	17390	347: SR 238 - Maricopa City Limits	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Pinal	5-year	1.4	2	3	Yes	No	No	No	Yes	No	No	Yes	DOT22-207	347-A(213)T	F0436	Widen roadway	2023	STBGP-AZ	2023	52,808		3,192	56,000	Amend: Update TRACS ID. Reduce Federal amount by \$350,796 from \$403,604 to \$52,808. Reduce Local amount by \$21,204 from \$24,396 to \$3,192. Reduce Total amount by \$372,000 from \$428,000 to \$56,000. Change funding type from NHPP to STBGP-AZ. Change Apportionment year from FY 2022 to FY 2023.
VRR	10/12/23	24-01	103309	ADOT	Highway	17390	347: SR 238 - Maricopa City Limits	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Pinal	5-year	1.4	2	3	Yes	No	No	No	Yes	No	No	Yes	DOT23-237	347-A(213)T	F0436	Widen roadway	2023	STBGP-AZ	2023	2,949,658	-	3,250,342	6,200,000	Amend: Update TRACS ID. Reduce Federal amount by \$2,896,942 from \$5,846,600 to \$2,949,658. Increase Local amount by \$2,896,942 from \$353,400 to \$3,250,342. Change Funding Type from NHPP to STBGP-AZ.
VRR	10/12/23	24-01	100337	ADOT	Highway	6350	347: Union Pacific Railroad Crossing	Principal Arterial- Other	Street	OCT-DEC 2021	Pinal	5-year	1	6	6	No	No	No	No	Yes	No	No	Yes	DOT15-420D1	347-A(204)T	H7007	Design	2023	NHPP	2023	(2,119,769)	-	(128,130)	(2,247,900)	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/12/23	Older entry not in eSTIP	100337	ADOT	Highway	6350	347: Union Pacific Railroad Crossing	Principal Arterial- Other	Street	OCT-DEC 2021	Pinal	5-year	1	6	6	No	No	No	No	Yes	No	No	Yes	DOT17-424C1	347-A(204)T	H7007	Construction	2023	NHPP	2023	(1,333,056)	-	(80,577)	(1,413,633)	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/5/23	24-01	101689	ADOT	Highway	19083	387: South of I-10 to SR-87	Principal Arterial - Other	Freeway	OCT-DEC 2024	Pinal	5-year	7.1	2	2	No	No	Yes	No	No	No	No	Yes	DOT21-018C	387-A(204)T	F0382	Construct Pavement Rehabilitation	2023	NHPP	2023	7,629,307		461,157	8,090,464	Amend: Decrease federal amount by \$951,993 from \$8,581,300 to \$7,629,307. Decrease local amount by \$57,543 from \$518,700 to \$461,157. Decrease total amount by \$1,009,536 from \$9,100,000 to \$8,090,464.
VRR	10/5/23	24-01	102819	ADOT	Highway	30029	51: Camelback Road	Principal Arterial- Other Freeway or Expressway	Freeway	JUL-SEP 2023	Maricopa	5-year	4	8	8	No	No	Yes	No	No	No	No	Yes	DOT22-200C	051-A(206)T	F0437	Construct pavement rehab on SR 51	2023	NHPP	2023	1,491,826		90,174	1,582,000	Amend: New TIP listing.
VRR	10/5/23	24-01	100999	ADOT	Highway	49548	60 (Apache Trail): Sossaman - Meridian	Principal Arterial - Interstate	Freeway	OCT-DEC 2024	Maricopa	5-year	5	6	6	Yes	No	Yes	No	No	No	No	Yes	DOT21-017C1	X60-C(202)T	F0361	Construct Sidewalk, Lighting and PvmL Rehab.	2023	STBGP-AZ	2023	14,697,032		888,368	15,585,400	Amend: Update TRACS ID. Increase federal amount by \$911,881 from \$13,785,151 to \$14,697,032. Increase local amount by \$55,119 from \$833,249 to 888,368. Increase total amount by \$967,000 from \$14,618,400 to \$15,585,400. Request made by ADOT.
VRR	10/5/23	24-01	7864	ADOT	Highway	3771	60 (Grand Ave): Los Altos Dr to Kerkes Street	Principal Arterial- Other	Freeway	OCT-DEC 2020	Maricopa	5-year	1.5	2	2	No	No	Yes	No	No	No	No	Yes	DOT16-444-FV	060-A(212)T	F0079	Design pavement preservation	2023	NHPP	2023	(126)	-	(8)	(133)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/5/23	24-01	7864	ADOT	Highway	3771	60 (Grand Ave): Los Altos Dr to Kerkes Street	Principal Arterial- Other	Freeway	OCT-DEC 2020	Maricopa	5-year	1.5	2	2	No	No	Yes	No	No	No	No	Yes	DOT19-723-FV	060-A(212)T	F0079	Construct pavement preservation	2023	NHPP	2023	(23,446)	-	(1,417)	(24,863)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/5/23	24-01	104055	ADOT	Highway	28257	60 (Grand Ave): Morristown - Wickenburg	Principal Arterial- Other	Freeway	N/A	Maricopa	5-year	11	4	4	No	No	Yes	No	No	No	No	Yes	DOT24-221	-----	F0684	Pavement rehabilitation (scoping)	2024	Leg Approp	2024	-	-	100,000	100,000	Amend: New TIP listing. Program funding allocated from 2023 SB 1722,Section 10, Item 37. Amount request is for project scoping. Request made by ADOT.
VRR	9/25/23	24-01	Older Project Did not enter	ADOT	Highway	45878	60 (Grand Ave): MP 82 - Agulla	Principal Arterial- Other	Freeway	N/A	Maricopa	5-year	3.3	4	4	No	No	No	No	Yes	No	No	Yes	DOT15-427-FV	060-A(210)T	H8883	Design pavement preservation	2023	STBGP-AZ	2023	(40)		(2)	(43)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/25/23	24-01	Older Project Did not enter	ADOT	Highway	45878	60 (Grand Ave): MP 82 - Agulla	Principal Arterial- Other	Freeway	N/A	Maricopa	5-year	3.3	4	4	No	No	No	No	Yes	No	No	Yes	DOT15-427C-FV	060-A(210)T	H8883	Construct pavement preservation	2023	STBGP-AZ	2023	(201,843)		(12,200)	(214,043)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/28/23	24-01	100203	ADOT	Highway	9181	60 (Superstition): Sand Tanks Wash Bridge	Principal Arterial- Interstate	Freeway	OCT-DEC 2025	Pinal	5-year	1	4	4	No	No	No	No	Yes	No	No	Yes	DOT21-016C1	060-C(219)T	F0386	Scour retrofit & deck rehabilitation	2023	NHPP	2023	79,722		4,819	84,541	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/5/23	24-01	100317	ADOT	Highway	25132	60 (Superstition): US60 at Gilbert Rd	Principal Arterial- Interstate	Freeway	OCT-DEC 2022	Maricopa	5-year	0.1	0	0	No	No	No	No	Yes	No	No	Yes	DOT21-833C2	060-A(217)T	F0251	Construct Pump Station Rehab	2023	NHPP	2023	151,987		9,187	161,174	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/12/23	24-01	8356	ADOT	Highway	13479	60 (Superstition): Kings Ranch Road (EB)	Principal Arterial- Other	Freeway	JAN-MAR 2020	Pinal	5-year	0.1	4	4	No	No	No	No	Yes	No	No	Yes	DOT19-724-FV	060-C(214)T	F0078	Construct Left Turn Bay Extension	2023	NHPP	2023	(48,357)	-	(2,923)	(51,280)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/12/23	24-01	8356	ADOT	Highway	13479	60 (Superstition): Kings Ranch Road (EB)	Principal Arterial- Other	Freeway	JAN-MAR 2020	Pinal	5-year	0.1	4	4	No	No	No	No	Yes	No	No	Yes	DOT16-443-FV	060-C(214)T	F0078	Design left turn bay extension	2023	NHPP	2023	(226)		(14)	(240)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/25/23	24-01	Older Project Did not enter	ADOT	Highway	14419	60 (Superstition): Stapley Dr, Gilbert Rd, Val Vista Dr & 48th St	Principal Arterial- Other Freeway or Expressway	Freeway	OCT-DEC 2017	Maricopa	5-year	0.4	10	10	No	No	No	No	Yes	No	No	Yes	DOT17-431-FV	060-C(215)T	F0148	Construct Pump Station Rehabilitation	2023	NHPP	2023	(197,959)	-	(11,966)	(209,925)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/12/23	To be corrected on October 23 Amendment	101687	ADOT	Highway	10483	8: MP 135 - MP 141	Principal Arterial - Interstate	Freeway	APR-JUN 2024	Maricopa/Pinal	5-year	6.5	4	4	No	No	Yes	No	No	No	No	Yes	DOT21-014C	008-B(214)T	F0388	Construct Pavement Rehabilitation Project	2023	NHPP	2023	14,901,000		900,697	15,801,697	Amend: Increase federal amount by \$2,542,460 from \$12,358,540 to \$14,901,000. Increase local amount by \$159,237 from \$741,460 to \$900,697. Increase total amount by \$2,701,697 from \$13,100,000 to \$15,801,697.

AUGUST

VRR	10/12/23	To be corrected on November 23 Amendment	100812	ADOT	Highway	35542	8: SW of Maricopa to S of Stanfield	Principal Arterial Interstate	Freeway	OCT-DEC 2021	Pinal	5-year	10	4	4	No	No	No	No	Yes	No	No	Yes	DOT18-703-FV	008-B(210)T	F0035	Design pavement preservation		2023	NHPP	2023	(52,629)	-	(3,181)	(55,810)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/12/23	To be corrected on November 23 Amendment	100812	ADOT	Highway	35542	8: SW of Maricopa to S of Stanfield	Principal Arterial Interstate	Freeway	OCT-DEC 2021	Pinal	5-year	10	4	4	No	No	No	No	Yes	No	No	Yes	DOT20-720-FV	008-B(210)T	F0035	Construct pavement preservation		2023	NHPP	2023	(50,909)	-	(3,077)	(53,986)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	9/27/23	24-01	104054	ADOT	Highway	6556	85: Maricopa Rd - MP 123, NE of Gila Bend	Principal Arterial Other	Freeway	N/A	Maricopa	5-year	4	2	4	Yes	No	No	No	No	No	Yes	DOT24-220	-----	F0683	Roadway widening (scoping)		2024	Leg Approp	2024	-	-	100,000	100,000	Amend: New TIP listing. Program funding allocated from 2023 SB 1722, Section 10, Item 17. Amount request is for project scoping. Request made by ADOT.	
VRR	9/25/23	24-01	Older Project Did not enter	ADOT	Highway	25910	87: Gila River Bridge	Principal Arterial Other	Other	OCT-DEC 2017	Pinal	5-year	0.3	2	2	No	No	Yes	No	No	No	Yes	DOT15-410-FV	087-A(206)T	H8465	Scour Retrofit		2023	Bridge	2023	(55,669)	-	(3,365)	(59,034)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
VRR	9/27/23	24-01	100752	ADOT	Highway	3776	88: at Superstition Blvd	Principal Arterial Other	Safety	OCT-DEC 2017	Pinal	5-year	0.3	2	2	Yes	No	No	No	No	No	Yes	DOT15-409-FV	088-A(201)T	H8308	Construct Roundabout		2023	HSIP-AZ	2023	(595,706)		(36,008)	(631,714)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
VRR	9/27/23	24-01	103880	ADOT	Highway	39732	88: Hackamore Road Box Culvert (ER)	Minor Arterial	Freeway	OCT-DEC 2024	Pinal	5-year	0.1	2	2	No	No	No	No	Yes	No	No	DOT23-235	088-A(209)T	F0626	Culvert Repairs		2023	NHPP	2023	31,645	-		31,645	Amend: Update TRACS ID. Change location from "Hackmore Road Box Culvert (ER)" to "88: Hackamore Road Box Culvert (ER)". Decrease Federal amount by \$56,053.70 from \$87,699 to \$31,645.30. Remove Local amount. Decrease Total amount by \$61,354.70 from \$93,000 to \$31,645.30. Adjustment made to reflect ADOT submittal to FHWA.	
VRR	9/27/23	24-01	103751	ADOT	Highway	24915	8B: Weidner Ave - Old US Hwy 80, WB	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Maricopa	5-year	1.8	4	4	No	No	No	No	Yes	No	No	DOT23-234	B08-B(201)T	F0606	Improve ADA ramps, sidewalks & driveways		2023	NHPP	2023	1,414,500	-	85,500	1,500,000	Amend: Update TRACS ID. Decrease federal amount by \$600 from \$1,415,100 to \$1,414,500. Increase local amount by \$600 from \$84,900 to \$85,500. No change in total.	
VRR	9/27/23	24-01	103751	ADOT	Highway	24915	8B: Weidner Ave - Old US Hwy 80, WB	Principal Arterial Other Freeway or Expressway	Freeway	OCT-DEC 2024	Maricopa	5-year	1.8	4	4	No	No	No	No	Yes	No	No	DOT23-234D	B08-B(201)T	F0606	Improve ADA ramps, sidewalks & driveways		2023	NHPP	2023	84,870	-	5,130	90,000	Amend: New TIP Listing.	
VRR	9/27/23	24-01	Older Project Did not enter	ADOT	Highway	5872	Alma School Rd @ UPRR 741-650B, Mesa, AZ	Minor Arterial	Safety	N/A	Maricopa	5-year	0.1	6	6	Yes	No	No	No	No	No	No	DOT16-470R1	MES-0(203)T	SR231	ROW Acquisition and Railroad/Mesa Construction		2023	HSIP-RHC	2023	(35,834)	-	(2,166)	(38,000)	Amend: Add new TIP listing to reflect funding adjustments.	
VRR	9/27/23	24-01	Older Project Did not enter	ADOT	Highway	7859	MAG Region wide		Air Quality	OCT-DEC 2021	Maricopa	Other	0	0	0	No	No	No	No	No	No	Yes	DOT21-000-FV1	MAG-0(202)T	T0222	Purchase Six PM-10 certified street sweepers (see programming list FY2020)		2023	CMAQ	2023	(303,324)	-	(18,335)	(321,658)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
VRR	9/27/23	24-01	Older Project Did not enter	ADOT	Highway	12302	MAG Region wide		Air Quality	OCT-DEC 2020	Maricopa	Other	0	0	0	No	No	No	No	No	No	Yes	DOT19-000-FV	MAG-0(202)T	T0222	Purchase four PM-10 Certified Street Sweepers (see programming list FY2019)		2023	CMAQ	2023	(223,203)	-	(13,492)	(236,694)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
VRR	9/27/23	24-01	100789	ADOT	Highway	22508	MAG Region, Negative Offset Median Improvements		Safety	OCT-DEC 2024	Maricopa	5-year	0	0	0	Yes	No	No	No	No	No	No	DOT20-806	888-A(235)T	F0271	Construction Phase: Negative Offset Improvements		2023	HSIP-AZ	2023	198,973		12,027	211,000	Amend: Increase federal amount by \$146,165 from \$52,808 to \$198,973 . Increase local amount by \$8,835 from \$3,192 to 12,027. Increase total amount by \$155,000 from \$56,000 to \$211,000.	
VRR	10/5/23	24-01	101833	ADOT	Highway	20030	SR 88: Tomahawk Rd to Buffalo Rd	Minor Arterial	Freeway	OCT-DEC 2023	Pinal	5-year	3.6	2	2	No	No	Yes	No	Yes	No	No	DOT22-016C1	088-A(208)T	F0332	Construct Drainage improvement		2023	STBGP-AZ	2023	524,501		31,704	556,205	Amend: Add new TIP listing to reflect funding adjustments.	
VRR	10/6/23	No update required	101869	Apache Junction	Highway	35685	Apache Junction- Ironwood Drive from Baseline Avenue to Elliot Road	Minor Arterial	Safety	OCT-DEC 2025	Pinal	5-year	0	0	0	Yes	No	No	No	No	No	No	APJ23-071D	APJ-0(221)T	T0375	Design Paved Shoulders, Rumble Strips		2023	HSIP-AZ	2023	257,439	-	15,561	273,000	Amend: Change Apportionment Year from 2022 to 2023 to align with authorization. Request made by MAG staff.	
VRR	10/6/23	No update required	101869	Apache Junction	Highway	35685	Apache Junction- Ironwood Drive from Baseline Avenue to Elliot Road	Minor Arterial	Safety	OCT-DEC 2025	Pinal	5-year	0	0	0	Yes	No	No	No	No	No	No	APJ24-071C	APJ-0(221)T	T0375	Construct Paved Shoulders, Rumble Strips		2024	HSIP-AZ	2024	1,643,008	-	92,610	1,735,618	Amend: Change Apportionment Year from 2022 to 2024 to align with ADOT 5-Year Program. Request made by MAG staff.	
VRR	10/5/23	24-01	100841	Apache Junction	Highway	30485	Southern Ave: Delaware Dr to Ironwood Dr	Minor Arterial	Street	APR-JUN 2021	Pinal	Other	0.5	2	4	No	No	No	No	Yes	No	No	APJ20-701-FV	APJ-0(214)T	T0061	Construct Roadway Widening and Improvements		2023	STBGP-MAG	2023	(32,664)		(1,974)	(34,638)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
VRR	9/25/23	24-01	Older Project Did not enter	Buckeye	Highway	27041	Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to Watson Rd; Watson Rd to Durango St.	Minor Arterial	Bike/Ped	OCT-DEC 2018	Maricopa	Other	2	0	0	No	No	No	No	No	Yes	Yes	No	BKY17-401-FV	BKY-0(213)T	T0062	Construct multiuse path		2023	CMAQ	2023	(77,297)	-	(4,672)	(81,970)	Amend: Update TRACS ID. Increase Federal amount by \$4,672.32 from -\$81,969.62 to -\$77,297.30. Increase Local amount by \$282.43 from -\$4,954.69 to -\$4,672.26. Increase Total amount by \$4,954.75 from -\$86,924.31 to -\$81,969.56. Changes are based on the reflection of the funding adjustments for final voucher.
VRR	9/25/23	24-01	Older Project Did not enter	Buckeye	Highway	27041	Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to Watson Rd; Watson Rd to Durango St.	Minor Arterial	Bike/Ped	OCT-DEC 2018	Maricopa	Other	2	0	0	No	No	No	No	No	Yes	Yes	No	BKY17-401D-FV	BKY-0(213)T	T0062	Design multiuse path		2023	CMAQ	2023	(17,627)	-	(1,065)	(18,693)	Amend: Update TRACS ID. Increase Federal amount by \$1,065.89 from -\$18,692.98 to -\$17,627.09. Increase Local amount by \$64.43 from -\$1,129.90 to -\$1,065.47. Increase Total amount by \$1,130 from -\$19,822.88 to -\$18,692.56. Changes are based on the reflection of the funding adjustments for final voucher.
VRR	10/5/23	24-01	102333	Buckeye	Highway	47886	Tartesso and Saddle Mountain Elementary		Safety	OCT-DEC 2025	Maricopa	UPWP	0	0	0	Yes	No	No	No	No	Yes	No	No	BKY24-070	-----	-----	Safe Routes to School Studies		2024	TA-MAG	2023	78,458	-	4,742	83,200	Amend: Change Apportionment year from FY 2024 to FY 2023.
VRR	10/13/23	24-01	101758	Buckeye	Highway	4897	Yuma Road and Verrado Way	Minor Collector	ITS	JAN-MAR 2023	Maricopa	SM+O	3.3	4	4	No	No	No	No	Yes	No	Yes	No	BKY21-060C1	BKY-0(214)T	T0256	Construct installation conduit and SMFO		2023	CMAQ	2023	(65,110)	-	(3,936)	(69,046)	Amend: Add new TIP listing to reflect funding adjustments.
VRR	10/5/23	24-01	101808	Chandler	Highway	8766	Citywide: Chandler		Air Quality	OCT-DEC 2022	Maricopa	Other	0	0	0	No	No	No	No	No	No	Yes	No	CHN21-000-FV	-----	-----	Purchase PM-10 certified street sweepers		2023	CMAQ	2023	(6,103)		(369)	(6,472)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
VRR	10/5/23	24-01	101811	Chandler	Highway	11852	Frye Road: 1/2 mile west of Arizona Avenue to Paseo Trail (Consolidated Canal)	Minor Arterial	Bike/Ped	OCT-DEC 2024	Maricopa	Other	0	2	2	No	No	No	No	No	Yes	Yes	No	CHN23-040-CL	CHN-0(250)D	T0317	Construct protected bike lanes to Frye Rd. from 1/2 mile west of Arizona Ave. to the Paseo Trail (Consolidated Canal).		2023	CMAQ	2023	4,166,772	-	251,862	4,418,634	Amend: Change funding type from STBGP-MAG to CMAQ. Update TRACS Id.

AUGUST

Chandler	Highway	11466	SR101/Price Rd: SR202 to Germann Rd, Dobson Rd: SR202 to Germann Rd, Alma School Rd: SR202 to Germann Rd, Cooper Rd: SR202 to Germann Rd, Germann Rd: Airport Blvd (Paseo Trail Crossing) to Stearmann Dr	Minor Arterial	ITS	OCT-DEC 2024	Maricopa	SM+O	7	6	6	No	No	No	No	Yes	No	Yes	Yes	CHN23-261C	CHN-0(254)D	T0402	Delection and Communication Systems (Procurement)	2023	CMAQ	2023	499,790	-	30,210	530,000	For Information Only.
Chandler	Highway	11466	SR101/Price Rd: SR202 to Germann Rd, Dobson Rd: SR202 to Germann Rd, Alma School Rd: SR202 to Germann Rd, Cooper Rd: SR202 to Germann Rd, Germann Rd: Airport Blvd (Paseo Trail Crossing) to Stearmann Dr	Minor Arterial	ITS	OCT-DEC 2024	Maricopa	SM+O	7	6	6	No	No	No	No	Yes	No	Yes	Yes	CHN23-261C CL	CHN-0(254)D	T0402	Delection and Communication Systems (Procurement)	2023	CMAQ	2023	528,682	-	31,956	560,638	Amend: Decrease federal amount by \$88 from \$528,770 to \$528,682. Decrease local amount by \$6 from \$31,962 to \$31,956. Decrease total amount by \$94 from \$560,732 to \$560,638.
Chandler	Highway	15966	Various locations in Chandler	Local	Air Quality	OCT-DEC 2024	Maricopa	Other	10.36	2	2	No	No	No	No	No	Yes	No	CHN23-030D	CHN-0(251)D	T0338	Design Road Paving	2023	Local	2023	-	-	6,000	6,000	Amend: Update TRACS. Decrease Federal amount by \$5,658. Change the funding type from CMAQ to Local. Increase Local amount by \$5,658. Design was 100 percent local funded. Request made by City of Chandler.	
Gilbert	Highway	40290	Power Ranch, Spectrum, Mesquite, Quartz Hill Elementary		Safety	OCT-DEC 2025	Maricopa	UPWP	0	0	0	Yes	No	No	No	Yes	No	No	GLB24-070	-----	-----	Safe Routes to School Studies	2024	TA-MAG	2023	156,915	-	9,485	166,400	Amend: Change Apportionment year from FY 2024 to FY 2023.	
Glendale	Highway	32449	Camelback Rd: 59th Ave to 83rd Ave	Minor Arterial	ITS	OCT-DEC 2020	Maricopa	Other	5	4	4	No	No	No	No	Yes	No	Yes	No	GLN19-760-FV	GLN-0(253)T	T0076	Install fiber, communication, and CCTV	2023	CMAQ	2023	(169,491)	-	(10,245)	(179,736)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.
MAG	Highway	48888	Cave Creek Rd: Loop 101 to Carefree Highway	Principal Arterial Other	Street	N/A	Maricopa	UPWP	10	4	4	No	No	No	No	No	No	Yes	MAG24-220	-----	-----	Study	2024	Leg Approp	2024	-	-	250,000	250,000	Amend: New TIP listing. Program funding allocated from 2023 SB 1722,Section 10, Item 22.	
MAG	Highway	26495	Regionwide: Design Assistance Placeholder		Bike/Ped	N/A	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	MAG24-040DA	-----	-----	Design Assistance Study – FY 2024 Placeholder	2024	TA-MAG	2023	500,000	-	-	500,000	Amend: Change Apportionment year from FY 2024 to FY 2023.
MAG	Highway	31319	Regionwide: Placeholder-SMO		ITS	N/A	Maricopa	SM+O	0	0	0	Yes	No	No	No	Yes	No	Yes	No	MAG24-066P	---	---	Placeholder-SMO	2024	CMAQ	2024	-4,194,337	-----	-253,528	-4,447,865	Amend: Delete TIP listing.
MAG	Highway	20244	Regionwide: Regional Rideshare and Telework Program		Air Quality	OCT-DEC 2023	Maricopa	UPWP	0	0	0	No	No	No	No	No	Yes	No	MAG24-001	-----	-----	Regional Rideshare and Telework Program	2024	CMAQ	2023	650,000	-	-	650,000	Amend: Change Apportionment year from FY 2024 to FY 2023.	
MAG	Highway	12571	Regionwide: Transportation and Air Quality planning and Support		Air Quality	OCT-DEC 2024	Maricopa	UPWP	0	0	0	No	No	No	No	No	Yes	No	MAG24-006	-----	-----	Transportation and Air Quality planning and support	2024	STBGP-MAG	2023	9,082,479		548,993	9,631,472	Amend: Change Apportionment year from FY 2024 to FY 2023. Increase federal by \$2,500,000 from \$6,582,479 to \$9,082,479. Increase local amount by \$151,113 from \$397,880 to \$548,993. Increase total amount by \$2,651,113 from \$6,980,359 to \$9,631,472.	
MAG	Highway	28220	Regionwide: Travel Reduction Program		Air Quality	OCT-DEC 2024	Maricopa	UPWP	0	0	0	No	No	No	No	No	Yes	No	MAG24-002	-----	-----	Travel Reduction Program	2024	CMAQ	2023	135,000	-	-	135,000	Amend: Change Apportionment year from FY 2024 to FY 2023.	
MAG	Highway	15214	Regionwide: Trip Reduction Program		Air Quality	OCT-DEC 2024	Maricopa	UPWP	0	0	0	No	No	No	No	No	Yes	No	MAG24-003	-----	-----	Trip Reduction Program	2024	CMAQ	2023	962,347	-	-	962,347	Amend: Change Apportionment year from FY 2024 to FY 2023.	
Maricopa (City)	Highway	12858	Anderson Rd, 325 ft North of Maricopa-Casa Grande Hwy to Peters and Nall Rd: and Peters and Nall Rd to Antone St	Local	Air Quality	OCT-DEC 2024	Pinal	Other	1.2	2	2	No	No	No	No	No	Yes	No	MAR20-201D	MAR-0(213)T	T0292	Design Road Paving	2021	CMAQ	2021	166,911	-	10,089	177,000	Amend: Change Estimated Date for Completion/Open to Traffic from 'OCT-DEC 2023' to 'OCT-DEC 2024' due to a delay in the project readvertisement. Request made by City of Maricopa.	
Maricopa (City)	Highway	12858	Anderson Rd, 325 ft North of Maricopa-Casa Grande Hwy to Peters and Nall Rd: and Peters and Nall Rd to Antone St	Local	Air Quality	OCT-DEC 2024	Pinal	Other	1.2	2	2	No	No	No	No	No	Yes	No	MAR21-202C	MAR-0(213)T	T0292	Construct Road Paving	2022	CMAQ-2.5	2022	437,565	-	26,449	464,014	Amend: Change Estimated Date for Completion/Open to Traffic from 'OCT-DEC 2023' to 'OCT-DEC 2024' due to a delay in the project readvertisement. Request made by City of Maricopa. Update TRACS Id.	
Maricopa (City)	Highway	12858	Anderson Rd, 325 ft North of Maricopa-Casa Grande Hwy to Peters and Nall Rd: and Peters and Nall Rd to Antone St	Local	Air Quality	OCT-DEC 2024	Pinal	Other	1.2	2	2	No	No	No	No	No	Yes	No	MAR21-202C CL	MAR-0(213)T	T0292	Construct Road Paving	2022	CMAQ	2022	594,356	-	35,926	630,282	Amend: Change Estimated Date for Completion/Open to Traffic from 'OCT-DEC 2023' to 'OCT-DEC 2024' due to a delay in the project readvertisement. Request made by City of Maricopa. Update TRACS Id.	
Maricopa (City)	Highway	12858	Anderson Rd, 325 ft North of Maricopa-Casa Grande Hwy to Peters and Nall Rd: and Peters and Nall Rd to Antone St	Local	Air Quality	OCT-DEC 2024	Pinal	Other	1.2	2	2	No	No	No	No	No	Yes	No	MAR21-202C CL2	MAR-0(213)T	T0292	Construct Road Paving	2022	CMAQ	2022	674,909	-	40,795	715,704	Amend: Change Estimated Dale for Completion/Open to Traffic from 'OCT-DEC 2023' to 'OCT-DEC 2024' due to a delay in the project readvertisement. Request made by City of Maricopa. Update TRACS Id.	
Maricopa (City)	Highway	48528	Maricopa (Citywide)		Safety	JUL-SEP 2017	Pinal	Other	0	0	0	Yes	No	No	No	No	No	No	MAR15-470-FY1	MAR-0(204)T	SH641	Preliminary Engineering/Design/ Procurement/ Installation for Sign Management System and Sign Upgrade (Phase I)	2023	HSIP-MAG	2023	(10,889)		(658)	(11,547)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
Maricopa (City)	Highway	42701	Porter Rd: Farrell Rd to 1.9 mi South, Farrell Rd: Hartmann Rd to Maricopa-Casa Grande Hwy		Air Quality	OCT-DEC 2019	Pinal	Other	4.75	2	2	No	No	No	No	No	Yes	No	MAR18-701-FV3	MAR-0(208)T	T0131	Pave unpaved road	2023	CMAQ	2023	(220,736)	-	(13,342)	(234,079)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
Maricopa County	Highway	15625	Bush Highway, MP 31.75 - MP 32.6 & Maricopa Rd, MP 12 - MP 12.5	Major Collector	Street	OCT-DEC 2019	Maricopa	5-year	0	0	0	Yes	No	Yes	No	Yes	No	No	MMA19-803-FV	MMA-0(276)D	T0152	Construction, install high friction surface treatment	2023	HSIP-AZ	2023	(23,513)		(1,421)	(24,934)	Amend: Add new TIP listing to reflect funding adjustments for final voucher.	
Phoenix	Highway	23704	27th Ave and Thomas at BNSF crossings (025-430G & 025-617C)	Major Collector	Safety	OCT-DEC 2025	Maricopa	5-year	0.1	0	0	Yes	No	No	No	No	No	No	DOT22-230C3	PHX-0(249)D	SR245	Construct Rail Safety Improvements	2023	HSIP-AZ	2023	144,900		16,100	161,000	Amend: Add new TIP listing to reflect funding adjustments.	

AUGUST

VRR	9/25/23	24-01	Older Project Did not enter	Salt River Pima-Maricopa Indian Community	Highway	23100	Pave Dirt Roads: Center St, Mesa Dr, McDonald Dr, and Alma School Rd	Local	Air Quality	OCT-DEC 2016	Maricopa	Other	5	2	2	No	No	No	No	No	No	Yes	No	SRP12-801C- FV	SRI- 0(201)T	SS842	Construct: Pave Unpaved Road	2023	CMAQ	2023	(10,932)	-	(661)	(11,593)	Amend: Update Fed ID and TRACS ID. Increase Federal amount by \$660.23 from -\$11,591.96 to -\$10,931.73. Increase Local amount by \$39.91 from -\$700.68 to -\$660.77. Increase Total amount by \$700.14 from -\$12,292.64 to -\$11,592.50. Changes are based on the reflection of the funding adjustments for final voucher.	
VRR	9/28/23	24-01	103189	Scottsdale	Highway	27347	Via Dona - Hayden to Pima, Black Cross Rd - Lone Mountain to 32198N, Granite Reef Rd - Lone Mountain to Ranch, Ranch Rd - Granite Reef to Pima, Smokehouse Trl - 81st to 83rd, Peak View Rd - 66th to 69th	Local	Air Quality	OCT-DEC 2024	Maricopa	Other	2.95	2	2	No	No	No	No	No	No	Yes	No	SCT23-030C	SCT- 0(241)D	T0408	Construct Road Paving	2024	CMAQ	2024	2,711,753	-	1,377,928	4,089,681	Amend: Defer work year and apportionment year from FY 2023 to FY 2024. This is the first deferral. Request made by the City of Scottsdale.	
VRR	10/12/23	24-01	104188	Surprise	Highway	35394	Asante Prep and Legacy West		Safety	OCT-DEC 2025	Maricopa	UPWP	0	0	0	Yes	No	No	No	No	Yes	No	No	SUR24-070	-----	-----	Safe Routes to School Studies	2024	TA-MAG	2023	78,458	-	4,742	83,200	Amend: Change Apportionment year from FY 2024 to FY 2023.	
VRR	10/5/23	24-01	100742	Tempe	Highway	35126	Rural Road and Southern Avenue	Principal Arterial - Other	Safety	APR-JUN 2019	Maricopa	Other	0	0	0	Yes	No	No	No	No	No	No	No	TMP18-402- FV	TMP- 0(247)D	T0048	Phase III Construction: Traffic Signal Improvements	2023	HSIP-MAG	2023	(97,948)	-	(5,921)	(103,869)	Amend: Update and Fed ID & TRACS ID. Decrease federal amount by \$48,974 from -\$48,974 to -\$97,948. Decrease local amount by \$8,881 from \$2,960 to -\$5,921. Decrease total amount by \$7,855 from -\$46,014 to -\$103,869. Changes are based on the reflection of the funding adjustments for final voucher.	

Notes

1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in **red font**. Deletions are shown in **strike**.
2. The following are used to indicate MAC Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC = Management
3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.
4. For federal projects, this is the year the project will authorize. For transit projects,
5. Changes made since Transportation Review Committee are tinted in orange highlight.
6. Changes made since Management Committee are
7. Changes made since Transportation Policy Committee are tinted in Green highlight.

TABLE A: Requested Freeway Life Cycle Program (FLCP) Project Changes to the FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan ¹ , TIP AMENDMENT #18																																					
SEPTEMBER																																					
Program	Amend	Date	TIP Amend	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AO Area	In Program	Miles	Through Lanes		Performance Categories								ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request
															Before	After	PM1	PM2T	PM2N	PM2B	PM3F	PM3S	PM3E														
															Safety	Transit Asset Condition	Pavement Condition	Bridge Condition	Travel Reliability	Non SOV Travel	CMAQ Emissions																
MB	09/29/2023	24-02	103256	ADOT	Highway	38418	PM-10 Street Sweeper-Transpose (MAG-Regionwide)	NULL	Freeway	N/A	Maricopa	FLCP	0	0	0	No	No	No	No	No	No	No	No	No	No	DOT23-232	----	----	Transpose MAG-STBGP with MAG HURF funds for FY-2023 PM-10 Street Sweeper Program.	2023	STBGP-MAG	2023	—3,240,366	-----	—(3,240,366)	-----	Amend: Delete TIP Listing. Funding was shifted to the I-10 Broadway project. TIP ID DOT20-838.
MB	09/29/2023	24-02	100228	ADOT	Highway	10296	101 (Agua Fria): I-10 System Interchange Improvements	Principal Arterial Other Freeway or Expressway	Freeway	OCT-DEC 2027	Maricopa	FLCP	0	0	0	No	No	No	No	Yes	No	No	Yes	DOT23-803	101-A(218)T	F0475	Right-of-Way Acquisition for Interchange Improvements	2024	RARF	2024	-	5,148,778	-	5,148,778	Amend: Increase regional and total funding by \$3,000,000. Update regional and total amount from \$2,148,778 to \$5,148,778.		
<div>Notes</div> <div><div>1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in red font. Deletions are shown in <u>strike through</u> font.</div><div>2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC = Management Committee, TPC = Transportation Policy Committee.</div><div>3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.</div><div>4. For federal projects, this is the year the project will authorize. For transit projects, this is the year the project will appear in a grant.</div><div>5. Changes made since Transportation Review Committee are tinted in orange highlight.</div><div>6. Changes made since Management Committee are tinted in purple highlight.</div><div>7. Changes made since Transportation Policy Committee are tinted in Green highlight.</div></div>																																					

TABLE B: Requested General Roadway Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan¹, TIP AMENDMENT #18

SEPTEMBER

Program	Amend	date	TIP amend	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Through Lanes		Performance Categories								ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	
															Before	After	Safety	Transit Asset Condition	PM1	PM2T	PM2N	PM2B	PM3F	PM3S														PM3E
MB	09/29/2023	24-02	102683	ADOT	Highway	18616	10 (Maricopa)-MP164-MP186	Principal Arterial-Interstate	Freeway	OCT-DEC 2025	Pinal	5-year	22	4	4	Yes	No	No	No	Yes	No	No	Yes	DOT24-247	010-C(222)T	F0252	Design FO/FMS-improvements	2024	HSIP-AZ	2024	272,505	—	16,350	288,855	Amend: Delete TIP listing. Funding was deleted from the project in FY 2023. Request made by ADOT.			

Notes

1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in **red font**. Deletions are shown in strike through font.

2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC = Management Committee, TPC = Transportation Policy Committee.

3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.

4. For federal projects, this is the year the project will authorize. For transit projects, this is the year the project will appear in a grant.

5. Changes made since Transportation Review Committee are tinted in orange highlight.

6. Changes made since Management Committee are tinted in purple highlight.

7. Changes made since Transportation Policy Committee are tinted in Green highlight.

TABLE A: Requested Freeway Life Cycle Program (FLCP) Project Changes to the

FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan¹, TIP AMENDMENT #19

OCTOBER

Programme r	Amend Date	eSTIP amend #	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Through Lanes		Performance Categories								ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ¹	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request
														Before	After	Safety	Transit Asset Condition	Pavement Condition	Bridge Condition	Travel Reliability	Non SOV Travel	CMAQ Emissions														
																							PM1													
VRR	10/30/2023	Changes occured on 6/23 RC Amendment	101837	ADOT	Highway	38633	10 (Maricopa): Dirk Lay Rd. - South of SR387 (MP 187)	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT20-015	010-C(222)T	F0337	Design Roadway Widening	2020	Leg Approp	2020	-	-	4,000,000	4,000,000	Amend: Change Funding Type from NHPP to Leg Approp to identify funding is appropriated by legislature as requested by ADOT. Funds transferred from local: total amount remains the same.	
VRR	10/30/2023	24-03	7787	ADOT	Highway	56320	10 (Maricopa): Germann Rd	Principal Arterial - Interstate	Freeway	OCT-DEC 2027	Maricopa	FLCP	6	0	2	No	No	No	No	Yes	No	No	Yes	DOT24-250	-----	-----	Predesign access improvements	2024	RARF	2024	-	3,832,291	-	3,832,291	Amend: New TIP listing. Funding programmed for scoping as requested by ADOT. Funds transferred from TIP ID DOT22-820.	
VRR	10/30/2023	24-03	7787	ADOT	Highway	56320	10 (Maricopa): Germann Rd	Principal Arterial - Interstate	Freeway	OCT-DEC 2027	Maricopa	FLCP	6	0	2	No	No	No	No	Yes	No	No	Yes	DOT22-820	-----	-----	Construct access improvements	2025	RARF	2025	-	46,167,709	-	46,167,709	Amend: Decrease regional and total funding from \$50,000,000 to \$46,167,709. Funding of \$3,832,291 transferred to TIP ID DOT24-250.	
VRR	11/6/2023	24-03	104099	ADOT	Highway	12335	10 (Maricopa): Seed Farm Rd	Principal Arterial - Interstate	Freeway Interchange	JAN-MAR 2027	Pinal	5-year	6	0	0	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT24-243	010-C(222)T	F0252 04C	Construct freeway interchange	2024	Leg Approp	2024	-	-	28,200,000	28,200,000	Amend: Decrease \$1,000,000 of local and total funding and transfer to TIP ID DOT24-244 to align with the ADOT 5-year program.	
VRR	11/6/2023	24-03	104099	ADOT	Highway	12335	10 (Maricopa): Seed Farm Rd	Principal Arterial - Interstate	Freeway Interchange	JAN-MAR 2027	Pinal	5-year	6	0	0	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT24-244	010-C(222)T	F0252 04C	Construct freeway interchange	2024	State	2024	-	-	9,200,000	9,200,000	Amend: Increase \$1,000,000 of local and total funding. transferred from DOT24-243, to align with the ADOT 5-year program.	
VRR	11/3/2023	24-03	100965	ADOT	Highway	47452	10 (Maricopa): SR202L Santan - South of SR387 (MP 187)	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Maricopa/ Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT20-014D1	010-C(222)T	F025202L	Design Concept Report and Environmental Assessment	2020	Leg Approp	2020	-	-	830,000	830,000	Amend: Change Funding Type from State to Leg Approp to identify funding is appropriated by legislature as per HB 2748.	
VRR	11/3/2023	24-03	100965	ADOT	Highway	47452	10 (Maricopa): SR202L Santan - South of SR387 (MP 187)	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Maricopa/ Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT23-209	010-C(222)T	F0252	Design Freeway Widening	2023	Leg Approp	2020	-	-	953,000	953,000	Amend: Change Funding Type from State to Leg Approp to identify funding is appropriated by legislature as per HB 2748. Update apportionment year to reflect the year of state appropriation.	
VRR	11/3/2023	24-03	100965	ADOT	Highway	47452	10 (Maricopa): SR202L Santan - South of SR387 (MP 187)	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Maricopa/ Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT20-014D2	010-C(222)T	F025202L	Design Concept Report and Environmental Assessment	2023	Leg Approp	2020	-	-	(553,000)	(553,000)	Amend: Change Funding Type from State to Leg Approp to identify funding is appropriated by legislature as per HB 2748. Update apportionment year to reflect the year of state appropriation.	
VRR	10/30/2023	No action needed - PRB 6/28/23	101838	ADOT	Highway	5432	10 (Maricopa): SR- 587 to Dirk Lay Rd.	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT20-013	010-C(222)T	F0336	Design Roadway Widening	2020	Leg Approp	2020	-	-	5,170,000	5,170,000	Amend: Change Funding Type from State to Leg Approp to identify funding is appropriated by legislature as per HB 2748.	
VRR	10/30/2023	No action needed - PRB 6/28/23	101838	ADOT	Highway	5432	10 (Maricopa): SR- 587 to Dirk Lay Rd.	Principal Arterial - Interstate	Freeway	JAN-MAR 2027	Pinal	5-year	6	6	8	Yes	No	Yes	Yes	Yes	Yes	No	Yes	DOT20-013A1	010-C(222)T	F0336	Design Roadway Widening	2023	Leg Approp	2020	-	-	(400,000)	(400,000)	Amend: Change Funding Type from State to Leg Approp to identify funding is appropriated by legislature as per HB 2748. Update apportionment year to reflect the year of state appropriation.	
VRR	10/30/2023	24-03	7789	ADOT	Highway	72670	101 (Pima): Princess Dr - Shea Blvd	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2025	Maricopa	FLCP	6	8	10	No	No	No	No	Yes	No	No	Yes	DOT22-838R	101-B(210)T	F0123	Utility and Right-of-Way for freeway widening	2022	RARF	2022	-	743,371	-	743,371	Amend: Increase regional and total funding from \$733,371 to \$743,371. Funding of 10,000 transferred from TIP ID DOT24-007.	
VRR	11/3/2023	No action needed - PRB 9/12/23	8898	ADOT	Highway	7322	202 (Santan): Val Vista Dr to SR-101	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2026	Maricopa	FLCP	6	8	12	No	No	No	No	Yes	No	No	Yes	DOT24-251	-----	-----	Utility work for construction of general purpose lanes	2024	RARF	2024	-	160,000	-	160,000	Amend: New TIP listing. Funding programmed for C&M agreement with UPRR as requested by ADOT.	
VRR	10/30/2023	No action needed - PRB 9/26/23	8893	ADOT	Highway	42572	60 (Grand Ave): 35th Ave/Indian School Rd Intersection	Principal Arterial - Other	Freeway	OCT-DEC 2027	Maricopa	FLCP	6	0	0	Yes	No	No	No	Yes	No	No	Yes	DOT23-808D	060-B(227)T	F0272	Design intersection improvements	2024	RARF	2024	-	6,500,000	-	6,500,000	Amend: New TIP listing. Funded programmed for additional design efforts in FY 2024.	
VRR	10/30/2023	24-03	3660	ADOT	Highway	30990	MAG regionwide	Local	Freeway	OCT-DEC 2029	Maricopa	FLCP	6	0	0	No	No	No	No	Yes	No	No	No	DOT24-007	-----	-----	R/W Advance Acquisition	2024	RARF	2024	-	1,490,000	-	1,490,000	Amend: Decrease regional and total funding from 1,500,000 to 1,490,000. Balance of \$10,000 transferred to TIP ID DOT22-838R.	

Notes

1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in red font. Deletions are shown in strike through font.

2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC = Management Committee, TPC = Transportation Policy Committee.

3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.

4. For federal projects, this is the year the project will authorize. For transit projects, this is the year the project will appear in a grant.

5. Changes made since Transportation Review Committee are tinted in orange highlight.

6. Changes made since Management Committee are tinted in purple highlight.

7. Changes made since Transportation Policy Committee are tinted in Green highlight.

OCTOBER

TABLE B: Requested General Roadway Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan¹, TIP AMENDMENT #19

Programmer	Amend Date	eSTIP amend #	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Through Lanes		Performance Categories							ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request
														Before	After	PM1 Safety	PM2T Transit Asset Condition	PM2N Pavement Condition	PM2B Bridge Condition	PM3F Travel Reliability	PM3S Non SOV Travel	PM3E CMAQ Emissions													
VRR	10/30/2023	Changes occurred on 9/12/23 PRB #10	104177	ADOT	Highway	16446	10: 7th St - Chandler Blvd	Principal Arterial - Interstate	Freeway	APR-JUN 2026	Maricopa	5-year	15.1	4	4	No	No	No	No	Yes	No	No	No	DOT24-211	010-C(231)T	F0692	Roadway and sidewalk improvements	2024	NHPP	2024	439,624		26,376	466,000	Amend: New TIP listing. Request made by ADOT.
VRR	11/3/2023	24-03	103309	ADOT	Highway	17390	347: SR 238 - Maricopa City Limits	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Pinal	5-year	1.4	2	3	Yes	No	No	No	Yes	No	No	Yes	DOT22-210	347-A(213)T	F0436	Widen roadway	2022	STBGP-AZ	2022	403,604	-	24,396	428,000	Amend: New TIP listing. Listing needed to reflect design funding authorized in FY 2022. Request made by ADOT.
VRR	11/3/2023	24-03	103309	ADOT	Highway	17390	347: SR 238 - Maricopa City Limits	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Pinal	5-year	1.4	2	3	Yes	No	No	No	Yes	No	No	Yes	DOT22-207	347-A(213)T	F0436	Widen roadway	2023	NHPP	2023	66,953	-	4,047	71,000	Amend: Change Funding Type from STBGP-AZ to NHPP. Increase Federal amount by \$14,145 from \$52,808 to \$66,953. Increase Local amount by \$855 from \$3,192 to \$4,047. Increase Total amount by \$15,000 from \$56,000 to \$71,000. Request made by ADOT.
VRR	11/3/2023	24-03	103309	ADOT	Highway	17390	347: SR 238 - Maricopa City Limits	Principal Arterial - Other Freeway or Expressway	Freeway	OCT-DEC 2024	Pinal	5-year	1.4	2	3	Yes	No	No	No	Yes	No	No	Yes	DOT23-237	347-A(213)T	F0436	Widen roadway	2023	NHPP	2023	3,466,422	-	3,818,578	7,285,000	Amend: Change Funding Type from STBGP-AZ to NHPP. Increase Federal amount by \$516,764 from \$2,949,658 to \$3,466,422. Increase Local amount by \$568,236 from \$3,250,342 to \$3,818,578. Increase Total amount by \$1,085,000 from \$6,200,000 to \$7,285,000. Request made by ADOT.
VRR	10/31/2023	24-03	102794	ADOT	Highway	2142	88: Fish Creek Hill - Apache Lake Marina	Minor Arterial	Freeway	OCT-DEC 2028	Maricopa	5-year	7	2	2	No	No	No	No	No	No	No	No	DOT23-238D2	-----	F0494	Develop design concept report	2023	State	2023	-	-	200,000	200,000	Amend: Increase Local and Total funds by \$50,000 from \$150,000 to \$200,000. Request made by ADOT.
VRR	11/3/2023	24-03	NEW	ADOT	Highway	48005	I-11: I-10 (west of Phx) to US93 (near Wickenburg)	Principal Arterial - Interstate	Freeway	N/A	Maricopa	5-year	45	0	0	No	No	No	No	Yes	No	No	No	DOT24-209	-----	M5180	Tier II Environmental Study	2024	Leg Approp	2023	-	-	25,000,000	25,000,000	Amend: New TIP listing. Program funding allocated from 2022 HB 2858, Section 8(A), Item 25. Request made by ADOT.
VRR	11/3/2023	Older Project Did not enter		ADOT	Highway	7859	MAG Region-wide-		Air Quality	OCT-DEC- 2024	Maricopa	Other	0	0	0	No	No	No	No	No	No	Yes	No	DGT21-000-FV	MAG-0(202)D	T0222	Purchase Six PM-10 certified- street sweepers (see- programming list FY2020)-	2023	CMAQ	2023	----- (6,103)	-----	----- (349)	----- (6,472)	Amend: Delete this TIP listing. This is duplicate TIP listing. Request made by MAG.
VRR	10/31/2023	24-03	103102	Chandler	Highway	37312	Citywide: Chandler	Minor Arterial	ITS	OCT-DEC 2024	Maricopa	SM+O	4.5	4	4	No	No	No	No	Yes	No	Yes	No	CHN23-260C	CHN-0(253)D	T0401	Detection and Communication Systems (Procurement)	2023	CMAQ	2023	380,029	-	22,971	403,000	For Information Only
VRR	10/31/2023	24-03	103102	Chandler	Highway	37312	Citywide: Chandler	Minor Arterial	ITS	OCT-DEC 2024	Maricopa	SM+O	4.5	4	4	No	No	No	No	Yes	No	Yes	No	CHN23-260C-CL	CHN-0(253)D	T0401	Detection and Communication Systems (Procurement)	2023	STBGP-MAG	2023	477,575	-	28,867	506,442	Amend: Decrease federal amount by \$45 from \$477,620 to \$477,575. Decrease local amount by \$3 from \$28,870 to \$28,867. Decrease total amount by \$48 from \$506,490 to \$506,442. Changes made by MAG based on the project authorization.
VRR	10/31/2023	24-03	102460	Chandler	Highway	33403	Various alleys in Chandler	Local	Air Quality	OCT-DEC 2026	Maricopa	Other	0	2	2	No	No	No	No	No	No	Yes	No	CHN24-030D	-----	-----	Design Road Paving	2024	Local	2024	-	-	5,000	5,000	Amend: Change Estimate Date for Completion from OCT-DEC 2025 to OCT-DEC 2026. Request made by City of Chandler.
VRR	10/31/2023	24-03	102460	Chandler	Highway	33403	Various alleys in Chandler	Local	Air Quality	OCT-DEC 2026	Maricopa	Other	0	2	2	No	No	No	No	No	No	Yes	No	CHN24-030C	-----	-----	Construct Road Paving	2026	CMAQ	2026	2,629,089	-	158,917	2,788,006	Amend: Change Estimate Date for Completion from OCT-DEC 2025 to OCT-DEC 2026. Defer Work and Apportionment Year from 2024 to 2026. This is a first time deferral request. Request made by City of Chandler.
VRR	10/31/2023	24-03	102458	Chandler	Highway	15966	Various locations in Chandler	Local	Air Quality	OCT-DEC 2024	Maricopa	Other	10.36	2	2	No	No	No	No	No	No	Yes	No	CHN23-030C	CHN-0(251)D	T0338	Construct Road Paving	2023	CMAQ	2023	1,382,057	-	83,539	1,465,596	For Information Only
VRR	10/31/2023	24-03	102458	Chandler	Highway	15966	Various locations in Chandler	Local	Air Quality	OCT-DEC 2024	Maricopa	Other	10.36	2	2	No	No	No	No	No	No	Yes	No	CHN23-030C-CL	CHN-0(251)D	T0338	Construct Road Paving	2023	CMAQ	2023	875,923	-	52,945	928,868	Amend: Decrease federal amount by \$3,294 from \$879,217 to \$875,923. Decrease local amount by \$199 from \$53,145 to \$52,946. Decrease total amount by \$3,493 from \$932,362 to \$928,869. Changes made by MAG based on the project authorization.
VRR	10/31/2023	24-03	102462	Florence	Highway	25893	Florence and Anthem K-8 Schools		Safety	OCT-DEC 2024	Pinal	Other	0	0	0	Yes	No	No	No	No	Yes	No	No	FLO23-070	-----	-----	Safe Routes to School Support Activity: Procure Speed Feedback signs	2024	TA-MAG	2024	34,891	-	8,759	43,650	Amend: Defer work and Apportionment year from FY 2023 to FY 2024. This is the first-time deferral. Increase Local amount by \$6,650 from \$2,109 to \$8,759. Increase Total amount by \$6,650 from \$37,000 to \$43,650. Request made by the Town of Florence.
VRR	11/1/2023	24-03	101910	Fountain Hills	Highway	19917	Palisades Blvd between Fountain Hills Blvd and Saguaro Blvd and Saguaro Blvd between Fountain Hills Blvd to Colony Drive alignments have gaps in the sidewalk.	Minor Arterial	Bike/Ped	OCT-DEC 2024	Maricopa	Other	0	4	4	No	No	No	No	No	Yes	Yes	No	FTH23-040	FTH-0(210)T	T0314	Construct meandering 8-foot sidewalk, utility relocations, driveway improvements, roadway narrowing, pavement obliteration and restriping, retaining walls, landscape restoration, and sign relocation.	2023	TA-MAG	2023	2,026,477	-	122,491	2,148,968	For Information Only.
VRR	11/1/2023	24-03	101910	Fountain Hills	Highway	19917	Palisades Blvd between Fountain Hills Blvd and Saguaro Blvd and Saguaro Blvd between Fountain Hills Blvd to Colony Drive alignments have gaps in the sidewalk.	Minor Arterial	Bike/Ped	OCT-DEC 2024	Maricopa	Other	0	4	4	No	No	No	No	No	Yes	Yes	No	FTH23-040-CL	FTH-0(210)T	T0314	Construct meandering 8-foot sidewalk, utility relocations, driveway improvements, roadway narrowing, pavement obliteration and restriping, retaining walls, landscape restoration, and sign relocation.	2023	TA-MAG	2023	1,284,227	-	77,626	1,361,853	Amend: Change funding type from STBGP-MAG to TA-MAG. Changes made by MAG.
VRR	11/3/2023	24-03	104199	Gilbert	Highway	15474	Service Areas - Fire Stations 1 to 11		ITS	OCT-DEC 2026	Maricopa	SM+O	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-262C	-----	-----	Replacement of emergency vehicle preemption devices (Procurement)	2025	CMAQ	2025	900,972	-	54,460	955,432	Amend: New TIP Listing. Fund came from TIP IDs GLB25-260C and GLB25-261C to combine the projects. Changes requested by the Town of Gilbert.
VRR	11/3/2023	24-03	104199	Gilbert	Highway	15474	Service Areas - Fire Stations 1 to 11		ITS	OCT-DEC 2026	Maricopa	SM+O	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-262D	-----	-----	ADOT Design Review Fee	2025	Local	2025	-	-	30,000	30,000	Amend: New TIP Listing. Changes requested by the Town of Gilbert.

OCTOBER

TABLE B: Requested General Roadway Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan¹, TIP AMENDMENT #19

Programmer	Amend Date	eSTIP amend #	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Through Lanes		Performance Categories								ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request
														Before	After	PM1	PM2T	PM2N	PM2B	PM3F	PM3S	PM3E														
																Safety	Transit Asset Condition	Pavement Condition	Bridge Condition	Travel Reliability	Non SOV Travel	CMAQ Emissions														
VRR	11/3/2023	24-03	103932	Gilbert	Highway	39838	Service Areas – Fire Stations 1, 2, 3, 6, and 8.		ITS	OCT-DEC-2026	Maricopa	SM+G	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-261C	—	—	Replacement of emergency-vehicle preemption devices (Procurement).	2025	CMAQ	2025	—546,601	—	—33,040	—579,641	Amend: Delete TIP Listing. Fund moved to TIP ID GLB25-262C (see MAG ID 15474) to combine the projects for MAG IDs 39838 and 49701. Changes requested by the Town of Gilbert.	
VRR	11/3/2023	24-03	103932	Gilbert	Highway	39838	Service Areas – Fire Stations 1, 2, 3, 6, and 8.		ITS	OCT-DEC-2026	Maricopa	SM+G	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-261D	—	—	ADOT-Design Review Fee	2025	Local	2025	—	—	—30,000	—30,000	Amend: Delete TIP Listing. Changes requested by the Town of Gilbert.	
VRR	11/3/2023	24-03	103933	Gilbert	Highway	49701	Service Areas – Fire Stations 4, 5, 7, 9, 10 and 11.		ITS	OCT-DEC-2026	Maricopa	SM+G	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-260C	—	—	Replacement of emergency-vehicle preemption devices (Procurement).	2025	CMAQ	2025	—354,371	—	—21,420	—375,791	Amend: Delete TIP Listing. Fund moved to TIP ID GLB25-262C (see MAG ID 15474) to combine the projects for MAG IDs 39838 and 49701. Changes requested by the Town of Gilbert.	
VRR	11/3/2023	24-03	103933	Gilbert	Highway	49701	Service Areas – Fire Stations 4, 5, 7, 9, 10 and 11.		ITS	OCT-DEC-2026	Maricopa	SM+G	0	0	0	No	No	No	No	Yes	No	Yes	No	GLB25-260D	—	—	ADOT-Design Review Fee	2025	Local	2025	—	—	—30,000	—30,000	Amend: Delete TIP Listing. Changes requested by the Town of Gilbert.	
VRR	11/3/2023	24-03	104200	Gilbert	Highway	40838	Western Powerline Multi-Use Path: Eastern Canal to Recker Road		Bike/Ped	OCT-DEC 2025	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	GLB24-241DA	MAG-B(024)D	PMG2410P	Design Assistance Study	2024	TA-MAG	2023	120,000	-	-	120,000	Amend: New TIP Listing. This is a FY 2024 Design Assistance Project.	
VRR	11/3/2023	24-03	104201	Gilbert	Highway	46399	Western Powerline Multi-Use Path: Lindsay Road to Powerline Multi-Use Path		Bike/Ped	OCT-DEC 2025	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	GLB24-240DA	MAG-B(024)D	PMG2410P	Design Assistance Study	2024	TA-MAG	2023	120,000	-	-	120,000	Amend: New TIP Listing. This is a FY 2024 Design Assistance Project.	
VRR	11/3/2023	24-03	104202	Glendale	Highway	47595	Arterial Pedestrian Safety Improvements South		Bike/Ped	OCT-DEC 2025	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	GLN24-240DA	MAG-B(024)D	PMG2410P	Design Assistance Study	2024	TA-MAG	2023	80,354	-	-	80,354	Amend: New TIP Listing. This is a FY 2024 Design Assistance Project.	
VRR	11/3/2023	24-03	103743	MAG	Highway	26495	Regionwide-Design-Assistance-Placeholder		Bike/Ped	N/A	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	MAG24-040DA	—	—	Design Assistance Study— FY-2024 Placeholder	2024	TA-MAG	2023	—500,000	—	—	—500,000	Amend: Delete Placeholder TIP Listing.	
VRR	11/3/2023	24-03	104203	Maricopa (City)	Highway	30766	SR 238: SR 347 to Southern Dunes	Minor Arterial	Street	OCT-DEC 2027	Pinal	Other	2.7	2	4	No	No	No	No	Yes	No	No	No	MAR24-231D			Roadway widening (design)	2024	Local	2024	-	-	2,000,000	2,000,000	Amend: Add new TIP listing. Request made by City of Maricopa.	
VRR	11/3/2023	24-03	104203	Maricopa (City)	Highway	30766	SR 238: SR 347 to Southern Dunes	Minor Arterial	Street	OCT-DEC 2027	Pinal	Other	2.7	2	4	No	No	No	No	Yes	No	No	No	MAR24-231R			Roadway widening (right of way)	2025	Local	2025	-	-	2,000,000	2,000,000	Amend: Add new TIP listing. Request made by City of Maricopa.	
VRR	11/3/2023	24-03	104203	Maricopa (City)	Highway	30766	SR 238: SR 347 to Southern Dunes	Minor Arterial	Street	OCT-DEC 2027	Pinal	Other	2.7	2	4	No	No	No	No	Yes	No	No	No	MAR24-231C			Roadway widening (construction)	2025	Leg Approp	2024	-	-	10,300,000	10,300,000	Amend: Add new TIP listing. Funding comes from 2023 SB 1722 Section 14(A)(1). Request made by City of Maricopa.	
VRR	11/3/2023	24-03	104203	Maricopa (City)	Highway	30766	SR 238: SR 347 to Southern Dunes	Minor Arterial	Street	OCT-DEC 2027	Pinal	Other	2.7	2	4	No	No	No	No	Yes	No	No	No	MAR24-231C1			Roadway widening (construction)	2025	Local	2025	-	-	10,000,000	10,000,000	Amend: Add new TIP listing. Request made by City of Maricopa.	
VRR	11/1/2023	24-03	103075	Peoria	Highway	25703	75th Ave & Thunderbird Rd		Safety	OCT-DEC 2024	Maricopa	RSP	0	0	0	Yes	No	No	No	No	No	No	No	PEO22-270D	—	—	Design Left-Turn Offset Improvements	2022	Local	2022	-	-	58,780	58,780	Amend: Increase local and total amount by \$10,780.19 from \$548,000 to \$58,780.19. Changes made by MAG based on the project reimbursement request.	
VRR	11/1/2023	24-03	103075	Peoria	Highway	25703	75th Ave & Thunderbird Rd		Safety	OCT-DEC 2024	Maricopa	RSP	0	0	0	Yes	No	No	No	No	No	No	No	PEO23-270C	—	—	Construct Left-Turn Offset Improvements	2023	HURF-RSP	2023	-	-	411,739	411,739	Amend: Decrease local and total amount by \$61,660.67 from \$473,400 to \$411,739.33. Changes made by MAG based on the project reimbursement request.	
VRR	11/1/2023	24-03	104174	Phoenix	Highway	37157	3rd Street Pedestrian Bridge over the Rio Salado		Bike/Ped	OCT-DEC 2026	Maricopa	Other	0	0	0	No	No	No	No	No	Yes	No	No	PHX23-241D			Pedestrian bridge over Rio Salado. Improvements to south bank pathway including concrete retrofit and lighting (Design)	2023	Local	2023	-	-	3,589,290	3,589,290	Amend: Add new TIP listing. Request made by City of Phoenix	
VRR	11/1/2023	24-03	104174	Phoenix	Highway	37157	3rd Street Pedestrian Bridge over the Rio Salado		Bike/Ped	OCT-DEC 2026	Maricopa	Other	0	0	0	No	No	No	No	No	Yes	No	No	PHX24-241D			Pedestrian bridge over Rio Salado. Improvements to south bank pathway including concrete retrofit and lighting (Design)	2024	Local	2024	-	-	521,155	521,155	Amend: Add new TIP listing. Request made by City of Phoenix	
VRR	11/1/2023	24-03	104174	Phoenix	Highway	37157	3rd Street Pedestrian Bridge over the Rio Salado		Bike/Ped	OCT-DEC 2026	Maricopa	Other	0	0	0	No	No	No	No	No	Yes	No	No	PHX25-240R			Pedestrian bridge over Rio Salado. Improvements to south bank pathway including concrete retrofit and lighting (ROW)	2025	Local	2024	-	-	138,455	138,455	Amend: Add new TIP listing. Request made by City of Phoenix	
VRR	11/1/2023	24-03	104174	Phoenix	Highway	37157	3rd Street Pedestrian Bridge over the Rio Salado		Bike/Ped	OCT-DEC 2026	Maricopa	Other	0	0	0	No	No	No	No	No	Yes	No	No	PHX26-240C			Pedestrian bridge over Rio Salado. Improvements to south bank pathway including concrete retrofit and lighting (Construction)	2026	RAISE	2025	25,000,000	-	4,887,554	29,887,554	Amend: Add new TIP listing. Request made by City of Phoenix	
VRR	11/1/2023	24-03	104174	Phoenix	Highway	37157	3rd Street Pedestrian Bridge over the Rio Salado		Bike/Ped	OCT-DEC 2026	Maricopa	Other	0	0	0	No	No	No	No	No	Yes	No	No	PHX26-241C			Pedestrian bridge over Rio Salado. Improvements to south bank pathway including concrete retrofit and lighting (Construction)	2026	State	2024	-	-	437,407	437,407	Amend: Add new TIP listing. Request is for Arizona SMART Fund amount approved by State Transportation Board at the August 17, 2023 meeting. Request made by City of Phoenix	
VRR	11/1/2023	24-03	101881	Phoenix	Highway	46615	City of Phoenix: Various locations	Minor Arterial	Safety	OCT-DEC 2025	Maricopa	5-year	0	0	0	Yes	No	No	No	No	No	No	No	PHX22-072C	PHX-0(371)D	T0396	Construct Positive Offset and Flashing Yellow Arrows	2025	HSIP-AZ	2025	2,527,066	-	152,749	2,679,815	Amend: Change location from "City of Phoenix: 13 Locations" to "City of Phoenix: Various locations". Number of locations reduced from 13 to 5. Request made by ADOT.	
VRR	11/3/2023	24-03	104204	Phoenix	Highway	34568	Western Canalscape Phase II, 24th Street to 48th Street		Bike/Ped	OCT-DEC 2025	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	PHX24-240DA	MAG-B(024)D	PMG2410P	Design Assistance Study	2024	TA-MAG	2023	99,900	-	-	99,900	Amend: New TIP Listing. This is a FY 2024 Design Assistance Project.	

TABLE B: Requested General Roadway Project Changes to the FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan ¹ , TIP AMENDMENT #19																																			
OCTOBER																																			
Programmer	Amend Date	eSTIP amend #	eSTIP #	Agency	Section	MAG ID	Location	Federal Functional Classification	MAG Mode	Estimate Date Open:	AQ Area	In Program	Miles	Performance Categories								ON NHS	TIP ID	Fed ID / Grant ID	TRACS / ALI	Work	Work Year ⁴	Funding Type	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	
														Through Lanes		PM1	PM2T	PM2N	PM2B	PM3F	PM3S														PM3E
														Before	After																				
VRR	11/3/2023	24-03	104205	Scottsdale	Highway	17226	2nd Street Neighborhood Bikeway		Bike/Ped	OCT-DEC 2025	Maricopa	UPWP	0	0	0	No	No	No	No	Yes	Yes	No	No	SCT24-240DA	MAG-B(024)D	PMG2410P	Design Assistance Study	2024	TA-MAG	2023	79,746	-	6,399	86,145	Amend: New TIP Listing. This is a FY 2024 Design Assistance Project. The City of Scottsdale has agreed to accept partial funding.
<div>Notes</div> <div>1. Rows in the report are sorted in order by the following columns: Agency, Location, and Work Year. Changes are in red font. Deletions are shown in strike through font.</div> <div>2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Review Committee, MC = Management Committee, TPC = Transportation Policy Committee.</div> <div>3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.</div> <div>4. For federal projects, this is the year the project will authorize. For transit projects, this is the year the project will appear in a grant.</div> <div>5. Changes made since Transportation Review Committee are tinted in orange highlight.</div> <div>6. Changes made since Management Committee are tinted in purple highlight.</div> <div>7. Changes made since Transportation Policy Committee are tinted in Green highlight.</div>																																			

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7b.	Route & MP:	I-40 @ MP 2.4
	Project Name:	NEEDLE MOUNTAIN TI - LAKE HAVASU TI
	Type of Work:	PAVEMENT REHABILITATION
	County:	Mohave
	District:	Northwest
	Schedule:	FY 2024
	Project:	F034201C TIP#: 101682
	Project Manager:	Bharat Kandel
	Program Amount:	\$28,500,000
	New Program Amount:	\$33,750,000
	Requested Action:	Increase Budget.



01

1. PRB Meeting Date: 12/19/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/22/2023

Bharat Kandel

4. Project Manager / Presenter:

Bharat Kandel @ (602) 712-8736

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name:

NEEDLE MOUNTAIN TI - LAKE HAVASU TI

7. Type of Work:

PAVEMENT REHABILITATION

8. CPSID:

[OL10](#)

9. District:

Northwest

10. Route:

40

11. County:

Mohave

12. Beg MP:

2.4

13. TRACS #:

F034201C ?

14. Len (Mi.):

5.9

15. Fed Id #:

NHPP040-A(382)T

16. Program Budget: \$28,500

17. Program Item #: 101682

18. Current Approved Program Budget:

\$28,500

18a. (+/-) Program Budget Request:

\$5,250

18b Total Program Budget After Request:

\$33,750

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
101682	\$28,500		

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY:

23. CURRENT ADV DATE: 1/29/2024

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72324	\$5,250	CONTINGENCY	

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO

CHANGE IN:

24a. PROJECT NAME:

NO

24b. TYPE OF WORK:

NO

24c. SCOPE:

NO

24d. CURRENT STAGE:

STAGE IV

24e. ENVIRONMENTAL CLEARANCE:

YES

24g. U&RR CLEARANCE:

YES

24i. R/W CLEARANCE:

YES

24k. SCOPING DOCUMENT:

YES

24f. MATERIALS MEMO COMP:

YES

24h. C&S CLEARANCE:

YES

24j. CUSTOMIZED SCHEDULE:

YES

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

The original project estimate did not include construction of temporary (detour) crossovers which are required due to the depth of roadway reconstruction. In addition, the construction cost estimate has increased due to the incorporation of Stone Matrix Asphalt (SMA) mix into the project.

ICAP is included in the request.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:


REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 1/3/2024



PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7c.	Route & MI	SR 69 @ MP 293.8
	Project Name	PRESCOTT LAKES PKWY - FRONTIER VILLAGE
	Type of Work	ROADWAY WIDENING
	County	Yavapai
	District	Northwest
	Schedule	FY 2023
	Project	H873901C TIP#: 100248
	Project Manager	Pei-jung Li
	Program Amount	\$10,853,000
	New Program Amount	\$12,677,000
	Requested Action	Increase budget.



13

1. PRB Meeting Date: 12/19/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/22/2023

Pei-jung Li

4. Project Manager / Presenter:

Pei-jung Li @ (602) 712-8708

205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

6. Project Name:

PRESCOTT LAKES PKWY - FRONTIER VILLAGE

7. Type of Work:

ROADWAY WIDENING

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
QI1M	Northwest	69	Yavapai	293.8	H873901C	1.0	069-A(217)T

16. Program Budget: \$10,853

17. Program Item #: 100248

18. Current Approved Program Budget:

\$10,853

18a. (+/-) Program Budget Request:

\$1,824

18b Total Program Budget After Request:

\$12,677

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
100248	\$9,713	Prescott Lakes Parkway - NHPP Frontier Village	
100248	\$587	Prescott Lakes Parkway - State Match Frontier Village	
72323	\$553	CONTINGENCY	.

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
72324	\$1,824	CONTINGENCY	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 23

22. CURRENT BID READY:

23. CURRENT ADV DATE: 6/1/2023

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 2/23/2024

20. JPA #'s: 17-0006334-I

SIGNED: YES

ADV: YES



PROJECT FUNDING VERIFIED BY PM

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE V
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	---------

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: YES

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: YES

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: YES

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

This project was previously advertised, and all bids were rejected. the Design Team re-evaluated the project focusing on performance based practical design. This resulted in eliminating the concrete path underneath the trail, reducing the retaining wall height and length, adding additional riprap to address offsite flow, changing the inlet type to avoid minor drainage blockage and revising the pavement structural section. Although the current construction costs increased, this approach provides improved long term value.

ICAP is included in this request.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**CHANGE IN SCHEDULE
CHANGE IN BUDGET**APPROVED / RECOMMENDED ACTIONS:**REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/3/2024**PRB APPROVED**

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7d.	Route & MP:	Local
	Project Name:	SCOTTSDALE RD AND DYNAMITE BLVD
	Type of Work:	INTERSECTION IMPROVEMENTS - ROUNDABOUT
	County:	Maricopa
	District:	Central
	Schedule:	
	Project:	T032901C TIP#: 101887
	Project Manager:	Dana Cherry
	Program Amount:	\$0
	New Program Amount:	\$1,845,000
	Requested Action:	Establish new project. Contingent upon MAG Regional Council approval in January, 2024



04

1. PRB Meeting Date: 12/12/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/14/2023

Dana Cherry

4. Project Manager / Presenter:

Dana Cherry @ (602) 712-7030

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

6. Project Name:

SCOTTSDALE RD AND DYNAMITE BLVD

7. Type of Work:

INTERSECTION IMPROVEMENTS - ROUNDABOUT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
SR1P	Central	0000	Maricopa	SCT	T032901C ?	0.0	HSIP SCT-0(238)D

16. Program Budget: \$0

17. Program Item #: 101887

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$1,845

18b Total Program Budget After Request:

\$1,845

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70124	\$1,845	MODERNIZATION	100pct HSIP

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 24

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

This is a CA agency - City of Scottsdale project. HSIP funding is available for this project in FY24.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/3/2024**PRB APPROVED**

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7e.	Route & N	SR 88 @ MP 222
	Project Nan	FISH CREEK HILL - APACHE LAKE MARINA
	Type of Wo	ROADWAY REPAIR
	Coun	Maricopa
	Distri	Southeast
	Schedu	
	Proje	F049401D TIP#: 102794
	Project Manag	Myrna Bondoc
	Program Amou	\$0
	New Program Amou	\$750,000
	Requested Actio	Establish new project. Contingent upon MAG Regional Council approval in January 2024.



17

1. PRB Meeting Date: 12/19/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/22/2023

Myrna Bondoc

4. Project Manager / Presenter:

Myrna Bondoc @ (602) 712-7622

206 S 17th Ave, , 304M - 4210 MPD PLANNING TEAM

6. Project Name:

FISH CREEK HILL - APACHE LAKE MARINA

7. Type of Work:

ROADWAY REPAIR

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
UU1P	Southeast	88	Maricopa	222	F049401D ?	7.0	

16. Program Budget: \$0

17. Program Item #: 102794

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$750

18b Total Program Budget After Request:

\$750

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70324	\$750		

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED:

NO

ADV:

NO

**PROJECT FUNDING VERIFIED BY PM**

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE:

NO

24f. MATERIALS MEMO COMP:

NO

24g. U&RR CLEARANCE:

NO

24h. C&S CLEARANCE:

NO

24i. R/W CLEARANCE:

NO

24j. CUSTOMIZED SCHEDULE:

NO

24k. SCOPING DOCUMENT:

YES

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

The Design Concept Report for this project was recently completed. The request is to establish the 01D Phase and begin Design.

The delivery method selected is Construction Management at Risk (CMAR) through the Alternative Delivery Group.

Consultants \$470K

Staff \$200K

ICAP \$80k

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 1/3/2024



PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

*ITEM 7f.	Route & N	SR 88 @ MP 222
	Project Name	FISH CREEK HILL - APACHE LAKE MARINA
	Type of Work	ROADWAY REPAIR
	County	Maricopa
	District	Southeast
	Schedule	
	Project	F049401C TIP#: 102794
	Project Manager	Myrna Bondoc
	Program Amount	\$0
	New Program Amount	\$3,250,000
	Requested Action	Establish new project. Contingent upon MAG Regional Council approval in January, 2024.



21

1. PRB Meeting Date: 12/19/2023

2. Teleconference: No

3. Form Date / 5. Form By:

12/22/2023

Myrna Bondoc

4. Project Manager / Presenter:

Myrna Bondoc @ (602) 712-7622

206 S 17th Ave, , 304M - 4210 MPD PLANNING TEAM

6. Project Name:

FISH CREEK HILL - APACHE LAKE MARINA

7. Type of Work:

ROADWAY REPAIR

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
UU1P	Southeast	88	Maricopa	222	F049401C ?	7.0	

16. Program Budget: \$0

17. Program Item #: 102794

18. Current Approved Program Budget:

\$0

18a. (+/-) Program Budget Request:

\$3,250

18b Total Program Budget After Request:

\$3,250

CURRENTLY APPROVED:**19. BUDGET ITEMS:****CHANGE / REQUEST:****19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
70324	\$250	.	.
79924	\$3,000	.	.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 24

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

ADV: NO

**PROJECT FUNDING VERIFIED BY PM**

CHANGE IN:	24a. PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
-------------------	--------------------	----	--------------------	----	-------------	----	---------------------	----------------

24e. ENVIRONMENTAL CLEARANCE: NO

24f. MATERIALS MEMO COMP: NO

24g. U&RR CLEARANCE: NO

24h. C&S CLEARANCE: NO

24i. R/W CLEARANCE: NO

24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

Funding is necessary for construction to reopen SR88. Types of work include, but are not limited to, rockfall mitigation, drainage improvements, and new retaining walls.

ICAP is included in this request.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 1/3/2024



*ITEM 7g:

ADOT Multimodal Planning Division - Airport Development Group

Summary of Airport Development CIP Program Dollars

Program Year 2024-2028

Airport Development CIP Sub-Program	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028
FAA Match Set Aside (FSL)	\$ 4,550,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 5,000,000
State-Funded Development Grants (SL)	\$ 17,000,000	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000	\$ 10,000,000
Airport Pavement Maintenance System (APMS)	\$ 5,200,000	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000
Grand Canyon National Park Airport (GCN)	\$ 3,057,215	\$ 35,322,775	\$ 20,290,725	\$ 10,922,690	\$ 10,922,690
ADOT Airport Development Group Projects (Aero)	\$ 1,155,000	\$ 1,050,000	\$ 1,050,000	\$ 1,050,000	\$ 1,050,000
Total Five-Year CIP Program	\$ 30,962,215	\$ 59,372,775	\$ 44,340,725	\$ 34,972,690	\$ 31,972,690

FY2024 Airport Development Capital Improvement Program

Matching Grants (FSL)

Airport Name	County	Project Component	Project Description	State Share	Local Share	Federal Share	Project Total
Bagdad	Yavapai	Perimeter Fence	Install Perimeter Fencing not Required by 49 CFR 1542	\$ 10,800	\$ 10,800	\$ 220,000	241,599
Bisbee Douglas International	Cochise	Runway Construct	Reconstruct Runway - 17/35	\$ 18,575	\$ 18,575	\$ 378,390	415,539
Buckeye Municipal	Maricopa	Taxiway Rehabilitate	Rehabilitate Taxiway [Design]	\$ 22,090	\$ 22,090	\$ 450,000	494,180
Chandler Municipal	Maricopa	Runway Rehabilitate	Rehabilitate Runway [1/2] - 04R/22L	\$ 17,181	\$ 17,181	\$ 350,000	384,362
Chandler Municipal	Maricopa	Runway Vertical/Visual	Install Runway Vertical/Visual Guidance System - 04L/22R, Install Weather Reporting Equipment	\$ 14,727	\$ 14,727	\$ 300,000	329,453
Chinle Municipal	Apache	Apron Construct	Reconstruct Apron, Phase 1	\$ 10,363	\$ 10,363	\$ 211,104	231,830
Colorado City Municipal	Mohave	Taxiway Construct	Extend Taxiway [2/3]	\$ 79,504	\$ 79,504	\$ 1,619,596	1,778,603
Eloy Municipal	Pinal	Master Plans	Update Airport Master Plan or Study	\$ 21,680	\$ 21,680	\$ 441,640	484,999
Falcon Field	Maricopa	Taxiway Construct	Construct Taxiway, Reconstruct Taxiway [2/3], Reconstruct Taxiway [3/3]	\$ 184,948	\$ 184,948	\$ 3,767,638	4,137,533
Flagstaff Pulliam	Coconino	Airport Buildings	Construct/Rehabilitate/Modify/Expand Snow Removal Equipment Building [1/2]	\$ 217,304	\$ 217,304	\$ 4,426,783	4,861,391
Glendale Municipal	Maricopa	Apron Construct	Reconstruct Apron [South Apron Phase 1]	\$ 101,613	\$ 101,613	\$ 2,070,000	2,273,226
Grand Canyon West	Mohave	Terminal Study	Conduct focused terminal planning study	\$ 28,948	\$ 28,948	\$ 589,713	647,609
H A Clark Memorial Field	Coconino	Main Airport Access Road	Rehabilitate Access Road	\$ 3,126	\$ 3,126	\$ 63,670	69,921
Laughlin/Bullhead International	Mohave	Acquire ZEV	Zero Emissions Vehicle/Infrastructure [Acquire ZEV]	\$ 3,145	\$ 3,145	\$ 76,576	82,865
Laughlin/Bullhead International	Mohave	Rehabilitate Tower	Improve/Modify/Rehabilitate Sponsor-Owned Tower (BIL)	\$ 9,733	\$ 9,733	\$ 237,000	256,466
Laughlin/Bullhead International	Mohave		Partial Parallel Taxiway A - Construct Base Bid	\$ 374,195	\$ 374,195	\$ 9,111,815	9,860,205
Laughlin/Bullhead International	Mohave	Airport Buildings	10-Unit T-Hangar Complex – Design	\$ 18,189	\$ 18,189	\$ 442,921	479,299
Marana Regional	Pima	Construct Tower	Construct Contract Tower [2/4]	\$ 20,854	\$ 20,854	\$ 424,829	466,537
Marana Regional	Pima		AWOS Replacement	\$ 17,355	\$ 17,355	\$ 353,550	388,260
Nogales International	Santa Cruz	Fuel Farm	Construct or Improve Fuel Farm [Design]	\$ 7,446	\$ 7,446	\$ 151,678	166,569
Page Municipal	Coconino	Rehabilitate Apron	South Ramp and Taxiway A Safety Area Improvements	\$ 132,649	\$ 132,649	\$ 2,702,245	2,967,543
Page Municipal	Coconino	Safety Area	Improve Rwy 15/33 Safety Area Construction	\$ 109,126	\$ 109,126	\$ 2,223,039	2,441,290
Phoenix-Mesa Gateway	Maricopa	Terminal Building	Improve/Modify/Rehabilitate Terminal Building	\$ 201,150	\$ 201,150	\$ 4,097,700	4,500,000
Phoenix-Mesa Gateway	Maricopa	Runway Construct	Reconstruct Runway - 12C/30C	\$ 16,872	\$ 16,872	\$ 343,695	377,438
Phoenix-Mesa Gateway	Maricopa	Terminal Building	Expand Terminal Building	\$ 294,531	\$ 294,531	\$ 6,000,000	6,589,062
Polacca	Navajo	Perimeter Fence	Install Perimeter Fencing not Required by 49 CFR 1542	\$ 7,376	\$ 7,376	\$ 150,249	165,000
Prescott Regional - Ernest A Love Field	Yavapai	Update Study	Focused Planning Study for Rwy Ext 3R/21L	\$ 19,737	\$ 19,737	\$ 750,000	789,474
Ryan Field	Pima	Equipment	Tower Equipment Design-ATCT Equipment	\$ 22,090	\$ 22,090	\$ 450,000	494,180
Safford Regional	Graham	Runway Rehabilitate	Rehabilitate Runway Lighting - 12/30	\$ 25,857	\$ 25,857	\$ 526,747	578,461
Safford Regional	Graham	Taxiway Rehabilitate	Taxiway A Signage	\$ 14,914	\$ 14,914	\$ 303,820	333,648
San Carlos Apache	Gila	Taxiway Lighting	Install Taxiway Lighting [Design]	\$ 7,364	\$ 7,364	\$ 150,000	164,727
Scottsdale	Maricopa	Apron Construct	Reconstruct Apron Lighting, Rehabilitate Taxiway	\$ 41,431	\$ 41,431	\$ 844,000	926,861
Show Low Regional	Navajo	Update Study	Conduct or Update Miscellaneous Study	\$ 11,842	\$ 11,842	\$ 450,000	473,684
Sierra Vista Municipal-Libby AAF	Cochise	Master Plans	Update Airport Master Plan or Study	\$ 22,797	\$ 22,797	\$ 464,406	510,000
Tucson International	Pima	Taxiway Construct	Rehab Rwy (1/2)-04R/22L Section 2C - ASE - CMAR GMP #2 PART C	\$ 300,693	\$ 300,693	\$ 6,125,516	6,726,901
Tucson International	Pima	Runway Construct	ASE-Land Acquisition and Relocation	\$ 196,354	\$ 196,354	\$ 4,000,000	4,392,708
Tucson International	Pima	Taxiway Construct	ASE - CMAR GMP #2 Part D	\$ 646,026	\$ 646,026	\$ 13,160,417	14,452,468
Tucson International	Pima	Runway Construct	Reconstruct/Relocate Runway 11R/29LASE - CMAR GMP #3 Part A	\$ 687,239	\$ 687,239	\$ 14,000,000	15,374,478
Wickenburg Municipal	Maricopa	Apron Construct	Reconstruct Apron	\$ 74,414	\$ 74,414	\$ 1,515,900	1,664,727
Yuma MCAS/Yuma International	Yuma	Taxiway Rehabilitate	Rehabilitate Taxiway [1/2]	\$ 8,205	\$ 8,205	\$ 167,150	183,560
Yuma MCAS/Yuma International	Yuma	Terminal Building	Improve/Modify/Rehabilitate Terminal Building	\$ 53,998	\$ 53,998	\$ 1,100,000	1,207,995
ADOT Airport Development Group	Statewide		Aeronautics Sub-Program	\$ 473,568	\$ -	\$ -	\$ -
Previous 2024 Matching (FSL) Subtotal				\$ 8,000,000	\$ 5,135,427	\$ 104,609,404	\$ 114,880,257
2024 Matching Grants (FSL) Subtotal				\$ 4,550,000	\$ 9,211,859	\$ 189,821,191	\$ 208,244,908

State-Local Grants (SL)

Airport Name	County	Project Component	Project Description	State Share	Local Share	Federal Share	Project Total
--------------	--------	-------------------	---------------------	-------------	-------------	---------------	---------------

FY2024 Airport Development Capital Improvement Program

Cottonwood Municipal	Yavapai	Guidance Signs	Runway 14/32 Guidance Signage Rehab	\$	360,000	\$	40,000	\$	-	\$	400,000
Cottonwood Municipal	Yavapai	Runway Vert/Visual	Runway 14/32 PAPI/REIL Upgrades	\$	180,000	\$	20,000	\$	-	\$	200,000
Eric Marcus Municipal	Pima	Security Fence	1 Gate Security Upgrade Access	\$	47,500	\$	2,500	\$	-	\$	50,000
H. A. Clark Memorial Field	Coconino	Obstructions	Obstruction Removal - ROFA Grading	\$	99,000	\$	11,000	\$	-	\$	110,000
H. A. Clark Memorial Field	Coconino	Taxiway Construct	Taxiway E Realignment	\$	108,000	\$	12,000	\$	-	\$	120,000
Lake Havasu City	Mohave	Runway Rehabilitate	RSA Improvements	\$	1,170,000	\$	130,000	\$	-	\$	1,300,000
Laughlin/Bullhead International	Mohave	Weather Reporting	Replace AWOS	\$	540,000	\$	60,000	\$	-	\$	600,000
Phoenix-Mesa Gateway	Maricopa		Airport Project	\$	7,000,000	\$	-	\$	-	\$	7,000,000
Phoenix Goodyear	Maricopa	Airport Drainage	Infield Paving Phase III	\$	3,100,000	\$	344,444	\$	-	\$	3,444,444
Phoenix Sky Harbor International	Maricopa	Airport Drainage	Infield Paving & Utility Upgrades Phase VIII	\$	3,100,000	\$	344,444	\$	-	\$	3,444,444
Ryan Field	Pima	Land for Protection	Land Acquisition 2.81 Acres for ROFA/RPZ	\$	48,765	\$	5,418	\$	-	\$	54,183
Taylor	Navajo	Land for Protection	4.65 Acres of Land Acquisition	\$	54,000	\$	6,000	\$	-	\$	60,000
Tombstone Municipal	Cochise	Apron Rehabilitate	Apron Construct Phase III	\$	114,000	\$	6,000	\$	-	\$	120,000
Tombstone Municipal	Cochise	Auto Parking	Access Road Parking Lot	\$	123,500	\$	6,500	\$	-	\$	130,000
ADOT Airport Development Group	Statewide		Aeronautics Sub-Program	\$	955,235	\$	-	\$	-	\$	955,235
2024 SL Subtotal				\$	17,000,000	\$	988,306	\$	-	\$	17,988,306

Arizona Pavement Maintenance System (APMS)

Airport Name	County	Project Component	Project Description	State Share	Local Share	Federal Share	Project Total
ADOT Airport Development Group	Statewide	Design/Construction	Design	\$ 300,000	\$ -	\$ -	\$ 300,000
ADOT Airport Development Group	Statewide	Design/Construction	Construction Management	\$ 775,000	\$ -	\$ -	\$ 775,000
Aeronautics Sub-Program	Statewide	APMS Contingency Fund	Aeronautics Sub-Program	\$ 497,361	\$ -	\$ -	\$ 497,361
Ak-Chin Regional	Pinal	Runway Preservation	1-inch AC Overlay at RW422AC-10	\$ 491,789	\$ 54,643	\$ -	\$ 546,432
Ak-Chin Regional	Pinal	Runway Preservation	1-inch AC Overlay at RW422AC-20	\$ 213,320	\$ 23,702	\$ -	\$ 237,022
Ak-Chin Regional	Pinal	Apron Preservation	1-inch AC Overlay at A01AC-30	\$ 122,034	\$ 13,559	\$ -	\$ 135,593
Glendale Municipal	Maricopa	Runway Preservation	1-inch AC Overlay at RW119GL-10	\$ 1,639,800	\$ 182,200	\$ -	\$ 1,822,000
Greenlee County	Greenlee	Runway Preservation	1-inch AC Overlay at RW725GR-10	\$ 906,088	\$ 100,676	\$ -	\$ 1,006,764
Prescott Regional	Yavapai	Runway Preservation	1-inch AC Overlay at RW3R21LPR-20	\$ 254,608	\$ 28,290	\$ -	\$ 282,898
2024 APMS Subtotal				\$ 5,200,000	\$ 403,070	\$ -	\$ 5,603,070

ADOT Airport Development Group Projects (Aero)

Airport Name	County	Project Component	Project Description	State Share	Local Share	Federal Share	Project Total
ADOT Airport Development Group	Statewide	Aeronautics Services	Triennial Study	\$ 1,000,000	\$ -	\$ -	\$ 1,000,000
ADOT Airport Development Group	Statewide	Aeronautics Services	Electronic Aero Charts Update	\$ 5,000	\$ -	\$ -	\$ 5,000
ADOT Airport Development Group	Statewide	Aeronautics Services	Grant Management & Training	\$ 150,000	\$ -	\$ -	\$ 150,000
2024 Airport Development Group Projects Subtotal				\$ 1,155,000	\$ -	\$ -	\$ 1,155,000

Note* Local Share of project funded through the Aviation Fund

Grand Canyon National Park Airport (GCN)

Airport Name	County	Project Component	Project Description	State Share	Local Share *	Federal Share	Project Total
Grand Canyon National Park Airport (GCN)	Coconino	Acquire ARFF	Acquire Aircraft Rescue & Fire Fighting Safety Equipment [Replace Index B ARFF vehicle per 139 inspection.]	\$ 49,089	\$ 49,089	\$ 1,000,000	1,098,177
Grand Canyon National Park Airport (GCN)	Coconino	Runway Construct	Airport Miscellaneous Improvements [Construct Blast Pads (24,000 SY) - Design], Reconstruct Access Road [1/2], Reconstruct Apron [Reconstruct Existing Apron (121,720 SY) - Design], Reconstruct Runway [1/2] - 03/21, Reconstruct Taxiway [Reconstruct Taxiway "P" and taxiway connectors (9,300 feet x 75 feet) - Design]	\$ 87,569	\$ 87,569	\$ 1,783,900	1,959,038
Previous 2024 GCN Subtotal				\$ 102,810	\$ 102,810	\$ 2,094,380	\$ 2,300,000
2024 GCN Subtotal				\$ 136,658	\$ 136,658	\$ 2,783,900	\$ 3,057,215

Note* Local Share of project funded through the Aviation Fund

2024 Airport Development CIP Sub-programs Total \$ 30,962,215 \$ 10,739,893 \$ 192,605,091 \$ 236,048,499

FY2024 Airport Development Capital Improvement Program

2024 Airport Development CIP Total \$ 30,962,215

STATE ENGINEER'S REPORT

December 2023

The Status of Projects Under Construction report for December 2023 shows 92 projects under construction valued at \$2,027,856,120.07. The transportation board awarded 5 projects during December valued at approximately \$76.3 million.

During December, the Department finalized 5 projects valued at \$10,342,319.41. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Fiscal Year to date we have finalized 30 projects. The total cost of these 30 projects has exceeded the contractors bid amount by 2.1%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 0.2%.

MONTHLY CONSTRUCTION REPORT

December 2023

PROJECTS UNDER CONSTRUCTION	92
MONETARY VALUE OF CONTRACTS	\$2,027,856,120.07
PAYMENTS MADE TO DATE	\$1,362,873,089.52
STATE PROJECTS	70
LOCAL GOVERNMENT	21
OTHER	
CONTRACTS EXECUTED IN DECEMBER 2023	7
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$121,084,188.18

FIELD REPORTS SECTION

EXT. 7301

Accumulation to Date (FiscalYear 2024 ONLY)

No. of Contracts	Accumulative State Estimate	Bid Amount	Final Cost	Monetary	Percent
30	\$76,702,588.13	\$79,797,151.57	\$81,462,305.20	\$1,665,153.63	2.1%

Prepared By:

DocuSigned by:

Ladd Bouts

1/4/2024

4121CC9894A942B...

Field Reports Unit, X7301

Checked By:

DocuSigned by:

Irene Del Castillo

1/4/2024

697D5935C248471

IRENE DEL CASTILLO, FR Manager
Field Reports, X7321

Completed Contracts (Fiscal Year 2024)

December, 2023

<u>Totals</u>	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
# of Projects: 5	5	\$11,636,623.32	\$10,963,412.60	\$10,342,319.41
		<u>Monetary</u> (\$673,210.72)		<u>Monetary</u> (\$621,093.19)

FINAL COST VS BID ADJUSTED

FISCAL YEAR 2024

<u>LESS ADJUSTMENTS FOR</u>								
<u>MONTH</u>	<u>CUMULATIVE FINAL COST</u>	<u>REVISIONS/ OMISSIONS #4 & #5</u>	<u>INCENTIVE/ BONUS #7</u>	<u>ADD'L WORK PD OTHERS #3</u>	<u>CUMULATIVE ADJ</u>	<u>CUMULATIVE BID AMOUNT</u>	<u>ADJUSTED FINAL COST</u>	<u>ADJ CUM</u>
Jul-23	\$ 13,395,066	\$ 506,929	\$ -	\$ -	\$ 506,929	\$ 16,548,940	\$ 12,888,137	-22.1%
Aug-23	\$ 26,439,742	\$ 141,023	\$ 7,685	\$ -	\$ 655,637	\$ 29,251,431	\$ 25,784,105	-11.9%
Sep-23	\$ 43,835,967	\$ 163,553	\$ 56,494	\$ -	\$ 875,684	\$ 46,977,564	\$ 42,960,283	-8.6%
Oct-23	\$ 60,444,968	\$ 201,322	\$ (4,647)	\$ -	\$ 1,072,359	\$ 57,667,418	\$ 59,372,609	3.0%
Nov-23	\$ 71,119,986	\$ 188,078	\$ 100,000	\$ -	\$ 1,360,437	\$ 68,833,739	\$ 69,759,548	1.3%
Dec-23	\$ 81,462,305	\$ 175,369	\$ (10,303)	\$ -	\$ 1,525,504	\$ 79,797,152	\$ 79,936,801	0.2%
Jan-24					\$ 1,525,504		\$ (1,525,504)	
Feb-24					\$ 1,525,504		\$ (1,525,504)	
Mar-24					\$ 1,525,504		\$ (1,525,504)	
Apr-24					\$ 1,525,504		\$ (1,525,504)	
May-24					\$ 1,525,504		\$ (1,525,504)	
Jun-24					\$ 1,525,504		\$ (1,525,504)	
		\$ 1,376,276	\$ 149,229	\$ -	\$ 1,525,504			

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2024
December, 2023

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
PPN-0-(218)T T018401C Working Days: 260 Days Used: 258	SMITH ROAD AND KORTSEN ROAD SouthCent District						
		2,651,992.87	SUNLAND ASPHALT & CONSTRUCTION LLC	Low Bid = (\$281,222.87) or 10.60% under State Estimate \$2,370,770.00	\$2,195,218.42	(\$175,551.58)	-7.4 %
017-B-(224)T H854402C Working Days: 250 Days Used: 226	VERDE RIVER BRIDGE STR #1731 & NorthCent District						
		1,975,701.00	VASTCO, INC.	Low Bid = (\$107,297.40) or 5.43% under State Estimate \$1,868,403.60	\$2,026,820.95	\$158,417.35	8.5 %
095-C-(225)T F041201C Working Days: 70 Days Used: 70	Chemehuevi Ave-Beacon Rd SouthWest District						
		1,526,621.75	FISHER SAND & GRAVEL CO.	Low Bid = (\$271,621.75) or 17.79% under State Estimate \$1,255,000.00	\$1,257,130.54	\$2,130.54	0.2 %
073-A-NFA F046701C Working Days: 125 = 90 + 35 Days Used: 153	S of Black Canyon to Jct SR-26 NorthEast District						
		2,741,747.70	SUNLAND ASPHALT & CONSTRUCTION LLC	Low Bid = (\$170,977.70) or 6.24% under State Estimate \$2,570,770.00	\$2,533,098.10	(\$37,671.90)	-1.5 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2024
December, 2023

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
999-A-(559)T F044001C	SR177, SR77, US60 & US70 SouthEast District						
Working Days: 190 Days Used: 179							
		2,740,560.00	SHOW LOW CONSTRUCTION, INC.	Low Bid = \$2,898,469.00	\$157,909.00 or 5.76% over State Estimate \$2,330,051.40	(\$568,417.60)	-19.6 %

CONTRACTS

Contracts: (Action as Noted)

Federal-Aid ("A" "B" "T" "D") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

*ITEM 9a: BOARD DISTRICT NO.: 4

BIDS OPENED: DECEMBER 15, 2023

HIGHWAY: PHOENIX – CASA GRANDE HIGHWAY (I-10)

SECTION: GILA RIVER BRIDGE (EB & WB)

COUNTY: PINAL

ROUTE NO.: I-10

PROJECT : TRACS: 010-C(224)S; 010 PN 172 F027001C

FUNDING: 94.34% FED 5.66% STATE

LOW BIDDER: PULICE CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 50,999,971.90

STATE ESTIMATE: \$ 64,609,341.00

\$ UNDER ESTIMATE: \$ 13,609,369.10

% UNDER ESTIMATE: 21.1%

PROJECT DBE GOAL: 6.73%

BIDDER DBE PLEDGE: 9.24%

NO. BIDDERS: 7

RECOMMENDATION: AWARD



4/20/2023

CONTRACTS

*ITEM 9b: BOARD DISTRICT NO.: 4

BIDS OPENED: DECEMBER 08, 2023

HIGHWAY: ORACLE JCT-FLORENCE HWY (SR 79)

SECTION: FANNIN-MCFARLAND AQUEDUCT TO JASON LOPEZ CIRCLE

COUNTY: PINAL

ROUTE NO.: SR 79

PROJECT : TRACS: 079-A(213)T; 079 PN 132 F051801C

FUNDING: 94.30% FED 5.70% STATE

LOW BIDDER: GRANITE CONSTRUCTION COMPANY

LOW BID AMOUNT: \$ 1,686,811.00

STATE ESTIMATE: \$ 2,117,087.50

\$ UNDER ESTIMATE: \$ 430,276.50

% UNDER ESTIMATE: 20.3%


PROJECT DBE GOAL: 7.29%

BIDDER DBE PLEDGE: 7.32%

NO. BIDDERS: 3

RECOMMENDATION: AWARD

DocuSign Envelope ID: 24F5EAF1-6709-465F-ADF6-B59596C3798B



*ITEM 9c: BOARD DISTRICT NO.: 5

BIDS OPENED: DECEMBER 15, 2023

HIGHWAY: TUBA CITY-FOUR CORNERS HWY (US-160)

SECTION: US 160 & IR 21

COUNTY: COCONINO

ROUTE NO.: US-160

PROJECT : TRACS: 160-A(212)T; 160 CN 342 F056001C

FUNDING: 100% FED

LOW BIDDER: HAWK CONTRACTING, LLC

LOW BID AMOUNT: \$ 333,333.00

STATE ESTIMATE: \$ 336,003.00

\$ UNDER ESTIMATE: \$ 2,670.00


% UNDER ESTIMATE: 0.8%

PROJECT DBE GOAL: 4.88%

BIDDER DBE PLEDGE: 61.31%

NO. BIDDERS: 2

RECOMMENDATION: AWARD (DBE Discrepancies identified, a letter was sent to all bidders on December 27, 2023)



**ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION**

BID RESULTS

Completion Date:

185 Working Days

The proposed project is located in the City of Flagstaff within Coconino County approximately 2 miles south of the I-17/I-40 system interchange. The work consists of replacing the Airport Road TI UP bridge, which carries JW Powell Blvd over Interstate 17 (I-17) at milepost (MP) 337.39. The work includes the reconstruction of the approach roadway on JW Powell Blvd within the interchange to match the new bridge section. The work also includes shoulder widening on JW Powell Blvd east of the interchange, modifications to a roundabout, shoulder restoration on I-17, installation of guardrail, pavement marking, signing, seeding, and other related work.

Bid Opening Date : 12/8/2023, Prequalification Required, Engineer Specialist : Brandon Campbell

Project No.	Highway Termini	Location	Item
017 CN 337 F036201C 017-B-(237)T	CORDES JCT - FLAGSTAFF HIGHWAY (I-17)	Airport Road TI Up NorthCent District	100188

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$7,503,969.60	DEPARTMENT	
1	\$8,214,091.85	J. BANICKI CONSTRUCTION, INC.	4720 E. Cotton Gin Loop, Suite 240 Phoenix, AZ 85040-
2	\$8,500,968.00	FNF CONSTRUCTION, INC.	115 S. 48TH STREET TEMPE, AZ 85281-8504
3	\$8,537,499.28	SEMA CONSTRUCTION, INC.	7353 S EAGLE STREET CENTENNIAL, CO 80112-
4	\$8,994,610.00	VASTCO, INC.	425 INDUSTRIAL DRIVE CHINO VALLEY, AZ 86323-
5	\$9,769,069.00	PULICE CONSTRUCTION, INC.	8660 E. HARTFORD DRIVE, SUITE 305 SCOTTSDALE, AZ 85255-

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$12,864,744.53	AMES CONSTRUCTION, INC.	8333 E. HARTFORD DRIVE SCOTTSDALE, AZ 85255-

Apparent Low Bidder is 9.5% Over Department Estimate (Difference = \$710,122.25)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, DECEMBER 8, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	017 CN 337 F0362 01C
PROJECT NO	017-B(237)T
TERMINI	CORDES JCT-FLAGSTAFF HWY (I-17)
LOCATION	AIRPORT RD TI UP

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-17	337.28 to 337.49	NORTHCENTRAL	100188

The amount programmed for this contract is \$11,600,000. The location and description of the proposed work are as follows:

The proposed project is located in the City of Flagstaff within Coconino County approximately 2 miles south of the I-17/I-40 system interchange. The work consists of replacing the Airport Road TI UP bridge, which carries JW Powell Blvd over Interstate 17 (I-17) at milepost (MP) 337.39. The work includes the reconstruction of the approach roadway on JW Powell Blvd within the interchange to match the new bridge section. The work also includes shoulder widening on JW Powell Blvd east of the interchange, modifications to a roundabout, shoulder restoration on I-17, installation of guardrail, pavement marking, signing, seeding, and other related work.

The time allowed for the completion of the work included in this contract will be 185 working days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 8.58.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to

the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: 11/6/2023

ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

80 Working Days

The proposed project is located in Coconino County on US Route 89, starting at MP 425.70 and extending north to MP 434.50 within the Coconino National Forest limits. The work consists of milling the existing friction course and replacing it with a bonded wearing course. The work also includes spot repair, pothole repairs, pavement marking, and other related work.

Bid Opening Date : 12/15/2023, Prequalification Required, Engineer Specialist : Vian Rashid

Project No.	Highway Termini	Location	Item
089 CN 425 F051701C 089-C-(207)T	FLAGSTAFF-CAMERON HIGHWAY (US 89)	Timberline - Deadman Flat Rd NorthCent District	103297

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$6,696,925.42	CACTUS TRANSPORT II, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353-
2	\$7,085,000.00	FANN CONTRACTING, INC	PO BOX 4356 PRESCOTT, AZ 86302-
3	\$7,162,500.00	SUNLAND ASPHALT & CONSTRUCTION LLC	1625 E. NORTHERN AVENUE PHOENIX, AZ 85020-
	\$7,590,102.20	DEPARTMENT	
4	\$8,157,665.60	FNF CONSTRUCTION, INC.	115 S. 48TH STREET TEMPE, AZ 85281-8504

Apparent Low Bidder is 11.8% Under Department Estimate (Difference = (\$893,176.78))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JULY 14, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	089 CN 425 F0517 01C
PROJECT NO	089-C(207)T
TERMINI	FLAGSTAFF-CAMERON HIGHWAY (US 89)
LOCATION	TIMBERLINE - DEADMAN FLAT RD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US-89	425.70 to 434.50	NORTHCENTRAL	103297

The amount programmed for this contract is \$9,900,000. The location and description of the proposed work are as follows:

The proposed project is located in Coconino County on US Route 89, starting at MP 425.70 and extending north to MP 434.50 within the Coconino National Forest limits. The work consists of milling the existing friction course and replacing it with a bonded wearing course. The work also includes spot repair, pothole repairs, pavement marking, and other related work.

The time allowed for the completion of the work included in this contract will be 80 working days.

This contract includes an abbreviated period for execution of contract and start of work.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.59.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.


Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.



For Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: 06/01/2023

ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

120 Working Days

The project is located on Mountain View Road, from Sterling to Gardner and from Aztec to Camp Mohave in Mohave County. The work consists of roadway and drainage improvements, box culvert and drainage pipe installation, pavement marking, signing, and other related work.

Bid Opening Date : 12/1/2023, Prequalification Required, Engineer Specialist : Zarghami Ata

Project No.	Highway Termini	Location	Item
0000 MO MM0 T027301C MM0-0-(225)T	MOHAVE COUNTY	Mountain View Rd- Sterling Rd NorthWest District	101575

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$2,050,457.00	MCCORMICK CONSTRUCTION CO.	P.O. BOX 545 BULLHEAD CITY, AZ 86430-
	\$2,151,191.20	DEPARTMENT	

Apparent Low Bidder is 4.7% Under Department Estimate (Difference = (\$100,734.20))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, DECEMBER 1, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	0000 MO MMO T027301C
PROJECT NO	MMO-0(225)T
TERMINI	MOHAVE COUNTY
LOCATION	Mountain View Road; Sterling to Gardner and Aztec to Camp Mohave

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	NORTHWEST	101575

The amount programmed for this contract is \$2,557,000. The location and description of the proposed work are as follows:

The project is located on Mountain View Road, from Sterling to Gardner and from Aztec to Camp Mohave in Mohave County. The work consists of roadway and drainage improvements, box culvert and drainage pipe installation, pavement marking, signing, and other related work.

The time allowed for the completion of the work included in this contract will be 120 working days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 5.30.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: SEPTEMBER 7, 2023

**ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION**

BID RESULTS

Completion Date:

100 Calendar Days

The proposed project is located in Pinal County within the City of Maricopa on Anderson Road from Trading Post Road to Peters and Nall Road and on Peters and Nall Road. The work consists of placing a double chip seal coat, pavement marking, signing and other related work.

Bid Opening Date : 12/1/2023, Prequalification Required, Engineer Specialist : Brandon Campbell

Project No.	Highway Termini	Location	Item
0000 PN MAR T029201C MAR-0-(213)T	CITY OF MARICOPA	ANDERSON RD AND PETERS AND NAL Central District	100952

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$1,555,257.50	DEPARTMENT	
1	\$1,639,635.00	COMBS CONSTRUCTION COMPANY, INC.	1903 WEST PARKSIDE LANE, SUITE #100 GLENDALE, AZ 85027-
2	\$1,658,880.00	SUNLAND ASPHALT & CONSTRUCTION LLC	1625 E. NORTHERN AVENUE PHOENIX, AZ 85020-
3	\$2,056,027.00	EARTH RESOURCES CORPORATION	300 S. LATILLA LANE Dewey, AZ 86327-

Apparent Low Bidder is 5.4% Over Department Estimate (Difference = \$84,377.50)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, DECEMBER 1, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	0000 PN MAR T0292 01C
PROJECT NO	MAR-0(213)T
TERMINI	CITY OF MARICOPA
LOCATION	ANDERSON RD AND PETERS AND NALL RD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	CENTRAL	100952

This project is being re-advertised. Firms that already obtained contract documents are instructed to destroy them as the contract documents have been revised. All bidders and subcontractors may download the revised project documents from the Contracts and Specifications Website. Contractors that previously registered for the project are advised to register for the re-advertised project.

The amount programmed for this contract is \$1,800,000. The location and description of the proposed work are as follows:

The proposed project is located in Pinal County within the City of Maricopa on Anderson Road from Trading Post Road to Peters and Nall Road and on Peters and Nall Road. The work consists of placing a double chip seal coat, pavement marking, signing and other related work.

The time allowed for the completion of the work included in this contract will be 100 calendar days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 5.57.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and

Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through

the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: 10/24/23

**ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION**

BID RESULTS

Completion Date:

830 Calendar Days

The proposed project is located in the Pinal County on I-10 approximately 30 miles south of Phoenix. The project is located within the Gila River Indian Community. The project begins at MP 172.75 and ends at MP 173.73. The work consists of removing and replacing existing thirteen span prestressed concrete girders (EB and WB) bridges with new thirteen span prestressed concrete UBT 50 girder (EB and WB) bridges. In addition, the project includes roadway approach widening, guardrail reconstruction, pavement markings, and other miscellaneous work.

Bid Opening Date : 12/15/2023, Prequalification Required, Engineer Specialist : Patwary Mohammed

Project No.	Highway Termini	Location	Item
010 PN 172 F027001C 010-C-(224)S	PHOENIX-CASA GRANDE HIGHWAY (I-10)	Gila River Bridge Central District	101235

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$50,999,971.90	PULICE CONSTRUCTION, INC.	8660 E. HARTFORD DRIVE, SUITE 305 SCOTTSDALE, AZ 85255-
2	\$52,765,000.00	COFFMAN SPECIALTIES, INC.	9685 VIA EXCELENCIA, SUITE 200 SAN DIEGO, CA 92126-
3	\$56,900,000.00	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027-
4	\$60,467,722.00	GRANITE CONSTRUCTION COMPANY	4115 E ILLINOIS ST TUCSON, AZ 85714-
5	\$60,969,696.69	FISHER SAND & GRAVEL CO.	1302 W. DRIVERS WAY TEMPE, AZ 85284-
6	\$61,167,523.00	FNF CONSTRUCTION, INC.	115 S. 48TH STREET TEMPE, AZ 85281-8504
7	\$61,300,929.00	ARCHER WESTERN CONSTRUCTION, LLC	4710 E. ELWOOD ST., SUITE 6 Phoenix, AZ 85040-

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$64,609,341.00	DEPARTMENT	

Apparent Low Bidder is 21.1% Under Department Estimate (Difference = (\$13,609,369.10))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, NOVEMBER 17, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	010 PN 172 F027001C
PROJECT NO	010-C(224)S
TERMINI	PHOENIX-CASA GRANDE HIGHWAY (I-10)
LOCATION	GILA RIVER BRIDGE (EB & WB)

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
010	172.75 to 173.73	CENTRAL	101235

The amount programmed for this contract is \$110,000,000. The location and description of the proposed work are as follows:

The proposed project is located in the Pinal County on I-10 approximately 30 miles south of Phoenix. The project is located within the Gila River Indian Community. The project begins at MP 172.75 and ends at MP 173.73. The work consists of removing and replacing existing thirteen span prestressed concrete girders (EB and WB) bridges with new thirteen span prestressed concrete UBT 50 girder (EB and WB) bridges. In addition, the project includes roadway approach widening, guardrail reconstruction, pavement markings, and other miscellaneous work.

This project is located on a Native American Reservation, in the Gila River Indian Community area, which may subject the contractor to the laws and regulations of the Gila River Indian Community and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Gila River Indian Community on work performed on the Reservation.

The time allowed for the completion of the work included in this contract will be 830 calendar days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 6.73.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and

Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within two weeks following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the

Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: 07/07/23

**ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION**

BID RESULTS

Completion Date:

90 Calendar Days

The proposed project is located in Pinal County on SR 79, starting at MP 132.00 and extending north to MP 135.50. The work consists of milling the existing friction course and replacing it with a bonded wearing course. The work also includes spot repair, pavement marking, and other related work.

Bid Opening Date : 12/8/2023, Prequalification Required, Engineer Specialist : Dehghani Babak

Project No.	Highway Termini	Location	Item
079 PN 132 F051801C 079-A-(213)T	ORACLE JCT-FLORENCE HWY (SR 79)	Fannin-McFarland Aqueduct - Ja SouthCent District	103294

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,686,811.00	GRANITE CONSTRUCTION COMPANY	4115 E ILLINOIS ST TUCSON, AZ 85714-
2	\$1,785,700.00	SUNLAND ASPHALT & CONSTRUCTION LLC	1625 E. NORTHERN AVENUE PHOENIX, AZ 85020-
3	\$1,998,237.15	CACTUS TRANSPORT II, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353-
	\$2,117,087.50	DEPARTMENT	

Apparent Low Bidder is 20.3% Under Department Estimate (Difference = (\$430,276.50))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, December 08, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO 079 PN 132 F0518 01C
PROJECT NO 079-A(213)T
TERMINI ORACLE JCT-FLORENCE HWY (SR 79)
LOCATION FANNIN-MCFARLAND AQUEDUCT TO JASON LOPEZ CIRCLE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 79	132.00 to 135.50	Southcentral	103294

The amount programmed for this contract is \$2,700,000. The location and description of the proposed work are as follows:

The proposed project is located in Pinal County on SR 79, starting at MP 132.00 and extending north to MP 135.50. The work consists of milling the existing friction course and replacing it with a bonded wearing course. The work also includes spot repair, pavement marking, and other related work.

The time allowed for the completion of the work included in this contract will be 75 calendar days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 7.29.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: 06/12/2023

ARIZONA DEPARTMENT OF TRANSPORTATION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

45 Working Days

The proposed work is located in Coconino County on US 160 at the intersection of US 160 and Indian Route (IR) 21 in Tonalea town within the Navajo Nation. The proposed work consists of installation of flashing signs, rumble strip, pavement marking and other related work.

Bid Opening Date : 12/15/2023, Prequalification Required, Engineer Specialist : Jalal Kamal

Project No.	Highway Termini	Location	Item
160 CN 342 F056001C 160-A-(212)T	TUBA CITY-FOUR CORNERS HWY.	US 160 and IR 21 NorthCent District	101701

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$333,333.00	HAWK CONTRACTING LLC	1022 E. LOYOLA DRIVE TEMPE, AZ 85282-
	\$336,003.00	DEPARTMENT	
2	\$349,593.25	DESERT SERVICES INTERNATIONAL, INC.	18115 W. VAN BUREN STREET GOODYEAR, AZ 85338-
	NON RESPONSIVE	AJP ELECTRIC, INC.	1920 W. CHERYL DRIVE PHOENIX, AZ 85021-

Other

Apparent Low Bidder is 0.8% Under Department Estimate (Difference = (\$2,670.00))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, DECEMBER 15, 2023, AT 11:00 A.M. (M.S.T.)

TRACS NO	160 CN 342 F056001C
PROJECT NO	160-A(212)T
TERMINI	TUBA CITY-FOUR CORNERS HWY (US-160)
LOCATION	US 160 & IR 21

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 160	N/A	NORTHCENTRAL	101701

The amount programmed for this contract is \$600,000. The location and description of the proposed work are as follows:

The proposed work is located in Coconino County on US 160 at the intersection of US 160 and Indian Route (IR) 21 in Tonalea town within the Navajo Nation. The proposed work consists of installation of flashing signs, rumble strip, pavement marking and other related work.

This project is located on a Native American Reservation, in the Navajo Nation Reservation, which may subject the contractor to the laws and regulations of the Navajo Nation Reservation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Navajo Nation Reservation on work performed on the Reservation.

The time allowed for the completion of the work included in this contract will be 45 working days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.88.

Contract documents, and other project documents, if applicable, are available as electronic files, at no charge, from the Department's website through the ADOT Contracts and Specifications Group (<https://azdot.gov/business/contracts-and-specifications/current-advertisements>).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and Specifications website.

This project requires electronic bidding. If a request for approval to bid as a Prime Contractor is received less than 48 hours prior to bid opening, the Department cannot guarantee the request will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

Persons that require a reasonable accommodation based on language or disability should contact ADOT's Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad deben ponerse en contacto con ADOT (602) 712-7221.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule for this project shall be submitted to the Department in a written format through the Bid Express (Bidx) website at <https://www.bidx.com/az/lettings>. Questions can be submitted through the Questions and Answers link located within the corresponding letting date and project proposal number links. The Department will post answers exclusively to

the Bidx website. Questions will not be answered verbally. The Department may not answer all questions, and any decision on whether a question is answered will be within the sole discretion of the Department. Any questions received less than three working days prior to the bid opening date may not be answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

PROJECT ADVERTISED ON: OCTOBER 31, 2023