MINUTES
STATE TRANSPORTATION BOARD STUDY SESSION
11:00 a.m., Tuesday, May 20, 2014
Human Resource Development Center (HRDC)
Grand Canyon Room
1130 N. 22" Avenue
Phoenix, AZ 85009

Pledge of Allegiance
The pledge was led by Board Member Jack Sellers.

Roll call by Board Secretary Mary Beckley

In attendance: Steve Christy, Kelly Anderson, Joe La Rue (arrived at 11:50 a.m.), Deanna Beaver, William
Cuthbertson and Jack Sellers. Hank Rogers attended the meeting telephonically.

Absent: None

Call to the Audience
The following members of the public addressed the Board:

1. Christian Price, Mayor, City of Maricopa, re: requests SR 347 overpass be included in the five year
plan.

2. William J. Antone*, Vice Chairman, Ak-Chin Indian Community, re: requests SR 347 overpass be
included in the five year plan. *Mr. Antone spoke during the Study Session and not during the call to
order (at approximately 12:20 p.m.).

ITEM 1: Funding Request for the Recreational Trails Program in the Five Year Program
Arizona State Parks respectfully requests an increase of $268,000 to $1.723 million in
obligation authority for the Recreational Trails Program in the Five-Year Transportation
Plan beginning in July of 2014.
(Information and discussion only — Bryan Martyn, Executive Director, Arizona State Parks)

ITEM 2: 2015- 2019 Tentative Five-Year Transportation Facilities Construction Program Review
Staff will present an overview, discuss project modifications, and review public comments
on the 2015-2019 Tentative Five-Year Transportation Facilities Construction Program.

(For information and discussion only — Scott Omer, Assistant Director, Multimodal
Planning Division)
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UNIDENTIFIED VOICE: This one sounds better?

I'11 leave this one here for the call to the audience and

for the presentation discussion. But please hold the
microphone close when you speak so we can -- Mr. Rogers
can hear it, and then we can make sure to get it on -- on
record. Thank you.

CHAIRMAN CHRISTY: I'm going to -- when it comes
to my -- my comments on this, I think what I'm going to do

is have Mr. Roehrich just give a brief synopsis of the
purpose of this study session today.

MR. ROEHRICH: Yes, sir. Mr. Chair, members of
the board, staff, and audience. The purpose today of the
study session is we have spent now three months reviewing
the tentative five-year program, staff recommendation for

the next five-year program from fiscal year '15 to fiscal

year 'l19. And that's state fiscal year.
And -- and hearing the -- the call to the
audience as well as the -- the review of -- of the

comments that we've received by the public, the purpose of
today's meeting was for staff to analyze some of that,
come back if we feel there are any requested modifications
tc the program that staff feels is -- is -- is necessary,
and to start the battle off with the board on what

adjustments you would like to see made to the program.

WWW.ARIZONACOURTREPORTERS.COM
GRIFFIN & ASSOCIATES - 602.264.2230

~J

11

12

13

14

The purpose of today is to -- to discuss those,
start weighing how we can -- can make sure that the
program stays fiscally constrained, still meets work
policy as far as -- as the -- the -- the level of
commitment for preservation modernization expansion and

ensure that we're in compliance with the -~ the

1

)

{Inaudible) traffic board and the other funding
distribution requirements by federal law and state statute
and board policy.

So the purpose is to -- to talk to that today,
discuss any modifications from the board. We'll probably
as staff have to go back if there's significant
modifications, analyze it to make sure that we are
fiscally constrained, make sure that we meet the statutory
requirements and the distribution requirements, and -- and
have that all prepared so we can bring it back in June at
the regular board meeting for final adoption of the
five-year program,

So today is -- is the day to look at any
adjustments the board may have, question any of the other
questions -- or question any of the other staff
recommendations. And staff will present some of the
modifications that we proposed today from staff's

recommendation. So that is the purpose of -- of this
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CHATIRMAN CHRTSTY: Thank you.

MR. ROEHRICH: And the first part is also to hear

from our stakeholder at State Parks, the -- the -- the
State Parks' director. Bryan Martin is here to discuss
the State Parks' program. Not just recreational trails,

but the State Parks' program and funding element that the
board has -- has worked with them in the pas
transportation infrastructure.

CHAIRMAN CHRISTY: Thank you, Mr. Roehrich, for
that framing of today's study session. And at this point
we'll go to call to the audience.

We have one request to speak to the board, and
that request is from the mayor of Maricopa, Christian
Price.

If you'd state your name and position again for
the record.

MR. PRICE: Thank you Mr. Chairman, members of
the board. My name is Christian Price, and I'm the mayor
of the City of Maricopa. And I just wanted to take a few
moments to say thank you very much for holding this
meeting today. I know that you guys have done a lot
hearing the same thing over and over again with the
five-year plan as it's been outlined.

But I know this board session is a wonderful

opportunity to look at those final things and see what
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people have been saying to you over the past three work --
three sessions on -- on that public hearing.

So I thought it was a good sign when I showed up
today and that this building is underneath an overpass.
That's convenient, because that's what T want to talk
about was an overpass.

And the City of Maricopa is desperately looking
for an overpass on the SR 347. We had a work -- an item
that was on the agenda last time and -- so in Flagstaff.
And as you were all presented with that, the need for
that.

I passed out to each of you before you came in a
letter that is both from us as our planned commitment to
this project. A regional $10 millicn is on City of
Maricopa letterhead, as well as a -- the Congressional
letter to the Honorable Anthony Fox, the Secretary of
Transportation, signed by our Congressional delegation
supporting this project.

And so I know that as today is kind of D-Day, we
really appreciate your consideration and your support on
getting the SR 347 into the five-year plan, as it is such
a huge need for the City of Maricopa moving forward.

And as I said before, this is not a want, but
rather this is an absolute need for public safety. To

give you all the stats again, I've done this for two
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years. You've seen me. You know me. And I appreciate
your consideration.

So, again, with that, if there is anything I can
do to help answer questions or give assistance, I'm here
at your service. So thank you very much.

CHAIRMAN CHRISTY: Thank you, Mayor Price.

This -- unless there's someone from the audience
who has not filled out a request form, we'll -- we'll call
a close to the call of the audience.

Seeing that there are no other requests, we'll
move on to the agenda Item No. 1, which is a funding
request for the recreational trails program in the
five-year program. And this is for information and
discussion only.

And to give us that presentation is the deputy
director of Arizona State Parks, Mr. Kent Ennis.

Mr. Ennis.

UNIDENTIFIED VOICE: Mr, Chair, it's going to be
their director of State Parks,

CHAIRMAN CHRISTY: Oh, I beg your pardon.

UNIDENTIFIED VOICE: I'm sorry.

CHAIRMAN CHRISTY: That's even better. If you'd
state your name and -- and who you represent.

MR. MARTIN: (Inaudible). My name is Bryan

Martin. I'm the director at Arizona State Parks. And,
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first, I -- I can't begin to tell you how pleased I am
with having the opportunity to -- to come before you and
tell you -- remind you of our great partnership over all

these years.

In front of you, you have a packet that lists --
it's the Arizona State Parks packet there. There's
information in there. I'll speak to it very briefly on
those things.

First I'd start off with what's the mission of
Arizona State Parks. Arizona State Parks, number ocne, we
are a resource protection agency. And the resources we
protect are those that the Arizona legislature has said
that we need protect. Those include everything from the
historic house up in Flagstaff, to a beoat launch in
Lake Havasu, to a really cool cave down in southern
Arizona.

Our number two mission is we provide public
access to those resources. So (Inaudible) is number two.
The expense is number one. We need to (Inaudible)
resource. You put too many people in a house, too many
people on a boat launch, or too many people in a cave. So
we actively manage our resources.

And ocur third and probably our most important
mission. The reason we were established by government

{Inaudible) in 1957 is we are an economic driver for rural
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areas. So we drive the economies of rural Arizona. There
are those state parks in Maricopa County. 29 of our
properties within our portfolio all reside outside the
lines of Maricopa County. So that is what we're about.

I always start off by talking about that mission
because a lot of people get confused on what we do.

That's all we do. Everything else outside of that,
there's probably some other agency or entity that's better
equipped to do that.

Se to that end, times have changed. Parks used
to be kind of like a library or a museumn. It didn't
matter who made money. Hence, our social contact we have
with different people.

Well, in 2007 we had a budget of $81 million.
Today my budget is $22.5 million. In 2007 we had 420
full-time employees. This morning I have 158. Still have
the same number of parks. Still 29 parks.

And by the way, all your parks are open. That's
a big deal. And for the future, never, never, never close
a park, because if it's closed for two weeks, people will
think it's closed for two or three years. So I still
continue to remind people, all your parks are open.

ADOT plays a huge role in Arizona State Parks.
You have Mohave. You have (Inaudible) play into this.

ADOT has the ability to give Arizona State Parks
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$5 million a year for infrastructure related to
transportation. Transportation includes things like boat
launches and (Inaudible) and roads, and a very big, big
part of what our agency is.

A perfect example of a recent case where it -- it
makes a difference to our product was at Homolovi. I
don't know if you‘ve ever been to Homolovi State Park.
It's up by Winslow, Arizona. Homolovi roads -- no one
around there. You probably have to get some general work
feclleowing your -- your drive con that rocad. It was neot --
not good at all. In fact, a lot of our customers have
half million dollar RVs that it would do that drive once.

They would never come back.

At Arizona State Parks we use kind of a
McDonald's model. The McDonald's model means they -- the
menu at McbDonaid's is here -- the same here in Phoenix and
it's the same in Chicago and it's the same in Tokyo. I

say the menu might be a little bit different, but the
product is the same; the same smiling face, the same clean
uniforms, the same clean bathroom kind of thing.

The same thing for Arizona State Parks. It only
takes one bad experience to go in McDonald's in Somalia,
and it's a bad experience that many people will say I'1l1l
never go to another McDonald's. The same thing for

Arizona State Parks. One bad experience can (Inaudible)
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the entire (Inaudible).
We talked about first impressions. Arizona State
Parks (Inaudible) impression is the first impression
because it only takes one bad thing. So a road into
Homolovi was the perfect example. Even thouagh you may not
know, Arizona -- any other park, if you go to Homolovi, it

was a pad experience based on the road.

In the past we had about $1.5 million set aside.
There was already (Inaudible) by ADOT for that road.
Well, the bottom fell ocut and the money was taken away for
other things. But I still have that road. So somehow
{(Inaudible) found about a quarter million dollars to put a
Band-Aid on this road and then get -- we didn't get the
whole rcad down. We did the part that was important. And
now we've got that customer experience for fixing the
road. In fact, as we speak, it should be done on Friday.
That's a big deal for our agency. It's a big deal for the
economies of all rural Arizona. Because the experience
you have at Homolovi translates directly all the way down
to Patagonia. You may not go down to Patagonia. You may
not go to Show Low. You may not go to Safford where other
parks are because of the bad experience. We owe all of
that to ADOT.

In front of you you've got a little worksheet

that shows a bunch of the projects that ADOT has done
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recently. We talked about in the past it's up to you to
get us the $5 million. And it has dropped down to the $1
million range. And we've been working closely with ADOT
staff to try to boost that up and demonstrate value added
and why it's important and why Arizona State Parks is
worth investing in. And we've gone up to $1 million, $1.5
million, and all the way up right now to close to $2.5
million in fiscal year '17.

Today I'd just like to tell you that one of the
(Inaudible) in Arizona State Parks through your
obligations here, frankly, is directly to the economies of
Arizona. This is a good, good thing for rural Arizona.
And $2.5 million sure doesn't go very far on a freeway
here in metro Phoenix. God knows we need it. I will tell
you, another $2.5 million or $3 million or $4 million or
$5 million goes a very, very long way to improve the
economies of -- the economies that need it the most.

We look at our employment rate. We loock at all
these issues in rural Arizona. And rural Arizona exceeds
metro Phoenix in every negative category. Every single
one. This is an opportunity for ADOT to help Arizona
State Parks to drive the economies.

As a former elected official, I've sat pretty
much in your seat, and I get the ask piece. My job today

is just to demonstrate value added and to reaffirm our
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commitment to work together. I understand the cut lines
where priorities are. As a county supervisor, it seemed

that we took care of cops, courts, and kids first, and
parks was somewhere right around here.

My job is to demonstrate that parks are a lot
more than just a place where you can go fish or camp.
‘arks are about thriving economies. So when you do the
best in the parks, there is a value added. So hopefully
we can get to the point where we have demonstrated our
value added and you are comfortable as a beard saying, you
know, yeah, we've had to (Inaudible) a lot of money, but
that's the bang for the buck.

Recently we -- I got a -- last year we got
$1 million from the general fund, interest on the rainy

day fund. I took that interest, that $1 million and

invested it in three parks. I electrified three
campgrounds. I matched it with some land (Inaudible)
conservation money and some other money (Inaudible).

e'll trade that $1 million over the next ten years into
$3 million. We will triple that -- that investment in
That's a -- (Inaudible)

three years -- in ten years.

investment available to triple your money in ten years.

That's how quickly. We are stewards of your dollars, and
we are about making it -- making it last and go on.
So just in front of you you've got the laundry

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

10

11

12

13

14

15

16

17

14

list of all the great things that we've done over the
past.

On another (Inaudible) issue, the -- we also
receive a lot of grant money that comes through
Recreational Trails Program, the items on your agenda.
Recreational Trails Program is allocated to about
$1.8 million. Those trails programs go to motorizing

nonmotorized programs.

Well, I heard there was talk about interest in

riding trails. Nonmotorized trails. That's -- that's
good news. That's what we do with these monies. They go
throughout the entire state. In the past we didn't have a

lot of interest in this. We didn't have the (Inaudible)
projects because there's matching portions to this.

We're at the point now that there are more
projects than funds. Again, these are those things that
make our communities better, drive economies, bring
businesses in. This is not just about public health or
nice to have. These are good things to drive our
economies throughout the state, wherever these trails show
up.

Right now the allocation that we received from
you up (Inaudible) 1.8 is about $1.4 million. We'd like
to see if we could get that increased to match about what

you do on most programs like this where you reserve about
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10 percent for administrative. We're asking for an
increase, a proposed increase of about $258,000 to take us
up. None of this park -- none of this money goes to state
parks. This is about giving the money, obviously, to the
economies and communities of -- of the area of the state.

So as you work through your -- your plan as you
go forward here, we'd like to see if there's -- we had
interest from the community, from the citizens of Arizona
who are applying for these grants. And when you get a
grant that meets all the criteria, that's a good program,
a good grant, and then you talk about, well, we only have
enough money for this many. And I have three -- in this
case the last one we had three more programs that were
worthy that could have worked, but the money wasn't there.
I know the money is being utilized as effectively as ADOT
can manage it.

I'm just asking that you go the standard model,
the usual model of 10 percent in administrative costs to
ADOT and the rest to allocate for the programs that are
(Inaudible). So with that I will stop talking. And I'm
happy to entertain any guestions.

In your packet you have a green guide, which is a
bock that talks about all our Arizona State Parks, where
they're all at, what they do. By the way, we are

experiencing record attendance and record revenue. We
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just went over the $13 million mark. $13 milli

That's --

like to see that.

that's a good mark.

are making great progress,

programs and our parks,

on.

Arizona State Parks would

We are not out of the woods yet, but we

And the more money that we get invested in our

more money we generate for the economies of rur

Thank you

Does any

director?

today.

’

Mr. Chairman.

the more money we generate and the

CHAIRMAN CHRISTY: Thank you, Director Martin.

of

the board members have any questions for the

No questions.

Thank you for your presentation and for coming

MR.

MARTIN: Thank you, (Inaudible).

UNIDENTIFIED VOICE: Thank you, sir,

CHAIRMAN CHRISTY:

We'll move on to item 2 of the

agenda today, which is a 2015-2019 Tentative Five-Year

Transportation Facilities Construction Program Review,

which will be presented by the assistant director for

multomodal planning, Mr. Scott Omer.

you guys

hopefully never if we get through today and

MR.

OMER: Thank you, Mr. Chair. So I'm assuming

tired of hearing me and seeing me,

50

(Inaudible) up

the board meeting in June and we can have a program. So
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that's all of our goals.

Sco let me -- before we get started, let's talk --
let me tell you what's in front of you. First of all, you
have a new draft, final (Inaudible) -- I don't know what
we're going to call it. It's a working tentative program,
And you'll notice as you go through it there's some
individual projects in here that are going to be
highlighted in yellow. So those are project modifications
or changes that we've had for a couple of various reasons.
I'll explain that as we go through.

And then you also have an 11 by 17 Excel sheet
from the (Inaudible}). Each one of these yellow
highlighted (Inaudible) in the program. It's explained in
a little more detail on that 11 by 17 document. Since T
don't have that document in front of me, Mr. Sellers, can

I borrow yours?

UNIDENTIFIED VOICE: Here's an extra one right
here.

MR. OMER: Okay. For example, this 11 by 17
document goes into detail about the specific (Inaudible).

Let's take the first one on the page, which is a bad
But let's go down to I-10 Wild Horse Pass SR
347/Queen Creek Road. So it's the fourth line on the
page. You'll notice it says around I-10 to Wild Horse

Pass and 347/Queen Creek Road. The type of work is major
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renovation.

What we've done is moved the project from FY 15
to FY 14. So we extended (Inaudible) from the tentative
program to the current program the board is operating on
today. Total budget for that project was $5,500,000. So,
effectively, we've reduced the FY 15 budget by $5.5
million. And you can see that over there where it says FY
15, that line item, and the five and a half -- the other
side is on advanced toc FY 14.

So we've tried to make a loan -- tried to lay out
exactly what the actions were in this stretch east so it

makes a little bit more sense as you're looking at, you

know, the program we're talking about today. So we
have -- the details kind of go through the explanation
process of how we have got here. So --

CHAIRMAN CHRISTY: Let me just interrupt. At
that point do any of the board members have any gquestions
on this particular aid that Mr. Omer has presented us? Is
everybody clear on that? Thank you,.

MR. OMER: Mr. Chair, I'm sure it's clear as mud
as we continue through this, and you'll ask questions.

And please don't wait. If there's a question, let's stop
and make this a —-- you know, really a working session. So
roll up our sleeves and have a conversation at that time

so we don't lose our train of thought. That's completely
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fine with me, so. So thank you everyone for being here.
I really appreciate it. I'm glad to get -- I think it's
been a good (Inaudible) for the issue, so.

MR. ROGERS: Mr. Chair, can I interrupt for a
moment, please.

CHAIRMAN CHRISTY: Sure, Mr. Rogers.

BOARD MEMBER ROGERS: And I'm sorry to stop you
here. I need Scott to get a little bit closer to that
microphone if he could or talk a louder or something.
That -- that microphone there just doesn't -- you -- you
all are coming great. But anybody that talks that's

presenting is really difficult to hear on the phone.

UNIDENTIFIED VOICE: I don't think it's the
microphene. I think it's the phone line,.

CHAIRMAN CHRISTY: Try that one.

UNIDENTIFIED VOICE: We'll try -- try to move
this. Do the best you could.

MR. OMER: Is this working better, Mr. Rogers?

UNIDENTIFIED VOICE: It's a lot better, Scott,
yeah.

CHATIRMAN CHRISTY: Mr. --

MR. OMER: Hello?

CHAIRMAN CHRISTY: Mr. Rogers?

BOARD MEMBER ROGERS: Yes.

CHAIRMAN CHRISTY: Can you hear better now?
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UNIDENTIFIED VOICE: Test. One, two, three.
BOARD MEMBER ROGERS: (Inaudible) . But that's
all right. I'11 -- I'1l just do my best here, and I'1ll --
I'11 just clarify (Inaudible) clarify (Inaudible).

UNIDENTIFIED VOICE: Mr. Chair, would it be
better if he sat right in front of that? Maybe that =--

CHAIRMAN CHRISTY: Yeah.

UNIDENTIFIED VOICE: -- speaker would pick it up
better instead of standing there. Scott, do you feel
comfortable coming right on?

UNIDENTIFIED VOICE: Morris, up here?

BOARD MEMBER ROGERS: (Inaudible) microphone,
(Inaudible).

CHAIRMAN CHRISTY: Mr. Rogers, we're going to
bring Scott right -- right closer to the -- to the
microphone, and hopefully that picks it up better than
through the -- the -- the sound system. Let's see how

that works.

MR. OMER: So, in actuality, Mr, Rogers --
BOARD MEMBER ROGERS: (Inaudible) really good.
MR. OMER: -- you know, the board chairman wanted

me to stand up the whole time, and he said it was
punishment. But he's giving me a dirty look, but we'll
try this and see if it helps you out any better.

BOARD MEMBER ROGERS: Okay. Thank you.
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MR. OMER: You're welcome. So where we're at in
our process is we completed three public hearings in, you
know, the Tucson region, the Phoenix region, and the
Flagstaff region. And we -- we did -- the first thing, we
received numerous comments via our web page, in person,
written, talk communication, letters, e-mails, all these
different types of things. And as of last week we
received (Inaudible) comments. So I think the -- the
chairman and Mr. Anderson and the board if you remember
last year, I think the number was arcund 800. So this
year we only received about 71. They're good comments.
It's just not the magnitude we received this year. All
the (Inaudible) from last year. So I don't know why we
received so many last year, but we did. But we have our
new process. We received 61. And we addressed those as
we receive comments.

Next -- the next page i1s we have received an
additional $7.5 million of obligation authority, which is
the funding we use for our program in fiscal years 2015
through 2017. I see Ms. Ward, our CFQO, back in the back
so if I don't get this right she's going to come up and --

CHAIRMAN CHRISTY: Correct you.

MR. OMER: -- put me in a headlock.

CHATIRMAN CHRISTY: Just correct -- she'll just

correct you.
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MR, OMER: She will -- she's a professional.
Definitely correct me.

But I think the reason that we received this
additional $7.5 million is you remember we started out
our -~ our -- this process with a forecast of the amount
of funding that we feel we're going to have available for
federal aid. And we do that early on in the process. She
gives us a number, and then we start developing the
current -- the strong end and really drafting the program
we bring to the board. And she stands in front of you in
January I think it is and says these are the numbers we're
working with.

Well, since that time, we've had some updated
information. And the amount of funding that's going to be
available is about $15 million more each year. The reason
we show $7.5 million on the State’s side of the program is
because that goes through (Inaudible) allocation

percentage. 50 percent goes to State program, and the

2
s

other 50 percent is divided up between the many packages.
So all these changes -- or they're just
projections. They can change at any time if the -- if the
US DOT decided or Congress decided that we didn't have --
need this much money, (Inaudible) go back to make our

changes again. But other than that we can incorporate the

initial $7.5 millicon in each of the three years for FY 15,

WWW . ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230




o1

~J

13

14

15

N
w

16, and 17. Kristine is good. T'm not in trouble.

So as we move forward, we've updated the program
for project costs. We do that all the time. We're always
on top of what our projects -- projects and (Inaudible)
are going -- they're going to cost. And we update that on
an annual basis, a monthly basis. We're always looking at
the overall project costs.

There's also {Inaudible) combine some projects
for efficiencies, and I'll give you an example. The
project that we're showing here is actually con SR 264,
It's called Burnside-Fish Wash. We originally had this
project programmed in FY 16 at $800,000 for fencing. Then

we had $3.5 million for safety improvements in FY 16.

-3

Then we had $10.8 million available in FY 17. It's a
pavement (Inaudible). We can only go there three times in
the exact same location and work on the project. So we
took those three projects and combined them into one $15.1
million project in FY 16 that will cover not only the
pavement improvement -- pavement preservation project, but
also (Inaudible) improvements will all done at one time

instead of going back three times.

So there's examples like this throughout the

program where we've combined stuff. And you will see
those -- all those changes highlighted in yellow or on
your spreadsheet specifically what the changes are. So
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that's the type of reasons why we made the changes on an
annual basis through our programming process. It's an
interim process which (Inaudible) adopted (Inaudible).

Another issue, a really large change to the
program was we took out the SR 86 Valencia-Kinney project
and the adjustments required because of that.

As you know, we talked about it last month at the
board meeting -- well, actually, this month at the board
meeting down in Flagstaff. That was a $43.4 million
project that was scheduled in FY 14. It wasn't geoing to
be ready this fiscal year, so we had to physically move
the project to FY 15. So you'll see it in this program in
FY 15.

But to make sure that all the federal funding for
that project is obligated, you took actions last month --
or this month in -- (Inaudible) -- sorry =-- to move this
$43 million or so to FY 14. So the I-40 Walnut
Canyon/Twin Arrows project, SR 86 out in Page, that's the
Rock Slide project, and then the SR 86 (Inaudible)} Sells
project. Those projects were all taken from FY 15. And I
think one of them is actually in FY 16 originally. And
they were all moved to 14 to -- to scak up the obligation
of 40 that Valencia to Kinney originally was going to
make.

So these are -- there's a big change to the
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overall process. So we felt it was important to talk
about it today. It's just why we had to make those
changes, because that project wasn't going to be ready.

So some of the recommendations that we're going
to make today is we received -- we received a lot of
comments, a lot of communique about the SR 189 project in
Nogales, which is my next screen.

That total project cost today is estimated about
$69 million. What we're going to recommend to the board
in part of the -- as part of this program change is to
include $2 million for the environmental document in FY

16. It includes $4 million for the design of this project

in FY 18. And then the construction of this project is --
it should say -- there's a typo on the screen. It should
say 2021. That's in the second year of our development

program. And that amount is rough right now, estimated at
$63 million for the construction of this project. I'm
comfortable putting it in the development program that is
not physically constrained. It's financially constrained.
We understand that, too, during the next six
years or so that it takes us to get there if the funding
becomes available, we'll bring that project forward into
the capital program. Or if it's 2021 and the project
still isn't constructed, that sometimes we know that we're

going to make the decision on whether to build the project
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or not. But it's a vital project to not only southern
Arizona, but the entire state of Arizona. So we thought
it was important to put it in there. We have received

numerous comments on this project.

The SR 347 project is another example of a
project change we're recommending. That project on SR 347
road overpass that we've -- that we've heard about and I
think I presented to you last month. The project is
currently estimated about $55 million. What we recommend
is putting $5 million for the design of the project. That
should say 5.0 instead of 5.5. $5.0 million for the
design of the project in FY 15, with an additional
$500,000, for a total of $5.5 million in FY 15. And that
$500,000 would be incurred at the beginning of the
right-of-way process. FY 16 we have put another $5.5
million in for right-of-way. FY 17 we have put $7.3
million in for right-of-way. And then in 2020, the first
year of the development program, we put the remaining
$36.2 million available for construction of that project
itself. We don't have the funding available to construct

the project now, so we put it in 2020 would be the

D

department's recommendation.
CHAIRMAN CHRISTY: Just as a peint of interest
here. We do have a letter from the City of Maricopa

outlining their jurisdiction's and other jurisdictions'
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agreement to bring in monies to this particular project to
the tune of almost $9.5 million.

Where in that program does the two changed here,
where does that money enter into the picture?

MR. OMER: It doesn't. You have -- because we
didn't have the letter when we sent this today. That's
part of the conversation. As we move throughout the day,
we need to actually have is all the total money that's
going to be available, how the board =-- the board choose
what this project, the program, how we do the funding
around, and so forth. So that would be part --

UNIDENTIFIED VOICE: Scott, what are you asking?

MR. OMER: I asked Len for my water, if
{Inaudible,) mine.

UNIDENTIFIED VOICE: Oh, by the podium.

MR. OMER: So that's how we would kind of divide
the stage. But we -- I think we need to have a
conversation here. We didn't have that letter until --
until now. So that's -- that's part of it.

But that board -- the Maricopa's $10 million or
whatever the number is, is not included in this amount.
Okay?

UNIDENTIFIED VOICE: Mr. Chairman.

Scott, is there the opportunity to move all these

phases up a year or two or three in terms of when all the
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money involved, the financial commitments are in?

MR. OMER: So I have another slide that's a
little later that's going to get into the specifics about
this project.

So I think there is an opportunity to move the
project forward, but I'll talk -- at that time I can talk
about the constraints. There are some constraints about
when we could actually do the construction, and
specifically because of the (Inaudible) purchases.

But, yes, there is an opportunity to meve the
project forward. We are starting in this -- this
current -- or the upcoming fiscal year. There's an
opportunity, yes.

UNIDENTIFIED VQICE: And Mr. Chairman, we do have
representatives from the Ak-Chin committee via Friends and

Neighbors to the South, Chairman Manual, Vice Chairman

Antone here. They were delayed getting here because
this -- it's a little hard to find 1f it's your first
time. I don't know if it's -- 1if it's protocol to let
them to -- to speak on this subject since we're past that
slide among the agenda or --

CHAIRMAN CHRISTY: It's a study session.

UNIDENTIFIED VOICE: (Inaudible) .

UNIDENTIFIED VOICE: I think it's a -- yeah, I
think it's up to the board chair to decide, as long as it
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does not bring in a new topic or exceed the discussion
of -- of where we're going.

CHAIRMAN CHRISTY: When are you going to be
dealing specifically with the SR 347 railroad overpass,
Mr. Omer?

MR. OMER: In -- in -- in coming up or?

UNIDENTIFIED VOICE: Yeah. (Inaudible).

CHAIRMAN CHRISTY: Okay. Why don't we have --
we'll have -- we'll have the representatives speak at --
when you get ready to embark on that particular topic,
we'll ask the Ak-Chin representatives to -- to speak to
it. But let us know when you're getting ready.

MR. OMER: Yes, sir.

CHAIRMAN CHRISTY: Okay.

MR. OMER: So that's how we would look at
addressing the SR 347 project.

And we were also asked by Board Member Rogers to
talk about the US 60 Show Low to Little Mormon Lake
project.

CHAIRMAN CHRISTY: Mr. Rogers, can you hear
Mr., Omer?

MR. OMER: And I would also update that project.
And that comes up right after 347.

CHAIRMAN CHRISTY: I'm hoping he can hear you.

BOARD MEMBER ROGERS: I can hear a lot better,
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Steve -- or Mr. Chairman (Inaudible).
MR. OMER: All right. So when we look
and I'm going to point out a couple of typos on

when we look at our tentative program I'm going
showing you on the operation page is we've been

putting the project funding inside of our chart

at the --

this. So

to be

shown

here,

You'll notice that the SR 347 project shows a total of

$6 million in FY 15, a total of $5.5 million in

did notice that the $7.3 million is not on the -

chart, but that would alsc be included in FY 17,
the way I had showed you before in the physical

program itself.

FY 16. I
- the
exactly

delivery

And then the US 189 project, you can see the $2

million for the —-- I mentioned a few minutes zago, for the
environmental documents in FY 16. In FY 18 we show
(Inaudible) $4 million for (Inaudible) -- $4 million for

design in FY 18.

And then when you go to the next page,

it

basically shows where we're at in the development

(Inaudible). So construction in FY 20 for 347.

FY 21 for

SR 189. In order to do that, what we did was removed the

two I-10 projects that we had scheduled for fiscal years

2021. We moved it back a year.
And then in FY 24, the project that we

scheduled for FY 24, we're not actually showing

have

a major
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construction project in FY 24 itself. So we originally
had the Crazy Creek Port of Entry. I still think it's a
good project. It's a viable project. But with these
significant changes, we -- we show towards adding
construction funding to the program, that does impact our
overall preservation program in the years -- those years
to make it happen, we made the choice to not have that in
as a major construction project.

But if it's the board's desire, you can ask and
we can put it back in there. And, again, this is develep
(Inaudible). It's not the physical construction program
that the board oversees.

CHAIRMAN CHRISTY: So in a -- in a nutshell here,

the 347 overpass and the 189 Nogales Port of Entry

projects are -- have been changed and moved up by pushing
back the I-10 -- the two I-10 projects one year each?

MR. OMER: Yes, sir. Yeah, we -- we listened to
the comments. We (Inaudible) those to the board to -- and

the board heard the comments and the staff and the
department heard the comments. We received, you know, the
letters, the numerous letters and communigue. And so
that's the purpose of today is to have that conversation.
CHAIRMAN CHRISTY: Yeah, I think it's a
significant issue, because particularly in our neck of the

woods, southern Arizona, the I-10 projects are very
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But due to the constraints that we're
experiencing and the necessity to get these other
projects, particularly the 189 Nogales Port of Entry in
the program, I guess this 1s probably the best and easiest
way to accommodate the whole thing.

MR. OMER: That's the staff's recommendation,

Mr. Chair. I think it's just all about having the
conversation today, so.

Then we move on to the proposed changes to the
PAG program. There were -- there really wasn't a lot of
significant changes to the PAG program other than the SR
86 Valencia Road project, which by now you're very aware
of the impacts of that.

We did make some changes on the I-10 Ina Road
traffic interchange. We decreased the amount of RTA bonds
by $1.5 million in FY 16. We did add some (Inaudible) STP
funds. Some specifications in the program fund in FY 16
for $600,000 to the project. And these changes that were
approved by the PAG will be approved -- sorry -- will be
approved by the PAG Regional Council on March 27. He ==

CHATIRMAN CHRISTY: In March?

MR. OMER: ~— at the PAG Regional --

CHAIRMAN CHRISTY: March?

MR. OMER: I'm sorry. They were approved on
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March 27. So since that action has already been taken, if
the board approves these changes in the June meeting,
there’'s nothing else that we would need to do for the Ina
Road project. That would be (Inaudible) program probably
to our -- the best of our knowledge.

The last two on this list, again, 86, Valencia to
Kinney, that's Route 86 down to Sells. We took the action
at the previous meeting for the Town of Sells that this is
more of a notice that this is what we've done to move it
around. And Valencia-Kinney will -- that's the action
we're taking in the June meeting is to physically move
that project up FY 15. And that's what PAG is referring
to (Inaudible). There were no other major project changes
in the PAG program.

The MAG program also had very minor changes. We
didn't go through and approve the management system
program. And the MAG freeway management system program is
updated to align with the newest -- newest and latest
revenue projections. The MAG management committee --
management committee approved those on May 14th. It's
scheduled to go to MAG regional council on May the 28th.

So it will be approved on May 28th. And that sets the --

our board up for the final approval of that at the June

Also, one other project that was touched was the
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I-10 Fairway Drive (Inaudible) TT. It added design to the
project in FY 15 for a cost of $1 million. That driveway
project -- the driveway to the project is for $900,000, FY
15 also.

So those were the twoe major changes that were in
the MAG program. Everything else should be the same.

Are there any questions on that (Inaudible)?

CHATIRMAN CHRISTY: Any questions of Mr. Omer on
these?

All right. Go ahead, Mr. Omer.

MR. OMER: So getting into a little bit more
detail on the SR 181 project. This study is located in

Santa Cruz County, and it's, of course, in, you know, in

Nogales. And we've heard so much about the project in the
past. And many of you have gone to visit the project and
visit the location. This is really going to improve the

operations along the entire (Inaudible) corridor.

The current status of the project is it's an
ongoing study with the design concept report and the
environmental document developed -- developing three
individual preliminary alternatives.

The current cost estimate of the project we have
showing the program is $4 million for design and $65
million for construction. We consider the delivery risk.

It's probably a medium type of risk that (Inaudible) is on
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hold. But it's only on hold until we identify the funding
source and be implemented to actually include the
recommendations. I'm going for look Mike in the back.

So this environmental document, correct me if I'm
wrong, 1s actually being done as an environmental
assessment. The reason that it's not being approved is
because we don't have funding identified.

MR. ROEHRICH: It's currently being done as a
planning environmental linkage document.

UNIDENTIFIED VOQOICE: (Inaudible) probably crossed
out.

UNIDENTIFIED VOICE: {Inaudible).

MR. ROEHRICH: Thinking about that other overpass
project in a different community.

MR. OMER: Oh, yeah. But the team assures me
that if the board does approve the funding as recommended,
it can easily be converted to an EA and the schedule
wouldn't be affected.

CHAIRMAN CHRISTY: Mr, Omer, would you --

MR. OMER: {(Inaudible).

CHAIRMAN CHRISTY: Would you -- would you kind of
characterize this particular part of the -- of the
project. Is planting the flag more or less getting it

into the plan, the five-year plan?

MR. OMER: Mr. Chair, I don't know if I would say
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planting the flag. What I would say is we're starting
this project -- we understand the importance to the State
of Arizona to include the US -- the SR 189 project into
our capital program.

So if you mean planting the flag and starting the
first steps toward the ultimate delivery of that program,
then the answer would be yes.

CHAIRMAN CHRISTY: So this is the first step?

MR. OMER: This is the first -- well, the first
step is really when we started the study, which we are
well underway on.

But this is -- is specifically allocating funding
for (Inaudible) ultimate design of the project and for the
environmental clearance of the project so that we can move
forward with the construction of the project in FY
(Inaudible) .

CHAIRMAN CHRISTY: Well, what are the -- the
number of comments to this whole issue came out of the
fact that everybody is saying how important for the State
of Arizona, economic development, et cetera, the border to
border concept is, and that it should start from the south
in Nogales and go all the way up to Las Vegas as a
statewide project. But as much of the importance was
recognized, there was no monies set into the plan. Now,

this does that, just that?
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MR. OMER: Yes, sir, it does. BAnd just to be
clear. It doesn't put construction funding in. That's in
the development program. But it's out there. Now that it
gives the board (Inaudible), direct staff to move the
construction into the program. I don't know if T would
recommend that since I recommended put it in the developer
program. That gives us a chance and an opportunity to get
the project developed, get the project design, get the
environmental clearance documents complete to see if
there's any other issues that are going to pop up.

As we move along, it will give the board --
future boards the opportunity to either move it forward or
to leave it there and start construction in 2021.

BOARD MEMBER CUTHBERTSON: Mr. Chairman.

CHAIRMAN CHRISTY: Mr. Cuthbertson.

BOARD MEMBER CUTHBERTSON: So, Mr. Omer, when
the -- when the design is completed in fiscal year '18,
2018, would it be ready to -- if you had funding available
in 201% to 2020, would it be ready to go? I mean is that
the last -- I mean you'll have the environmental
clearances and everything else --

MR. OMER: So Mr. --

BOARD MEMBER CUTHBERTSON: —— (Inaudible) .
MR. OMER: -- Chair, Mr. Cuthbertson. The design
work will be complete ~-- or I'm sorry. We begin in FY 18.
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BOARD MEMBER CUTHBERTSON: Yeah.

MR. OMER: So it wouldn't be completed in 2018.

It's probably --
BOARD MEMBER CUTHBERTSON: Okay.
MR, OMER: -- going to be one of those --

BOARD MEMBER CUTHBERTSON: Okay.

MR. OMER: -- 18 to 24 months, that's a guess,

for the design of the project. And then it gives us the

ability to get all of our final environmental,

right-of-way, utility clearances set aside as well.

You know, it's our best estimate today that by

the time we get everything wrapped up and the project is

completely ready to go it would be FY 21.

BOARD MEMBER CUTHBERTSON: Okay. So -- so that's
cutting the (Inaudible) line. If you were to move that
up, you'd have to move everything -- you'd have to move

design up and --
MR. OMER: Yes, sir, that's true.
BOARD MEMBER CUTHBERTSON: -— {Inaudible).

UNIDENTIFIED VOICE: Mr. (Inaudible).

Okay.

UNIDENTIFIED VOICE: Mr. Chair, Mr. (Inaudible).

MR. ROEHRICH:

Or change the -- the only other

option that could possibly be, if you could lump the meoney

together and still design build. Lump them together to

accelerate things.
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At this point we've not identified the total
amount to do that, which is why we think it's kind of a --
I think where you were going, Mr. Christy, plan the flight
and start the thesis.

We do the environmental work. We do the design

work. We start moving forward with some right-of-way
probably around 1% -- or 2020, 2021, leading up to the
2021 construction. That's a -- showing the proper move

forward to get it to construction.

If funding becomes available, if we can get
something where we could either reprioritize or move this
up with additional funding if funds are (Inaudible), then
we could look at that delivery method. And we won't lose
time. We've gained time. And -- and it will be at our
advantage. We just can't do that today. We don't have
the money identified today.

MR. OMER: Well, the significant element here is
that we have started the project. This starts the
project.

MR. ROEHRICH: And, Mr. Chair, I prompted the
other board members as well. State Route 189, we're
continuing to do work on that today. We've got interim
improvements. Along with the work of Mariposa, we've done
almost $20 million worth of work as part of our -- for

operations to expedite going forward.
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We've probably put more than $25 millio
million in this corridor already with -- with the work
that we've done, with the studies, interim improvements,
the work at the Port itself to coincide with that. And we
know -- do know that we need more to put into that, and
we're working towards that, given again the funding
constraints that we have.

The significance of this corridor, and ultimately

if it becomes that -~ that other interstate corridor that
you alluded te, this could lay the groundwork to tie into
that. It's -- none of it's being lost. It's all valued
work.

MR. OMER: Mr. Chair, may I also add --

CHAIRMAN CHRISTY: Let me interrupt real guickly
just for the record. Mr. La Rue has joined us,
fortunately. Thank you for coming.

MR. OMER: Mr. Chair, may I add -- also add what

Mr. Roehrich said as far as the interim ilmprovements.

Those interim improvements were -- actually helped us with
the -- the ability to put the project out a couple years
before we even {(Inaudible). The interim improvements

were -- were -- the interim improvements were put into the

program to buy us that seven tc ten years before we need
to make those immediate, you know, operational issues that

the major project will do.
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S0 we're very comfortable that, you know, during
this time frame to get this project to construction, we
have -- will have significant or sufficient capacity in
operational improvements made by those interim projects to
keep this going until that time frame.

BOARD MEMBER ANDERSON: Mr. Chairman.

CHAIRMAN CHRISTY: Mr. Anderson.

BOARD MEMBER CUTHBERTSON: Scott, when it says
delivery risk, can you just in one or two sentences, what
does that mean and how does it affect a project?

MR. OMER: Sure. Mr. Christy, Mr. Anderson, it's
a good question. So when we look at overall risk to being
able to deliver the project or deliver our program, we
look at the same thing you do when you look at risks as
far as your business goes. What's the likelihood of an
issue coming up and what's the impact of that issue coming
up.

So we'll look at right-of-way concerns,
environmental concerns, utility concerns, environmental
documents being completed. Anything that would stop us
from moving forward with the ultimate construction and
implementation of that project. We look at all of those
areas and apply the risk to it. That's our risk of being
able to deliver the project when we say that we're going

to do it.
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In this case in FY 21, we feel that there's --
and there's still a medium type of risk in the project to
deliver at that time. We look at the financial. Do we
have any funding available. All of these things come into
the conversation about what is the department's local risk
in delivering the project when we say we're going to.

BOARD MEMBER ANDERSON: 50 the majority of the
plan -- the projects in the current tentative plan are,
what, probably medium to low risk?

MR. OMER: I would say that they're -- they're
probably -- and I don't want to get caught in the middle
of this. So there's --

BOARD MEMBER ANDERSON: L =0

MR, OMER: So there's a big trap on it, and I
don't want to fall into it, because even if a project
doesn't go oh, Omer said they were all great.

To the best of our knowledge, the problems that
are in our existing programs today, you know, we feel
comfortable that we can deliver those programs --
projects. So, yes, they would be in a low to medium type
of risk.

If we felt very uncomfortable that we can deliver
a project, ycu know, especially in the first couple of
years of the program, right, we wouldn't put a project in

the first couple of years in the program that we were not
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comfortable, you know, delivering.

We've had -- we had this conversation last year
on the 260 project is a prime example that the department
wanted some time to get the project developed before we
can move to construction. We look at that ability to
deliver as a huge risk, because why put significant
amounts of funding or any funding of a project that we're
not sure that we can actually deliver in the time frame we
say we will. Fund -- our funding too high.

There could be something pop up. It always
happens. There's something that happens (Inaudible). Our
program is also dynamic. It includes throughout the
years. And we'll bring the changes back to the board.

CHAIRMAN CHRISTY: I want to just make sure

Mr. La Rue is up to speed. If you take a look at this

handout and you'll go to under project -- excuse me --
under Review of Project -- Project Changes, the three
significant changes that staff is recommending. He's just

finished the 189 Nogales.

I believe you're finished.

That would be a -- would it be a good time now
for the Ak-Chin?

MR. OMER: Yes.

CHAIRMAN CHRISTY: Why don't you (Inaudible) --

BOARD MEMBER BEAVER: (Inaudible).
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CHAI

RMAN CHRISTY: Yes. Board member Beaver.

BOARD MEMBER BEAVER: Yes.

UNID
that micropho
BOAR
for myself.
SR 189 today,
I-11 and what
CHAI
separate proj
BOAR
mutual benefi
CHAT
prebably the
they're separ
BOAR
CHAT
BOAR
could. And t
on this. And
comments and
The
in late in th
discussed thi

But

ENTIFIED VOICE: Ms. Beaver, could you pull

ne up so we can make sure to get =--

D MEMBER BEAVER: I want just clarification

With regard to the discussion we're having on
that has nothing to do with the proposed
we're working on with regard to that?

RMAN CHRISTY: Yeah, they —-- these are

ects,

D MEMBER BEAVER: Even though there might be

t, there's --

RMAN CHRISTY: I think that characterizes it

best, that there's mutual benefit, but

ate.

D MEMBER BEAVER: Okay.

RMAN CHRISTY: Mr. La Rue.

D MEMBER LA RUE: Yeah. Mr. Chair, if I
hank you for getting me up to -- up to speed
I guess I appreciate staff hearing all the

making this change.

question I have ~-- and I apologize for coming
e discussion, and maybe you've already

S.

I think what we need again on 189 is a big

WWW.ARTIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230




45 46

o

policy statement by the board to say we believe in trade 1l project. As -- as trade and commerce, you know, travels
corridors. We believe in cross-trading with our neighbors 2] back and forth between the United States and our southern
to the south. We need to send that big policy, you know, 3| partner, Mexico, that's imperative to the overall growth
affirmation between Canada and Mexico. It's really our 41 and economic prosperity of the state of Arizona.

future. 5 And then as we move from, you know, the I-19

So I look at this and say I appreciate it, but 6| corridor into the -- into Tucson and along I-10 both east
then I also have the question, is it enough. Are we doing 71 and west, again, improving the Interstate 10 connections,
enough to send the appropriate message from a policy 8| you know, connecting the state of Arizona with California
statement, 9| and with the state of Texas again goes a long way toward

I understand the risk, the delivery risk and 10! impreoving our economic prosperity in the country.
the -- all the, you know, things to watch out for. But, 11 And then eventually when we -- you know, when and
you know, 1is there more that we could do to say we get it 12] if the (Inaudible) corridor happens, it allows us to grow
and we're going to move this state in that direction? 13| an additional north and south (Inaudible).

CHATRMAN CHRISTY: Do you care to comment on 14 So, Mr. Ta Rue, I completely support your -- your
that, Mr. Omer? 15| question does this do enough.

MR. OMER: So, Mr. Chair, Mr, La Rue, I think 16 Well, it probably doesn't. But I will say that
it's a great -- a great point. So I'll put in my -- the 17| it's all -- we can only do what we can do. If we had more
other side of my finding division director (Inaudible) 18| funding available, then I think we would be looking at
will talk about, you know, long range planning for, you 1% adding significant amounts of funding to not only the I-19
know, our transportation system. 20) corridor, but the I-10 corridor and every other one of

And what Mr. La Rue is talking about is one of 21) those key commerce corridors that we have identified as
the key components that we've been working on for a couple 22| imperative to the success and the growth within our state.
years now is our key commerce corridors initiative. 23 But we still have a limited -- a limited amount

And the project along -- anything going on 24| of revenue that we have available today to preserve and
(Inaudible), and specifically it starts at the 189 25| maintain and continue to operate the remainder of our
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system.

At this time as staff we're not comfortable, you
know, adding significantly more to those corridors. And
not because it's not needed. It's just because we don't
have it. We have to look at the funding we have available
and invest it in whatever we see fit.

So, Mr. La Rue, I don't want to talk around it,
but I hope that does -- we have to look at the operations
and our -- the condition of our existing assets too, and
not just that the, you know, ultimate construction of this
project or any other. We have to take care of everything
else also.

BOARD MEMBER LA RUE: That's -- so I think that's
a good answer. And I think that, really, for us as a
board, is there something else in this five-year program
either in project preservation or something else that we
need that's a lesser priority than making this statement
here.

And I for one have not studied it and not make a
call right here, but I'll keep looking at this.

CHAIRMAN CHRISTY: Well, I -- I want to thank
you, Mr. La Rue, for your comments. I attempted to
articulate exactly what you just said earlier, but ycu did
a much better job of it, and I appreciate that very much.

Mr. Cuthbertson, did you have a question?
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BOARD MEMBER CUTHBERTSON:

I just have a general

question. The -- the changes, the proposed changes in

this -- this five-year plan, you haven't gone back with

the -- with the longer range than

the 2025 year plan and

made any adjustments. So vou're shifting money or —-- or

we're looking at $65 million in fiscal year '22 in this

case. That -~ you haven't tried to identify that in

the -- in the -- in the 2020 to 2025 plan, the longer

range plan at this point, I mean I'm assuming, or have

you?

MR. OMER: Mr, Chair and Mr. Cuthbertson, we

have. You know, not to the level of detail that comes

into our five-year capital program that, you know, by not

only the federal departments, but our State statutes

(Inaudible) physically constrain.

BOARD MEMBER CUTHBERTSON:

Right,

MR. OMER: So we look at our financial constraint

program. We didn't go out and just add $65 million of new

money. All right?

We did make sure we're still financially

constrained in order to add -- to give you an example, at

65 whatever million dollars it is to this project in FY

21, that brought -- the funding had to come from

somewhere.

BOARD MEMBER CUTHBERTSON:

Okay.
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MR. OMER: We did that by moving projects that we
originally had slated for I-10. You remember we had the
first two years of the program were I-10, we moved those
back in order to set these two projects. And any
differences in the overall costs we would balance out of
the overall preservation program itself,

MR. ROEHRICH: Yeah. And, Mr. Chair,

Mr. Cuthbertson. I point back to when -- when Scott

and -- and Kristine have talked about the financial

over -- over the past few months and then have lcocked at
it. They've always identified that once you take out
preservation program, you take out the -- the distribution
of -- funded that requirement to the regional

distribution.

And you get it all the way down, you've got $25
million for statewide new projects. Well, you can,
obviously, see this is $40 million more than that. So it
is balanced out of doing less projects or less
preservation in order to make these work. But we realize
you can't just keep limiting yourself to just $25 million
and not do these type of projects. You got to fit them
in.

But that's why they're spread out. Instead of
doing them all at one time all today or all accelerated,

we have to try to balance them out to where we're not
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sacrificing the whole (Inaudible) preservation program for
a year or multiple years in order to make that happen or a
bridge program or some other program.

But in these years, the '21, '22, '23, '24, if
you remember that (Inaudible) vou had, the preservation
programs were smaller in those years because we were doing
bigger projects.

And -- and that's the sac -- and that's -- not
sacrifice, but that's the balancing that we have to
discuss. And that's where the board needs to weigh in.
And if you've got a different priority or a different
thought on that, that's how -- that's what this is
intended to do is discuss that.

CHATRMAN CHRISTY: And to Mr. La Rue's point, I
don't think there could be a more significant statement
from this board than bringing the SR 189 project to
fruition in the five-year plan by pushing back or pushing
out further the I-10 improvements.

So we are really moving SR 189 in front of those.
And that's a significant statement of the importance that
this board feels if it should accept the recommendations
of SR 189.

BOARD MEMBER ROGERS: Mr. Chairman.

CHAIRMAN CHRISTY: Mr. Rogers.

BOARD MEMBER ROGERS: Yeah. I just want to
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clarify something if I can. Can I Jjump in at this point?
Is this a good time for me to jump in?

CHAIRMAN CHRISTY: Sure.

BOARD MEMBER ROGERS: All right.

CHAIRMAN CHRISTY: Or I should say, ves,

BOARD MEMBER ROGERS: All right. I just want to
clarify. S50 you're saying that you have the funding to
finish the Highway 60 project from (Inaudible) --

CHAIRMAN CHRISTY: (Inaudible) .

BOARD MEMBER ROGERS: -- (Inaudible) miles,
finish the -- the (Inaudible). And then you'wve got --
you've got it spotted for 2018; is that correct?

CHAIRMAN CHRISTY: We're a little bit -- you put
us a little bit ahead of the -- of the way we're going
here. We're ~-- we're taking each of the three changes in
order. We're having the discussion on the -- on Nogales
right now. And then we're moving to the Maricopa
overpass. And then we're going to be addressing the US &
Show Low to Mormon Lake.

BOARD MEMBER ROGERS: Okay. Sorry. I'm sorry.

CHAIRMAN CHRISTY: That's all right.

BOARD MEMBER ROGERS: All right. {Inaudible),
Chair, if you'll let me know when they get to that point

so I don't miss it. Okay?
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CHAIRMAN CHRISTY: You bet,

Mr. Omer.

Mr. Sellers.

BOARD MEMBER SELLERS: I guess just to -- kind of
a general guestion. How prepared are we to talk about our
priorities as some new funding (Inaudible)?

MR. OMER: Mr. Chair, Mr. Sellers. We're
completely prepared, as the department is, to talk about
our priorities.

Linking our capital plan, our long range plan to
our capital program (Inaudible) process really does help
us prioritize the department's position on where we bring
in profits into the program.

We have, you know, five categories; whether it's
preservation of the system, modernization of the system,
and specifically expansion of the system we can identify
where we feel our future investments should be in.

And it's no secret. And when we've said
repeatedly that those corridors that -- that support and
enhance commerce and trade are -- are very high priorities
to us as a department. Not only because of, you know,
the ~- the ability to create and to expand the job base in

Arizcna, but those are also, in general, our interstate

)

corridors, whether it's I-19 or I-10 or I-17 or even I-20

up north. All of those corridors are surprisingly
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significant to not only regional, but statewide and
national trade.

So that's where we'd start as a department in
conversations on where those improvements should be made
ati

BOARD MEMBER SELLERS: Okay. Well, and the
reason I -- the reason I asked that question is because as
various groups look at ways to try to generate new
revenue, having to wait and settle that is going to be
very important.

So the stronger statement we can put out about
what we can do for additional revenue I think will be very
potential.

MR. ROEHRICH: And Mr. Chair and board members.

I -- I point to the presentation I've been giving to this
board in the past that the director embarked on this here,
that's the (Inaudible) key commerce corridors. The plan
to do $20 billion worth of work over 20 years for economic

development tie into transportation investment strategy

towards that, as well as taking the existing -- and that's
where the new funding starts. Taking the existing funding
starts to continue on these -- these initiatives that look

at that other routes, that look at the preservation
program, that looks at the local network to tie in those

activities locally regionally into the statewide network

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

~1

10

11

12

13

14

15

17

18

19

20

21

22

wr
s

so the whole system works -- works together.

And -- and -- and as far as having conversations
if funding sources are identified that would increase,
absolutely we could be back here as -- as staff
recommendation working with the board on increased funding
how we would prioritize that. That -- that's, again, the
board's function as well as ours.

BOARD MEMBER SELLERS: Well, and again, part of
my motivation here is that I think that the importance
that we're hearing from a lot of different venues about
this particular process, just stating that that would be a
priority to us if we had additional funds. I don't look
at them to help us find funds.

CHATIRMAN CHRISTY: Mr. Omer, are you prepared to
go on to SR 347?

BOARD MEMBER BEAVER: Mr. Chairman, could I

just =--
CHAIRMAN CHRISTY: Ms. Beaver.
BOARD MEMBER BEAVER: -- make one point to
Mr. La Rue's comments earlier. I think we have again this

kind of shared benefit from the I-11 thing which also
takes in SR 189.

We have got our director that has been back to
Washington DC, and -- and the federal level doesn't

recognize it yet. And so I think those efforts is showing
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that we are trying to move that direction. We need the
federal government to ~- to pass legislation that
recognizes that as a (Inaudible) corridor.

The other point that I would like to make is that
continuation need to not just put absolute focus on that
one corridor, because I know for the areas that I
represent, they all have economic issues as well, and --
and it has to do with having a good roadway where they can
get product in and out of their areas. So it's a
balancing act is kind of where I'm seeing it.

But I think we are moving in the right direction
between our outreach to the federal government, as well as
what Mr. Omer has presented here today.

CHAIRMAN CHRISTY: Good ~-- good points,

Ms. Beaver.

If we can, we can go ahead and (Inaudible) your
guests from Ak-Chin.

UNIDENTIFIED VOICE: Yes.

CHAIRMAN CHRISTY: Why don't you introduce then.

UNIDENTIFIED VOICE: Once again, this afternoon
we have with us Chairman Louis Manuel from Ak-Chin
Reservation, as well as Vice Chair William Antone. And I
don't know if you gentlemen want to address the board on
the overpass issue.

UNIDENTIFIED VOICE: Mr. =-- it might be easier
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CHAIRMAN CHRISTY: Sure.
UNIDENTIFIED VOICE: -—- (inaudible).
CHAIRMAN CHRISTY: Okay. You don't have to.

MR. ANTONE: Like he said, I'm Vice Chairman

William Antone for the Ak-Chin community. I thank you all

on the board for having us here today and be a part of

this discussion for the (Inaudible) issue before us

{Inaudible) for this operation.

Ak-Chin is still committed to funding scme of the

funds that are involved in 347. And as of right now, we

(Inaudible) tribal politics. We have 1,004 people that we

need to pave to asset to, so -- and we're trying to do

that. We -- we also understand the commitment that we --

that we have words of (Inaudible) this report, the

project.

So in looking at that, we're going to have to sit

down and discuss how much we are going to support or fund

(Inaudible). We need a little bit more time. We are
committed to doing it. And we're not going to back out of
ity

I think we shared a lot with ADOT over the years

on projects, and we have never backed out of any of the

projects. And we're still looking at committing ourselves

to this

(Inaudible), because we -- you know, we benefit
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from what is happening. And I think our real goal is for
Ak-Chin is still the same deal what's happening out there
and we will continue this.

And I think that he gave us a model that -- was
it 25, $25 million? We're going to have to go back and
discuss that (Inaudible). And for us it's -- it's a good

1

number. And there should be never an amount given

+

co
safety of what's happening out there, so everything. I'm
not sure if it is ~~ it's more important than what it is
out there, and there's no real price for their safety.

So we are committed to this, and (Inaudible) and

we will come through. Whatever the model is, we will be a

part of it. We want to continue. Thank you.

CHAIRMAN CHRISTY: Th

Mr. Omer, if you want to proceed with State Route 347.

MR. OMER: Mr. Chair. And also (Inaudible) on
the SR 347 project, the same format that I just did for US
189.

That SR 347 overpass project in the City of
Maricopa, we'll construct a new SR 347 (Inaudible)
separating costs (Inaudible) Pacific railroad track main
line, and then it includes the relocation of the existing
Amtrak station.

The current status of the project is on concert

for (Inaudible) environmental documents are -- is they're
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expected to be completed --

UNIDENTIFIED VOICE: I think that should say
2014,

MR. OMER: -- F -- of 2014 or FY 15. So that
should say 2000 -- winter of 2014, which is our fiscal
year '15. So I apologize,

The current cost estimate is -- is at $55

million. We consider that a delivery risk of medium also.

The specifics I covered a little bit earlier

about how we look at funding that project is we would set

aside $5 million for design and $500,000 for right-of-way

of the project. And FY 15 -- I apologi:ze. That was my
previous thought. I have to go back and show that.

Okavy. It would be $5.5 mi

in FY 16, $7.3 million for right-of-way in FY 17, and then

we're showing the construction of the project at 36 -- the

remaining $36 million or so in FY 20, which is the

beginning of the development program. So that would be

the staff's recommendation, given the considered delivery

risk of this project medium.

To be a little bit more specific about the
delivery risk of this project.
pleces and parts when ycu're building a2 railroad or any
type of overpass in the middle of an urbanized area.

As you can imagine, just the coordination with

There are a lot of moving
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the railroad, all the utilities that need to be relocated.
Remember last month at my presentation I -- I talked to
you about the 12 commercial properties and the five
residential properties that all have to be relocated, and
to be relocated in a fashion that still meets our federal
requirements. So it does take some time. The relocation
process -- process itself will probably take a couple of
years just for their relocations of those right-of-way
properties. So to me that's a pretty large risk on where
the project winds up at.

We can't start the construction of the project
before we get the final design complete, the right-of-ways
set up, and then the overall -- that right-of-way process
cleared.

And then again, we're working with railrocad.
While they have been a great partner on this project,
we're still relocating the Amtrak station adjacent to a
live and active, you know, Union Pacific rail line. So it
does take a lot of coordination.

We're comfortable with the schedule we're showing
here. We feel that risk is -- you know, there is a risk,
but it's something you can address. Not knowing exactly
how much funding is going to be made available for the
project ourselves is a risk. It's not -- it doesn't show

up in the -- in the Maricopa (Inaudible) to the MAG tip
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funded, it would be a diff
make that clear, it shows
illustrative because we're
state funding into. So th
gladly ask -- answer your
UNIDENTIFIED VOIC
CHAIRMAN CHRISTY:
BOARD MEMBER ANDE
$36.2 million for construc
beginning of 2020 or compl
little confused of how thi
MR. OMER: Mr. Ch
would show that -- when we
project, that’'s the beginn
project. So it would be -
the construction duration
of your head?
I don't know the
top of my head. But that'
UNIDENTIFIED VOIC
could effectively be adver
MR. OMER: Correc

MR. ROEHRICH: I

illustrative project.
as in the MAG project as fully
erent story. But I'm not —-- to
up in the MAG project as
not showing what we put the
at's where we're at. And I'll
guestions.
E: Questions?
Mr. Anderson.
RSON: Mr. Scott, it shows 2020,
tion. 1Is that construction
eted in 2020? I'm -- I'm a
s timeline works.
air, Mr. Anderson. So that
program the construction of a
ing of the construction of the
- I don't know -- Mike, you know

that we've estimated off the top

construction duration off the
s what it --

E: But in 2020, it means it
tised in 2019 or 2020.

tis

mean it -- it would be dependent
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how the design, right, when all the clearances shape out,
but that would be in that fiscal year --

MR. OMER: Correct.

MR. ROEHRICH: -~ when it starts July 1lst of '19
and goes into June 30, '20.

MR. ANDERSON: So basically it could be seven to
eight years before we would start turning dirt or digging
pile lines.

And in that interim you could have ancther 10,000
te 20,000 cars a day, maybe ancther 200 buses a day going
across that separate -- or the at-grade crossing.

So that's my only concern is we have a way of --
of advancing or moving things up a year or two or more.
And that would be greatly beneficial to -- to the city and
the communities south of the town.

MR. ROEHRICH: I think, Mr. Chair and
Mr. Anderson, I think there's a great opportunity to
advance this, especially if we're in agreements with --
with -- with the locals, whether it is with -- with the --
with the City of Maricopa or with the Ak-Chin community
been very gracious in coming forward to look at this.

I think if a strategy like this allows us to --
to commit the funds in 2015 to keep the design going,
helps us refine the design, better understand the costs

and -- and what other issues are, and then that allows us
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to work on putting the agreement in place. We can't
program to a wish that we have this money or -- or some
program.

It's like we did with the 260 folks in
Camp Verde. We'll program their project, but you get all
the agreements in place.

I think if we can look at a strategy such as this
and over the next year work on those agreements not yet
tied down, formal agreements that identify specific
dollars amount, then that can decide if it is $25 million,
if it's $15 million, if it's $10 million or what --
whatever.

Once we have that, then we can determine how much
the impact is that we would have to deal with as far as

adjusting what's in the current program and then we can

see if acceleration is possible.

So I don't want to lose the value of that,
because it's not -- the construction is not (Inaudible)
the program that we stop working that issue, because we

will never stop working the issue. We're committed to
doing the design teo start identifying right-of-way to move
it forward. And I think over this next year we can
determine if we can get all the funding identified, all
the agreements in place, and get the acceleration then

to -~ to bring it into the next five-year program.
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ROARD MEMBER ANDERSON: You know, the comments
from the vice chair alluded to the safety and the other
issues they have with the -- the at-grade crossing. It
sounds like they're committed to working with not only us,
but the City of Maricopa.

How much of that $36.2 million on construction,
could we cut that in half and really advance the a whole
thing even quicker? I mean what is the importance of the
stakeholders in that area? I mean what is their magic
number or a dollar figure that would help?

MR. OMER: I mean I guess that would be more of
a -- a -- a -- it would be between the two entities in

saying, you know, what can we all do to help advance, and

what's that dellar figur

m

for everyhody.

MR. ROEHRICH: Yeah, I mean, Mr. Chair and
Mr. Anderson. And I think that’'s exactly what it is is
type out what people can -- that can commit to, give them
a formal agreement so that we can program for that.

We're not programming, again, to -- to
speculation or to somebody saying, oh, a verbal
commitment. We're all honorable to this and we're not
guestioning that, but we have to have something typed out
in a formalized agreement in order to program to that.

Once we identify how much that is, then we can

determine how much more has to come out of the program.

And then how will that come out. Are we shifting the
project or are we shifting preservation. What are we

doing in order to figure out what year we can get the

funds available. And are the funds from the staple that's

coming, when are those availabkle. Are they available a
year from now, two years from now. All that would be in
the agreements so we can establish that. 30 -- s0 we're

talking about specifics in order to see what the full
impact is.

BOARD MEMBER ANDERSON: Well, this proposed
change to the plan would show the basic '15, '16, 'l17, and
'20 with those dollar amounts. If the agreement between

the two entities happens six months from now or a year

from now, that would hel
project. We're not tied into a -- a -- let's get a dollar
figure today or tomorrow or, you know, next month in

Willcox.

MR. OMER: Mr. Chairman, that's -- and

is, it's adopted by the transportation board in June,
approved by the governor, and it's a -- it's a living
document. We make changes to the five-year program
throughout the year. You -- you see that we bring them to
you every single month, the changes to the existing

program. But it's always under the context that we --
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that we maintain physical control -- or fiscal -- fiscal
strength of the program itself.

So we're showing this, you know, the $36 million,
and everything we're showing here is coming out of the
state fund. We're not showing this using any local
funding or any funding from, you know, any of the other
partners.

And the reason -- I'll -- I'll tell you the
reason I wasn't covering -- put those in there is because
I didn't want to see the department or the becard put at
risk about putting down a number that wasn't finalized.
And to me that wasn't necessarily something that was
appropriate.

It was same conversation we had last year with
the 260 project that, you know, our -- the staff's
recommendation we don't confirm that. We would program

the entire cost of the project and then let any agreements

change that after the fact. You know, you really want to
make sure that the entire project is -- is financially
in -- financially constrained as a program itself

constrained.

MR. ROEHRICH: And it's not so much a lot of it
needs to be. We cannot --

MR. OMER: Yes.

MR. ROEHRICH: -- expect -- fund your program on
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speculation. It's estimated -- but it's estimated based
upon we don't bring in federal funding in order to get
state funding. That's what it -- when third parties come
in, we can't estimate what they're giving, which is why we

need a formal agreement, which is the same issue we did

with the Camp Verde program. Given us a formal agreement
or -- or it's not going to happen.
BOARD MEMBER ANDERSON: We are -- it's a

different set of circumstances and dollar figures today
than probably, you know, over the last three or four
hearings even a year ago. We've got state dollars. It's
just a matter of the acceleration of the project that the
stakeholders want.

And I think the City of Maricopa is definitely
committed. I think Ak-Chin is definitely committed. It's
just in terms of, you know, the funding level from both
entities. And then we plug that back into the -- the
formula when we get that formal agreement. Right, Floyd?

MR. ROEHRICH: Mr. Chair, Mr. Anderson, that is
absolutely correct right now. And as Scott said, this can
be modified at any time or next year. All the (Inaudible)
in place by next year, it will be in the new program
cycle.

This document is -- is never in stone. It is

continually modified. But it's always modified with the
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board.

BOARD MEMBER ANDERSON: Well, I was under the
impression I would have to push some projects out, maybe
take something out of preservation or maybe a rest area or
two that I would have to pull out to help find some
funding.

So it was a little difficult for me to attend a
meeting with the mayor two weeks ago with the tribal
council in terms of I'm going to need $20 millicen to $25
million to get this project up and going.

So now we've got a different set of scenarios. I
think a different starting point. And I think it's better
for everybody to -- you know, to get together and -- but
I'm glad it's here. It's ~- it's going to be, you know,
in concrete, so to speak.

But if we can define that last $36.2 and help

advance that, I think that will be my goal.

MR. OMER: So Mr. Chair, Mr. Christy, if I can
clarify one thing for us as we move -- as -- with this
conversation is you're right. You know, the conversation

we had a couple weeks ago and a month ago over the last
year about this project was we need to identify the
funding. We still need to identify the funding for the

construction of the project.
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Now, we have identified funding for design, for
the bridling fences, and those types of things. But the
funding for the construction of the project is still
unidentified. That's why it's showing up year 2020, which
our development program.

Now, if as staff we would have came in here today
and said we're putting this project in FY 18, as an
example, we would have made a recommendation on which
projects to physically remove from the program. That's --
that was the -- we thought this is a good compromise. It

gives us this time to still complete the discovery

process. It gives us time to continue moving the projects
through the program to remove that -- you know, move our
level of risk down on the project. And then also it gives

the department, the City of Maricopa, and any other
partners the ability to finalize any agreements on future
funding opportunity. And that makes the board's
conversation much easier in the future if you know all the
variables. Right now we'd be making the decision we still
have too many variables in our eguation to solve it.
BOARD MEMBER ANDERSON: But the -- the funding

level specific to the various years do not include the $10

million that the City is putting in. Sc there'

3

there's another bucket of money that can be used toward

the project that's not identified on our -- on our paper
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before us.
MR. OMER: Mr. Chair, Mr. Christy -- or Mr. Chair
and Mr. Anderson, that's correct. The $10 million -- or

that's the number that always sticks in my head. I don't
know exactly what it was that the City of Maricopa had --
has laid out in their (Inaudible).

We do not incliude that in the cost of this
project. We fully expect that the funding that they have,
that $25 million that they said that they had in their
back pocket or whatever it was -- sorry, Mr. Mayor. It
may not be $25 million. But that final dollar amount we
would apply towards the project when we do those
(Inaudible).

BOARD MEMBER BEAVER: Mr. Chairman.

CHAIRMAN CHRISTY: Ms. Beaver,

BOARD MEMBER BEAVER: As to Mr. Roehrich's point,
I -- I think that next year when we come to review this
living document, the five-year plan, if all of those
documents are signed, you know, we can look at it maybe in
a different fashion next year, you know, as far as moving
it around in the five-year plan.

UNIDENTIFIED VOICE: Mr. Chairman. But I was
always under the impression that I was kind of under the
gun to get these agreements and documents in place prior

to the Willcox meeting. So we've been doing a lot of
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work, a lot of due diligence to get that done.

So I think the three parties, or at least
Maricopa and Ak-Chin, are prepared to move forward. And,
you know, 1it's a great -- for me it's a great fight to see
that it's a recommendation by staff to put it into the
plan.

UNIDENTIFIED VOICE: Well, I think it speaks to
Mr. La Rue's earlier comment about SR 189. I think it
shows a commitment of this board and a determination of
this board for this project.

But I think to Mr. Anderson's point, what he's
trying to get at is let's say next week, next month, six
months from now all of the parties come in with an agreed
to amount of -- of monies to go toward this project. By
doing so, will it accelerate the schedule of construction.

MR. OMER: Mr. Chairman, Mr. Anderson, I think
the answer is it can't. It depends if the -- there's
funding made available for construction of the project,
and the board chooses at that time to accelerate the
construction of this project, and, you know, you're —-- you
talk to, you know, staff and say this is what we'd like
you to do, we'll find a way to do it. But it will mean,
you know, if it's in the five years of this program, if
the entire $36 million isn't identified, then that means

we're going to move some stuff around. But that's back to
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the board's direction. That's what staff will do.

I will say that before we choose a year for
construction, staff would ask that you sit down with, you
know, some representatives from the board with the local
municipalities and all the interested stakeholders and
talk about implementation of the project.

And, again, I'm very, very cautious and pretty
conservative, and I get really overly concerned about, you
know, the relocation process. You know, we're relocating
12 commercial properties and five residences. We have to
allow time for that process to happen.

UNIDENTIFIED VOICE: And a railroad station.

MR. OMER: And a railroad station. So I don't
think even if we had the money fall in our lap and we're
told go ahead with construction in FY 16 and all good
things that the department would say, we wouldn't be able
to do that because we do not have the funding available at
that time. Even if it was a -- an alternative delivery
project, I would be very concerned about our ability to

deliver on that time frame because of the relocates.

That's my perspective. That's not our stated
(Inaudible) perspective. That's just mine.
CHAIRMAN CHRISTY: And just -- just to that point

about moving things around. It should still be noted

that -- that even at this juncture with the SR 347 in its
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proposed change, there are some moving around, and that's
in that -- in the out years, we're pushing back I-10,

the -- the improvements on I-10 to accommodate this at its
current state.

MR. OMER: Yes, sir, that's true.

UNIDENTIFIED VOICE: So that is without the
stakeholders' contribution.

CHAIRMAN CHRISTY: Right. Yeah.

UNIDENTIFIED VOICE: You got -~ you got to
subtract that out.

CHAIRMAN CHRISTY: Okay. That's a good point.

BOARD MEMBER BEAVER: Mr. Chairman.

CHAIRMAN CHRISTY: Ms. Beaver.

BOARD MEMBER BEAVER: Mr. Omer, with regard to
the -- the relocation process, when you -- when you ask or
suggested that there be a meeting of the stakeholders,
this, of course, would include Amtrak or the railroad
company? I mean because they're -- they're going to play
a big part in it, I would assume, (Inaudible) their
business (Inaudible).

CHAIRMAN CHRISTY: I think Mr. Anderson might
address that.

BOARD MEMBER ANDERSON: Yeah, this -- this
relocation project with Amtrak has been ongoing for about

ten years. It's been one that the City has been
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continually dialogue with UPRR, Amtrak. The -- the
officials have gone back to DC to talk with the
delegation. So it's something that's -- it's ready to go,
right there Christian or Price?

It's -- it's ready to go. We're ready to
relocate. It's just a matter of, you know, cutting ribbon
and taking off. So all that footwork and prior work has
been done.

MR. OMER: Mr. Chair, Mr. Anderson, {Inaudible).
When I keep talking about the relocation precess, I want
to make sure that we follow the federal process for
relocating the commercial properties and the residences.
And if we get -- 1if we're not following the federal
process, we do run the risk of not being eligible for
federal reimbursement in the future.

So as the department, we're very cautious and

careful that we actually follow and cross all the I's, dot

all the T's to make sure that we're following that -- that
process. It's very prescribed in how we have to do that.
The U -- the UP relocate and the Amtrak station

relocate, yes, ma'am, they would be included in that
conversation.
(Inaudible) businesses in terms of getting, you

know, their agreement up front and the stakeholders,

(Inaudible). But I was specifically talking about the 12
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CHAIRMAN CHRISTY: Any more -- Mr. La Rue.

BOARD MEMBER LA RUE: Scott, a couple questions.
One is what the $5.5 million design? Does that fully
design (Inaudible) separation in the budget?

MR. OMER: So I'm looking at Mr. Keys. And the

$5.5 million in the design that we have identified in

UNIDENTIFIED VOICE: 15

MR. OMER: =-- 15 T think I think were the final
design of the project, which would be from in the
complete -- (Inaudible) separation of the project, all of
the local improvements that go along that need to be done
and incerporated in with that, and as well as the -- I
don't know if the design of the Amtrak station was
included in that dollar amount or not because it was =--

UNIDENTIFIED VOICE: Yeah.

MR. OMER: -- (Inaudible).

UNIDENTIFIED VOICE: I believe the City has
already designed or worked with design for the -- for the
rail relocation for the Amtrak station. I'm going to
guess that that $5.5 million, the engine station, is that

if the boar
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_______ on this funding and there's
funding in the program and the environmental document that

they worked on then simply can be signed by HWA on the
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schedule at the time and then design for the entire
project to start soon after that in fiscal year 15, it
would be a tight schedule between the (Inaudible) sign in
the winter of '14/'15 and then getting that design
underway before the end this vyear.

MR. ROEHRICH: Mr. -- Mr, Chair. I would say
that -- sorry. I would say that my staff recommended the
design in '16 (Inaudible) '15, because I -- I thought it
was important. There is -- it is tied in. The
environmental document wasn't signed. (Inaudible) we
couldn't the signature, written letter, and the date was
set back a little bit. But that's the -- our -- our
effort of -- of the department (Inaudible).

BOARD MEMBER LA RUE: Mr., Chair, it's kind of a
comment, but my second gquestion is, you know, what caught
my eye with this project more than a year ago is that
(Inaudible) down there is very, very engaged and they're
very resourceful. And -- and I want to encourage that
from a policy standpoint across the board, at least for
the time that I'm on.

And so as I listen to Scott, your presentation
and the (Inaudible), and it's the right-of-way thing that
I keep locking and going $13 million, $14 million on the
right-of-way, you kind of explained that.

Do we have any models where we can use that

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

o~

[$23

10

11

12

13

14

15

20

21

22

24

25

~

[=3}

resourcefulness of the City to take on that right-of-way,
knowing that you've got to follow federal guidelines with
those dollars? But is there a model out there to let the
City take on, is that the kind of a (Inaudible here to
take care of that right-of-way while we're designing it
and figuring out how to construct it?

MR. ROEHRICH: Mr. Chair and Mr. La Rue, there
have been. And other communities have used it as well
where it is part of the agreement. If we -- it depends
upon the type of funding.

Let's -- let's say we have state funds. You
know, we could give state funds to the locals and make
them go out and purchase the right-of-way. We don't know
the power of money of the -- of this project yet. We want
to get federally eligible. That's why all along we're
saying we’ll -- we'll follow federal process to make sure
that we don't invalidate that.

That's a detail that we would work out through
our -- our private development process. It doesn't --
it's not going to get solved here. It's not going to get
programmed that way. We don't program like that.

But that can all be worked at and solved once we
move forward and -- and -- and do the coordination, enter
the agreement, and -- and move the right-of-way along.

Those are things that we can talk about, and we will talk
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about. That's our normal process.

BOARD MEMBER LA RUE: So it's a benign from the
board's -- from my position on the board, I would
encourage work on that. We need that improvement.
{Inaudible) resourceful. Maybe they can figure some
things out to help to advance the project through this
acquisition (Inaudible).

CHAIRMAN CHRISTY: Mr. Jepson, did you want to
make a comment?

MR. JEPSON: I just wanted to clarify.

Everything would be under the federal process. We're --
we're within the federal guidelines of the -- the $4.5 on
the (Inaudible) and $4 million the -~ the City has

identified is to advance the construction of a rail site

away from the site and getting that going, the few pieces

(Inaudible) to deal with. I mean they're -- they're not
hard, but they're -- they're difficult today. So -- so
we're -- we're working toward that.

So that money is exclusively to get that Amtrak
relocation out of the way and the stations built. And
that's how where the City is focusing on, just so we can
clear that out so -- so ADOT can do their -- their work on
the site itself.

CHATIRMAN CHRISTY: Any other further comments or

guestions regarding State Route 3477
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UNIDENTIFIED VOICE: Thank you, Chairman.

CHAIRMAN CHRISTY: Can we move on then to US 60,
Show Low to Little Mormon Lake?

Mr. Rogers, this is your district. Are you
there?

BOARD MEMBER RQGERS: (Inaudible). I'm here. I

can hear you well.

MR. OMER: Mr. -- Mr. Chair. The US 60
Show Low-Little Mormon Lake project. This project is
located in Navajo County. And it's -- it's set up to add

turn lanes, widen the roadway in intersection (Inaudible)
(Inaudible) project US 60 and State Route 77.

The current status of the project is it's in

phase two. We're about at 30 percent design of the
project. And it's currently on hold. The current cost
estimate for the project is -- is around $10 million. The

original amount that was programmed for the project was
$6 million, if I remember correctly. That's really what
brought this project to our attention, that it was —-- you
know, we had a 40 percent increase to the overall cost of
the construction of the project.

Consider the delivery risk to the project at

medium at best because of the funding issue. We don't
have the funding for the project. It is currently on
hold.
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Now, the future traffic volumes for this project.
We are -- you know, we hear different things. When we
look at the overall traffic volume of this project, you
know, the future volumes are 2,500 to 5,000 vehicles a
day. Okay? We heard last week from City of Show Low they
were significantly higher than that. But that's -- that's
our numbers. Future truck volumes are less than 50
vehicles a day. The number of accidents over the last
five years has been about 42. And they're all accidents
consistent with, you know, in a smaller urbanized area.
There was no fatalities. Those were just -- you know,
they're accidents.

When we look at this project compared to the
cther projects that are in the program, and we ran this
project through our prioritization project, this was the
last ranked capacity project or expansion project that we
had on our list.

Staff's recommendation is to not include this in
the program. I do understand that Mr. Rogers wants to
have a conversation. But staff did not put it in the
final program because of the change to the increase in the
overall construction costs of this project and because of
the fact that when we lcok at what the preject gives us
and the future traffic volumes and the benefit, we didn't

see that this project was one of our higher priorities.
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So our staff recommendation would be to not include this
project in the program itself.

CHAIRMAN CHRISTY: So there is no change on this
one then?

MR. OMER: No, sir. Our recommendation -- we
were asked to talk about this project.

UNIDENTIFIED VOICE: It was removed from =--

MR. OMER: It was removed from the program.

UNIDENTIFIED VOICE: -- from the packet that was
set in public.

UNIDENTIFIED VOICE: Mr. Chair and board members

and Mr. Rogers, if you could -- if you could address your
comments here now. And in that --
UNIDENTIFIED VOICE: Show Low and the locals have

come in and said they would like the project back in at
the increased amount.

CHAIRMAN CHRISTY: Mr. Rogers.

BOARD MEMBER ROGERS: Mr. Chairman.

CHAIRMAN CHRISTY: Go ahead.

BOARD MEMBER ROGERS: Okay. Thank you,
Mr. Chairman.

Mr. Roehrich, we had a conversation yesterday.
Your conversation -- our conversation accomplished -- was
not what Mr. Omer just told me. How come?

MR. ROEHRICH: Mr. Chairman, Mr. Rogers. I'm a
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little -- I'm not entirely sure, because I had a different
conversation as well; one where we talked about possibly
putting this project back into the program.

And at this point I can -- I'm willing to take
the hit that I had talked to Mr. Rogers and said that we
were looking at possibly moving this into outer years, but
that we might be able to fit it into the program,
realizing that it had $6 million and we need an additional
$4 million.

So at this point, though, we still have the issue
of identifying adding in a $10 million project, where
would this fit in if we intended that we wanted to add it
back into the program.

UNIDENTIFIED VOICE: Mr., Christy.

BOARD MEMBER ROGERS: Mr. Roehrich.

CHAIRMAN CHRISTY: Go ahead, Mr. Rogers.

BOARD MEMBER ROGERS: Mr. Roehrich, we -- our
conversation yesterday was you would continue the study,
complete the study, you would contact {(Inaudible), and
then this project would be put into '18. That was our
conversation yesterday. And I don't understand why that

has changed now.

Now, here's another thing that I would say to
Mr. Omer. While traffic patterns aren't where you want
them, Mr. Omer, how were they there when -- when you had
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this project in there and almost got the -- the funding?
Obviously, someone did something, or, you know, are we
back to (Inaudible) about the amount of cars that are
going -- or amount of traffic that's going through there?

MR. OMER: Mr. Chair, Mr. Rogers. We're not
confused about the amount of vehicles that are coming
through the project. I understand that -- and I guess
Mr. Roehrich and I had a misunderstanding yesterday.

So what we're recommendating -- recommending is
not putting this in the delivery program. If the -- if
the board chooses to add this to the delivery program,
that's -- that's your request, then we will do that. Or
if you want it in the development program, again, that's
the board's prerogative.

So I'm not going to -- I don't know how the
project was originally put in the program, and I'm not
sure of the exact year.

We -- the project came to our attention because
of the increase in the overall cost of the project. As we
update project costs and annual -- on an annual basils, we
look at, you know, the project purpose and need. We look
at what the project is designed to do. We look at all
those variakles. We actually went back and locked at why
this project was in the program.

We don't feel that -- we -- we do feel the
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existing capacity that's there today on that section of US
60 in the city of Show Low is more than sufficient to
carry the amount of traffic that's there. We also feel
that the types and the number of accidents are not one
that would justify the expansion of this facility from the
existing two lanes out to a four lane section.

Again, that's the department's recommendation.
There's, you know, plenty of room for the conversation.
This is your program. The department makes a
recommendation, and the board adopts those or adds or
gives us direction on what to do.

BOARD MEMBER ROGERS: Mr. Chair.

CHAIRMAN CHRISTY: Go ahead, Mr. Rogers.

BOARD MEMBER ROGERS: Mr. Chair, Mr. Roehrich.
How did you take (Inaudible) like this, pick them up a
year from building this thing, and then yank it out from
underneath? I don't understand how you could do that.
You know, basically, (Inaudible) amount of money you
invested and the time you invested in the City of
Show Low.

Businesses have relocated upon your -- your
having this inside your program. You know, we'd like to
(Inaudible) . And the former -- the feormer chair and
former members of this board (Inaudible) last -- the last

court date in Flagstaff. You know, it used to be as they
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said, the five-year program is a contract.

And what I don't understand, you've got funding
issues and things like that. You don't even mention the
funding issues. You've -- all you've mentioned is that
the project (Inaudible) project. And that's not your
words. They're mine. But that's how I take it. So I
don't understand this.

And I'm (Inaudible) I'd like to see in your
opening statement there you made to limit the fact that
your count and the City's count was different. Well, we
need to find out what the count is. We need to find out
what the real count is. What are the (Inaudible) there.
What are the (Inaudible). And, you know, because,
obviously, not like ours. So I would recommend you do
that before you yank this and (Inaudible) facts
(Inaudible) discussion (Inaudible}. And they are
(Inaudible) .

You've -- you've already committed money to the
study. What does that do to that money? Are -- are --
are we (Inaudible) federal money {(Inaudible)? Are we
(Inaudible) with using federal money? Is it (Inaudible)?

Will we get ourselves in trouble there?

And another thing is, obviously, (Inaudible), so
we wasted money. The way we've (Inaudible) it now,
we've -- we've basically wasted all the money. So
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(Tnaudible) this money isn't (Inaudible).

MR. COMER: Mr. Christy, Mr. Rogers. So when we
look at these projects, and, you know, you go back to how
a project gets into the program or not gets into the
program. So when we evaluate these projects individually,
we look at overall how -- how an individual project
affects or impacts the transportation system performance
for the entire state. It's not about an individual
project at a point location always. We look at if it's in
the overall transportation system.

I will say that, yes, you're right, Mr. Rogers,
that we have invested -- I think the number is about
$400,000 in the overall federal aid on this project
itself. If this project is not advanced within the next
ten years to construction or a (Inaudible) isn't purchased
on this project in that time frame, yes, we're at risk of
paying back the $400,000 that we invested on the future.

But again, I recommend -- our recommendation is
that investing $1C million in this project today or in the
near future isn't something that is in -- is not something
that's needed at this time. That's -- that's the staff
recommendation, Mr. Chair.

BOARD MEMBER ROGERS: Mr, Chair.

CHAIRMAN CHRISTY: Mr. Rogers.,

BOARD MEMBER ROGERS: Yeah. Mr. Chair,
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Mr. Roehrich. Again, I'll go back to our conversation
yesterday. I made a phone call yesterday and told the --
the City of Show Low what you told me. Now, I'm
(Inaudible) here. So I'm a little disappointed in what
has happened here, gentlemen, and I'm not very happy.
I'll just -- I'll just tell you that right now.

MR. ROEHRICH: Mr. Chair, Mr. Rogers. I -- 1I'11
admit that that is not what we talked about. I had the
understanding that we needed a little bit more money for
design. We already had money in design because it's on
hold, but we need a little bit more money.

We're going to put that money in 2015 to continue
to move forward with the design and, hopefully, get a
better handle on the construction costs. And then in 2018
we would add it into the -- to the program, which would
mean that it would basically just come out of the
preservation program at some small amount, whether it's a
few hundred thousand for the design and the rest would
come out of the preservation.

That was my understanding then. Mr. Rogers, I

admit that that's what I told you, because that's how I

left the meeting. So, obviously, I took very poor notes.

I think that's still a viable option, and I would

not want to take that off the table. I think it's
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something that, you know,; again, the board has the right
to say that -- that we do that, or if you want staff to
look at it and respond back directly to you, Mr. Rogers,
we can do that.

I -- I just think I -- I felt that we had an

understanding that this project would move forward with

design in '15. We'd add a little bit of money in it
because it needed more money for design. And then in '18
we would construct it. That was my understanding, and

that is what I did tell you. I'm agreeing =--
CHAIRMAN CHRISTY: Let --
MR. ROEHRICH: -- to that. I'm not backing off

from that.

CHAIRMAN CHRISTY: Let me ask a question,
Mr. Rogers. On that -- based on that conversation that
was just articulated by Mr. Roehrich, was that whole

scenario acceptable to you?

BOARD MEMBER ROGERS: Yes, it would. And
(Inaudible) I act for the City of Show Low, and, you know,
I would -- I would like to see that City right there -~ in
fact, I will say this.

I was under the assumption that this study would
continue, but then I concede that I could have -- I could
have misunderstood there. So -- and I'll agree to that.
But, yeah, if you -- we can -- if we can make the study
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(Inaudible) funded by '15 and have it on '18.

And -- and the other thing I would like to see,
too, {Inaudible) perform the -- we've got -- we've got --
we've got businesses that have invested money. We've got

a city that has invested money and time and effort into
this. And -- and we need to -- we need to be a little bit
more sympathy to that. These small communities don't have
a lot of money.

And so I would say if there is extra money and it
becomes available for it, I would like to see it moved up.
I think we need to move it up to 'l5 -- I mean from the

'18 to '16, possibly.

So anyway, yeah, I'm -- I'm okay with that
Chair -- Mr., Chair. And I'd like -- I'd like to see that
happen.

CHAIRMAN CHRISTY: Very good. We'll throw that
into the mix on -- on the other items too.

Any -- any questions, Mr. La Rue?

BOARD MEMBER BEAVER: Mr. --

BOARD MEMBER LA RUE: Yeah.

BOARD MEMBER BEAVER: Mr. Chair, I --

CHAIRMAN CHRISTY: Or Ms. Beaver.

BCARD MEMBER BEAVER: I guess what I would 1like
to see is where we've seen with other communities, like

we've seen with Maricopa, we've seen with Camp Verde,
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we've seen it with Prescott and Chino and Prescott Valley,

we're seeing and hearing kind of that activeness. And I
haven't seen or heard that with Show Low. I'm - - I'm
coming into this late, because I'm not even sure what year

it was in the five-year plan to come out of the five-vear
plan.
I do know that we've had a reduction in monies

available to us, though. And so there was a lot of belt

tightening going down. But I -- I think I would like to
see a little bit more activity with Show Low.

I know Mr. Rogers is saying that Show Low has
been very active and all that, but could -- could we see
that?

BOARD MEMBER ROGERS: Mr, Chair.

CHATIRMAN CHRISTY: Mr. Rogers.

BOARD MEMBER ROGERS: Mr. Chair, board member
Beaver. Two people were there for Show Low at the meeting
in -- at -- in Flagstaff. And I also had some of the

Navajo County that stood up. And then Mr. (Inaudible)
stood up and represented us at the meeting in Show Low.
So they -- they are active, and -- and they will continue
to be active.

And -- and they —-- this -- this project was
supposed to have fund in '15. And, you know, and they

understand, you know, that -- that it's -- that it's
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predefined. They understand that there's funding issues,
and -- and they're -- they're okay with that.
I mean but to be -- to (Inaudible) up a year from

funding and then take it clear out of the program, you
know what I mean, (Inaudible).

MR. ROEHRICH: Mr. Chair and Ms. Beaver. I think
the other point is I think when Mr. Rogers says involved,
this had been already started design, so we held some
coordination meetings with stakeholders. Show Low --

Show Low had representatives there as we were scoping and
starting the preliminary design.

As -- as Scott had said, we were at about
30 percent design when it -- it determined with such a
large increase in -- in -- in this project, was it scoped
right. Were we going down the right direction in order to
really address the problem. Did it need further review.
And that's why the design was on held, because we were
having those discussions.

CHAIRMAN CHRISTY: Mr, La Rue.

BOARD MEMBER LA RUE: Thank you, Mr. Chair. L =0
I really did connect Ms. Beaver's comments and Floyd's. I
think Floyd really is sailing the point.

You know, as I sit here as a board member in
Phoenix, Arizona really focused on Maricopa County, I'm

kind of uncomfortable trying to make a thumbs up, thumbs
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down on what's happening in Show Low and what's best for
the residents of Show Low.

And I look at this $10 million project and say,
there's got to be other solutions. This is their highest
priority. There's got to be other solutions up and around
Show Low and Navajo County or whatever -- whoever is

he preservation here a

rt

affected to say that we push
little bit. Can we advance this. Do we do that. Our
district folks up there and the residents and the guys are
up there, they -- they figure that out. They should be
able to. And that's what I want the hear back. It's our
work effort to have the local folks there figure this out
and come back with a solution that fits into our
{Tnaudible}) .

You know, as I travel the state, I'm just -- and
this is kind of an editorial. I'm -- I'm -- I'm concerned
about rural Arizona. You know, you look at Maricopa
County. And the job recovery in Maricopa County, while
it's benign, it is far greater than anywhere else in the
state. And -- and Maricopa has recovered like 45,000 jobs
this vyear. I think the Tucson area is about 4,000. The
rest of the state is about 1,500.

I think we need to be doing things and investing
dollars in helping these little communities figure out how

that we can use our budget to drive some of their economic

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

~i

growth or it's not going to get better, obviously. And
it's -- it's -- it's -- from a policy perspective
{Inaudible).

UNIDENTIFIED VOICE: Mr. Chair, I guess ==

CHATIRMAN CHRISTY: Mr. Earll.

MR. EARLL: -- what we would offer would be that

it's up to the board's direction as to put this project
back in the program. The earliest possible year that the
project would be ready would -- I think Mr. Roehrich had
said the FY 18 time periced.

The board wants to have this project in the
program. I think (Inaudible). That's why we're here
today in this meeting, a work study session, and not in,
you know, the final meeting of the years for this
conversation.

If the board's direction is we want this project
back in the program, then that's the direction that we
take. And I would just -- I've implied that Mr. =--

Mr. (Inaudible) and La Rue make the statement.

But I would just clarify and say that if the
board wants the project back in the program, give staff
direction. We'll talk to our district staff, we'll talk
to the respective parties and identify the funding for the
project inside of the existing program.

I don't know if that would be a preservation
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project that moves out in Navajo County, because I'm not
exactly sure if there (Inaudible)) be there. But we would
probably take the funding for this project from the
existing preservation program or from the modernization
program. It would not come from a different capacity
project or expansion project unless the bocard of directors
to do it that way.

CHATIRMAN CHRISTY: At this point I think we've
gone over these statuses or stati, statuses pretty --
pretty much in-depth.

At this -- again, at this point, is this where
staff would like to hear from the board as to how their
feelings on this and any other type of projects are, just
so you can put this all together?

MR. OMER: Yes, sir, Mr. Chair, is what we're
looking for as staff is now is the time that we would ask
the board to give us your direction. Is what we presented
today with these -- with these changes, does that make
sense to the board? Does it fit our needs? Or is -- you
know, there's other changes that you would like us to
make. If you want us to put the 60 project back in the
program or you want to make other changes, then we'll take
the direction.

I don't know the format on how we do that, if

it's just direction from --
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CHAIRMAN CHRISTY: General. At this point is
there a board member who would like to lead off on -- on
direction to the staff as regards to these projects?

Ms. Beaver.

BOARD MEMBER BEAVER: Mr. Chairman, I'd like to
ask a gquestion. With regard -- if we are looking at
putting this back in the program, did I understand from
Mr. Omer that what they would do is look at funds that are
going into Navajo County in that area and basically
reallocating them forward to this project?

Is that the way I understood it?

MR. OMER: Not necessarily, ma'am. I think what
we would do is we would go through the available funding
from our different program areas and see where we could
find the money.

I -- I -- the only reason I say not necessarily
is because I don't know the specific projects that are in
the present -- that are in the program in Navajo County,
and I'd rather not --

MR. ROEHRICH: Yeah.

MR. OMER: -- say specifically coming from there.

MR. ROEHRICH: Yeah, Mr. Chair, Ms. Beaver. At
this point, FY 18 is a little bit more illustrative.
There's some lump sum areas in preservation in some of the

subprograms. We don't identify all the specific projects
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like we do the first three years of the program. VILS ;
16, and '1l7 now have more definitive project listing out
of the subprograms; preservation and those type of program
that's. Why I thought when we talked about it we looked
at '18. We got latitude of adjusting it as we develop the
projects in there,.

It wouldn't come out of the greater Arizona area.
I mean it's going to come out of the rural -- we're
pulling it out of any of the subprograms. But we don't --
haven't identified that it impacts any one specific
project, but it is going to affect some program somewhere.

CHAIRMAN CHRISTY: Well, the start of the
conversation -- go ahead, Mr. Rogers.

BOARD MEMBER ROGERS: 1I've been on the other
side. I would -- you know, this is the point that we
direct staff in how we feel about it. I would encourage
the board members to support me here and -- and -- and
look to direct the staff to do the thing, complete it as
scon as they can, and -- and then put it in for '18,
(Inaudible) for '18, and then we'll adjust it again next
vear and see where we're at at this point next year.

CHAIRMAN CHRISTY: Thank you, Mr. Rogers. As
Chair, I think I'll take the liberty to start the
conversation with my comments regarding the staff's

proposed changes, and specifically regarding to US 60.
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I would like to see that staff's recommendations
regarding SR 189 and SR 347 be implemented as proposed, as
presented.

And regarding US 60, put back into the plan as
was initially discussed between Mr. Rogers and
Mr. Roehrich for completion in '18. And put it back to
staff on that particular project to come up with the --
the ingredients to make all parties in -- in cohesion on
that.

Se that's how I'd like to see it. And I'11

entertain anybody else's comments at this point from the

board.

BOARD MEMBER ANDERSON: Chairman.

CHAIRMAN CHRISTY: Mr. Anderson.

BOARD MEMBER ANDERSON: I just have a question on
Lion Springs. We went -- we pushed that out to '19 on the
design. Is that -- am I reading that right?

MR. OMER: Yes, sir. We're moving the design of
the project from the current tentative program in FY 2018,
we're moving it out to FY 2019.

And off the top of my head that was so we would
have the capacity in '18 for the -- one of the SR 347
phases -- one of the 189 phases. So we moved that project
back a year to land 189.

BOARD MEMBER ANDERSON: There's no specific way
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or -- to get that advanced? When is it -- I'm trying to
remember on the long range plan that Lion Springs is
supposed to be.

MR. OMER: Mr. Chair. So in the development
program, it used to be in FY 23. So we not only moved the
design of the project out to FY 18, we removed the -- you

know, the construction in the development program out of

the development program also. So we brought in 347 and
189. Everything else back out. So it would be, you know,
after 2024 as we would see -- as we would see it. Again,

there's staff recommendation.

BOARD MEMBER ANDERSON: So I guess once we get
347 all wrapped up, all the parties fine tuned and
delivered, there would be a possibility of bringing that
back in, advancing the design and getting it back into the
iong range plan with some type of funding. Like you said,
it's (Inaudible) and always moved. It's an opportunity.

MR. OMER: Mr. Chair, Mr. Anderson. I wouldn't
want to get the long range plan now and the government
program mixed up --

BOARD MEMBER ANDERSON: Right.

MR. OMER: ~-- because it is in our long range
plan. But our long range plan doesn't carry specific
projects. It's program based, and it's really about how

we want to see us incorporate -- it's a policy based
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program. And we've always considered that 260 project in
the long range need in the state of Arizona. It just
didn't fall into the first ten years of the program,
because we moved 347 and 189 back.

Now, I would say, if the board feels it's
important that that specific project is something we start
looking into the development program, that's not a board
action. That's really about the board saying, hey, we
want you to start considering this inside of your
development program. Because the board acticn is really
about the five year construction program. And that's =--
that's -- this is just what we -- we do to bring stuff
into the program, so. We can take that as direction also,
(Inaudible) .

CHAIRMAN CHRISTY: Any further comments of
direction? Mr. Cuthbertson.

BOARD MEMBER CUTHBERTSON: You know, I guess my
comments are, you know, I'm -- I'm happy with the -- with
the project changes the staff recommends on SR 189 and
347. I think they did a good job in fitting those into
the program.

60, you know, I -- I would certainly support
trying to move it in -- 2018 and 2019 look like they
have -- they don't have a lot of the expansion funding

identified. ©Like you said, a lot of it -- I -- I am

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230




~J

10

11

12

13

15

16

17

18

19

20

beginning to get sensitive, I guess, a little bit to
the -- the need for our preservation and modernization
money and trying to keep a balance in that. But stili,
you know, $10 million isn't -- isn't a huge amount.

And although if you try to pull all that out of
preservation from -- actually, for Navajo County might --
it might hurt them.

So I don't know that I would say I -- I would
think that you would earmark dollars out of that county
just for that project necessarily. But it seems like
statewide you should be able to find the funding in -- in
those outer years, maybe. So that's -- that's all of
my -- my comments.

CHATRMAN CHRISTY: Mr. Sellers, Ms. Beaver,

Mr. La Rue, your comments?
BOARD MEMBER ANDERSON: Mr. Chairman.
CHAIRMAN CHRISTY: Mr. Anderson.

BOARD MEMBER ANDERSON: So I take it the meeting

is in Willcox next month will be -- will (Inaudible) of
the draft plan for -- for -- for final adoption with these
changes --

MR. OMER: Yes, sir.
BOARD MEMBER ANDERSON: ~- {(Inaudible)?
MR. OMER: It's not in the minutes, but I was not

{Inaudible) that what we would bring to you in the
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Wilford/Willcox meeting is after our discussion today, we
would bring forward the changes that we've highlighted
here, the -- you know, the minor changes that we show in
the program and stuff that's moving around in yellow, all
the changes that are shown in this 11 by 17 sheet.

But the specific, you know, projects that we're
talking about is we would bring the 185 and the 347
projects into the final program for the board to adopt
based on our conversations today with the construction of
both of those projects being in the development program,
not in the -- not in the five-year program.

And the conversation that we just had on the US
60 project, if there's -- if there's consensus with the
beoard that they want the project back in FY 18, we would
bring that project in at the same time as well.

The last but three changes that -- that I would
recommend -~ well, we'd bring all the changes, but that's
the three specific items that we make sure we highlight.
We'll give you a brief conversation about everything that
we changed in the program. 2And it's not the entire --

UNIDENTIFIED VOICE: Mr. Chairman, board members.
Do you mean all the changes?

MR. OMER: Yes.

UNIDENTIFIED VOICE: The spreadsheet? I want to

make it clear.

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230




10

11

12

i3

14

15

16

17

18

19

20

21

22

MR. OMER: Yes, the spreadsheet, yeah.

UNIDENTIFIED VOICE: These are already changes as
well. We didn't discuss every one of these in detail, but
these adjustments are -- are, as well, will be
incorporated in the final draft as presented toc the board
for adoption?

MR. OMER: Yes.

CHAIRMAN CHRISTY: Well, if the will of the board
is that those changes be made as presented by Mr. Omer.

UNIDENTIFIED VOICE: Mr., Chair, I do want to be
careful here.

CHAIRMAN CHRISTY: I'm not making a motion.

UNIDENTIFIED VOICE: You're not making a motion.

CHATIRMAN CHRISTY: No.

UNIDENTIFIED VOICE: We're not making an action.

CHAIRMAN CHRISTY: No.

UNIDENTIFIED VOICE: Okay. Great. Great. Okay.

CHAIRMAN CHRISTY: I've learned my lesson well
after going on six years,

UNIDENTIFIED VOICE: So this is the guidance from
the board.

CHAIRMAN CHRISTY: The guidance from the board.
And correct me if I'm wrong, counselor, guidance from the
board or the -- or the sense of the board I believe to be,

unless any board member would like to interject at any
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point, is that we -- we instruct staff to proceed with the
five-year plan by incorporating the changes of State Route
347, State Route 189. And with regard to US 60, putting
it back into the status of completion by 2018.

And I don't think, unless anybody wants to add
anything to that, that unless there's something more from
staff, we can move along.

Ms. Beaver.

BOARD MEMBER BEAVER: I just want a
clarification. When you're talking about completicn,
you're not talking about just the design, you're talking
about completion?

UNIDENTIFIED VOICE: No, ma'am. We are —--

MR. OMER: We're -~

UNIDENTIFIED VOICE: Staff wouldn't say that.

The final construction of the property would begin in FY
2018. The construction completion would not occur at that
time unless it fit in that --

BOARD MEMBER BEAVER: I just wanted a
clarification on that.

UNIDENTIFIED VOICE: -- construction duration.

CHAIRMAN CHRISTY: But bear in mind regarding
that, staff has its work cut out for it to find where that
funding can be identified, as well as bringing all the

stakeholders of that district into play in this matter.
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But the board's desire is that that work by the
staff be done regarding US 60.

Mr. Rogers, am I leaving anything out that you
want to put in at this point? Apparently not.

BOARD MEMBER ROGERS: Mr. Chairman.

CHAIRMAN CHRISTY: Is there anything more you'd
like to say to this, Mr. Rogers?

BOARD MEMBER ROGERS: Yeah, I think -- yes, I
would. Now, I want to make sure we're clear here. We
also have the funding for the study to complete the study
on highway safety for -- for '16, I believe, or it was
'157

MR. ROEHRICH: Mr. Chairman, Mr. Rogers. Yes, we
would gc back. In order to put this in, in -- in -- in
2018, we would ensure that we have sufficient funds and
timeline for it to be ready to advertise in that fiscal
year. So if there is funding needed, we will address that
as well.

BOARD MEMBER ROGERS: OCkay. So the study won't
continue then?

MR. OMER: That -- that's the direction that the
board is giving staff.

BOARD MEMBER ROGERS: Okay. All right. I just
wanted to make sure we're clear on that. Thank you.

CHAIRMAN CHRISTY: I'm pretty tired out milking
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the board for any further comments. So not hearing any
further comments, unless staff has anything more that they
wish to put forth at this time.

BOARD MEMBER CUTHBERTSON: I -- I have one
comment . Originally, we -- we kind of talked about having
a discussion about the (Inaudible) in this study session.
But I think it probably wise that that we push it out. It
would just kind of muddy this -- this discussion. But I
think it's still an item that at some point in the future
that maybe you could be -- it would be helpful for me.

CHAIRMAN CHRISTY: That was the intent of
Mr. Roehrich's --

BOARD MEMBER CUTHBERTSON: Yep.

MR. ROEHRICH: Mr. Chair, Mr. Cuthbertson.

That's exactly right. And we might talk to -- to the --
to the chair about that. That was the whole point of
taking that funding issue, since it really is separate
from this, to deal with that in the future, because that's
a longer political implications as well, and I did not
want to bog down our process of getting the five-year
program out by bringing in those discussions at this
point.

Let's get this program done. That's our primary
function. That's one of the significant events the board

does for the year. And then we'll talk the longer term
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issue of funding and -- and -- and -- and the -- these
discussions either at their office -- the next study

session we have is in August or another point in time that

we set.

BOARD MEMBER CUTHBERTSON: Yeah. All right. I
appreciate that. I think that was -- that was a good
move.

MR. OMER: Mr. Chair, (Inaudible) you (Inaudible)
a staff meeting. And so I would like to say thank you.
Because this was -- our permanent process is difficult,
obviously, to get, you know, the entire program done on an
annual basis.

And last year was a prime example of the
difficulty, you know, when we bring the final program in
June, and then we come back to make sure we can make it
work.

So our intention about having this as a study
session was specifically so staff and the board could have
an open conversation about, you know, the importance of
our program and the process to get the projects in there.

So I know it's difficult for the board, because
you all have lives, you have jobs, and this is a day in
the middle of the week that you probably had plans. So
putting these -- you know, putting this together as a

study session, but very, very valuable to us as a staff,
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and so we do appreciate it. And thank you for
(Inaudible) =--

CHAIRMAN CHRISTY: I appreciate those comments,
Mr. Omer. Thank you,.

BOARD MEMBER LA RUE: Mr. Chair.

CHAIRMAN CHRISTY: Mr. La Rue.

BOARD MEMBER LA RUE: Sorry. You know, you were
milking it so long, I think my brain (Inaudible) --

CHAIRMAN CHRISTY: Something soured.

BOARD MEMRER LA RUE: -- {(Inaudible). Yeah. At
the last series of -- at the last public hearing we heard
a lot about the Grand Canyon Airport.

Where is that in this plan? Is it still in? And
maybe you guys already talked about it (Tnaudible).

CHAIRMAN CHRISTY: No. I'm -- I'm glad you
brought that up.

MR. OMER: So having expecting this conversation
to come up today, I actually brought my client with me,
who is our airport manager. And so I would want to hand
over the microphone.

And he will explain a little bit about the

project at Grand Canyon and Sierra Vista. Those were the
two that were brought up. The department's role in it and
where they're at. He'll give us a status.

MR. KLEIN: So does that put me on the spot then?
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MR. OMER: Yep.

MR. KLEIN: Thank you. Mr. Chairman, Mr. La Rue.

UNIDENTIFIED VOICE: You have to get closer to
them.

MR. KLEIN: I'll get close to both of you. Okay.
I get to sit down.

The context that we're talking about at Grand
Canyon Airport, to start with. In the fall the
establishment of the water well on the airport to replace
the scurce of water that we removed by the FAA because of
runway safety conditions.

There was a catch in the area in between the
runway and taxiway in which they recovered and processed
the water. That was taken out under new federal
regulations.

So to replace that water, we began studying a
well. That has become, to say the least, controversial.
So we are scheduling a NEPA process to withstand that we
have done a water well study. And that study is the
precursor to an environmental assessment. It is the NEPA
process that we're talking about.

A lot of the complaints that come to us, that we
are not following the NEPA process, and we are. That's
the next step.

In addition to that, there's been complaints
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about terminal building development or remodeling or the

evil word of expansion. Those have been postponed for an
indefinite period until the airport can conduct a formal

FAA funded master plan on the entire airport.

So those are the two steps that we are now taking
in support of aeronautics (Inaudible) with the airport
development funds. And the airport has a sponsor to
receive funding to do those projects as the Grand Canyon

position right now.

=]

he Sierra Vista position is slightly similar in
that it involves water. The difference there is that the
complaints that we've been receiving regarding Sierra
Vista's project has been the development that they are
asking for, the extension of a certain parallel run -- not
runway. Water. T blew that one -- taxiway to the end of
their longest runway would provide for more development
along that taxiway when, in fact, it would eventually.

That's the cause of concern by these
environmental groups, that that water will be drawn from
the same aquifer; hence, that's wrong.

There's been a couple of groups that stood up and
said that ADOT and the City are doing illegal things. I'm
al a loss te figure that cut, because we are fcollowing
federal criteria. We are not funding alone these

projects. The FAA is a primary driver of these projects.
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They are the ones that call the shot as to what will be
funded and what NEPA process will be followed.

So at this point in time we are matching federal
grants from the FAA for the City. Those grants go
directly to the City. They don't come through us, unlike
in transit. That would be our share.

You know, there is -- the taxiway and the jet
extension of the state would be putting in about $100,000
against a $2.5 million piece of work. But it is federally
(Inaudible). They choose the debt that they choose. If
they -- if the FAA chooses to fund the project, then we
would match about 4.5 percent of that total project. So
we're following NEPA. We're following the FAA. And it is
their call.

What you see in your file -- in your program for
all airports is a request from the sponsors for federal
funding. We don't prioritize them. We don't rank them.
We produce their request, and the FAA takes the state up
and passes it on to the FRA -- to themselves {(Inaudible)
they take the NEPA and start their own prioritization
process.

We only prioritize and fund what we consider
State obligible projects. And that's what's in the
five-year program is State only funding.

CHAIRMAN CHRISTY: How -- in the five-year plan,
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what impact is there in the five-year plan in regards to
those two airports at this point? If you say everything
is on hold and studies, what is our -- our -- the
five-year plan's impact on that?

MR. KLEIN: The impact on the five-year plan by
putting both projects, the Grand Canyon is a lower
expenditure of State monies. That's the primary impact.

What we do is ask the board to set aside a
certain amount of money that we anticipate the Feds will
be funding. This is our beginning formula so that we know
what the FAA is thinking about funding and fund your plan.
We will be asking the board to approve an amount of money,
generally, $4.5 million a year that will be used
exclusively to fund a federal share, 4.5 percent of a
project.

And we put those projects off. Some of them go
out of the five-year plan because of the duration of each
preliminary steps. Some of them will be put in out years
'17 or '18. We adjust that funding package to meet the
possible money for our five programs statewide.

CHAIRMAN CHRISTY: Well, I'm glad Mr. La Rue
brought this up, because I was looking for an
opportunity -- there was some pretty strong made
statements by groups at the last meeting regarding the

Grand Canyon Airport and the Sierra Vista Airport.
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And I was hoping there'd be an opportunity, and I
don't know if this is it, for the department to have its
day in court to respond directly to those -- to those
statements. And I'm talking, as you highlighted a little
bit, on the water issues, the expansion issues.

And the other thing that's troubling that they've
brought up, and again, we weren't in the position where we
could hear the other side, was that they say that -- these
groups have been saying that the Grand Canyon Airport is
running in the red.

And those I think -~ I'd -- I'd like to have an
opportunity to hear from the department in response to
those statements. And I'm not sure what the proper

etting for that weould be.

MR. ROEHRICH: Mr. Chair, I think the setting for
that would be we could agenda it as a separate item and
discuss it.

I think the think to remember here is whether
it's South Mountain corridor, whether it's any octher
corridor that we do, whether it's the Grand Canyon
Airport, you have people that support the project and
people who don't support the project. And if you don't
support the procject, you come out and you explain why you
don't support it.

I -- I -- I think as Mike -- Mr. Klein here was

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

10

11

12

13

14

15

16

17

18

19

20

21

22

just commenting about, our day in court comes when we
follow the state and federal regulations and -- and laws
requiring us to follow these, but to follow whatever the
development process is. And if you follow that process
and everything is -- is -- is in line with us to move
forward with the project, we move forward with the
project.

If during the course of that study we find out
that there are fatal flaws. We find out there's
something, you know, wrong with it, we either mitigate it
or we say that's not a viable option and we -- we go to
something different. So we did it by following the
process to make sure that we are meeting all the
requirements in order to move it forward.

The issue with the Grand Canyon Airport, there is

a lot of emotional issue here. People who want -- don't
want any further impact on -- on the -- the Grand Canyon
itself would like that airport to go away. There are

people passionate about that.

Unfortunately, it doesn't go away. It's a state
asset and we have a responsibility to operate it, maintain
it, and to do what we can to make it functional, which is
issues, you know, like Mike was saying. Water became an
issue. We got to deal with the water stuff.

Now, if you want to agenda an item, and I always
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come in to talk about the -- the future plans

for our

Grand Canyon Airport and kind of look at any master plan

or development of issues moving forward, we ¢
that.

CHAIRMAN CHRISTY: Okay.

MR. ROEHRICH: I don't think that's
think we can put something together for that
in time.

CHAIRMAN CHRISTY: Okay. Is that --
be a good ideav?

UNIDENTIFIED VOICE: I think that wo
also to help refresh what our role is, you kn
(Inaudible) . I know I read it, you know, two
three years ago when I was on the board. But
maybe when you frame it, you frame it in your
us refresh (Inaudible} --

CHAIRMAN CHRISTY: Let's -- let's --

UNIDENTIFIED VOICE: -- because they
statements. But as I'm listening to you, we'
kind of an ancillary agency involved here to
dollars when the FAA deems it's appropriate.
whole different position.

And I -- I think

that -- that the staff as well as this board

the opportunity to explore that and hear that

an deal with

a problem. I

at some point

would that

uld help, but
ow, 1s ADOT
years ago,

I think

head to help

were strong
re really
spend State

And that's a

we —-—- I think
should have

in addition
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l| to addressing some of these issues that have been raised.
2| And T would be for one in favor of agendizing that at a

3| future meeting.

4 MR. ROEHRICH: Mrs. Chairman, Mr. La Rue. We can
5} do that. But we're basically -- I'm going to tell you,

6| the relationship is very similar to the Federal Aid

71 Highway Systeim. Federal Aviation controls and issues

8| funds. Federal Highway Administration controls those.

9 This board has a responsibility to prioritize the
10} prejects sitting in the improvement (Inaudible) go on.
11| The operations and everything else related to the highways
12] and the airports, through the agency. So, again,
13| there's -- therec's some separation there as part of what
141 the responsibilities are.
15 We can could delve further into that, as well as
16| the (Inaudible) master planning for -~ for the airport as
17} an item.
18 CHAIRMAN CHRISTY: Well, let's --
19 MR. OMER: Mr. Chair, Mr, La Rue. Agendizing it
20) is the right thing. We had a whole conversation
21} (Inaudible) years ago on how the aviation program works.
22| It's a good chance to bring it back.
23 But, in general, when I bring you aviation
24| projects every month to the board, next month when we come
!)L}O the board (Inaudible), we have some look at that item,
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it will specifically tell you FAA funding, State Funding,
and local match.

If there's FAA funding on that project, it's an
FAA prioritized project, and the State and the local
entity are required to pay the match in order to get the
tederal money.

So the FAA is a little different than federal how
it actually sets the priorities for those funds. They're
submitted to FAA as a grant -- through a grant process.
They approve it. They set the priorities. And then the
state and the locals are required to pay the match.

The State can choose to not pay a portion of that
match. And if the local entity didn't pay -- pay the
entire portion of it, then the federal funding for that
project would be at risk.

CHAIRMAN CHRISTY: Does -- does the board have
the authority to tell the state, we don't want to approve
that funding that's required by the FAA?

MR. OMER: The board has the approval -- has the
authority as part of the state transportation board's
statutory requirements is to approve State funding.

CHAIRMAN CHRISTY: Okay.

MR. OMER: State aviation funding, it goes to,
hey, that's what we use it for is our State -- our -- our

match. There's other things we use it for, but that's the

WWW.ARIZONACOURTREPORTERS . COM
GRIFFIN & ASSOCIATES - 602.264.2230

o

10

11

12

13

14

15

16

17

18

19

20

21

22

24

25

example on this project.
And the well is a great example of an FAA

prioritized project up for construction.

CHAIRMAN CHRISTY: Well, let's -- let's save
that =--

MR. OMER: -~ {Inaudible} project.

CHAIRMAN CHRISTY: -- that -- all that for an
agendized board meeting. But --

MR. OMER: And Mr. Chairman.

CHATRMAN CHRISTY: -- I think -- I think the
point that I was trying to make is that this board does
have, potentially, an impact on airport projects --

MR. OMER: That's --

CHAIRMAN CHRISTY: ~=- as far as funding.

MR. OMER: I think that's a (Inaudible).

CHAIRMAN CHRISTY: Okay.

UNIDENTIFIED VOICE: Mr. Chair, I do think it's
important to point out Scott is not providing legal advice
to you. He's providing administrative advice.

If you want legal advice, we have the
availability here to get an interpretation of what
statutory and federal regulations are reqguired of the
authority that the board doces have.

And when we have that discussion, I guess I'd ask

Michelle, we should bring you into that so you can look at
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it from the legal side as we talk about from the
administrative side.

MICHELLE: I agree. And I think we are getting a
little bit off topic, and I think we should --

CHAIRMAN CHRISTY: Yeah.
MICHELLE: -- wrap this up.
CHAIRMAN CHRISTY: Yep. Well, all right.
UNIDENTIFIED VOICE: Chairman, I have one more
question,

CHATIRMAN CHRISTY: As long as it's on topic and
not --

UNIDENTIFIED VOICE: It is.
UNIDENTIFIED VOICE: The wrong timing.
UNIDENTIFIED VOICE: It's going to be on
{(Inaudible) topic. (Inaudible).
BOARD MEMBER LA RUE: I was looking at all my
(Inaudible) questions that I made. We heard from a
(Inaudible) people talking about some roadway near
(Inaudible) camping, and I didn't write down which
roadway.

But I'm struggling with what is ADOT's
involvement in that? Because it doesn't look like a
highway. It looks like they just want a road improved
next -- within Mohave County (Inaudible).

UNIDENTIFIED VOICE: (Inaudible) .
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correct,

MR. ROEHRICH: Mr. Chairman, Mr. La Rue, that's

She came in and asked for funding for

(Inaudible), for which is a local road. We -- we -- we

don't have any jurisdiction there, nor could we spend our

money on

that. Tt's net in the State system.

BOARD MEMBER LA RUE: We communicated that back

to them and (Inaudible)?

MR. ROEHRICH: Correct. And that's one

(Inaudible) talked to her about. But, you know, they did

come here and it was open to the public and she made her

pitch for funding and the answer is no, no.

and say,

it, the liability of the fund.

You know, unless the board would take an action
I'm taking that route into the system.
UNIDENTIFIED VOICE: No.

BOARD MEMBER BEAVER: No.

UNIDENTIFIED VOICE:

Then you're responsible for

The -- the =~ the funding

of it after that.

CHAIRMAN CHRISTY: You personally.

UNIDENTIFIED VOICE: Well, it's in Ms. Beaver's

(Inaudible) .

you, Mr.

CHAIRMAN CHRISTY: That doesn't matter. You,
La Rue.
BOARD MEMBER BEAVER: Mr. Chairman.,

UNIDENTIFIED VOICE: Go ahead, (Inaudible).
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BOARD MEMBER BEAVER: Mr. Chairman, I -- I don't
know where we're moving on this. But with regard to the
five-year plan, which I think this is within the scope of
what we've discussed, the tri-city area up in Yavapai
County has provided a Statc Route 89 fact sheet with
regard to the SR 89 is in 2017,

And I was just wondering if that could be
incorporated into the minutes. I believe we all are --

MR. ROEHRICH: Mr. Chairman, Mrs. Beaver. That's
incorporated into receiving public comments as part of the
five-year program as part of the opening public hearing
part. 8o it's in the record as a ~- as a comment.

We have not as staff presented you an option to

put it in the program because it's not -- we'

re not
prepared to do that at this point.

BOARD MEMBER BEAVER: Okay.

MR. ROEHRICH: Unless you're saying you want =--

BOARD MEMBER BEAVER: ©No. I wanted --

MR. ROEHRICH: -- to do scmething with the
record.

BOARD MEMBER BEAVER: -- to just have this
incorporated --

MR. ROEHRICH: Okay.

BOARD MEMBER BEAVER: -- in. They didn't speak

under {Inaudible).

~1

O

CHATRMAN CHRISTY: You want to make it noted?
BOARD MEMBER BEAVER: Yes.

CHAIRMAN CHRISTY: Okay. with that -- Mr. La

2

Rue.
BOARD MEMRER LA RUE: Mr., Chair, I think I would
like not to put it in the plan, but hear how we're going

point over the next ten years.

fe

to deal with this at som

@

Because I've heard a lot of speakers on this (Inaudible).
MR. OMER: Mr. -- Mr. Chair, Mr. La Rue. It's in
the program on {(Inaudible).
BOARD MEMBER BEAVER: Yeah, 2017.
MR. OMER: It's physically in the program, isn't

it (Inaudible)? So I believe that as far as the staff

goes, we have -- this is a It's good
information. But the projects are in the program.

CHAIRMAN CHRISTY: Any further guestions?
Hearing no further questions, the Chair would accept a
motion to adjourn.

BOARD MEMBER SELLERS: So moved.

CHAIRMAN CHRISTY: There is a motion by
Mr., Sellers.

BOARD MEMBER CUTHBERTSON: Second.

CHATIRMAN CHRISTY: And a sscond by
Mr. Cuthbertson to adjourn.

Discussion?
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say aye.

Hearing none, all those in favor of adjournment

ALL BOARD MEMBERS: Aye.
CHAIRMAN CHRISTY: We are adjourned.

(The recording stopped.)
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Adjournment
A motion to adjourn the Board Study Session was made by Jack Sellers and seconded by Bill
Cuthbertson. In a voice vote, the motion carries.

Meeting adjourned 1:26 p.m. MST

Stéphen W, Ct:;‘s't)ﬁairman
State Transportation Board

Ll 42 )

Fond'ﬁ. Roehrich, Jr., Deputy Director for Policy
Arizona Department of Transportation
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