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Verde Valley Area Update

Under Construction

« Copper Canyon Climbing Lane ($12.5 Million)
« |-17 Dugas — SR 169 Preservation ($6.7 Million)

In Development

« SR 260 Industrial Dr. Roundabout (S1.5 Million) FY ‘15

« 1-17 SR 169 — Middle Verde Preservation ($2.8 Million) FY’15
« Sidewalk Enhancement Projects ($282K and $920K) FY’15

« SR 260 Thousand Trails - I-17 (S62 Million) FY’16
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Copper Canyon Phase 1 Climbing Lane
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SR 260 Industrial Dr. Roundabout

Joint Project with Town of Camp Verde
Construction - 2015
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Cliff’s Parkway- Main Street and Main Street —
Outpost Mall Sidewalk Projects (Construction 2015)
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Finnle Flat Road
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Proposed Rouda

e s 3R.260 Thousand Trails — 1-17 R
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New Secondary Access to
Tribal Housing, reducing access
via Mewton Lane on SR 260
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New Multi-modal paths are £+, = baing investigated parallel to 1
being investigated, by either { : new mainkne for pedestrian and f
widening the existing bridge, "bicycle u L
or by adding a parallel structure.
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< SR 260: Cottonwood to Camp Verde Corridor Update Limits >

Project 260 YV 209 H8E699 01D

T JACOBS [T ADOT | SR 260: COTTONWOOD TO CAMP VERDE CORRIDOR UPDATE a Finfi:




SR 260 Update

» 30% Design
» Currently advertised for final design
» Schedule

Advertise for consultant for final design —June 2014
Advertise for CMAR — August 2014

Consultant under contract for final design — October 2014
CMAR under contract — December — 2014
Start construction (January — March 2016)
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SR 89 Deep Well Ranch Rd — SR 89A Update

WCR ULTIMATE ALIGNMENT
WCR INTERIM ALIGNMENT
| ADOT SR 89 PROJECT LIMITS

1 1/8 SECTION POINT

4l SECTION 23 MIDSECTION POINT
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BOUNDARY LIMITS

Ty
PIETR N

ITYICOUNTY
PROJECT

WILLOW CREEK ROAD =

ADOT



US 93 Update
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» Wickenburg Ranch Roundabout (MP194.3)
53 Milliony(Developer Funded)
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Questions?




