
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are  
appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 
BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the  
Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the 
director.  In the area of highways the Transportation Board is responsible for establishing a system of state routes.  It 
determines which routes are accepted into the state system and which state routes are to be improved.  The Board 
has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state 
route or a state highway.  The Transportation Board awards construction contracts and monitors the status of  
construction projects.  With respect to aeronautics the Transportation Board distributes monies appropriated to the 
Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction 
and improvement of publicly-owned airport facilities. The Board also approves airport construction. The  
Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation  
improvements throughout the state.  As part of the planning process the Board determines priority planning with 
respect to transportation facilities and annually adopts the five year construction program.  
PUBLIC INPUT 
Members of the public may appear before the Transportation Board to be heard on any transportation-related issue.  
Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum.  The 
Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on 
items which do not appear on the formal agenda.  This does not, however, preclude discussion of other issues. 
MEETINGS 
The Transportation Board typically meets on the third Friday of each month.  Meetings are held in locations throughout 
the state. Due to potential health risks at large public gatherings, the Transportation Board asks that people  
attending Board meetings in person take safety precautions they feel appropriate to protect themselves and others. 
In addition, for the time being the Transportation Board will conduct concurrent telephonic/WebEx virtual 
meetings. In addition to the regular business meetings held each month, the Board may conduct at least one public 
hearings each year to receive input regarding the proposed five-year construction program.  Meeting dates are  
established for the following year at the December organization meeting of the Board.  
BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have  
studied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no 
additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further 
discussion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda 
items to be voted on en masse unless discussion is requested by one of the board members or Department of  
Transportation staff members. 

BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.  Board 
members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Ari-
zona 85007, Telephone (602) 712-4259. 

 

Katie Hobbs, Governor 

Jenn Daniels, Chair 
Ted Maxwell, Vice Chair 
Jenny Howard, Member 

Sam Elters, Member 
Jamescita Peshlakai, Member 

Alexis Hermosillo, Member 
Bruce Bracker, Member 
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NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a board meeting open to the public on Friday, September 
19, 2025, at 9:00 a.m.  The Board may vote to go into Executive Session to discuss certain matters, which will not be 
open to the public.  Members of the Transportation Board may attend in person, or by telephone or video conference.  
The Board may modify the agenda order, if necessary.  

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to 
the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal 
counsel at its meeting on Friday, September 19, 2025, relating to any items on the agenda.  Pursuant to A.R.S. 38-
431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any 
items on the agenda. 

CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not dis-
criminate on the basis of race, color, national origin, age, sex or disability.  Persons that require a reasonable accommo-
dation based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email  
CivilRightsOffice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to 
address the accommodation.  
De acuerdo con el título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en Inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en Inglés) no discrimina por 
raza, color, nacionalidad, edad, género o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya 
sea por idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo más 
pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos necesa-
rios. 

AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 S. 17th Avenue, 
Phoenix, Arizona at least 24 hours in advance of the meeting. 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda 
items requiring discussion have been considered and voted upon by its members.  After all such items to discuss have 
been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred 
agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion and 
which may be deferred for expedited action without discussion. 

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items 
require discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated 
ahead of those items not identified as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a 
single second to that motion and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any particular agenda item, such person should contact one of the Board members before the meeting or ADOT Staff, 
at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-4259.  Please be prepared to 
identify the specific agenda item or items of interest. 

Dated this 12th day of September, 2025 
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     STATE TRANSPORTATION BOARD  
 TELEPHONIC/WEBEX ATTENDANCE 

BOARD MEETING 
9:00 a.m., Friday, September 19, 2025 

Telephonic Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board 
and to the general public that the State Transportation Board will hold a board meeting open to the public on Friday, 
September 19, 2025, at 9:00 a.m. The Board may vote to go into Executive Session, which will not be open to the pub-
lic.  Members of the Transportation Board may attend by telephone or video conference call.  The Board may modify 
the agenda order, if necessary. 

Public Participation Members of the public who want to observe or participate in the Transportation Board meeting 
can attend virtually by accessing the meeting using the WebEx meeting link at  www.aztransportationboard.gov.  Join 
the meeting as a participant and follow the instruction to use your telephone to enable audio.  For members of the 
public attending via WebEx you can log into the meeting place beginning at 8:00 a.m. 

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Friday September 19, 2025.  The Board may, at its discretion, recess and recon-
vene the Executive Session as needed, relating to any items on the agenda. 

PLEDGE  
The Pledge of Allegiance led by Floyd Roehrich, Jr. 

ROLL CALL 
Roll call by Board Secretary 

OPENING REMARKS 
Opening remarks by Chair Daniels 

TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, as amended. 
Reminder to fill out survey cards by Floyd Roehrich, Jr. 
https://docs.google.com/forms/d/e/1FAIpQLSdr7eC3VJShEFhDFijBRREvZGFhxJWP68MpJrUYlhRXcZVqVg/viewform 

 BOARD AGENDA 
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CALL TO THE AUDIENCE (information only) 

VIRTUAL: 
An opportunity for citizens to discuss items of interest with the Board .  To address the Board please fill out a Request 
for Public Input Form and email the form to boardinfo@azdot.gov.  The form is located on the Transportation Board’s 
website  https://aztransportationboard.gov/index.asp.   Request for Public Input Forms will be taken until 8:00 AM the 
morning of the  Board Meeting.  Since this is a telephonic/WebEx conference meeting  everyone will be muted when 
they call into the meeting. When your name is called to provide your comments, you will indicate your presence by 
virtually raising your hand using your phone keypad or through the WebEx application. 

To raise your hand over the phone: 
If you have joined us using your telephone, raise your hand by pressing *3 on your phone keypad. You will be unmuted 
by the meeting moderator and asked to make your comments. When you have finished speaking or when your time is 
up, please lower your hand by pressing *3 on your phone keypad.  

To raise your hand using the WebEx computer or internet browser application:  
If you have joined us using the WebEx computer or internet browser application, open your participant panel located 
on the menu on the bottom left of your screen. When the participant panel opens, click on the hand icon on the right 
side of your name on the participant panel. You will be unmuted by the meeting moderator and asked to make your  
comment. When you have finished making your comment, the moderator will mute your line and we ask that you 
please lower your hand by clicking on the hand icon again.  

To raise your hand using the WebEx iPhone or Android application:  
If you have joined us using the WebEx iPhone or Android application, select the three dot menu icon on the bottom of 
the screen.  When it opens, select “Raise Hand” at the top of the menu screen.  You will be unmuted by the meeting  
moderator and asked to make your comment. When you have finished speaking, the moderator will mute your line 
and we ask that you please lower your hand by clicking on the hand icon again.  

 A three minute time limit will be imposed. 
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BOARD MEETING 

ITEM 1: Director’s Report 
The Director will provide a report on current issues and events affecting ADOT. 
(For information and discussion only — Jennifer Toth, Director) 
A) Overview of successes and current activities
B) Last Minute Items to Report

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or 
take action on any matter under “Last Minute Items to Report,” unless the specific matter is 
properly noticed for action.) 

ITEM 2: District Report — No Report This Month 
Staff will provide an update and overview of issues of regional significance, including an update 
on current and upcoming construction projects, district operations, maintenance activities and 
any regional transportation studies. 
(For information and discussion only —  No Report This Month) 

*ITEM 3: Consent Agenda
Consideration by the Board of items included in the Consent Agenda.  Any member of the Board 
may ask that any item on the Consent Agenda be pulled for individual discussion and disposition. 
(For information and possible action) 

Items on the Consent Agenda generally consist of the following:  

• Minutes of previous Board Meeting
• Minutes of Special Board Meeting
• Minutes of Study Sessions
• Right-of-Way Resolutions
• Construction Contracts that have no bidder protest or State Engineer inquiry and meet the

following criteria:
- Low bidder is no more than 15% under state estimate
- Low bidder is no more than 10% over state estimate

• Programming changes for items that are a part of the approved scope of the project if they do
not exceed 15% or $200,000, whichever is lesser.

ITEM 4: Financial Report  
Staff will provide an update on financing issues and summaries on the items listed below: 
(For information and discussion only — Kristine Ward, Chief Financial Officer) 

Revenue Collections for Highway User Revenues 
Maricopa Transportation Excise Tax Revenues  
Aviation Revenues  
Interest Earnings 
HELP Fund status 
Federal-Aid Highway Program  
HURF and RARF Bonding 
GAN issuances 
Board Funding Obligations 
Contingency Report 
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ITEM 5: Multimodal Planning Division Report 
Pursuant to A.R.S. 28-506, staff will present an update on the current planning activities, to include the 
following: 
A) Tribal Transportation Update
B) Last Minute items

(For information and discussion only — Matt Moul, Division Director, Multimodal 
Planning Division) 

*ITEM 6: AZ State Match Advantage for Rural Transportation (AZ SMART) Fund Program

Staff will present AZ SMART fund program applications from various eligible applicants for the 
Transportation Board's consideration and approval. Representatives from the applicants may be 
available for questions. 
A) Central Yavapai Metropolitan Planning Organization (CYMPO)
B) Navajo County
C) Yuma Metropolitan Planning Organization (YMPO)

(For information and possible action — Iqbal Hossain, Deputy Division Director, Multimodal 
Planning Division ) 

*ITEM 7:  Priority Planning Advisory Committee (PPAC)
Staff will present recommended PPAC actions to the Board including consideration of changes to 
the FY2026 - 2030 Statewide Transportation Facilities Construction Program. 
(For discussion and possible action — Iqbal Hossain, Deputy Division Director, Multimodal 
 Planning Division) 

ITEM 8: State Engineer’s Report 
Staff will present a report showing the status of highway projects under construction, including 
total number and dollar value.  Provide an overview of Construction, Transportation and Opera-
tions  Program  impact, due to the public health concerns. 
(For information and discussion only — Greg Byres, State Engineer) 

*ITEM 9: Construction Contracts
Staff will present recommended construction project awards that are not on the Consent 
Agenda.  
(For discussion and possible action — Greg Byres, State Engineer) 

ITEM 10: Suggestions 
Board Members will have the opportunity to suggest items they would like to have placed on 
future Board Meeting agendas and any topics for the next board meeting.  Staff will remind   
everyone of the location for the next board meeting.   

*Adjournment

BOARD AGENDA 
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Items on the Consent Agenda generally consist of the following:  

• Minutes of previous Board Meeting , Special Board Meeting and/or Study Session

• Right-of-Way Resolutions
• Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following

criteria:
- Low bidder is no more than 15% under state estimate
- Low bidder is no more than 10% over state estimate

• Programming changes for items that are a part of the approved scope of the project if they exceed 15%
or $200,000, whichever is lesser.

RIGHT OF WAY RESOLUTIONS (action as noted) 

*ITEM3a:RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES - TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
RECOMMENDATION: Establish new right of way as a controlled access state highway to facilitate the con-

struction phase of the above referenced project necessary for enhanced conven-
ience and safety for the travelling public. 

*ITEM3b:RES. NO. 2025–09–A–039 
PROJECT: 093 YV 190 F0738 / 093-B(230)T 
HIGHWAY: KINGMAN - WICKENBURG 
SECTION: Vista Royale 
ROUTE NO.: U.S. Route 93 
DISTRICT: Northwest 
COUNTY: Yavapai 
RECOMMENDATION: Establish new right of way as a state route to accommodate design change and con-

struction of roadway improvements, necessary for enhanced convenience and safety 
for the travelling public. 

*ITEM3c:RES. NO. 2025–09–A–040 
PROJECT: 060 MA 189 F0361 01C / X60-C(202)A 
HIGHWAY: APACHE TRAIL 
SECTION: Sossaman Rd. – Meridian Dr. 
ROUTE NO.: U.S. Route 60X 
DISTRICT: Central 
COUNTY: Maricopa 
PARCELS: Multiple 
RECOMMENDATION: Establish new temporary construction easement right of way for the above refer-

enced project to be utilized for improvements, necessary for enhanced convenience 
and safety for the travelling public. 

CONSENT AGENDA 
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Contracts: (Action as Noted) 

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

CONSENT AGENDA 

*ITEM 3d: BOARD DISTRICT NO.: 4 

BIDS OPENED: AUGUST 15, 2025 

HIGHWAY: 
PHOENIX – CASA GRANDE HIGHWAY (I-10) 
PHOENIX – CASA GRANDE HIGHWAY (I-10) 

SECTION: 
GAS LINE ROAD TO DIRK LAY ROAD 

DIRK LAY ROAD TO SR-387 

COUNTY: PINAL 

ROUTE NO.: I-10 

PROJECT : TRACS: 
010-C(227)T:  010 PN 177 F033601C
010-C(228)T:  010 PN 181 F033701C

FUNDING: 36% FED    64%  STATE 

LOW BIDDER: FNF CONSTRUCTION, INC. 

LOW BID AMOUNT: $ 151,062,011.55 

STATE ESTIMATE: $ 150,490,365.95 

$ OVER ESTIMATE: $ 571,645.60 

% OVER ESTIMATE: 0.4% 

PROJECT DBE GOAL: 7.14% 

BIDDER DBE PLEDGE: 7.19% 

NO. BIDDERS: 5 
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CONSENT AGENDA 

*ITEM 3e : BOARD DISTRICT NO.: 5 

BIDS OPENED: AUGUST 08, 2025 

HIGHWAY: FLAGSTAFF – HOLBROOK HIGHWAY (I-40) 

SECTION: PERKINS VALLEY TI UP (STRUCTURE #1776) 

COUNTY: NAVAJO 

ROUTE NO.: I-40 

PROJECT : TRACS: 040-D(248)T:  040 NA 283 F064501C 

FUNDING: 94.34% FED    5.66%  STATE 

LOW BIDDER: SEMA CONSTRUCTION, INC. 

LOW BID AMOUNT: $ 6,969,542.61 

STATE ESTIMATE: $ 7,756,118.00 

$ UNDER ESTIMATE: $ 786,575.39 

% UNDER ESTIMATE: 10.1% 

PROJECT DBE GOAL: 0.0% 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 4 

RECOMMENDATION: AWARD 
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 CONSENT AGENDA 

  
 *ITEM 3f: 

  
BOARD DISTRICT NO.: 

  
4 

  

  BIDS OPENED: AUGUST 01, 2025   

  HIGHWAY: GLOBE – LORDSBURG HWY (US 70)   

  SECTION: MEDICINE WAY RD to MP 275.7   

  COUNTY: GRAHAM   

  ROUTE NO.: US 70   

  PROJECT : TRACS: 070-A(226)T:  070 GH 274 F069801C   

  FUNDING: 94.3% FED    5.7%  STATE 

  LOW BIDDER: SEMA CONSTRUCTION, INC. 

  LOW BID AMOUNT: $ 3,446,235.70   

  STATE ESTIMATE: $ 3,358,051.00   

  $ OVER ESTIMATE: $ 88,184.70   

  % OVER ESTIMATE: 2.6%   

  PROJECT DBE GOAL: 4.42%   

  BIDDER DBE PLEDGE: 5.30%   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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 CONSENT AGENDA 

  
  *ITEM 3g: 

  
BOARD DISTRICT NO.: 

  
4 

  

  BIDS OPENED: AUGUST 08, 2025   

  HIGHWAY: CASA GRANDE – I-10 – COOLIDGE HIGHWAY (SR 387)   

  SECTION: VIOLA ST AND PINAL AVE   

  COUNTY: PINAL   

  ROUTE NO.: SR 387   

  PROJECT : TRACS: 387-A(206)T:  387 PN 002 F064201C   

  FUNDING: 100% FED 

  LOW BIDDER: AJP ELECTRIC, INC. 

  LOW BID AMOUNT: $ 548,061.75   

  STATE ESTIMATE: $ 633,661.00   

  $ UNDER ESTIMATE: $ 85,599.25   

  % UNDER ESTIMATE: 13.5%   

  PROJECT DBE GOAL: 0.0%   

  BIDDER DBE PLEDGE: N/A   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   

 
Page 12 of 245



 

 

 

 CONSENT AGENDA 

  
 *ITEM 3h : 

  
BOARD DISTRICT NO.: 

  
1 

  

  BIDS OPENED: AUGUST 01, 2025   

  HIGHWAY: QUARTZSITE – WICKENBURG – PHOENIX HWY (US 60)   

  SECTION: WICKENBURG AREA   

  COUNTY: MARICOPA   

  ROUTE NO.: US 60   

  PROJECT : TRACS: 999-A(573)T:  999 MA 107 F074101C   

  FUNDING: 94.30% FED    5.70%  STATE 

  LOW BIDDER: DBA CONSTRUCTION, INC. 

  LOW BID AMOUNT: $ 579,062.20   

  STATE ESTIMATE: $ 561,945.00   

  $ OVER ESTIMATE: $ 17,117.20   

  % OVER ESTIMATE: 3.0%   

  PROJECT DBE GOAL: 4.20%   

  BIDDER DBE PLEDGE: 4.89%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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CONSENT AGENDA 

*ITEM 3i: BOARD DISTRICT NO.: 6 

BIDS OPENED: AUGUST 15, 2025 

HIGHWAY: CITY OF COTTONWOOD 

SECTION: MAIN ST ; 10TH ST – SR 89A 

COUNTY: YAVAPAI 

ROUTE NO.: LOCAL 

PROJECT : TRACS: CWD-0(204)T:  0000 YV CWD T055201C 

FUNDING: 94.30% FED    5.70%  LOCAL 

LOW BIDDER: COMBS CONSTRUCTION COMPANY, INC. 

LOW BID AMOUNT: $ 1,013,685.00 

STATE ESTIMATE: $ 1,004,479.00 

$ OVER ESTIMATE: $ 9,206.00 

% OVER ESTIMATE: 0.9% 

PROJECT DBE GOAL: 6.00% 

BIDDER DBE PLEDGE: 7.74% 

NO. BIDDERS: 4 

RECOMMENDATION: AWARD 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
 
 
 

 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Project Delivery and Operations Division has made a thorough 
investigation concerning the establishment of new right of way 
as a state highway for the improvement of the Nogales - Tucson 
Highway, Interstate Route 19, within the above referenced 
project. 
 
The existing right of way was previously established by various 
resolutions placed of record over the years by the Arizona State 
Highway Commission, and/or its successor, the Arizona State 
Transportation Board, which became the governing body of the 
State Transportation System on July 01, 1974. 
 
New right of way is now needed to facilitate the construction 
phase of the above referenced project, necessary to enhance 
convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state highway, and that access be controlled 
as necessary for this improvement project. 
 
The new right of way to be established as a state highway and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Project 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Right of Way Plans of the NOGALES - TUCSON HIGHWAY, Irvington 
Rd., T.I., Project 019 PM 061 F0488 / 019-A(243)T”. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
 
 
 

 

In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state highway, and that access is controlled.  
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes §§ 28-7092 and 28-7094, as an estate in 
fee, or such other interest as is required, including advance, 
future and early acquisition, access rights, exchanges or 
donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as 
a controlled access state highway, which are necessary for or 
incidental to the improvement as delineated on said maps and 
plans, to be effective upon signing of this recommendation.  
This resolution is considered the conveying document for such 
existing county, town and city roadways; and no further 
conveyance is legally required. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
 
 
 

 

Pursuant to Arizona Revised Statutes § 28-7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
 
 
 

 

RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on 
September 19, 2025, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28-7046, recommending the acquisition and 
establishment of new right of way as a state highway for the 
improvement of the Nogales - Tucson Highway, Interstate Route 
19, as set forth in the above referenced project. 
 
New right of way is now needed to facilitate the construction 
phase of the above referenced project, necessary to enhance 
convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state highway, and that access be controlled 
as necessary for this improvement project. 
 
The new right of way to be established as a state highway and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Project 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Right of Way Plans of the NOGALES - TUCSON HIGHWAY, Irvington 
Rd., T.I., Project 019 PM 061 F0488 / 019-A(243)T”. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 

September 19, 2025 

RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 

WHEREAS establishment as a state highway, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes §§ 28-7092 and 28-7094 to 
include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or 
incidental to the improvements, as delineated on said maps and 
plans; and 

WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
acquisition and establishment of the new right of way as a state 
highway needed for this improvement and that access to the 
highway be controlled as delineated on the maps and plans; and 

WHEREAS the existing county, town or city roadways, as 
delineated on said maps and plans, are hereby established as a 
state highway by this resolution action; and this resolution is 
considered the conveying document for such existing county, town 
and city roadways; and no further conveyance is legally 
required; therefore, be it 

RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 

RESOLVED that the right of way depicted in Appendix “A” is 
hereby designated a state highway, to include any existing 
county, town or city roadways, and that ingress and egress to 
and from the highway and to and from abutting, adjacent, or 
other lands be denied, controlled or regulated as delineated on 
said maps and plans. Where no access is shown, none will be 
allowed to exist; be it further 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
DISTRICT: Southcentral 
COUNTY: Pima 
 
 
 

 

RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means, pursuant to Arizona Revised Statutes §§ 
28-7092 and 28-7094, an estate in fee, or such other interest as 
is required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary 
for or incidental to the improvements, as delineated on said 
maps and plans; be it further 
 
RESOLVED that written notice has been provided to the County 
Board of Supervisors in accordance with Arizona Revised Statutes 
§ 28–7043, and to the affected governmental jurisdictions whose 
local existing roadways are being immediately established as a 
state highway herein; and that this resolution is the conveying 
document for such existing county, town and city roadways; and 
no further conveyance is legally required; be it further 
 
RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired, including access rights, and that 
necessary parties be compensated – with the exception of any 
existing county, town or city roadways being immediately 
established herein as a state highway.  Upon failure to acquire 
said lands by other lawful means, the Deputy Director is 
authorized to initiate condemnation proceedings.  
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RES. NO. 2025-09-A-038 
PROJECT: 019 PM 061 F0488 / 019-A(243)T 
HIGHWAY: NOGALES – TUCSON 
SECTION: Irvington Road Traffic Interchange 
ROUTE NO.: Interstate Route 19 
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on September 19, 2025. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on September 19, 
2025. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-039 
PROJECT: 093 YV 190 F0738 / 093-B(230)T 
HIGHWAY: KINGMAN - WICKENBURG 
SECTION: Vista Royale 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY: Yavapai 
 
 
 

 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Project Delivery and Operations Division has made a thorough 
investigation concerning the establishment and improvement of 
the Kingman – Wickenburg Highway, U. S. Route 93, within the above 
referenced project. 
 
The existing right of way was previously established by various 
resolutions placed of record over the years by the Arizona State 
Highway Commission, and/or its successor, the Arizona State 
Transportation Board, which became the governing body of the 
State Transportation System on July 01, 1974. 
 
New right of way is now needed to accommodate design change and 
construction of roadway improvements including widening to a 
four- lane divided highway for increased traffic flow, necessary 
for enhanced convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route, and that access be controlled as 
necessary for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, including access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Project 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Stage II Design Plans of May 12, 2025 KINGMAN - WICKENBURG 
HIGHWAY, Vista Royale, Project 093 YV 190 F0738 / 093-B(230)T”. 
 
 

 
Page 24 of 245



ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

September 19, 2025 
 
 
 
RES. NO. 2025-09-A-039 
PROJECT: 093 YV 190 F0738 / 093-B(230)T 
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COUNTY: Yavapai 
 
 
 

 

In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, that access be 
controlled, and that the new right of way shall be established 
as a state highway prior to construction. 
 
I further recommend the acquisition of the new right of way 
pursuant to Arizona Revised Statutes §§ 28-7092 and 28-7094, an 
estate in fee, or such other interest as required, including 
advance, future and early acquisition, access rights, exchanges, 
donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
 
Pursuant to Arizona Revised Statutes § 28-7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on 
September 19, 2025, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28-7046, recommending the acquisition and 
establishment of new right of way for the improvement of the 
Kingman – Wickenburg Highway, U. S. Route 93, as set forth in the 
above referenced project. 
 
New right of way is now needed to accommodate design change and 
construction of roadway improvements including widening to a 
four- lane divided highway for increased traffic flow, necessary 
for enhanced convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route, and that access be controlled as 
necessary for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Project 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Stage II Design Plans of May 12, 2025 KINGMAN - WICKENBURG 
HIGHWAY, Vista Royale, Project 093 YV 190 F0738 / 093-B(230)T”. 
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WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes §§ 28-7092 and 28-7094 to 
include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or 
incidental to the improvements, as delineated on said maps and 
plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
acquisition and establishment of the new right of way needed for 
this improvement, and that access to the highway be controlled 
as delineated on the maps and plans; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 
 
RESOLVED that the new right of way as depicted in Appendix “A” 
is hereby designated a controlled access state route, that the 
new right of way shall be established as a state highway prior 
to construction, and that ingress and egress to and from the 
highway and to and from abutting, adjacent, or other lands be 
denied, controlled or regulated as indicated by the maps and 
plans.  Where no access is shown, none will be allowed to exist; 
be it further 
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RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means pursuant to Arizona Revised Statutes §§ 
28-7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary 
for or incidental to the improvements, as delineated on said 
maps and plans; be it further 
 
RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired and that necessary parties be 
compensated.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on September 19, 2025. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on September 19, 
2025. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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RES. NO. 2025-09-A-040 
PROJECT: 060X MA 189 F0361 / X60-C(202)A 
HIGHWAY: APACHE TRAIL 
SECTION: Sossaman Rd – Meridian Dr. 
ROUTE NO.: U. S. Route 60X 
DISTRICT: Central 
COUNTY: Maricopa 
PARCELS: Multiple 
 
 
 
 

 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Project Delivery and Operations Division has made a thorough 
investigation concerning the establishment and improvement of a 
portion of the Apache Trail, U. S. Route 60X, within the above 
referenced project. 
 
The existing right of way was previously established by various 
resolutions placed of record over the years by the Arizona State 
Highway Commission, and/or its successor, the Arizona State 
Transportation Board, which became the governing body of the 
State Transportation System on July 01, 1974. 
 
This project involves improvements of the existing right of way.  
Temporary construction easements outside the existing right of 
way are needed to be utilized for driveway improvements, 
necessary to enhance convenience and safety for the traveling 
public. 
 
Accordingly, it is now necessary to acquire and establish the 
temporary construction easement right of way needed. 
 
The area of temporary construction easement right of way 
required for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Project Delivery and Operations Division, Phoenix, 
Arizona, entitled:  Stage V Plans, dated August of 2023, U. S. 
60X, Sossaman Rd. – Meridian Dr., Project 60X MA 189 F0361 01C / 
X60-C(202)A”. 
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In the interest of public safety, necessity and convenience, I 
recommend that the temporary construction easement right of way 
depicted in Appendix “A” be acquired in order to improve this 
portion of U. S. Route 60X. 
 
I further recommend the acquisition of material for 
construction, haul roads and various easements necessary for or 
incidental to the improvement. 
 
Pursuant to Arizona Revised Statutes § 28-7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on 
September 19, 2025, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28-7046, recommending the establishment of temporary 
construction easement right of way necessary for the improvement 
of the Apache Trail, U. S. Route 60X, as set forth in the above 
referenced project. 
 
This project involves improvements of the existing right of way.   
Temporary construction easements outside the existing right of 
way are needed to be utilized for driveway improvements, 
necessary to enhance convenience and safety for the traveling 
public. 
 
Accordingly, it is now necessary to acquire and establish the 
temporary construction easement right of way needed. 
 
The area of temporary construction easement right of way 
required for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Project Delivery and Operations Division, Phoenix, 
Arizona, entitled:  Stage V Plans, dated August of 2023, U. S. 
60X, Sossaman Rd. – Meridian Dr., Project 60X MA 189 F0361 01C / 
X60-C(202)A”. 
 
WHEREAS temporary construction easement right of way is needed 
beyond the existing right of way to be utilized for driveway 
improvements; and 
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WHEREAS because of these premises, this Board finds that public 
safety, necessity and convenience require the recommended 
improvement of said highway; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made a part of this resolution; be it further 
 
RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means including condemnation authority, in 
accordance with Arizona Revised Statutes § 28-7092, temporary 
construction easements or such other interest as is required, 
including material for construction, haul roads, and various 
easements in any property necessary for or incidental to the 
improvements as delineated on said maps and plans; be it further 
 
RESOLVED that the Deputy Director compensate the necessary 
parties for the temporary construction easement right of way to 
be acquired.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on September 19, 2025. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on September 19, 
2025. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
 
    

 
Page 36 of 245



 
Page 37 of 245



 
Page 38 of 245



STATE TRANSPORTATION BOARD MEETING 
VIRTUAL TELEPHONIC/WEBEX ATTENDANCE 

CITY OF YUMA 
One City Plaza 

Yuma, Arizona 85364 
9:00am, March 21, 2025 

  
 
 
 

Call to Order 
Chair Jen Daniels called the State Transportation Board Meeting to order at 9:00 a.m. 
 
 
Pledge 
The Pledge of Allegiance was led by Floyd Roerich 
 
 
Roll Call by Board Secretary, Karen Eatherly 
A quorum of the State Transportation Board was present. In attendance (in person):  Chair Jenn Daniels, 
Vice Chairman Ted Maxwell, Board Member Howard, Board Member Sam Elters, and Board Member 
Jamescita Peshlakai participated Board Member Richard Searle was in attendance virtually via WebEx..  
There were approximately 49 members of the public on-line and approximately 33 attendees in person. 
 
 
Opening Remarks 
Chair Jenn Daniels thanked city of Yuma for hosting the meeting and YMPO for the tour on Thursday.  
 
 
Title VI of the Civil Rights Act 
Floyd Roerich, read Title VI of the Civil Rights Act of 1964, as amended.  Floyd also reminded individuals 
to fill out survey cards, with the link shown on the agenda.   
 
 
Call to the Audience 
An opportunity was provided to members of the public to address the State Transportation Board.  
Members of the public were requested not to exceed a three minute time period for their comments.  
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TERESA A. WATSON, RMR                         Perfecta Reporting
Certified Reporter                            (602) 421-3602
Certificate No. 50876

PREPARED FOR:
ADOT - STATE TRANSPORTATION BOARD

(Certified Copy)

2
 1 REPORTER'S TRANSCRIPT OF EXCERPT OF ELECTRONIC 

 2 PROCEEDINGS, ADOT - STATE TRANSPORTATION BOARD MEETING, was 

 3 reported from electronic media by TERESA A. WATSON, Registered 

 4 Merit Reporter and a Certified Reporter in and for the State of 

 5 Arizona.

 6
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5
 1 (Beginning of excerpt.)

 2 CHAIRWOMAN DANIELS:  We'll move now to call to 

 3 the audience, and I would like to remind everyone that there is 

 4 a three-minute time limit.  We'll start with the people in the 

 5 room today, and then we'll move to the individuals attending 

 6 virtually that have requested to speak.  There's about 15 people 

 7 maybe total that wish to speak today, so I appreciate everyone, 

 8 you know, just being cognizant and aware of that time limit, and 

 9 we hate cutting you off, but we will if we have to.  Not our 

10 favorite part.  

11 With that, we'd like to invite Mayor Nicholls 

12 from the City of Yuma here.  

13 Mayor Nicholls, you're up first, and we'll have 

14 Vice Mayor Carol Smith on deck.

15 MAYOR NICHOLLS:  Thank you very -- oops.  Thank 

16 you very much, Chairman Daniels, and members of the Board.  

17 Welcome back to Yuma.  I believe we were here about a little 

18 over a year ago, I think, and so it's great to have you back, 

19 always to have you back.  

20 I'd like to take first a minute to introduce the 

21 rest of the council that's here.  We have Deputy Mayor Smith in 

22 the back.  Next to her is Councilmember McClendon.  In front of 

23 her is Councilmember Morales, and we have Councilmember Watts, 

24 as well as Councilmember Martinez.  

25 And hopefully that demonstrates our gratitude for 

6
 1 you being here physically, but also all your work over the years 

 2 working with former council member and chair Gary Knight.  If 

 3 you made it out to YPG yesterday, you saw the fruits of your 

 4 labor and his advocacy, at least partially in the field, fresh 

 5 asphalt and new striping, which is -- for an engineer, is always 

 6 a great thing to see.  That means the job's done.  

 7 But I'd like to thank you for all that advocacy 

 8 and attention and even the comments this morning about the 

 9 importance of that corridor but -- and the importance of the 

10 facilities in Yuma.  So again, just -- I won't use my full three 

11 minutes.  I'll turn it back, because I know what it's like to 

12 sit there listening for 45 minutes to random comments.  But 

13 thank you very much.  If there's ever anything the City of Yuma 

14 can do to help support the Board, we're here for you.  Thank you 

15 very much.  

16 CHAIRWOMAN DANIELS:  Thank you, Mayor, and we 

17 appreciate your leadership so much.  You've just been a great 

18 advocate (inaudible), so thank you.  

19 Vice Mayor or the Deputy?

20 DEPUTY MAYOR SMITH:  Deputy.  

21 CHAIRWOMAN DANIELS:  Deputy.  

22 DEPUTY MAYOR SMITH:  Yes.  

23 CHAIRWOMAN DANIELS:  (Inaudible.)  

24 DEPUTY MAYOR SMITH:  Good morning.  Chair Daniels 

25 and the members of the Board.  My name is Carol Smith, Deputy 

7
 1 Mayor for the City of Yuma.  

 2 I want to start off by saying we are thankful for 

 3 improvements in the Yuma region, including the US-95 widening 

 4 project.  That's been a great start for easing the travel 

 5 between the city of Yuma and the more than 2,400 military and 

 6 civilian workers at YPG complex just north of the Yuma 

 7 metropolitan region.  This has included easing the safety 

 8 concerns as fatal and serious injury crashes have occurred along 

 9 this highway.  

10 In 2025, ADOT completed a $23.9 million project 

11 to expand approximately three miles of the US-95 northeast of 

12 Yuma.  This project transformed the highway from a two-lane to a 

13 five-lane roadway, including a new bridge over the Wellton-

14 Mohawk Canal.  In 2023, expansion and widening improvements of 

15 the US-95 was Avenue 9E to Rifle Range Road, approximately 3.3 

16 miles.  

17 In 2016, ADOT constructed a 600-foot bridge over 

18 Fortuna Wash to address frequent closures due to flash flooding. 

19 This improvement has provided a more reliable route for 

20 agricultural shipments, international trade, and seasonal 

21 visitors.  

22 Although the complete corridor from Yuma through 

23 to Quartzsite is in need of improvements, the region's current 

24 focus has been to widen the first 17-plus miles on this highway 

25 from the Yuma city limits northwards, from one lane in each 

8
 1 direction to two lanes in each direction, either as a divided or 

 2 separated highway, to help avoid the several accidents that have 

 3 occurred.  

 4 The economic impact of this route is vital to the 

 5 country, state and region, and is critical to the region's 

 6 agricultural industry, Department of Defense, and the tourism 

 7 industry.  YPG is the largest single civilian employer in the 

 8 county and largest military proving ground in the nation. 

 9 As you may be aware, completing improvements to 

10 this critical route has been the highest priority for our region 

11 for nearly ten years, and we very much appreciate the role taken 

12 by the Board, and especially the many ADOT employees involved in 

13 the Southwest District and ADOT headquarters in completing the 

14 first few portions of the corridor.  Of the 17-plus miles, the 

15 first seven miles have already been completed and now are open 

16 to traffic.  

17 The next segment for widening is between Imperial 

18 Dam Road to Aberdeen Road.  This segment of 4.7 miles is fully 

19 designed, but only has $30 million of the programmed 76 million 

20 needed to construct it.  Hence, we are respectfully requesting 

21 programming consideration of the additional 46 million in the 

22 fiscal year 2026 to 2030 ADOT Facilities Construction Program as 

23 soon as possible to complete this segment, which is shovel 

24 ready.  

25 We are asking to continue my friend, our friend, 
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9
 1 late Gary Knight's efforts in improving the corridor, and urge 

 2 the State to appropriate -- to take the appropriate steps to 

 3 program improvements to the roadway as soon as possible.  Thank 

 4 you. 

 5 CHAIRWOMAN DANIELS:  Thank you so much, Deputy 

 6 Mayor Smith.

 7 Next up, we'll have Bonnie Knight, who has listed 

 8 her title as "Mrs. Gary Knight," (inaudible), and on deck will 

 9 be Colonel Nelson. 

10 MRS. KNIGHT:  Chairwoman Daniels and Board -- 

11 excuse me -- I want to add my welcome and my thanks to you all 

12 for coming to Yuma.  I also, at the risk of sounding repetitive 

13 and modeling, want to thank you for all of the support that you 

14 have given the Knight family over the past year.  

15 And I also want to add my desire to see the 

16 widening, the improvement of I-95 go forward.  I don't have all 

17 the figures like Deputy Mayor just gave you, but I know that 

18 everything she said was accurate.

19 I really appreciate you all and all the efforts 

20 you have made to improve this area.  And again, thank you for 

21 coming to Yuma.  It is wonderful to see you again, and I hope it 

22 will not be the last time.

23 CHAIRWOMAN DANIELS:  Thank you so much.  I don't 

24 think it would be a trip to Yuma if we didn't get to see a 

25 member of the Knight family, so...

10
 1 MRS. KNIGHT:  I'm sorry?

 2 CHAIRWOMAN DANIELS:  It wouldn't be a trip to 

 3 Yuma without seeing a member of the Knight family, so glad to 

 4 see you.

 5 Colonel Nelson.  On deck will be Crystal 

 6 Figueroa.  

 7 COLONEL NELSON:  Hey.  Good morning, Chairwoman 

 8 Daniels, members of the Board.  I just want to first thank you 

 9 for the opportunity to host yesterday.  We always love telling 

10 our story.  It's one of my favorite things to do.  And also, 

11 thank you for this opportunity to endorse the further widening 

12 of the Highway 95 project.  

13 So on behalf of the YPG workforce, 2,400 strong, 

14 I just wanted to express our sincere gratitude for the widening 

15 that's been executed so far.  There's generations of folks, 82 

16 years of testing going on out there, and I know people that have 

17 been working there for 40 years, doing that commute every day, 

18 and it's -- to see the excitement and the smiles on the faces of 

19 the folks that have to make that commute, you know, after the 

20 new year when the -- when it opened up was pretty incredible.  

21 And I got to experience some of that, too.  I've been here about 

22 20 months.  

23 So we appreciate that.  We appreciate the 

24 reinforced tank crossing that you guys have put in there.  That 

25 was very helpful for us.  It saved us and our customers time and 

11
 1 money.  We also wanted to say thank you for the upcoming project 

 2 for the roundabouts, because that's going to increase safety for 

 3 the -- for the commuters, you know, coming and going from YPG.  

 4 And so talking about the extension of the 

 5 widening of Highway 95, just to put it into a little bit more 

 6 perspective, it's kind of widened up to Imperial Dam Road, but 

 7 we also have a workforce of about 800 personnel that are just 

 8 north of that at Aberdeen Road.  That's where the entrance to 

 9 that gate is, and some of the members were able to observe some 

10 of that traffic coming out of there yesterday.  So that's the 

11 importance of it for us.  

12 We not only have -- you know, there's a lot of 

13 volume of traffic going on through there, not only during the 

14 commuting hours, but you have 18-wheelers with explosives and 

15 ammunition, because we do a lot acceptance testing for all the 

16 munitions in the nation, medium and large cal.  So they -- those 

17 are coming and going all the time, and then you have maybe 80 

18 tests going on every week, and then you have the customers that 

19 support those tests, the vendors and everybody coming out.  So 

20 they're coming and going as well.  And then, of course, you 

21 know, seasonally, you have the agriculture traffic.  

22 So just in that area, you'd be able to ease the 

23 burden on both domestic and commercial traffic as well as the -- 

24 you know, the YPG traffic that's going on there.  So again, I 

25 just wanted to say -- I couldn't say how much we appreciate the 

12
 1 widening of the 95 project so far, and we're standing by to 

 2 strongly endorse supporting any projects going forward or any 

 3 additional grants or opportunities to get funding for it.  Thank 

 4 you.

 5 CHAIRWOMAN DANIELS:  Thank you, Colonel.  Thank 

 6 you for being here.  

 7 Crystal Figueroa, and on deck will be Maria 

 8 Cecilia Cruz.  

 9 MS. FIGUEROA:  Good morning, Madam Chair Daniels, 

10 members of the Board, Director Toth and ADOT staff.  I'm Crystal 

11 Figueroa, Executive Director of the Yuma MPO.  I would like to 

12 welcome you and express my sincere appreciation for your visit 

13 to the sunniest place on Earth, Yuma, Arizona.  Your time and 

14 dedication to understanding our region's transportation needs 

15 are truly valued.  We also recognize your extensive work in our 

16 region and across the state, including your commitment to 

17 ensuring safe and efficient transportation for all Arizonans. 

18 Yesterday, some of you traveled along our top 

19 regional priority, US-95, northeast of the city of Yuma, to 

20 visit the Yuma Proving Ground, one of our world's largest 

21 military installations for testing ground system weapons.  Ten 

22 miles of this vital route built in 1957 remains an undivided, 

23 two-lane highway.  

24 We are grateful for the seven miles of widening 

25 and safety improvements completed to date.  I've heard from 

 
Page 42 of 245



13
 1 travelers that the improvements have significantly reduced 

 2 congestion and contributed to a safer and more efficient 

 3 corridor.  The project remains the number one regional priority, 

 4 and the need for continued safety improvements remains a 

 5 pressing concern.  US-95 is the primary access route to YPG, 

 6 Yuma County's largest civilian employer, and essential for 

 7 defense operations.  

 8 The next phase of improvements, including the 

 9 intersection upgrades at the YPG entrance, is crucial for safety 

10 and efficient -- efficiency supporting the military 

11 mobilization, while enhancing connectivity between Interstate 8 

12 in Yuma and Interstate 10 in Quartzsite.  Our local and military 

13 partners remain committed to working with the State to secure 

14 funding for the much needed improvements as opportunities arise. 

15 I respectfully urge the Board to consider 

16 programming funds for the region's shovel-ready project from 

17 Imperial Dam Road to Aberdeen in the tentative five-year 

18 facilities construction program.  Addressing the funding 

19 shortfall is critical to moving this project forward with the 

20 ultimate funding option to complete the entire segment.  

21 Thank you for your leadership and commitment to 

22 Arizona's transportation network.  Your support makes a 

23 meaningful difference, and we look forward to continuing our 

24 work together and enhance the safety and reliability of US-95.  

25 Thank you again for your presence, and safe travels back home.

14
 1 CHAIRWOMAN DANIELS:  Thank you.  

 2 Maria Cruz, and on deck will be Bill Robertson.

 3 MS. CRUZ:  Good morning.  Excuse me.  Good 

 4 morning, Madam Chair and members of the Arizona Transportation 

 5 State Board.  I want to thank you for the funding of Cesar 

 6 Chavez Boulevard in San Luis, Arizona.  As a city council 

 7 member, we are so appreciative.  We have been advocating for 

 8 Cesar Chavez for many, many years, and with the growth of San 

 9 Luis, Arizona, and all the improvements to the port of entry, we 

10 are so grateful.  

11 As chair for YMPO, I would also like to comment 

12 on the tour that we took yesterday of YPG.  It was an amazing 

13 experience.  My eyes are open to all the work that goes on out 

14 there, all the testing, and we are so grateful, and we are 

15 strongly supportive of the continuing support of the US-95 

16 corridor.  

17 One of the things that caught my attention was -- 

18 is the way they nicknamed this back-to-back traffic congestion 

19 from 5:00 a.m. and then the after work hours congestion is 

20 referred to as "the red snake," yes, because of all the 

21 congestion there is, and so just remember, the red snake needs 

22 more funding.  So thank you very much.

23 CHAIRWOMAN DANIELS:  Thank you so much.  

24 Bill, and Rich Vitiello will be on deck.  

25 MR. ROBERTSON:  Good morning, Madam Chair and 

15
 1 board members, ADOT staff.  Thank you for the opportunity to 

 2 address you once again.  My name is Bill Robertson.  I'm a 

 3 resident of the City of Maricopa, and I'm also on the Planning 

 4 and Zoning Commission for the City of Maricopa.  

 5 First, I'd like to thank you all for the work you 

 6 continue to do and the challenges you face every day.  Short 

 7 funding and a long list of projects.  We understand it, and we, 

 8 at the City of Maricopa, as you know, are engaged on many levels 

 9 to move the funding effort along for SR-347 expansion.  

10 The last time I was in front of you, I was able 

11 to speak to you about the growth of Maricopa.  Well, we recently 

12 have a new housing study that just came out that brings to light 

13 even more urgency for the need for regional transportation.  So 

14 today I want to talk to you about that.  

15 The recent housing study now estimates that 7,722 

16 houses are currently needed in the city of Maricopa to fill the 

17 immediate housing gap, with 12,000 to 30,000 new homes needed 

18 over the next 10 to 15 years.  That's about double what I've 

19 been telling you guys for the last couple months.  So the new 

20 housing study brings to light some new indicators that's going 

21 to add traffic.  We have our industrial complex that's coming to 

22 fruition over the next few years that's going to add thousands 

23 and thousands of jobs and trucks.  So you understand the need.  

24 I know I'm preaching to the choir, but it's important for us to 

25 come before you whenever we can.  

16
 1 A recent I-10 closure last week due to a serious 

 2 collision that involved some police officers closed both east 

 3 and westbound traffic of Interstate 10.  This moved thousands 

 4 and thousands of cars through the city of Casa Grande, into the 

 5 city of Maricopa, and up 347, and traffic that was heading east 

 6 got detoured either at Wild Horse Pass or Riggs Road onto 347, 

 7 nearly tripling the daily capacity of that road, and basically 

 8 creating gridlock for many, many hours.  Fortunately, the police 

 9 officers that were injured were injured minor, and everybody 

10 else is expected to survive.  So the traffic gridlock from 

11 impacts of the surrounding area is now becoming to a crisis 

12 point.  

13 It's very imperative now that we secure SR-347, 

14 expansion into the next ADOT five-year plan.  We know it's up 

15 for consideration.  We know you have some tough decisions coming 

16 up for May and June for your final decision.  So we want to keep 

17 this on the front burner and encourage you to get SR-347 

18 improvements and full expansion into the next five-year plan.  

19 Thank you very much.  

20 CHAIRWOMAN DANIELS:  Thank you, Bill. 

21 Supervisor Vitiello.

22 MR. VITIELLO:  Good morning, Chairman Daniels -- 

23 Chairwoman -- Ted, Board, thank you for having me today.  You've 

24 heard my story numerous times over the past nine, ten, years.  I 

25 got a little different spin today.  
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17
 1 So as you know, I'm the new supervisor for 

 2 District 1 for Pinal County, and I've been working hard on this 

 3 and with the board members, and I come here today to let you 

 4 know that Pinal County will be doing a local contribution for 

 5 $20 million to the SR-347 for Pinal County portion.  So we are 

 6 putting up, and we're going to continue figuring out ways to 

 7 continue funding this.  

 8 As you know, like I said, I have a personal -- 

 9 about the 347, a good friend of mine.  I've told you that story 

10 numerous times, and I will continue telling that story, and even 

11 when it's funded, because he's near and dear to my heart, and 

12 his family is near and dear to my heart.  

13 So I have a letter here today from all five board 

14 members signed for the $20 million for, again, the local 

15 contribution.  I'll turn this in to all to all of you to have, 

16 and there's ten more copies for you to hand out to everybody and 

17 anybody who would like one, to remind them that the SR-347 will 

18 save lives by getting this fully widened and fully funded.  

19 So -- and again, we will continue to push this as much as 

20 possible.  

21 We know you guys have done a great job, guys and 

22 gals have really, really done a great job.  We appreciate the 

23 work you do.  It's hard to fund everything that's out there.  We 

24 wish we had a lot more money, and I'm sure you know you would 

25 rather have it, too, to fund everything out there, but this is 

18
 1 so important to the City of Maricopa with the growth that we're 

 2 having.  And you'll continue to hear more from the other people 

 3 that speak.  So God bless you.  Thank you very much, and I'll 

 4 turn this in.  Okay?  

 5 CHAIRWOMAN DANIELS:  Thank you, Supervisor.

 6 Up next is Ron Angerame, and Katy Proctor will be 

 7 on deck.  

 8 MR. ANGERAME:  Thank you, ADOT board members for 

 9 this opportunity to present to you this morning.  

10 CHAIRWOMAN DANIELS:  May I ask you to just step a 

11 little bit --

12 MR. ANGERAME:  Sure.  

13 CHAIRWOMAN DANIELS:  There you go.  Right to the 

14 microphone.  

15 MR. ANGERAME:  Okay.  Thank you again for giving 

16 me this opportunity to present this morning.  I do have to say I 

17 was extremely disappointed at the last meeting in the fact that 

18 the State Route 347 was not included in the five-year plan.  I 

19 was curious about the other projects that did receive funding 

20 and were included in the plan.  While I don't fully understand 

21 the intricate mechanics of your scoring matrix, I was surprised 

22 at what I found.  

23 Here are the facts:  City of Maricopa is home to 

24 approximately 80,000 residents.  There are 63,000 commuters that 

25 rely on State Route 347 as a daily -- daily as their primary 

19
 1 route.  According to ADOT's own data, between 2019 and 2023, 

 2 there were 1,425 accidents on State Route 347.  

 3 Looking at the other projects by county, Santa 

 4 Cruz has a total population of 49,158 people.  This is less than 

 5 the number of people that are using State Route 347.  They had 

 6 450 accidents, which is not even a third of the number of 

 7 accidents that were on State Route 347, yet they received 

 8 $18,662,000.  

 9 La Paz has a total population of 16,710 people.  

10 This is -- this is barely 25 percent of the number of people 

11 that commute on State Route 347.  They had 435 accidents.  

12 Again, less than a third.  They got $63 million.  

13 Gila County has 53,000 residents.  They had 971 

14 accidents.  They got $131 million.  

15 And finally, Apache County has 65,000 residents, 

16 which is roughly the number of people that commute on State 

17 Route 347.  They had 427 accidents.  Again, not even a third. 

18 They got $179 million.  

19 So these four projects alone add up to 

20 $393 million, almost $400 million.  So I don't get it.  Not 

21 wanting to minimize the other parts of the state.  However, 

22 repairing the situation on State Route 347 can help more people, 

23 more significantly reduce the number of accidents, and result in 

24 less people killed.  

25 In the five-year period, Santa Cruz had five 

20
 1 people killed.  State Route 347 took the lives of 22 people.  A 

 2 modest 10 percent reduction -- adjustment in just these four 

 3 funded projects could free up $40 million, a crucial investment 

 4 that can make a real difference for State Route 347.  

 5 I respectfully urge this board to re-examine the 

 6 scoring matrix and incorporate a more human-centered analysis 

 7 into the project selection.  Thank you.

 8 CHAIRWOMAN DANIELS:  Thank you.  

 9 Katy, and on deck will be Kevin Biesty. 

10 MS. PROCTOR:  Good morning, Madam Chair, members.  

11 My name is Katie Proctor.  I'm here on behalf of the City of 

12 Maricopa, and I'm asking you to please consider adding the 347 

13 widening project as a funded project in your five-year program 

14 this year.  

15 I really appreciate the fact that we've had 

16 conversations about the P2P scoring process this year and had a 

17 lot of transparency around that and the opportunity to really 

18 kind of get into the data.  I'm definitely a transportation 

19 nerd, so I love that part of this.  

20 And one of the things I wanted to ask you to do 

21 today is to consider an update to one component of that data, 

22 and that is the economic development factor.  Right now the 

23 score is a zero or a 5 point, and it is basically that all or 

24 nothing, and it really tracks, essentially, along with your key 

25 commerce corridors.  
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21
 1 Obviously, commodities and the transport of 

 2 freight is extremely important in our state and across our 

 3 state, but I want to offer you the thought that also the 

 4 workforce that contributes to the production of that is just as 

 5 important, and that workforce right now is heading on the 347 

 6 every day.  They're going up to the semiconductor manufacturing 

 7 plants and making the widget.  They're going to the university, 

 8 and they're contributing to the R & D that goes into the 

 9 production of that widget, and they're going into the Valley and 

10 providing specialized healthcare that keeps everybody safe and 

11 healthy, and that is just as important of an economic 

12 development concept as the actual widget that is produced.  In 

13 fact, in many ways, it's more important.  The workforce drives 

14 the local economy, and the workforce is an incredibly important 

15 part of providing that local economy, and that needs to be part 

16 of that consideration overall.  

17 ADOT's vision statement is to safely connect 

18 people and empower our economy.  Economic development is not 

19 just tethered to the commodities that travel on our freight 

20 networks.  Economic development and vitality is directly related 

21 to the workforce that makes that possible.  The score should 

22 consider not only how a road handles that national economy and 

23 the commodities, but how it impacts the local development as 

24 well.  

25 We in the City of Maricopa are working on 

22
 1 developing our industrial park right now and bringing thousands 

 2 of high paying jobs to our community.  This road right now, 

 3 frankly, is a liability towards that, not an asset.  We need 

 4 this road improved so that we can continue to provide for that 

 5 local economic development and we can continue to support the 

 6 development that is happening in the Phoenix metro region. 

 7 Please prioritize this project this year.  And I'd be happy to 

 8 answer any questions you might have.  

 9 CHAIRWOMAN DANIELS:  Thank you, Katy.  

10 MS. PROCTOR:  Thank you

11 CHAIRWOMAN DANIELS:  Kevin, and on deck will be 

12 Buno George.  

13 MR. BIESTY:  Good morning, Madam Chair, members 

14 of the Board.  For the record, my name is Kevin Biesty, and I'm 

15 here this morning on behalf of Freeport-McMoRan Morenci to share 

16 with you a highway safety initiative that we're working on with 

17 the Department.  

18 In response to concerns raised by employees and 

19 community members in the Morenci area regarding highway safety 

20 on US-191, leadership at Freeport-McMoRan Morenci sought to 

21 engage the State to better understand the challenges and explore 

22 potential partnerships for safe -- safety improvement efforts. 

23 Safety is a core value at Freeport-McMoRan.  We believe there's 

24 a unique opportunity here to engage with the Morenci community 

25 to influence driver behavior and enhance highway safety, 

23
 1 especially considering that the town is predominantly made up of 

 2 employees and their families who use the 191 corridor regularly. 

 3 In mid-2024, we reached out to ADOT, which 

 4 resulted in Director Toth convening a meeting with her 

 5 leadership team, leadership from DPS, Governor's Office of 

 6 Highway Safety, and Freeport-McMoRan Morenci.  At this meeting, 

 7 it was widely agreed that driver behavior, including excessive 

 8 speed, inattentiveness, distracted -- distracted driving and 

 9 impairment are the significant factors contributing to highway 

10 collisions.  We were also in agreement that every user of the 

11 system shares a responsibility in creating a safe transportation 

12 environment.  

13 To address the issue effectively, we recognize 

14 the need for data in order to pinpoint areas and behaviors of 

15 concern.  In response, State Engineer Byers committed to 

16 launching a roadway safety assessment on US-191.  I'm happy to 

17 inform you that this comprehensive assessment, which actually 

18 comprises of three separate studies spanning a 30-mile stretch, 

19 officially commences on April 1st.  

20 The leadership of Freeport-McMoRan Morenci 

21 remains committed to the safety of their employees, their 

22 community, and to exploring opportunities to further collaborate 

23 with the State on this initiative.  

24 We want to express our sincere gratitude to 

25 Director Toth, the Department for their shared commitment to 

24
 1 safety, and for consistently displaying the ADOT value of easy 

 2 to work with, collaborative, and results focused.

 3 We also want to thank -- sorry.  We also want to 

 4 thank the leadership of DPS (indiscernible) for their efforts, 

 5 and thank you, Madam Chair and members of the Board, for being 

 6 here.  Thank you.  

 7 CHAIRWOMAN DANIELS:  Thank you, Kevin. 

 8 Buno George, and on deck will be Vincent 

 9 Manfredi.  

10 MS. GEORGE:  Hello.  Good morning, Madam Chair, 

11 Mr. Vice Chair, members of the Board.  Buno George.  I serve as 

12 the executive director to the Greater Yuma Port Authority, and 

13 again, I want to thank you for coming out here to Yuma County 

14 and, you know, visiting us in rural Arizona, right?  

15 So I really do want to thank and commend ADOT's 

16 partnership there at the port.  So we have been working on 

17 industry outreach and engagement, and I want to say that the 

18 ADOT staff and the Border Liaison Unit, from Major Orozco to 

19 Lieutenant (indiscernible) and Sergeant Cordova have all been 

20 really integral, and I really want to say that the BLU is like a 

21 really big Copper State advantage, because you've got Texas and 

22 you've got California looking at the models and, like, wanting 

23 to replicate that, right?  

24 So for the truck drivers or commercial drivers 

25 who I have a really soft spot in my heart for, you know there's 
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25
 1 so many regulations and, you know, the -- anywhere from the 

 2 hours driven to the availability of just fruits and vegetables, 

 3 right, in their everyday diet, you know, knowing that we've got 

 4 a partner like ADOT that can actually do that outreach directly 

 5 with them to make their life a little easier when it comes to 

 6 crossing the border, that's something that I really do want to 

 7 commend and I want to thank you for.  

 8 And I'd also like to ensure that, you know, I 

 9 bother Mark Sanders, like, probably two or three times a week, 

10 all right, when it comes to international issues.  He probably 

11 regrets giving me his phone number, but part of public service.  

12 And so also, with my role on the Arizona-Mexico 

13 Commission, anything having to do with the transportation and 

14 the Ports Infrastructure Committee, I'm always kept on top of 

15 what's going on.  

16 So again, just thank you for your leadership. 

17 Also, because of the growth going on right now in 

18 the city of San Luis, the Port Authority has funded a 30 percent 

19 design with Kimley-Horn in partnership with the -- with the City 

20 of San Luis for a possible county 25th (phonetic) extension or 

21 alternative truck route, right?  Again, noticing that there's 

22 also, as we said previously, so many projects and so less 

23 funding. 

24 So we wanted to make sure that you understand 

25 that you have a strategic partnership here with the Port 

26
 1 Authority.  We are doing what we can, you know, that's within 

 2 our coffers to make sure, if this is something that's worth 

 3 pursuing, that we would then come to you and say, hey, we've got 

 4 a plan in place, and this is how we'd like to proceed.  

 5 So -- and I know we really do want to shift the 

 6 perspective of inspections and compliance, like, as a safety 

 7 measure, because everybody that's on the road doing -- you know, 

 8 if they have to get pulled over for anything having to do with 

 9 their truck, mechanical, et cetera, at the end of the day, it's 

10 just to make sure that everybody can get home safe on the roads. 

11 So -- and not to repeat what was previously 

12 said -- we are really big advocates also for the I-95 corridor, 

13 and we really hold a lot of gratitude for your partnership on 

14 the Cesar Chavez expansion in the city of San Luis.  

15 So again, I want to thank you for your time.  I 

16 hope you all enjoy your gifts.  Got a little bit of Port 

17 Authority swag, and you've got a strategic partner here in Yuma 

18 County with us.  So thank you.  

19 CHAIRWOMAN DANIELS:  Yes, thank you very much for 

20 the goodies you left for us.  Appreciate it.

21 Vincent, and on deck will be Bill Regenhardt.  

22 MR. MANFREDI:  Chair, Board members, thank you 

23 for allowing me this time to speak.  My name is Vince Manfredi. 

24 I'm a councilmember in the City of Maricopa.  I'm also a small 

25 business owner and a commuter.  And I apologize.  I have no 

27
 1 goodies.  

 2 I'm here to speak about the need to include the 

 3 SR-347 widening project in the five-year program this year.  I 

 4 appreciate the opportunity to review the planning and 

 5 programming, or P2P ranking this year, and thank you for making 

 6 that process educational and transparent.  

 7 As you evaluate projects using the P2P ranking, I 

 8 want to remind you that only 8.27 points separate the top 

 9 project from the SR-347 widening project.  Within that space, 

10 there are other factors I would like you to consider, one of 

11 which, of course, is safety.  Safety is a given -- is given 

12 weights that are different for the programming.  For example, it 

13 makes up 25 percent of the composite score for modernization, 

14 but only 15 percent for expansion.  This creates the obvious 

15 question, of course.  Is safety somehow less important for 

16 expansion projects, or is that the category -- or that the 

17 category might be too broad to truly encompass the benefit of 

18 safety.  

19 According to the National Safety Council, a 

20 recent study conducted by Texas A & M Institute found that 75 

21 percent of respondents were concerned about safety, and 83 

22 percent of participants support local governments doing more to 

23 improve safety on roads.  People care about having safe roads, 

24 so that I think -- I think -- should factor significant weight 

25 in the formula.  In fact, granting higher weight to safety was 
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 1 one of the recommendations of the 2024 Active -- Arizona Active 

 2 Transportation Safety Action Plan that ADOT itself adopted just 

 3 last October.  

 4 The safety challenges on the SR-347 are well 

 5 documented.  You've heard about them many times.  Almost 1,000 

 6 accidents in five years, with numerous serious injuries and 

 7 fatalities.  The most recent road safety assessment directly 

 8 correlated the road's capacity constraints with the high number 

 9 of rear-end collisions.  And if you look at P2P scoring tool, 

10 you'll note that the SR-347 and widening project has the highest 

11 rear-end collisions by far, and the second-highest loss.  If 

12 safety made up 25 percent of the score for expansion, as it does 

13 for modernization, how would that impact the rankings for the 

14 SR-347 project or vice versa?

15 Please consider safety's importance in your 

16 prioritization.  Look at the scores.  Remember that our shared 

17 constituents, they want safe roads.  And I understand that many 

18 needs are out there.  I understand that, you know, the 

19 limitations that the dollars have.  We all understand that, but 

20 the people of Maricopa need your help to prioritize the SR-347 

21 widening project this year.  And thank you.

22 CHAIRWOMAN DANIELS:  Thank you, Vince.  

23 Bill Regenhardt, and then we'll move to the 

24 individuals who are attending virtually.

25 MR. REGENHARDT:  Good morning, Madam Chair and 

 
Page 46 of 245



29
 1 board members.  Thank you very much for being here today.  And 

 2 for the record, I am the chairman of the Yuma County Republican 

 3 Party.  

 4 I just wanted to thank you for your support and 

 5 your efforts in the widening projects for US-95 in that 

 6 corridor.  I'm here to support the naming of the section of 95 

 7 as the Gary Knight Memorial Highway, and do appreciate your 

 8 thoughts on that and your support on that as well.  

 9 And Gary was committed to that project for many 

10 reasons.  One was easy access to YPG.  The other for economic 

11 development for our area.  And also, most importantly was 

12 safety.  His major concern was safety, and as we know, that that 

13 stretch of highway is -- was very dangerous and still has some 

14 issues.  So the widening of that project is very important for 

15 the safety of those who travel to YPG and for those visitors who 

16 travel to and from Yuma.  

17 So thank you very much for your time.  Appreciate 

18 it, and thank you for coming and visiting us.  Thanks.

19 CHAIRWOMAN DANIELS:  Thank you, Bill. 

20 We'll move to Maricopa Mayor Nancy Smith online, 

21 and on deck will be Sharon Walker.  

22 WEBEX HOST:  Mayor Smith, you may now speak.

23 CHAIRWOMAN DANIELS:  Mayor Smith?  

24 MAYOR SMITH:  Yes, are you able to hear me?  

25 CHAIRWOMAN DANIELS:  We are.  Thank you.
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 1 MAYOR SMITH:  Okay.  Thank you very much.  

 2 So I am Nancy Smith, Mayor of the City of 

 3 Maricopa, and of course, I'm here to speak on State Route 347 

 4 widening project in the five-year plan this year, complete the 

 5 funds identified to complete the entire project.  

 6 We've been talking today, those of us from 

 7 Maricopa, regarding the P2P ranking, and we thank you very much 

 8 for providing that information to us.  It was very educational 

 9 and very transparent, and what we're here to do is ask you to 

10 evaluate very closely the projects using the P2P ranking.  We 

11 want to remind you that there are only 8.27 points separating 

12 the top project from the State Route 347 widening project. 

13 So within that space, there are a few factors I 

14 would like you to consider, one being growth, and that should be 

15 considered in the scoring, and in my opinion, it's not 

16 considered very well at all.  As you probably are aware, Pinal 

17 County is the fastest growing county in Arizona, and I've shared 

18 with you previously, the city of Maricopa is fifth fastest 

19 growing city in the nation.  Unfortunately, the share of program 

20 funds going to Pinal County in the proposed five-year plan 

21 doesn't reflect the growth that's happening here, nor does the 

22 P2P formula take a proactive approach to growth.  Instead, it 

23 reacts once a facility is woefully underperforming.  It is not 

24 clear how the P2P considers actual traffic volume, since we all 

25 know now at this point, with all the facts provided, that this 
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 1 road has a significant amount of traffic, way more traffic than 

 2 some of the projects that are ranked higher.  

 3 There is very important considerations that need 

 4 to be taken, such as traffic, but with that growth, traffic is 

 5 only going to continue to grow.  And while interstates receive a 

 6 higher functional classification score in the P2P process, the 

 7 347, which is classified as a rural principal arterial, has a 

 8 higher daily traffic volume than the interstates that rank above 

 9 our projects.  

10 So today, the city of Maricopa is relying on the 

11 same capacity that State Route 347 had 30 years ago, despite the 

12 fact that our city has grown to over 75,000 people.  We are 

13 projected to hit 1,000 people in the next five years, and our 

14 surrounding communities are also continuing this explosive 

15 growth trend.  

16 As we have previously discussed, housing is the 

17 primary driver of growth.  Affordable, safe communities are in 

18 great demand, and the city of Maricopa boasts some of the best.  

19 Unfortunately, we can't control the capacity of 347, and growth 

20 must be a part of the equation when you prioritize state roads.  

21 If it isn't, we will never, never be able to meet the standards 

22 of our communities.  

23 We need you to make the widening of State Route 

24 347 a priority today so we can be ready for the growth we have 

25 seen to date and what we know is just around the corner.  Please 
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 1 consider reevaluating some of these very important points.  

 2 Thank you very much.

 3 CHAIRWOMAN DANIELS:  Thank you, Mayor.  

 4 Moving to Sharon Walker, if you could please 

 5 raise your hand.  And we'll move you to a speaking role, and 

 6 then Jeronimo Vasquez, you are on deck.

 7 WEBEX HOST:  Ms. Walker, you are unmuted.  You 

 8 may speak.  

 9 MS. WALKER:  Thank you.  Good morning, everyone. 

10 Good morning, Chairman Daniels -- Chairwoman Daniels -- excuse 

11 me -- and board members.  Thank you for the opportunity to 

12 address you this morning and to speak, as my friends from 

13 Maricopa have already spoken with regard to how important the 

14 infrastructure improvements of 347 are to the City of Maricopa. 

15 I've recently moved to Arizona in 2021, and 

16 temporarily I was living in Tempe until my house was really, and 

17 everybody that I encountered in Phoenix, Ahwatukee, Chandler, 

18 wherever I went, said, oh, that 347, wait until you have to deal 

19 with that 347.  

20 I'm not going to speak today with regard to facts 

21 and figures.  You've heard that from my friends who have -- who 

22 live in Maricopa, the city leaders and the county leaders with 

23 regard to how important it is to address the infrastructure 

24 issues on 347.  I'd like to speak as a citizen that has to drive 

25 it, you know, whenever I have to go into town.  
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 1 Later this afternoon, I'm going to get on 347, 

 2 and I'm always very concerned and worried about accidents, loss 

 3 of life, damage to property, what have you, with regard to 347.  

 4 It's simply overburdened by the traffic and the congestion and 

 5 the condition of the road.

 6 I'd like to just respectfully request that as you 

 7 consider this -- these requests that we're making, that you keep 

 8 these points in mind:  State Route 347 is vitally important to 

 9 the continued economic growth and sustainability of the city of 

10 Maricopa.  As our mayor just stated, it's the fastest growing in 

11 Pinal County, Arizona, and I think she said the country, top 

12 ten.  It really is important to the quality of our life as well, 

13 particularly with those who have to drive every day back and 

14 forth to work or to school or what have you.  

15 Respectfully, please ensure that State Route 347, 

16 the improvement, the infrastructure improvements, widening, the 

17 changes to the construction of the major intersections along it 

18 are re-prioritized into your top tier, if not the top-most 

19 important project in your five-year plan, in addition to 

20 ensuring that needed funding is available to fully complete all 

21 phases of any construction, infrastructure improvements or 

22 reconfiguration and ongoing repairs on an ongoing basis.  

23 Again, I thank you for the opportunity for 

24 allowing me to speak, and I hope that you will consider all that 

25 has been provided for you today with regard to your decision-
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 1 making process going forward.  Thank you again, and I will give 

 2 you back your time.  

 3 CHAIRWOMAN DANIELS:  Thank you. Sharon.  

 4 Jeronimo Vasquez, if you could please raise your 

 5 hand, with Priscilla Behnke on deck.

 6 WEBEX HOST:  Mr. Vasquez, you are now unmuted, 

 7 you may speak. 

 8 MR. VASQUEZ:  Thank you.  

 9 Good morning.  I'm Jeronimo Vasquez, Coconino 

10 County District 2 Supervisor and Chair of the Mountain Line 

11 Board of Directors.  I also serve as a member of MetroPlan's 

12 Executive Board and serve on the Rural Transportation Advocacy 

13 Council.  It is my pleasure to speak in support of Mountain 

14 Line's Arizona SMART application for the construction of a 

15 maintenance facility.  Mountain Line received a competitive 

16 5339-5307 award for this project, and previously received a 

17 separate award to design the facility.  

18 As Mountain Line staff maintain their entire 

19 fleet in-house, this facility will allow the agency to preserve 

20 a state of good repair for all current and future fleet.  It 

21 will strengthen free -- reliability, modernize the agent's 

22 maintenance capabilities, improve mechanic safety and provide 

23 the necessary space for future growth of the transit system. 

24 Constructing a new maintenance facility enables 

25 Mountain Line to continue being excellent stewards of public 
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 1 dollars by creating the most efficient space to maintain 

 2 vehicles and extend the line of the fleet.  Our community relies 

 3 on Mountain Line to put safe and well-maintained busses on the 

 4 road every day so that they can access jobs, education, medical 

 5 care and more.  Maintenance of transit fleet is akin to road 

 6 maintenance program in that it paves the way to keep people and 

 7 the economy moving forward.  

 8 Mountain Line has a long history of leveraging 

 9 local tax to bring in federal dollars that bolster our local 

10 economy and build critical infrastructure.  An investment in 

11 Mountain Line with an AZ SMART award is also an investment in 

12 northern Arizona.  

13 If successful, the AZ SMART funding, Mountain 

14 Line would immediately re-invest the local match for the 

15 maintenance facility back into the transit program to better 

16 serve the community.  This is a significant amount of funding 

17 that would allow Mountain Line to improve service and enhance 

18 transit facilities like bus stops and shelters.  Thank you for 

19 your time and consideration of this application.  

20 And on a side note, I would also like to put my 

21 support for the renaming the highway to the Gary Knight Highway.  

22 He was a good colleague on RTAC, and I really respect his work.  

23 Thank you.

24 Thank you, and I apologize for mispronouncing 

25 your name, Jeronimo.  
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 1 MR. VASQUEZ:  No problem.

 2 CHAIRWOMAN DANIELS:  Priscilla Behnke, if you 

 3 could raise your hand online.  And then the last name that I 

 4 have on the list is AnnaMarie Knorr from the city of Maricopa. 

 5 So you're on deck.

 6 WEBEX HOST:  Mrs. Behnke, you are now unmuted.  

 7 You may speak.  

 8 MS. BEHNKE:  Good morning.  Can you hear me?  

 9 CHAIRWOMAN DANIELS:  Yes.

10 MS. BEHNKE:  Awesome.  All right.  Good morning, 

11 Chair and members of the Board.  My name is Priscilla Behnke, 

12 and I serve as the director here at Be Awesome, a nonprofit in 

13 Maricopa.  

14 I'm here today to -- not just to speak about 

15 traffic congestion, but to speak for the families and youth 

16 impacted by it every single day.  The SR-347 is more than a 

17 road.  It's a vital lifeline for over half of our city's 

18 commuters, and right now, it's overburdened.  Commute times are 

19 long, delays are frequent, and frustration is growing.  For many 

20 parents, this means missing dinner with their kids, skipping 

21 storytime, or losing a few moments they have each day to connect 

22 meaningfully with their families.  

23 This isn't just inconvenient.  It's a risk factor 

24 for our youth.  Family connection is a key protective factor 

25 against youth involvement in risky behaviors, but when parents 
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 1 are stuck in traffic instead of being present at home, we are 

 2 chipping away at the foundation that keeps kids confident, 

 3 connected and safe.  

 4 With an estimated 200 new residents moving to 

 5 Maricopa every month, the pressure on SR-347 will only 

 6 intensify.  The need to widen and repair this roadway is urgent, 

 7 not just for convenience, but for the health of our families and 

 8 the future of our youth.  Maricopians need the SR-347 in your 

 9 five-year plan now.  

10 Thank you for your time and consideration for the 

11 opportunity to speak on behalf of the families we serve.

12 CHAIRWOMAN DANIELS:  Thank you, Priscilla.  

13 And just confirming, Floyd, that we just have 

14 AnnaMarie, and then that concludes -- you haven't gotten any 

15 more?  

16 MR. ROEHRICH:  Madam Chair, we have not gotten 

17 any other requests.

18 CHAIRWOMAN DANIELS:  Perfect.  AnnaMarie Knorr.  

19 WEBEX HOST:  Just a reminder, please press star 

20 three to raise your hand.  I don't know if I see her on -- 

21 online.  

22 MR. ROEHRICH:  Bryce, I do see her as a 

23 participant.  

24 WEBEX HOST:  There we go.

25 MR. ROEHRICH:  Oh, yeah.  She just raised her 
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 1 hand.  Okay.   

 2 WEBEX HOST:  AnnaMarie, you are now unmuted.  You 

 3 may speak.

 4 MS. KNORR:  Hello?  

 5 CHAIRWOMAN DANIELS:  Yes, we can hear you now, 

 6 AnnaMarie.  

 7 MS. KNORR:  Great.  Fantastic.  Thank you, 

 8 Chairwoman Daniels, members of the Board.  

 9 AnnaMarie Knorr.  I am on the city council in 

10 Maricopa.  I also live in Maricopa with my four children, and 

11 I'm here to speak about the need to include the State Route 347 

12 widening project in the five-year program this year, complete 

13 with the funds identified to complete the project.  

14 I appreciate the opportunity to review the P2P 

15 ranking this year, and thank you for making the process both 

16 educational and transparent.  

17 As you evaluate the projects using the P2P 

18 ranking, I want to remind you that there are only 8.27 points 

19 separating the top project from the SR-347 widening project. 

20 Within that space, there are other factors that I would like you 

21 to consider, one of which being the impact of local funding on 

22 scoring.  

23 As you are aware, the State Route 347 widening 

24 project sits outside the City of Maricopa's jurisdiction, but we 

25 are not strangers to partnership with ADOT on road projects.  We 
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 1 have utilized the abandonment statute to facilitate the turnback 

 2 of over 30 lane miles of state highway within the City's 

 3 jurisdiction, and we have worked with ADOT on the project to 

 4 approve those sections as part of that process.  

 5 As we look to the future, we want to see a time 

 6 when the State Route 347 isn't the most important thing on every 

 7 Maricopa resident's mind.  This is why we are looking to make a 

 8 significant local contribution towards this project with the 

 9 hope that we can move the needle towards prioritization, based 

10 on all of the points made here today.  This local contribution 

11 will equate to one-third of the unfunded project cost, a 

12 significant amount of money, especially for a city our size.  

13 We see this project as a priority, and so did our 

14 ADOT district, which gave it the number one ranking and a full 

15 district score of 25 points in the P2P.  There was only one 

16 other project that scored higher than the State Route 347, and 

17 that project is also a number one priority for their district.  

18 And it seems odd until you realize that the P2P 

19 formula doesn't really give much weight to being a top district 

20 priority.  In fact, each subsequent project reduces the score by 

21 a mere .25 points.  Unfortunately, this equates to very little 

22 benefit in terms of the overall P2P score, despite the 

23 recognition by ADOT staff that this project is much needed.  We 

24 recognize that it is also a need, which is why we are willing to 

25 put our money where our policy is.  
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 1 The State Transportation Board's policy also give 

 2 preference and precedent to projects with a local partnership we 

 3 are offering.  And so I'm asking that you please consider this 

 4 offer of a significant local contribution and the existence of 

 5 the State Transportation Board policies, and the fact that this 

 6 was the number one ranked project in the district when you look 

 7 at the project priorities this year, and I implore you to make 

 8 State Route 347 a funded priority in your upcoming five-year 

 9 program.  Thank you.  

10 CHAIRWOMAN DANIELS:  Thank you very much, 

11 AnnaMarie.  That concludes our call to the audience.  Thank you 

12 to everyone who participated.  

13 We'll now move to Item Number 1, the Director's 

14 report, which will be presented by Floyd.

15 MR. ROEHRICH:  Thank you, Madam Chair.  

16 While they're getting the presentation brought 

17 up, I would just like to let you and the Board know that the 

18 Director and State Engineer Greg Byers both were called away 

19 because we had a fatality in one of our work project zones, and 

20 so they're dealing with that issue and working through whatever 

21 (indiscernible) will come from that.  So I will give a quick 

22 Director's report, and then Ms. Maysa Hanna, Greg Byers' deputy 

23 state engineer, will give the update, director -- the state 

24 engineer's report and the construction contracts.  

25 Next slide, please.  
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 1 Unless, John, do you have a clicker?  Otherwise 

 2 we're going to keep asking you to go next slide.  

 3 UNIDENTIFIED SPEAKER:  Okay.

 4 CHAIRWOMAN DANIELS:  Floyd, I think it might be 

 5 appropriate for us to take just a quick moment of silence to -- 

 6 for people to express what they need to, given the current 

 7 circumstance.  

 8 MR. ROEHRICH:  Thank you, Madam Chair.

 9 (Moment of silence observed.)

10 CHAIRWOMAN DANIELS:  Thank you, Floyd.

11 MR. ROEHRICH:  And as well, our condolences, 

12 obviously, and prayers go out to the family and the coworkers of 

13 the person who were involved in the unfortunate incident.  

14 The Director would like to kind of start off 

15 with, you know, just some of -- we've got, kind of a late winter 

16 hit on us up north, but then when it came, it came in kind of 

17 back-to-back storms and hit pretty hard.  So some of the 

18 photographs here are looking at what the northern crews have had 

19 to deal with the past couple of weeks that they have been 

20 addressing, the inclement weather that has been coming in.  We 

21 have seen storms that have closed the roads along I-17, I-40, 

22 State Route 89A and State Route 87.  So the people affected by 

23 that, hopefully they stay careful and will continue to be 

24 careful if we have additional weather coming in.  

25 We also want to give credit and a thanks to the 
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 1 Department of Public Safety, who work with us as we've had to 

 2 deal with the road closures, as well as to help safely get these 

 3 open again for the traveling public.  The emergency crews that 

 4 responded, there were obviously a number of accidents and 

 5 incidents along those routes as part of the weather.  

 6 We've got over 200 of our snow plows and 400 of 

 7 our snow plow operators working as they address these events.  

 8 Obviously, more snow plow workers, because we were running the 

 9 snow plows 24/7, as we made sure the roads were as safe and open 

10 as we could moving forward.  So kudos to those teams as well. 

11 It's just been -- you know, it hit us hard.  It was a pretty dry 

12 winter.  Then all of a sudden, it hit us very hard.  

13 So the Director wants to give a general reminder 

14 to everybody, please, when you're traveling, especially in our 

15 north country, the Mogollon Rim area and those areas that are 

16 susceptible to these type of weather incidents, please check 

17 your weather condition before you leave, and then as you have to 

18 travel, please be cognizant of the condition as you're traveling 

19 and drive safe.

20 Next slide, please.

21 So this isn't the beginning slide again.  This is 

22 actually the new ADOT logo that was adopted.  This is in 

23 alignment with the logo and the branding that the Governor's 

24 Office and Office of (indiscernible) have developed.  So ADOT is 

25 in the process of updating all our materials that show our logo 
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 1 to bring it in line with this logo, this color scheme and this 

 2 configuration.  You'll be seeing this a lot more, obviously, as 

 3 you see presentations throughout the board meetings and other 

 4 literature, documents from the department.  

 5 Next slide, please.

 6 Travel ID is a reminder for those, again, who 

 7 travel or are planning to travel.  This year is when the federal 

 8 government has required us to have the Travel ID for our -- for 

 9 your driver's license and then your traveling in order to air 

10 travel and to get through the TSA checkpoints.  Please remember 

11 with that, you need to go to the MVD, Motor Vehicle Division, to 

12 get that.  So far, we've issued 2.5 million Travel IDs, but, you 

13 know, a state of over 8 million, we've got a few more to go.  So 

14 please remember to get your Travel ID, and make sure that you 

15 schedule time at the MVD in order to get that done.  

16 Next slide, please. 

17 Now, this is pretty exciting news.  The Arizona 

18 Highways Magazine on April 15th will be celebrating its 100th 

19 anniversary as a publication.  A printed publication that has 

20 run continuously.  No stoppages in its -- in its tenure.  It's a 

21 pretty impressive record.  They're a pretty impressive milestone 

22 for a printed publication.  It started out back in April 1925 as 

23 the Arizona State Highway Department, and it was started out as 

24 a magazine that would provide technical resources for the 

25 beginning of our really expansion of the state and our road 
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 1 development.  Since then, it has obviously evolved into this 

 2 fantastic magazine showcasing the beauty of our -- of our great 

 3 state.  

 4 On the left, up there, you can see the first 

 5 publication from 1928, obviously black and white, and on the 

 6 right, you can see the newly published 100-Year Anniversary 

 7 Edition.  Those will be sent out this month for subscribers and 

 8 available to be purchased online.  So if you want to look into 

 9 that or you want to look into any other elements of the Arizona 

10 Highways magazine, you can go to arizonahighways.com.  

11 I also want to quick give a reminder.  The 

12 Arizona Highways magazine is in the process of digitizing past 

13 documents, past magazines, as well as some of the -- some of the 

14 documents, books and things that they produce.  They're in the 

15 process of digitizing those, so they will -- in the future, and 

16 we're hoping that the future would be this year, but sometime in 

17 the future, those digitized resources will become available 

18 online to be viewed and purchased.  So it's really taking 

19 advantage of this technology, but to get an opportunity to go 

20 back and look at the past history of the Arizona Highways 

21 magazine publications and the photographs, as well as, you know, 

22 the great photographers who contributed to that magazine for 100 

23 years, make that available for those who are interested in it.  

24 So I want to give -- the Director wanted to make 

25 sure to really recognize the publisher, Kelly Mero, a fantastic 
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 1 publisher and a great history of publishers on this magazine, 

 2 editor Robert Stieve and all of the people of the magazine who 

 3 have worked hard and just spread love within this magazine and 

 4 spend the effort to make it as greatly recognized a worldwide 

 5 magazine as it is. 

 6 Let's see.  Quick federal update.  Amy is not 

 7 able to participate today, so she's got a few updates federal -- 

 8 for the legislative.  

 9 Next slide, please.  Next slide, please.

10 So 68th day of the legislative session.  You can 

11 see that they're still slowly grinding through bill reviews, 

12 looking at bills.  Three bills passed, one veto, one signed.  A 

13 number of memorial resolutions that are being looked at as well.  

14 So as they continue to move forward, we will make sure to 

15 provide updates on the transportation-related issues as we move 

16 forward.

17 Let's see.  It says here that the one bill that 

18 she vetoed was HB 2703 early voting tabulation.  That was 

19 vetoed.  She signed the bill related to IRS conformity, and 

20 we're waiting on the bill on emergency measures that narrow the 

21 requirement to provide construction on 911 (indiscernible).  

22 UNIDENTIFIED SPEAKER:  (Inaudible.)  How long was 

23 that?

24 MR. ROEHRICH:  Next slide, please.  

25 A couple key dates to identify for 
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 1 transportation.  March 28, the final deadline for House bills to 

 2 pass through the Senate committee and vice versa.  As they cross 

 3 the houses, the Senate -- 

 4 CHAIRWOMAN DANIELS:  Floyd, do you want me to 

 5 save you for a second?  

 6 MR. ROEHRICH:  Yeah.

 7 CHAIRWOMAN DANIELS:  Does anybody have any 

 8 questions on the additional slides that have the outline for the 

 9 bills that we are watching closely?  I know a lot of them are 

10 (indiscernible) of appropriations.  

11 VICE CHAIR MAXWELL:  Madam Chair, thank you.  

12 The only question I'd like, and I don't need the 

13 answer today, but if we could make sure that you provide us an 

14 update on the number of units that are actually adds for 

15 infrastructure projects, because we always have that case where 

16 they give us adds, and I think it's important, maybe not for us 

17 to engage, but for those who we know will engage that when they 

18 don't allocate enough funding and then it takes away from other 

19 things in the five-year plan and the other opportunities.  So I 

20 do think this year, with all that's going on, it'd be great to 

21 know what the amount of those one-time added infrastructure 

22 projects out there are, just in case.  

23 MR. ROEHRICH:  Madam Chair, Board Member Maxwell, 

24 we will provide an update on the transportation related bills, 

25 funding bills.
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 1 VICE CHAIR MAXWELL:  Thank you, sir.

 2 CHAIRWOMAN DANIELS:  There's a great available 

 3 resource as well Kevin Adams puts out every other, I think, 

 4 Friday or so with a list of those directly impacting the 

 5 transportation plan.  So that might be a good one for us to 

 6 share as well without having ADOT staff do additional work.  

 7 I do think it's important to know that SB-1617 is 

 8 the bill for the $49 million of additional General Fund 

 9 appropriation for the 347.  Given the amount of communication 

10 that we had from citizens today on that one, I think that's a 

11 great one for us to highlight.  

12 But other than that, is there anything else, any 

13 other questions from the Board for Floyd or to pass along to 

14 Director Toth?  

15 MR. ROEHRICH:  Yeah.  To pass them along.  I'm 

16 not answering. 

17 CHAIRWOMAN DANIELS:  Well stated.  Thank you.

18 MR. ROEHRICH:  That's it for the Director's 

19 report.  Thank you, Madam Chair.  

20 CHAIRWOMAN DANIELS:  Appreciate that.  Thank you 

21 so much.  

22 We'll turn the time now to Paul Patane, Southwest 

23 District Administrator for our Item 2 district report.  Paul?  

24 Paul's favorite thing to do, present to the Board.

25 MR. PATANE:  Yes.  At least it's not monthly, 
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 1 so...  

 2 Anyway, good morning, Madam Chair, board members.  

 3 For the record, Paul Patane.  I'm the Southwest District 

 4 Engineer, and welcome to the district.  I hope your travels were 

 5 safe, comfortable with minimal delays through our district.  

 6 So today, I'll give you update on the projects 

 7 within our district, both current and some that have been 

 8 recently completed.  And here's the list there.  

 9 The first one is our big expansion project.  You 

10 heard a lot of discussion on it earlier today, but this is the 

11 US-95 widening that was recently completed.  The project 

12 consisted of this expansion of existing two-lane facility to a 

13 four-lane facility with the flush median.  As you can see the 

14 pictures on the left, that's the Wellton-Mohawk Canal.  You can 

15 see the before and after, which shows you the expansion of the 

16 project through to the region there.  

17 Next slide, please.  Thank you.

18 MR. ROEHRICH:  (Inaudible) to advance the slide.

19 MR. PATANE:  Yeah. 

20 So the next project is that you heard probably 

21 over the last year and a half or so the truck parking 

22 availability system.  The scope of the project here is to 

23 provide -- it's a monitoring system that tracks available 

24 parking spaces with our four rest areas along Interstate 10, as 

25 you can see in the photo, both in San Simon, Texas Canyon, Bouse 
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 1 Wash and Ehrenberg rest areas.  

 2 The project is near completion.  You can actually 

 3 access some real-time information today using the AZ-511 system.  

 4 If you look on -- click on rest areas, you can see where it 

 5 gives you the real-time data and what's available. The project 

 6 is very near completion, and William Charles Construction 

 7 Company was the contractor.  

 8 The next project here, this is on SR-85, south of 

 9 Gila Bend.  The scope of the project here is to widen some 

10 existing box culvert to kind of enhance the recovery area.  As 

11 you can see here on the photo on the left, you know, one of the 

12 challenges, a lot of our highways within rural Arizona is the 

13 narrow -- how narrow they are with the narrow shoulders, and so 

14 what this project does, as you can see, widens the box culvert, 

15 kind of enhancing that runoff, enhances that recovery area, 

16 because one of the major crashes for rural Arizona is run off 

17 the road-type incidents.  The contractor here is Combs 

18 Construction.  A little over $2.3 million as far as the contract 

19 amount, and we're at approximately 50 percent complete with the 

20 project.

21 The next project is a statewide port of -- port 

22 of entry.  It's the installation of concrete barrier throughout 

23 the five ports within the state here.  As you can see there, the 

24 photos there in the center, the Yuma, Topock, Page, Sanders and 

25 San Simon.  The scope of these projects is really to provide 
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 1 additional protection for our ports of entry, buildings, staff 

 2 and those who are our customers that work in there.  

 3 As you can see, the photo on the left, you can 

 4 see the new barrier wall with the impact attenuator on the end 

 5 there, but what that does, you know, you have the interstate 

 6 there on the left of the photo, and that just provides the 

 7 safety barrier protection for those workers and customers that 

 8 are within the port of entry doing their business.  The contract 

 9 amount is little over 3.4 million, and the contractor is Hawk 

10 Contracting.

11 These next projects, I just grouped them.  These 

12 are pavement rehabilitation projects.  The total dollar value is 

13 a little over 78.6 million.  Three of those projects are on 

14 Interstate 10.  The first two are complete, and the third one, 

15 Interstate 10, Milepost 80 to 90, that's currently just starting 

16 construction.  Things are getting underway there, but big 

17 investment into Interstate 10.  A little over $63 million there 

18 we just invested in I-10.  Then we have -- the other two are on 

19 the State Route 95, and project number four is complete, whereas 

20 the one in Quartzsite is currently ongoing.

21 So upcoming projects, they're not as spread out 

22 through the district as the current construction.  These are all 

23 projects that will advertise later this year, so we should be 

24 under construction by the end of the year on most of these.  

25 The first one is a -- it's called the ARWIS, Road 
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 1 Weather Information System.  That's a new -- well, it's an 

 2 existing technology that gives us at ADOT data on weather 

 3 conditions, gives us live data so we know what pavement 

 4 temperatures, if there's snow.  There's -- there are cameras and 

 5 sensors throughout the state, and this just builds on the 

 6 current inventory that we have, so to give us more information 

 7 and how to safely keep our roads open to the motoring public.  

 8 The next project is a pavement preservation along 

 9 State Route 72.  Then we have a statewide port of entry sign 

10 replacement.  That just enhances -- throughout the ports of 

11 entry, it's a signing project to just enhance traffic operations 

12 within the ports.  Then we have the US-95 Imperial Dam 

13 improvements, and this would be if we're unable to secure 

14 funding for the ultimate improvements, this would focus the 

15 improvements on the key intersections of that corridor, with -- 

16 along with some pavement rehabilitation.  Then the last project 

17 there on State Route 85, that's near the Gila Bend airport.  For 

18 those who travel there regularly, it's kind of two lanes there, 

19 and the scope of that work would be to expand the roadway to 

20 have two lanes in each direction.  So a much needed improvement 

21 there.

22 The next group of projects, we have some local 

23 projects.  Most of these are HSIP projects, which comes through 

24 the five-year program, and all those enhance the safety of a 

25 local system.  For our district, we administer a lot of those 
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 1 local projects, so they're very important for us to make sure 

 2 these projects get implemented and to improve the safety of our 

 3 roadways.  

 4 Then the big expansion project there, the Cesar 

 5 Chavez Boulevard roadway, that project is an expansion within 

 6 the city of San Luis.  You heard discussion on it earlier today.  

 7 That project's one of the most biggest projects for -- for a 

 8 local project in our region.  It's approaching $60 million of 

 9 new construction, and look forward to implementing that project 

10 for the -- for the area.

11 Then just following up on this I-8, South 

12 Frontage Road turnback, if you recall, this was a condition of 

13 the AZ SMART Fund received by the City of Yuma.  We're turning 

14 back approximately two and a half miles of a frontage road 

15 that's in the city of Yuma that parallels Interstate 8, as you 

16 can see it there.  Photo on the right.  On this corridor, this 

17 little segment has really local-type characteristics for a 

18 roadway, and so it's in the best interest of ADOT to abandon 

19 this section.  And so currently, we're working with our federal 

20 partners, both BLM and FHWA, on some of the administrative 

21 efforts here.  Earlier this week, the City of Yuma approved the 

22 IGA, so that will be executed, and we anticipate the actual 

23 abandonment resolution coming to the Board later this summer.

24 Any questions?  Thank you.

25 CHAIRWOMAN DANIELS:  Any questions for -- yep.  
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 1 You may.  

 2 VICE CHAIR MAXWELL:  Sorry, Madam Chair.  You 

 3 know I am.  

 4 Paul, this is more of a question, because I don't 

 5 know who's actually responsible for it.  I've flown in to the 

 6 Gila Bend airport multiple times the last couple weeks.  We're 

 7 breaking in some stuff on our airplane, and it's great to go up 

 8 there.  

 9 Very busy airport, you know, uncontrolled.  

10 There's no -- it's not -- doesn't have a control tower or 

11 anything.  We've had a horrific accident down at Marana in 

12 another uncontrolled tower situation.  A lot of solo student 

13 pilots flying in and out there.  It's a great place for the 

14 young folks to go and get a lot of pattern work.  

15 One thing that I found unique about it is 

16 there -- and it's all annotated and noted, so it's -- you know 

17 about it going in, but there is a large growth of shrubs and 

18 trees just short of the runway, and when we were up there with 

19 one of our pilots, he had to change what he'd probably call his 

20 normal landing profile because of those trees, and I'm just 

21 worried about it.  

22 I don't know if that's the responsibility the 

23 airport or if that's something because of our oversight of the 

24 airport investment funds if there's anything we can do on that 

25 as well, but I don't think those shrubs and trees necessarily 
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 1 parlay anything with the local community that they would not 

 2 want those to be probably reduced, if not removed, to provide a 

 3 safer landing environment.  

 4 MR. PATANE:  Now we can get with our Aeronautics 

 5 Division director, and we can -- he can reach out to the Gila 

 6 Bend airport and see if we can resolve that issue.  

 7 VICE CHAIR MAXWELL:  Yeah.  The airport's doing 

 8 everything right.  It's noted.  You know they're going to be 

 9 there.  You're aware of them, but it's still -- it -- when 

10 looking around that region and the growth going on around it, it 

11 didn't seem like it was impeding on the airport.  I thought it 

12 might be something they could take some action on now that will 

13 prevent something potentially from happening in the future.  

14 MR. PATANE:  Okay.  Thank you.

15 VICE CHAIR MAXWELL:  Thank you.  Appreciate it.  

16 MS. HOWARD:  Chair, I have one quick question for 

17 Paul.  In the current five-year program, we have the Imperial 

18 Dam, the 95, budgeted for construction at 32 million and some 

19 change, and I'm noticing that the new construction cost is 

20 76 million; is that correct?  

21 MR. PATANE:  That's correct.  The most current 

22 estimate that we have is approximately 75.8, 76 million.  

23 MS. HOWARD:  Was there a scope change, or was it 

24 just -- 

25 MR. PATANE:  See, one of the concerns is we don't 
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 1 want to lose the appropriation, so we have the plan B, and our 

 2 plan B is if we're unable to secure the funding for the ultimate 

 3 project, which is an additional 40 plus million, we wanted to 

 4 just go forward and improve the intersections.  There's three 

 5 intersections that are in need of improvement, and also, we 

 6 would do some pavement rehabilitation in the middle of those 

 7 intersections to -- you know, to satisfy -- you know, to help us 

 8 through -- to get through until we are able to secure funding 

 9 for the ultimate condition.

10 MS. HOWARD:  Okay.  Thank you.  And it's good to 

11 see you again.  

12 MR. PATANE:  Thank you.  My pleasure.

13 MS. PESHLAKAI:  Madam Chair.

14 CHAIRWOMAN DANIELS:  Please.

15 MS. PESHLAKAI:  Thank you, Madam Chair.  

16 I noticed that in the presentation you had Road 

17 Weather Information Systems, how well the NOAA budget cuts 

18 impact what projects you have going forward, and can you keep us 

19 in the loop as far as those impacts?  And yeah.  I would think 

20 that NOAA is part of your project, how you get the weather, 

21 but...  

22 MR. PATANE:  When we have weather events, we do 

23 get updates directly from NOAA staff.  You know, there's, like, 

24 a group meeting where they fill us in on type of weather coming 

25 in, the impacts it will have.  
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 1 I think this system is independent of NOAA, and 

 2 so these are tools that we use as an agency to help our 

 3 maintenance crews know when to pretreat roadways and know the 

 4 conditions, because there's cameras.  We can see -- you know, 

 5 you can get on AZ-511 and click on ARWIS.  You can see the snow 

 6 events and stuff, and it's really a tool to help us with our 

 7 maintenance operations.  

 8 MS. PESHLAKAI:  Thank you.  That's good to know.  

 9 MR. PATANE:  Thank you.  

10 MS. PESHLAKAI:  (Inaudible.)  

11 CHAIRWOMAN DANIELS:  Seeing no other questions.  

12 Thank you, Paul.  

13 MR. PATANE:  Thank you. 

14 CHAIRWOMAN DANIELS:  And I apologize for 

15 mispronouncing your last name as well today, so pardon me. 

16 MR. PATANE:  Oh, that's fine.  

17 CHAIRWOMAN DANIELS:  So Patane. 

18 MR. PATANE:  (Inaudible.)  

19 CHAIRWOMAN DANIELS:  It's not shampoo.  It's 

20 (inaudible).  

21 We'll move on to Agenda Item 3, the consent 

22 agenda.  Does any member of the Board have an item that they 

23 want removed for additional discussion from the consent agenda?

24 Okay.  And I would entertain a motion.  That does 

25 include the amendment that was provided to us a couple of days 
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 1 ago, which has the minutes from our September 20th, 2024, 

 2 meeting.  And I will make one request from staff, and that is 

 3 I'm forgetting now, like, it's been enough time that I'm 

 4 forgetting when I reread the minutes if there was any 

 5 adjustments or changes.  So if we could make a concerted effort 

 6 to get caught up on those over the next couple of weeks, I think 

 7 even using AI tools and things like that might also assist us in 

 8 getting those done a little bit faster, so maybe we look into 

 9 some of those options.  I know a lot of municipalities are now 

10 using an AI-generated meeting minutes, and it obviously has to 

11 be edited by an individual, and that takes time and staff hours, 

12 but if we could get caught up, because I'm -- I'm not -- not 

13 able to recall as well six months ago from our meetings.

14 So with that, we'll entertain a motion.

15 VICE CHAIR MAXWELL:  Madam Chair, I move that we 

16 approve the consent agenda as published with the amendment.  

17 MS. HOWARD:  I'll second.  

18 CHAIRWOMAN DANIELS:  We have a motion and a 

19 second.  All in favor say aye.  

20 BOARD MEMBERS:  Aye.

21 CHAIRWOMAN DANIELS:  And Board Member Searle, I 

22 almost forgot you were there.  I apologize.

23 MR. SEARLE:  That's an aye for the motion.  

24 CHAIRWOMAN DANIELS:  And please don't hesitate to 

25 speak up if you have any questions.  I apologize.  I haven't 
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 1 called on you.  

 2 VICE CHAIR MAXWELL:  And, Madam Chair, can I make 

 3 one request?  

 4 CHAIRWOMAN DANIELS:  Please.  

 5 VICE CHAIR MAXWELL:  I actually love the idea 

 6 that we had to do an amendment for the minutes, because it makes 

 7 it so much easier to print the package out without having to 

 8 figure out when the minutes start, when they stop, and do that. 

 9 So I don't know if there's a way to send it out as two pieces in 

10 the original agenda, but it really does for us elderly, 

11 old school people that like to have the paper copies in front of 

12 us, it sure made it a simplified product process.  So I actually 

13 appreciated that we had to amend the agenda.  Thank you.  Thank 

14 you, Madam Chair.

15 MR. ROEHRICH:  Yes.  Yes, Madam Chair and 

16 Mr. Maxwell, we'll look at how we can formulate that to make it 

17 easier.  

18 CHAIRWOMAN DANIELS:  I feel like we're becoming a 

19 high maintenance board, so I apologize.  Not just you.  It's me, 

20 too. 

21 VICE CHAIR MAXWELL:  Madam Chair, it's only 

22 because the Director's left, and now we get to deal with Floyd, 

23 so he's enjoying our honor of talking with him so much.  

24 CHAIRWOMAN DANIELS:  All the hard questions.  

25 VICE CHAIR MAXWELL:  He loves us.  
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 1 MR. ROEHRICH:  Absolutely.  

 2 CHAIRWOMAN DANIELS:  All right.  We'll move to 

 3 Agenda Item 4.  It's our financial report with Kristine Ward.  

 4 This item is just for information and discussion.

 5 MS. WARD:  All right.  Thank you.  Good morning, 

 6 board members.  

 7 Very briefly, I really want to thank the Yuma 

 8 Proving Grounds.  It was a great tour yesterday, and really 

 9 makes you appreciate what those folks are doing for us. 

10 CHAIRWOMAN DANIELS:  Kristine, can I ask you to 

11 get a little closer to the mic, just for those particularly 

12 online?  Thank you.  

13 MS. WARD:  Yes, ma'am.  How's this?  Is that 

14 better?  Not too loud?  

15 All right.  This will be a pretty brief report, 

16 and it's happily a brief report because we are so on target with 

17 our revenue projections.  

18 Just a quick understanding.  The purpose of 

19 these, if these projections were not on target, that's when we 

20 have to start considering modifying the program.  That's why 

21 this is important.  That's why it's worth telling you.  

22 Again, so Highway User Revenue Fund, with regards 

23 to our report for this month, we are in -- on target range, 

24 within target range, on pace to achieve a little over 

25 $1.8 billion worth of revenues into the fund.  That then gets 
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 1 distributed to all our beneficiaries, including the State 

 2 Highway Fund, which supports the program, the five-year program. 

 3 So 1.8 billion is our target, and we have collected almost 

 4 $1.2 billion of that estimate.

 5 With regards to the individual categories, 

 6 there's really not much to show you here.  We're just right 

 7 within where we should be.  You'll see we're .7 percent -- for 

 8 the month of February, we're .7 percent above last year.  That's 

 9 really not significant growth, but we didn't project significant 

10 growth, and we are a little bit behind forecast for the month of 

11 February.  

12 Moving on to the Regional Area Road Fund -- 

13 excuse me.  I might have misspoke on something that was March.  

14 No, there we go.  There we go.  I didn't turn the page.  

15 Goodness gracious.

16 So for the Regional Area Road Fund, you can see 

17 within target range.  Almost $450 million collected.  Our 

18 estimate for this fund is $765 million for the year.  Our 

19 individual categories, again, not much to report here.  We 

20 are -- we are stable.  Let's enjoy that.  

21 In terms of report, just a touch for the federal 

22 program, federal funds update.  Keep in mind we were on a 

23 continuation bill through March 14 that at the very -- we slid 

24 into home base.  Congress slid into home base, and we got a 

25 continuing resolution.  We have a meeting next week with FHWA to 
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 1 kind of get some further understanding of that, that 

 2 continuation, and other than that, we're just very happy that 

 3 Congress passed a continuation budget.  

 4 With that, that concludes my report, and I'd be 

 5 happy to take any questions.

 6 CHAIRWOMAN DANIELS:  Board Member Elters?  

 7 MR. ELTERS:  Thank you, Madam Chair.  

 8 Kristine, I do have a question for you.  Going 

 9 back to perhaps the first slide where you talked about strong 

10 and moderate and significant.

11 MS. WARD:  Uh-huh. 

12 MR. ELTERS:  I look at the numbers and the 

13 percentages, and I see moderate growth, and I see moderate 

14 decline and so on.  What is the benchmark?  What's the guideline 

15 for you when you call it moderate or strong?  Because I -- it 

16 seems to -- 

17 MS. WARD:  Uh-huh. 

18 MR. ELTERS:  -- be sort of over the place.  So 

19 can you help me understand that a little bit better?  Thank you. 

20 MS. WARD:  Chairwoman Daniels, Board Member 

21 Elters, we have a very specific formula we follow, as you might 

22 expect.  We have very specific guidelines that we follow that 

23 determine whether something falls into the classification of 

24 moderate or strong or slow or, you know, weak.  And I believe 

25 what it is is we look -- and I haven't looked at them for -- in 
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 1 a little while, but I can't get them.  They're all documented.  

 2 And we look at the historical revenues, and I believe it's over 

 3 a ten-year period to see what the growth rates have been over 

 4 that -- over that historical period.  Then we take those growth 

 5 rates, and we classify them into various ranges of strong, 

 6 moderate or weak, weak growth.  

 7 I can get you the specifics of those, because I 

 8 cannot remember those specific ranges that throw them into those 

 9 categories, but there are various -- there's standard work 

10 associated with this.  We don't go, oh, well, I'll be darned.  

11 That looks a little weak this month.

12 Would you like me to -- I can just -- I can send 

13 you a little email, and you can read it before bed if you have 

14 some, you know, insomnia.

15 MR. ELTERS:  Madam Chair, Kristine, that would be 

16 great.  I'm not just looking into the formula and all the 

17 details.  

18 MS. WARD:  Yeah. 

19 MR. ELTERS:  Just really wanted to understand why 

20 it's on minus X versus plus Y, just the guidelines or the range.  

21 Just sort of our understanding.  So it would be great if you can 

22 provide something.  Thank you.  

23 MS. WARD:  Madam Chair, Mr. Elters, we will give 

24 you the CliffsNotes version, but we'll still make sure it's 

25 informative.
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 1 CHAIRWOMAN DANIELS:  Thank you, Kristine.  

 2 Any additional questions for Kristine?  Thank 

 3 you.  

 4 MS. WARD:  Thank you.  

 5 CHAIRWOMAN DANIELS:  We'll now move to Agenda 

 6 Item 5 -- 

 7 MS. WARD:  Thank you.

 8 CHAIRWOMAN DANIELS:  -- (inaudible) for our 

 9 Multimodal Planning Division report.  This, again, is for 

10 information only.  

11 MR. HOSSAIN:  Thank you very much.  Appreciate 

12 it.  

13 Good morning, Madam Chair and the members of the 

14 Board.  I hope you are all doing well this morning.  My name is 

15 Iqbal Hossain, Deputy Director of the Multimodal Planning 

16 Division.  Now I'll present items 5A and 5B, but I will start 

17 with Item 5A, tribal transportation update.  

18 I would like to provide an update on an important 

19 initiative that ADOT is currently leading.  ADOT is developing a 

20 training course on effective tribal engagement for ADOT 

21 personnel.  This project is being led by ADOT's Multimodal 

22 Planning Division and Environmental Planning Group.  The goal is 

23 to ensure that ADOT personnel have the necessary tools and 

24 knowledge to effectively engage with tribal communities.  To 

25 develop this training, we have been working closely with our 
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 1 tribal partners.  

 2 Through this training, we aim to strengthen 

 3 ADOT's intergovernmental relationships with tribes, educated 

 4 ADOT personnel on tribal sovereignty, beliefs, values and 

 5 priorities.  We provide clear guidance on how to engage with 

 6 tribes in a respectful and effective manner.  

 7 Looking ahead, we are committed to finalizing 

 8 this training and rolling it out to area personnel by June 30th, 

 9 2025.  

10 I'm happy to share an update on the Arizona 

11 Strategic Highway Safety Plan Tribal Lands Emphasis Area.  As 

12 part of our ongoing commitment to improving roadway safety in 

13 our state, we are actively implementing the Strategic Highway 

14 Safety Plan to enhance safety in tribal communities.

15 One of the developments, one of the key 

16 developments in this effort is that the leadership of Ak-Chin 

17 Indian Community has agreed to chair the emphasis area.  Their 

18 role will be instrumental in leading quarterly meetings, 

19 overseeing action item assignments and guiding the discussions.

20 Currently, five tribes are actively participating 

21 in this emphasis area, and we continue to encourage additional 

22 tribal communities to join in the important initiative.  

23 To continue this momentum, our second quarterly 

24 emphasis area meeting is scheduled for today, as we speak, to 

25 discuss the progress and engage more stakeholders in this 
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 1 effort.

 2 This concludes my presentation on tribal 

 3 transportation updates.  Thank you.  

 4 CHAIRWOMAN DANIELS:  Any questions from the 

 5 Board?  

 6 I have one quick question.  

 7 MR. HOSSAIN:  Sure.  

 8 CHAIRWOMAN DANIELS:  There are five, you said, 

 9 tribal nations that are participating in this effort?  

10 MR. HOSSAIN:  Correct.  

11 CHAIRWOMAN DANIELS:  How many tribes are eligible 

12 to participate in this?  I just wonder how representative -- 

13 MR. HOSSAIN:  Total, 18. 

14 CHAIRWOMAN DANIELS:  Okay.  So we have quite a 

15 few tribes that we would like to engage with in order to 

16 proceed.  I think it might be more comprehensive report if we 

17 can get additional tribal contribution.  

18 MR. HOSSAIN:  Absolutely.

19 MS. PESHLAKAI:  Madam Chair.  

20 CHAIRWOMAN DANIELS:  Yes.  

21 MS. PESHLAKAI:  Thank you for bringing that up.  

22 Also, there is 23 tribes in the state of Arizona, and so my 

23 question off -- coming from yours, off of yours, is why aren't 

24 the other five tribes considered eligible and -- yeah.  Thank 

25 you. 
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 1 CHAIRWOMAN DANIELS:  Do you have an answer for 

 2 that particular question?  If there's 18 eligible tribes to 

 3 participate but 23 total in the state, what would be the 

 4 differential between those 5 that are not eligible? 

 5 MR. HOSSAIN:  I do not have the answer, but I 

 6 will be happy to get the answer for you. 

 7 CHAIRWOMAN DANIELS:  Terrific.  Thank you.  

 8 MR. ROEHRICH:  Yeah.  Madam Chair, I think -- I 

 9 think all tribes are eligible.  I think it has a measure of when 

10 we reach out and we invite them to participate, who chooses to 

11 participate.  So I don't know if it's just 18 that are eligible.  

12 I don't see why -- all tribes would be eligible within our 

13 Strategic Highway Safety Plan, because it covers that statewide.  

14 So, I mean, I think -- I would ask Iqbal, if you would clarify 

15 that, just to make sure there's not some other condition that 

16 we're not aware of.

17 MS. PESHLAKAI:  Madam Chair, I just want to make 

18 a comment that all the tribes are really diverse and different, 

19 and I know -- I think I can guess at some of the reasons for the 

20 others, like, well, Havasupai is at the bottom of the Grand 

21 Canyon.  

22 UNIDENTIFIED SPEAKER:  Right. 

23 MS. PESHLAKAI:  And so their transportation is 

24 mostly flight and (inaudible).  And then another example would 

25 be the Pueblo of Zuni -- which is most of their land base and 
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 1 their capital and their actual population is in New Mexico, but 

 2 they have land, some land along the New Mexico border.  So just 

 3 each one is different, but it would be good to have the specific 

 4 details just so we know.  Thank you.  

 5 MR. HOSSAIN:  Yes, Madam Chair and Board Member 

 6 Peshlakai.  I'll provide this information to you and clarify.  

 7 CHAIRWOMAN DANIELS:  Thank you.  

 8 And if there are additional ways that the Board 

 9 could support -- what I'm hearing is support for this effort 

10 from the Board, and so there's additional ways that we can 

11 assist in engaging with the tribes to have more participation, I 

12 think that that would be something in our respective districts 

13 that we could support and help.  

14 MR. HOSSAIN:  I appreciate it.

15 CHAIRWOMAN DANIELS:  Any other questions?  

16 Okay.  We'll go to 5B.

17 MR. HOSSAIN:  Thank you.  Then I'll move on to 

18 Item 5B, public comment period for the Tentative Five-Year 

19 Program Update.  All right.  Sorry.  

20 UNIDENTIFIED SPEAKER:  Go back.  

21 MR. HOSSAIN:  Sorry.  Back, back.  

22 UNIDENTIFIED SPEAKER:  There's the back button 

23 down here.  

24 MR. HOSSAIN:  Oh, okay.  

25 UNIDENTIFIED SPEAKER:  There you are. 
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 1 MR. HOSSAIN:  Okay.  good.  

 2 So today I would like to provide an update on the 

 3 public comments we have received as of March 14 for the 

 4 tentative 2026 through 2030 five-year program.  The public 

 5 comment period opened on March 3rd.  

 6 This slide shows a quick reminder of where we are 

 7 in the development process.  As I mentioned, the public comment 

 8 period began on March 3rd, which we'll review in the next slide.  

 9 To engage the public, we have implemented a 

10 comprehensive outreach strategy.  This includes news releases, 

11 targeted emails to nearly 13,000 GovDelivery subscribers, social 

12 media outreach, and promotional efforts on ADOT's website.  As 

13 shown in the box on the lower left-hand corner, we have received 

14 close to 300 comments through the online survey form.  In 

15 addition, the public has been able to provide feedback through 

16 our other channels like email, board meeting comments, phone 

17 calls and letters -- letters.  The box on the right side 

18 highlights the transportation modes the public is commenting on.  

19 As expected, the majority of feedback has been focused on 

20 highway projects.  

21 This slide shows the specific routes that have 

22 received at least ten comments.  So far, the key themes from 

23 public includes -- input includes the widening of SR-347, 

24 widening and other improvement on I-10 in Maricopa and Pima 

25 County, expanding I-17 to three lanes between Phoenix and 
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 1 Flagstaff, and multiple projects requested on US-60, including 

 2 widening and resurfacing from Loop 303 to Wickenburg, improving 

 3 signage at the Loop 303/US-60 interchange, and widening US-60 in 

 4 the East Valley, from Mesa to Gold Canyon.

 5 Lastly, we have provided an Excel file containing 

 6 all public comments to the Board.  This slide includes a brief 

 7 guide on how to navigate the file.

 8 So this concludes my presentation on the five-

 9 year program.  I'm happy to answer any question you may have.  

10 CHAIRWOMAN DANIELS:  Questions on the public 

11 comment?  Board Member Howard.  

12 MS. HOWARD:  I don't have a question, but I have 

13 a comment.  

14 CHAIRWOMAN DANIELS:  Please. 

15 MS. HOWARD:  I just would like, since we're kind 

16 of on the 347 and the five-year plan, I just want to share some 

17 of my sharp pencil (phonetic), if that's okay.  

18 CHAIRWOMAN DANIELS:  Please.

19 MS. HOWARD:  Just an overview on the current 

20 funding and appropriations that are going before budget session.  

21 So the entire projects that we saw last month total 145,300,000.  

22 We see commitments, estimated commitments for local governments 

23 of $70 million.  That's a little less than half.  When you go to 

24 just the widening from Maricopa to the I-10, the total, that was 

25 $120 million.  Again, we have an estimated $70 million 
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 1 commitment from local governments, which leaves a $50 million 

 2 shortfall for that segment.  There's HB 25- -- House Bill 2557 

 3 that I believe has passed and gone to the budget process for 

 4 $16 million, which leaves a $34 million shortfall for that 

 5 segment.  

 6 So just a couple of quick questions I have, and I 

 7 may be totally off base here, but I -- we see the number of 

 8 comments.  80 percent of the comments that have come through for 

 9 the five-year plan have been on the 347.  That's got to have 

10 some merit.  We've got -- I feel very, very strongly, as 

11 everyone else says, we've got to get this programmed somehow.  I 

12 don't know if there's an opportunity to, based on the funding 

13 that we have, because it obviously has to be funded, if we can 

14 break it into two phases somehow -- I know a bottleneck's a 

15 bottleneck, but a shorter bottleneck's better than a -- the 

16 bottleneck we have right now -- to get it -- to get one phased 

17 program.  

18 Is it possible to look at the -- I believe 

19 $31 million is what we have budgeted for the resurfacing of the 

20 347, I think.  That's off the cuff.  Is it -- I don't know how 

21 much of that project is going to be undone when we do widen on 

22 the resurfacing, if we're resurfacing and then adding the other 

23 lanes.  I don't know how all that works.  And as far as the 

24 grade of that road, could we use those monies towards the 

25 widening, and then resurface and widen at the same time?  
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 1 I'm just throwing some ideas and thoughts out 

 2 here, since we're on -- somewhat on the subject right now.  So 

 3 that's what I have.  Thank you.

 4 CHAIRWOMAN DANIELS:  Thank you, Board Member 

 5 Howard.  

 6 We had discussed in January having some 

 7 additional work study sessions for the Board on some specific 

 8 projects that we have a tremendous amount of public comment for.  

 9 I think we have enough information now from even the initial 

10 public comments for us to proceed with that.  So I'm jumping 

11 ahead to Item Number 10 right now, but Floyd, can we get a work 

12 study session scheduled that would allow us to really flesh out 

13 some of these ideas and hear directly from ADOT staff who would 

14 be needing to implement on some creative approaches to some 

15 shifts?  

16 MR. ROEHRICH:  Madam Chair and board members, 

17 absolutely.  I guess I took it as since we're still in the 

18 public comment period, we're going to be collecting comments 

19 until May that comments like Board Member Howard said, we keep 

20 those and we work towards those, but if you remember, after the 

21 public hearing in May is we have the work study session to 

22 review all the comments, to review all the analysis ADOT did, 

23 and to make the final discussions with the Board.  I thought 

24 that's where we -- you want to discuss those final what can we 

25 do, what are our options, where would we go -- 
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 1 CHAIRWOMAN DANIELS:  I think we need to move 

 2 specifically this one up a little bit, because -- 

 3 MR. ROEHRICH:  Okay. 

 4 CHAIRWOMAN DANIELS:  -- what I don't want to do 

 5 is I don't want us to get to May and decide that we don't have 

 6 enough time to flesh out some of the ideas.  So I would prefer 

 7 that we proceed sooner rather than later on a -- and if I have 

 8 Board support, hopefully, on something to that nature.  

 9 VICE CHAIR MAXWELL:  Madam Chair, I'd echo that 

10 at a minimum.  I mean, I think it doesn't have to be a long 

11 study session to flesh it out.  I want to, you know, thank 

12 Member Howard for taking the lead.  You've been very vocal on 

13 this issue, and it is one that, you know, there's always truth 

14 to engagement makes progress.  

15 The biggest thing that I know, the last time we 

16 briefed, we talked about the dates of what certain items and 

17 certain efforts towards the end game would be possible.  So I 

18 think now that we've got, I believe, $20 million coming from the 

19 County was a big statement today, to the point of having 

20 $70 million in local funding is huge in the infrastructure world 

21 today because it's so tight.  

22 But I think we can get it good -- just even if 

23 it's just information, Floyd, via email when we're not -- you 

24 know, without violating any open meeting laws, but just 

25 providing the information to us.  No discussions on our part.  
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 1 Just keep us informed on what are these dates, critical dates 

 2 for the project, because I know at some point (indiscernible) we 

 3 can't get to it for three years anyway.  Well, that -- that's 

 4 okay, but what -- how can the money they've got committed now 

 5 move this effort forward and start it in parts, maybe even still 

 6 competing, keeping it as a single project so it doesn't 

 7 significantly increase the cost.  

 8 But I think we just -- if we wait until May, 

 9 there will be a lot of conversation.  I'd like to be smart when 

10 we hit that date, and I think we can do that through more 

11 communication with staff and to the Chair's recommendation.  It 

12 doesn't have to be a long meeting.  I mean, it's a 20-minute, 

13 30-minute update so we are knowledgeable, and we're not sitting 

14 here saying, okay, what's staff say?

15 CHAIRWOMAN DANIELS:  Yeah, I think -- I think it 

16 merits probably an hour of our time for sure, and so I would 

17 like us to pursue that way.  

18 Board Member Peshlakai.

19 MS. PESHLAKAI:  Madam Chair, I want to make sure 

20 that we reach out to the tribes and keep them in the loop and 

21 make sure that we don't go on with the meetings without them.  

22 And then, also, thank you for your leadership.  I 

23 think it's a great call, and the other members, too.  So thank 

24 you, Madam Chair.  

25 CHAIRWOMAN DANIELS:  Thank you.  
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 1 And I don't want us to get off agenda.  I feel 

 2 like maybe we were curving that way, so let's -- no, no.  It's 

 3 fine.  So let's agendize this for a board study session and then 

 4 allow free-flowing dialog around it.  

 5 I do want to check with the Board to see if you 

 6 all received the ranking sheet for the top ten projects.  Did 

 7 you all receive that via email?  I asked for it specifically at 

 8 the last meeting, and I followed up and did get a copy of it, 

 9 but I would like the rest of the Board to be able to have that 

10 same information, if possible.  Thank you.  

11 MR. HOSSAIN:  Absolutely. 

12 CHAIRWOMAN DANIELS:  All right.  Any other 

13 questions on the public comment?  And I am anticipating a lot 

14 more public comment between now and the deadline of May 16.  

15 Appreciate everyone's effort to make sure the word gets out.  I 

16 know I've been mentioning it at every transportation meeting 

17 that I have had over the last couple of couple of months that 

18 this was coming.  I'm sure you (inaudible), too.  Thank you.  

19 MR. HOSSAIN:  Thank you.  

20 The next item is Item Number 6, AZ SMART Fund 

21 program will be presented by Lisa Danka, and after that, I'll 

22 return with Item Number 7.  Thank you. 

23 CHAIRWOMAN DANIELS:  Thank you.

24 UNIDENTIFIED SPEAKER:  Forwards, backwards.  

25 MS. DANKA:  Okay.  Thank you.  
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 1 UNIDENTIFIED SPEAKER:  You're welcome. 

 2 MS. DANKA:  Good morning, Madam Chair, members. 

 3 For the record, I'm Lisa Danka, and I run the AZ SMART program.  

 4 We have a quick update for you with regard to the new 

 5 applications.  Actually, you've seen this previously, but the 

 6 Gila County app has not come to you yet.  I do anticipate that 

 7 will be in the next month or so.  We have made some revisions to 

 8 the RFGAA.  I want to be very clear that there were no policy 

 9 changes or no changes to the priority criteria.  There was -- 

10 there were no substantial changes to the RFGAA.  

11 CHAIRWOMAN DANIELS:  Lisa, I'm sorry to 

12 interrupt.  RFGAA?  

13 MS. DANKA:  I'm sorry.  Request for grant 

14 application and agreement.  

15 CHAIRWOMAN DANIELS:  Thank you.  

16 MS. DANKA:  RFGAA.  

17 CHAIRWOMAN DANIELS:  You lost me for a second. 

18 MS. DANKA:  Yeah.

19 CHAIRWOMAN DANIELS:  I can't keep up with some of 

20 the transportation (inaudible).  

21 MS. DANKA:  Yeah.  No kidding.  

22 We did make some revisions to the applications -- 

23 or to the application.  We have added a number of new questions 

24 that help elicit the information that we really need to better 

25 facilitate the Courtesy Technical Review that we do for every 
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 1 application.  So these new questions are related to how close is 

 2 the project to a railroad, to an irrigation facility, a utility? 

 3 What are the environmental issues?  And is there any formula 

 4 federal aid in it?  So it's nothing substantial.  It just helps 

 5 us better review these applications. 

 6 And because of those changes, we have made some 

 7 updates to the application instructions.  We did update standard 

 8 terms and conditions.  There were three new ones added, either 

 9 as a result of recent legislation or legal action, and those 

10 include changes to Title VI, the employment of ethnic Uyghurs 

11 and the boycott of Israel.  Everything has been updated on the 

12 website.  It's very clear the elements that have been changed.  

13 They're marked in big red letters, and we have also put out a 

14 new version of the question and answers on AZ SMART, which 

15 explains all of these changes.

16 As usual, we show you this slide before we look 

17 at the applications coming before you today, just as a reminder 

18 of the eligibilities for the program.  Again, the yellow 

19 information, highlighted information here, the critical points 

20 in the new program.  First of all, any entity eligible for a 

21 federal discretionary grant for surface transportation is now 

22 eligible for AZ SMART.  And secondly, DOES applications, Design 

23 and Other Engineering Services, Madam Chair, is -- those 

24 applications are required to submit a federal discretionary 

25 grant within two years of the date that the Board awards the 

 
Page 58 of 245



77
 1 funding.

 2 So with the expansion of the program, this month 

 3 we have a new type of applicant in the door.  It is a transit 

 4 application from Northern Arizona Intergovernmental Public 

 5 Transportation Authority, NAIPTA, doing business as Mountain 

 6 Line.  The entity was awarded a $16.3 million grant in June of 

 7 2023 by the FTA, and that was for busses and bus facilities.  It 

 8 is going towards a project estimated at 20.447 million 

 9 (phonetic), and the match is -- the required match on that grant 

10 was 4,089,500.  The Flagstaff Transit Tax is providing 50 

11 percent of that required match, and they are requesting the 

12 balance of that match from AZ SMART.  

13 The application falls into the munis over 10,000, 

14 our most beloved category by our applicants.  They are going to 

15 administer the applicant the project themselves, and they do say 

16 the project can proceed without assistance.  You see the score 

17 there is 41, and it was the only application in the mix this 

18 month, so it scored one, or first.  

19 The project itself, as you can see, and the -- in 

20 the public comment did a very nice job of explaining it -- it's 

21 going to construct six new maintenance bays with heated floors, 

22 a roof tall enough to be able to lift the busses.  There's going 

23 to be an overhead crane, and it will improve ventilation, and 

24 this will allow mechanics to actually close the bay doors so 

25 that they're not working in freezing cold, eliminate exposure to 
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 1 cold stress, reduce heating costs, energy consumption, and 

 2 reduces their exposure to toxic fumes, chemicals and 

 3 particulates.

 4 For your information, here are the priority 

 5 criteria scores and ranking, and the technical and financial 

 6 capacity.  As you can see, the safety score usually if it 

 7 addresses two or more safety considerations, it would score 15 

 8 for safety.  In this case, the evaluators agreed with, you know, 

 9 safety for non-motorized users, but the maintenance of safety 

10 personnel, they felt, was not aligned with the emphasis area -- 

11 areas that are identified in the Strategic Highway Safety Plan, 

12 as discussed in the RFGAA.  So they took it down to ten.  Again, 

13 it is -- half of this match is coming in from the applicants, so 

14 they got a point there, and partnering, a full five points 

15 there.  

16 With regard to technical and financial capacity, 

17 again, we bring this to you if they intend to be a direct 

18 recipient, because this means that they're going to have to 

19 front all of the bills, pay them out, and then wait for 

20 reimbursement.  So with regard to technical capacity, NAIPTA has 

21 received a previous federal discretionary grant for this project 

22 to design it.  In addition, they routinely receive federal 

23 formula funds.  With regard to financial capacity, you can see 

24 their quick ratio there.  They are typically above 1.0.  It 

25 moves around a little -- a little bit.  You know, I'm sure 
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 1 that's a timing issue.

 2 Quick review of the financials.  We are looking 

 3 at munis over ten.  There is adequate funding in this category.  

 4 They are asking for the 2.044,750.  That will leave a balance in 

 5 this category of 1.7 million and change.  

 6 Geographic distribution impact.  If you award 

 7 this application today, these are the changes that will occur.  

 8 Coconino County will -- there -- the number of applications that 

 9 they have submitted and that have been awarded go up to eight, 

10 and $14 million total for the county.  MetroPlan, this will be 

11 their third application both submitted and awarded, and their 

12 share will go to 7.447 million, or 14.28 percent of the overall 

13 fund.  And by board district, in District 5, very active 

14 district, obviously, they have submitted 18 applications.  They 

15 withdrew one.  So this will be their 17th award, and their share 

16 for the district goes to 20 million -- 20.6 million, or 39.55 

17 percent of the fund.

18 And the requested action today is to approve the 

19 $2,044,750 (phonetic) to NAIPTA for match on their FTA bus and 

20 bus facilities federal grant for the maintenance facility 

21 improvement project.  And I'm happy to answer any questions.  

22 CHAIRWOMAN DANIELS:  I just have one quick 

23 question.  Any other board members have a question?  

24 How come we -- I mean, realizing that there's 

25 more money in the muni 10k plus category, but how come we didn't 
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 1 use the county?  How come this was considered a muni?  

 2 MS. DANKA:  Their service area is Flagstaff, so 

 3 it falls into MetroPlan.  

 4 CHAIRWOMAN DANIELS:  Okay.  I thought that it 

 5 extended outside of Flagstaff, city jurisdiction (inaudible).  

 6 No?

 7 MS. DANKA:  I apologize, Madam Chair.  I'd have 

 8 to go back and take a look at the application.  I don't have it 

 9 here with me.  

10 CHAIRWOMAN DANIELS:  I mean, that is exactly 

11 where the facility will be?  It will be within the -- you know, 

12 municipal boundaries of Flagstaff.  

13 MS. DANKA:  Right. 

14 CHAIRWOMAN DANIELS:  So I don't have an issue, 

15 per se, but I was just curious how we were -- when it -- when it 

16 becomes a regional -- 

17 MS. DANKA:  Yeah. 

18 CHAIRWOMAN DANIELS:  -- you know, service plan 

19 territory, how we're determining whether it's going to be a 

20 municipal or a county.  I was just curious.  

21 MS. DANKA:  Yeah.  

22 CHAIRWOMAN DANIELS:  (Inaudible.)  

23 MS. DANKA:  Thank you.  That's a great question.  

24 Madam Chair, members, the way that's determined, 

25 this did get put into munis over ten because that is the 
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 1 location of the facility.  If a facility -- if it were a road, 

 2 for example, and it began in the city, and a third of it was in 

 3 the city and two-thirds in the county, we would put it in the 

 4 county.  

 5 CHAIRWOMAN DANIELS:  Sure. 

 6 MS. DANKA:  It's where the majority of the 

 7 project is located.  

 8 CHAIRWOMAN DANIELS:  The geographic location --

 9 MS. DANKA:  Yes.  

10 CHAIRWOMAN DANIELS:  -- of the project -- 

11 MS. DANKA:  Yes. 

12 CHAIRWOMAN DANIELS:  -- is a determining factor. 

13 MS. DANKA:  Indeed.  

14 CHAIRWOMAN DANIELS:  Got it.

15 MS. DANKA:  Yeah.

16 VICE CHAIR MAXWELL:  Madam Chair.  

17 CHAIRWOMAN DANIELS:  Uh-huh. 

18 VICE CHAIR MAXWELL:  Thank you, Madam Chair.  

19 So first off, great summary and a thanks.  You 

20 actually answered my question.  I've got a little bit of a 

21 question about the language in it, so that -- 

22 MS. DANKA:  Okay.

23 VICE CHAIR MAXWELL:  -- they are supplying half 

24 of the match.  

25 MS. DANKA:  Correct.  
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 1 VICE CHAIR MAXWELL:  But in the language on here, 

 2 this is what got my attention when I was doing the review, is 

 3 requested the Board to supplant funding they had already 

 4 committed to their federal grant.  So was -- I really like to 

 5 think of these SMART funds enhancing opportunities to do things 

 6 we wouldn't do otherwise, and now that this is going down to -- 

 7 almost -- the majority of the money now will be out of the 10 -- 

 8 munis of 10k, if we were to give this, is this project going 

 9 forward?  Because they -- it -- the word "supplant" is what got 

10 my attention, because we've (inaudible) we've had some 

11 conversations lately about taxes that supplant other funding 

12 sources, and I don't know if that was the intent as much with 

13 the SMART funds to supplant funding sources or to make 

14 applications and funding possible for some of these programs.  I 

15 don't think it's going to necessarily change my mind, but can 

16 you explain that was -- that they already put up the 40 -- you 

17 know, 4 million, and this is going to replace that supplant, the 

18 funds they were going to put up for the project?  

19 MS. DANKA:  Mr. Chair, members, based on a review 

20 of their federal grant application, which we request when 

21 they're asking match, particularly if it's already awarded -- 

22 VICE CHAIR MAXWELL:  Correct. 

23 MS. DANKA:  -- they did commit 4 million.  The 

24 4,089,500 was committed in their application, and that was in -- 

25 they were awarded in June of 2023, so I'm assuming that was 
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 1 probably submitted sometime early in late '22 or early '23.  As 

 2 you remember, we went live with AZ SMART in late '22.  They may 

 3 have already submitted the grant application by the time we went 

 4 live.  But yes, in their federal discretionary grant 

 5 application, they did commit the 4 million, and we are -- our 

 6 statute, though, does allow us to reimburse.  

 7 VICE CHAIR MAXWELL:  I understand. 

 8 MS. DANKA:  You know, fund, reimburse.  

 9 MR. ROEHRICH:  Another (indiscernible), I'm 

10 trying to just make sure we're not doing anything that's not the 

11 intent -- I believe this is all the intent of what the 

12 Legislature changes are going to be, but those changes to make 

13 this entity eligible did not occur until '24.  

14 MS. DANKA:  That is correct. 

15 VICE CHAIR MAXWELL:  And now we're going to go 

16 back and fund -- I just want to make sure everybody understands.  

17 We're now going to fund an application that was submitted in 

18 '23.  

19 MS. DANKA:  It was awarded by the federal 

20 government in '23.  

21 VICE CHAIR MAXWELL:  (Inaudible) in '23.  So 

22 it -- but then they're -- obviously that makes -- means their 

23 application was submitted and they committed.  And I just want 

24 to make sure that's not in any way not in line with the intent 

25 of the Legislature.
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 1 MS. DANKA:  Mr. Chairman, members, I can't speak 

 2 to intent.  I can only speak to how the language was written, 

 3 and we are -- they are an eligible applicant.  The federal grant 

 4 they went after is eligible under the new version of the 

 5 program.  Matches eligible -- 

 6 VICE CHAIR MAXWELL:  So I'm going to take -- play 

 7 the devil's advocate on this one.  This year, in 2025, the 

 8 community comes to us to get reimbursement for a grant that was 

 9 already awarded -- 

10 MS. DANKA:  Uh-huh. 

11 VICE CHAIR MAXWELL:  -- in '23.  

12 MS. DANKA:  Yes.  

13 VICE CHAIR MAXWELL:  You understand my question? 

14 MS. DANKA:  Yes.

15 VICE CHAIR MAXWELL:  How far can we play it out 

16 where -- because if communities know they can get money back, I 

17 would not blame them for -- if it's within the rules, you know, 

18 let's go after it, but I think that is against the intent of the 

19 SMART funds, which is we're trying to expand the opportunity.  

20 So that's my concern on this one.  

21 And I think we need to also assess the counties 

22 of where it falls, too, because I understand it's where the 

23 project actually sits, but my understanding is the bus facility, 

24 those busses are going to go all throughout the county.  So I 

25 don't -- I don't see why that wouldn't possibly be able to go 
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 1 into the -- to the county funds.  

 2 And when is it that we can recategorize this 

 3 money?  It's July; is that correct? 

 4 MS. DANKA:  Correct. 

 5 VICE CHAIR MAXWELL:  Because we're getting 

 6 awfully low on the most populous, and that's why I hate -- I'm 

 7 concerned about getting money out of that for something that's 

 8 already going forward, where if we -- now we're saying in March, 

 9 we've got three more months before we can re-allocate these 

10 funds, and if we're allowed to go back, there's a piece of me 

11 that says maybe we should wait until we see the reallocation and 

12 how it's looking, because we're potentially missing out on new 

13 grant opportunities.

14 MS. DANKA:  Madam Chair, members, I -- 

15 CHAIRWOMAN DANIELS:  I'm not sure you should 

16 actually answer that question, Lisa.  I want to say phone a 

17 friend.  I know.  

18 VICE CHAIR MAXWELL:  I'll withdraw the question.  

19 CHAIRWOMAN DANIELS:  No, no.  I think it's -- I 

20 think it's great food for thought, the way that the law -- I 

21 agree with Lisa in that the way that the law is written does not 

22 preclude them from going after it, and so -- 

23 VICE CHAIR MAXWELL:  Understand. 

24 CHAIRWOMAN DANIELS:  -- I'm not sure we could use 

25 that as a -- our -- if we're uncomfortable with a past grant 
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 1 application, but -- and this is a little different, because 

 2 not -- most of them submit their AZ SMART grant application 

 3 before they go and apply for federal funding, or in some cases, 

 4 they do, right? 

 5 MS. DANKA:  Madam Chair, members, a number of the 

 6 match applications have come in after either they have submitted 

 7 the grant application to the feds or even after it's been 

 8 awarded.  

 9 CHAIRWOMAN DANIELS:  Right. 

10 MS. DANKA:  So this is unusual because it's the 

11 first time we've seen this dynamic with the transit.  

12 CHAIRWOMAN DANIELS:  Sure. 

13 MS. DANKA:  With the transit project, but I 

14 believe we have awarded past projects.  We've awarded match to 

15 them, which has -- you know, they -- when you put in a federal 

16 grant application, you've got to commit to a match, right? 

17 CHAIRWOMAN DANIELS:  Right. 

18 MS. DANKA:  And because of the way the AZ 

19 START -- AZ SMART statutes are written, again, there's nothing 

20 that precludes them to come in to us and ask us to cover that 

21 match for them, even though they've already committed it.  

22 CHAIRWOMAN DANIELS:  And assuming this program 

23 continues, this is a short-term problem for us.  I'm not sure we 

24 want to create new rules for what is really sort of a short 

25 window, if you will, since moving forward, those grant dollars, 
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 1 even at the federal level, are going to be shifting around as 

 2 well.  So people will have to be applying for new money.

 3 Board Member Peshlakai.  

 4 MS. PESHLAKAI:  Thank you, Madam Chair.  Thank 

 5 you for the information.  

 6 I just want to -- this puts me in a strange 

 7 place, because I'm a member of Metro board now, and I joined in, 

 8 I think, October, so I can't really speak to the question that 

 9 Member Maxwell is asking, but Councilman -- Councilman Jeronimo 

10 Vasquez was -- spoke earlier, and I don't know if he's still on 

11 the line, but he's part of Metro -- MetroPlan's board as well.  

12 So I would have moved this item, since it's in my district, but 

13 at the same time, I feel kind of a little bit in conflict 

14 because of the questions that are now coming up.  I didn't see 

15 that as a problem earlier, but...  

16 CHAIRWOMAN DANIELS:  I don't think you're in 

17 conflict -- 

18 MS. PESHLAKAI:  Okay. 

19 CHAIRWOMAN DANIELS:  -- Board Member Peshlakai.  

20 I think it's -- the integrity that you've shown (inaudible) is 

21 admirable, but I don't -- I don't think you're in any conflict.  

22 I think it's okay to advocate for things that happen within our 

23 districts or -- 

24 MS. PESHLAKAI:  Okay.  And -- yeah, but thank you 

25 for asking the questions.  I mean, it's -- this is why we're 
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 1 here, and I want to be very transparent about everything we do 

 2 up in northern Arizona.  Thank you.

 3 MR. ELTERS:  Madam Chair.  

 4 CHAIRWOMAN DANIELS:  Yes. 

 5 MR. ELTERS:  I'll weigh in briefly.  

 6 Understanding Member Maxwell's questions, and seeing the 

 7 validity in those questions, I'm also hearing Lisa answer the 

 8 question that, yes, there is precedent.  We've done that before, 

 9 and the legislation does not preclude it.  So I'm with you.  

10 Maybe this is a question for Floyd, if there is -- if there's a 

11 ground to tweak the rules, but for now, they're just -- you 

12 know, they're complying with the rules.  I see no reason to not 

13 support it personally.  

14 CHAIRWOMAN DANIELS:  Okay.  All right.  Any 

15 additional questions?

16 Thank you, Lisa, for the presentation.  Yes.  

17 Great work.

18 We do have a requested action on this item.  Is 

19 there a motion to approve the $2,044,750 to NAIPTA for the match 

20 on FTA bus and bus facilities?  

21 MS. PESHLAKAI:  Madam Chair, I move that we 

22 approve the funding request for Mountain Line project.  Thank 

23 you.

24 CHAIRWOMAN DANIELS:  Thank you.  We have a 

25 motion.  Is there a second?
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 1 MR. ELTERS:  I second it.  

 2 CHAIRWOMAN DANIELS:  Thank you.  We have a motion 

 3 and second.  

 4 All in favor, please say aye. 

 5 BOARD MEMBERS:  Aye.

 6 CHAIRWOMAN DANIELS:  Board Member Searle?  Oh.  

 7 MR. SEARLE:  I'll vote aye.  I understand the 

 8 concerns on this item I have myself, but it is eligible, and 

 9 they -- and we don't have any competing requests, so I'm an aye. 

10 CHAIRWOMAN DANIELS:  Thank you.  

11 And Board Member Maxwell?  

12 VICE CHAIR MAXWELL:  Madam Chair, can I explain 

13 my vote? 

14 CHAIRWOMAN DANIELS:  Absolutely.  

15 VICE CHAIR MAXWELL:  Yeah.  I'm going to be a no 

16 on this one for a couple reasons.  One, I think we are jumping 

17 to some conclusions on whether it's eligible or not for a fund 

18 before it was actually approved as the entity you accomplish -- 

19 in '23, they would not have been eligible, and I know we made 

20 them eligible in '24, but to me, that was a line in the sand.  

21 That was to go forward, and now we're going backwards on this 

22 one with the fund out -- words to Mountain Line.  You -- they do 

23 an incredible job of supporting it.  

24 If you saw the numbers on the chart, it also was 

25 an incredible job by the county and the region that -- I mean, 
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 1 they've got a large -- the county's got 27 percent of all the 

 2 SMART funds, and because it takes us so low at this point, you 

 3 know, three months from now, I might be different after getting 

 4 more clarification on...  

 5 It just doesn't pass my common sense issue that 

 6 they weren't eligible when they applied, and because they became 

 7 an eligible entity afterwards, we're going to let them go back, 

 8 because you could go back a long way.  This could continue for 

 9 years.  So it's something that I do think we need to look at, 

10 and Madam Chair, for that reason, I'm going to be a no on this 

11 application.

12 CHAIRWOMAN DANIELS:  Thank you, Board Member 

13 Maxwell.  

14 We have a motion and a second, and all have 

15 voted.  That motion carries with a five-one vote.  

16 MS. DANKA:  Thank you members.  

17 CHAIRWOMAN DANIELS:  Thank you.  

18 We'll move to Agenda Item 7.  Our PPAC.  Welcome 

19 Iqbal back up to the podium.  And there is a requested action on 

20 this item as well.  

21 MR. HOSSAIN:  Thank you, Madam Chair, and the 

22 members of the Board again.  Now I will present Item Number 7, 

23 Priority Planning Advisory Committee Action items to the Board 

24 for discussion and possible action.

25 Today, we have three applications, three 
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 1 categories of projects to present:  Project modifications, new 

 2 projects and the airport projects.  I plan to group the project 

 3 modifications and new projects under one motion, and address the 

 4 airport projects under a separate motion for Board 

 5 consideration.  

 6 Madam Chair and the members of the Board, for 

 7 your consideration, I would like to present the proposed changes 

 8 to the FY 2025 through FY 2029 State Transportation Facilities 

 9 Construction Program, Items 7A through 7O are project 

10 modifications, and items 7P through 7Y, new projects.  

11 For the Board's consideration, the requested 

12 action is approve Priority Planning Advisory Committee Items 7A 

13 through 7Y.  

14 CHAIRWOMAN DANIELS:  Thank you, Iqbal.  

15 Board Member Maxwell, do you have some items 

16 you'd like additional discussion on?  

17 VICE CHAIR MAXWELL:  Yes, Madam Chair, I do.  

18 I -- maybe I woke up on the wrong side of the bed, but these 

19 were written down long before this morning.  On project 7B, 

20 that's the removal of the Irvington TI into fiscal year '26.  

21 There's been a lot of action down in Pima County, and this is my 

22 district.  And about that, there's been articles in the 

23 newspaper, and one of the challenges in Pima County we have 

24 quite often is every project that you do when you do an 

25 infrastructure project, it's going to impact some folks.  
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 1 So I was surprised to see this there.  I thought 

 2 we had moved it so it was going to be issued later this year, in 

 3 fiscal year '25, and maybe I misunderstood that.  At least 

 4 that's when the contract was going to go out, and that way it 

 5 would only overlap the single holiday season, because that was 

 6 one of the concerns of the area, and now it's to '26.  

 7 If I'm mistaken, I apologize for the question, 

 8 but when was this decision made?  If it's recently, it would 

 9 have been nice to know as the board member representing that 

10 district that we're going to -- because this is a significant 

11 project for our region.

12 MR. HOSSAIN:  Madam Chair and Board Member -- 

13 Vice Chair Maxwell, on this I need to look into that.  I'll go 

14 back and make sure that you -- I get the answer to you.  So your 

15 specific question is when it was -- when the decision was made 

16 to move it to 2026?  

17 VICE CHAIR MAXWELL:  Yes, and why we decided -- I 

18 mean, I know we're going to still try to make it happen only 

19 over a single holiday season.  I believe that the department had 

20 said that is a smart move for this project, because there's a -- 

21 it will have a significant economic impact if we take it over 

22 two holiday seasons down in that region, but it's more a little 

23 bit of the timing, and if this turns out to be the -- again, I 

24 apologize if it turns out to be the plan all along, but my 

25 understanding is we were going to -- the intent was to issue 
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 1 this earlier.  It looks like I may get some -- you may get some 

 2 support.

 3 MR. ROEHRICH:  So Madam Chair, Board Member, 

 4 Maxwell, I'm just looking at the request here real quick, and it 

 5 does identify that the design will not be complete, clearances 

 6 of bid documents will not be ready.  

 7 So I think, Iqbal, what we need to do is go back 

 8 to the team, figure out what is the clearances that are holding 

 9 that up.  Why won't it be ready to advertise on -- it's 

10 currently supposed to be advertised in June.  Since we're not 

11 going to make that fiscal year, they're moving it to the next 

12 fiscal year, but I don't know when in the fiscal year, because 

13 they don't identify a new advertisement date.  

14 So I would do exactly what Mr. Maxwell said.  

15 Let's find out why those documents won't be ready, and then what 

16 is the new advertisement date.  And in consideration of that, 

17 are they considering what the impact will be through the holiday 

18 season?  Because I think that's a very valid point, especially 

19 since they're moving it from summer date to later.

20 MR. HOSSAIN:  That's exactly what I will do.  

21 I'll provide this information to you.  

22 VICE CHAIR MAXWELL:  Okay.  I appreciate that.  

23 Floyd, let me ask you a question on procedures at 

24 this point.  Is -- what I'm hearing from ADOT right now is it 

25 will not be ready by June.  So there's no (inaudible) in 
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 1 delaying this decision on this.  It's something that's going to 

 2 face the Board.  Would there be any reason to defer 7B to the 

 3 next month's agenda?  

 4 MR. ROEHRICH:  Madam Chair and Board Member 

 5 Maxwell, absolutely not.  You can say to bring this back next -- 

 6 we can take it off the list and say bring it back next month.  

 7 VICE CHAIR MAXWELL:  All right.  Madam Chair, I'd 

 8 like to remove 7B from consideration and -- until we get more 

 9 information on it.  It -- like I said, it was one that was in 

10 the press.  It's visible.  It's been a topic of conversation in 

11 the county.  I'd like to make sure we've got all of our 

12 information to include, to Mr. Roehrich's point, when will we be 

13 ready.  

14 CHAIRWOMAN DANIELS:  Board -- Vice Chair Maxwell, 

15 would you prefer to do that in an individual motion, or would 

16 you prefer to do that as part of the overall motion?  We can do 

17 either.  

18 VICE CHAIR MAXWELL:  An overall motion's fine.

19 CHAIRWOMAN DANIELS:  Perfect.  We'll wait then.  

20 VICE CHAIR MAXWELL:  Got -- I've got a quick 

21 follow-up question on 7E.  It just seemed like an awfully huge 

22 increase.  I mean, the project almost doubled on project 89.  

23 Just like a little bit more details, if you could, on -- I know 

24 it was -- this is my fear of things slipping, too.  This was 

25 originally planned for 2023.  It's continued to move.  So when 
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 1 we slipped it out of the 2023 plan, did we not adjust the cost 

 2 estimates at that time, or did we not -- I'm just curious how we 

 3 got to where we're now (inaudible) through the (inaudible) a 

 4 doubling of the project.

 5 MR. ROEHRICH:  Madam Chair, Board Member Maxwell, 

 6 what I see in the justification here is that it was originally 

 7 supposed to be a passing lane, which was going to be a pretty 

 8 straightforward improvement, but given the volume of traffic it 

 9 says, and considering the safety analysis, that it was 

10 determined that a passing lane was not the correct solution 

11 here.  So they're actually developing a two-way left turn lane, 

12 basically widening a little bit of the roadway in order to 

13 provide additional capacity for traffic to get into a turn lane 

14 to allow the traffic to move forward, to continue to move 

15 forward.  So they changed the scope of the project, and scope 

16 the project required more widening, it required more work, and 

17 therefore, the cost increased appropriately. 

18 MR. ELTERS:  Madam Chair.  

19 CHAIRWOMAN DANIELS:  Please.  

20 MR. ELTERS:  Thank you, Madam Chair.  

21 Additionally, as you heard from Floyd, the 

22 original scope of the project was one thing, and when the team 

23 advanced it, they recognized that a passing lane with too many 

24 crossroads is not a good safety solution.  So they've converted 

25 it to a two-way left turn lane instead, and as a result, I 
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 1 believe they're funding it with Highway Safety Improvement 

 2 Program funds, which is specific for that function and purpose.  

 3 So I think it's -- I think it's an appropriate decision in this 

 4 situation, and it's needed, and my preference would be that we 

 5 support it.

 6 VICE CHAIR MAXWELL:  Thank you.  

 7 Then my last question, and then I'll be done, 7G, 

 8 it's the right-of-way acquisition for MC-85, for the 301 -- or 

 9 the 303.  So I do understand it, but it's -- again, we're 

10 doubling the cost of the right-of-way from 83, 87 to 

11 $163 million, and we're sitting here talking about trying to 

12 find, you know, $35 more million to get 347 done, and it's 

13 doubling it through the (inaudible) process, when the whole 

14 entire project itself, the construction of the roadways -- 19 

15 million -- I know right-of-way in Maricopa can be extremely 

16 expensive.  It just -- I'm not sure if in this format, maybe, 

17 the only format we use, but that seems like a huge increase to 

18 get a project done that could maybe be outside of just going 

19 purely through the (inaudible) approval process.

20 CHAIRWOMAN DANIELS:  I can speak to that one.  We 

21 just had an update on this particular connector road at our last 

22 MAG meeting.  It is funded through Prop 479 dollars.  So it 

23 isn't directly coming from ADOT budget, if you will, even though 

24 I know it all sort of falls into the same bucket at some point, 

25 but this is a priority project for -- and that right-of-way is 
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 1 only going to get more expensive. 

 2 VICE CHAIR MAXWELL:  Agreed. 

 3 CHAIRWOMAN DANIELS:  So I do -- I do know that 

 4 this has been something that the MAG region has been focused on 

 5 as far as acquisition goes.  

 6 VICE CHAIR MAXWELL:  And Madam Chair, if we could 

 7 flip to the next slide, please, Floyd, not to be the downer of 

 8 the place, I would like to move that we move Projects 7A and 7C 

 9 through 7Y, and that we table 7B until the next meeting of the 

10 State Transportation Board.

11 CHAIRWOMAN DANIELS:  Are there any other 

12 additional questions on the airport projects?  Because we didn't 

13 go through those. 

14 MR. ROEHRICH:  Yeah.  Madam Chair, Board members, 

15 that's a second motion.  We're trying to motion just the highway 

16 projects first.

17 CHAIRWOMAN DANIELS:  Oh, through Y.  Yes.  My 

18 apologies.  

19 MR. ROEHRICH:  My one clarification with Board 

20 Member Maxwell, because I don't understand what you meant.  I 

21 thought we were moving 7B -- 

22 VICE CHAIR MAXWELL:  We're assuming -- moving 7A 

23 through 7Y except for project 7B, which we're moving to the next 

24 board meeting of the State Transportation Board.

25 MR. ROEHRICH:  Okay. 
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 1 CHAIRWOMAN DANIELS:  That's a great motion.  

 2 We're continuing 7B.  

 3 MR. SEARLE:  I think I understand that.  I'll 

 4 second that.

 5 CHAIRWOMAN DANIELS:  Thank you, Board Member 

 6 Searle.  He followed your logic.

 7 VICE CHAIR MAXWELL:  Madam Chair, I'm glad 

 8 somebody does. 

 9 CHAIRWOMAN DANIELS:  We got it.  

10 All right.  We have a motion and a second.  All 

11 in favor, please say aye.

12 BOARD MEMBERS:  Aye.

13 CHAIRWOMAN DANIELS:  Board Member Searle?  

14 MR. SEARLE:  Aye.

15 CHAIRWOMAN DANIELS:  Any opposed?  

16 That motion carries with a -- I can do math -- 

17 six-zero.  Oh, sorry.  (Inaudible.)  

18 All right.  Moving to the airport items.  

19 MR. HOSSAIN:  All right.  So they're Items 7Z 

20 through 7CC are airport projects for the Board's consideration.  

21 The requested action is approve Priority Planning Advisory 

22 Committee Items 7 through -- Z through 7CC.  

23 CHAIRWOMAN DANIELS:  Thank you.  Any questions?  

24 Any items anyone wishes to discuss further?  

25 Terrific.  We'll entertain a motion.
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 1 MR. ELTERS:  Madam Chair, I move to approve Items 

 2 7Z through 7CC.  

 3 MS. HOWARD:  I'll second.  

 4 CHAIRWOMAN DANIELS:  We have a motion and a 

 5 second.  All in favor.

 6 BOARD MEMBERS:  Aye. 

 7 CHAIRWOMAN DANIELS:  Board Member Searle?  

 8 MR. SEARLE:  Aye. 

 9 CHAIRWOMAN DANIELS:  Any opposed?  

10 That motion carries with a six-zero vote.  Thank 

11 you.

12 MR. HOSSAIN:  Thank you, Madam Chair, and the 

13 members of the Board for approving these items.  Appreciate it. 

14 CHAIRWOMAN DANIELS:  Thank you.  

15 We'll move to Agenda Item 8, the state engineer's 

16 report.  And forgive me.  I forgot your name.  

17 MS. HANNA:  Maysa Hanna. 

18 CHAIRWOMAN DANIELS:  Anne? 

19 MR. ROEHRICH:  Maysa Hanna. 

20 MS. HANNA:  Maysa Hanna.  

21 CHAIRWOMAN DANIELS:  Okay.

22 MR. ROEHRICH:  When -- just introduce yourself 

23 when you start so we have it on the record, Maysa.  

24 CHAIRWOMAN DANIELS:  I understand you were called 

25 on deck, so thank you for -- 
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 1 MS. HANNA:  Of course.

 2 CHAIRWOMAN DANIELS:  -- for filling in for Greg 

 3 today. 

 4 MS. HANNA:  Of course.  

 5 Good morning, Madam Chair and board members.  My 

 6 name is Maysa Hanna.  I'm the deputy state engineer, working 

 7 directly for Greg.  I'm happy to go over the state engineer's 

 8 office presentation, and I will start with Item Number 8 here.  

 9 Lots of projects.  We have so far 92 projects 

10 under construction in the amount of $2.9 billion, and we 

11 finalized six projects in February in the amount of 

12 65.4 million.  So just this fiscal year to date, we have 60 

13 projects finalized.  Lots of projects with more needed the 

14 resources.  

15 CHAIRWOMAN DANIELS:  And I'm going to pause you 

16 right there, and in the interest of time, and recognizing that 

17 you just got called up, are there any questions from the board 

18 members on any of the projects that have been prepared in this 

19 report?

20 MR. ELTERS:  Madam Chair, not necessary, but just 

21 a minor correction.  I believe 9A was on the consent agenda, and 

22 it was approved, but 9A is on I-40, yet the printed info states 

23 I-10 in a couple locations, and that needs to be corrected.  

24 MS. HANNA:  Okay.  

25 CHAIRWOMAN DANIELS:  Thank you, Sam.  Great 
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 1 catch.  

 2 MS. HOWARD:  I do have one schedule question.  On 

 3 the Southeast District projects, the roundabout, do you know 

 4 when the planned completion is on that project?

 5 MS. HANNA:  The Southeast District roundabout.  

 6 Okay.  

 7 MS. HOWARD:  The US-191 and 75.  

 8 (Inaudible conversation.)

 9 MS. HANNA:  I can verify -- the Southeast, you 

10 said, right?  

11 MS. HOWARD:  Yes. 

12 MS. HANNA:  Okay.  Yeah, it is -- the project is 

13 about 48 percent complete, and that is -- it's only 48 percent 

14 complete.  

15 MS. HOWARD:  Okay. 

16 MS. HANNA:  So we still have some work going on, 

17 and the upcoming work including pouring Portland cement, 

18 concrete pavement (indiscernible) and electrical work.  

19 MS. HOWARD:  Okay.  Thank you.

20 MS. HANNA:  I can verify the exact date, not the 

21 exact -- the estimated date for completion.

22 MS. HOWARD:  Okay. 

23 MS. HANNA:  And then (inaudible).  

24 MS. HOWARD:  Thank you so much. 

25 MS. HANNA:  Of course.  
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 1 MR. ELTERS:  Madam Chair, I have a question as 

 2 well, and I don't expect an answer.  At this moment, I had 

 3 planned to ask Greg the following question, which is:  As I 

 4 reviewed the various district projects, there were several of 

 5 them that said, basically, 5 percent complete, actual 

 6 (inaudible) complete, and then yet, 30 or 40 percent of the time 

 7 has passed.  

 8 So on those my question to the department or to 

 9 Craig would be:  Are you concerned that the -- you know, 40 

10 percent of the time has lapsed, and only 5 or 10 percent?  The 

11 gap was quite a bit on several of them, and why is that?  Is 

12 that work was being done but not being billed and paid for?  

13 Just a general question.  If you could just maybe at the next 

14 board meeting provide an explanation, that would really be 

15 helpful.  

16 MS. HANNA:  Absolutely.  

17 MR. ELTERS:  Thank you.

18 MS. HANNA:  And I think my first initial thought 

19 here would be it could be just a change worker -- a change order 

20 work being included in the project, and just the kind of cause 

21 that differentiation between what we had estimated than what we 

22 have actually, but I will definitely will go back and check and 

23 get back to you.  Of course.

24 CHAIRWOMAN DANIELS:  Thank you.  

25 Seeing no additional questions on the state 
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 1 engineer's report.  That was for information and discussion 

 2 only.  So thank you very much, and the follow-up is greatly 

 3 appreciated. 

 4 MS. HANNA:  Absolutely.  Absolutely

 5 CHAIRWOMAN DANIELS:  We let you off easy, I 

 6 think.  

 7 MS. HANNA:  So I don't need to go through the 

 8 projects update?  

 9 MR. ROEHRICH:  No.  We're going to go right to 

10 contract awards.  You've got four contracts to award. 

11 MS. HANNA:  Okay.  

12 CHAIRWOMAN DANIELS:  We're going to go to Agenda 

13 Item 9.  

14 MS. HANNA:  Okay.  All right.  So -- 

15 UNIDENTIFIED SPEAKER:  I gotcha.  

16 MS. HANNA:  Yeah.  Thank you.  

17 UNIDENTIFIED SPEAKER:  You're welcome.  

18 MS. HANNA:  All right.  So so far we have total 

19 this month, we have 13.2 percent lower than the estimate by the 

20 department.  So total for the low bids, it's 50,591,874, and the 

21 State estimate is $58,300,034, with a difference of 7 million 

22 700 -- $7,708,160.  So to date, we are still making our ways 

23 after the big increase from the (inaudible) Country Club to 

24 Kino, so we have about 9.1 percent on top of the State 

25 estimates.  So total this fiscal year, low bids was 858,831,521, 
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 1 and the State estimate was 786,916,367.  

 2 CHAIRWOMAN DANIELS:  Let's go to that next slide 

 3 so people can see -- 

 4 MS. HANNA:  Okay.  

 5 CHAIRWOMAN DANIELS:  -- those numbers here.  

 6 MS. HANNA:  Okay.  So you can see here that we 

 7 have still above the State estimate by 9.1 percent for all that 

 8 it's received.  

 9 CHAIRWOMAN DANIELS:  Thank you.  

10 And as a side note to that, Kristine and I were 

11 reviewing this morning that the expenditure report that we 

12 discussed at the end of last year, she's going to present to us 

13 in May instead of April to give us some additional time to 

14 review the content and formatting to make sure it's useful to 

15 the Board.  So we'll be able to track that expenditure component 

16 in a comprehensive way.

17 MS. HANNA:  Okay.  

18 CHAIRWOMAN DANIELS:  So thank you.  

19 MS. HANNA:  Thank you. 

20 Okay.  So our first item, 9A, in District 6.  We 

21 have three bidders, with the lowest bid is Fisher -- Fisher 

22 Sand & Gravel Co., and the low bid was 25,252,525, and the 

23 State's estimate is 29,961,540.  That came up to the difference 

24 of $4,709,014, with a difference of 15.7 percent lower than the 

25 State estimate, and -- 

Page 65 of 245



105
 1 CHAIRWOMAN DANIELS:  I'm going to -- I apologize 

 2 for interrupting.  Just in the interest of time, and because I 

 3 do believe that this has all been made public, and the Board has 

 4 had access to this information, these are all recommended for 

 5 award.  

 6 MS. HANNA:  Yes.

 7 CHAIRWOMAN DANIELS:  And I would like to know if 

 8 the board members have any questions on agenda Items 9A through 

 9 9D.

10 MR. SEARLE:  Chair Daniels.  

11 CHAIRWOMAN DANIELS:  Yes.  Board Member Searle.  

12 MR. SEARLE:  I think I know where you're wanting 

13 to go with this.  Would you like a motion for all four contracts 

14 at this time?  

15 CHAIRWOMAN DANIELS:  If that is the will of the 

16 Board, yes.

17 MR. SEARLE:  All right.  I think the information 

18 was presented in the -- and we have it in front of us, and I 

19 have no problem making a motion to approve contracts 9A through 

20 9D.  

21 CHAIRWOMAN DANIELS:  Thank you.  We have a 

22 motion.  

23 MR. ELTERS:  Second.

24 CHAIRWOMAN DANIELS:  Second by Board Member 

25 Elters.  We'll call for the vote.  
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 1 All in favor, please say aye. 

 2 BOARD MEMBERS:  Aye.

 3 CHAIRWOMAN DANIELS:  Any opposed?  

 4 Board Member Searle?  

 5 MR. SEARLE:  I vote aye.

 6 CHAIRWOMAN DANIELS:  Thank you.  

 7 All right.  We have passed all of Agenda Item 9 

 8 at this point.  We made it easy -- I hope we made it easier for 

 9 you. 

10 MS. HANNA:  Yes, you have.  

11 CHAIRWOMAN DANIELS:  There's nothing like being 

12 called at the last minute to present on numbers.  So thank you.

13 MS. HANNA:  Thank you so much.  

14 CHAIRWOMAN DANIELS:  Appreciate your work as 

15 well.  Sounds like Greg can't do his job without you, which I 

16 love.  Thank you.  

17 All right.  We'll move on to Agenda Item 10, 

18 Suggestions for future board items.

19 UNIDENTIFIED SPEAKER:  No, we don't have any.

20 MS. HOWARD:  Madam Chair, I think I already made 

21 one.  

22 CHAIRWOMAN DANIELS:  Yes.  I think we do have one 

23 for our study session -- 

24 (Speaking simultaneously.)

25 MR. ROEHRICH:  Yes, ma'am. 
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 1 CHAIRWOMAN DANIELS:  -- upcoming on 347 

 2 specifically.  

 3 MR. ROEHRICH:  We'll put together some optional 

 4 dates, send it out to the board members and see when we can get 

 5 all of you together.  

 6 CHAIRWOMAN DANIELS:  Terrific.  Thank you for 

 7 doing that, Floyd.  

 8 I also have -- I anticipate that there's going to 

 9 be quite a few upset people at the airports of Arizona come 

10 May 16th if they do not have their Travel ID ready.  I know that 

11 it feels for all of us, because we live in this world, that 

12 we've hammered it and communicated as much as possible, but I 

13 would like us to maybe continue to extend that effort.  And 

14 perhaps, and I don't know if this is an option or not, but work 

15 with our airports to perhaps have an option at the airport to 

16 secure a Travel ID, temporary MVD offices, something of that 

17 sort.  

18 I do anticipate there will be some very upset 

19 people that are not able to get through security without that 

20 Travel ID, and it could cause -- I anticipate it will cause some 

21 national challenges, but it'd be great if Arizona was leading 

22 out on some options.  So I just ask that ADOT explore that idea 

23 to see if that's an option or if there is a potential solution 

24 there.  

25 Board Member Peshlakai.  
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 1 MS. PESHLAKAI:  Yes, Madam Chair.  Thank you for 

 2 that great idea.  I would also suggest putting that on the -- 

 3 those computerized road signs, because everybody goes under one 

 4 of those somewhere in Arizona.  Thank you.

 5 CHAIRWOMAN DANIELS:  I know we have a great 

 6 communications team at ADOT that does really good work, and so 

 7 just sort of flagging this as we may have some unruly and very 

 8 upset people at airports, I anticipate across the country, but 

 9 if there's anything Arizona can do to be the model for how to 

10 handle it, I'd love to see us explore those ideas.  

11 Thanks, Floyd.  We gave you all the hard ones 

12 today.  

13 MR. ROEHRICH:  They're not hard.

14 MS. PESHLAKAI:  And Madam Chair.  

15 CHAIRWOMAN DANIELS:  Yes.  Please.  

16 MS. PESHLAKAI:  I just want to get this off my 

17 chest.  I'm one of those people that needs to get it done, and 

18 I've been scratching my head going how do I do this, so I might 

19 need Floyd's direct help or Director Toth. 

20 CHAIRWOMAN DANIELS:  There's a great resource on 

21 the MVD website, and it tells you, right on the web page.  

22 MS. PESHLAKAI:  Okay. 

23 CHAIRWOMAN DANIELS:  It's the first button.  You 

24 can't miss it.  

25 MS. PESHLAKAI:  Okay. 
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 1 CHAIRWOMAN DANIELS:  I actually looked earlier 

 2 today.  

 3 MR. ROEHRICH:  Not only that, but go to your MVD 

 4 office.  They will talk, walk you through it step by step by 

 5 step.  

 6 MS. PESHLAKAI:  Okay. 

 7 MR. ROEHRICH:  Do not hesitate to go there, 

 8 because they are prepared.  We've wrapped up.  We've actually 

 9 tried to bring in more staff knowing there's going to be a big 

10 push, and we've reached out and worked with all the airports.  

11 Go to your MVD office.  That's the best thing I can advise you. 

12 MS. PESHLAKAI:  Okay.  I will do that, and I hope 

13 everybody that is watching this great televised -- 

14 CHAIRWOMAN DANIELS:  All 12 recorded -- 

15 (Speaking simultaneously.)

16 MR. ELTERS:  Madam Chair, really, just to enforce 

17 what Floyd just said, the report I got from office staff to 

18 people last -- two weeks ago was they made an appointment.  It 

19 was easy.  They went in.  Five-minute wait.  They were very 

20 helpful, got it done, and they were back.  So go for it.

21 VICE CHAIR MAXWELL:  And Member Peshlakai, don't 

22 worry.  You're not the only one on this board that doesn't have 

23 one yet, but I've got a military ID still, so I don't have to do 

24 it.  

25 And Madam Chair, if I could just take one moment.  

110
 1 You know, this is -- this is tournament season, so I can't let 

 2 it go without saying two words:  Bear Down.  

 3 CHAIRWOMAN DANIELS:  I'm sure there's opposing 

 4 views, and I would like it to -- 

 5 MR. SEARLE:  Actually, I think that that was a 

 6 motion -- 

 7 CHAIRWOMAN DANIELS:  I was going to say, that is 

 8 not a board decision.  Thank you.

 9 MR. ROEHRICH:  We didn't agenda that.  I'm sorry.  

10 We can't take action on that.  

11 CHAIRWOMAN DANIELS:  Yeah.  Yeah.  We're off -- 

12 yes, we're definitely off topic.  

13 Thank you all for attending.  Please, please be 

14 safe today, and keep our staff and everyone else in your 

15 prayers.  Thank you.  Meeting adjourned.

16 (Meeting adjourned.)

17

18

19

20

21

22

23

24

25

111
 1 STATE OF ARIZONA   )

                   ) ss.
 2 COUNTY OF MARICOPA )

 3

 4 BE IT KNOWN that the foregoing proceedings were reported by 

 5 me, TERESA A. WATSON, Registered Merit Reporter, Certified 

 6 Reporter, Certificate No. 50876, State of Arizona, from an 

 7 electronic recording and were reduced to written form under my 

 8 direction; that the foregoing 110 pages constitute a true and 

 9 accurate transcript of said electronic recording, all done to 

10 the best of my skill and ability.

11 I FURTHER CERTIFY that I am in no way related to any of the 

12 parties hereto, nor am I in any way interested in the outcome 

13 hereof.

14 DATED at Phoenix, Arizona, this 9th day of September 2025.

15

16

17   /s/ Teresa A. Watson  

18 TERESA A. WATSON, RMR
Certified Reporter

19 Certificate No. 5087619

20

21

22

23

24

25
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Adjournment 
Chair Jenn Daniels adjourned the State Transportation Board Meeting on March 21, 2025. 

Meeting adjourned at 11:35a.m. PST. 

Not Available for Signature______________ 
Jenn Dainels, Chair 
State Transportation Board 

Not Available for Signature______________ 
Jennifer Toth, Director 
Arizona Department of Transportation 
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Central Yavapai Metropolitan Planning Organization 

1971 Commerce Center Circle, Ste. E, Prescott, AZ 86301 
Phone: 928-442-5730  ∙  Fax: 928-442-5736  ∙  www.cympo.org 

 

 

 

June 25th, 2025 
 
U.S. Department of Transportation 
Federal Highway Administration 
1200 New Jersey Avenue, SE 
Washington, DC 20590 
 
 
Subject: Letter of Approval for – CYMPO’s Safe Streets and Roads for All 
(SS4A)  

Grant Application – Safe Roads, Safe Routes- Strong Chino! 
 
Dear AZ SMART Grant Review Committee: 
 
On behalf of the Central Yavapai Metropolitan Planning Organization (CYMPO), 
I am pleased to offer this letter of approval for the application titled Safe 
Roads, Safe Routes-Stong Chino!, an application to the Arizona Department of 
Transportation’s AZ SMART grant program. This proposal seeks funding to 
supply the Match required in conjunction for CYMPO’s Safe Streets and Roads 
for All (SS4A) Supplemental Planning and Demonstration Activities Grant. This  
initiative to actively seek improvements for the community through the SS4A 
will further develop a safety-focused transportation strategy centered around 
State Route 89 and surrounding neighborhoods, with a particular emphasis on 
improved safety near the four school campuses within the town.  
 

CYMPO serves as the regional transportation planning entity for Central 
Yavapai County, including Chino Valley. Our Northern Arizona Regional 
Transportation Safety Plan (2023) has identified State Route 89 in Chino Valley 
as a corridor with a significant crash history and demonstrated safety concerns. 
The Town’s proposed supplemental planning effort represents a critical next 
step in addressing these concerns, aligning closely with CYMPO’s regional 
priorities for data-driven, and community-informed safety planning. This 
application to AZ SMART to reimburse the match funds for this project will 
provide a critical piece of the puzzle for improving the infrastructure of the 
Town of Chino Valley. 
 
In addition to refining the Town’s safety action plan, the proposal to SS4A 
includes targeted demonstration activities around the each of Chino Valley’s 
public schools to test effective interventions in real time – an approach that 
exemplifies innovation, collaboration, and urgency in protecting the 

Board Members 

 

Tom Armstrong 

Vice Mayor, 

Town of Chino 

Valley 

 

Kell Palguta 

Mayor, Town of 

Prescott Valley 

 

Chris Kuknyo 

District 4 Supervisor, 

Yavapai County 

 

Matthew Fenn 

Mayor, Town of 

Dewey-Humboldt 

 

Phil Goode 

Mayor, City of 

Prescott 

 

Sam Elters 

ADOT District 6 

Representative  

 

 

Vincent Gallegos 

Executive Director 
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community’s most vulnerable road users, including children, families, and seniors.  
 
CYMPO fully supports this application and the Town’s commitment to implementing proactive, 
proven strategies that will reduce traffic-related fatalities and serious injuries. Should this 
application be selected for funding, CYMPO stands ready to facilitate coordination and regional 
integration of the outcomes.  
 
Thank you for your consideration of this important proposal that will enhance safety and 
quality of life for Chino Valley residents and visitors alike.  
 
Sincerely, 
 
 
 
Vincent Gallegos 
Executive Director 
Central Yavapai Metropolitan Planning Organization 
 
 

Docusign Envelope ID: 8C2F61BD-2C64-470B-B8E5-E360B232BA95
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Chino Valley High School

Del Rio Elementary School & 
Heritage Middle School

Territorial Elementary School

State Route 89

State Route 89
W Rd 5N

Outer Loop Rd

W Rd 2 S

S Reed Rd

S Reed Rd

Rd 4S

S Rd 1 E

Center Steet

W Rd 3 N E Perkinsville Rd

W Rd 4 N

Key:
Schools with Demonstration Activities are
     Marked in Blue
State Route 89 is Marked in Green
The Supplemental Safety Action Plan will study
     State Route 89 and focus on the School 
     Zones,  Local Roads including: S Reed Road, 
     E Perkinsville Road, Outer Loop Road, W Road 
     5N, to N Old Hwy 89

N Old Hwy 89
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Activities SS4A Federal 
Funding Request

SS4A Non-Federal 
Match

Total SS4A 
Project Cost

Other Federal Funds 
(if applicable)

New or Updated Action Plan -$                         -$                         -$                         -$                               
Component -$                         -$                         -$                         -$                              
Component -$                         -$                         -$                         -$                              
Component -$                         -$                         -$                         -$                              

Subtotal Budget for New or Updated 
Action Plan -$                         -$                         -$                         -$                               

Activities SS4A Federal 
Funding Request

SS4A Non-Federal 
Match

Total SS4A 
Project Cost

Other Federal Funds 
(if applicable)

Supplemental Planning Activity #1 300,000.00$           75,000.00$             375,000.00$           -$                               
Supplemental Safety Action Plan 300,000.00$          75,000.00$             375,000.00$          -$                              

Component -$                         -$                         -$                         -$                              
Component -$                         -$                         -$                         -$                              

Supplemental Planning Activity #2 -$                         -$                         -$                         -$                               
Component -$                         -$                         -$                         -$                              
Component -$                         -$                         -$                         -$                              
Component -$                         -$                         -$                         -$                              

SS4A Planning and Demonstration Grant Application - Supplemental Estimated Budget
This budget template should be submitted with a Planning and Demonstration Grant application. This template is structured based on Table 3 of the FY25 
NOFO and illustrates the appropriate level of detail for project-level budget estimation. 

Please note that this form is set up to calculate project costs from any sub-activities and to calculate subtotals and totals. Please only enter information into 
white cells; the gray shaded cells are calculated based on the inputs to the white cells. If you add or remove rows to meet your project needs, check that 
these calculations are correct before submitting. 

Note: The "Other Federal Funds" column listed below may include funds directly received from a Federal agency or funds received through a pass through 
agency (e.g., state governmental agency) that originated as federal funds.

Supplemental Estimated Budget
Itemized Estimated Costs to Develop or Update an Action Plan (if applicable)

Itemized Estimated Costs of Supplemental Planning Activities (if applicable)
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Subtotal Budget for Supplemental 
Planning Activities 300,000.00$           75,000.00$             375,000.00$           -$  

Activities

SS4A Federal 
Funding Request

SS4A Non-Federal 
Match

Total SS4A 
Project Cost

Other Federal Funds 
(if applicable)

Demonstration/Pilot Activity #1- 
Updated Signage 44,800.00$             11,200.00$             56,000.00$             -$  

Wildlife Crossing Warning Signage 2,800.00$               700.00$  3,500.00$               -$  
Portable Digital Speed Feedback Signs 42,000.00$             10,500.00$             52,500.00$             -$  

Component -$  -$  -$  -$  

Demonstration/Pilot Activity #2- Safe 
Routes to Schools- 3 School Locations. 
Potential Activities May Include (Based 
from the Supplemental Action Plan) 155,200.00$           38,800.00$             194,000.00$           -$  

Temporary Curb Extensions & Pedestrian 
Refuge Islands around CVPUSD -$  -$  

High-Visibilty Crosswalk Enhancements 
with Rectangular Rapid-Flashing Beacons -$  -$  

Delineator Posts to Reduce Vehicle Speed -$  -$  
Subtotal Budget for Demonstration and 
Pilot Activities 200,000.00$           50,000.00$             250,000.00$           -$  
Total Budget for Planning and 
Demonstration Activities 500,000.00$           125,000.00$           625,000.00$           -$  

Itemized Estimated Costs of Demonstration and Pilot Activities (if applicable)

Page 107 of 245



Arizona State Match Advantage for Rural 

Transportation (AZ SMART) Fund Application Form 

Please read the Reguest for Grant Applications and Agreement ("RFGAA") before starting this Application. The 
Application must be completed in a single sitting; the RFGAA contains a PDF version of this application to assist in 
developing the required responses, information and documents. The.Application Instructions provide additional 
information and guidance, and should be consulted in completing the Application. To ensure the Application is 
Administratively Complete and will be presented to PPAC and the Board, please respond to all questions and submit all 
requested documents. 

Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants 
require a separate application. 

Requi"'d Documents: Consult 1he Application Checklist in the AppUcatjon Instructions to identify the documents 
required to be uploaded while completing this application. The documents should be assembled in advance of 
completing this application. 

Non-governmental entities: Clearly identify any trade secrets or other proprietary information which is to remain 
confidential. Stamp or mark the pages/information with 8CONFIDENTIAL!' in bold capital letters_ 

Email* 

kenichi.maruyama@navajocountyaz.gov 

Applicant 

Name of Applicant* 
INSTRUCTIONS: Provide the full legal name of the Applicant. This must be the entity that has provided the governing 
body resolution, Is entering into this Request for Grant AppUcatjon and Agreement. is financially responsible for the 
Project, and wll/ be applying for the Federal Grant identified in this application. AZ SMART awards are specific to the 
Applicant and may not be transferred from one entity to another without further governing body ,md State 
Transportation Board approval. 

Navajo County 
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Applicant type* 
INSTRUCTIONS: Select only one. "Non-governmental entity" means individuals, associations, clubs, corporations, any 
other private entity, or any organizations which are not cities/towns, counties, Tribal Nations, political subdivisions of 
this State, or ADOT. A non-governmental entity must be identified in the Notice of Funding Opportunity (NOFO) or 
federal statute as an eligible applicant for the Federal Grant identified in this application. 

Q Municipality 

@ County 

Q Tribal Nation 

Q Metropolitan Planning Organization (MPO) 

0 Other Political SubdMsion

Q Non-governmental entity, including Councils of Governments (COG) 

Q Other: 

Applicable COG/MPO * 
INSTRUCTIONS: Select the COG/MPO in which the Project is located. This Will be the same COG/MPO 0 Dropdown 
providing the required letter of approval. If Project crosses COG/MPO boundaries, select the one in 
which the greatest percentage of the Project is located. 

Northern Arizona Council of Governments (NACOG) 

Previous Federal Discretionary Grant-awards * 
INSTRUCTIONS: Identify the grant(s), year and amount(s) awarded, and the applicable project(s) below or enter "NA." 
DO NOT list formula federal aid such as Surface Transportation Block Grant (STBGP), Highway Safety Improvement 
Program (HSIP), Transportation Alternatives (TA), etc. or Congressionally Directed Spending (federal earmarks). 
Limited to 500 characters, including punctuation and spaces. Example response: RAISE, 2023, $12.6 mil, Main Street 
from Pine St to WIiiow Rd 

RAISE, 2023, $261,000, SR 260 So Navajo Co Regional Multimodal Planning Study 
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Formula federal aid projects * 
INSTRUCTIONS: Formula federal aid include Surface Transportation Block Grant {STBGP}, Highway Safety 
Improvement Program {HSIP), Transportation Alternatives {TA}, etc. Please identify the type of funding, year and 
amount(s) received, and the applicable project(s) below or enter "NA." DO NOT list Congressionally Directed 
Spending {federal earmarks) or Federal Grants. Limited to 500 characters, including punctuation and spaces. Example

response: HSIP, 2024, $320K, Main Street from Pine St to Willow Rd 

HSIP, FY 24 (design) and 25 (construction), $973,966 total, Bourdon Ranch and Roundup Drive Left turn lane 
TA, FY 24, $836,215, Joseph City Sidewalk improvements (construction) 

Applicant financial statements for last 3 fiscal years. * 

INSTRUCTIONS: Enter links to the financial statements. If not online, email azsmart@azdot.gov for further instruction. 
Data from the financial statements will be used to calculation the Quick Ratio for Applicants requesting approval to 
self-administer design or those intending to be Direct Recipients for Federal Grants. Failure to provide this information 
will result in an incomplete application which will not be reviewed, retained or considered. 

FY 2022 through 2024 are available at https://www.navajocountyaz.gov/Archive.aspx?AMID=37 

Legal organizing documents (non-governmental entities only) 

INSTRUCTIONS: Upload the entity's legal organizing documents such as Articles of Incorporation. Limited to a single 
PDF up to 10 MB. Failure to provide this information will result in an incomplete application which will not be reviewed, 
retained or considered . 

.!. Add file 

IRS Determination Letter (nonprofits only) 

INSTRUCTIONS: If a non-profit, upload the IRS Determination Letter. Limited to a single PDF up to 10 MB. 
Determination Letters may be available online at the IRS website. Failure to provide this information will result in an 
incomplete application which will not be reviewed, retained or considered . 

.!. Add file 

Applicant Contacts 

All contact information must be provided with the exception of the Consultant. 
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Authorized Representative Name and Title * 
INSTRUCTIONS: This individual is the person authorized by the Applicant governing body to sign the Offer in this 
RFGAA and commit the Applicant to a contractual relationship. The Authorized Representative must have legal 
authority to sign binding contracts, including the Request for Grant Application and Agreement. on behalf of the 
Applicant. 

Jason Whiting, Chairman BOS 

Authorized Representative 10-digit office phone number* 
INSTRUCTIONS: Please include the extension, if any. 

928-524-4000

Authorized Representative work address * 

Navajo Co Govt Complex, 100 E Code Talkers Dr, Hwy 77, Holbrook, AZ 86025 

Authorized Representative email address * 

D3supervisor@navajocountyaz.gov 

Authorized Representative Certification * 
INSTRUCTIONS: The Authorized Representative Is required to certify he/she has read and understands 
both the RFGAA and the Questions and Answers P-agg on the AZ SMART website, which is the only 0 Dropdown
official source of updates, clarifications and revisions to the RFGAA. The most recent version of this 
lnformation will be incorporated into the RFGAA, 

I certify I have read and understand both the RFGAA and the Questions and Answers on the AZ. 

SMART website, 
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Applicant's Project Administration Contact Name and Title* 
INSTRUCTIONS: This is the individual who will work with ADOT on the study, design, or construction of the Project 
identified in this application. 

Will Flake, County Engineer 

Applicant Project Administration Contact 10-digit office phone number* 
INSTRUCTIONS: Please include the extension, if any. 

928-524-4100

Applicant Project Administration Contact work address* 

100 W Public Works Dr, Holbrook, AZ 86025 

Applicant Project Administration Contact email address* 

will iam.flake@navajocountyaz.gov 

Applicant's Agreement Administration Contact Name and Title* 
INSTRUCTIONS: This is the individual ADOT will contact regarding contractual matters related to the RFGAA. 

Will Flake, County Engineer 

Applicant Agreement Administration Contact 10-digit office phone number* 
INSTRUCTIONS: Please include the extension, if any. 

928-524-4100

Applicant Agreement Administration Contact work address * 

100 W Publlc Works Dr, Holbrook, AZ 86025 
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Applicant Agreement Administration Contact email address * 

wi l l iam.flake@navajocountyaz.gov 

Applicant's Financial Administration Contact Name and Title * 

INSTRUCTIONS: This individual is the individual ADOT wi l l  contact regarding invoices and other financial matters 
related to the RFGAA. 

Ken Maruyama 

Applicant Financial Admin istration Contact 1 0-digit office phone number * 

INSTRUCTIONS: Please include the extension, if any. 

928-524-4323 

Applicant Financial Admin istration Contact work address * 

Navajo Co Govt Complex, 1 00 E Code Talkers Dr, Hwy 77, Ho lbrook, AZ 86025 

Applicant Financial Administration Contact emai l  address * 

kenichi .maruyama@navajocountyaz.gov 

Applicant's Consultant Contact Name, Company and Title (if AZ. SMART appl ication is being prepared by a 

consultant) . Skip if not appl icable. 

Applicant Consultant Contact 1 0-digit office phone number. Skip if not applicable. 

INSTRUCTIONS: Please include the extension, if any. 
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Appl icant Consultant Contact work: address. Skip if not applicable. 

Appl icant Consultant Contact. email address, Skip If not appl icable. 

Project 1 !� 

Project Name * 
INSTRUCTIONS: Enter the name of street, route, area, etc. with beginning and ending termini  or other l imits. Limited to 
250 characters, including spaces and punctuation. Please fol low the FHWA Project Naming Guidel ines Included in 
the RFGAA. DO NOT include any other information such as scope, explanation, beneits, etc. 

Heber Sidewalk and Bicycle Path Improvements 

Functional Classification of street/route * 

INSTRUCTIONS: For road or bridge Projects, select the Functional Classification of street or route. 
Select "NA" for other projects. View the ADOT Functional Classjfjcatjon map. 

Local 

0 Dropdown 
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Project Type * 

INSTRUCTIONS: Select one only. If the des i red project type is not l isted, select Other and provide a BRI EF description of 
no more than 25 characters, inc luding spaces and punctuation. 
NOTE REGARDING MULTIMODAL PROJECTS: AZ SMART may only fund road, bridge, transit or rai l  components of a 
Multimodal project. The rest of this AZ SMART appl ication should focus on ly on these elements of a mult imodal 
project, including the Project Budget. 

0 Road

0 Bridge

0 Transit

0 Rai l

0 Multimodal

® Bike/pedestrian

0 Plan, Study, etc.

0 Other:

Project Fund ing Category * 

INSTRUCTIONS: Select one on ly. If Project crosses a city or county boundary, select the Funding 
Category in which the greatest percentage of the Project is located . 

County over 1 OOK popu lation 

Project Map * 

0 Dropdown

INSTRUCTIONS: Upload a map clearly identifying Project location or study area (PDF format on ly) . Limited to a s ing le 
PDF up to 1 0  MB.  

C SS4A Map_Navaj ...

.1. Add fi le 
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Required COG/MPO approval letter * 
INSTRUCTIONS: Upload the required letter from the C0G/MP0 in which the largest share of the project is located. The 
letter must be on C0G/MP0 letterhead, indicate approval of the project and be signed and dated. Limited to a single 
PDF up to 1 MB. 

C Croissant french ... 

.1, Add fi le

Evidence of Public Support * 
INSTRUCTIONS: Identify the document which include the Project - select only one. TIPs, CIPs and 0 Dropdown 
General Plans must be approved, not draft or pending approval. The Priority Criteria scores (1 5 points 
maximum) for each option are identified below. 

Currently approved Regional or Tribal Transportation Improvement Program OR the currently Approved AD0T ..., 

5-yr Program (1 5 points)

Link to Public Support document * 
INSTRUCTIONS: Provide a web link to the document evidencing public support for the Project and identify the page

number on which the project is listed. If none, enter "NA" and email the document to azsmart@azdot.gov. Failure to 
provide this information will result in an incomplete application which will not be reviewed, retained or considered. 

Governing body resolution * 
INSTRUCTIONS: Resolution must be approved, dated and signed. Failure to provide this document will result in an 
incomplete application which will not be reviewed, retained or considered. Limited to 1 PDF file; 1 MB maximum. 
NOTE: A Sample Resolution is provided. Applicants may adapt the style of the resolution as desired. However, all

information identified in the Sample Resolution shall be addressed in the Applicant's resolution, with the exception of 
the approval as to form, unless required or desired by the Applicant. 

.1, Add fi le
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Project Purpose * 
INSTRUCTIONS: This is, one of the most important elements of the application. What is the problem this Project will 
address? Response should be as succinct and objective as possible. DO NOT repeat information provided in the 
Project Need or Scope . See FHWA's Pyrpose, Need and Alternatives for further information and guidance. limited to 
1 000 characters, including punctuation and spaces. 

The purpose of this project is to encourage increased use of active and alternative modes of transportation by achieving 
the following goals: 1 )  make walking and biking to school safer and more appealing, 2) increase physical activity arnong 
students, 3) reduce traffic congestion, 4) improve overall community safety, and 5) ensure compliance with federal 
regulations. 

Project Need * 
INSTRUCTIONS: This is one of the most important elements of the application. PROVIDE DATA which documents the 
problem, such as crash data, average daily traffic, or other applicable statistlcs. Response should be as succinct and
objective as possible. DO NOT repeat information provided in the Project Purpose or Scope. See FHWA's PurJ2ose, Need 
and Alternatives for further information and guidance.Limited to 1 000 characters, including punctuation and spaces. 

Vehicle injury and fatality rates for people walking, bicycling, or in a car are disproportionately high in rural areas. By 
2030, traffic demand within Heber-Overgaard would reach approximately 27,900 vehicles per day. ADOT Crash Data 
(201 9-2023) reports 1 9  crashes: 57. 9% (1 1 )  property damage only and 42. 1 % (8) possible injuries, suspected minor 
injuries or suspected serious injuries. Sidewalk$ were bullt on SR-260 as part of roadway improvement. However, many 
side roads to SR-260 do not provide sidewalk accessibility. In addition to increasing safety on streets and roads, the 
project will create safe environments for people walking and biking. They will reap both health and financial benefits. By 
promoting a healthy lifestyle among school children, their parents, and other residents, the project will contribute to 
reducing rates of obesity for children and adults in Heber, Arizona, a rural community and an Area of Persistent Poverty 
(APP). 

Safety Improvement Strategies * 

INSTRUCTIONS: What safety improvement strategies are incorporated into the Project? Please refer to 7. 
Recommended Strategies section of the Strategic HighwaY. Safe:tY. Plan for lists of safety improvements. Check all that 
apply and identify the specific improvements on the last line. Safety improvements must also be identified in the 
Project Scope. 
NOTE: This question is worth up to 1 5  points in tha Priority Criteria. See the RFGAA for further information on points 
awarded for these options. 

m Safety of non-motorized users 

m Intersection safety 

0 Roadway lane departures

0 Project does not address safety improvements
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Project Scope * 
INSTRUCTIONS: This ts one of the most Important elements of the application. Please identify the specific work 
elements to be undertaken, including safety improvements. DO NOT repeat information provided in the Project Purpose 
and Need. See the Appl ication Instructions in the RFGAA for further information and gu idance. Limited to 2000 
characters, including punctuation and spaces . 

The project wi l l  inc lude adding a 4' min imum, 5' where possible, detached sidewalk on 
the east side of Parkway Street, from Highway 260 north to 2nd Avenue, and along the 
north side of 2nd Avenue/Mi l l  Avenue between Parkway and Mustang Lane. Addit ional 
sidewalk wi l l  be added from Highway 260, just west of the Buckskin Wash crossing, down 
the west and north side of Parkview Road to Reidhead Street. It wi l l  then continue south 
on the west side of Reidhead Street to the southern boundary of the Capps Elementary 
School. The sidewalk wi l l  be 6. raised where possible, and flush with the existing ground 
when necessary to avoid d riveway or d rainage impacts. The project includes project 
administration, survey, a scoping memo, engineering design, environmenta l clearances, 
right-of-way {R/W) coord ination, uti l ity coord ination, stakeholder coord ination, Stage I l l  
{60%), IV {95%), and V {PS&E) submittals .  

Scoping Letter or Project Assessment * 

INSTRUCTIONS: Please upload the Scop ing Letter, Project Assessment, or other technical documentation describ ing 
the Project. Limited to a s ingle file of up to 1 00 MB .  

C 20250422_AZFW ...

.1. Add fi le 

Right of Way * 
INSTRUCTIONS: If the Project is: 

• Completely conta ined in  Appl icant's Right of Way, check box #1 .
• Involves any Right of Way owned by others, check box #2 AND the "Other" box. In the Other field, identify the

owners, parcel numbers, status of approva ls from each owner and any known issues.
• Non-infrastructure, check box #3 .

NOTE: Applicants are responsible for identifying Right of Way ownership and issues before applying.  Fa i lure to provide 
this information wil l  result in  an  i ncomplete appl ication which wi l l  not be reviewed, retained or considered. 

m 1 .  Project is completely conta ined in  Appl icant's right of way 

0 2. Project involves right of way owned by others (see Instructions)

0 3 .  Not appl icable (non-infrastructure projects only)

0 Other:
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Environmental and other impacts * 
INSTRUCTIONS: Briefly summarize the physical/natural environmental, socioeconomic and cultura·1 impacts of the 
project. DO NOT repeat inJormatlon provided under Project Purpose, Need, Scope, etc. Limit response to 1,000 
characters, including spaces and punctuation. Failure to provide this information will result in an incomplete 
application which wlll not be reviewed, retained or considered. 

No cultural or biological resources were identified in design, which is currently almost 25% complete. The following 
information sources are being consulted in final design: the ADOT Portal, AZSITE, ASM Archaeological Records Office 
(ARO), National Register of Historic Places online database, and Bureau of Land Management Genera l Land Office plat 
maps. 

Railroad impacts * 
INSTRUCTIONS: If Project is located within 1/2 mile of a railroad, identify the railroad, area/crossing involved, 
anticipated impacts and the status of discussions, negotiations and clearances with the railroad company. If none, 
enter "None". Limit response to 1,000 characters, including spaces and punctuation. Failure to provide this information 
wlll result in an incomplete application which will not be reviewed, retained or considered. 

None 

Uti l ity impacts * 

INSTRUCTIONS: If Project wil l  impact a utility, identify the utility involved, anticipated impacts and the status of 
discussions, negotiations and clearances With the utility company. If none, enter "None". Limit response to 1 ,000 
characters, including spaces and punctuation. Failure to provide this information wil l  result in an incomplete 
application which will not be reviewed, retained or considered. 

None 

I rrigation faci l ity impacts * 

INSTRUCTIONS: If Project wi l l  impact an irrigation facility, identify the facility involved, anticipated impacts and 
the status of discussions, negotiations and clearances With the facility owner. If none, enter "None". Limit response to 
1,000 characters, including spaces and punctuation. Failure to provide this information will result in an incomplete 
application which will not be reviewed, retained or considered. 

None 
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Project Schedule * 
INSTRUCTIONS: Check only one box in each row to indicate the current status of each phase. Planning, studles and on­
infrastructure projects - check the boxes under Not Applicable for all rows. 

Not started In progress Completed Not Applicable 

Scoping D D • D 

Design D • D D 

Right of Way D D D II 

Utilities/Railroads D D D II 

Environmental D • D D 

Construction II D D D 

Expected consttuction FISCAL year * 
INSTRUCTIONS: Enter the FISCAL year in which construction is reasonably expected to begin. Consider time required 
to design the project, apply for a federal grant, federal agency processing and award notification and execution of a 
federal grant agreement. See section 8.4.w. of the AP-P-lication Instructions for a sample timel ine. If non-infrastructure, 
enter "Not applicable". 
NOT'£: Generally, the expected construction fiscal year will also be the Year of Expenditure (YOE) for AZ. SMART 
projects. 

2027 

Construction cost estimate in YOE dollars * 
INSTRUCTIONS: On the Itemized cost estimate tab in the AZ SMART Cost Estimate form. use the YOE calculator to 
escalate the current estimated cost of the project to the expected construction fiscal year identified in the previous 
question. Enter the YOE estimate below in whole numbers (for example, 250000). If non-infrastructure, enter "Not 
applicable". 
NOTE: The YOE construction estimate should be the -amount reflected in tile TIP in the expected construction fiscal 
year. 

$1 ,075,000 
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Project Budget * 
INSTRUCTIONS: This Is one of the most Important elements of the application. Thoroughly complete and upload the 
required ADOT Cost Estimate Tool showing the Project Budget. Non-infrastructure cost estimates may use another 
format but must be broken out by work component. Lump sum budgets will not be accepted. Limited to a single file of 
up to 1 O MB.  See the Application Instructions in the RFGAA for important information and guidance. 
NOTE: DO NOT delete rows or columns, revise formulas or otherwise change the ADOT Cost Estimate Tool file. 

C Heber Cost Esti ...

.!, Add file 

Source of cost estimates * 

INSTRUCTIONS: If "Other" is selected, identify the source of the cost estimate. 

Q Developed by the Applicant 

Q Developed by an engineering consultant 

@ Other: Applicant and its engineering consultant collaborated on the estimate 

Project Development Administration fees * 

INSTRUCTIONS: Indicate if the Project Budget includes initial ADOT Project Development (PDA) fees, which apply to 
applications for DOES. PDA fees will also apply for Match awards for a federal grant that will fund any portion of 
design. If non-infrastructure or no design work is required, enter "Not applicable". 
NOTE regarding PDA fees: Initial PDA fees of $30,000 are eligible for AZ SMART funding only if included in the Project

Budget submitted with the AZ SMART application. ADOT may recommend a different in itial amount during the 
Courtesy Technical Review. Any initial amount is an estimate only and additional PDA fees may be required. By 
submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees 
and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of 
the Project final voucher. 

Q Yes 

Q No 

@ Not applicable 
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Project's long-term impact * 
INSTRUCTIONS: This question is worth 5 points in the Priority Criteria - s�e the RFGAA for further information. 
Responses are llmlted to 1 000 characters, incl uding punctuation and spaces. Fal lure to provide this information will 
result in an incomplete application which wi l l  not be reviewed, retained or considered. 

• Infrastructure Projects - Identify the estimated costs to operate and maintain the Project and the sources of the
funding for these activities.

• Non-infrastructure Projects - Describe the anticipated long-term impacts of the Project, including how and when
the study, plan, etc. is expected to be implemented.

Maintenance costs for this faci l ity are estimated at approximately $1 OK per year, which will be funded f ram the County's 
publ ic works budget. 

Request 

ARS §28-339.D  requires DOES and Match expenditures to meet Federal Standards, which has been defined in 
the RFGAA. Appl icants should not request funding for expenditures that do not, or wt l l  not, meet Federal Standards. 
Applicants are required to provide contract(s) or sot icitation(s) under which DOES or Match expenditures were 
procured. 
NOTE: AZ SMART funding requests must be do.cumented and Identified in the Project Budget submitted with this 
Appl ication. 

GOS $ requested 

INSTRUCTIONS: Enter amount requested for Grant Development and Submission (GDS). The amount should be no 
greater than 50% of the actual costs to develop and submit the Federal Grant. Enter in whole dollars (for example, 
250000). Skip if not requesting GDS. 
NOTE: This Eligible Use Is limited to Projects located in counties with population under 1 00,000 and municipal ities with 
under 1 0,000. Enter in whole dolhus (for example, 250000). 

GOS $ purpose 

INSTRUCTIONS: Identify if the requested GOS funding will be used to reimburse prior GOS expenditures for this Project 
or to fund development/submission of a future Federal Grant appl ication. Skip if not requesting GDS. 
NOTE: Eligible Expenditures for GDS are those incurred after September 1 4, 2024. If awarded GOS funds, Appl icant wl l l 
be required to submit invoices and proof of payment for reimbursement. 

Q Reimburse prior GDS expenditures for a Federal Grant application for this Project.

Q Develop/submit a future Federal Grant application for this Project.
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Future DOES $ requested 

INSTRUCTIONS: Enter amount requested for FUTURE Design and Other Engineering Services (DOES) costs. The 
amount must be documented and identified in the Project Budget submitted with the Application. Enter in whole 
dollars (for example, 250000). Skip if not requesting DOES. 
NOTE regarding PDA fees: Initial PDA fees of $30,000 are eligible for DOES only if included in the Project

Budget submitted with the AZ SMART application.  ADOT may recommend a different initial amount during the 
Courtesy Technical Review. Any initial amount is an estimate only and additional PDA fees may be required. By 
submitting this application, the Applicant understands the Project may require, and ADOT may bill, additional PDA fees 
and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of 
the Project final voucher. 

DOES reimbursement $ requested 

INSTRUCTIONS: Enter amount requested to REIMBURSE PRIOR eligible DOES expenditures which: 
1 )  were incurred after September 1 4, 2024, AND

2) are for services procured under a solicitation which meets Federal Standards as defined in the RFGAA. Enter in whole
dollars (for example, 250000). Skip if not requesting DOES.
NOTE: The reimbursement amount must be documented and identified in the Project Budget submitted with this
Application. Expenditures may include costs to develop scope, schedule, budget, or other preliminary engineering costs
only if they were incurred under a solicitation which meets Federal Standards. Do not include any amounts for
expenditures incurred prior to September 1 4, 2024 or that do not meet Federal Standards.

DOES solicitation (reimbursements only) 

INSTRUCTIONS: If requesting reimbursement of prior DOES expenditures for this Project, upload the solicitation under 
which the expenditures were procured. Limited to a single PDF up to 1 0  MB. Skip if not requesting DOES 
reimbursement. 
NOTE: Expenditures from solicitations which do not meet Federal Standards as defined in the RFGAA are not eligible 
for reimbursement. 

.!. Add fi le 
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Match $ requested 

INSTRUCTIONS: Enter amount requested for Match for expenditures that meet Federa l Standards as defined in 
the RFGAA. Enter in whole dol lars (for example, 250000). Skip if not requesting Match. 
NOTE: The amount requested must be documented and identified in the Project Budget submitted with the 
Appl ication. If no rnatch is required by the Federal  Grant, AZ SMART cannot provide Match funding. Match funds to 
improve the competitive position of a project is the Applicant's responsibil ity. 

21 5000 

Project financial viability * 
INSTRUCTIONS: I ndicated If the Project wm be able to proceed or can be scaled back if awarded less AZ SMART Funds 
than requested. 
NOTE: The State Transportation Board may modify award amounts based on l imited funding in a Funding Category. In 
such cases,. the Applicant wil l  be required to provide the remaining funding for the project and wil l  stil l be required to 
submlt a federal grant appl ication within 2 years of the Date of Award. 

Q Yes, Project can proceed

Q No, Project cannot proceed 

® Yes, but must be scaled back

Project Funding 

This section is focused on project funding other than AZ SMART. Do not include any amounts requested from AZ 
SMART in responding to the following questions. 

Appl icant's own funds * 

INSTRUCTIONS: Enter amount of cash monies provided by the Appl icant from its own funds which wll l  supplement the 
AZ SMART request. DO NOT include the AZ SMART request, match on federal formula funds, Legislative 
Appropriations, Congressionally Directed Spending, the Federal Grant, partner or private contributions or any other 
sources. Enter in whole dollars (for example, 250000). Enter O if none. 
NOTE: This question is worth up to 3 points in the Priority Criteria - see the RFGAA for further information. The amount 
entered here must be documented in both the Project Budget and the approved governing body resolution submitted 
with the Appl ication, and will be invoiced to the appl icant if ADOT is administering the Project. 

0 
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Federal formula funds * 
INSTRUCTIONS: Indicate if any federal formula funds are programmed for the Project. Federal formula funds include 
but are not Hmited to Surface Transportation Block Grant Program (STBGP), Highway Safety Improvement Program 
(HSIP), Transportation Alternatives (TA), Off System Bridge (OSB), Transit (5310, 531 1 ,  etc.) and other annual formula 
funding. 

• If no federal formula funding Is programmed, check box #1.
• If federal formula funding is programmed, check box #2 AND the Other box. On the Other line, enter the year, type

of funds, and the amount of both the formula funding and required match programmed (in whole numbers and
separated by commas). Example response: 2027, TA, 94700, 5300

• DO NOT lhclude the AZ SMART request, Legislative Appropriations, Congressionally Directed Spending, the
Federal Grant, Applicant's own funds or any other sources.

1. No federa l formula funds

2. Federal formula funds are programmed (enter info on Other line)

Other: 0 

Congressionally Directed Spending (CDS) * 
INSTRUCTIONS: I ndicate if Congressionally Directed Spending has been requested from ·a member of Congress for 
this Project. 

• If no CDS has been requested, check box #1 .
• If CDS has been requested but not awarded, check box #2 AND the Other box. On the Other line, enter the year

and the amount of both the CDS and required match (generally 5.7% on top of the CDS amount requested), in
whole numbers and separated by commas. Example response: 2024, 94300, 5700

• If CDS- has been awarded, check box #3 AND the Other box. On the Other line, enter the year and the amount. of
both the CDS and required match (generally 5.7% on top of the CDS amount requested), in whole numbers and
separated by commas. Example response: 2026, 1 000000, 57000

• DO NOT include the formula federal aid, the AZ SMART request, Legislative Appropriations, Congressionally
Directed Spending, the Federal Grant, Applicant's own funds or any other sources.

m 1. No CDS 

□ 

□ 

m 

2. CDS has been requested (enter info on Other line)

3. CDS has been awarded (enter Info on Other line)

Other: 0 
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Legislative Appropriation (Leg Approp) * 
INSTRUCTIONS: Indicate if an appropriation has been requested from the Arizona Legislature for this Project. 

• If no Leg Approp has been requested, check box #1 .
• If a Leg Approp has been requested but not awarded, check box #2 AND the Other box. On the Other line, enter

the year and the amoulit in whole numbers and separated by commas. &smple response; 2027, 250000
• If a Leg Approp has been awarded, check box #3 AND the Other box. On the Other line, enter the year and the

amount in whole numbers and separated by commas. Example response: 2027, 500000
• DO NOT Include the formula federal aid, the AZ SMART request, Congressionally Directed Spending, the Federal

Grant, Applicant's own funds or any other sources.

LI 1 .  No Leg Approp 

0 2. Leg Approp has been requested (enter info on Other line) 

0 3. Leg Approp has been awarded (enter info on Other line) 

Other: 0 

Other funding * 
INSTRUCTIONS: Indicate if any other funding not already identified has been committed for this Project. 

• If no other funding is committed to the Project, check box #1 .
• If any other type of funding has already been committed, check box #2 AND the Other box. On the Other line,

enter the source/entity providing the funding, the year of the funding (if applicable). Use Whole numbers and
separated with commas. Example response: XYZ DevelQper, 2026, 250000

• Do not include the AZ SMART request, CDS, Legislative Appropriations, federal a id formula funds or match, the
Federal Grant, Applicant's owli funds or any other .sources.

LI 1 .  No other funds committed 

0 2. Other funds are committed (enter info on Other line) 

Other: 0 

NOTE: All AZ. SMART applications must be associated with a federal discretionary grant administered by a federal 
agency for surface transportation purposes. Please note Congressionally Directed Spending is not a federal grant and 
will not fulflll the requirement for DOES applicants to apply for a federal discretionary grant within 2 years of the Date of 
Award of the DOES funding. 
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Federal Grant pursued * 
INSTRUCTIONS: Identify the Federal Discretionary Grant the Applicant has submitted or wi l l  submit for this Project. 
Select one grant only. If the desired grant Is not l isted below, check the Other box ahd enter the name of the grant and 
the applicable federal agency. 
NarE: The 11st below reflects ·the most common federal discretionary grants funding surface transportation but does 
not include all which may be eligible for AZ SMART. Applicants are solely responsible for identifying appropriate federal 
grants for the Project and may wish to consult the US Department of Transportation's Discretiona[Y. Grants Dashboard. 

Q Bridge lnvestn,ent Program

Q Defense Community Infrastructure PIiot

Q RAISE (Local and Regional Project Assistance)

Q National Culvert Removal, Replacement and Restoration

Q MEGA (National Infrastructure Project Assistance)

Q INFRA (Nationally Significant Freight and Highway Projects)

Q PROTECT

Q Rai lroad Crossing El imination Program

Q Reconnecting Communities PIiot Program

Q RURAL (Rural Surface Transportation Grant Program)

@ Safe Streets For a l l

Q Transit Buses and Bus Facilities Program

Q Other:
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Federal Grant application phase(s) * 
INSTRUCTIONS: Indicate the Project phase(s) for which funding will be/has been requested in the Federal Grant 
application. Check all that apply. If selecting "Other;' please identify the phase. 

NarE: The Applicant is responsible for determining the eligibility of eaoh phase under the Intended Federal Grant. 

D Design 

D Right of Way Acquisition 

0 Utilities

LI Construction 

D Other: 

Feder�I grant application status * 
INSTRUCTIONS: Identify the status of the Federal Grant application. Select only one. 

• If the Federal Grant has already been awarded, check box #1 AND the Other box. On the Other line, enter the year
and amount awarded, in whole numbers and separated with commas. Example response; 2024, 1 6250000

• If an application has been submitted but not yet awarded, check box #2 AND Other box. On the Other line, enter
the year submitted and amount requested. Example response: 2024, 1 6250000

• In an application has not yet been submitted, select either box #3 or #4 as applicable.

D #1 Federal Grant has been awarded (enter info on Other line) 

LI #2 Application submitted but not yet awarded (enter info on Other line) 

D #3 Application wil l be submitted within next 6 months. 

D #4 Application wil l  be submitted in more than 6 months 

D Other: 
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SS4A requires the County to be a Direct Recipient, but 
we would like to "hire" ADOT to build the project.

Intended Project Administration * 

INSTRUCTIONS: Indicate how the Applicant Intends to administer the Project if awarded a Federal Discretionary Grant. 
Select only one. 

NOTE regarding Direct Recipient and self-administered projects: ADOT PDA fees generally do not apply to Direct 
Recipient and self-administered Projects as ADOT may have little or no involvement beyond an AZ SMART award. 
I nstead, Direct Recipient and self-administered Project sponsors are solely responsible for all aspects of delivering a 
federal aid project, including but not limited to: 

• Preparing bid documents and procuring all consultants and contractors under solicitations which meet Federar
Standards.

• Making all payments directly to consultants, contractors or other service providers prior to requesting
reimbursement from the federa l agency and/or AZ SMART. Reimbursement may take 1 -2 months or more.

• Working directly with the federal awarding agency to obl igate funds, secure necessary clearances, and handle all
design/construction administration, reporting and compliance related to the Federal Grant such as Title VI,
disadvantaged business entities, and other requirements.

• If ADOT administration is later requested by Direct Recipient or self-administered Project sponsors, project
development and/or construction administration fees will apply.

Q Direct Recipient if allowed in NOFO 

(!) ADOT administration 

1 Required Supplementary " 11 , 

Confidential Information

INSTRUCTIONS: Confidential information generally consists of trade ,secrets or other proprietary information. 

• If Application contains no confidential data, information or documents, check box #1 . 
• If Application contains any confidential data, information or documents, check box #2 and the Other box. On the

Other line, clearly identify the document, relevant page number(s) and the specific confidential data or
information.

NOTE: Any documents containing confidMtial data or information are to be clearly marked with CONFIDENTIAL in 
capital letters. 

m #1 Application contains no confidentia l  information

0 4f:2. Application contains oonfidential information (explain on Other line)

0 Other:
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Signed Offer and Acceptance form * 
INSTRUCTIONS: Upload Offer and Acceptance form signed by the Authorized Representative. Limited to a single PDF 
up to 1 MB. 
NOTE: The signature must be either signed by hand or through an electronic platform such as DocuSign. Forms which 
are signed by anyone other than the Authorized Representative or which contain a typed signature will not be 
accepted. 

.1. Add fi le

Letter of Support #1 
INSTRUCTIONS: Upload Letter of Support #1. Limited to a single PDF up to 1 MB. 
NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 
Priority Criteria - see the RFGAA for further information . 

.1. Add fi le

Letter of Support #2 
INSTRUCTIONS: Upload Letter of Support #2. Limited to a single PDF up to 1 MB. 
NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 
Priority Criteria - see the RFGAA for further information . 

.1. Add fi le

Letter of Support #3 
INSTRUCTIONS: Upload Letter of Support #3. Limited to a single PDF up to 1 MB. 
NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 
Priority Criteria - see the RFGAA for further information . 

.1. Add fi le
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Letter of Support #4 

INSTRUCTIONS: Upload Letter of Support #4. Limited to a single PDF up to 1 MB. 
NOTE: A maximum of 5 support letters may be submitted with the Application . Each letter is worth 1 point in the 
Priority Criteria - see the RFGAA for further information . 

.!. Add file 

Letter of Support #5 

INSTRUCTIONS: Upload Letter of Support #5. Limited to a single PDF up to 1 MB. 
NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 
Priority Criteria - see the RFGAA for further information . 

.!. Add file 

Thank you for your submission.  

This form was created inside of  State of  Arizona. 

Google Forms 
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(s
RESOLUTION 24-25

A RESOLUTION OF THE NAVAJO COUNTY BOARD OF SUPERYTSORS
AUTHORIZING AN APPLICATION TO THtr' ARIZONA SMART FUIID FOR A
GRANT FOR MATCH PURSUANT TO TITLE 28, CHAPTER 2, ARTICLE 2,

ARIZONA RE\'ISED STATUTES.

WHEREAS, in Chapter 322 of the Laws of 2022 ("the Act"), the Arizona Legislature
established the AZ SMART Fund and program, and authorized the State Transportation Board,
among other things, to award grants to Eligible Applicants for design and other engineering
services ("DOES"), grant development and submission C'GDS), and Match for a surface

transportation project for which the Applicant will submit a Federal Grant application; and

WHEREAS, Applicants for AZ SMART Fund must apply in accordance with the requirements of
the Act and the RFGAA; and

WHEREAS, Navajo County has determined that it will apply to AZ SMART for match for
developing sidewalks and bicycle paths to Capps Middle and Mogollon High Schools in Heber,

Arizona ("Project"); and

WEF REAS, Navajo County desires to submit the Project for the federal discretionary grant

identified in the RFGAA; and

WHEREAS, the RFGAA requires that applications include a resolution from the goveming body
of the Applicant stating the Project is in the best interests of the residens of the municipality or
county in which the Project is or will be located and requires the resolution to state the commitment
of Applicant funds. ifapplicable;

NOW, TIIEREFORE, BE IT RESOLVED BY THE NAVAJO COUNTY BOARD OF
SUPERVISORS AS FOLLOWS:

WHEREAS, ARS $28-399.Q.1 as amended in Chapter 120 of the Laws of 2024 defines "Federal
grant" to mean a federal discretionary grant program adrninistered by any federal agency for
surface transportation purposes; and

WIIEREAS, the AZ SMART Fund Request for Grant Applications and Agreement ("RFGAA)
defines "surface transpo(ation purposes to mean a rod bridge, tansit or rail infrastrucnfe project,

study or plan document that is eligible for a Federal Grant; and

Navajo Counly - For Offici.l Use Only
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Section 1: That the Navajo County Project described above is in the best interests ofthe residents of
Navajo County, particularly Heber-Overgaard.

Section 2: That Navajo County requests $215,000 for Match from the AZ SMART Fund.

Section 3: That $0 of cash monies of Navajo Cormty are cornmitted to the Project.

Section 4: Not Applicable.

Section 5: That the Chairman of the Board is authorized to submit and sign the RFGAA.

Section 6: WHEREAS, the immediate operation of the provisions of this Resolution is necessary
for the preservation of the public peace, health and safety, an emergency is hereby declared to exist,
and this Resolution shall be in full force and effect from and after its passage by the Navajo County
Board of Supervisors.

. PASSED, ADOPTED AND APPROVED by the Navajo County Board of Supervisors on this

l&aur"i \rgUc[ .zozs

NAVAJO COTJNTY OF SUPERVISORS

By
the Board

ATTEST

n 6t*&.-.
Melissa W. Buckley, Clerk of the Bglrd

Navajo County - ForOfficial Use Only
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Chris Fetzer 
Executive Director 

July 31, 2025 

AZ SMART Program 
Arizona Department of Transportation 
1655 W Jackson St 
Phoenix, AZ 85007 

Re: A letter of support for Navajo County’s AZ SMART grant application 

Dear Review Committee,  

On behalf of the Northern Arizona Council of Governments (NACOG), I approve Navajo County's AZ SMART 
grant application for match on the SS4A grant for the Heber Sidewalk & Bicycle Path Improvements project. 
The project area is located within Heber-Overgaard in Navajo County, Arizona. Navajo County has identified 
the project area as having need for safety improvement related to vulnerable road users and for the overall 
growth and safety of mobility in Heber-Overgaard, an effort supported by NACOG as the preferred method 
for improving alternative transportation safety issues in the area.  

The project has been programmed in NACOG’s Regional Transportation Safety Plan (RTSP) to meet SS4A 
project eligibility criteria. The project’s design has been included in the NACOG FY2026 – 2029 Transportation 
Investment Plan (TIP) as an AZ SMART funded project. The project’s construction will be added to the TIP as 
an “Illustrative” item.  

The project will take place along Reidhead Street, 2nd/Mill Avenue and other frequently walked and biked 
streets in the heart of Heber-Overgaard. While primarily being constructed to provide safe routes to school 
for students of Capps Middle and Mogollon High Schools, all local residents will benefit from the new off-
street pathways, sidewalks and improved crosswalks, which will provide a free and safer way to exercise 
outdoors or to walk/bicycle to local destinations without having to navigate the streets with motor vehicles. 

I want to thank you in advance for your consideration of this project. It is our hope that you will see the 
importance of this project in increasing the safety and community-wide access of vulnerable road users of all 
kinds, and will support full funding for the project.  

Sincerely, 

Chris Fetzer 

  119 E. Aspen Ave. Flagstaff, AZ 86001 T 928-774-1895 F 928-773-1135 nacog.org 
For TTY access, call the Arizona Relay Service at 800-367-8939 and ask for NACOG at 928-774-1895.  
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Navajo County, AZ 

 
 

Safe Streets and Roads for All (SS4A) Implementation Grant 
Heber Sidewalk Improvement - Safe Routes to School (SRTS) 
Infrastructure Project 
 

Project Area & Vicinity Maps 
(Heber-Overgaard) 

 
 

Navajo County, AZ 
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Item No. Item Description

2020025 REMOVAL OF CONCRETE SIDEWALKS, DRIVEWAYS AND SLABS
2030401 DRAINAGE EXCAVATION
2030900 BORROW
2020047 REMOVAL OF SIGNS
5010011 PIPE, CORRUGATED METAL,  24"
6080110 REMOVE AND REINSTALL SIGN
8080646 RESET FRAME AND COVER FOR VALVE BOX
9010001 MOBILIZATION
9020201 CONSTRUCT CHAIN LINK FENCE FROM SALVAGE
9080201 CONCRETE SIDEWALK (C-05.20)
9080287 CONCRETE SIDEWALK RAMP (C-05.30, TYPE C)
9240170 CONTRACTOR QUALITY CONTROL
9250001 CONSTRUCTION SURVEYING AND LAYOUT

UNIDENTIFIED CONSTRUCTION ITEMS (30%)

TOTAL CONSTRUCTION

CONSTRUCTION ENGINEERING (20.0%)

CONSTRUCTION CONTINGENCY (5.0%)

POST DESIGN SERVICES (1.0%)

PUBLIC INVOLVEMENT

LABOR AND MATERIAL INFLATION (6%)

ARIZONA DEPARTMENT OF TRANSPORTATI
T0585 03D: Capps Middle and Mogollon High Schools, n

Project No:T0585 03D - Itemized Cost Estimat
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Revised - 6/3/2025

Unit Quantity Unit Price Amount

SQ.FT. 35 $ 50.00 $ 1750.00
CU.YD. 220 $ 45.00 $ 9900.00
CU.YD 650 $ 65.00 $ 42250.00
EACH 2 $ 275.00 $ 550.00
L.FT. 50 $ 300.00 $ 15000.00
EACH 1 $ 10.00 $ 10.00
EACH 2 $ 1,250.00 $ 2500.00
L.SUM 1 $ 20,000.00 $ 20000.00
L.FT. 10 $ 75.00 $ 750.00
SQ.FT. 17,516 $ 19.00 $ 332804.00
EACH 15 $ 11,000.00 $ 165000.00
L.SUM 1 $ 12,000.00 $ 12000.00
L.SUM 1 $ 8,000.00 $ 8000.00

$ 610,514.00

$ 183,154.20

$ 793,668.20

$ 158,733.64

$ 39,683.41

$ 7,936.68

$ 25,000.00

$ 47,620.09

$ 1,072,642.02

$ 1,075,000.00Project's Total Construction Cost

   ION
        near SR 260

      te

 SUBTOTAL

 PROJECT TOTAL
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Formula federal aid projects funded in last 2 years * 

INSTRUCTIONS: Identify any formula federal aid projects funded in the last 2 years, including the name of the 

project(s), year(s) and amount(s) received, or enter "NA." Formula federal aid includes Surface Transportation Block 

Grant (STBGP), Highway Safety Improvement Program (HSIP), Transportation Alternatives (TA), Off System Bridge 
(OSB), etc. provided by ADOT or a COG/MPO (not a federal agency). DO NOT list appropriations from the Arizona 

Legislature, Congressionally Directed Spending (federal earmarks) or Federal Discretionary Grants. Limited to 500 

characters, including punctuation and spaces. Example response: Main Street from Pine Ave to Willow Rd, HSIP, 2023, 

$320K 

Work Program funding, SPR, $175K in 2024 and 2025 and PL, $464K in 2024 and $399K in 2025 

Applicant financial statements for last 3 fiscal years. * 

INSTRUCTIONS: Enter links to the financial statements. If not online, email azsmart@azdot.gov for further instruction. 

Data from the financial statements will be used to calculation the Quick Ratio for Applicants requesting approval to 

self-administer design or those intending to be Direct Recipients for Federal Grants. Failure to provide this information 

will result in an incomplete application which will not be reviewed, retained or considered. 

https://ympo.org/wp/ympo-financial-report-2022/; https://ympo.org/wp/ympo-financial-report-2023/; https://ympo.org/wp/
ympo-financial-report-2024/

Legal organizing documents (non-governmental entities only) 

INSTRUCTIONS: Upload the entity's legal organizing documents such as Articles of Incorporation. Limited to a single 

PDF up to 10 MB. Failure to provide this information will result in an incomplete application which will not be reviewed, 
retained or considered . 

.1. Add file 

IRS Determination Letter (nonprofits only) 

INSTRUCTIONS: If a non-profit, upload the I RS Determination Letter. Limited to a single PDF up to 10 MB. 

Determination Letters may be available online at the IRS website. Failure to provide this information will result in an 

incomplete application which will not be reviewed, retained or considered . 

.1. Add file 

Applicant Contacts 

All contact information must be provided with the exception of the Consultant. 
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Project Scope * 

INSTRUCTIONS: This is one of the most important elements of the application. Clearly identify the specific work 
elements to be undertaken, including safety improvements. DO NOT repeat information provided in the Project Purpose 
and Need. See the Application Instructions in the RFGAA for further information and guidance. Limited to 2000 
characters, including punctuation and spaces. 

The project will run by a consultant and involves review existing plans, evaluate existing policies to understand current 
processes. Review the current state of transportation safety in the YMPO region and State, including (but not limited to): 
safety performance and regional roadway network, analyze latest crash data, trends, and severity across all jurisdictions 
that involve fatalities and injuries, and possible contributing factors. The consultant will provide a detailed Public 
Involvement Plan. This plan will outline the proposed timeframes for all public involvement activities and identify all 
responsibilities. The consultant will define vision, goals, performance targets and develop a portfolio of proven safety 
countermeasures, both systemic and location-specific, guided by data, consistent with SS4A, and Safe System 
methodology or principles. This will result in recommendations to improve the project development process for 
transportation safety programs and resources need to realize them. The consultant will complete a demonstration 
activity that includes conducting 20 MUTCD Engineering Studies that further safety applications of the MUTCD. Use 
crash modification factors up to 67% reduction angle crashes; 57% for pedestrian crashes to estimate safety impacts. 

Scoping Letter or Project Assessment *

INSTRUCTIONS: Please upload a Scoping Letter, Project Assessment, or other technical documentation describing the 
Project. DO NOT give general descriptions. Provide as much technical detail as possible, including study/plan 
components, expected treatment types, lengths, locations, etc. Limited to a single file of up to 100 MB. 

� Croissant trench ...

.!, Add file 
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Letter of Support #4 

INSTRUCTIONS: Upload Letter of Support #4. Limited to a single PDF up to 1 MB. 

NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 

Priority Criteria - see the RFGAA for further information . 

.!, Add file 

Letter of Support #5 

INSTRUCTIONS: Upload Letter of Support #5. Limited to a single PDF up to 1 MB. 

NOTE: A maximum of 5 support letters may be submitted with the Application. Each letter is worth 1 point in the 

Priority Criteria - see the RFGAA for further information . 

.!, Add file 

Thank you for your submission. 

This form was created inside of State of Arizona. 

Google Forms 
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LOCATION MAP 
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cfigueroa
Textbox
Cocopah Indian Reservation
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10 @ MP 144.5

Maricopa
Central

Deck Park Tunnel to I-17 Split
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: DCR/EA

Project Manager:

Project:

Requested Action:

Trent Kelso
F084001L TIP#: 105493

New Program Amount: $8,000,000
Program Amount: $0

Establish New Project

 PPAC - PROJECT MODIFICATIONS 

*ITEM 7a
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BE1R

Deck Park Tunnel to I-17 Split DCR/EA

10 144.5Central

Trent Kelso     @    (602) 723-8313

F084001L

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

5.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/19/2025

8/21/2025

Trent Kelso

3. Form Date / 5. Form By:

205 S 17TH AVE, 295., 614E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49926 $8,000 . MAG RARF

10549316. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$8,000

18b Total Program Budget After Request:

$8,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(NFA)

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

In early 2025, MAG completed a Corridor Planning study identifying potential improvements on I-10 from the Deck Park Tunnel 
to the I-10/I-17 Split.  The study area also included State Route 51 from Thomas Road to the Mini-Stack and Loop 202 from 
24th Street to the Mini-Stack.  Using the MAG study as a starting point, this project will prepare a Design Concept Report and 
Environmental Assessment identifying potential future construction projects.  Contingent upon MAG Regional Council approval 
in August to change funding type to RARF from NHPP.   

Consultant - $6.5M
Staff - $1.04M
ICAP - $0.46M

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$0
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999 @ MP  

Maricopa

 Co-Locate DPS Trooper at TOC FY26
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: Traffic Incident Management Support

Project Manager:

Project:

Requested Action:

Abraham Asermely
M694426X TIP#: 102117

New Program Amount: $1,213,000
Program Amount: $980,000

Increase Budget

*ITEM 7b
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 Co-Locate DPS Trooper at TOC FY26 Traffic Incident Management Support

999Phoenix

Abraham Asermely     @    (480) 417-6790

M694426X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/26/2025

8/28/2025

Abraham Asermely

3. Form Date / 5. Form By:

2302 W DURANGO ST, , PM02 - 6304 INCIDENT RESPONSE UNIT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
78726 $980 . 100pct State Funds 

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72326 $233 .  $233,000 State 100pct

10211716. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$980

18a. (+/-) Program Budget Request:

$233

18b Total Program Budget After Request:

$1,213

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

Update DPS Troopers Communications center equipment within the ADOT Traffic Operations Center.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$980
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999 @ MP   0.0

Cochise
Southeast
FY 2026

DOUGLAS POE INSPECTION COMPLEX
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: CONSTRUCT POE INFRASTRUCTURE

Project Manager:

Project:

Requested Action:

Tazeen Dewan
F079501C TIP#: 104949

New Program Amount: $42,500,000
Program Amount: $42,500,000

Increase FY26 budget.  Decrease FY27 budget.

*ITEM 7c
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UJ1Q

DOUGLAS POE INSPECTION COMPLEX CONSTRUCT POE INFRASTRUCTURE

999 0.0Southeast

Tazeen Dewan     @    (602) 712-8542

F079501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Cochise

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/26/2025

8/28/2025

Tazeen Dewan

3. Form Date / 5. Form By:

 1611 W. Jackson St.  - 4210 MPD PLANNING TEAM

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
104949 $10,000 . $10M construction funding 

programmed in FY26

104949 $32,500 . $32.5M Construction 
funding programmed in 
FY27

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
78026 $15,000 . Increase FY26 

construction funding from 
78026 Subprogram

78027 ($15,000) . Decrease FY27 
construction funding and 
return to 78027 
subprogram

10494916. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$42,500

18a. (+/-) Program Budget Request:

$0

18b Total Program Budget After Request:

$42,500

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

26

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-A(649)T

25. DESCRIPTION OF REQUEST

Increase FY26 budget.  Decrease FY27 budget.

26. JUSTIFICATION OF REQUEST

Requesting to increase the FY26 budget and decrease the FY27 budget. Additional funding is needed in FY26 so that the 
General Service Administration (GSA) can start construction of the ADOT facility within the Douglas LPOE compound. 

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$42,500
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0000 @ MP YYV

Yavapai
Northwest
FY 20 26

BIG BUG CREEK BRIDGE STR #8252
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: BRIDGE REHABILITATION

Project Manager:

Project:

Requested Action:

Frank Fry
T051301C TIP#: 104439

New Program Amount: $640,000
Program Amount: $502,000

Increase construction budget. Change schedule

*ITEM 7d
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MC1Q

BIG BUG CREEK BRIDGE STR #8252 BRIDGE REHABILITATION

0000 YYVNorthwest

Frank Fry     @    (520) 838-3411

T051301C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/26/2025

8/28/2025

Frank Fry

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
76426 $473 . 94.3 Percent Fed OSB 

Funding

OTHR26 $29 . 5.7 Percent Local

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76426 $131 . 94.3 Percent Fed OSB 

Funding

OTHR26 $7 . 5.7 Percent Local

10443916. Program Budget: 17. Program Item #:

23-0009201

STAGE V

18. Current Approved Program Budget:

$502

18a. (+/-) Program Budget Request:

$138

18b Total Program Budget After Request:

$640

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

 26

9/22/2025

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 11/14/2025

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

OSB YYV-0(220)T

25. DESCRIPTION OF REQUEST

Increase construction budget. Change schedule

26. JUSTIFICATION OF REQUEST

Additional funding is required to cover the higher estimated unit costs due to the project’s location and small quantities for key 
items such as the Polyester Polymer Concrete bridge deck overlay, bridge deck milling, and approach repaving.  Move project 
from 1st Quarter to 2nd Quarter.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN SCHEDULE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$502
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10 @ MP 144.5

Maricopa
Central

Deck Park Tunnel to I-17 Split
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: DCR/EA

Project Manager:

Project:

Requested Action:

Trent Kelso
F084001L TIP#: 105493

New Program Amount: $8,000,000
Program Amount: $0

Establish New Project

PPAC - NEW 

PROJECTS *ITEM 7e
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BE1R

Deck Park Tunnel to I-17 Split DCR/EA

10 144.5Central

Trent Kelso     @    (602) 723-8313

F084001L

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

5.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/19/2025

8/21/2025

Trent Kelso

3. Form Date / 5. Form By:

205 S 17TH AVE, 295., 614E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49926 $8,000 . MAG RARF

10549316. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$8,000

18b Total Program Budget After Request:

$8,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(NFA)

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

In early 2025, MAG completed a Corridor Planning study identifying potential improvements on I-10 from the Deck Park Tunnel 
to the I-10/I-17 Split.  The study area also included State Route 51 from Thomas Road to the Mini-Stack and Loop 202 from 
24th Street to the Mini-Stack.  Using the MAG study as a starting point, this project will prepare a Design Concept Report and 
Environmental Assessment identifying potential future construction projects.  Contingent upon MAG Regional Council approval 
in August to change funding type to RARF from NHPP.   

Consultant - $6.5M
Staff - $1.04M
ICAP - $0.46M

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$0
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10 @ MP 161.0

Maricopa
Central
FY 2026

SR 202 (SANTAN SOUTH MTN) - GILA RIVER
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: CONSTRUCT FREEWAY WIDENING & CROSSROAD

Project Manager:

Project:

Requested Action:

Trent Kelso
F072101C TIP#: 101860

New Program Amount: $486,760,000
Program Amount: $404,189,000

Increase Budget
Increase Scope

*ITEM 7f
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MM1Q

SR 202 (SANTAN SOUTH MTN) - GILA RIVER CONSTRUCT FREEWAY WIDENING & CROSSROAD

10 161.0Central

Trent Kelso     @    (602) 723-8313

F072101C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

11.8

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/26/2025

8/28/2025

Trent Kelso

3. Form Date / 5. Form By:

205 S 17TH AVE, 295., 614E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
101860 $150,400 . HB2858

DT5590
0

($8,614) . .

104086 $37,600 . Laws 2022 HB2858

104082 $33,000 . Laws 2022 HB2858

5723 $191,803 SR 202L (SANTAN) - 
RIGGS RD

100pct RARF

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49926 $82,571 . I-10 Maricopa - Koli Rd

DOT22-820 100pct RARF

10186016. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$404,189

18a. (+/-) Program Budget Request:

$82,571

18b Total Program Budget After Request:

$486,760

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

07 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

26

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase Budget
Increase Scope

26. JUSTIFICATION OF REQUEST

This request is to add the scope and budget designated by MAG for construction of the Koli Road Traffic Interchange into the 
existing Design-Build project.  The request includes ICAP.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$404,189
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303L @ MP 19

Maricopa
Central

GRAND AVENUE SYSTEM INTERCHANGE
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: CONSTRUCT INTERCHANGE

Project Manager:

Project:

Requested Action:

Tricia Brown
F085401R TIP#: 105485

New Program Amount: $10,000,000
Program Amount: $0

Establish new project

*ITEM 7g
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AU1R

GRAND AVENUE SYSTEM INTERCHANGE CONSTRUCT INTERCHANGE

303L 19Central

Tricia Brown     @    (602) 712-7046

F085401R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: (602) 712-7046

.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/19/2025

8/21/2025

Tricia Brown

3. Form Date / 5. Form By:

205 S 17TH AVE, , 614E - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
 49926 $10,000 . MAG Region Right-of-Way 

Advance Acquisition

10548516. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$10,000

18b Total Program Budget After Request:

$10,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

09 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

This request is to provide RARF funding for advance acquisition of Maricopa County Assessor Parcel 503-58-821. This 
acquisition will preserve right of way for the future SR 303L and US 60 system interchange improvements.

MAG confirmed through a cash-flow analysis that this project can be funded using Prop 400 funds. 

TIP Amendment ID: 30990  DOT26-028

R/W: $9,425K
ICAP: $575k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$0
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60 @ MP 200.5

Pinal
Central

US 60 & SUPERSTITION MOUNTAIN DR
Route & MP:

County:

District:

Schedule:

Project Name:

Type of Work: LEFT TURN LANES

Project Manager:

Project:

Requested Action:

Vanja  Mrzljak
F086901D TIP#: .     

New Program Amount: $414,000
Program Amount: $0

Establish new project.

*ITEM 7h
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XZ1Q

US 60 & SUPERSTITION MOUNTAIN DR LEFT TURN LANES

60 200.5Central

Vanja  Mrzljak     @    (000

F086901D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/26/2025

8/28/2025

Vanja  Mrzljak

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70526 $414 .

.     16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$414

18b Total Program Budget After Request:

$414

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This is a project to construct an additional left turn lane in the EB direction on US60 at Superstition Mountain Dr.  

Staff  $325K
Consultant $65K
ICAP $24K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/3/2025

$0
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT: Several □ New Project

SPONSOR: Several X   Changed Project(s)
CATEGORY: Several  
PROJECT NUMBER: N/A 
STATE AIRPORT ENGINEER: Carmen Rose 
AIP NUMBER: N/A 
DATE: September 3, 2025

Current Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

See attached List of Projects to 
be removed from the  

FY 2026 CIP 
2026 

Revised Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

See attached List of Projects to 
be removed from the  

FY 2026 CIP 
2026 

  Justification: 
 Project are no longer being funded by the FAA and therefore do not require an ADOT Match

Grant.

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
  Matthew Munden 

FMS Review and Approval:      ________________________________  Date: ______________ 
Leti Pineda-Daley 

8/27/2025

8/27/2025

PPAC - AIRPORT PROJECT MODIFICATIONS AND NEW PROJECTS

*ITEM 7i
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eSTIP ID Airport Name County Project Component Project Description State Share Local Share Federal Share Project Total

105360 Ajo Pima Airport Lighting
Construct Reconstruct Airport 

Lighting Vault 
 $ 11,225  $            11,225  $            426,550 449,000

105361 Ajo Pima Visual Guidance Construct Install Runway 12/20  $ 3,750  $ 3,750  $            142,500 150,000

105365 Bisbee Douglas Cochise Hangar Construct Construct Reconstruct Hanger  $ 8,727  $ 8,727  $            331,633 349,087

105421 Phoenix Sky Harbor Maricopa Access Road Construct Construct Reconstruct Access Road  $ 109,700  $          109,700  $            658,200 877,600

105422 Phoenix Sky Harbor Maricopa Taxiway Strengthen Design & Construct Strengthen  $ 1,500,000  $       1,500,000  $         9,000,000 12,000,000

105432 Springerville Municipal Apache Taxilane Construct Construct Taxilane (AIP)  $ 3,750  $ 3,750  $            142,500 150,000

105433 Springerville Municipal Apache Taxilane Construct Construct Taxilane (IIJA)  $ 7,413  $ 7,413  $            281,675 296,500

105434 Taylor Navajo Runway Lighting Construct Install Runway Lighting  $ 5,950  $ 5,950  $            226,100 238,000

Removal of 2026 Matching Grants (FSL) Subtotal 1,650,515$                     1,650,515$           11,209,158$           14,510,187$           

80126
ADOT Airport 

Development Group
Statewide

Aeronautics Sub-Program Federal 

State Local Project Funding 

(Increased Value)

 $ 2,587,462  $ - $ - $ -   

Matching Grants (FSL) to be Removed for FY 2026 CIP

Docusign Envelope ID: E989D574-D3B8-4042-A595-331666730FA6
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT: Casa Grande Municipal Airport □ New Project

SPONSOR: City of Casa Grande  X   Changed Project(s)
CATEGORY: GA Community  
PROJECT NUMBER: TBD 
STATE AIRPORT ENGINEER: Carmen Rose 
AIP NUMBER: 3-04-0007-023-2025 
DATE: September 3, 2025

eSTIP 
ID Current Program 

Description 
Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

105367 
Design & Construct 

Reconstruct Parking Lot 
(AIP) 

2026 $5,200 $5,200 $197,600 $208,000 N/A 

eSTIP 
ID Revised Program 

Description 
Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

105367 
Terminal Parking Lot 
Reconstruction (AIP) 

2026 $6,813 $6,813 $258,894 $272,520 N/A 

Justification: 
 This project has increased by more than 15% due to Construction bids that came in higher than

expected. (FSL)

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
  Matthew Munden 

FMS Review and Approval:      ________________________________  Date: ______________ 
Leti Pineda-Daley

8/27/2025

8/27/2025

*ITEM 7j
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT: Ernest A. Love Field (Prescott Regional) □ New Project

SPONSOR: City of Prescott X   Changed Project(s)
CATEGORY: Commercial Service 
PROJECT NUMBER: TBD 
STATE AIRPORT ENGINEER: Carmen Rose 
AIP NUMBER: 3-04-0030-0059-2025  
DATE: September 3, 2025

eSTIP 
ID Current Program 

Description 
Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

105411 
Construct Rehab Runway 

12/30 Lighting 
2026 $14,000 $14,000 $532,000 $560,000 N/A 

eSTIP 
ID Revised Program 

Description 
Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

105411 
Rehabilitate Runway 

Lighting 12/30 
2026 $22,529 $22,529 $856,091 $901,149 N/A 

Justification: 
 This project has increased by more than 15% due to Construction bids that came in higher than

expected. (FSL)

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
  Matthew Munden 

FMS Review and Approval:      ________________________________  Date: ______________ 
Leti Pineda-Daley 

8/27/2025

8/27/2025

*ITEM 7k
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT: Ernest A. Love Field (Prescott Regional) X    New Project

SPONSOR: City of Prescott □ Changed Project(s)
CATEGORY: Commercial Service 
PROJECT NUMBER: TBD 
STATE AIRPORT ENGINEER: Carmen Rose 
AIP NUMBER: 3-04-0030-0055-2024  
DATE: September 3, 2025

Current Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

Develop New Pavement 
Plan/Conduct Pavement Study 

2026 $6,395 $6,395 $243,000 $255,790 N/A 

Revised Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

  Justification: 
 Sponsor requesting a State Match for FAA Grant AIP 3-04-0030-055-2024 (Develop New

Pavement Plan/Conduct pavement Study).  This is a new project not currently listed on FY 2026
CIP.  (FSL)

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
  Matthew Munden 

FMS Review and Approval:      ________________________________  Date: ______________ 
Leti Pineda-Daley 

8/27/2025

8/27/2025

*ITEM 7l
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT: Sedona Airport X    New Project

SPONSOR: Yavapai County □ Changed Project(s)
CATEGORY: GA Community  
PROJECT NUMBER: TBD 
STATE AIRPORT ENGINEER: Carmen Rose 
AIP NUMBERS: 3-04-0033-031-2025 and 3-04-0033-032-2025 
DATE: September 3, 2025

Current Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

Construct Taxilane (550 Feet x 
35 Feet) - Design 

2026 $3,271 $3,272 $124,314 $130,857 N/A 

Reconstruct Apron (4,400 
Square yards) - Design 

2026 $4,600 $4,600 $174,800 $184,000 N/A 

Revised Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

  Justification: 
 Sponsor requesting a State Match for FAA Grant AIP 3-04-0033-0031-2025 (Construct Taxilane

(550 Feet x 35 Feet) - Design).  This is a new project not currently listed on FY 2026 CIP.  (FSL)

 Sponsor requesting a State Match for FAA Grant AIP 3-04-0033-032-2025 (Reconstruct Apron
(4,400 Square Yards) - Design).  This is a new project not currently listed on FY 2026 CIP.  (FSL)

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
  Matthew Munden 

FMS Review and Approval:      ________________________________  Date: ______________ 
Leti Pineda-Daley

8/27/2025

8/27/2025

*ITEM 7m

*ITEM 7n
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STATE ENGINEER’S REPORT 
August 2025 

The Status of Projects Under Construction report for August 
2025 shows 99 projects under construction valued at 
$2,324,157,272.17. The transportation board awarded 9 projects 
during August valued at approximately $38.9 million. 

During August, the Department finalized 13 projects valued 
at $186,542,854.18. Projects where the final cost exceeded the 
contractors bid amount by more than 5% are detailed in your board 
package. 

Fiscal Year to date we have finalized 26 projects.  The total 
cost of these 26 projects has exceeded the contractors bid amount 
by 3.0%.  Deducting incentive/bonus payments, revisions, 
omissions and additional work paid for by others, fiscal year to 
date reduces this percentage to 1.0%. 
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MONTHLY CONSTRUCTION REPORT

August 2025

PROJECTS UNDER CONSTRUCTION 99

MONETARY VALUE OF CONTRACTS $2,324,157,272.17)

PAYMENTS MADE TO DATE $1,392,638,749.11)

STATE PROJECTS 74

LOCAL GOVERNMENT 25

OTHER

CONTRACTS EXECUTED IN AUGUST 2025 7

MONETARY AMOUNT OF CONTRACTS EXECUTED $44,108,492.60)
        

FIELD REPORTS SECTION

EXT. 7301
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No. of Contracts

24

State Estimate
Accumulative

Monetary Percent

3.%

Prepared By:

Bid Amount Final Cost

$7,016,176.39$241,101,838.86

Accumulation to Date (FiscalYear 2026 ONLY)

$234,085,662.47$246,025,548.93

Checked By:

X7321               

Field Reports Unit, X7301
IRENE DEL CASTILLO, FR Manager
Field Reports, X7321

Docusign Envelope ID: 2C118211-4260-4729-B447-D13AD0F65B6B

8/27/2025 8/27/2025
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Arizona Department of Transportation
Field Reports Section

August, 2025
Completed Contracts Fiscal Year 2026

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

079-A-(210)T
F010201C

 Working Days:
SouthCent District

Gila River Bridge Str. 
No. 501

499 = 485 + 7 + 7
Days Used: 497

Low Bid =       $870,960.45 or 4.09% over State Estimate
1.2 % $273,861.39$22,421,761.00

FNF CONSTRUCTION, INC.

$22,147,899.6121,276,939.16

095-B-NFA
F030701C

 Working Days:
SouthWest District

AVENUE 9E - RIFLE 
RANGE RD    

320
Days Used: 306

Low Bid =       $818,646.00 or 5.82% over State Estimate
4.9 % $733,330.98$15,611,284.75

FANN CONTRACTING, INC

$14,877,953.7714,059,307.77

010-A-(232)S
F011901C

 Working Days:
Central District

SR 85 TO VERRADO 
WAY          

706 = 700 + 6
Days Used: 706

Low Bid =      ($2,351,723.72) or 2.78% under State Estimate
6.5 % $5,341,740.76$87,633,116.19

FNF CONSTRUCTION, INC.

$82,291,375.4384,643,099.15

040-B-(227)T
F016001C

 Working Days:
NorthWest District

Eastbound Willow 
Creek Bridge 

337 = 300 + 37
Days Used: 337

Low Bid =       $473,467.80 or 5.21% over State Estimate
8.5 % $812,137.73$10,371,426.53

FNF CONSTRUCTION, INC.

$9,559,288.809,085,821.00
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Arizona Department of Transportation
Field Reports Section

August, 2025
Completed Contracts Fiscal Year 2026

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

APJ-0-(221)T   
T037501C

 Working Days:
Central District

IRONWOOD DRIVE 
BASELINE AVE - 

105
Days Used: 95

Low Bid =      ($222,612.00) or 14.15% under State Estimate
-14.4 %($194,781.60)$1,156,329.40

HAWK CONTRACTING LLC

$1,351,111.001,573,723.00

008-A-(237)T   
F034401C

 Working Days:
SouthWest District

W Of Aztec Rd - E Of 
County Li

285 = 200 + 85
Days Used: 224

Low Bid =      ($5,567,582.23) or 24.16% under State Estimate
-1.5 %($264,839.56)$17,213,898.91

FNF CONSTRUCTION, INC.

$17,478,738.4723,046,320.70

087-A-(213)T   
F037301C

 Working Days:
SouthCent District

SR 87 at Kenworthy Rd
and SR 2

140
Days Used: 129

Low Bid =      ($78,656.75) or 8.38% under State Estimate
-16.1 %($138,509.13)$721,882.12

PAVECO, INC.

$860,391.25939,048.00

010-A-(238)T   
F050201C

 Working Days:
SouthWest District

Scaddan Wash to 
Plomosa       

220 = 200 + 20
Days Used: 180

Low Bid =      ($1,696,703.83) or 9.51% under State Estimate
3.7 % $590,827.04$16,737,742.41

FNF CONSTRUCTION, INC.

$16,146,915.3717,843,619.20
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Arizona Department of Transportation
Field Reports Section

August, 2025
Completed Contracts Fiscal Year 2026

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

095-B-NFA      
F063201C

 Working Days:
SouthWest District

Castle Dome Mine Rd 
to La Paz 

90
Days Used: 76

Low Bid =      ($25,083.00) or 0.92% under State Estimate
-5.8 %($157,717.91)$2,557,457.09

SUNLAND ASPHALT &
CONSTRUCTION LLC $2,715,175.002,740,258.00

060-E-NFA      
F063101C

 Working Days:
SouthEast District

Timber Mtn to Seneca   
      

90
Days Used: 70

Low Bid =      ($365,431.00) or 15.68% under State Estimate
-8.6 %($168,868.85)$1,795,995.15

SUNLAND ASPHALT &
CONSTRUCTION LLC $1,964,864.002,330,295.00

010-F-NFA      
F062801C

 Working Days:
SouthCent District

East Benson to Dragoon
Rd     

78 = 70 + 8
Days Used: 78

Low Bid =      ($675,826.85) or 18.43% under State Estimate
-6.2 %($185,132.38)$2,806,808.62

SUNLAND ASPHALT &
CONSTRUCTION LLC $2,991,941.003,667,767.85

191-B-NFA      
F058001C

 Working Days:
SouthEast District

ARMORY ROAD TO 
US 70          

240
Days Used: 105

Low Bid =      ($810,584.05) or 11.00% under State Estimate
-4.6 %($301,287.42)$6,258,612.58

SUNLAND ASPHALT &
CONSTRUCTION LLC $6,559,900.007,370,484.05
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Arizona Department of Transportation
Field Reports Section

August, 2025
Completed Contracts Fiscal Year 2026

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

077-B-(216)T
F071701C

 Working Days:
NorthEast District

Town of Taylor - Rodeo
Rd     

80
Days Used: 76

Low Bid =      ($236,549.27) or 16.41% under State Estimate
4.3 % $51,594.70$1,256,539.43

SHOW LOW CONSTRUCTION,
INC. $1,204,944.731,441,494.00
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 Monetary

($9,867,678.45)

August, 2025

 No. of Contracts  State Estimate  Bid Amount

$190,018,176.8813
 Totals

# of Projects: 13

 Final Cost

 Monetary
$6,392,355.75

$180,150,498.43 $186,542,854.18

Completed Contracts (FiscalYear 2026)
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Final Cost Summary FY 26.xlsx

FINAL COST VS BID ADJUSTED
FISCAL YEAR 2026

 LESS ADJUSTMENTS FOR

MONTH
CUMULATIVE 
FINAL COST

REVISIONS/ 
OMISSIONS #4 & #5

INCENTIVE/  
BONUS         #7

ADD'L WORK PD 
OTHERS    #3

CUMULATIVE 
ADJ

CUMULATIVE 
BID AMOUNT

ADJUSTED 
FINAL COST ADJ CUM

Jul-25 ($ 54,558,985)   ($ 431,654) ($ 236,985)         ($ 193,403)            ($ 862,042)      ($ 53,935,164)     ($ 53,696,943)   -0.4%
Aug-25 ($ 241,101,839) ($ 2,006,302)            ($ 1,729,462)      ($ 23,129) ($ 4,620,935)   ($ 234,085,662)   ($ 236,480,904) 1.0%
Sep-25 ($ 4,620,935)   ($ (4,620,935)   
Oct-25 ($ 4,620,935)   ($ (4,620,935)   
Nov-25 ($ 4,620,935)   ($ (4,620,935)   
Dec-25 ($ 4,620,935)   ($ (4,620,935)   
Jan-26 ($ 4,620,935)   ($ (4,620,935)   
Feb-26 ($ 4,620,935)   ($ (4,620,935)   
Mar-26 ($ 4,620,935)   ($ (4,620,935)   
Apr-26 ($ 4,620,935)   ($ (4,620,935)   

May-26 ($ 4,620,935)   ($ (4,620,935)   
Jun-26 ($ 4,620,935)   ($ (4,620,935)   

($ 2,437,956)            ($ 1,966,447)      ($ 216,532)            ($ 4,620,935)   
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CONTRACTS
Contracts: (Action as Noted) 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

*ITEM 9a : BOARD DISTRICT NO.: 1

BIDS OPENED: AUGUST 01, 2025 

HIGHWAY: BOB STUMP MEMORIAL PARKWAY (SR 303L)
EHRENBERG – PHOENIX HIGHWAY (I-10) 

SECTION: PEORIA AVENUE TO SONORAN DESERT DRIVE
VERRADO WAY TO 99TH AVENUE 

COUNTY: MARICOPA 

ROUTE NO.: SR 303L
I-10 

PROJECT : TRACS: 303-A(233)T;  303 MA 112 F074201C
010-B(224)T;  010 MA 120 F074501C

FUNDING: 94.3% FED   5.7% STATE
94.34% FED  5.66% STATE 

LOW BIDDER: CS CONSTRUCTION, INC.  

LOW BID AMOUNT: $ 2,169,000.00 

STATE ESTIMATE: $ 2,953,330.00 

$ UNDER ESTIMATE: $ 784,330.00 

% UNDER ESTIMATE: 26.6% 

PROJECT DBE GOAL: 0.0% 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 5 

RECOMMENDATION: AWARD 
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CONTRACTS  
*ITEM 9b : 

 
BOARD DISTRICT NO.: 

 
1 

 BIDS OPENED: AUGUST 15, 2025  

  HIGHWAY: CITY OF PEORIA   

  SECTION: 107TH AVENUE AND ROSE GARDEN LANE   

  COUNTY: MARICOPA   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: PEO-0(230)T; 0000 MA PEO T036601C   

  FUNDING: 100% FED      

  LOW BIDDER: COMBS CONSTRUCTION COMPANY, INC.   

  LOW BID AMOUNT: $ 847,334.00 

  STATE ESTIMATE: $ 678,096.50 

  $ OVER ESTIMATE: $ 169,237.50 

  % OVER ESTIMATE: 25.0% 

  PROJECT DBE GOAL: 3.93% 

  BIDDER DBE PLEDGE: 4.14%  

  NO. BIDDERS: 2 

  RECOMMENDATION: AWARD 
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CONTRACTS  
*ITEM 9c : 

 
BOARD DISTRICT NO.: 

 
6   

 BIDS OPENED: AUGUST 08, 2025  

  HIGHWAY: LAKE HAVASU CITY    

  SECTION: VARIOUS LOCATIONS   

  COUNTY: MOHAVE   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: LHV-0(215)T; 0000 MO LHV T043501C   

  FUNDING: 89.0% FED    11.0% LOCAL   

  LOW BIDDER: HAWK CONTRACTING, LLC.   

  LOW BID AMOUNT: $ 544,444.00 

  STATE ESTIMATE: $ 659,978.80 

  $ UNDER ESTIMATE: $ 115,534.80 

  % UNDER ESTIMATE: 17.5% 

  PROJECT DBE GOAL: 0.0% 

  BIDDER DBE PLEDGE: N/A 

  NO. BIDDERS: 2 

  RECOMMENDATION: AWARD 
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CONTRACTS  
*ITEM 9d: 

 
BOARD DISTRICT NO.: 

 
5   

 BIDS OPENED: AUGUST 08, 2025  

  HIGHWAY: CITY OF SHOW LOW    

  SECTION: SR 260 MULTI-USE PATH: PINE OAKS TO FAWN BROOK   

  COUNTY: NAVAJO   

  ROUTE NO.: SR 260   

  PROJECT : TRACS: SLW-0(207)T; 0000 NA SLW T059101C   

  FUNDING: 94.3% FED    5.7% LOCAL   

  LOW BIDDER: SHOW LOW CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 1,239,831.40 

  STATE ESTIMATE: $ 966,685.00 

  $ OVER ESTIMATE: $ 273,146.40 

  % OVER ESTIMATE: 28.3% 

  PROJECT DBE GOAL: 8.96% 

  BIDDER DBE PLEDGE: 9.02% 

  NO. BIDDERS: 3 

  RECOMMENDATION: AWARD 
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CONTRACTS  
*ITEM 9e : 

 
BOARD DISTRICT NO.: 

 
6   

 BIDS OPENED: AUGUST 08, 2025  

  HIGHWAY: CITY OF YUMA    

  SECTION: AVE C & CENTRAL DRAIN AND 32ND ST & MICHIGAN AVE   

  COUNTY: YUMA   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: YUM-0(227)T; 0000 YU YUM T045501C   

  FUNDING: 100% FED       

  LOW BIDDER: DPE CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 766,000.00 

  STATE ESTIMATE: $ 973,221.20 

  $ UNDER ESTIMATE: $ 207,221.20 

  % UNDER ESTIMATE: 21.3% 

  PROJECT DBE GOAL: 0.0% 

  BIDDER DBE PLEDGE: N/A 

  NO. BIDDERS: 2 

  RECOMMENDATION: AWARD 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 15, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  010 PN 177 F033601C 
PROJECT NO  010-C(227)T 
TERMINI  PHOENIX – CASA GRANDE HIGHWAY (I-10) 
LOCATION  GAS LINE ROAD TO DIRK LAY ROAD 
 
TRACS NO  010 PN 181 F033701C 
PROJECT NO  010-C(228)T 
TERMINI  PHOENIX – CASA GRANDE HIGHWAY (I-10) 
LOCATION  DIRK LAY ROAD TO SR-387 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
I - 10  177.00 to 181.49  CENTRAL  101838 
I - 10  181.49 to 186.97  CENTRAL  101837 

 
The amount programmed for this contract is $230,000,000.  The location and description of 
the proposed work are as follows: 
 
The proposed project 010 PN 177 F033601C is located in Pinal County within the Gila 
River Indian Community on I-10, starting at Gas Line Road (MP 177.00) and extending east 
to Dirk Lay Road (MP 181.49). The proposed work consists of adding a third general 
purpose lane in each direction of the I-10 and constructing a new traffic interchange 
underpass at Seed Farm Road, and other related work. The work includes crossroad 
improvements, bridge replacement, box culvert extensions, pipe culvert replacements, 
guardrail replacement, traffic signal installation, signage, lighting, and other related work. 
 
The proposed project 010 PN 181 F033701C is located in Pinal County on I-10, starting at 
Dirk Lay Road (MP 181.49) and extending east to south of State Route 387 (MP 186.97). 
Part of this project is within the Gila River Indian Community. The proposed work consists 
of adding a third general purpose lane in each direction of the I-10, reconstructing the SR 
387 traffic interchange, and modifying Sacaton Rest Area ramps. The work includes 
crossroad improvements, bridge replacement, box culvert extensions, pipe culvert 
replacements, guardrail replacement, traffic signal installation, signage, lighting, and other 
related work. 
 
Portions of these projects, between MP 177.00 and MP 185.81, are located on a Native 
American Reservation, in the Gila River Indian Community area, which may subject the 
contractor to the laws and regulations of the Gila River Indian Community and its TERO 
office.  Contractors are advised to make themselves aware of any taxes, fees or any 
conditions that may be imposed by the Gila River Indian Community on work performed on 
the Reservation. 
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The time allowed for the completion of the work included in this contract will be 880 
calendar days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 7.14. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within two weeks following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
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Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
 
The Engineering Specialist assigned to this project is: Ata Zarghami, 
azarghami2@azdot.gov, any correspondence with the Engineering Specialist is subject to 
posting onto Bidx through the project’s Q&A link. Answers to questions will not be given 
verbally, but will be posted exclusively to the Bidx website. 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
Project Advertised on:  May 14, 2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 8, 2025,  AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  040 NA 283 F0645 01C 
PROJECT NO  040-D(248)T 
TERMINI  FLAGSTAFF – HOLBROOK HIGHWAY (I-40) 
LOCATION  PERKINS VALLEY TI UP (STRUCTURE #1776) 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
   I-40  283.4  NORTHEAST    103722 

       
The amount programmed for this contract is $11,969,900.00.  The location and description 
of the proposed work are as follows: 
 
The proposed project is located in Navajo County on Interstate 40 on MP 283.4 within the 
Arizona Dept. of Transportation (ADOT) Northeast Engineering and Maintenance District.  
The work consists of replacing the existing bridge deck for the Perkins Valley Traffic 
Interchange Underpass structure bridge.  Additional work includes existing guardrail, 
guardrail terminals, placing pavement markings and other miscellaneous work. 
 
The time allowed for the completion of the work included in this contract will be 350 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 0.0  . 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
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The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the 
form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through the 
Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
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The Engineering Specialist assigned to this project is: Rene Teran, rteran@azdot.gov, any 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the 
project’s Q&A link. Answers to questions will not be given verbally, but will be posted 
exclusively to the Bidx website. 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  June 27, 2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY. AUGUST 1, 2025,  AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  070 GH 274 F0698 01C 
PROJECT NO  070-A(226)T 
TERMINI  GLOBE – LORDSBURG HWY (US 70) 
LOCATION  MEDICINE WAY RD to MP 275.7 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
US 70  274.57 to 275.59  SE     104175 

       
 
The amount programmed for this contract is $ 4,951,000.00.  The location and description 
of the proposed work are as follows: 
 
The proposed project is located in US 70 about 25 miles southeast of Globe and in the San 
Carlos Indian Reservation, it consists of construction of an eastbound passing lane and 5 
foot shoulder on US 70 from MP 274.57 to MP 275.59, within the SE District, in Graham 
County.  Proposed work consists of placing micro-surfacing on top of asphaltic concrete 
and aggregate base on the passing lane and fog coat on top of asphaltic concrete and 
aggregate base on the 5’ shoulder.   Additional work includes some drainage work, 
replacing pavement markings and other miscellaneous work. 
 
This project is partially located on a Native American Reservation, in the San Carlos Indian 
Reservation area, which may subject the contractor to the laws and regulations of the San 
Carlos Indian Reservation and its TERO office.  Contractors are advised to make 
themselves aware of any taxes, fees or any conditions that may be imposed by the San 
Carlos Indian Reservation on work performed on the Reservation. 
 
The time allowed for the completion of the work included in the Construction Phase of the 
contract will be 170 working days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 4.42. 
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Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
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Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

The Engineering Specialist assigned to this project is: Rene Teran, rteran@azdot.gov, any 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the 
project’s Q&A link. Answers to questions will not be given verbally, but will be posted 
exclusively to the Bidx website. 

Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  June 20, 2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 08, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  387 PN 002 F0642 01C 
PROJECT NO  387-A(206)T 
TERMINI  CASA GRANDE – I-10 – COOLIDGE HIGHWAY (SR 387) 
LOCATION  VIOLA ST AND PINAL AVE 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
SR 387  N/A  SOUTHCENTRAL  103643 

       
The amount programmed for this contract is $841,000.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located on SR 387 (Pinal Avenue), at the intersection with Viola St 
within the city of Casa Grande in Pinal County. The work consists of the installation of a 
Pedestrian Hybrid Beacon, ADA ramp improvements, a box culvert extension, and other 
related work.  
 
The time allowed for the completion of the work included in this contract will be 210 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
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This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
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The Engineering Specialist assigned to this project is: Farhana Jesmin, fjesmin@azdot.gov 
any correspondence with the Engineering Specialist is subject to posting onto Bidx through 
the project’s Q&A link. Answers to questions will not be given verbally, but will be posted 
exclusively to the Bidx website. 
 
 
 
 
 

For  Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  6/19/2025 

 
Page 220 of 245

mailto:fjesmin@azdot.gov


 
Page 221 of 245



Page 1 of 3 

ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 01, 2025,  AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  999 MA 107 F074101C 
PROJECT NO  999-A(573)T 
TERMINI  QUARTZSITE-WICKENBURG- PHOENIX HWY(US 60) 
LOCATION  WICKENBURG AREA 

 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
US 60  107.67 to 111.03  NORTHWEST  104503 

       
 
The amount programmed for this contract is $850,000.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located in Maricopa County on US 60 between MP 107.67 and MP 
111.03, in the Wickenburg area. The work consists of improving ramps, sidewalks and 
driveways to comply with ADA requirements. The work includes curb, curb and gutter, 
driveway, sidewalk ramp, and sidewalk replacement, pavement marking, and other related 
work. 
 
The time allowed for the completion of the work included in this contract will be 80 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 4.20. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
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The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
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The Engineering Specialist assigned to this project is: Farhana Jesmin, fjesmin@azdot.gov, 
any correspondence with the Engineering Specialist is subject to posting onto Bidx through 
the project’s Q&A link. Answers to questions will not be given verbally, but will be posted 
exclusively to the Bidx website. 
 
 
 
 
 

 For Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON: 6/12/2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 15, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 YV CWD T0552 01C 
PROJECT NO  CWD-0(204)T 
TERMINI  CITY OF COTTONWOOD 
LOCATION  MAIN ST; 10TH ST - SR 89A 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
N/A  N/A  NORTHCENTRAL  LOCAL 

       
The amount programmed for this contract is $1,341,000.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located in Yavapai County within the City of Cottonwood. The work consists 
of pedestrian improvements on Main Street from 10th Street to SR 89A. The work includes 
reconstructing portions of the existing sidewalk, sidewalk ramps, and driveways along this 1.3-mile 
segment of Main Street to provide continuity for pedestrians. The works also includes landscape 
restoration, re-striping, and other related work. 
 
The time allowed for the completion of the work included in this contract will be 85 working days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the 
work, as a percentage of the total amount bid, shall be 6.00. 
 
Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request will 
be acted on. 
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This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made 
as early as possible to ensure the State has an opportunity to address the accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State 
Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety 
(bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule 
for this project shall be submitted to the Department in a written format through the Bid Express 
(Bidx) website at https://www.bidx.com/az/lettings. Questions shall be submitted through the 
Questions and Answers (Q&A) link located within the corresponding letting date and project 
proposal number links. The Department may not answer all questions, and any decision on whether 
a question is answered will be within the sole discretion of the Department. Any questions received 
less than three working days prior to the bid opening date may not be answered. 

The Engineering Specialist assigned to this project is: Vian Rashid, vrashid@azdot.gov, any 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the project’s 
Q&A link. Answers to questions will not be given verbally, but will be posted exclusively to the Bidx 
website. 

Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  06/26/2025 

For
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 1, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  303 MA 112 F0742 01C 
PROJECT NO  303-A(233)T 
TERMINI  BOB STUMP MEMORIAL PARKWAY (SR 303L) 
LOCATION  PEORIA AVENUE TO SONORAN DESERT DRIVE 
 
TRACS NO  010 MA 120 F0745 01C 
PROJECT NO  010-B(224)T 
TERMINI  EHRENBERG – PHOENIX HIGHWAY (I-10) 
LOCATION  VERRADO WAY TO 99TH AVENUE 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
SR 303  112.0 to 119.0  CENTRAL  104499 
I - 10  120.0 to 133.5  CENTRAL  104497 

 
The amount programmed for this contract is $4,822,000.  The location and description of 
the proposed work are as follows: 
 
The proposed project 303 MA 112 F0742 01C is located in Maricopa County on SR303L 
between mileposts 112.0 and 139.0. The work consists of replacing existing High Pressure 
Sodium (HPS) luminaires with Light Emitting Diode (LED) luminaires. Additional work shall 
include removing existing light poles at locations shown on the plans. 
 
The proposed project 010 MA 120 F0745 01C is located in Maricopa County on Interstate 
10 (I10) Papago between Verrado Way at milepost (MP) 120.0 to 99th Avenue at MP 133.5. 
The work consists of replacing existing High Pressure Sodium (HPS) luminaires with Light 
Emitting Diode (LED) luminaires. Additional work shall include removing existing light poles 
at locations shown on the plans. 
 
The time allowed for the completion of the work included in this contract will be 250 
calendar days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
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Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
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the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
 
The Engineering Specialist assigned to this project is: Brandon Campbell, 
bcampbell2@azdot.gov, any correspondence with the Engineering Specialist is subject to 
posting onto Bidx through the project’s Q&A link. Answers to questions will not be given 
verbally, but will be posted exclusively to the Bidx website. 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  5/29/25 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, SEPTEMBER 5, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 MA PEO T0366 01C 
PROJECT NO  PEO-0(230)T 
TERMINI  CITY OF PEORIA 
LOCATION  107TH AVENUE AND ROSE GARDEN LANE 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
N/A  N/A  CENTRAL  101878 

       
 

 
The amount programmed for this contract is $893,048.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located in Maricopa County, at the intersection of 107th Avenue 
and Rose Garden Lane, in the City of Peoria. The work consists of installing traffic signal 
equipment. The work also includes crack filling, two-pass micro-surfacing, pavement 
marking and other related work. 
 
The time allowed for the completion of the work included in this contract will be 310 
calendar days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 3.93. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
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The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be 
submitted through the Questions and Answers (Q&A) link located within the corresponding 
letting date and project proposal number links. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
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The Engineering Specialist assigned to this project is: Brandon Campbell, 
bcampbell2@azdot.gov, any correspondence with the Engineering Specialist is subject to 
posting onto Bidx through the project’s Q&A link. Answers to questions will not be given 
verbally, but will be posted exclusively to the Bidx website. 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  6/12/25 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 8, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 MO LHV T0435 01C 
PROJECT NO  LHV-0(215)T 
TERMINI  LAKE HAVASU CITY 
LOCATION  VARIOUS LOCATIONS 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
LOCAL  N/A  NORTHWEST  103596 

       
 
The amount programmed for this contract is $830,000.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located in Mohave County within the Lake Havasu City at various 
locations. The work consists of installing speed feedback signs and other related work. 
 
The time allowed for the completion of the work included in this contract will be 100 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, 
hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant 
to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair 
opportunity to submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request 
will be acted on. 
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This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in accordance 
with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance with 
the requirements of the law and issued by the Secretary of Labor for this project.  The wage 
scale is on file in Contracts and Specifications Section and copies may be obtained at all 
reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should 
be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of 
a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through the Bid 
Express (Bidx) website at https://www.bidx.com/az/lettings. Questions shall be submitted 
through the Questions and Answers (Q&A) link located within the corresponding letting date and 
project proposal number links. The Department may not answer all questions, and any decision 
on whether a question is answered will be within the sole discretion of the Department. Any 
questions received less than three working days prior to the bid opening date may not be 
answered. 
 
The Engineering Specialist assigned to this project is: Ata Zarghami, azarghami2@azdot.gov, 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the 
project’s Q&A link. Answers to questions will not be given verbally, but will be posted exclusively 
to the Bidx website. 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
Project Advertised on:  June 20, 2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 08, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 NA SLW T059101C 
PROJECT NO  SLW-0(207)T 
TERMINI  CITY OF SHOW LOW 
LOCATION  SR 260 MULTI-USE PATH: PINE OAKS TO FAWN BROOK 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
SR 260  343.80 to 344.80  NORTHEAST  104255 

       
 

The amount programmed for this contract is $1,192,900.  The location and description of the 
proposed work are as follows: 
 
The proposed project is located in Navajo County on State Route (SR) 260 between E Pine Oaks 
Drive and Fawn Brook Drive, in City of Show Low. The work in this project includes installing a 
detached multi-use path for pedestrian access. The work also includes sidewalk installation, 
Retaining wall, ADA ramps and other related work. 
 
The time allowed for the completion of the work included in this contract will be 65 working days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the 
work, as a percentage of the total amount bid, shall be 8.96. 
 
Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request will 
be acted on. 
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This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made 
as early as possible to ensure the State has an opportunity to address the accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the State 
Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety 
(bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule 
for this project shall be submitted to the Department in a written format through the Bid Express 
(Bidx) website at https://www.bidx.com/az/lettings. Questions shall be submitted through the 
Questions and Answers (Q&A) link located within the corresponding letting date and project 
proposal number links. The Department may not answer all questions, and any decision on whether 
a question is answered will be within the sole discretion of the Department. Any questions received 
less than three working days prior to the bid opening date may not be answered. 
 
The Engineering Specialist assigned to this project is: Shiva Sunder, ssunder@zdot.gov, any 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the project’s 
Q&A link. Answers to questions will not be given verbally, but will be posted exclusively to the Bidx 
website. 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON: 06-12-2025 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, AUGUST 8, 2025, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 YU YUM T0455 01C 
PROJECT NO  YUM-0(227)T 
TERMINI  City of Yuma 
LOCATIONS  Ave C & Central Drain and 32nd St & Michigan Ave 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
N/A  N/A  SouthWest  103626 

       
 
The amount programmed for this contract is $1,167,000. The location and description of the 
proposed work are as follows: 
 
The proposed project is located in the City of Yuma within Yuma County. The proposed work is 
located at Avenue C & Central Drain (north of 22nd Lane) and 32nd Street & Michigan Avenue. The 
work consists of the installation of pedestrian hybrid beacon equipment, miscellaneous concrete, 
and other related work. 
 
The time allowed for the completion of the work included in this contract will be 226 working days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 
 
Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request will 
be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 
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No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made 
as early as possible to ensure the State has an opportunity to address the accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the State 
Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety 
(bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule 
for this project shall be submitted to the Department in a written format through the Bid Express 
(Bidx) website at https://www.bidx.com/az/lettings. Questions shall be submitted through the 
Questions and Answers (Q&A) link located within the corresponding letting date and project 
proposal number links. The Department may not answer all questions, and any decision on whether 
a question is answered will be within the sole discretion of the Department. Any questions received 
less than three working days prior to the bid opening date may not be answered. 
 
The Engineering Specialist assigned to this project is: Thomas Mowery-Racz, tmowery-
racz@azdot.gov, any correspondence with the Engineering Specialist is subject to posting onto Bidx 
through the project’s Q&A link. Answers to questions will not be given verbally, but will be posted 
exclusively to the Bidx website. 
 
 
 
 
 
 
Kirstin Huston, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  June 16, 2025 
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