
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 
BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the Transpor-
tation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.  In 
the area of highways the Transportation Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a 
state highway.  The Transportation Board awards construction contracts and monitors the status of construction pro-
jects.  With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Divi-
sion from the State Aviation Fund for planning, design, development, land acquisition, construction and improve-
ment of publicly-owned airport facilities. The Board also approves airport construction. The Transportation Board 
has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout 
the state.  As part of the planning process the Board determines priority planning with respect to transportation fa-
cilities and annually adopts the five year construction program. 
PUBLIC INPUT 
Members of the public may appear before the Transportation Board to be heard on any transportation-related issue.  
Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum.  The 
Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on 
items which do not appear on the formal agenda.  This does not, however, preclude discussion of other issues. 
MEETINGS 
The Transportation Board typically meets on the third Friday of each month.  Meetings are held in locations throughout 
the state.  Due to the risks to public health caused by the possible spread of the COVID-19 virus at public gatherings, 
the Transportation Board asks that people attending Board meetings in person take safety precautions they feel ap-
propriate to protect themselves and others. In addition, for the time being the Transportation Board will conduct 
concurrent telephonic/WebEx virtual meetings. In addition to the regular business meetings held each month, the 
Board may conduct at least one public hearings each year to receive input regarding the proposed five-year construc-
tion program.  Meeting dates are established for the following year at the December organization meeting of the 
Board.  
BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have stud-
ied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no addi-
tional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discus-
sion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items 
to be voted on en masse unless discussion is requested by one of the board members or Department of Transporta-
tion staff members. 

BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.  Board 
members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Ari-
zona 85007, Telephone (602) 712-4259. 

 

Katie Hobbs, Governor 

Gary Knight, Chairman 
Richard Searle, Vice Chairman 

Jenn Daniels, Member 
Jackie Meck, Member 

Ted Maxwell, Member 
Jesse Thompson, Member 

Jenny Howard, Member 
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NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a board meeting open to the public on Friday, June 16, 
2023, at 9:00 a.m.  The Board may vote to go into Executive Session to discuss certain matters, which will not be open 
to the public.  Members of the Transportation Board may attend in person, or by telephone or video conference.  The 
Board may modify the agenda order, if necessary.  

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to 
the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal 
counsel at its meeting on Friday, June 16, 2023, relating to any items on the agenda.  Pursuant to A.R.S. 38-431.03(A), 
the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the 
agenda. 

CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not dis-
criminate on the basis of race, color, national origin, age, sex or disability.  Persons that require a reasonable accommo-
dation based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email  
CivilRightsOffice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to 
address the accommodation.  
De acuerdo con el título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en Inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en Inglés) no discrimina por 
raza, color, nacionalidad, edad, género o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya 
sea por idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo más 
pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos necesa-
rios. 

AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 S. 17th Avenue, 
Phoenix, Arizona at least 24 hours in advance of the meeting. 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda 
items requiring discussion have been considered and voted upon by its members.  After all such items to discuss have 
been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred 
agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion and 
which may be deferred for expedited action without discussion. 

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items 
require discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated 
ahead of those items not identified as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a 
single second to that motion and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any particular agenda item, such person should contact one of the Board members before the meeting or ADOT Staff, 
at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-4259.  Please be prepared to 
identify the specific agenda item or items of interest. 

Dated this 9th day June, 2023 
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Arizona Highways, Airports, and Railroads 
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          STATE TRANSPORTATION BOARD  
IN PERSON WITH OPTIONAL TELEPHONIC/WEBEX ATTENDANCE 

BOARD MEETING 
Town of Florence 

775 North Main Street 
Florence, Arizona  85132 

9:00 a.m., Friday, June 16, 2023 
 

Telephonic Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board 
and to the general public that the State Transportation Board will hold a board meeting open to the public on Friday, 
June 16, 2023, at 9:00 a.m. The Board may vote to go into Executive Session, which will not be open to the public.  
Members of the Transportation Board may attend in-person at 775 North Main Street, Florence, Arizona  85132 or by 
telephone or video conference call.  The Board may modify the agenda order, if necessary. 
 
Public Participation Members of the public who want to observe or participate in the Transportation Board meeting 
can either attend in person or access the meeting by using the WebEx meeting link at  
www.aztransportationboard.gov.  Join the meeting as a participant and follow the instruction to use your telephone to 
enable audio.   
  
EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Friday, June 16, 2023.  The Board may, at its discretion, recess and reconvene the 
Executive Session as needed, relating to any items on the agenda. 
 
PLEDGE  
The Pledge of Allegiance led by Floyd Roehrich, Jr. 
 
ROLL CALL 
Roll call by Board Secretary  
 
OPENING REMARKS 
Opening remarks by Chairman Knight 
 
TITLE  VI OF THE CIVIL RIGHTS ACT OF 1964, as amended. 
Reminder to fill out survey cards by Floyd Roehrich, Jr. 
https://docs.google.com/forms/d/e/1FAIpQLSc4D2CIaW1iAlkGtVgGx_BqtrFgSE_ASd26of6JnVkd3HiKcg/viewform 

 
 

 BOARD AGENDA 
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CALL TO THE AUDIENCE (information only) 
 

VIRTUAL: 
An opportunity for citizens to discuss items of interest with the Board .  To address the Board please fill out a Request 
for Public Input Form and email the form to boardinfo@azdot.gov.  The form is located on the Transportation Board’s 
website  http://aztransportationboard.gov/index.asp.  Request for Public Input Forms will be taken until 8:00 AM the 
morning of the  Board Meeting.  Since this is a telephonic/WebEx conference meeting  everyone will be muted when 
they call into the meeting. When your name is called to provide your comments, you will indicate your presence by vir-
tually raising your hand using your phone keypad or through the WebEx application. 
 
To raise your hand over the phone:  
If you have joined us using your telephone, raise your hand by pressing *3 on your phone keypad. You will be unmuted 
by the meeting moderator and asked to make your comments. When you have finished speaking or when your time is up, 
please lower your hand by pressing *3 on your phone keypad.  
 
To raise your hand using the WebEx computer or internet browser application:  
If you have joined us using the WebEx computer or internet browser application, open your participant panel located on 
the menu on the bottom left of your screen. When the participant panel opens, click on the hand icon on the right side of 
your name on the participant panel. You will be unmuted by the meeting moderator and asked to make your  
comment. When you have finished making your comment, the moderator will mute your line and we ask that you please 
lower your hand by clicking on the hand icon again.  
 
To raise your hand using the WebEx iPhone or Android application:  
If you have joined us using the WebEx iPhone or Android application, select the three dot menu icon on the bottom of 
the screen.  When it opens, select “Raise Hand” at the top of the menu screen.  You will be unmuted by the meeting  
moderator and asked to make your comment. When you have finished speaking, the moderator will mute your line and 
we ask that you please lower your hand by clicking on the hand icon again.  
 

 
IN PERSON: 
An opportunity for members of the public to discuss items of interest with the Board. Please fill out a Request for Public 
Input Form and turn in to the Secretary if you wish to address the Board.   
 
 
 
 
 
 

 A three minute time limit will be imposed.  
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BOARD MEETING 

ITEM 1: Director’s Report 
The Director will provide a report on current issues and events affecting ADOT. 
(For information and discussion only — Jennifer Toth, Director) 

A) Overview of successes and current activities
B) State and Federal Legislative Report
C) Last Minute Items to Report

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or 
take action on any matter under “Last Minute Items to Report,” unless the specific matter is 
properly noticed for action.) 

ITEM 2: District Report 
Staff will provide an update and overview of issues of regional significance, including an updates 
on current and upcoming construction projects, district operations, maintenance activities and 
any regional transportation studies. 
(For information and discussion only — Doug Moseke, Assistant District Engineer, Southcentral 
District) 

*ITEM 3: Consent Agenda
Consideration by the Board of items included in the Consent Agenda.  Any member of the Board 
may ask that any item on the Consent Agenda be pulled for individual discussion and disposition. 
(For information and possible action) 

Items on the Consent Agenda generally consist of the following:  

• Minutes of previous Board Meeting
• Minutes of Special Board Meeting
• Minutes of Study Sessions
• Right-of-Way Resolutions
• Construction Contracts that have no bidder protest or State Engineer inquiry and meet the

following criteria:
- Low bidder is no more than 15% under state estimate
- Low bidder is no more than 10% over state estimate

• Programming changes for items that are a part of the approved scope of the project if they do
not exceed 15% or $200,000, whichever is lesser.

Page  9

   BOARD AGENDA 
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ITEM 4: Financial Report 
Staff will provide an update on financing issues and summaries on the items listed below: 
(For information and discussion only — Kristine Ward, Chief Financial Officer) 

▪ Revenue Collections for Highway User Revenues
▪ Maricopa Transportation Excise Tax Revenues
▪ Aviation Revenues
▪ Interest Earnings
▪ HELP Fund status
▪ Federal-Aid Highway Program
▪ HURF and RARF Bonding
▪ GAN issuances
▪ Board Funding Obligations
▪ Contingency Report

*ITEM 5:  Final Approval of the FY2024-2028 Five-Year Transportation Facilities Construction Program
Staff will present the FY2024-2028 Five-Year Transportation Facilities Construction Program for 
Board review, discussion and approval of the program. Tentative Five-Year Program web page  
link: https://azdot.gov/planning/transportation-programming/tentative-five-year-program  
(For discussion and possible action — Paul Patane, Division Director, Multimodal Planning 

 Division) 

ITEM 6: Multimodal Planning Division Report 
Pursuant to A.R.S. 28-506, staff will present an update on the current planning activities, to in-
clude the following: 
A) Tribal Transportation Issues
B) ADOT Long Range Transportation Plan Recommended Investment Choice (RIC) and Gap
Revenue Analysis
(For information and discussion only — Paul Patane, Division Director, Multimodal Planning
Division)

*ITEM 7:  Priority Planning Advisory Committee (PPAC)
Staff will present recommended PPAC actions to the Board including consideration of changes to 
the FY2023 - 2027 Statewide Transportation Facilities Construction Program. 
(For discussion and possible action — Paul Patane, Division Director, Multimodal Planning  
Division) 

*ITEM 8:   AZ State Match Advantage for Rural Transportation (AZ SMART) Fund Program

ITEM 9: 

BOARD AGENDA 

Page  24

Page  62
Staff will present AZ SMART fund program applications from the City of Phoenix, City of Sierra  
Vista, Town of Gilbert, Bullhead City, and Coconino County for the Transportation Board’s  
consideration and approval.  Representatives from the applicant may be available for questions. 
(For discussion and possible action—Paul Patane, Division Director, Multimodal Planning  
Division) 

State Engineer’s Report                      Page  160
Staff will present a report showing the status of highway projects under construction, including 
total number and dollar value.  Provide an overview of Construction, Transportation and Opera-
tions  Program  impact, due to the public health concerns. 
(For information and discussion only — Gregory Byres, Deputy Director of Transportation/State Engineer) 
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*ITEM 10: Construction Contracts
Staff will present recommended construction project awards that are not on the Consent  
Agenda.  
(For discussion and possible action — Gregory Byres, Deputy Director of Transportation/State 
Engineer) 

ITEM 11: Suggestions 
Board Members will have the opportunity to suggest items they would like to have placed on 
future Board Meeting agendas and any topics for the next board meeting.  Staff will remind   
everyone of the location for the next board meeting.   

*Adjournment

*ITEMS that may require Board Action

BOARD AGENDA 
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Items on the Consent Agenda generally consist of the following:  

• Minutes of previous Board Meeting , Special Board Meeting and/or Study Session
• Right-of-Way Resolutions
• Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following

criteria:
- Low bidder is no more than 15% under state estimate
- Low bidder is no more than 10% over state estimate

• Programming changes for items that are a part of the approved scope of the project if they do not
exceed 15% or $200,000, whichever is lesser.

RIGHT OF WAY RESOLUTIONS (action as noted) Page  15

*ITEM 3a: RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG HIGHWAY 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 
RECOMMENDATION: Abandon to the Town of Wickenburg, in accordance with Inter-
governmental Agreement No. 03–073, dated April 30, 2006, any and all Amendments 
thereto, and according to law, right of way acquired for the above referenced project 
that is no longer needed for the State Transportation System. 

CONSENT AGENDA 
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CONSENT AGENDA 

Contracts: (Action as Noted) Page  169

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

    

 

 

 

 

 

  

 

  

  

*ITEM 3b: BOARD DISTRICT NO.: 6

BIDS OPENED: MAY 05, 2023 

HIGHWAY: PRESCOTT – FLAGSTAFF HIGHWAY (SR 89A) 

SECTION: MAIN ST – VERDE RIVER BRIDGE 

COUNTY: YAVAPAI 

ROUTE NO.: SR 89A 

PROJECT : TRACS: A89-A(212)T: 089A YV 353 F044301C 

FUNDING: 99.3% FED    0.70% STATE 

LOW BIDDER: PAVECO, INC. 

LOW BID AMOUNT: $ 3,195,384.60 

STATE ESTIMATE: $ 3,117,657.10 

$ OVER ESTIMATE: $ 77,727.50 

% OVER ESTIMATE: 2.5% 

PROJECT DBE GOAL: 6.04% 

BIDDER DBE PLEDGE: 6.79% 

NO. BIDDERS: 1 

RECOMMENDATION: AWARD 
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CONSENT AGENDA 

Contracts: (Action as Noted) Page  172

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

    

 

 

 

 

 

  

 

  

  

*ITEM 3c: BOARD DISTRICT NO.: 1

BIDS OPENED: MAY 05, 2023 

HIGHWAY: CITY OF BUCKEYE 

SECTION: YUMA ROAD AND VERRADO WAY 

COUNTY: MARICOPA 

ROUTE NO.: LOCAL 

PROJECT : TRACS: BKY-0(214)T: 000 MA BKY T025601C 

FUNDING: 94.3% FED    5.7% LOCAL 

LOW BIDDER: C S CONSTRUCTION, INC. 

LOW BID AMOUNT: $ 986,969.00 

STATE ESTIMATE: $ 1,051,809.00 

$ UNDER ESTIMATE: $ 64,840.00 

% UNDER ESTIMATE: 6.2% 

PROJECT DBE GOAL: 1.77% 

BIDDER DBE PLEDGE: 1.77% 

NO. BIDDERS: 5 

RECOMMENDATION: AWARD 
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CONSENT AGENDA 

Contracts: (Action as Noted) Page  175

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

  

 

 

 

 

 

 

  

*ITEM 3d: BOARD DISTRICT NO.: 6 

BIDS OPENED: MAY 19, 2023 

HIGHWAY: EHRENBERG – PHOENIX HIGHWAY (I-10) 

SECTION: DOME ROCK RD – NE OF SCADDAN WASH 

COUNTY: LA PAZ 

ROUTE NO.: I-10 

PROJECT : TRACS: 010-A(236)T; 010 LA 011 F038501C 

FUNDING: 99.34% FED    0.66% STATE 

LOW BIDDER: FISHER SAND & GRAVEL CO. 

LOW BID AMOUNT: $ 28,200,200.72 

STATE ESTIMATE: $ 32,841,511.25 

$ UNDER ESTIMATE: $ 4,641,310.53 

% UNDER ESTIMATE: 14.1% 

PROJECT DBE GOAL: 9.97% 

BIDDER DBE PLEDGE: 10.17% 

NO. BIDDERS: 3 

RECOMMENDATION: AWARD 
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CONSENT AGENDA 

Contracts: (Action as Noted) Page  179

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

  

  

 

 

 

 

 

 

 

 

 

 

  

  

 

*ITEM 3e: BOARD DISTRICT NO.: STATEWIDE 

BIDS OPENED: MAY 12, 2023 

HIGHWAY: 
EHRENBERG – PHOENIX - CASA GRANDE – TUCSON – BENSON -STEINS 
PASS HIGHWAY (I-10) 

SECTION: I-10; VARIOUS LOCATIONS 

COUNTY: STATEWIDE 

ROUTE NO.: I-10 

PROJECT : TRACS: 010-F-(232)T:  010 SW 000 F032501C 

FUNDING: 100%  STATE 

LOW BIDDER: WILLIAM CHARLES CONSTRUCTION COMPANY, LLC 

LOW BID AMOUNT: $ 3,487,070.87 

STATE ESTIMATE: $ 3,353,052.00 

$ OVER ESTIMATE: $ 134,018.87 

% OVER ESTIMATE: 4.0% 

PROJECT DBE GOAL: N/A 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 4 

RECOMMENDATION: AWARD 
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CONSENT AGENDA 

Contracts: (Action as Noted) Page  183

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

  

 

 

 

 

 

 

  

*ITEM 3f: BOARD DISTRICT NO.: STATEWIDE 

BIDS OPENED: MAY 12, 2023 

HIGHWAY: NORTHWEST REGION (I-40 AND I-17) 

SECTION: STATEWIDE VARIOUS LOCATIONS 

COUNTY: STATEWIDE 

ROUTE NO.: I-40 AND I-17 

PROJECT : TRACS: 999-A(555)T:  999 SW 000 F043201C 

FUNDING: 100%  FED 

LOW BIDDER: ABBCO SIGN GROUP, INC. 

LOW BID AMOUNT: $ 759,229.95 

STATE ESTIMATE: $ 722,101.00 

$ OVER ESTIMATE: $ 37,128.95 

% OVER ESTIMATE: 5.1% 

PROJECT DBE GOAL: 2.63% 

BIDDER DBE PLEDGE: 4.48% 

NO. BIDDERS: 2 

RECOMMENDATION: AWARD 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the abandonment of certain 
right of way acquired for U. S. Route 93, the Kingman – Wickenburg 
Highway, within the above referenced project. 

The right of way to be abandoned was previously established as a 
state route and state highway, designated U. S. Route 89, by 
Resolution of the Arizona State Highway Commission, dated 
September 09, 1927, entered on Page 26 of its Official Minutes 
and depicted on its Official Map of State Routes and State 
Highways, incorporated by reference therein.  Additional right 
of way for improvements and relocation was established as a 
state highway by the Resolution dated February 01, 1932, on Page 
453 of the Official Minutes; by the Resolution dated July 26, 
1935, on Page 321 of the Official Minutes; by the Resolution 
dated May 31, 1957, shown on Page 193 of the Official Minutes; 
and by Resolution 61–119, dated March 07, 1961. The U. S. Route 
89 designation was eliminated and the highway was renumbered as 
U. S. Route 93 by the Arizona State Transportation Board in 
Resolution 92–08–A–56, dated August 21, 1992.  Thereafter, the 
above referenced Wickenburg Interim Bypass Project was 
established as a state route by Resolution 2004–08–A–036, dated 
August 20, 2004; and as a state highway by Resolution 2005–03–A–
023, dated March 18, 2005. 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

The right of way to be abandoned is no longer needed for state 
transportation purposes. The Town of Wickenburg has agreed to 
accept jurisdiction, ownership and maintenance responsibilities 
for the right of way in accordance with Intergovernmental 
Agreement No. 03–073, dated April 30, 2006, any and all 
Amendments thereto, and according to law pursuant to the 
provisions of Arizona Revised Statutes § 28–7209. Accordingly, I 
recommend that the State’s interest in the right of way be 
abandoned, as depicted in the attached Appendix “A” and on the 
maps and plans of the above referenced project. 

The right of way to be abandoned is delineated on the maps and 
plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the KINGMAN – 
WICKENBURG HIGHWAY, Wickenburg Interim Bypass, Project 093 MA 
198 H5825 01R / U  093–B–701”, and is shown in Appendix “A” 
attached hereto.  

I further recommend that the right of way depicted in Appendix 
“A” be removed from the State Highway System and abandoned to 
the Town of Wickenburg, in accordance with Intergovernmental 
Agreement No. 03–073, dated April 30, 2006, any and all 
Amendments thereto, and as provided in Arizona Revised Statutes 
§§ 28–7207 and 28–7209; subject to the retention of existing
access control and all other currently existing facilities and 
structures of the State Transportation System; and to the 
reservation of a perpetual easement for ingress, egress and 
maintenance of said existing facilities and structures, 
including, but not limited to: said access control, soundwalls,
drainage, signage, utilities, and any and all appurtenances
thereto, which shall remain intact and under control of the 
Arizona Department of Transportation, as depicted in the
attached Appendix “A” and on said Right of Way Maps and Plans. 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

All other rights of way, easements and appurtenances thereto, 
subject to the provisions of Arizona Revised Statutes § 28–7210, 
shall continue as they existed prior to the disposal of the 
right of way depicted in Appendix “A”. 

The abandonment becomes effective upon recordation in the Office 
of the County Recorder in accordance with Arizona Revised 
Statutes § 28–7213. 

This resolution is considered the conveying document for the 
right of way to be abandoned; and no further conveyance is 
legally required. 

Pursuant to Arizona Revised Statutes § 28–7046, I recommend that 
the Arizona State Transportation Board adopt a resolution making 
this recommendation effective. 

Respectfully submitted, 

GREGORY D. BYRES, P. E., Deputy Director 
for Transportation / State Engineer 
Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U  093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

RESOLUTION OF ABANDONMENT 

GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on June 
16, 2023, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28–7046, recommending the abandonment of a certain 
right of way to the Town of Wickenburg within the above 
referenced project. 

The right of way to be abandoned is no longer needed for state 
transportation purposes. The Town of Wickenburg has agreed to 
accept jurisdiction, ownership and maintenance responsibilities 
for the right of way in accordance with Intergovernmental 
Agreement No. 03–073, dated April 30, 2006, any and all 
Amendments thereto, and according to law pursuant to the 
provisions of Arizona Revised Statutes § 28–7209. Accordingly, 
it is recommended that the State’s interest in the right of way 
be abandoned. 

The right of way to be abandoned is delineated on the maps and 
plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the KINGMAN – 
WICKENBURG HIGHWAY, Wickenburg Interim Bypass, Project 093 MA 
198 H5825 01R / U  093–B–701”, and is shown in Appendix “A” 
attached hereto. 

WHEREAS said right of way is no longer needed for state 
transportation purposes; and 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

WHEREAS the Town of Wickenburg has agreed to accept 
jurisdiction, ownership and maintenance responsibilities for the 
right of way in accordance with Intergovernmental Agreement No. 
03–073, dated April 30, 2006, any and all Amendments thereto, 
and according to law pursuant to the provisions of Arizona 
Revised Statutes § 28–7209; and 

WHEREAS for the convenience and safety of the traveling public, 
it is necessary that within the area of abandonment, the State 
of Arizona, acting by and through its Department of 
Transportation, shall retain existing access control and all 
other currently existing facilities and structures of the State 
Transportation System, if any; and shall reserve a perpetual 
easement for ingress, egress and maintenance of said existing 
facilities and structures, if any, including, but not limited 
to:  said access control, soundwalls, drainage, signage, 
utilities, and any and all appurtenances thereto, which shall 
remain intact and under ADOT control, as depicted in the 
attached Appendix “A” and on said maps and plans; and 

WHEREAS this resolution is considered the conveying document for 
such right of way; and no further conveyance is legally 
required; and 

WHEREAS this Board finds that public safety, necessity and 
convenience will be served by accepting the Deputy Director's 
report; therefore, be it 

RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

RESOLVED that the right of way depicted in Appendix “A” is 
hereby removed from the State Highway System and abandoned to 
the Town of Wickenburg, in accordance with Intergovernmental 
Agreement No. 03–073, dated April 30, 2006, any and all 
Amendments thereto, and as provided in Arizona Revised Statutes 
§§ 28–7207, 28–7209 and 28–7210; be it further

RESOLVED that within the area of abandonment, the State of 
Arizona, acting by and through its Department of Transportation, 
hereby retains existing access control and all other currently 
existing facilities and structures of the State Transportation 
System, if any; and reserves a perpetual easement for ingress, 
egress and maintenance of said existing facilities and 
structures, if any, including, but not limited to: said access 
control, soundwalls, drainage, signage, utilities, and any and 
all appurtenances thereto, which shall remain intact and under 
ADOT control, as depicted in the attached Appendix “A” and on 
the maps and plans of the above referenced project; be it 
further 

RESOLVED that this abandonment becomes effective upon 
recordation in the Office of the County Recorder in accordance 
with Arizona Revised Statutes § 28–7213; and that this resolution 
is the conveying document for the right of way abandoned herein; 
and no further conveyance is legally required; be it further 

RESOLVED that the Deputy Director provide written notice to the 
Town of Wickenburg, evidencing the abandonment of the State's 
interest. 
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ARIZONA DEPARTMENT OF TRANSPORTATIO 

205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 

June 16, 2023 

RES. NO. 2023–06–A–022 
PROJECT: 093 MA 198 H5825 01R / U 093–B–701 
HIGHWAY: KINGMAN – WICKENBURG 
SECTION: Wickenburg Interim Bypass 
ROUTE NO.: U. S. Route 93 
DISTRICT: Northwest 
COUNTY:  Maricopa 
DISPOSAL: D – NW – 016 

CERTIFICATION 

I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on June 16, 2023. 

IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on June 16, 2023. 

GREGORY D. BYRES, P. E., Deputy Director 
for Transportation / State Engineer 
Arizona Department of Transportation 

Seal 
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7a.

Program Amount:

I-10 @ MP 164.0

MP 164 - MP 186

INSTALL DYNAMIC MESSAGE SIGNS AND CCTV CAMERAS

Pinal

Central

F059901D TIP#: 101693

Wesley Scatena

$289,000

$0

Delete Project.  Contingent upon MAG Regional Council 

approval. 

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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MI1P

MP164 - MP186 INSTALL DYNAMIC MESSAGE SIGNS AND CCTV CAMERAS

10 164.0Central

Wesley Scatena     @    (602) 712-8555

F059901D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

22.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Wesley Scatena

3. Form Date / 5. Form By:

205 S 17th Ave, , E741 - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
101693 $273 . HSIP 

101693 $16 . State Match

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72323 ($289) CONTINGENCY

10169316. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$289

18a. (+/-) Program Budget Request:

($289)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

17 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

HSIP

25. DESCRIPTION OF REQUEST

Delete Project

26. JUSTIFICATION OF REQUEST

The scope of work of this project is being added to project F0252: I-10 (Maricopa): SR202L Santan - SR 387 GPL.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$289
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7b.

Program Amount:

I-10 @ MP 149.0

I-17 SPLIT - SR 202L SANTAN

DESIGN/BUILD FOR WIDENING

Maricopa

Central

F007201R TIP#: 100181

Amy Ritz

$84,721,000

$36,721,000

Decrease budget.  Contingent upon 

MAG Regional Council approval.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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LR1O

I-17 SPLIT - SR 202L SANTAN DESIGN/BUILD FOR WIDENING

10 149.0Central

Amy Ritz     @    (602) 708-0267

F007201R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Amy Ritz

3. Form Date / 5. Form By:

206 S 17th Ave, ,  - 4126 MAJOR PROJECTS

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
100181 $77,528 I-17 SPLIT - SR 202L 

SANTAN (NEAR TERM 
IMPROVEMENT 
STRATEGY)

RARF 100pct

49923 $7,193 . RARF 100pct

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49923 ($48,000) . RARF 100pct

10018116. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$84,721

18a. (+/-) Program Budget Request:

($48,000)

18b Total Program Budget After Request:

$36,721

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

18 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

RARF010-C(220)T

25. DESCRIPTION OF REQUEST

Decrease budget

26. JUSTIFICATION OF REQUEST

This amount was programmed for Right Of Way, but was never placed in the 01R Subphase.
This funding is not needed for Right of Way.
This action is contingent upon MAG approval.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$84,721
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Route & MP:
Project Name:
Type of Work:

County:
District:

Schedule:
Project:

Project Manager:
Program Amount:

New Program Amount:
Requested Action:

ITEM 7c. SR 88 @ MP 222.0

Fish Creek Hill - Apache Lake Marina       

DCR

Maricopa

Southeast

F049401L   TIP#:  102794

Chris LaVoie

$700,000

$850,000

Increase Budget.  Contingent upon 

MAG Regional  Council approval 

expected in June.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION



UU1P

Fish Creek Hill - Apache Lake Marina DCR

88 222Southeast

Chris LaVoie     @    (602) 712-8181

F049401L

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

7

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 6/6/2023

6/6/2023

Chris LaVoie

3. Form Date / 5. Form By:

1611 W Jackson St, Bull , 310B - 4210 MPD PLANNING TEAM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
DT5574

0
$700 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79923 $150 . .

10279416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$700

18a. (+/-) Program Budget Request:

$150

18b Total Program Budget After Request:

$850

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

Addition of a public meeting and a suggested hybrid alternative option to the SR 88 Design Concept Report concept report for 
the repair of SR 88, the scope of the project shall include the following: 

1) Addition of a public meeting and a pre-recorded meeting for the ADOT website.

2) The addition of a suggested hybrid alternative for repair of roadway and protection of historical structures.

The following costs are estimates based upon the draft scope and fee submittals:

Staff $10K
Consultant $124K
ICAP  $16K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 6/8/2023

$700



Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7d.

Program Amount:

I-10 @ MP 264.0

COUNTRY CLUB RD AND KINO PKWY TIs

CONSTRUCT TRAFFIC INTERCHANGES

Pima

Southcentral

F054801D TIP#: 3964  

Tricia Brown

$4,000,000

$12,000,000

Increase budget.

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

Page 30 of 193



CQ1J

COUNTRY CLUB RD AND KINO PKWY TIS CONSTRUCT TRAFFIC INTERCHANGES

10 264.0Southcentral

Tricia Brown     @    (602) 712-7046

F054801D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: (602) 712-7046

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
3964 $10,000 COUNTRY CLUB ROAD 

TI
PAG TIP ID 74.07

72323 ($6,000) CONTINGENCY CONTINGENCY

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
3964 $8,000 COUNTRY CLUB ROAD 

TI
PAG TIP ID 74.07

3964  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$4,000

18a. (+/-) Program Budget Request:

$8,000

18b Total Program Budget After Request:

$12,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

19 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-E(232)S

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

The Kino TI (PAG TIP ID 39.13) scope was previously combined with the Country Club TI project. This request aligns with the 
PAG funding that combined the design funding into one project.

Consultant: $5000K
Staff: $2300K
ICAP: $700K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$4,000
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

Program Amount:

I-10 @ MP 264.0

COUNTRY CLUB RD AND KINO PKWY TIs

CONSTRUCT TRAFFIC INTERCHANGES

Pima

Southcentral

F054801R TIP#: 3964  

Tricia Brown

$9,049,000

$22,449,000

Increase budget.

PPAC - PROJECT MODIFICATIONS AND NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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*ITEM 7e.



CQ1J

COUNTRY CLUB RD AND KINO PKWY TIS CONSTRUCT TRAFFIC INTERCHANGES

10 264.0Southcentral

Tricia Brown     @    (602) 712-7046

F054801R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: (602) 712-7046

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
3964 $3,049 COUNTRY CLUB ROAD 

TI

72323 $6,000 CONTINGENCY CONTINGENCY

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
3964 $13,400 COUNTRY CLUB ROAD 

TI

3964  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$9,049

18a. (+/-) Program Budget Request:

$13,400

18b Total Program Budget After Request:

$22,449

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

20 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-E(232)S

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This request will fund the R/W acquisition and combines the Kino Parkway TI funding into one project. Environmental clearance 
was issued in August 2020.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$9,049
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM. 7f

Program Amount:

Statewide

USFWS Liaison (FY21 - FY25)

Section 7 review and programmatic agreements 

Statewide

Statewide

M715101X TIP#: 101729

Kristin Gade

$477,000

$712,000

Increase funding.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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JU1P

USFWS Liaison (FY21 - FY25) Section 7 review and programmatic agreements

999 0Statewide

Kristin Gade     @    (602) 292-0301

M715101X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Kristin Gade

3. Form Date / 5. Form By:

1221 S. 2nd Ave, MD T100, Tucson AZ 85713  - 4977 ENVIRONMENTAL PLANNING 
GROUP

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
77720 $165 ENVIRONMENTAL 

SUPPORT SERVICES

76521 $170

76522 $142 FEDERAL AGENCY 
SUPPORT

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76523 $235 FEDERAL AGENCY 

SUPPORT
.

10172916. Program Budget: 17. Program Item #:

20-0007702

NOT APPLICABLE

18. Current Approved Program Budget:

$477

18a. (+/-) Program Budget Request:

$235

18b Total Program Budget After Request:

$712

20. JPA #'s: SIGNED: YES NOADV:

PRB Item #:

16 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase funding

26. JUSTIFICATION OF REQUEST

This request is to fund the existing liaison and add a second liaison position. USFWS estimates it will take 5 to 6 months for the 
2nd liaison position to be filled; based on this estimate, the requested funding will run through June 2024.   

Funding these positions reduces overall review times at the US Fish and Wildlife Service (USFWS) and establishes a priority 
list for expedited review of particular projects. This also allows USFWS personnel to assist in developing programmatic 
consultation to further expedite routine reviews.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$477
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7g.

Program Amount:

SR 101L @ MP   0.0

SR 101L  & I-10   System Interchange  

System TI  Improvements 

Maricopa

Central

F047501R TIP#: 100228

Rashidul Haque

$2,149,000

$4,149,000

Increase Budget.  Contingent upon 

MAG Regional Council approval. 

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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MJ1O

SR101L  & I-10   System Interchange  System TI  Improvements

101L 0.0Central

Rashidul Haque     @    (602) 712-7352

F047501R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

4.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Rashidul Haque

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
 100228 $2,149 . DOT23-803

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49923 $2,000 .

10022816. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$2,149

18a. (+/-) Program Budget Request:

$2,000

18b Total Program Budget After Request:

$4,149

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

15 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

101-A(218)T

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

The Design Concept Report is anticipated to be completed in June 2023 and it has identified areas of new Right of Way 
needed to implement the recommended improvements and a possible billboard relocation. This request is for adding additional 
funds to Right of Way pending MAG approval in May 2023.  Based on the current estimate for anticipated Right of Way 
acquisition, additional funding will be required.  MAG is planning to take action for the remaining additional funding in FY 24 
and the additional funding will be requested at that time.  The project is programmed for construction in Fiscal Year 2025.

MAG TIP ID: DOT23-803

Acquisition $1,810K
ICAP:190K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$2,149
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7h.

Program Amount:

SR 202L @ MP 54

SMF Capital Maintenance (FY23) 

STRIPING

Maricopa

FY 2023

_ TIP#: 101911

Raymundo Baca

$2,893,000

$2,893,000

Defer Striping Activity.  Contingent 

upon MAG Regional Council approval.   

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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SMF Capital Maintenance (FY23) STRIPING

202 54Phoenix

Raymundo Baca     @    (602) 679-0072

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Raymundo Baca

3. Form Date / 5. Form By:

7130 W Fairview St, ,  - 4126 MAJOR PROJECTS

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
101911 $2,893 . CAPITAL MAINTENANCE 

- STRIPING

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49923 ($2,893) . .

49924 $2,893 . .

10191116. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$2,893

18a. (+/-) Program Budget Request:

$0

18b Total Program Budget After Request:

$2,893

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

23

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

24

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Defer Striping Activity

26. JUSTIFICATION OF REQUEST

According to the contract, Capital Striping was to take place in FY23. Testing shows that the striping is still meeting 
specifications. C202P is moving the striping to May or June of 2024. Request that the funding be allocated for FY24.
These changes will be included in the FY24-FY28 Five Year Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN FY

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$2,893
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MAG AREA PROJECTS

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work: PROGRAMMATIC ADJUSTMENTS

Project Manager:
Project:

Requested Action:

Lisa Danka

_

New Program Amount:

*ITEM 7i.

Program Amount: $0

$0

Changes to projects in the Maricopa County Regional Transportation 
Plan Freeway Program (RTPFP).  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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Maricopa
Central
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MAG AREA PROJECTS PROGRAMMATIC ADJUSTMENTS

Lisa Danka     @    (602) 712-4675

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Lisa Danka

3. Form Date / 5. Form By:

1611 W Jackson St, , 200B - 4210 MPD PLANNING TEAM

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$0

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Changes to projects in the Maricopa County Regional Transportation Plan Freeway Program (RTPFP)

26. JUSTIFICATION OF REQUEST

Pursuant to ARS §28-6353, the Maricopa Association of Governments (MAG) is responsible for approving any change in the 
Regional Transportation Plan (RTP) and the projects funded in the Regional Transportation Plan. The MAG Regional Council 
approved numerous changes to projects included in the RTP as shown in the attached spreadsheet.  These changes will be 
included in the FY24 - FY28 Five Year Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

MAG REGIONWIDE PROGRAMMATIC 
UPDATES

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7j.

Program Amount:

US 89 @ MP 551.2

PAGE PORT OF ENTRY 

SCALE REMOVAL 

Coconino 

Northcentral

F060901X TIP#: 103752 

Chris Moore

$0

$230,000

Establish new project.

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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EE1Q

PAGE PORT OF ENTRY SCALE REMOVAL

89 551.2Northcentral

Chris Moore     @    (757) 469-6679

F060901X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/16/2023

5/18/2023

Chris Moore

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
74323 $230 PORT OF ENTRY 100pct State Funds 

10375216. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$230

18b Total Program Budget After Request:

$230

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

23 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

089-E(210)T

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This project will remove the damaged scale at the Page Port of Entry by procurement contract to allow the commercial vehicle 
inspection to be reopened. This project will use state funds.  ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7k.

Program Amount:

Local 

W. SILVERBELL RD AT BLANCO WASH BRIDGE - #8259

RECONSTRUCT ROADWAY & REPLACE BRIDGE

Pima

Southcentral

T028201C TIP#: 101890

Dana Cherry

$0

$4,429,000

Establish new project.   

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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OP1P

W. SILVERBELL RD AT BLANCO WASH BRIDGE - #8259 RECONSTRUCT ROADWAY & REPLACE BRIDGE

0000 PPMSouthcentral

Dana Cherry     @    (602) 712-7030

T028201C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Dana Cherry

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
101890 $56 . In-Kind Local Match 5.7pct

101890 $931 . Off System Bridge

101890 $3,442 . In-Kind Local Match 
100pct

10189016. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$4,429

18b Total Program Budget After Request:

$4,429

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

11 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

23 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

PPM-0(267)D

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

This is a CA agency, Pima County project.  Per Pima County, project will be ready to advertise in June, 2023.

PAG TIP ID - 25.20

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7l.

Program Amount:

Local

COUNTY 11TH ST @ AVE G

REALIGN CURVE, INSTALL TURN LANES, PAVE SHOULDERS 

Yuma

Southwest

T037802U TIP#: 101664

Kirstin Huston

$0

$250,000

Establish Utility Subphase.  

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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YR1P

COUNTY 11TH ST @ AVE G REALIGN CURVE, INSTALL TURN LANES, PAVE SHOULDERS

0000 YUMSouthwest

Kirstin Huston     @    (602) 712-2167

T037802U

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yuma

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/16/2023

5/31/2023

Kirstin Huston

3. Form Date / 5. Form By:

205 S 17th Ave, , 121F - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70123 

666
$236 . Fed HSIP 94.3 percent

OTHR23 $14 . Local In-Kind HSIP 5.7 
percent 

10166416. Program Budget: 17. Program Item #:

22-0008673

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$250

18b Total Program Budget After Request:

$250

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

13 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

HSIPYYU-0(226)T

25. DESCRIPTION OF REQUEST

Establish Utility subphase

26. JUSTIFICATION OF REQUEST

Utility relocation of Yuma County Water Users Association pipeline will be required. The design and relocation of the pipe will 
be self-administered by Yuma County.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7m.

Program Amount:

SR 347 @ MP 175.7

W JUAN ST - I-10 PAVEMENT 

REHABILITATION 

Pinal

Central

F067301D TIP#: 103680 

Lina Bearat

$0

$554,000

Establish new project.  Contingent upon 

MAG Regional Council approval. 

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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GW1Q

W JUAN ST - I-10 PAVEMENT REHABILITATION

347 175.7Central

Lina Bearat     @    (602) 538-5124

F067301D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

13.3

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Lina Bearat

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70023 $554 ENGINEERING 

SUPPORT
100pct State

10368016. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$554

18b Total Program Budget After Request:

$554

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

This is a pavement rehabilitation project in Pinal County on SR 347 for 13.3 miles. 

Staff: $50k
Consultant: $450k
ICAP: $54k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7n.

Program Amount:

SR 85 @ MP  42.5

ELOTA AVE - MP 60 

PAVEMENT REHABILITATION 

Pima

Southcentral

F067201D TIP#: 103684 

Vivian Li

$0

$769,000

Establish New Project.

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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GV1Q

ELOTA AVE - MP 60 PAVEMENT REHABILITATION

85 42.5Southcentral

Pei-jung Li     @    (602) 712-8708

F067201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

19.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70023 $769 ENGINEERING 

SUPPORT
100pct State 

10368416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$769

18b Total Program Budget After Request:

$769

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new Project

26. JUSTIFICATION OF REQUEST

This request is to establish a design project for a pavement rehabilitation project. 
Construction is scheduled for FY27 in the Tentative Program. 

Staff: $120K
Consultant: $575K
ICAP: $74K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7o.

Program Amount:

US 60 @ MP 0.0

85TH AVE - I-17

PAVEMENT REHABILITATION             

Maricopa

Central

F067501D TIP#: 103682

Thomas O'Reilly

$0

$550,000

Establish design project.  Contingent upon 

MAG Regional Council approval. 

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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HA1Q

85TH AVE - I-17 PAVEMENT REHABILITATION

60 0.0Central

Thomas Oreilly     @    (602) 712-2587

F067501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

11

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/23/2023

5/25/2023

Thomas Oreilly

3. Form Date / 5. Form By:

205 S 17th Ave, 293, 614E - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70023 $550 ENGINEERING 

SUPPORT
100pct State

10368216. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$550

18b Total Program Budget After Request:

$550

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

07 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish design project.

26. JUSTIFICATION OF REQUEST

This request is to establish a design project for a pavement rehabilitation project. 

Staff = $117K
Consultant = $380K
ICAP = $53K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/31/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7p.

Program Amount:

Local

Chase Creek Bridge

Bridge Replacement 

Greenlee

Southeast 

T028501C  TIP#: 101949  

Angela Galletti

$0

$1,193,000

Establish the construction project.

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION



OC1P

CHASE CREEK BRIDGE BRIDGE REPLACEMENT

0000 CLFSoutheast

Angela Galietti     @     

T028501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Greenlee

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 6/6/2023

6/6/2023

Angela Galietti

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR23 $264 . 100pct Local

OTHR23 $9 . STBGP Pop 5.7pct Local 
Match

OTHR23 $149 . SEAGO 94.3 pct

76223 
666

$727 . Off System Bridge

OTHR23 $44 . OSB 5.7pct Local Match

10194916. Program Budget: 17. Program Item #:

20-0008004-I

STAGE V

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$1,193

18b Total Program Budget After Request:

$1,193

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

23 

6/28/2023

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

CLF-0(202)T

25. DESCRIPTION OF REQUEST

Establish construction project.

26. JUSTIFICATION OF REQUEST

This request is to establish a construction project to reconstruct the bridge on Frisco Avenue over Chase Creek for the Town of 
Clifton. This is a local project with the Town of Clifton. The project is funded with Off System Bridge funds, STBGP and Local 
funds.

SEAGO TIP ID: CLF21-01

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 6/8/2023

$0



*ITEM 7q.  Route & MP:     

Project Name:
Type of Work: County:

District:
Schedule:

Project:
Project Manager: 

Program Amount:  
New Program Amount: 

Requested Action:

Local

Frank Reed Rd: MUP, Nogales H.S. -  Grand Ave.   

Multi-Use Bike / Pedestrian Pathway

Santa Cruz

Southcentral

T024601C  TIP#: 100275  

Tricia Brown

$0

$945,000

Establish the construction project.

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION



UR1O

FRANK REED RD, MUP, NOGALES H.S. - GRAND AVENUE MULTI-USE BIKE / PEDESTRIAN PATHWAY

0000 NOGSouthcentral

Tricia Brown     @    (602) 712-7046

T024601C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Santa Cruz

2. Teleconference: (602) 712-7046

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 6/6/2023

6/6/2023

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70623 $891 PM 2.5 AIR QUALITY 

PROJECTS
PM 2.5 Air Quality 
Projects

OTHR23 $54 . City of Nogales 5.7 pct 
Local Match

10027516. Program Budget: 17. Program Item #:

20-0007728

STAGE V

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$945

18b Total Program Budget After Request:

$945

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

07 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

23

6/30/2023

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

CMAQNOG-0(210)T

25. DESCRIPTION OF REQUEST

Establish construction project.

26. JUSTIFICATION OF REQUEST

This request is to establish a construction project for a multi-use bicycle and pathway along Frank Reed Road between the 
Nogales High School and Grand Avenue. This is a local project with the City of Nogales. The local match has been received.

SEAGO TIP ID: NOG 20-02

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 6/8/2023

$0



FFY 2023-2027  Airport Development Program - Project Discussion and Possible Action 

*ITEM 7r. AIRPORT PROGRAM:
GRANT MANAGER:

 REQUESTED ACTION: 

Grand Canyon National Park Airport - State/Local Program (SL)
Sonia Pizano

Request to add Apron Reconstruction to the FY 2023 Program.  
New amount is $1,621,012.

Request to add Taxiway Papa Reconstruction to the FY 2023 
Program.  New amount is $863,170.
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DocuSign Envelope ID: 0002F70F-1EDC-4F8D-B4AF-58DA3A70AF96

ARIZONA DEPARTMENT OF TRANSPORTATION 

MPD- Aeronautics Group  

Project Committee Recommendations 

AIRPORT: Grand Canyon National Park Airport X New Project

SPONSOR: ADOT ASD □ Changed Project(s)

CATEGORY: Commercial Service 

PROJECT NUMBER: N/A  

GRANT MANAGER: Sonia Pizano  

AIP NUMBER: N/A  

DATE: May 31st 2023  

Current Program Description Fiscal  

Year 

State Share Sponsor  

Share 

FAA 

Share 

Total  

Amount 

State  

Priority  

Number 

Apron Reconstruction 
A01GC-20 

23 1,459,008.00 162,112.00 N/A 1,621,120.00 150 

Taxiway Papa 
Reconstruction TWPGC-
20 

23 776,853 86,317 N/A 863,170 155 

Revised Program Description Fiscal  

Year 

State Share Sponsor  

Share 

FAA 

Share 

Total  

Amount 

State  

Priority  

Number 

Recommended Action is: 

DocuSign Envelope ID: D635BAE1-FBCF-48C8-BF74-671893D88FF9

Request to add Grand Canyon National Park Airport to program in FY 23. PPAC action/STB approval. 

Aeronautics Recommends for PPAC action 

Aeronautics Manager Approval: ________________________________ Date: ______________  
Matthew Munden 

FMS Review and Approval: ________________________________ Date: ______________ 

5/19/2023

5/19/2023

Leti Pineda-Daley 
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FFY 2023-2027  Airport Development Program - Project Discussion and Possible Action 

*ITEM 7s. AIRPORT PROGRAM:  
GRANT MANAGER:

 REQUESTED ACTION: 

Superior Municipal Airport - State/Local Program (SL) 
Margie Cerda

Request to add Construction of Helipads to the FY 
2023 Program.  New amount is $435,457.
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DocuSign Envelope ID: 0002F70F-1EDC-4F8D-B4AF-58DA3A70AF96

ARIZONA DEPARTMENT OF TRANSPORTATION 

MPD- Aeronautics Group  

Project Committee Recommendations 

AIRPORT: Superior Municipal X New Project

SPONSOR: Town of Superior □ Changed Project(s)

CATEGORY: General Aviation-Basic 

PROJECT NUMBER: N/A  

GRANT MANAGER: Margie Cerda  

AIP NUMBER: N/A  

DATE: May 31st 2023  

Current Program Description Fiscal  

Year 

State Share Sponsor  

Share 

FAA 

Share 

Total  

Amount 

State  

Priority  

Number 

Helipads Construct 23 391,912.00 43,545.00 N/A 435,457.00 200 

Revised Program Description Fiscal  

Year 

State Share Sponsor  

Share 

FAA 

Share 

Total  

Amount 

State  

Priority  

Number 

Recommended Action is: 

DocuSign Envelope ID: D635BAE1-FBCF-48C8-BF74-671893D88FF9

Request to add Superior Municipal Airport to program in FY 23. PPAC action/STB approval. 

Aeronautics Recommends for PPAC action 

Aeronautics Manager Approval: ________________________________ Date: ______________ 
Matthew Munden 

FMS Review and Approval: ________________________________ Date: ______________ 
Leti Pineda-Daley 

5/19/2023

5/19/2023
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AZ SMART Fund Applications
June 16, 2023

Description City of Phoenix City of Sierra Vista Town of Gilbert Bullhead City Coconino County 
Application Summary
AZ SMART Category City over 10K City over 10K City over 10K City over 10K County over 100K
COG/MPO MAG Sierra Vista Metropolitan Planning 

Organization (SVMPO)
Maricopa Association of 
Governments (MAG)

Western Arizona Council of 
Governments (WACOG)

Flagstaff Metropolitan Planning 
Organization (MetroPlan)

Project Type Bridge Road Bridge Road ADOT I-40 Design Concept Report 
update for the Bellemont Area.

Project Name Rio Reimagined BikePed Bridge - 
RAISE

Design Reimbursement for the North 
Garden Streetscape Project

Design Veterans Memorial Bicycle/ 
Pedestrian Bridge

Bullhead Parkway Multimodal 
Improvements

I-40 Design Concept Report Update -
Bellemont Area

Project limits The BikePed Bridge will cross the Rio 
Salado to align with 3rd Street, 
Phoenix. Solar pedestrian-scale 
lighting and pathway amenities will be 
located between Central Ave and 
40th St, Phoenix.

Project is located on N. Garden 
Avenue and extends from Fry Blvd. 
to Fort Avenue.

Ash Street to Veteran’s Park, Gilbert - 
on the alignment of old Ash Street, 
one block west of Gilbert Road. 
Water Tower Way will extend for two-
thirds of a mile, running north-south 
through the entire length of the 
District from Elliot Road to Juniper 
Avenue. 

Bullhead Parkway "Cross Streets- 
From:SR-68 - To:SR-95"

I-40 MP 182 - MP 188 & Bellemont
Frontage Roads

Project Description The City of Phoenix is excited about 
the opportunity to build the FY 2022 
RAISE Grant Rio Reimagined: 3rd St 
Rio Salado Bicycle/Pedestrian 
Bridge. The full scope of the project 
will consist of constructing a bicycle 
and pedestrian bridge across the Rio 
Salado River along a 3rd Street 
alignment and improving the 
southern bank trails of the Rio 
Salado by adding low-emitting solar 
pedestrian-scale lighting and pathway 
amenities between Central Avenue 
and 40th Street.

The City is requesting reimbursement 
of design costs for North Garden 
Avenue roadway improvements 
project. The improvements are part 
of a revitalization complete streets 
project that will narrow roadways, 
provide multi-modal infrastructure 
such as wider sidewalks and bicycle 
lanes, and include low-water use 
landscaping and pedestrian 
amenities to enhance the aesthetic 
streetscape of the roadway.  

The project will design a pedestrian 
and bicycle bridge over the Union 
Pacific Railroad (UPRR) in downtown 
Gilbert. The preliminary plans for the 
Water Tower Way would eliminate 
this barrier by creating a ‘Park-to-
Park’ connection. The design will 
create an overpass connecting the 
pedestrian and bicycle path in 
Veterans Park over the UPRR to the 
Living Room Plaza Park, thereby 
creating a safe crossing. The Living 
Room Plaza, adjacent to Water 
Tower Park, will offer a large, 
hardscaped space suitable for public 
events, needing appropriate access 
from the south.

The Bullhead City Parkway is a 4-
lane ten-mile (10.2) long paved-
shoulder roadway.The Bullhead 
Parkway Multimodal Improvements 
project will include complete roadway 
removal and resurfacing of the ten 
(10.2) miles of Bullhead Parkway. 
The project extends from US 95 at 
the south end to US 68 on the north 
end of Bullhead City. The project will 
mainly seek to repair and repurpose 
the current Bullhead Parkway by 
improving its function and creating 
transportation lanes/areas for 
bicyclists and pedestrians. 

Coconino County seeks to reduce 
traffic congestion and improve traffic 
flow at the existing I-40 and Hughes 
Ave. TI in Bellemont and on the I-40 
frontage Roads within the Bellemont 
area and would like to update the I-
40 DCR. The County believes the 
recommendation to shift the 
Bellemont TI 800 feet to the east may 
no longer be feasible due to the 
private development that has 
occurred adjacent to where the 
recommended TI off ramps would be 
located.

Application Received 2/24/2023 11:47 5/3/2023 11:48:21 5/8/2023 10:16:05 6/1/2023 11:08 5/4/2023 11:21:19
AZ SMART Request

Federal Grant 2022 Local and Regional Project 
A i t (RAISE)

Local and Regional Project 
A i t (RAISE)

Local and Regional Project 
A i t (RAISE)

Local and Regional Project 
A i t (RAISE)

Local and Regional Project 
A i t (RAISE)Federal Grant phase Design, Right of Way Acquisition, 

C t ti
Construction Design Design, Construction Design

GDS requested
Match Requested 3,400,000 375,000 4,000,000 
Applicant Match 6,173,861 -   7,642,730 
Applicant Match %* 18.0% 0% 14.43%
DOES requested $219,771.81 3,705,600 600,000
Project Partners* NA ADOT - $0; UPRR - $0 ADOT ADOT

1 of 2
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AZ SMART Fund Applications
June 16, 2023

Description City of Phoenix City of Sierra Vista Town of Gilbert Bullhead City Coconino County 
Application submission Already awarded Applicant or consultant will submit 

directly
The Town of Gilbert submitted their 
RAISE Grant for this project on 
February 27, 2023.

Applicant or consultant will submit 
directly

Applicant or consultant will submit 
directly

Federal Grant 
application year

2022 2023 The Town submitted for the Federal 
RAISE Grant for the project in 
FFY23.

2023 This will be determined after the DCR 
update.

Project administration Be a direct recipient if allowed in the Be a direct recipient if allowed in the Request ADOT administration Request ADOT administration Request ADOT administration 
Cost Estimate Documentation (attached with application)
Estimates in YOE Yes Yes Yes Yes Yes
Source of estimates Developed by the Applicant Developed by an engineering 

lt t
Developed by an engineering 

lt t
Developed by an engineering 

lt t
Provided by ADOT District Engineer

* Pursuant to ARS §28-339.J., the following optional Board discretionary preference items are highlighted in yellow:
1) The percentage of matching monies provided by the applicant.
2) The extent that the applicant will partner with other entities to deliver the project.

2 of 2
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Email *

leticia.vargas@phoenix.gov

Applicant Information

Please answer all the questions below.

City of Phoenix

Arizona State Match Advantage for Rural
Transportation (AZ SMART) Fund Application
 Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal 
Grants require a separate application. See the Application Guidelines for important information and 
detailed instructions for completing this Application. To ensure the Application is Administratively 
Complete and will be presented to the State Transportation Board, please respond to all questions and 
submit all requested documents.

Document Checklist: the following documents required to be uploaded to complete this application (PDFs 
required for all uploaded documents):

1. Documentation evidencing the COG/MPO approval to apply to the AZ SMART Fund
2. Map showing Project location (for infrastructure projects and studies).
3. Documentation showing the Project cost estimates (scoping document, cost estimation form, etc.).

NOTE: Careful attention should be given to developing the cost estimate as the Applicant is
responsible for all costs exceeding the amount awarded from the AZ SMART Fund and/or a Federal
Grant.

1. Name of Applicant City, Town or County *
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Leticia Vargas

I have read and agree to the Program Guidelines and Application Instructions for the AZ SMART
Fund Program.

Special Projects Administrator

1034 East Madison Street, Phoenix, AZ 85034

602-534-5692

480-208-1123

2. Name of Contact Person for Applicant *

3. By checking the box below, the Contact Person for the Applicant certifies they have read and
agree to the Program Guidelines and Application Instructions for the AZ SMART Fund
Program.

*

4. Contact's Title *

5. Contact's Full Mailing Address *

6. Contact's Office Phone # *

7. Contact's Cell Phone # (if applicable)
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leticia.vargas@phoenix.gov

Project Information

Please answer all the questions below. 

NOTE regarding ADOT project design administration (PDA) fees: If requesting ADOT administration of the 
Project, ADOT PDA fees will apply. These fees are eligible for AZ SMART Funding only when included in an 
Application for Design and Other Engineering Services or for Match on a federal grant application which will 
include design. The PDA fees shown below are initial estimates only and may be more or less, depending 
on the Project. By submitting this application, the Applicant understands that ADOT may bill additional PDA 
fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant 
upon approval of the Project final voucher.

Certification Accepted (CA) agencies - $10,000 initial fee
Non-CA agencies - $30,000 initial fee

Road

Bridge

Transit

Rail

Other:

8. Contact's Email Address *

9. Select the Applicant's COG/MPO. *

Maricopa Association of Governments (MAG)

10. Select the Project Type. *
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Rio Reimagined BikePed Bridge - RAISE

The BikePed Bridge will cross the Rio Salado to align with 3rd Street, Phoenix. Solar pedestrian-scale 
lighting and pathway amenities will be located between Central Ave and 40th St, Phoenix.

In Process

AZ SMART Fund …

The City of Phoenix is excited about the opportunity to build the FY 2022 RAISE Grant Rio Reimagined:  3rd 
St Rio Salado Bicycle/Pedestrian Bridge.  The full scope of the project will consist of constructing a bicycle 
and pedestrian bridge across the Rio Salado River along a 3rd Street alignment and improving the southern 
bank trails of the Rio Salado by adding low-emitting solar pedestrian-scale lighting and pathway amenities 
between Central Avenue and 40th Street. 

11. Project Name - enter a brief, intuitive name. *

12. Enter the Project limits as applicable. If an infrastructure Project is infrastructure, provide the
name of the road and "From" and "To" Mileposts or Cross Streets. If a non-infrastructure
project, enter the geographic area to which the plan or study will relate.

*

13. Enter the Project's TIP number, if applicable. If the Project is not in the TIP, enter "NA". *

14. Submit written documentation evidencing the COG/MPO approval to submit the Project to
the AZ SMART Fund program (PDF format only).

*

15. Project Description - Provide a concise, specific description of the Project, including the type
of work to be performed and benefits to be realized.

*
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Question 16 - Pro…

Yes

No

Not applicable

Yes

No

Not Applicable

Yes

No

Not applicable

16. For infrastructure projects, please upload a map showing the Project location (PDF format
only).

17. Is the Project entirely in the Applicant's Right of Way? For non-infrastructure projects, check
"Not applicable."

*

18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and obtained
the consent of the applicable ADOT District office to proceed with this grant application?  If no
ADOT Right of Way or a non-infrastructure project, check "Not applicable."

*

19. If Project involves another jurisdiction's Right of Way, has the Applicant discussed the
Project with applicable jurisdiction and obtained its consent to proceed with this grant
application?  If no other Right of Way or non-infrastructure project, check "Not applicable."

*
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20. Project Schedule - check the boxes to show the State Fiscal Years in which each phase is
scheduled to begin. Check only ONE box in each row. Non-infrastructure projects - check the
boxes under Not Applicable for each row. NOTE: the State Fiscal Year runs from July 1 through
June 30.

*

2023 2024 2025 2026 Not Applicable

Design

Construction

Other (for non-
infrastructure
projects)

Design

Construction

Other (for non-
infrastructure
projects)
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21. Project Status - check the boxes to indicate the status of each phase. Check only ONE box
in each row. Non-infrastructure projects - check the boxes under Not Applicable for each row.

*

Not started In progress Completed Not Applicable

Scoping/Pre-
Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure
projects)

Scoping/Pre-
Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure
projects)

Page 70 of 193



22. Design Status - for each Stage, check one box to indicate the Project's Design Status.  Non-
infrastructure projects - check the boxes under Not Applicable for each row.

Not started In progress Completed Not Applicable

Stage 1, 15%
design

Stage 2, 30%
design

Stage 3, 60%
design

Stage 4, 95%
design

Stage 5, 100%

Stage 1, 15%
design

Stage 2, 30%
design

Stage 3, 60%
design

Stage 4, 95%
design

Stage 5, 100%

*23. Cost Estimate for Scoping/Pre-design - enter in whole dollars (for example, 250,000). Enter 
"0" if not applicable.

$350,000

24. Enter the date of the Scoping/Pre-design estimate.  Enter "NA" if not applicable. *

1/16/23

25. Cost Estimate for Design - enter in whole dollars (for example, 250,000).  Enter "0" if not 
applicable.

$4,248,900

*
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*

*

26. Enter the date of the Design estimate.  Enter "NA" if not applicable. *

1/16/23

27. Cost Estimate for Right of Way - enter in whole dollars (for example, 250,000).  Enter "0" if 
not applicable.

$138,000

28. Enter the date of the Right of Way estimate.  Enter "NA" if not applicable. *

1/16/23

29. Cost Estimate for Utilities - enter in whole dollars (for example, 250,000).  Enter "0" if not 
applicable.

$1,868,598

30. Enter the date of the Utilities estimate.  Enter "NA" if not applicable. *

1/16/23

31. Cost Estimate for Construction - enter in whole dollars (for example, 250,000).  Enter "0" if 
not applicable.

$28,456,600

*

Page 72 of 193



Yes

No

Developed by the Applicant

Developed by an engineering consultant

Other:

*

32. Enter the date of the Construction estimate.  Enter "NA" if not applicable. *

1/16/23

33. Cost Estimate for Other - enter in whole dollars (for example, 250,000)  .  Enter "0" if not 
applicable.

0

34. Enter the date of the Other estimate.  Enter "NA" if not applicable. *

NA

35. Do the estimates provided reflect costs on a Year of Expenditure basis? Note: Year of 
Expenditure basis means the costs have been inflated in later years.

*

36. Please indicate the source of the Project Cost Estimates entered above.  *
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Question 37 - Sc…

AZ SMART Fund Request

Please answer all the questions below.

NOTE: Careful attention should be paid to developing a thorough and complete cost estimate on a year of 
expenditure basis. The Applicant will be responsible for all costs which exceed the amount of an AZ 
SMART Fund or federal grant award. ADOT has developed a Project Cost Estimating Tool which is available 
on the AZ SMART Fund webpage under Application Materials. This tool is provided as a courtesy only and 
does not purport to cover all possible costs or scenarios. Applicants are ultimately responsible for 
determining the Project cost estimate.

Unless the NOFO/NOFA includes the option to be a direct recipient, both CA and non-CA agencies should 
include initial project development fees for road/bridge/rail projects. For transit projects, an administration 
fee of 10% of the total project cost will apply. 

$3,400,000

37. Please upload documentation (PDF format only) showing the Project cost estimates
(scoping document, cost estimation form, etc.).

*

38. County Applicants with population of 100,000 or less and municipalities with population of
10,000 or less ONLY: Enter the amount requested for Reimbursement of up to 50% of the costs
associated with developing and submitting an application for the Federal Grant identified below.
The amount entered below should be no more than 50% of the total estimated costs of
developing and submitting the grant -  enter in whole dollars (for example, 250,000).

39. Enter the amount requested from the AZ SMART Fund for Match for the Federal Grant
identified in this application - enter in whole dollars (for example, 250,000). If not requesting
Match, skip this question.
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Federal Grant 

Please answer all the questions below. NOTE: Federal grants eligible under the SMART Fund are federal 
discretionary grant programs administered by any federal agency for SURFACE TRANSPORTATION 
PURPOSES.

40. In addition to the Match amount requested from the AZ SMART Fund in the previous 
question, enter the dollar amount of Matching cash funds to be committed by the Applicant for the 
Project in the Federal Grant identified in this application. If not requesting Match, skip this 
question.

$6,173,861

41. Enter the percent to the second decimal place (for example, 15.05%) of Matching cash funds 
which will be provided by the Applicant (beyond the amount requested from the AZ SMART 
Fund) in the Federal Grant application - see Application Guidelines for directions to calculate the 
percentage. If not requesting Match, skip this question.

17.85%

42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and other 
engineering services expenditures that meet federal design standards for Projects eligible for the 
Federal Grant identified in this application. Enter in whole dollars (for example, 250,000). If not 
requesting design funds, skip this question.

0

43. Provide the names of any other entities the Applicant will partner with to deliver the Project. 
Identify and quantify the contribution of each partner(s) (dollar amount of cash match, type of in-
kind services, etc.). If none, enter "NA."

NA
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Applicant or consultant will submit directly

Applicant requests ADOT to submit

Other: 2022 RAISE Grant Recipient

Be a direct recipient if allowed in the NOFO

Request ADOT administration (Project development administration fees will apply)

Other:

44. How does the Applicant intend to submit the federal grant application? Note: If requesting
ADOT to submit, the following time frames apply:

A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable
federal discretionary grant, the Applicant is required to submit the ADOT Grant Coordination
Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf.

B. At least seven (7) days before the NOFO/NOFA deadline, the completed application
materials must be provided to the ADOT Grant office for submission.

*

45. How does the Applicant intend to administer the Project if awarded a federal grant? *
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Active Transportation Infrastructure Investment Program

Bridge Investment Program

Defense Community Infrastructure Pilot

Grants for Charging and Fueling Infrastructure

Local and Regional Project Assistance (RAISE)

Multi State Freight Corridor Planning

National Culvert Removal, Replacement and Restoration Grant Program

National Infrastructure Project Assistance (MEGA)

Nationally Significant Freight and Highway Projects (INFRA)

PROTECT Grant Program

Reconnecting Communities Pilot Program

Rural Surface Transportation Grant Program

Safe Streets and Roads for All Program (SS4A)

Strategic Innovation for Revenue Collection

Strengthening Mobility and Revolutionizing Transportation Grant Program

Wildlife Crossing Safety

Rail - Consolidated Rail Infrastructure and Safety Improvements Grants

Rail - Fixed Guideway Capital Investment Grants

Rail - Restoration and Enhancement Grants

Rail - Railroad Crossing Elimination Program

Transit - All Stations Accessibility

Transit - Better Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary
Grants Program

46. Select the Federal Grant for which the Applicant intends to submit the Project - select one
grant only. If the desired grant is not listed, select Other and provide the name of the grant and
the applicable federal agency. NOTE: This list does not include all federal discretionary grants
and may contain grants that are not currently available or funded. Applicants are responsible for
conducting their own research to identify an appropriate federal grant for their Project.

*
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Transit - Buses and Bus Facilities Program

Transit - Develop Interoperable Standards for Bus Exportable Power Systems (BEPS)

Transit - Innovative Coordinated Access and Mobility (ICAM) Pilot Program

Transit - Low-No Emission Vehicle Program

Transit - Public Transportation Innovation Program

Transit - State of Good Repair Grants Program

Transit - Technical Assistance, Standards Development, and Workforce Development Programs

Other: RAISE 2022

Design

Right of Way Acquisition

Construction

Other:

For State Purposes only

Adopted at STB meeting on ____________________________. Action taken:

___ Approved

___ Denied

47. In what Federal Fiscal Year does the Applicant intend to submit an application for the 
Federal Grant? NOTE: the Federal Fiscal Year runs from October 1 through September 30. 
Applications must be submitted prior to the expiration of the  Infrastructure Investment and Jobs 
Act, currently expiring on September 30, 2026.

NA - awarded in 2022

*

48. Which phase of the Project will be submitted in the Federal Grant application? *
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___ Modified as shown in the attached document

This form was created inside of State of Arizona.

Forms
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February 14, 2023 
       
Paul Patane, Assistant Director 
Arizona Department of Transportation 
206 South 17th Avenue 
Phoenix, AZ 85007 
 
Subject: MAG Approval for City of Phoenix SMART Fund Application 
 
Dear Mr. Patane:    
  
The Maricopa Association of Governments (MAG) is pleased to approve the City of 
Phoenix’s application to the Arizona State Match Advantage for Rural Transportation 
(SMART) Fund for their Rio Reimagined: 3rd Street Rio Salado Bicycle/Pedestrian Bridge 
project. The city was successful in receiving a Fiscal Year (FY) 2022 Rebuilding American 
Infrastructure with Sustainability and Equity (RAISE) discretionary grant and is seeking 
SMART funds to offset a portion of the required local match. 
 
The bridge will provide an important regional crossing of the Rio Salado. Additionally, the 
project includes important multimodal connectivity, eliminates a gap in the regional 
bicycle and pedestrian network, and provides active transportation connections to the 
South Central Light Rail Extension. 
 
It is our hope that you will see the importance of this work that is aligned with transportation 
goals and objectives for the region. MAG appreciates your favorable consideration of this SMART 
Fund application request for the City of Phoenix. 
 
Sincerely, 
 
 
 
Eric J. Anderson 
Executive Director 
 
CC: Eric Gudino, City of Phoenix 
 Frank McCune, City of Phoenix 
 Leticia Vargas, City of Phoenix 

 
John Bullen, MAG 
Nathan Pryor, MAG 
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1 

RIO REIMAGINED BIKE PED BRIDGE - RAISE 
SCOPING DOCUMENT 

PROJECT SCOPE 

The City of Phoenix is excited about the opportunity to build the FY 2022 RAISE Grant 
Rio Reimagined: 3rd Street Rio Salado Bicycle/Pedestrian Bridge.  The full scope of the 
project will consist of constructing a bicycle and pedestrian bridge across the Rio Salado 
River along a 3rd Street alignment and improving the southern bank trails of the Rio 
Salado by adding low-emitting solar pedestrian-scale lighting and pathway amenities 
between Central Ave and 40th St.  

The bridge will connect the northern and southern banks of the Rio Salado trail system 
at a 3rd Street alignment, bringing forth a positively impacted community, as people 
without a motor vehicle, or who prefer not to drive on every trip, will gain a safe option to 
cross the Rio Salado.  Also, the project will provide connectivity between South Phoenix 
and the Rio Salado Habitat. 
The low-emitting solar pedestrian-scale lighting and pathway amenities between Central 
Ave and 40th St will strengthen regional active transportation connections to the South 
Central Light Rail (SCLR) extension.  

This project, moreover, has its roots in a larger regional vision for a rehabilitated Rio 
Salado River. Rio Reimagined has been championed by legislators, such as the late 
Representative Ed Pastor (Arizona’s first Hispanic member of Congress) and the late 
Senator John McCain. The Rio Reimagined project received Urban Waters Federal 
Partnership designation from the Environmental Protection Agency (EPA) in 2020, 
enabling investment opportunities along and across the river. The Rio Salado has 
historic significance to the city of Phoenix and the region. The restoration of the river will 
continue to spur biodiversity growth in the area as evidenced by the City’s investments in 
the Rio Salado Habitat Restoration effort. In addition to the mobility benefits, the Project 
will offer residents and visitors a safe and affordable way to access the natural 
environment, which in turn offers physical and mental health benefits. 

The project, serving historically disadvantaged communities in areas of persistent 
poverty was awarded federal RAISE funds to build both the bike ped bridge and the 
solar pedestrian-scale lighting with pathway amenities.   
The City of Phoenix is seeking AZ SMART Funds to support the design, NEPA, and right 
of way phases of this project. The locally funded design phase is anticipated to be kicked 
off sometime after July 1st, 2023.  Receiving approval from AZ SMART will assist the city 
delivery on a project that has regional benefit particularly to underserved communities.  
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ID Task 
Mode

Task Name Duration Start Finish Predece

1 Pre Award Phase
2 Prepare Pre-Initial info 67 days Sat 10/1/22 Sat 12/31/22
3 Submit Pre -Initial Info for review 33 days Mon 1/2/23 Wed 2/15/23 2
4 Submit Pre-Award Doc  for review/ Initial 33 days Thu 2/16/23 Mon 4/3/23 3
5 Pre-Award review and approval 64 days Tue 4/4/23 Fri 6/30/23 4
6
7 Pre Design Phase
8 Recruiting Engineering Services (Use On Call) 33 days Wed 2/15/23 Fri 3/31/23
9 Preliminary engineering services 98 days Wed 2/15/23 Fri 6/30/23
10 NEPA Clearance for Geotechnical Investigations for FHWA 

and CORPS
248 days Wed 2/1/23 Fri 1/12/24

11 Potential 408 Geotech permit application and approval 229 days Wed 2/15/23 Sun 12/31/23
12
13 Design Phase 
14 Recruiting Engineering Services 131 days Sun 1/1/23 Fri 6/30/23
15 Notice to proceed/ Engineering Services full design 560 days Mon 7/3/23 Fri 8/22/25
16 Conduct Environmental Surveys 110 days Sat 7/1/23 Thu 11/30/23
17 Final  NEPA Clearance 340 days Sat 7/15/23 Fri 11/1/24
18 Geotech investigation 66 days Mon 1/1/24 Sun 3/31/24 11
19 Prepare 60% Plans  175 days Tue 8/15/23 Mon 4/15/24
20 CMAR design review/ cost estimate 380 days Mon 3/18/24 Fri 8/29/25
21 90% Design PS&E 187 days Mon 4/15/24 Tue 12/31/24
22 100% Design PS&E and Final 180 days Mon 12/16/24 Fri 8/22/25
23 408 for construction 290 days Tue 10/1/24 Mon 11/10/25
24 Conduct Initial Utility Actions 196 days Fri 9/1/23 Sat 6/1/24
25 Utility Clearance 218 days Wed 5/1/24 Sat 3/1/25
26 Conduct Initial ROW Actions 229 days Wed 11/1/23 Mon 9/16/24
27 Right-of-Way 262 days Wed 5/15/24 Thu 5/15/25
28 Public Engagement 582 days Thu 6/1/23 Fri 8/22/25
29
30 IGA Agreement 
31 IGA Agreement 361 days Mon 5/15/23 Mon 9/30/24
32 IGA Agreement amend for construction /If needed 229 days Tue 10/1/24 Fri 8/15/25 31
33 Bid Package for Obligation/Approvals 120 days Mon 8/18/25 Fri 1/30/26 32
34 Wait for Federal Authorization 90 days Mon 2/2/26 Fri 6/5/26 33
35 Late date for obligation for construction 1 day Wed 9/30/26 Wed 9/30/26
36
37 Procurement and Construction phase 
38 Final CMAR for Construction and awarding documents 164 days Mon 6/8/26 Thu 1/21/27 34
39 Bridge Construction 718 days Fri 1/22/27 Tue 10/23/29 38
40 Solar Lighting Installation 229 days Sun 10/1/28 Wed 8/15/29
41 Multi-use Path Amenities 229 days Sun 10/1/28 Wed 8/15/29
42 Public Engagement 767 days Mon 11/16/26 Tue 10/23/29
43 One year waranty 261 days Wed 10/24/29 Wed 10/23/30
44 Late date for closeout 1 day Tue 9/30/31 Tue 9/30/31

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2023 2024 2025 2026 2027 2028 2029 2030 2031

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Rio Reimagined BikePe
Date: Thu 1/12/23
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Tasks Local Funds (match)* RAISE Funds Total
Design * $3,589,290 $0 $3,589,290.00
NEPA * $521,155 $0 $521,155.00
ROW* $138,455 $0 $138,455.00
Testing & Materials $103,487 $270,233 $373,720.00
Utility Adjustments $517,434 $1,351,164 $1,868,598.00
Construction $4,704,040 $23,378,603 $28,082,643.00
Total $9,573,861 $25,000,000 $34,573,861.00
Percentage Split 27.7% 72.3%

* The City applied for pre‐award authorization approval for Design, NEPA and ROW cost which is $4,248,900

RAISE 2022 cost breakdown  
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 1/13

Email *

Jeff.Pregler@SierraVistaAz.gov

Applicant Information

Please answer all the questions below.

City of Sierra Vista

Jeff Pregler

Arizona State Match Advantage for Rural Transportation
(AZ SMART) Fund Application
 Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a 
separate application. See the Application Guidelines for important information and detailed instructions for completing this 
Application. To ensure the Application is Administratively Complete and will be presented to the State Transportation Board, 
please respond to all questions and submit all requested documents.

Document Checklist: the following documents required to be uploaded to complete this application (PDFs required for all 
uploaded documents):

1. Documentation evidencing the COG/MPO approval to apply to the AZ SMART Fund
2. Map showing Project location (for infrastructure projects and studies).
3. Documentation showing the Project cost estimates (scoping document, cost estimation form, etc.). NOTE: Careful 

attention should be given to developing the cost estimate as the Applicant is responsible for all costs exceeding the 
amount awarded from the AZ SMART Fund and/or a Federal Grant.

1. Name of Applicant City, Town or County *

2. Name of Contact Person for Applicant *
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 2/13

I have read and agree to the Program Guidelines and Application Instructions for the AZ SMART Fund Program.

Senior Planner

1011 N. Coronado Drive, Sierra Vista, AZ 85635

520-439-2203

Jeff.Pregler@SierraVistaAz.gov

Project Information

Please answer all the questions below. 

NOTE regarding ADOT project design administration (PDA) fees: If requesting ADOT administration of the Project, ADOT PDA 
fees will apply. These fees are eligible for AZ SMART Funding only when included in an Application for Design and Other 

3. By checking the box below, the Contact Person for the Applicant certifies they have read and agree to the
Program Guidelines and Application Instructions for the AZ SMART Fund Program.

*

4. Contact's Title *

5. Contact's Full Mailing Address *

6. Contact's Office Phone # *

7. Contact's Business Cell Phone # (if applicable)

8. Contact's Business Email Address *

9. Select the Applicant's COG/MPO. *

Sierra Vista Metropolitan Planning Organization (SVMPO)
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 3/13

Engineering Services or for Match on a federal grant application which will include design. The PDA fees shown below are initial 
estimates only and may be more or less, depending on the Project. By submitting this application, the Applicant understands 
that ADOT may bill additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to 
the Applicant upon approval of the Project final voucher.

Certification Accepted (CA) agencies - $10,000 initial fee
Non-CA agencies - $30,000 initial fee

Road

Bridge

Transit

Rail

Other:

Design Reimbursement for the North Garden Streetscape Project

Project is located on N. Garden Avenue and extends from Fry Blvd. to Fort Avenue.

N/A

SVMPO support l…

10. Select the Project Type. *

11. Project Name - enter a brief, intuitive name. *

12. Enter the Project limits as applicable. If an infrastructure Project is infrastructure, provide the name of the road
and "From" and "To" Mileposts or Cross Streets. If a non-infrastructure project, enter the geographic area to which
the plan or study will relate.

*

13. Enter the Project's TIP number, if applicable. If the Project is not in the TIP, enter "NA". *

14. Submit written documentation evidencing the COG/MPO approval to submit the Project to the AZ SMART
Fund program (PDF format only).

*
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 4/13

The City is requesting reimbursement of design costs for North Garden Avenue roadway improvements project. The 
improvements are part of a revitalization complete streets project that will narrow roadways, provide multi-modal infrastructure 
such as wider sidewalks and bicycle lanes, and include low-water use landscaping and pedestrian amenities to enhance the 
aesthetic streetscape of the roadway.  

The benefits of the project include increased safety for pedestrians and bicyclists, providing connectivity for individuals with 
mobility issues, and enhancing economic development through reinvestment by businesses, property owners, and future private 
development.  In addition, the project will showcase the City's West End as an economically vibrant gateway to Sierra Vista that 
promotes the City and the roadways as a destination environment, attracting new businesses and visitors, and enhancing the 
lives of Sierra Vista residents.

JeffMap2023gra…

Yes

No

Not applicable

Yes

No

Not Applicable

15. Project Description - Provide a concise, specific description of the Project, including the type of work to be
performed and benefits to be realized (25,000 character maximum, including spaces and punctuation).

*

16. Please upload a map showing the Project location or study area (PDF format only).

17. Is the Project entirely in the Applicant's Right of Way? For non-infrastructure projects, check "Not applicable." *

18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and obtained the consent of
the applicable ADOT District office to proceed with this grant application?  If no ADOT Right of Way or a non-
infrastructure project, check "Not applicable."

*
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 5/13

Yes

No

Not applicable

19. If Project involves privately-owned or another jurisdiction's Right of Way, has the Applicant discussed the
Project with owner and obtained its consent to proceed with this grant application?  If no other Right of Way or
non-infrastructure project, check "Not applicable."

*

20. Project Schedule - check the boxes to show the State Fiscal Years in which each phase is scheduled to begin.
Check only ONE box in each row. Non-infrastructure projects - check the boxes under Not Applicable for each
row. NOTE: the State Fiscal Year runs from July 1 through June 30. 

*

2023 2024 2025 2026 Not Applicable

Design

Construction

Other (for non-
infrastructure
projects)

Design

Construction

Other (for non-
infrastructure
projects)
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5/4/23, 9:00 AM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNjBeDY9OfAPyT6awao6Uf6d9OIG… 6/13

21. Project Status - check the boxes to indicate the status of each phase. Check only ONE box in each row. Non-
infrastructure projects - check the boxes under Not Applicable for each row.

*

Not started In progress Completed Not Applicable

Scoping/Pre-Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure projects)

Scoping/Pre-Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure projects)

22. Design Status - for each Stage, check one box to indicate the Project's Design Status.  Non-infrastructure
projects - check the boxes under Not Applicable for each row.

Not started In progress Completed Not Applicable

Stage 1, 15% design

Stage 2, 30% design

Stage 3, 60% design

Stage 4, 95% design

Stage 5, 100%

Stage 1, 15% design

Stage 2, 30% design

Stage 3, 60% design

Stage 4, 95% design

Stage 5, 100%
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0

0

$219,771.81

April 4, 2022

0

N/A

0

N/A

23. Cost Estimate for Scoping/Pre-design - enter in whole dollars (for example, 250,000). Enter "0" if not
applicable.

*

24. Enter the date of the Scoping/Pre-design estimate.  Enter "NA" if not applicable. *

25. Cost Estimate for Design - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

26. Enter the date of the Design estimate.  Enter "NA" if not applicable. *

27. Cost Estimate for Right of Way - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

28. Enter the date of the Right of Way estimate.  Enter "NA" if not applicable. *

29. Cost Estimate for Utilities - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

30. Enter the date of the Utilities estimate.  Enter "NA" if not applicable. *
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0

NA

0

N/A

Yes

No

Developed by the Applicant

Developed by an engineering consultant

Other:

COSV PO AND IN…

31. Cost Estimate for Construction - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

32. Enter the date of the Construction estimate.  Enter "NA" if not applicable. *

33. Cost Estimate for Other - enter in whole dollars (for example, 250,000)  .  Enter "0" if not applicable. *

34. Enter the date of the Other estimate.  Enter "NA" if not applicable. *

35. Do the estimates provided reflect costs on a Year of Expenditure basis? Note: Year of Expenditure basis
means the costs have been inflated in later years.

*

36. Please indicate the source of the Project Cost Estimates entered above.  *

37. Please upload documentation (PDF format only) showing the Project cost estimates (scoping document, cost
estimation form, etc.).

*
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AZ SMART Fund Request

Please answer all the questions below.

NOTE: Careful attention should be paid to developing a thorough and complete cost estimate on a year of expenditure basis. 
The Applicant will be responsible for all costs which exceed the amount of an AZ SMART Fund or federal grant award. ADOT 
has developed a Project Cost Estimating Tool which is available on the AZ SMART Fund webpage under Application Materials. 
This tool is provided as a courtesy only and does not purport to cover all possible costs or scenarios. Applicants are ultimately 
responsible for determining the Project cost estimate.

Unless the NOFO/NOFA includes the option to be a direct recipient, both CA and non-CA agencies should include initial project 
development fees for road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project cost will 
apply. 

38. County Applicants with population of 100,000 or less and municipalities with population of 10,000 or less ONLY:
Enter the amount requested for Reimbursement of up to 50% of the costs associated with developing and
submitting an application for the Federal Grant identified below. The amount entered below should be no more
than 50% of the total estimated costs of developing and submitting the grant -  enter in whole dollars (for
example, 250,000).

39. Enter the amount requested from the AZ SMART Fund for Match for the Federal Grant identified in this
application - enter in whole dollars (for example, 250,000). If not requesting Match, skip this question.

40. Beyond the amount requested from the AZ SMART Fund, enter the dollar amount of Matching cash funds to be
committed by the Applicant for the Project in the Federal Grant identified in this application.  If not requesting Match,
skip this question.

41. Enter the percent to the second decimal place (for example, 15.05%) of Matching cash funds which will be
provided by just the Applicant in the Federal Grant application - do not include the amount requested from the AZ
SMART Fund. See Application Guidelines for directions to calculate the percentage. If not requesting Match, skip
this question.
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The total design and engineering costs are $289,358.  However, $69,686.17 were incurred prior to September 30, 2022. 
Therefore, the CIty is requesting reimbursement of the remaining balance of $219,771.81 

NA

Federal Grant 

Please answer all the questions below. NOTE: Federal grants eligible under the SMART Fund are federal discretionary grant 
programs administered by any federal agency for SURFACE TRANSPORTATION PURPOSES.

Applicant or consultant will submit directly

Applicant requests ADOT to submit

Other:

42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and other engineering
services expenditures that meet federal design standards for Projects eligible for the Federal Grant identified in this
application. Enter in whole dollars (for example, 250,000). If not requesting design funds, skip this question.

43. Provide the names of any other entities the Applicant will partner with to deliver the Project. Identify and quantify
the contribution of each partner(s) (dollar amount of cash match, type of in-kind services, etc.). If none, enter "NA."

44. How does the Applicant intend to submit the federal grant application? Note: If requesting ADOT to submit, the
following time frames apply:

A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary
grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form
at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf.

B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be
provided to the ADOT Grant office for submission.

*
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Be a direct recipient if allowed in the NOFO

Request ADOT administration (Project development administration fees will apply)

Other:

45. How does the Applicant intend to administer the Project if awarded a federal grant? *
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Active Transportation Infrastructure Investment Program

Bridge Investment Program

Defense Community Infrastructure Pilot

Grants for Charging and Fueling Infrastructure

Local and Regional Project Assistance (RAISE)

Multi State Freight Corridor Planning

National Culvert Removal, Replacement and Restoration Grant Program

National Infrastructure Project Assistance (MEGA)

Nationally Significant Freight and Highway Projects (INFRA)

PROTECT Grant Program

Reconnecting Communities Pilot Program

Rural Surface Transportation Grant Program

Safe Streets and Roads for All Program (SS4A)

Strategic Innovation for Revenue Collection

Strengthening Mobility and Revolutionizing Transportation Grant Program

Wildlife Crossing Safety

Rail - Consolidated Rail Infrastructure and Safety Improvements Grants

Rail - Fixed Guideway Capital Investment Grants

Rail - Restoration and Enhancement Grants

Rail - Railroad Crossing Elimination Program

Transit - All Stations Accessibility

Transit - Better Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary Grants Program

Transit - Buses and Bus Facilities Program

Transit - Develop Interoperable Standards for Bus Exportable Power Systems (BEPS)

Transit - Innovative Coordinated Access and Mobility (ICAM) Pilot Program

Transit - Low-No Emission Vehicle Program

Transit - Public Transportation Innovation Program

46. Select the Federal Grant for which the Applicant intends to submit the Project - select one grant only. If the
desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency.
NOTE: This list does not include all federal discretionary grants and may contain grants that are not currently 
available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal 
grant for their Project.

*
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Transit - State of Good Repair Grants Program

Transit - Technical Assistance, Standards Development, and Workforce Development Programs

Other:

2023

Design

Right of Way Acquisition

Construction

Other:

For State Purposes only

Adopted at STB meeting on ____________________________. Action taken:

___ Approved

___ Denied

___ Modified as shown in the attached document

This form was created inside of State of Arizona.

47. In what Federal Fiscal Year does the Applicant intend to submit an application for the Federal Grant?
NOTE: the Federal Fiscal Year runs from October 1 through September 30. Applications must be submitted prior
to the expiration of the  Infrastructure Investment and Jobs Act, currently expiring on September 30, 2026.

*

48. Which phase of the Project will be submitted in the Federal Grant application? *

Forms
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SIERRA VISTA METROPOLITAN PLANNING ORGANIZATION 

401 Giulio Cesare Ave, Sierra Vista, Az 85635-2411 

May 3, 2023 

Re: AZ Smart Fund Application Letter of Support 

North Garden Avenue Streetscape Project Design Reimbursement Approval  

To Whom It May Concern, 

The Sierra Vista Metropolitan Planning Organization (SVMPO) is the designated transportation 

organization for the southeastern Cochise County region, in Arizona. This letter is being provided to 

you in support of the City of Sierra Vista's grant request/application for reimbursement of the design 

costs for the North Garden Avenue Streetscape Project.

The completion of multi-modal infrastructure improvements in the City of Sierra Vista's West End 

area are identified in our SVMPO's 2050 Long-Range Transportation Plan. One of the Sierra Vista's 

MPO's current projects include the North Garden Avenue Streetscape Project, which is the second 

phase of the City's West End Improvement Plan. The entire project length has been fully studied 

and a conceptual schematic has been completed. Construction of Phase 1 of this project has been 

completed. Completing all phases of the West End conceptual roadway corridor is a prioritized 

near-term roadway project, including incorporation of alternative mode connections. 

The West area also serves lower income residents and small local businesses. The West End 

Improvement Project has been designed to revitalize the historic entryway to the City of Sierra Vista 

as well as provide a pedestrian and bicycle friendly environment. 

On behalf of the SVMPO, we enthusiastically support the West End Improvement Project and 

support the reimbursement of design funds for the North Garden Avenue Streetscape Project 

through the AZ Smart Fund program. 

Respectfully Submitted, 

t!���w� 
SVMPO Board Chair/City of Sierra Vista Mayor Pro Tern 

(_,,. �v-bP L. Lamberton, AICP 

The Sierra Vista Metropolitan Planning Organization is a regional policy and planning agency serving the City of Sierra Vista, 

the Town of l-luachuca City and Cochise County in partnership with the Arizona State Department of Transportation. 

We share information and build consensus among our member jurisdictions on regional transportation plans and projects. 
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Fiscal Year

THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES AND
SHIPPING PAPERS.

Purchase
Order #

B
I
L
L

T
O

Purchase Order

V
E
N
D
O
R

S
H
I
P

T
O

Vendor Phone Number Vendor Fax No. Requisition Number

Delivery ReferenceDate Ordered

Vendor Contact

Date Required Buyer NameDepartment/Location

Vendor Contact Email

Item# Description/PartNo Qty UOM Unit Price Extended Price

By:
BUYER

INSTRUCTIONS TO VENDORS: Purchase Order number must appear on all invoices, cartons, and
delivery tickets. No responsibility will be assumed for goods delivered, or services performed without
purchase order. Notify Procurement division of all changes.

VENDOR COPY

2022 Page: 1 of: 1

20220281
CITY OF SIERRA VISTA
1011 N. CORONADO DRIVE
SIERRA VISTA, AZ 85635
PHONE (520) 458-3315
FAX (520) 452-7025

J2 ENGINEERING & ENVIRONMENTAL DESIGN, LLC
4649 E COTTON GIN LOOP #B2
PHOENIX, AZ 85040

PUBLIC WORKS ADMIN
PCC SUITE 100
401 GIULIO CESARE AVE
SIERRA VISTA, AZ 85635
Email: Irene.Zuniga@sierravistaaz.gov

10220402

PW-254 North Garden Design04/04/2022 Kennie.DowningSTREETS

MISC PROFESSIONAL SVCS- Garden Ave Improvements

1 EACH1.0 $289,358.00$289,358.00LANDSCAPE DESIGN SERVICES FOR NORTH GARDEN
AVENUE, PROJECT # PW-254.

Cross Reference: 210-3105-431.72-00
210-8301-483.72-00

The value of the Purchase Order is not to be exceeded without
written approval/PO Change Order issued by the Procurement
Division from the City of Sierra Vista. Exceeding the cost of the
PO is done at the vendor's own risk and payment is not
guaranteed. Please ensure that your PO number is listed on all
invoices and send to Kennie.downing@SierraVistaAZ.gov and
Irene.Zuniga@SierraVistaAZ.gov. Please contact Kennie
Downing, Chief Procurement Officer, if you have any questions at
520-439-2165.

Total Ext. Price $289,358.00
PO Total $289,358.00

4/4/22
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May 4, 2023 
       
Paul Patane, Assistant Director 
Arizona Department of Transportation 
206 South 17th Avenue 
Phoenix, AZ 85007 
 
Subject: MAG Approval for Town of Gilbert SMART Fund Application 
 
Dear Mr. Patane:    
  
The Maricopa Association of Governments (MAG) is pleased to approve the Town of 
Gilbert’s application to the Arizona State Match Advantage for Rural Transportation 
(SMART) Fund for their Veterans Memorial Bicycle/Pedestrian Bridge project. The Town 
submitted a Fiscal Year (FY) 2023 Rebuilding American Infrastructure with Sustainability 
and Equity (RAISE) discretionary grant for project design and, pending award, is seeking 
SMART funds to offset the required local match. 
 
The bridge will provide an important crossing of the Union Pacific Railroad (UPRR) from 
Veteran’s Memorial Park to the Downtown Gilbert Heritage District. The Heritage District 
is the historic town center and is bisected by the UPRR. There is currently a single 
pedestrian crossing over the UPRR at the Western Powerline Trail west of the district and 
a single vehicular crossing on Gilbert Road from the south. The pedestrian and bicycle 
facility will improve access and reduce or eliminate illegal pedestrian crossings in the area. 
 
It is our hope that you will see the importance of this work that is aligned with 
transportation goals and objectives for the region. MAG appreciates your favorable 
consideration of this SMART Fund application request for the Town of Gilbert. 
 
Sincerely, 

 
 
Eric J. Anderson 
Executive Director 
 
CC: Jessica Marlow, P.E., Town of Gilbert 
      Rob Bohr, Town of Gilbert 
      Jason Hafner, Town of Gilbert 

 
John Bullen, MAG 
Nathan Pryor, MAG 
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Project Budget 

2023 USDOT RAISE PROGRAM PLANNING GRANT APPLICATION FOR  
VETERANS MEMORIAL BICYCLE/PEDESTRIAN BRIDGE ON WATER TOWER WAY, GILBERT, ARIZONA 

1 

PROJECT BUDGET 

The Town of Gilbert, Arizona invites the U.S. Department of Transportation to participate in 

making its historic downtown Heritage District safer and more accessible by designing a bridge 

for bicyclists and pedestrians alike to safely cross the active Union Pacific Railroad (UPRR) tracks 

which bisects the District. This planning grant application requests $1.5 million in RAISE grant 

funds which will be matched with $375,000 of local funds (20%) because the project is located in 

an Urban Area. These funds will accomplish Final Design and Environmental Clearance for the 

project, making it shovel-ready for construction in the near-term future. 

As part of the adopted Heritage District Redevelopment Plan, the town is developing a car-free 

path called Water Tower Way on the alignment of old Ash Street, one block west of Gilbert Road. 

Water Tower Way will extend for two-thirds of a mile, running north-south through the entire 

length of the District from Elliot Road to Juniper Avenue. Key to the success of the car-free path 

will be the Veterans Memorial Bicycle/Pedestrian Bridge.  

R

This bridge will cross over the active freight railroad tracks that are operated by the Union Pacific 

Railroad. The bridge will need to be designed with some artistic elements and within the guidelines 

of the Heritage District because of its focal point as part of Water Tower Way, the 0.66-mile car-

free path serving the entire District. 

The cost estimate is based on the cost of two similar bicycle/pedestrian bridges constructed in 

Denver within the past several years, prior to the current inflationary period. 
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Project Budget 

2023 USDOT RAISE PROGRAM PLANNING GRANT APPLICATION FOR  
VETERANS MEMORIAL BICYCLE/PEDESTRIAN BRIDGE ON WATER TOWER WAY, GILBERT, ARIZONA 

2 

Regarding the two comparable bicycle/pedestrian bridges in Denver, one of them was designed in 

2020 at a cost of $1.3 million (see photo below), and the other was designed in 2021 at a cost of 

$1.4 million. Both were relatively complex, with extensive public involvement and outreach 

efforts undertaken to get input regarding the design. 

The pre-construction costs for this bike/ped bridge in Denver were $1.3 million in 2021. 

The Heritage District Redevelopment Plan and the Heritage District Design Guidelines foster 

design excellence that encourages a dense, pedestrian-oriented, high quality and adaptive 

environment which serves as the community’s historic living room. Three public meetings were 

held regarding preliminary design of Water Toer Way, which includes the bicycle/pedestrian 

bridge. 

As an example of the extensive public engagement process, the Town is currently designing a 

bridge over Ocotillo Road to provide access to Gilbert Regional Park. Four design concepts were 

developed, and the public was invited to vote on them, resulting in 3,500 responses received. 

A few months later, the choice had been narrowed to two options, and the public was again asked 

for input, with nearly 2,900 people responses.  

Taking these factors (inflation, aesthetics and public engagement) into account, the Town 

anticipates that design and environmental clearance for this bicycle/pedestrian bridge will be more 

expensive than the recent bridge examples discussed above. Please see the artist’s renditions at the 

end of this Project Budget Submittal.  

The Town of Gilbert will rely on the expertise of the Arizona Department of Transportation 

(ADOT) to administer the RAISE grant. ADOT charges a Local Project Administration fee which 

is included in the Town’s cost estimate for this project. ADOT has agreed to administer this 

grant. Their letter confirming this is included with this grant application. 
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Project Budget 

2023 USDOT RAISE PROGRAM PLANNING GRANT APPLICATION FOR  
VETERANS MEMORIAL BICYCLE/PEDESTRIAN BRIDGE ON WATER TOWER WAY, GILBERT, ARIZONA 

3 

The Town of Gilbert will provide the local matching funds required for this Urban Area RAISE 

planning grant and will be responsible for covering any project cost overruns that may arise. 

The following information directly responds to the specific requirements of the FY 2023 RAISE 

grant Notice of Funding Opportunity (NOFO). 

(a) Total Project Costs for the FY 2023 RAISE project: $1,875,000 

(b) FY 2023 RAISE grant funding request: $1,500,000 

(c) Specific source, amount, and type (grant, loan, etc.), of funds to be used for eligible project

costs: See Table 1. Apart from requested RAISE grant of $1,500,000, the only other funding

source is the Town of Gilbert, providing $375,000 from its General Fund.

(d) Specific sources and amounts of non-Federal funds, if included, to be used for eligible project

costs: All local funds being used for eligible project costs will come from the Town of Gilbert, as

noted below in response (e).

(e) Documentation of funding commitments for those non-Federal and other Federal funds:

A separate part of this RAISE grant submittal is a February 2023 letter from the Gilbert Town

Manager, Patrick Banger, affirming that the required local matching funds are available, and that

the Town will be responsible for any cost overruns.

(f) If the project is located in two or more census tracts or is located only partially within an

urbanized area, the budget needs to separate the costs between the various census tracts or areas

designated as urban and rural. The entire project will be located within a single Census Tract and

within a single U.S. House Congressional District. The project will be approximately 200 feet

long, which is less than four one-hundredths of a mile. The project is located entirely within an

Urban area, where RAISE grant local matching fund requirements are applicable.

The following two tables are provided as recommended in the NOFO for FY2023 RAISE grants. 

Table 1: Funding Sources and Amounts 

Funding Source Funding Amount Total Funding 

RAISE Funds $1,500,000 $1,500,000 

Other Federal Funds $0 $0 

Non-Federal Funds $375,000 $375,000 

Total: $1,875,000 $1,875,000 

Table 2: Census Tract(s) Where Funds Will be Spent 

Census Tract(s) Project Costs per Census Tract 

040134224012 

(04=AZ, 13= Maricopa County 

Census Tract 4224.01 

$1,875,000 

Total Project Cost:     $1,875,000 
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Project Budget 

2023 USDOT RAISE PROGRAM PLANNING GRANT APPLICATION FOR  
VETERANS MEMORIAL BICYCLE/PEDESTRIAN BRIDGE ON WATER TOWER WAY, GILBERT, ARIZONA 

 

 
4 

 

 
Above: Artist’s rendition of the northern bridge landing, in Water Tower Plaza. 

Below: Artist’s rendition of the southern bridge landing, in Veterans Park. 
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;;=�kF̂ �JFAI�@CA�LYYZSWD?@�S?@A?J�@F�IGTES@�@CA�KAJABDZ�UBD?@�DYYZSWD@SF?l�mn�
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Serving La Paz County, Mohave County, Yuma County, Town of Parker, Town of Wellton, City of Somerton, City of San Luis, City of Yuma, City of Lake Havasu, City of Kingman, 
City of Bullhead, Town of Colorado City, Town of Quartzsite 

 

 

224 South 3rd Avenue Yuma, AZ 85634          208 North 4th Street 
928-782-1886            Kingman, AZ 86401 
928-329-4248 FAX           928-753-6247 
1-800-782-1886            928-753-7038 FAX 
www.WACOG.com            
__________________________________________________________________________________________________________________________ 
 
February 13, 2023 

 
William Randolph, Sr. Transportation Planner 
Arizona Department of Transportation 
206 South 17th Ave 310B 
Phoenix, AZ 85007 

 
Re: Request approval for the Western Arizona Council of Governments FY2021-2026 Transportation 
Improvement Program (TIP) 

 
Amendment # 23.12 – Administrative Modification – FY2023 

Dear Mr. Randolph: 

Attached is a revised copy of the Western Arizona Council of Governments (WACOG) 
FY2021 – 2026 Transportation Improvement Program (TIP). 
WACOG has updated the Federal Highway Administration (FHWA) section of the TIP to include the 
FWHA Rebuilding American Infrastructure with Sustainability and Equity (RAISE) grant application 
being submitted by the City of Bullhead City for the Bullhead Parkway Multimodal Improvements 
project. The WACOG Transportation Advisory Committee will be notified of the FY23 TIP Amendment 
#23.12 (Administrative Modification) at the next regularly scheduled TAC meeting. 
 
The following table summarizes the FHWA project addition for this administrative amendment. 

 

TIP ID # Project Name Project 
Description Fed Aid Type Federal 

Funds 

Federal 
Funds 
Source 

Local 
Match Total Cost 

2022 

BUL-
FHWA-
24-101 

Bullhead 
Parkway 

Multimodal 
Improvements 

Bullhead City: 
Bullhead Parkway 

Multimodal 
Improvements 

Rebuilding 
American 

Infrastructure with 
Sustainability and 

Equity (RAISE) 

$55,000,000 FHWA - $55,000,000

 
 

The Western Arizona Council of Governments requests that the revised FY 2021-2026 TIP and the above mentioned 
FY2023 amendment be reviewed and processed. 

 
   Please feel free to contact me with any questions comments or concerns 

 
Sincerely, 

 
Roland Hulse 
WACOG Transportation Program Manager 

 
Copy: Lisa Danka, ADOT MPD; Edigar Kajirwa Asst. City Manager, Bullhead City; Angie Johnson, Public Works 
Director Bullhead City,  

Page 134 of 193



Page 135 of 193



City Project No. N/A Project Location : Bullhead Pkwy
Federal Project No. N/A Project Description : Concept Plans

ADOT Project No. N/A Project Manager : Angie Johnson

PRELIM DATE: 2/15/2023
Quantity Unit Price Amount

1 SUBGRADE PREPARATION SY 407,420 5.00$ 2,037,100.00$
2 AGGREGATE BASE COURSE (4") (REDUCED QTY 25% FOR RECYCLED MILLINGS) CY 33,275 40.00$ 1,331,000.00$
3 ASPHALTIC CONCRETE (C-3/4) (2-2" LIFTS) TN 86,830 45.00$ 3,907,350.00$
4 BITUMINOUS TACK COAT TN 136 500.00$ 68,000.00$
5 MEDIAN 2" LANDSCAPE ROCK SY 44,150 10.00$ 441,500.00$
6 NEW GUARDRAIL LF 31,700 50.00$ 1,585,000.00$
7 NEW GUARDRAIL END TREATMENT (APPROACH) EA 54 5,000.00$ 270,000.00$
8 NEW GUARDRAIL END TREATMENT (DEPARTURE) EA 54 2,500.00$ 135,000.00$
9 NEW CONCRETE CURB AND GUTTER LF 80,000 30.00$ 2,400,000.00$
10 NEW ASPHALT CURB LF 23,750 4.00$ 95,000.00$
11 NEW CURB OPENING CATCH BASIN EA 14 10,000.00$ 140,000.00$
12 NEW 24" STORM DRAIN LF 750 250.00$ 187,500.00$
13 NEW STORM DRAIN MANHOLE EA 13 12,000.00$ 156,000.00$
14 CLEAN EXISTING CATCH BASINS LS 1 50,000.00$ 50,000.00$
15 CONCRETE SIDEWALK SF 5,000 8.00$ 40,000.00$
16 SIDEWALK RAMP EA 30 4,500.00$ 135,000.00$
17 REMOVE EXISTING PAVEMENT (FULL DEPTH) SY 434,200 6.00$ 2,605,200.00$
18 REMOVE EXISTING GUARDRAIL LF 31,700 7.00$ 221,900.00$
19 REMOVE EXISTING CATCH BASIN EA 12 3,500.00$ 42,000.00$
20 REMOVE EXISTING SIDEWALK RAMP EA 25 1,000.00$ 25,000.00$
21 ADJUST VALVE TO GRADE EA 13 600.00$ 7,800.00$
22 ADJUST MANHOLE TO GRADE EA 38 2,000.00$ 76,000.00$
23 SIGNING & MARKING LS 1 250,000.00$ 250,000.00$
24 BUS BAY EA 2 70,000.00$ 140,000.00$
25 STREET LIGHTING (SOLAR) LS 1 4,000,000.00$ 4,000,000.00$

26 ITS (QUAD DUCT CONDUIT, 144 SMFO CABLE, SWITCH/SPLICE, TRENCH, BORE,
PULL BOXES) LS 1 4,400,000.00$ 4,400,000.00$

27 TRAFFIC SIGNAL (CANYON RD, LAUGHLIN VIEW DR) EA 2 600,000.00$ 1,200,000.00$
28 IMPROVE TRAFFIC SIGNAL (LAUGHLIN RANCH RD, LANDON DR) EA 2 200,000.00$ 400,000.00$
29 TRAFFIC SIGNAL RELOCATION (SR95 RIGHT TURN) LS 1 60,000.00$ 60,000.00$

CONSTRUCTION SUBTOTAL 26,406,350.00$
UNIDENTIFIED ITEM ALLOWANCE LS 20.00% 5,281,270.00$

SUBTOTAL 31,687,620.00$

MAINTENANCE AND PROTECTION OF TRAFFIC LS 8.00% 2,535,010.00$

EROSION CONTROL LS 1.00% 316,880.00$

CONTRACTOR QUALITY CONTROL LS 2.00% 633,760.00$

CONSTRUCTION SURVEYING AND LAYOUT LS 2.00% 633,760.00$

SUBTOTAL 35,807,030.00$

MOBILIZATION LS 10.00% 3,580,710.00$

SUBTOTAL 39,387,740.00$
CONSTRUCTION ENGINEERING AND CONTINGENCIES LS 20.00% 7,877,550.00$

SUBTOTAL 47,265,290.00$
COST ESCALATION (4 YEARS AT 3%)(YEAR 2027 OBLIGATION) LS 12.00% 5,671,840.00$

CONSTRUCTION SUBTOTAL 52,937,130.00$
DESIGN FEE (NEPA PROCESS/DESIGN/CONSTRUCTION PLANS) LS 7.00% 3,705,600.00$

PROJECT TOTAL 56,642,730.00$

ENGINEER'S OPINION OF PROBABLE COST
Item No. Item Description Unit

K:\EAV_Systems\291070009 - Bullhead Pkwy RAISE Grant\BCA\2022 Design\
Prelim Const. Est_ADOT_grant - RAISE Update.xlsx/Eng Est

Page 1 of 1
2/24/2023  9:23 AM
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 1/13

Email *

nreisner@coconino.az.gov

Applicant Information

Please answer all the questions below.

Coconino County 

Nate Reisner

Arizona State Match Advantage for Rural Transportation
(AZ SMART) Fund Application
 Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a 
separate application. See the Application Guidelines for important information and detailed instructions for completing this 
Application. To ensure the Application is Administratively Complete and will be presented to the State Transportation Board, 
please respond to all questions and submit all requested documents.

Document Checklist: the following documents required to be uploaded to complete this application (PDFs required for all 
uploaded documents):

1. Documentation evidencing the COG/MPO approval to apply to the AZ SMART Fund
2. Map showing Project location (for infrastructure projects and studies).
3. Documentation showing the Project cost estimates (scoping document, cost estimation form, etc.). NOTE: Careful 

attention should be given to developing the cost estimate as the Applicant is responsible for all costs exceeding the 
amount awarded from the AZ SMART Fund and/or a Federal Grant.

1. Name of Applicant City, Town or County *

2. Name of Contact Person for Applicant *
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 2/13

I have read and agree to the Program Guidelines and Application Instructions for the AZ SMART Fund Program.

Assistant County Engineer

Coconino County Public Works, ATT: Nate Reisner, 5600 E. Commerce Avenue, Flagstaff, AZ 86004-2935

928-679-8617

928-856-1445

nreisner@coconino.az.gov

Project Information

Please answer all the questions below. 

NOTE regarding ADOT project design administration (PDA) fees: If requesting ADOT administration of the Project, ADOT PDA 
fees will apply. These fees are eligible for AZ SMART Funding only when included in an Application for Design and Other 

3. By checking the box below, the Contact Person for the Applicant certifies they have read and agree to the
Program Guidelines and Application Instructions for the AZ SMART Fund Program.

*

4. Contact's Title *

5. Contact's Full Mailing Address *

6. Contact's Office Phone # *

7. Contact's Business Cell Phone # (if applicable)

8. Contact's Business Email Address *

9. Select the Applicant's COG/MPO. *

Flagstaff Metropolitan Planning Organization (MetroPlan)

Page 138 of 193



5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 3/13

Engineering Services or for Match on a federal grant application which will include design. The PDA fees shown below are initial 
estimates only and may be more or less, depending on the Project. By submitting this application, the Applicant understands 
that ADOT may bill additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to 
the Applicant upon approval of the Project final voucher.

Certification Accepted (CA) agencies - $10,000 initial fee
Non-CA agencies - $30,000 initial fee

Road

Bridge

Transit

Rail

Other: ADOT I-40 Design Concept Report update for the Bellemont Area.

I-40 Design Concept Report Update - Bellemont Area

I-40 MP 182 - MP 188 & Bellemont Frontage Roads

N/A

1. Signed_Metro…

10. Select the Project Type. *

11. Project Name - enter a brief, intuitive name. *

12. Enter the Project limits as applicable. If an infrastructure Project is infrastructure, provide the name of the road
and "From" and "To" Mileposts or Cross Streets. If a non-infrastructure project, enter the geographic area to which
the plan or study will relate.

*

13. Enter the Project's TIP number, if applicable. If the Project is not in the TIP, enter "NA". *

14. Submit written documentation evidencing the COG/MPO approval to submit the Project to the AZ SMART
Fund program (PDF format only).

*
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 4/13

Coconino County seeks to reduce traffic congestion and improve traffic flow at the existing I-40 and Hughes Ave. TI in Bellemont 
and on the I-40 frontage Roads within the Bellemont area. The current I-40 Design Concept Report recommends shifting the 
existing TI 800 feet to the east and constructing two roundabouts, one for the off ramps and one for the intersection with 
Shadow Mtn. Road. The County constructed the Roundabout at the proposed intersection with Shadow Mtn. and attempted to 
procure the land where the new TI and off ramps would be located. Unfortunately, the private property owners were unwilling to 
sell their land to the County due to their own planned developments. The County believes the recommendation to shift the TI 800 
feet to the east may no longer be feasible due to the private development that has occurred adjacent to where the recommended 
TI off ramps would be located.

Coconino County is looking to update the I-40 Design Concept Report to be more competitive in applying for future federal 
funding to improve, realign or construct a new traffic interchange and frontage road improvements to address congestion issues 
in the Bellemont area.

I-40 DCR - Bellem…

Yes

No

Not applicable

Yes

No

Not Applicable

15. Project Description - Provide a concise, specific description of the Project, including the type of work to be
performed and benefits to be realized (25,000 character maximum, including spaces and punctuation).

*

16. Please upload a map showing the Project location or study area (PDF format only).

17. Is the Project entirely in the Applicant's Right of Way? For non-infrastructure projects, check "Not applicable." *

18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and obtained the consent of
the applicable ADOT District office to proceed with this grant application?  If no ADOT Right of Way or a non-
infrastructure project, check "Not applicable."

*
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 5/13

Yes

No

Not applicable

19. If Project involves privately-owned or another jurisdiction's Right of Way, has the Applicant discussed the
Project with owner and obtained its consent to proceed with this grant application?  If no other Right of Way or
non-infrastructure project, check "Not applicable."

*

20. Project Schedule - check the boxes to show the State Fiscal Years in which each phase is scheduled to begin.
Check only ONE box in each row. Non-infrastructure projects - check the boxes under Not Applicable for each
row. NOTE: the State Fiscal Year runs from July 1 through June 30. 

*

2023 2024 2025 2026 Not Applicable

Design

Construction

Other (for non-
infrastructure
projects)

Design

Construction

Other (for non-
infrastructure
projects)
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application
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21. Project Status - check the boxes to indicate the status of each phase. Check only ONE box in each row. Non-
infrastructure projects - check the boxes under Not Applicable for each row.

*

Not started In progress Completed Not Applicable

Scoping/Pre-Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure projects)

Scoping/Pre-Design

Design

Right of Way
Acquisition

Environmental

Utilities

Construction

Other (for non-
infrastructure projects)

22. Design Status - for each Stage, check one box to indicate the Project's Design Status.  Non-infrastructure
projects - check the boxes under Not Applicable for each row.

Not started In progress Completed Not Applicable

Stage 1, 15% design

Stage 2, 30% design

Stage 3, 60% design

Stage 4, 95% design

Stage 5, 100%

Stage 1, 15% design

Stage 2, 30% design

Stage 3, 60% design

Stage 4, 95% design

Stage 5, 100%
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application
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600,000

2/7/2023

0

NA

0

NA

0

NA

23. Cost Estimate for Scoping/Pre-design - enter in whole dollars (for example, 250,000). Enter "0" if not
applicable.

*

24. Enter the date of the Scoping/Pre-design estimate.  Enter "NA" if not applicable. *

25. Cost Estimate for Design - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

26. Enter the date of the Design estimate.  Enter "NA" if not applicable. *

27. Cost Estimate for Right of Way - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

28. Enter the date of the Right of Way estimate.  Enter "NA" if not applicable. *

29. Cost Estimate for Utilities - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

30. Enter the date of the Utilities estimate.  Enter "NA" if not applicable. *
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5/4/23, 12:11 PM Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

https://docs.google.com/forms/d/1Es3ayzy4Utv8E5hSZK5N10DdZK1bqDj6KiLXBxabTZA/edit#response=ACYDBNj8Z6iiFKDcqNurUbDp7e68-_d-QP… 8/13

0

NA

0

NA

Yes

No

Developed by the Applicant

Developed by an engineering consultant

Other: Provided by ADOT District Administrator from ADOT MPD

2. ADOT - Coconi…

31. Cost Estimate for Construction - enter in whole dollars (for example, 250,000).  Enter "0" if not applicable. *

32. Enter the date of the Construction estimate.  Enter "NA" if not applicable. *

33. Cost Estimate for Other - enter in whole dollars (for example, 250,000)  .  Enter "0" if not applicable. *

34. Enter the date of the Other estimate.  Enter "NA" if not applicable. *

35. Do the estimates provided reflect costs on a Year of Expenditure basis? Note: Year of Expenditure basis
means the costs have been inflated in later years.

*

36. Please indicate the source of the Project Cost Estimates entered above.  *

37. Please upload documentation (PDF format only) showing the Project cost estimates (scoping document, cost
estimation form, etc.).

*
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AZ SMART Fund Request

Please answer all the questions below.

NOTE: Careful attention should be paid to developing a thorough and complete cost estimate on a year of expenditure basis. 
The Applicant will be responsible for all costs which exceed the amount of an AZ SMART Fund or federal grant award. ADOT 
has developed a Project Cost Estimating Tool which is available on the AZ SMART Fund webpage under Application Materials. 
This tool is provided as a courtesy only and does not purport to cover all possible costs or scenarios. Applicants are ultimately 
responsible for determining the Project cost estimate.

Unless the NOFO/NOFA includes the option to be a direct recipient, both CA and non-CA agencies should include initial project 
development fees for road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project cost will 
apply. 

38. County Applicants with population of 100,000 or less and municipalities with population of 10,000 or less ONLY:
Enter the amount requested for Reimbursement of up to 50% of the costs associated with developing and
submitting an application for the Federal Grant identified below. The amount entered below should be no more
than 50% of the total estimated costs of developing and submitting the grant -  enter in whole dollars (for
example, 250,000).

39. Enter the amount requested from the AZ SMART Fund for Match for the Federal Grant identified in this
application - enter in whole dollars (for example, 250,000). If not requesting Match, skip this question.

40. Beyond the amount requested from the AZ SMART Fund, enter the dollar amount of Matching cash funds to be
committed by the Applicant for the Project in the Federal Grant identified in this application.  If not requesting Match,
skip this question.

41. Enter the percent to the second decimal place (for example, 15.05%) of Matching cash funds which will be
provided by just the Applicant in the Federal Grant application - do not include the amount requested from the AZ
SMART Fund. See Application Guidelines for directions to calculate the percentage. If not requesting Match, skip
this question.
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600,000

ADOT as the project administrator and a zero-dollar match partner

Federal Grant 

Please answer all the questions below. NOTE: Federal grants eligible under the SMART Fund are federal discretionary grant 
programs administered by any federal agency for SURFACE TRANSPORTATION PURPOSES.

Applicant or consultant will submit directly

Applicant requests ADOT to submit

Other:

42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and other engineering
services expenditures that meet federal design standards for Projects eligible for the Federal Grant identified in this
application. Enter in whole dollars (for example, 250,000). If not requesting design funds, skip this question.

43. Provide the names of any other entities the Applicant will partner with to deliver the Project. Identify and quantify
the contribution of each partner(s) (dollar amount of cash match, type of in-kind services, etc.). If none, enter "NA."

44. How does the Applicant intend to submit the federal grant application? Note: If requesting ADOT to submit, the
following time frames apply:

A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary
grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form
at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf.

B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be
provided to the ADOT Grant office for submission.

*
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Be a direct recipient if allowed in the NOFO

Request ADOT administration (Project development administration fees will apply)

Other:

45. How does the Applicant intend to administer the Project if awarded a federal grant? *
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Active Transportation Infrastructure Investment Program

Bridge Investment Program

Defense Community Infrastructure Pilot

Grants for Charging and Fueling Infrastructure

Local and Regional Project Assistance (RAISE)

Multi State Freight Corridor Planning

National Culvert Removal, Replacement and Restoration Grant Program

National Infrastructure Project Assistance (MEGA)

Nationally Significant Freight and Highway Projects (INFRA)

PROTECT Grant Program

Reconnecting Communities Pilot Program

Rural Surface Transportation Grant Program

Safe Streets and Roads for All Program (SS4A)

Strategic Innovation for Revenue Collection

Strengthening Mobility and Revolutionizing Transportation Grant Program

Wildlife Crossing Safety

Rail - Consolidated Rail Infrastructure and Safety Improvements Grants

Rail - Fixed Guideway Capital Investment Grants

Rail - Restoration and Enhancement Grants

Rail - Railroad Crossing Elimination Program

Transit - All Stations Accessibility

Transit - Better Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary Grants Program

Transit - Buses and Bus Facilities Program

Transit - Develop Interoperable Standards for Bus Exportable Power Systems (BEPS)

Transit - Innovative Coordinated Access and Mobility (ICAM) Pilot Program

Transit - Low-No Emission Vehicle Program

Transit - Public Transportation Innovation Program

46. Select the Federal Grant for which the Applicant intends to submit the Project - select one grant only. If the
desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency.
NOTE: This list does not include all federal discretionary grants and may contain grants that are not currently
available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal
grant for their Project.

*
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Transit - State of Good Repair Grants Program

Transit - Technical Assistance, Standards Development, and Workforce Development Programs

Other:

Design

Right of Way Acquisition

Construction

Other:

For State Purposes only

Adopted at STB meeting on ____________________________. Action taken:

___ Approved

___ Denied

___ Modified as shown in the attached document

This form was created inside of State of Arizona.

47. In what Federal Fiscal Year does the Applicant intend to submit an application for the Federal Grant?
NOTE: the Federal Fiscal Year runs from October 1 through September 30. Applications must be submitted prior 
to the expiration of the  Infrastructure Investment and Jobs Act, currently expiring on September 30, 2026.

2025

*

48. Which phase of the Project will be submitted in the Federal Grant application? *

Forms
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3773 N Kaspar Dr. Flagstaff, Arizona 86004
www.metroplanflg.org ~ Phone:(928)266-1293

ADOT

CITY OF FLAGSTAFF

COCONINO COUNTY

MOUNTAIN LINE

NAU

EXECUTIVE BOARD

Chair
Jim McCarthy

Councilmember
City of Flagstaff

Vice-Chair 
Jeronimo Vasquez

Supervisor District 2
Coconino County

Patrice Horstman
Supervisor District 1

Coconino County

Austin Aslan
Vice-Mayor

City of Flagstaff

Miranda Sweet
Councilmember
City of Flagstaff

Tony Williams
Mountain Line Board of 

Directors

Vacant
Arizona State 

Transportation Board

April 18, 2023 

Dear Mr. Reisner:

I am writing to confirm MetroPlan of Greater Coconino County
application submission for SMART funding for the I-40/Bellemont Redesign project. 

The I-40/Bellemont Redesign project is cited in ADoT s Initial Design Concept Report. The 
current project aligns with the intent of the Initial Design Concept Report to reduce 
congestion and expand capacity to accommodate growth and development via Traffic 
Interchange improvements. MetroPlan s Regional Transportation Plan (RTP), Stride
Forward, also cites support of such improvements and is scheduled for adoption by our 
Executive Board this summer.

As such, we find the I-40/Bellemont Redesign project qualifies for SMART funding. Good 
luck with your application! 

Sincerely,

Kate Morley, AICP
Interim Executive Director, MetroPlan Flagstaff

Cc: Lisa Danka, Transportation Programming Manager, ADoT
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STANLEY CONSULTANTS, INC.            48                         I-40, BELLEMONT TO WINONA 
 INITIAL DESIGN CONCEPT REPORT  

Figure 24 – Outside Widening Alternative 

 

Recommendations 
The Outside Widening Alternative is not recommended for further consideration, except in specific areas, for the 
following reasons: 

 Impacts to adjacent properties and forest lands would increase. 
 Extensive modifications would be required for existing interchange ramps. 
 Need for retaining walls where cut slopes would impact existing underpass structures and ramp fill 

slopes. 
 Additional outside drainage elements in existing pavement substructure would require 

reconstruction (MP 185 to MP 188). 
 Requires much more R/W than the Inside Widening Alternative. 

The Inside Widening Alternative is recommended for further consideration throughout the length of the project 
because:  

 The existing rural characteristics of I-40 would be retained and a wide median would remain. 
 Impacts to adjacent properties and forest lands would be minimized. 
 Initial constructability would not impact access to existing interchange ramps, despite the added 

challenges of the confined work zone. 

Although the Inside Widening Alternative is recommended as a corridor-wide alternative, many segments should 
be considered for outside widening or reconstruction where terrain constraints exist in the median or 
opportunities exist for improvement of the existing roadway geometry.   

3.4 Improvements to Existing Traffic Interchanges 

3.4.1 Introduction 

Alternative design concepts were developed for five of the ten existing interchanges within the project limits.  The 
following sections will describe the alternatives which were developed and evaluated for the Bellemont, Butler, 
and Cosnino traffic interchanges.  Multiple alternatives were not developed for the Walnut Canyon and Winona 
TIs; however, they are included in this chapter since major reconstruction is proposed. 

3.4.2 Bellemont TI (MP 185.15) 

At the existing Bellemont TI (MP 185.15), the need to improve the capacity and safety features of the existing 
interchange was identified.  A project assessment prepared for this location in 2009 recommended 
reconstruction of the interchange in its current location.  However, the previous recommendations are re-
evaluated in this report with emphasis on the proposed I-40 widening and development of the adjacent 
properties. 

Existing Conditions 
Within the interchange limits, I-40 consists of two 12-foot lanes, a 10-foot outside shoulder, and a 4-foot inside 
shoulder in each direction.  The eastbound and westbound mainlines are separated by a 162-foot wide, 
naturally-vegetated median.  The typical section is rural with roadside ditches.  The posted speed of the mainline 
in this area is 75 mph.  The terrain at the interchange is level with an average elevation of 7130 feet. 

The entrance and exit ramps are taper type ramps.  The entrance ramp widths vary from 18 feet to 22 feet.  The 
exit ramps are 22 feet wide.  The ramps widen at the intersections with the cross road to provide left and right 
turn lanes.  The ramp intersections are spaced 600 feet apart.  Ramp gore lighting is present. 

The existing cross road, Transwestern Road, varies in width from 28 to 38 feet, wider south of the eastbound 
ramp intersection and narrower north of the westbound ramp intersection.  Two three-span steel girder bridges 
cross over I-40.  The bridges and the roadway between the ramp intersections are 34 feet wide.  Transwestern 
Road was constructed on a horizontal tangent and both structures are located within a 400-foot crest vertical 
curve.  The approach grades are 1.25% from the south and 3.12% from the north.  The speed limit is not posted 
on the cross road within the limits of the interchange. 

There are existing frontage roads to the north and south of the interchange.  The cross road and the north 
frontage road intersect roughly 300 feet north of the westbound ramp intersection at a 30  skew.  The north 
frontage road, Shadow Mountain Drive, is 26 feet wide and carries two-way traffic.  The south frontage road, 
Bellemont Camp Road, intersects the cross road approximately 300 feet south of the eastbound ramp 
intersection.  Bellemont Camp Road is a 22-foot wide two-way roadway.  Both frontage roads are located outside 
of the ADOT R/W and are under the jurisdiction of Coconino County. 
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Photograph 3-1.  Bellemont TI looking north toward truck stop. 

The adjacent land use affects traffic operations.  The fueling operations of the truck stop located directly north of 
the northern frontage road intersection in the northwest quadrant of the interchange and the residential 
development in the northeast quadrant create a mix of vehicle types.  The close proximity of the truck stop to the 
westbound ramps and queuing vehicles cause congestion and interrupt traffic flow.  The line of trucks often 
blocks the cross road intersection and even extends onto the ramps.  The land to the south of the interchange is 
zoned for commercial use along the frontage road.  Camp Navajo to the south is accessed from this interchange 
as well.  Planned future development at Camp Navajo is anticipated to generate substantial volumes of mixed 
traffic, which will cause the operations of this interchange to deteriorate further if left in its current configuration. 

Bellemont TI Alternatives 

Two alternatives were developed to improve the operations and geometric features of this interchange. 

Realigned Diamond Alternative – This alternative would shift the cross road approximately 800 feet to the east 
of the existing cross road.  New ramps would be constructed in all four quadrants.  The frontage road to the 
south would need to be raised to connect the railroad bridge to the south and the new interchange structures to 
the north.  The maximum grade on the cross road south of the ramps would be 3%; the maximum grade on the 
south frontage road (Bellemont Camp Road) would be 5%.   

During the development of this alternative, different intersection types were proposed at the cross road/ramp 
intersections.  Traffic projections indicate that stop-controlled ramp intersections would not provide an adequate 
LOS for the design year traffic.  Two intersection types, roundabout and signalized, would provide an adequate 
LOS.  Figure 25 illustrates the two intersection sub-alternatives. 

The roundabout sub-alternative would eliminate the need for the left-turn lanes and would require a 64-foot 
roadway cross section including two 12-foot lanes and a 4-foot outside shoulder in each direction separated by a 
4-foot median.   

The signalized sub-alternative would require an 88-foot cross road, which would include two 12-foot travel lanes, 
one 12-foot left-turn lane, and a 4-foot outside shoulder in each direction separated by a 4-foot median.   

The approximate R/W required for both sub-alternatives is 19.3 acres. 

The evaluation of the intersection types included LOS, consistency with setting, construction cost, maintenance 
requirements, and lighting impacts.   

Figure 25 – Bellemont Intersection Sub-Alternatives 

The signalized intersection sub-alternative is not recommended for further study for the following reasons: 

Inconsistency with rural setting.  Signals are not typical in rural areas in Arizona. 

Higher bridge cost due to wider cross road. 

Higher cost for traffic signals and the maintenance costs associated with them. 

While the signalized intersection layout would provide a comparable LOS and better accessibility for large trucks, 
the disadvantages outweigh those factors. 
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The roundabout intersection sub-alternative is recommended for the following reasons: 

 The yield-control nature of a roundabout would be more consistent with a rural setting that would 
typically be stop-controlled without signals. 

 Reduced bridge cost due to narrower cross road. 

 Reduced maintenance requirements without signals. 

The Realigned Diamond with Roundabouts Alternative is illustrated on Figure 26. 

Split Diamond Alternative – This alternative was developed to better separate heavy truck traffic and residential 
traffic.  This concept would include two separate crossings of I-40 and a system of one-way directional roadways 
(Figure 27).   

This alternative would realign the interchange to provide more space for trucks to queue in advance of the truck 
stop.  However, instead of moving the entire cross road east, this alternative would move only the eastern half.  
The west-side diamond ramps would be re-used while the eastern ramps would be shifted east along with the 
northbound cross road.  A pair of connector ramps would link the ramps and cross road half-streets to complete 
the one-way network.  The northbound half-street would be shifted 500 feet east.  This distance would create a 
nearly-square circulatory network resulting in desirable signal timing. 

North of the interchange, Shadow Mountain Drive would be realigned to curve into the northbound cross road 
half-street.  Brannigan Park Road would be realigned to a “T” intersection with Shadow Mountain Drive.   

This alternative would require two new bridges, with two southbound lanes and three northbound lanes.  Even 
though the existing cross road would be used for the southbound half-street, the existing bridge would need to be 
replaced in order to widen I-40. 

The approximate R/W required for this alternative would be 12.6 acres. 

Evaluation 

The evaluation of the interchange alternatives included the following criteria:   

 LOS 
 Consistency with setting 
 Structure requirements 
 Roadway geometrics 
 R/W needs 

Table 40 – Bellemont TI Evaluation Matrix 

Criterion No Build Bellemont TI 
Realigned Diamond  

Bellemont TI 
Split Diamond 

Description 
Would maintain existing TI at 
current location. 

New compact diamond TI 
shifted 800 feet east of the 
existing TI. 

New interchange with two 
separate structures 500 feet 
apart. 

2040 Level of Service LOS F LOS D LOS E 

Consistency with Rural 
Setting 

Consistent with rural setting. Consistent with rural setting 
(roundabout).  

Signals not consistent with rural 
setting.  One-way traffic 
patterns would cause potential 
for confusion. 

Geometry 
Sharp curves on Hughes Ave. 
would remain. 

Sharp curves on Hughes Ave. 
would be eliminated. 

Sharp curves on Hughes Ave. 
would remain. 

Structures 
Existing structures would 
remain. 

One new 5-lane structure 
would be required.   
Existing structures would be 
removed. 

New 2- and 3-lane structures 
would be required.   
Existing structures would be 
removed. 

Estimated R/W 
(Preliminary) 

0 acres 19.3 acres 12.6 acres 

Earthwork None More Less 

 
Recommendations 

The Split Diamond Alternative is not recommended for the following reasons: 

 Lower LOS than the Realigned Diamond Alternative; wouldn't meet RDG LOS goal for urban/fringe 
urban classification. 

 Inconsistent with rural setting. 

 Users could be confused by one-way traffic movements. 

 Higher cost associated with construction of two independent bridges with larger combined area. 

 Higher construction and maintenance costs for traffic signals. 

Based on the evaluation, the Realigned Diamond with Roundabouts Alternative is recommended.   
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Figure 26 – Bellemont TI Realigned Diamond with Roundabouts Alternative  
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The Diamond Alternative is recommended for the following reasons: 

No design exceptions are required. 

Ramp body design speed would be 50 mph. Horizontal geometry of both westbound ramps would be 
improved. 

Straightest path for traffic. 

Diamond ramps offer improved sight distance versus loop ramps. 

3.4.6 Winona TI (MP 211.16) 

This interchange was originally constructed as a diamond-type interchange in 1967 and provides access to 
US 89 via Townsend-Winona Road to the north and a forest road and borrow pit road to the south. The existing 
westbound entrance ramp is unconventional in that it provides two-way access between the cross road and the 
gas station in the northwest quadrant of the interchange.  The ramp/cross road intersections are stop-controlled. 

The recommended widening for I-40 ends west of the Winona TI; therefore, I-40 will remain at its current 38 feet 
in width in both directions at this location.  AGFD is planning a new shooting range southwest of the Winona TI. 

The Winona TI UP bridge is a 277-foot long, five-span steel girder bridge with a sufficiency rating of 91.65. 
According to the 2008 bridge inspection report, the bridge has been classified as functionally obsolete due to 
non-conforming underclearances and an Inventory Load Rating of HS-16.7. The westbound mainline lanes are 
in Span 2; the eastbound lanes occupy Span 4.  Superstructure modifications may be possible to increase the 
load-carrying capacity of the bridge and re-profiling the mainline could improve vertical clearance issues. 
However, the existing structure is more than 40 years old and existing span lengths over I-40 are such that future 
widening of the mainline in this area would require replacing the bridge. Therefore, it is recommended that the 
existing bridge be replaced. 

The proposed configuration (Figure 35) would reconstruct the underpass structure to improve the lateral and 
vertical clearances and provide the required load capacity necessary for the heavy truck volumes at this 
interchange. The new structure would be constructed 50 feet to the east of the existing structure to maintain 
access during construction activities.  The new structure would have fewer spans and a deeper structure, 
resulting in ramp and partial cross road reconstruction to match the raised elevation. 

The cross road improvements would match into the existing cross road south of the intersection with Winona 
Ranch Road.  In addition, the short frontage road in the northwest quadrant would be reconstructed and would 
match the existing two-way two-lane roadway section east of the gas station.  

Figure 35 – Winona TI Alternative 

3.5 Proposed New Traffic Interchanges 

Four new traffic interchanges were proposed to provide new access to I-40 as determined by the FMPO and the 
City of Flagstaff. 

Alternatives were developed and evaluated for the new interchanges at Woody Mountain Road (MP 193.47) and 
New Lone Tree Road (MP 196.70).   

Only one alternative each was developed for the proposed new interchanges at Camp Navajo (MP 183.66) and 
US 89 (MP 202.31) because of the rural setting and adjacent frontage roads at Camp Navajo and numerous site 
constraints (railroad, Route 66, rockfall area) at US 89. 

3.5.1 New Camp Navajo TI (MP 183.66) 

The New Camp Navajo TI would provide access to I-40 from planned development at Camp Navajo.  Plans for 
expansion of the Camp Navajo facility are detailed in Section 2.1.4 of this report.  The expansion plans include 
increasing the camp’s building area by 50,000 square feet and building a new fire station.  Other potential 
developments in the area include an industrial/business park and additional government facilities.  The location 
of the interchange may need to be shifted to align the new cross road with planned roadways within Camp 
Navajo. 
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Within the interchange limits, I-40 consists of two 12-foot lanes, a 10-foot outside shoulder and a 4-foot inside 
shoulder in each direction.  The eastbound and westbound mainlines are separated by a wide, naturally 
vegetated median.  The typical section is rural with roadside ditches.  The posted speed of the mainline in this 
area is 75 mph.  The terrain at the interchange is level with an average elevation of 7180 feet. 

A diamond interchange is recommended for the new interchange configuration.  Constraints include 
development to the southeast along East Bellemont Camp Road and the closed Parks Rest Area to the west at 
MP 181.5.  Brannigan Park Road closely parallels I-40 on the north side. 

New bridges would be required to span eastbound and westbound I-40.  Although the added mainline lanes 
would begin at the eastern end of the new ramps, the mainline bridges should be sized to accommodate a future 
widened mainline to the west of the project limit. 

The north and south frontage roads would be re-aligned to provide approximately 700 feet between the ramp 
intersections and the frontage road intersections with the cross road.  The ramp/cross road intersections would 
be stop-controlled. 

Approximately 41.5 acres of new R/W would be required for the new interchange. 

Figure 36 – New Camp Navajo TI Alternative 

 

3.5.2 New Woody Mountain TI (MP 193.47) 

The existing Woody Mountain Road grade separation crosses above I-40 at MP 193.47.  The existing bridges do 
not provide the required lateral and vertical clearances to accommodate the widened I-40 mainline cross section 
(60 feet each direction).  In addition, the Flagstaff 2030 Regional Transportation Plan calls for a new connection 
to I-40 at Woody Mountain Road.  Two alternatives were developed to provide new access to I-40 at this 
location. 

Existing Conditions 

Within the interchange limits, I-40 consists of two 12-foot lanes, a 10-foot outside shoulder, and a 4-foot inside 
shoulder in each direction.  The eastbound and westbound mainlines are separated by a 320-foot wide naturally 
vegetated median.  The typical section is urban/fringe urban with roadside ditches.  The posted speed on the 
mainline in this area is 65 mph.  The terrain is rolling with an average elevation of 7100 feet. 

The existing Woody Mountain Road cross road has approach grades of 4.25% with a 700-foot vertical curve 
centered south of the existing westbound I-40 mainline.  

The need to flatten the existing steep grades on Woody Mountain Road was addressed for both alternatives.  
Because of added structure depth for a longer bridge and desirable intersection approach grades, consideration 
was given to lowering the I-40 mainline profile in addition to flattening the cross road profile.  The crest vertical 
curve on the cross road would be lengthened, resulting in grades less than 3% near the ramp/cross road 
intersections.  The cross road vertical curve lengthening would also increase the sight distance sufficiently to 
correspond to a 60 mph design speed.  In addition, widening or shifting the mainline roadways toward the 
median is recommended to reduce the skew of the cross road and reduce potential R/W impacts from the new 
ramps. 

This location was identified as a potential wildlife crossing; however, the large parcel to the northwest of the 
interchange is under development with 1,400 residential units.  Because this area will be filled in with 
development in the foreseeable future, it is recommended that wildlife be channeled to another location. 

Alternatives 

Two alternatives were developed for the new Woody Mountain TI. 

Diamond with Roundabouts – This alternative would provide standard roundabouts at the ramp/cross road 
intersections, with a third roundabout approximately 300 feet to the north at Presidio Drive to provide access to 
proposed commercial properties.  Another roundabout would be constructed farther north at the intersection with 
Patio del Presidio Drive to provide access to an existing residential community.  The cross road alignment 
generally would follow the existing horizontal alignment of Woody Mountain Road, which is skewed 
approximately 28  to I-40.  A roundabout intersection could accommodate intersections with large skew angles, 
resulting in lower R/W needs than the Diamond Alternative.  A stop-controlled or signal-controlled intersection 
would be limited to a 15  skew at the ramp/cross road intersections.     

Presidio Drive will provide access to commercial properties and Patio del Presidio provides access to residential 
properties.  The control of access limits on the north would be at the Presidio Drive intersection.  

The I-40 mainline profile would be lowered and the cross road profile flattened to accommodate added structure 
depth and provide desirable intersection approach grades on the cross road.  The mainline roadways would be 
shifted toward the median to reduce R/W impacts. 
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Lisa, 

Coconino County seeks to update the current I-40 Design Concept Report to identify 
viable solutions and to make a recommendation to help reduce traffic congestion and 
improve traffic flow at the I-40 and Hughes Ave. Traffic Interchange and improve traffic 
congestion on the I-40 frontage roads within the Bellemont area.  

The current I-40 Design Concept Report recommends shifting the existing Traffic 
Interchange 800 feet to the east and constructing two roundabouts, one for the off ramps 
and one for the intersection with Shadow Mtn. Road. The County constructed the 
Roundabout at the proposed intersection with Shadow Mtn. and attempted to procure the 
land where the new traffic interchange and off ramps would be located. Unfortunately, the 
private property owners were unwilling to sell their land to the County due to their 
planned developments. The County believes the recommendation to shift the traffic 
interchange eight-hundred feet to the east may no longer be feasible due to the private 
development that has occurred where the recommended traffic interchange off ramps 
would be located. 

Coconino County is looking to update the I-40 Design Concept Report to be competitive 
in applying for future federal funding to improve, realign or construct a new traffic 
interchange and frontage road improvements in the Bellemont area. The County currently 
anticipates applying for a RAISE grant for final design and construction of the final 
recommendations of the updated Design Concept Report. 

Last year the County applied for a RAISE grant for frontage road improvements and the 
debrief recommended more coordination with ADOT on the proposed improvements and 
further traffic flow modeling be done to ensure a benefit was being provided to both the 
frontage roads and I-40 traffic interchange. The County believes this proposed I-40 
Design Concept Report will address both recommendations from the RAISE grant debrief.  

The high-level cost estimate to update the Design Concept Report is $500,000-$600,000, 
based on conversations with consultants that do this type of work on a regular basis.  

Thank you for considering the County’s AZ SMART grant application, 

Nate Reisner, P.E. 
Assistant County Engineer 
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STATE ENGINEER’S REPORT
May 2023

The Status of Projects Under Construction report for May
2023 shows 104 projects under construction valued at
$2,163,537,253.73. The transportation board awarded 7 projects
during May valued at approximately $53.1 million.

During May, the Department finalized 8 projects valued at
$12,509,622.19. Projects where the final cost exceeded the
contractors bid amount by more than 5% are detailed in your board
package.

Fiscal Year to date we have finalized 66 projects. The total
cost of these 66 projects has exceeded the contractors bid amount
by 5.3%. Deducting incentive/bonus payments, revisions,
omissions and additional work paid for by others, fiscal year to
date reduces this percentage to 1.5%.
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MONTHLY CONSTRUCTION REPORT

May 2023

PROJECTS UNDER CONSTRUCTION 104

MONETARY VALUE OF CONTRACTS $2,163,537,253.73)

PAYMENTS MADE TO DATE $1,114,862,452.96)

STATE PROJECTS 86

LOCAL GOVERNMENT 18

OTHER

CONTRACTS EXECUTED IN April 2023 3

MONETARY AMOUNT OF CONTRACTS EXECUTED $52,737,355.95)

FIELD REPORTS SECTION

EXT. 7301
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No. of Contracts

66

State Estimate

Accumulative

Monetary Percent

5.3%

Prepared By:

Bid Amount Final Cost

$26,747,232.23$533,078,852.53

Accumulation to Date (FiscalYear 2023 ONLY)

$506,331,620.30$538,417,068.65

Checked By:

X7321               

Field Reports Unit, X7301

IRENE DEL CASTILLO, FR Manager

Field Reports, X7321

DocuSign Envelope ID: 3164D6A2-B12C-4D31-851F-EDBFD1A4D114

6/1/2023 6/2/2023
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Arizona Department of Transportation
Field Reports Section

May, 2023
Completed Contracts Fiscal Year 2023

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

040-B-(228)T

F016301C

 Working Days:

NorthWest District

PINEVETA DRAW 
BRIDGE EB & WB  

260
Days Used: 223

Low Bid =       $478,050.60 or 23.80% over State Estimate

0.9 % $21,476.95$2,507,796.65

HAYDON BUILDING CORP

$2,486,319.702,008,269.10

086-A-(223)T

F015901C

 Working Days:

SouthCent District

MP 88.25 - QUIJOTOA 

195 = 105 + 30 + 60
Days Used: 193

Low Bid =       $368,174.60 or 55.63% over State Estimate

41.1 % $423,567.48$1,453,567.48

FALCONE BROS & ASSOCIATE
INC. $1,030,000.00661,825.40

095-B-(212)T

F023501C

 Working Days:

SouthWest District

US 95 AT DOME 
VALLEY ROAD     

120
Days Used: 94

Low Bid =       $97,352.95 or 8.49% over State Estimate

-10.0 %($123,805.59)$1,119,971.41

FANN CONTRACTING, INC

$1,243,777.001,146,424.05

087-A-(212)T

F030201C

 Working Days:

SouthCent District

HIGH LINE CANAL, 
McCLELLAN WAS

80
Days Used: 60

Low Bid =       $18,390.60 or 1.59% over State Estimate

-2.4 %($28,530.26)$1,144,324.54

COMBS CONSTRUCTION
COMPANY, INC. $1,172,854.801,154,464.20
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Arizona Department of Transportation
Field Reports Section

May, 2023
Completed Contracts Fiscal Year 2023

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

010-A-(237)T

F041101C

 Working Days:

SouthWest District

367TH AVE - 315TH 
AVE         

70
Days Used: 59

Low Bid =      ($383,388.90) or 16.44% under State Estimate

8.7 % $169,513.43$2,118,644.93

FNF CONSTRUCTION, INC.

$1,949,131.502,332,520.40

YYU-0-(218)T   

T024101C

 Working Days:

SouthWest District

Salinity Canal Bridge    

105 = 100 + 5
Days Used: 104

Low Bid =       $136,486.09 or 23.25% over State Estimate

-0.0 %($42.62)$723,493.47

COMBS CONSTRUCTION
COMPANY, INC. $723,536.09587,050.00

287-B-(200)T

F043101C

 Working Days:

SouthCent District

SR87-SR79B

75
Days Used: 66

Low Bid =      ($244,205.82) or 18.88% under State Estimate

5.2 % $54,474.39$1,103,449.37

PAVECO, INC.

$1,048,974.981,293,180.80

095-C-(224)T

F041901C

 Working Days:

SouthWest District

RIVERSIDE DR - 
BILL WILL. RIVE

70
Days Used: 57

Low Bid =      ($9,054.85) or 0.40% under State Estimate

2.9 % $65,955.44$2,338,374.34

PAVECO, INC.

$2,272,418.902,281,473.75
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 Monetary

$461,805.27

May, 2023

 No. of Contracts  State Estimate  Bid Amount

$11,465,207.708
 Totals

# of Projects: 8

 Final Cost

 Monetary
$582,609.22

$11,927,012.97 $12,509,622.19

Completed Contracts (FiscalYear 2023)
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Final Cost Summary FY 23

FINAL COST VS BID ADJUSTED
FISCAL YEAR 2023.

 LESS ADJUSTMENTS FOR

MONTH
CUMULATIVE 
FINAL COST

REVISIONS/ 
OMISSIONS #4 & #5

INCENTIVE/  
BONUS         #7

ADD'L WORK PD 
OTHERS    #3

CUMULATIVE 
ADJ

CUMULATIVE 
BID AMOUNT

ADJUSTED 
FINAL COST ADJ CUM

Jul-22 ($ 873,070)        ($ 36,532) ($ (1,387)            ($ 1,118) ($ 36,264)        ($ 892,803)          ($ 836,806)        -6.3%
Aug-22 ($ 87,525,523)   ($ 2,804,410)            ($ 650,049)         ($ (5,196) ($ 3,485,527)   ($ 85,282,837)     ($ 84,039,996)   -1.5%
Sep-22 ($ 143,976,499) ($ 300,094) ($ 429,568)         ($ 187,223)            ($ 4,402,412)   ($ 138,299,506)   ($ 139,574,087) 0.9%
Oct-22 ($ 232,797,019) ($ 1,933,294)            ($ 398,611)         ($ 146,493)            ($ 6,880,811)   ($ 223,008,949)   ($ 225,916,208) 1.3%
Nov-22 ($ 314,638,588) ($ 6,591,184)            ($ 704,339)         ($ 170,506)            ($ 14,346,840) ($ 291,752,431)   ($ 300,291,748) 2.9%
Dec-22 ($ 376,268,676) ($ 425,751) ($ 1,857,904)      ($ - ) ($ 16,630,494) ($ 353,002,319)   ($ 359,638,182) 1.9%
Jan-23 ($ 438,308,766) ($ 585,675) ($ 408,042)         ($ 33,207) ($ 17,657,419) ($ 412,661,304)   ($ 420,651,347) 1.9%
Feb-23 ($ 460,811,363) ($ 21,335) ($ 91,034)           ($ 30,107) ($ 17,799,895) ($ 435,262,159)   ($ 443,011,468) 1.8%
Mar-23 ($ 486,272,879) ($ 168,653) ($ 27,310)           ($ - ) ($ 17,995,858) ($ 460,982,344)   ($ 468,277,021) 1.6%
Apr-23 ($ 520,569,230) ($ 253,852) ($ 417,173)         ($ - ) ($ 18,666,882) ($ 494,404,607)   ($ 501,902,348) 1.5%

May-23 ($ 533,078,853) ($ 254,653) ($ (9,631)            ($ - ) ($ 18,911,905) ($ 506,331,620)   ($ 514,166,948) 1.5%
Jun-23 ($ 18,911,905) ($ (18,911,905)  

($ 13,375,433)          ($ 4,973,012)      ($ 563,459)            ($ 18,911,905) 
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CONTRACTS
Contracts: (Action as Noted)     Page 186 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

*ITEM 10a: BOARD DISTRICT NO.: 4

BIDS OPENED: APRIL 21, 2023

HIGHWAY: GLOBE –LORDSBURG HIGHWAY (US 70)

SECTION: RCB STR# 4305

COUNTY: GRAHAM

ROUTE NO.: US 70

PROJECT : TRACS: 070-A-(223)T:  070 GH 298 F039301C

FUNDING: 94.3% FED   5.7% STATE

LOW BIDDER: WHELCON CONTRACTORS, LLC

LOW BID AMOUNT: $ 896,887.00

STATE ESTIMATE: $ 625,325.00

$ OVER ESTIMATE: $ 234,675.00

% OVER ESTIMATE: 43.4%

PROJECT DBE GOAL: 5.15%

BIDDER DBE PLEDGE: 77.56%

NO. BIDDERS: 4

RECOMMENDATION: AWARD
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CONTRACTS
*ITEM 10b: BOARD DISTRICT NO.: 4

BIDS OPENED: MAY 19, 2023

HIGHWAY: CITY OF APACHE JUNCTION

SECTION: OLD WEST HWY; IDAHO RD TO GOLDFIELD RD AND WINCHESTER
RD; OLD WEST HIGHWAY TO THE 6TH ST. ALIGNMENT

COUNTY: PINAL

ROUTE NO.: LOCAL

PROJECT : TRACS: APJ-0(217)T:  0000 PN PPN T024201C

FUNDING: 94.3%  FED  5.7%  STATE

LOW BIDDER: GRANITE CONSTRUCTION COMPANY

LOW BID AMOUNT: $ 6,788,352.00

STATE ESTIMATE: $ 4,458,423.30

$ OVER ESTIMATE: $ 2,329,928.70

% OVER ESTIMATE: 52.3%

PROJECT DBE GOAL: 15.00%

BIDDER DBE PLEDGE: 15.00%

NO. BIDDERS: 1

RECOMMENDATION: REJECT ALL BIDS

Page 168 of 193

Page  190



Page 169 of 193



Page 1 of 2 

ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 05, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 089A YV 353 F0443 01C 
PROJECT NO A89-A(212)T 
TERMINI PRESCOTT – FLAGSTAFF HIGHWAY (SR 89A) 
LOCATION MAIN ST - VERDE RIVER BRIDGE 

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
SR 89A 353.04 to 355.89 NORTHCENTRAL 102765 

The amount programmed for this contract is $4,201,000.  The location and description of the 
proposed work are as follows: 

The proposed project is located in Yavapai County on State Route (SR-89A) from Main Street to 
Verde River Bridge between MP 353.04 to MP 355.89 within the City of Cottonwood. The work 
consists of pavement rehabilitation. The work also includes milling and replacing existing asphalt 
concrete, PCCP joint and crack repair, PCCP grooving and edge sealing, installing new concrete 
curb and gutter, sidewalk, driveway and sidewalk ramps, install new handrail, remove and install 
new pedestrian push button, signing, pavement marking and other related work. 

The time allowed for the completion of the work included in this contract will be 115 working days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the 
work, as a percentage of the total amount bid, shall be 6.04. 

Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 

Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request will 
be acted on. 
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This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made 
as early as possible to ensure the State has an opportunity to address the accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State 
Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety 
(bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule 
for this project shall be submitted to the Department in a written format through the Bid Express 
(Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted through the 
Questions and Answers link located within the corresponding letting date and project proposal 
number links. The Department will post answers exclusively to the Bidx website. Questions will not 
be answered verbally. The Department may not answer all questions, and any decision on whether 
a question is answered will be within the sole discretion of the Department. Any questions received 
less than three working days prior to the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  3/22/2023 

For
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 5, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 000 MA BKY T0256 01C 
PROJECT NO BKY-0(214)T 
TERMINI CITY OF BUCKEYE 
LOCATION YUMA ROAD AND VERRADO WAY 

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
N/A N/A CENTRAL 101758 

This project is being re-advertised. Firms that already obtained contract documents are instructed to 
destroy them as the contract documents have been revised. All bidders and subcontractors may 
download the revised project documents from the Contracts and Specifications Website. 
Contractors that previously registered for the project are advised to register for the re-advertised 
project. 

The amount programmed for this contract is $1,260,000.  The location and description of the 
proposed work are as follows: 

The proposed project is located in Maricopa County within the City of Buckeye along Yuma Road 
between 237th Drive and Verrado Way and along Verrado Way between Yuma Road and McDowell 
Road. The work includes the installation of fiber optic conduit and cables, Ethernet switches, 
connect fiber to existing traffic signals and related work necessary to complete the installation. 

The time allowed for the completion of the work included in this contract will be 530 calendar days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the 
work, as a percentage of the total amount bid, shall be 1.77. 

Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 

Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime. 
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The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than 48 hours prior to bid opening, the Department cannot guarantee the request will 
be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made 
as early as possible to ensure the State has an opportunity to address the accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State 
Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of a surety 
(bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids will be 
received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid schedule 
for this project shall be submitted to the Department in a written format through the Bid Express 
(Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted through the 
Questions and Answers link located within the corresponding letting date and project proposal 
number links. The Department will post answers exclusively to the Bidx website. Questions will not 
be answered verbally. The Department may not answer all questions, and any decision on whether 
a question is answered will be within the sole discretion of the Department. Any questions received 
less than three working days prior to the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  April 5, 2023 
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 19, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 010 LA 011 F0385 01C 
PROJECT NO 010-A(236)T
TERMINI EHRENBERG – PHOENIX HIGHWAY (I-10)
LOCATION DOME ROCK RD – NE OF SCADDAN WASH

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
I-10 11.71 to 24.00 SOUTHWEST 101679 

The amount programmed for this contract is $47,500,000.  The location and description of the 
proposed work are as follows: 

The proposed project is located in La Paz County, on I-10 from milepost 11.71 to milepost 
24.00 passing through the town of Quartzsite. The work consists of milling the existing asphaltic 
concrete pavement and replacing it with new AC and AR-ACFC. Additional work includes 
replacing guardrail and guardrail end terminals, replacing barbed wire fence, constructing 
bridge barrier transitions, installing pipe liners, replacing pavement marking, signing, lighting, 
and other miscellaneous work. 

The time allowed for the completion of the work included in this contract will be 235 working 
days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, 
hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant 
to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair 
opportunity to submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. 

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises 
in the work, as a percentage of the total amount bid, shall be 9.97. 

Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 

Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
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The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor 
is received less than 48 hours prior to bid opening, the Department cannot guarantee the 
request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in accordance 
with Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance with 
the requirements of the law and issued by the Secretary of Labor for this project.  The wage 
scale is on file in Contracts and Specifications Section and copies may be obtained at all 
reasonable times. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form 
of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids will 
be received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through the 
Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted 
through the Questions and Answers link located within the corresponding letting date and 
project proposal number links. The Department will post answers exclusively to the Bidx 
website. Questions will not be answered verbally. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to the 
bid opening date may not be answered. 
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Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  3/31/2023 
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 12, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO: 010 SW 000 F0325 01C 
PROJECT NO: 010-F(232)T
TERMINI: EHRENBERG - PHOENIX - CASA GRANDE - TUCSON -

BENSON - STEINS PASS HIGHWAY (I-10)
LOCATION: I-10; VARIOUS LOCATIONS

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
I-10 000 to 388 SOUTHWEST 102484 

The amount programmed for this contract is $4,300,000.00.  The location and description of 
the proposed work are as follows: 

The proposed project is located along I-10 at the Ehrenberg, Bouse Wash, Texas Canyon 
and San Simon rest areas, where a truck parking availability system will be implemented to 
detect the number of available truck parking spaces and provide real-time information to the 
traveling public via Dynamic Parking Availability Signs (DPAS) and software applications. 
The proposed work consists of the installation of CCTV Cameras, Radar Detection Systems, 
Dynamic Parking Availability Signs, solar power equipment, software integration, connecting 
to existing electrical services, and related work. 

The time allowed for the completion of the work included in this contract will be 350 calendar 
days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 

Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
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Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No proposal will be accepted from any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the 
form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids will 
be received after the time specified. 
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Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through the 
Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted 
through the Questions and Answers link located within the corresponding letting date and 
project proposal number links. The Department will post answers exclusively to the Bidx 
website. Questions will not be answered verbally. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  MARCH 27, 2023 
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 12, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 
PROJECT NO 
TERMINI 
LOCATION 

 999 SW 000 F0432 01C 
999-A(555)T
NORTHWEST REGION (I-40 AND I-17)
STATEWIDE VARIOUS LOCATIONS

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
STATEWIDE VARIES NORTHWEST 101196 

This project is being re-advertised. Firms that already obtained contract documents are 
instructed to destroy them as the contract documents have been revised. All bidders and 
subcontractors may download the revised project documents from the Contracts and 
Specifications Website.  Contractors that previously registered for the project are advised to 
register for the re-advertised project. 

The amount programmed for this contract is $880,000.  The location and description of the 
proposed work are as follows: 

The proposed project is located in Statewide on I-17 between milepost 278.40 and Milepost 262.29 
and on I-40 from milepost 0.45 and Milepost 123.31. The work consists of installation of wrong way 
signing, pavement marking, and other related work. 

The time allowed for the completion of the work included in this contract will be 105 working 
days. 

The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 2.63. 

Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 

Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
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This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the 
form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through the 
Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted 
through the Questions and Answers link located within the corresponding letting date and 
project proposal number links. The Department will post answers exclusively to the Bidx 
website. Questions will not be answered verbally. The Department may not answer all 
questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  OCTOBER 06, 2022 

For
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BID RESULTS

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
120  Working Days
The proposed project is located in Graham County on US 70 at mile post 298.64 approximately 30 miles northwest of the City of Safford. The project falls within the Jurisdiction of
San Carlos Apache Reservations. The work includes installation of scour countermeasure to protect the bridge from scour.

Bid Opening Date : 4/21/2023,     Prequalification Required,     Engineer Specialist : Mahfuz Anwar

ItemLocationHighway TerminiProject No.

102074RCB STR #4305                  SouthEast DistrictGLOBE-LORDSBURG HIGHWAY (US 70)070    GH 298    F039301C 070-A-(223)T

Rank Address of ContractorContractor NameBid Amount

DEPARTMENT$625,325.00

1 2015 N. FORBES BLVD., STE 101 TUCSON, AZ 85745-WHELCON CONTRACTORS, LLC.$896,887.00

2 4270 E. Cotton Gin Loop, Suite 240 Phoenix, AZ 85040-J. BANICKI CONSTRUCTION, INC.$1,043,640.00

3 3855 NORTH BUSINESS CENTER DRIVE TUCSON , AZ 85705-MERIDIAN ENGINEERING COMPANY$1,127,244.00

Other
1138 S. SANTA RITA AVENUE TUCSON, AZ 85719-K.A.Z. CONSTRUCTION, INC.BID REJECTED

Apparent Low Bidder is 43.4% Over Department Estimate (Difference = $271,562.00)

CONTRACTS AND SPECIFICATIONS SECTION
INFRASTRUCTURE DELIVERY AND OPERATIONS DIVISION
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, APRIL 21, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 070 GH 298 F0393 01C 
PROJECT NO 070-A(223)T
TERMINI GLOBE – LORDSBURG HIGHWAY
LOCATION RCB STR# 4305

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
US 70 298.00-299.00 SOUTHEAST 102074 

The amount programmed for this contract is $1,200,000.  The location and description of 
the proposed work are as follows: 

The proposed project is located in Graham County on US 70 at mile post 298.64 
approximately 30 miles northwest of the City of Safford. The project falls within the 
Jurisdiction of San Carlos Apache Reservations. The work includes installation of scour 
countermeasure to protect the bridge from scour. 

This project is located on a Native American Reservation, in the San Carlos Apache 
Reservation area, which may subject the contractor to the laws and regulations of the San 
Carlos Apache Reservation and its TERO office.  Contractors are advised to make 
themselves aware of any taxes, fees or any conditions that may be imposed by the San 
Carlos Apache Reservation on work performed on the Reservation. 

The time allowed for the completion of the work included in this contract will be 120 working 
days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 

The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be   5.15. 

Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
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Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
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Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  03/08/23 
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 ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, MAY 05, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 0000 PN PPN T0242 01C 
PROJECT NO APJ-0(217)T 
TERMINI CITY OF APACHE JUNCTION 
LOCATION OLD WEST HWY; IDAHO RD TO GOLDFIELD RD AND  

WINCHESTER RD; OLD WEST HIGHWAY TO THE 6TH ST. 
ALIGNMENT 

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
N/A N/A CENTRAL 100840 

This project is being re-advertised. Firms that already obtained contract documents are 
instructed to destroy them as the contract documents have been revised. All bidders and 
subcontractors may download the revised project documents from the Contracts and 
Specifications Website.  Contractors that previously registered for the project are advised to 
register for the re-advertised project. 

The amount programmed for this contract is $5,320,000.  The location and description of 
the proposed work are as follows: 

The proposed work is located in the city of Apache Junction.  The length of the project is 
2.97 miles in total which includes work along Old West Highway, from Idaho Road on the 
west end to Goldfield Road on the east end of the project, and Winchester Road, from 
Broadway Avenue on the south end to Old West Highway on the north end. The work 
consists of constructing a new sidewalk along both sides of Old West Highway and on the 
west side of Winchester Road including sections that are attached with concrete curb and 
gutter and sections that are detached. The work includes several box culvert extensions, 
bridge railing, scuppers, pedestrian access ramps, guardrail modifications, seeding, signing 
and pavement markings, and other related work. 

The time allowed for the completion of the work included in this contract will be 335 working 
days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
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discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 

The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 15.00. 

Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 

Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
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Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON: 3/15/2023 

For
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