
Welcome to a meeƟng of the Arizona State TransportaƟon Board.  The TransportaƟon Board consists of seven private 
ciƟzen members appointed by the Governor, represenƟng specific transportaƟon districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 
BOARD AUTHORITY 
Although the administraƟon of the Department of TransportaƟon is the responsibility of the director, the Transpor-
taƟon Board has been granted certain policy powers in addiƟon to serving in an advisory capacity to the director.  In 
the area of highways the TransportaƟon Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocaƟng, altering, vacaƟng or abandoning any porƟon of a state route or a 
state highway.  The TransportaƟon Board awards construcƟon contracts and monitors the status of construcƟon pro-
jects.  With respect to aeronauƟcs the TransportaƟon Board distributes monies appropriated to the AeronauƟcs Divi-
sion from the State AviaƟon Fund for planning, design, development, land acquisiƟon, construcƟon and improve-
ment of publicly-owned airport faciliƟes. The Board also approves airport construcƟon. The TransportaƟon Board 
has the exclusive authority to issue revenue bonds for financing needed transportaƟon improvements throughout 
the state.  As part of the planning process the Board determines priority planning with respect to transportaƟon fa-
ciliƟes and annually adopts the five year construcƟon program. 
PUBLIC INPUT 
Members of the public may appear before the TransportaƟon Board to be heard on any transportaƟon-related issue. 
Persons wishing to protest any acƟon taken or contemplated by the Board may appear before this open forum.  The 
Board welcomes ciƟzen involvement, although because of Arizona's open meeƟng laws, no acƟons may be taken on 
items which do not appear on the formal agenda.  This does not, however, preclude discussion of other issues. 
MEETINGS 
The TransportaƟon Board typically meets on the third Friday of each month.  MeeƟngs are held in locaƟons throughout 
the state.  Due to the risks to public health caused by the possible spread of the COVID-19 virus at public gatherings, 
the Transporta on Board asks that people a ending Board mee ngs in person take safety precau ons they feel ap-
propriate to protect themselves and others. In addi on, for the me being the Transporta on Board will conduct 
concurrent telephonic/WebEx virtual mee ngs. In addiƟon to the regular business meeƟngs held each month, the 
Board may conduct at least one public hearings each year to receive input regarding the proposed five-year construc-
Ɵon program.  MeeƟng dates are established for the following year at the December organizaƟon meeƟng of the 
Board.  
BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup informaƟon one week before the meeƟng is held.  They have stud-
ied each item on the agenda and have consulted with Department of TransportaƟon staff when necessary.  If no addi-
Ɵonal facts are presented at the meeƟng, they oŌen act on maƩers, parƟcularly rouƟne ones, without further discus-
sion. In order to streamline the meeƟngs the Board has adopted the "consent agenda" format, allowing agenda items 
to be voted on en masse unless discussion is requested by one of the board members or Department of Transporta-
Ɵon staff members. 

BOARD CONTACT 
TransportaƟon Board members encourage ciƟzens to contact them regarding transportaƟon-related issues.  Board 
members may be contacted through the Arizona Department of TransportaƟon, 206 South 17th Avenue, Phoenix, Ari-
zona 85007, Telephone (602) 712-4259. 

 

Ka e Hobbs, Governor 

Gary Knight, Chairman 
Richard Searle, Vice Chairman 

Jenn Daniels, Member 
Jackie Meck, Member 

Ted Maxwell, Member 
Jesse Thompson, Member 

Jenny Howard, Member 
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NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, noƟce is hereby given to the members of the State TransportaƟon Board and to the 
general public that the State TransportaƟon Board will hold a board meeƟng open to the public on Friday, October 20, 
2023, at 9:00 a.m.  The Board may vote to go into ExecuƟve Session to discuss certain maƩers, which will not be open 
to the public.  Members of the TransportaƟon Board may aƩend in person, or by telephone or video conference.  The 
Board may modify the agenda order, if necessary.  

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, noƟce is hereby given to the members of the Arizona State TransportaƟon Board and to 
the general public that the Board may meet in ExecuƟve Session for discussion or consultaƟon of legal advice with legal 
counsel at its meeƟng on Friday, October 20, 2023, relaƟng to any items on the agenda.  Pursuant to A.R.S. 38-431.03
(A), the Board may, at its discreƟon, recess and reconvene the ExecuƟve Session as needed, relaƟng to any items on 
the agenda. 

CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with DisabiliƟes Act (ADA), ADOT does not dis-
criminate on the basis of race, color, naƟonal origin, age, sex or disability.  Persons that require a reasonable accommo-
daƟon based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email  
CivilRightsOffice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to 
address the accommodaƟon.  
De acuerdo con el tulo VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en Inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en Inglés) no discrimina por 
raza, color, nacionalidad, edad, género o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya 
sea por idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo más 
pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos necesa-
rios. 

AGENDA   
A copy of the agenda for this meeƟng will be available at the office of the TransportaƟon Board at 206 S. 17th Avenue, 
Phoenix, Arizona at least 24 hours in advance of the meeƟng. 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of Ɵme, the Arizona TransportaƟon Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer acƟon in relaƟon to certain items unƟl aŌer agenda 
items requiring discussion have been considered and voted upon by its members.  AŌer all such items to discuss have 
been acted upon, the items remaining on the Board's agenda will be expedited and acƟon may be taken on deferred 
agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion and 
which may be deferred for expedited acƟon without discussion. 

The Chairman will poll the members of the Board at the commencement of the meeƟng with regard to which items 
require discussion.  Any agenda item idenƟfied by any Board member as one requiring discussion will be accelerated 
ahead of those items not idenƟfied as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which acƟon has been deferred unƟl later in the meeƟng, the Chairman will entertain a single moƟon and a 
single second to that moƟon and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any parƟcular agenda item, such person should contact one of the Board members before the meeƟng or ADOT Staff, 
at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-4259.  Please be prepared to 
idenƟfy the specific agenda item or items of interest. 

Dated this 12th day of October, 2023 
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     STATE TRANSPORTATION BOARD  
IN PERSON WITH OPTIONAL TELEPHONIC/WEBEX ATTENDANCE 

BOARD MEETING 
City of Yuma 

City Hall 
1 City Hall 

Yuma, Arizona  85364 
9:00 a.m., Friday, October 20, 2023 

Telephonic Pursuant to A.R.S. Sec. 38-431.02, noƟce is hereby given to the members of the State TransportaƟon Board 
and to the general public that the State TransportaƟon Board will hold a board meeƟng open to the public on Friday, 
October 20, 2023, at 9:00 a.m. The Board may vote to go into ExecuƟve Session, which will not be open to the public. 
Members of the TransportaƟon Board may aƩend in-person at 1 City Hall, Yuma, Arizona 85364 or by telephone or 
video conference call.  The Board may modify the agenda order, if necessary. 

Public Par cipa on Members of the public who want to observe or parƟcipate in the TransportaƟon Board meeƟng 
can either aƩend in person or access the meeƟng by using the WebEx meeƟng link at  
www.aztransportaƟonboard.gov.  Join the meeƟng as a parƟcipant and follow the instrucƟon to use your telephone to 
enable audio.  For members of the public aƩending in person, physical access to the meeƟng place begins at 8:00 a.m. 

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), noƟce is hereby given to the members of the Arizona State TransportaƟon Board 
and to the general public that the Board may meet in ExecuƟve Session for discussion or consultaƟon for legal advice 
with legal counsel at its meeƟng on Friday, October 20, 2023.  The Board may, at its discreƟon, recess and reconvene 
the ExecuƟve Session as needed, relaƟng to any items on the agenda. 

PLEDGE  
The Pledge of Allegiance led by Floyd Roehrich, Jr. 

ROLL CALL 
Roll call by Board Secretary  

OPENING REMARKS 
Opening remarks by Chairman Knight 

TITLE  VI OF THE CIVIL RIGHTS ACT OF 1964, as amended. 
Reminder to fill out survey cards by Floyd Roehrich, Jr. 
https://docs.google.com/forms/d/e/1FAIpQLSc4D2CIaW1iAlkGtVgGx_BqtrFgSE_ASd26of6JnVkd3HiKcg/viewform 

 BOARD AGENDA 
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CALL TO THE AUDIENCE (information only) 

VIRTUAL: 
An opportunity for citizens to discuss items of interest with the Board .  To address the Board please fill out a Request 
for Public Input Form and email the form to boardinfo@azdot.gov.  The form is located on the Transportation Board’s 
website  http://aztransportationboard.gov/index.asp.  Request for Public Input Forms will be taken until 8:00 AM the 
morning of the  Board Meeting.  Since this is a telephonic/WebEx conference meeting  everyone will be muted when 
they call into the meeting. When your name is called to provide your comments, you will indicate your presence by vir-
tually raising your hand using your phone keypad or through the WebEx application. 

To raise your hand over the phone:  
If you have joined us using your telephone, raise your hand by pressing *3 on your phone keypad. You will be unmuted 
by the meeting moderator and asked to make your comments. When you have finished speaking or when your time is up, 
please lower your hand by pressing *3 on your phone keypad.  

To raise your hand using the WebEx computer or internet browser application:  
If you have joined us using the WebEx computer or internet browser application, open your participant panel located on 
the menu on the bottom left of your screen. When the participant panel opens, click on the hand icon on the right side of 
your name on the participant panel. You will be unmuted by the meeting moderator and asked to make your  
comment. When you have finished making your comment, the moderator will mute your line and we ask that you please 
lower your hand by clicking on the hand icon again.  

To raise your hand using the WebEx iPhone or Android application:  
If you have joined us using the WebEx iPhone or Android application, select the three dot menu icon on the bottom of 
the screen.  When it opens, select “Raise Hand” at the top of the menu screen.  You will be unmuted by the meeting  
moderator and asked to make your comment. When you have finished speaking, the moderator will mute your line and 
we ask that you please lower your hand by clicking on the hand icon again.  

IN PERSON: 
An opportunity for members of the public to discuss items of interest with the Board. Please fill out a Request for Public 
Input Form and turn in to the Secretary if you wish to address the Board.   

 A three minute time limit will be imposed.  
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BOARD MEETING 

ITEM 1: Director’s Report 
The Director will provide a report on current issues and events affecƟng ADOT. 
(For informaƟon and discussion only — Jennifer Toth, Director) 

A) Overview of successes and current ac vi es
B) State and Federal Legisla ve Report
C) Last Minute Items to Report

(For informaƟon only. The TransportaƟon Board is not allowed to propose, discuss, deliberate or 
take acƟon on any maƩer under “Last Minute Items to Report,” unless the specific maƩer is 
properly noƟced for acƟon.) 

ITEM 2: District Report 
Staff will provide an update and overview of issues of regional significance, including an updates 
on current and upcoming construcƟon projects, district operaƟons, maintenance acƟviƟes and 
any regional transportaƟon studies. 
(For informaƟon and discussion only — Bruce Fenske, Southwest District Administrator) 

*ITEM 3: Consent Agenda
ConsideraƟon by the Board of items included in the Consent Agenda.  Any member of the Board 
may ask that any item on the Consent Agenda be pulled for individual discussion and disposiƟon. 
(For informaƟon and possible acƟon) 

Items on the Consent Agenda generally consist of the following:  

 Minutes of previous Board MeeƟng
 Minutes of Special Board MeeƟng
 Minutes of Study Sessions

 Right-of-Way ResoluƟons
 ConstrucƟon Contracts that have no bidder protest or State Engineer inquiry and meet the

following criteria:
- Low bidder is no more than 15% under state esƟmate
- Low bidder is no more than 10% over state esƟmate

 Programming changes for items that are a part of the approved scope of the project if they do
not exceed 15% or $200,000, whichever is lesser.

ITEM 4: Financial Report 
Staff will provide an update on financing issues and summaries on the items listed below: 
(For informaƟon and discussion only — KrisƟne Ward, Chief Financial Officer) 
▪ Revenue CollecƟons for Highway User Revenues
▪ Maricopa TransportaƟon Excise Tax Revenues
▪ AviaƟon Revenues
▪ Interest Earnings
▪ HELP Fund status
▪ Federal-Aid Highway Program
▪ HURF and RARF Bonding
▪ GAN issuances
▪ Board Funding ObligaƟons
▪ ConƟngency Report

Page  8 
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ITEM 5: Mul modal Planning Division Report 
Pursuant to A.R.S. 28-506, staff will present an update on the current planning acƟviƟes, to in-
clude following: 
A) Tribal TransportaƟon Issues
B) AeronauƟcs Program Overview
C) LegislaƟve AppropriaƟon and Federal Earmark Projects
(For informaƟon and discussion only — Paul Patane, Division Director, MulƟmodal Planning
Division)

*ITEM 6: 2050 Long-Range Transporta on Plan
Staff will present the final draŌ version of the 2050 Long-Range TransportaƟon Plan for Board 
Member discussion and possible adopƟon.  To view the plan got to hƩps://
www.adot2050plan.com/pdfs/ADOT-LRTP-2050-Update-Final-Document.pdf 
(For discussion and possible acƟon - Paul Patane, Division Director, MulƟmodal Planning  
Division) 

*ITEM 7:  Priority Planning Advisory Commi ee (PPAC)
Staff will present recommended PPAC acƟons to the Board including consideraƟon of changes to 
the FY2024 - 2028 Statewide TransportaƟon FaciliƟes ConstrucƟon Program. 
(For discussion and possible acƟon — Paul Patane, Division Director, MulƟmodal Planning  
Division)

*ITEM 8: AZ State Match Advantage for Rural Transporta on (AZ SMART) Fund Program
Staff will present AZ SMART fund program applicaƟons from various eligible applicants for the 
TransportaƟon Board's consideraƟon and approval. RepresentaƟves from the applicants may be 
available for quesƟons. 
A) Mohave County ApplicaƟon
B) Revision to Program Guidelines and ApplicaƟon to meet requirements of new law
(For discussion and possible acƟon — Paul Patane, Division Director, MulƟmodal Planning
Division)

ITEM 9: State Engineer’s Report 
Staff will present a report showing the status of highway projects under construcƟon, including 
total number and dollar value.  Provide an overview of ConstrucƟon, TransportaƟon and Opera-
Ɵons  Program  impact, due to the public health concerns. 
(For informaƟon and discussion only — Gregory Byres, Deputy Director of TransportaƟon/State 
Engineer) 

*ITEM 10: Construc on Contracts
Staff will present recommended construcƟon project awards that are not on the Consent  
Agenda.
(For discussion and possible acƟon — Gregory Byres, Deputy Director of TransportaƟon/State 
Engineer) 

ITEM 11: Sugges ons 
Board Members will have the opportunity to suggest items they would like to have placed on 
future Board MeeƟng agendas and any topics for the next board meeƟng.  Staff will remind   
everyone of the locaƟon for the next board meeƟng.   

*Adjournment

BOARD AGENDA 
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Items on the Consent Agenda generally consist of the following:  

 Minutes of previous Board MeeƟng , Special Board MeeƟng and/or Study Session
 Right-of-Way ResoluƟons
 ConstrucƟon Contracts that have no bidder protest or State Engineer inquiry and meet the following

criteria:
- Low bidder is no more than 15% under state esƟmate
- Low bidder is no more than 10% over state esƟmate

 Programming changes for items that are a part of the approved scope of the project if they do not
exceed 15% or $200,000, whichever is lesser.

RIGHT OF WAY RESOLUTIONS (Ac on as Noted) 
ITEM 3a:  RES. NO.  2023–10–A–030 Page 12 

PROJECT: 260 GI 258 F0139 / 260-B(226)S 
HIGHWAY: PAYSON – SHOW LOW 
SECTION:  Lion Springs 
ROUTE NO.: State Route 260 
DISTRICT: Northcentral
COUNTY:  Gila
RECOMMENDATION: Establish new right of way as a state route to be uƟlized for the widening and 

related improvements under the above referenced project necessary to   
enhance convenience and safety for the traveling public.  

ITEM 3b: RES. NO.  2023–10–A–031 Page 21 
PROJECT: 030 MA 000 H6876 
HIGHWAY:  TRES RIOS FREEWAY
SECTION:  127th Avenue – S. R. 202L South Mountain 
ROUTE NO.: State Route 30 
DISTRICT:  Central
COUNTY:  Maricopa
PARCEL: 7 – 12702 
RECOMMENDATION: Establish new right of way as a state route through early and advance  

 acquisiƟon necessary to alleviate hardship situaƟons and forestall develop
ment along the alignment of the future Tres Rios Freeway.   

ITEM 3c:  RES. NO.  2023–10–A–032 Page 29 
PROJECT: 191 CH 062 F0383 / 191–A(205)T 
HIGHWAY:  DOUGLAS – WILLCOX 
SECTION:  Cochise Railroad Overpass 
ROUTE NO.: U. S. Route 191 
DISTRICT:  Southeast 
COUNTY:  Cochise 
RECOMMENDATION: Establish new right of way as a state route under the above referenced project 

to be uƟlized for bridge replacement and drainage improvements necessary to 
enhance convenience and safety for the traveling public.  

CONSENT AGENDA 
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RIGHT OF WAY RESOLUTIONS (Ac on as Noted)        
 
*ITEM 3d: RES. NO.  2023–10–A–033      Page 38 
  PROJECT:  087 PN 127 F0553 / HSIP–087–A(215)T 
 HIGHWAY:  PICACHO – COOLIDGE – CHANDLER – MESA 
 SECTION:  S. R. 87 and Kleck Road 
 ROUTE NO.:  State Route 87 
 DISTRICT:  Southcentral 
 COUNTY:   Pinal 
 PARCELS:   11–1157 and 11–1161 
 RECOMMENDATION: Establish new temporary construcƟon easement right of way to be uƟlized for 

 widening improvements to accommodate the addiƟon of a leŌ turn lane and 
 traffic signal installaƟon necessary to enhance convenience and safety for the 
 traveling public.  

 
*ITEM 3e: RES. NO.  2023–10–A–034      Page 45 
  PROJECT:  060 MA 159 F0272 / 060–B(227)T 
 HIGHWAY:  WICKENBURG – PHOENIX 
 SECTION:  Indian School Road – 35th Avenue T.I. 
 ROUTE NO.:  U. S. Route 60 
 DISTRICT:  Central 
 COUNTY:   Maricopa 
 RECOMMENDATION: Establish new right of way as a state route under the above referenced project 

   to be uƟlized for the reconfiguraƟon and improvement of this heavily traveled 
   6-way traffic interchange necessary to increase traffic capacity and enhance 
   convenience and safety for the traveling public.   

 
  
 
   
  

 CONSENT AGENDA 
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 CONSENT AGENDA 

Contracts: (Ac on as Noted)           

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulaƟons; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulaƟons. 

 

 

  
 
 
 *ITEM 3f: 

  
 
 

BOARD DISTRICT NO.: 

  
 
 
4 

  
 
 
Page 322 

  

  BIDS OPENED: SEPTEMBER 15, 2023     

  HIGHWAY: PICHACHO – COOLIDGE – CHANDLER – MESA HIGHWAY  (SR 87)     

  SECTION: SR 87 AT KENWORTHY RD. AND SR 287 AT CHRISTENSEN RD.     

  COUNTY: PINAL     

  ROUTE NO.: SR 87     

  PROJECT : TRACS: 087-A(213)T:  087 PN 135 F037301C     

  FUNDING: 94.30%  FED     5.70% STATE     

  LOW BIDDER: PAVECO, INC.   

  LOW BID AMOUNT: $ 860,391.25     

  STATE ESTIMATE: $ 939,048.00     

  $ UNDER ESTIMATE: $ 78,656.75     

  % UNDER ESTIMATE:  8.4%     

  PROJECT DBE GOAL: 8.36%     

  BIDDER DBE PLEDGE: 9.74%     

  NO. BIDDERS: 4     

  RECOMMENDATION: AWARD     
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 CONSENT AGENDA 

Contracts: (Ac on as Noted)           

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulaƟons; 
other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulaƟons. 

 

 

   
 

     

       

       

       

       

       

       

        

      

       

       

       

       

       

       

       

       

  
                                             

  

*ITEM 3g: BOARD DISTRICT NO.: 4 Page 325 

  BIDS OPENED: SEPTEMBER 22, 2023   
  HIGHWAY: TOWN OF FLORENCE   
  SECTION: SR 287 AND SR 79B   
  COUNTY: PINAL   
  ROUTE NO.: LOCAL   
  PROJECT : TRACS: FLO-0(201)T:  0000 PN FLO SZ04101C   
  FUNDING: 94.3% FEDS    5.7%  LOCAL   
  LOW BIDDER: J. BANICKI CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 6,469,511.71   

  STATE ESTIMATE: $ 7,543,842.00   

  $ UNDER ESTIMATE: $ 1,074,330.29   

  % UNDER ESTIMATE: 14.2%   

  PROJECT DBE GOAL: 13.14%   

  BIDDER DBE PLEDGE: 18.17%   

  NO. BIDDERS: 2   

  RECOMMENDATION: AWARD   
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ARIZONA DEPARTMENT OF TRANSPORTATIONO 
205 South 17th Avenue 
R/W Titles Section, MD 612EO 
Phoenix, Arizona  85007–3212October  

October 20, 2023 

RES. NO. 2023–10–A–030 
PROJECT: 260 GI 258 F0139 / 260–B(226)S 
HIGHWAY: PAYSON – SHOW LOW 
SECTION: Lion Springs 
ROUTE NO.: State Route 260 
DISTRICT: Northcentral 
COUNTY: Gila 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of the Payson – Show Low Highway, State Route 260, 
within the above referenced project. 

The existing alignment, originally known as the Payson – Heber 
Road in Gila and Coconino Counties, was established as a state 
route by Arizona State Highway Commission Resolution 62–63, 
dated January 02, 1962, and was therein designated State Route 
160. The route was subsequently established as a state highway
by Resolution 62–111, dated July 16, 1962.  It was placed on the 
Federal Aid Primary System by Resolution 65–28, dated April 02, 
1965.   The highway became known as the Payson – Heber – Show Low 
Highway, and was redesignated and renumbered as State Route 260 
by Resolution 69–114, dated December 04, 1969.  Thereafter, 
Arizona State Transportation Board Resolutions 89–12–A–97 and 
89–12–A–99, both dated December 15, 1989, established additional 
right of way as a state route and state highway for widening 
improvements needed due to increased traffic flow.  Resolution
91–11–A–86, dated November 15, 1991, authorized the documentation, 
establishment, and acquisition of right of way through Apache, 
Coconino, Gila, and Navajo Counties, lying within the Apache and 
Sitgreaves (now Apache – Sitgreaves) and Tonto National Forests, 
from Star Valley to Eagar. Rights of way for various additional 
improvements were established as a state route and state highway
in the Payson – Star Valley Section by Resolution 92–05–A–33, 
dated May 15, 1992; in the Preacher Canyon Section by Resolution
99–06–A–024, dated June 18, 1999; and in the Lion Springs 
Section by Resolution 2001–03–A–016, dated March 16, 2001. 
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ARIZONA DEPARTMENT OF TRANSPORTATIONO 
205 South 17th Avenue 
R/W Titles Section, MD 612EO 
Phoenix, Arizona  85007–3212October  
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–030  
PROJECT: 260 GI 258 F0139 / 260–B(226)S 
HIGHWAY: PAYSON – SHOW LOW 
SECTION: Lion Springs 
ROUTE NO.: State Route 260 
DISTRICT: Northcentral 
COUNTY: Gila 
 
 
 

 

New right of way is now needed for the above referenced project 
for widening and related improvements necessary to enhance 
convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for the improvements is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Right of Way Plans of the PAYSON – 
SHOW LOW HIGHWAY, Lion Springs Section, Project 260 GI 258 F0139 / 
260–B(226)S”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, and that prior to 
construction the new right of way shall be established as a 
state highway. 
 
I further recommend the acquisition of the new right of way, 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094, an 
estate in fee, or such other interest as required, including 
advance, future and early acquisition, access rights, exchanges 
or donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans.  
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ARIZONA DEPARTMENT OF TRANSPORTATIONO 
205 South 17th Avenue 
R/W Titles Section, MD 612EO 
Phoenix, Arizona  85007–3212October  
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–030  
PROJECT: 260 GI 258 F0139 / 260–B(226)S 
HIGHWAY: PAYSON – SHOW LOW 
SECTION: Lion Springs 
ROUTE NO.: State Route 260 
DISTRICT: Northcentral 
COUNTY: Gila 
 
 
 

 

Pursuant to Arizona Revised Statutes § 28–7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on October 
20, 2023, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28–7046, recommending the acquisition and 
establishment of new right of way for the improvement of the 
Payson – Show Low Highway, State Route 260, as set forth in the 
above referenced project. 
 
New right of way is now needed for the above referenced project 
for widening and related improvements necessary to enhance 
convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Right of Way Plans of the PAYSON – 
SHOW LOW HIGHWAY, Lion Springs Section, Project 260 GI 258 F0139 / 
260–B(226)S”. 
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WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094, to 
include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or 
incidental to the improvements, as delineated on said maps and 
plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
acquisition and establishment of the new right of way needed for 
this improvement; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 
 
RESOLVED that the right of way as depicted in Appendix “A” is 
hereby designated a state route, and that prior to construction 
the new right of way shall be established as a state highway; be 
it further 
 
RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means, pursuant to Arizona Revised Statutes §§ 
28–7092 and 28–7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary 
for or incidental to the improvements, as delineated on said 
maps and plans; be it further 
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RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired and that necessary parties be 
compensated.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on October 20, 2023. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on October 20, 
2023. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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October 20, 2023 

RES. NO. 2023–10–A–031 
PROJECT: 030 MA 000 H6876 
HIGHWAY: TRES RIOS FREEWAY 
SECTION: 127th Avenue – S. R. 202L South Mountain 
ROUTE NO.: State Route 30 
DISTRICT: Central 
COUNTY:  Maricopa 
PARCEL: 7 – 12702 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment, approval 
and adoption of portions of the State Route Plan for the Tres 
Rios Freeway, State Route 30, and the early and advance 
acquisition of parcels within the above referenced project. 

Improvements are planned and this project is included in the 
Department's Five Year Construction Program. 

An investigation has determined that the land does lie within 
the area of the proposed corridor limits of the project. 

The area of establishment, the location of the State Route Plan 
and the land to be acquired by early or advance acquisition is 
shown in Appendix “A”, and delineated on that certain Advance 
Acquisition Detail Sheet, dated August 15, 2023, depicting 
Parcel 7–12702, in accordance with that certain Location / Design 
Concept Report, dated April 2020, on file in the office of the 
State Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona. 

The Department has determined that early and advance acquisition 
of corridor rights of way should commence in order to alleviate 
hardship situations, and provide for an orderly acquisition and 
relocation program; and 
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Pursuant to Arizona Revised Statutes § 28–7094, it has also been 
determined that a reasonable need exists for the land depicted 
in Appendix “A”, and that early and advance acquisition will 
forestall development, resulting in a substantial savings to the 
State, and will ensure critical construction bid dates are met. 
 
Accordingly, I recommend that the parcel of land referenced 
above and depicted in Appendix “A” be established as a state 
route, designated the Tres Rios Freeway, State Route 30. 
 
I further recommend that the parcel of land be approved and 
adopted as a portion of the State Route Plan for the Tres Rios 
Freeway and that early or advance acquisition of Parcel 7–12702 
be authorized. 
 
Therefore, in the interest of public safety, necessity, and 
convenience, and pursuant to Arizona Revised Statutes § 28–7046, 
I recommend the adoption of a resolution making this 
recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 

for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT AND EARLY AND ADVANCE ACQUISITION 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on October 
20, 2023, presented and filed with the Arizona State 
Transportation Board his written report recommending the 
establishment and the approval and adoption of a portion of the 
State Route Plan for the Tres Rios Freeway, State Route 30, and 
the early and advance acquisition of parcels within the above 
referenced project. 
 
Improvements are planned and this project is included in the 
Department's Five Year Construction Program. 
 
The area of establishment, the location of the State Route Plan, 
and the portion of land to be acquired by early or advance 
acquisition is shown in Appendix “A”, and delineated on that 
certain Advance Acquisition Detail Sheet, dated August 15, 2023, 
depicting Parcel 7–12702, in accordance with that certain 
Location / Design Concept Report, dated April 2020, on file in the 
office of the State Engineer, Infrastructure Delivery and 
Operations Division, Phoenix, Arizona. 
 
The Department has determined that early and advance acquisition 
of corridor rights of way should commence in order to alleviate 
hardship situations, and provide for an orderly acquisition and 
relocation program; and 
 
Pursuant to Arizona Revised Statutes § 28–7094, it has also been 
determined that a reasonable need exists for the land depicted 
in Appendix “A”, and that early and advance acquisition will 
forestall development, resulting in a substantial savings to the 
State, and will ensure critical construction bid dates are met. 
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Accordingly, it is recommended that the parcel of land 
referenced above and depicted in Appendix “A” be established as 
a state route, and approved and adopted as the State Route Plan 
for the Tres Rios Freeway, and that early and advance 
acquisition of the property be authorized. 
 
WHEREAS design and construction are planned for the alignment, 
and the above referenced project is included in the Five Year 
Construction Program; and 
 
WHEREAS early or advance acquisitions will alleviate hardship 
situations, and provide for an orderly acquisition and 
relocation program; and 
 
WHEREAS pursuant to Arizona Revised Statutes § 28–7094, the 
Deputy Director has determined that a reasonable need exists for 
the above referenced parcel of land, and that early and advance 
acquisition would forestall development, resulting in a 
substantial savings to the State, and would ensure critical 
construction bid dates are met; and 
 
WHEREAS the area depicted in Appendix “A” should be established 
as a state route and adopted and approved as a portion of the 
State Route Plan for the Tres Rios Freeway, State Route 30; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity, and convenience require the recommended 
establishment and the approval and adoption of this portion of 
the State Route Plan, and early or advance acquisition of the 
parcel as recommended by the Deputy Director; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made a part of this resolution; be it further 
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RESOLVED that the portion of land as shown in Appendix “A”, and 
delineated on that certain Advance Acquisition Detail Sheet, 
dated August 15, 2023, depicting Parcel 7–12702, in accordance 
with that certain Location / Design Concept Report, dated April 
2020, is hereby established as a state route and designated the 
Tres Rios Freeway, State Route 30; be it further 
 
RESOLVED that the State Route Plan for the location of that 
portion of Parcel 7–12702, as depicted in Appendix “A”, is 
hereby approved and adopted; be it further 
 
RESOLVED that the Deputy Director is authorized to proceed with 
early and advance acquisitions, including exchanges, to acquire 
an estate in fee and/or easement and the appropriate rights of 
access needed for the corridor depicted in Appendix “A”, 
including material for construction, haul roads, and various 
easements in any property necessary for or incidental to the 
improvements as delineated on said maps and plans, in accordance 
with Arizona Revised Statues § 28–7094; be it further 
 
RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired, and that necessary parties be 
compensated.  Upon failure to acquire said land by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  

 
Page 25 of 338



ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–031 
PROJECT: 030 MA 000 H6876 
HIGHWAY: TRES RIOS FREEWAY 
SECTION: 127th Avenue – S. R. 202L South Mountain 
ROUTE NO.: State Route 30 
DISTRICT: Central 
COUNTY:  Maricopa 
PARCEL: 7 – 12702 
 
 
 

 

CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on October 20, 2023. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on October 20, 
2023. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 

for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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RES. NO. 2023–10–A–032 
PROJECT: 191 CH 062 F0383 / 191–A(205)T 
HIGHWAY: DOUGLAS – WILLCOX 
SECTION: Cochise Railroad Overpass 
ROUTE NO.: U. S. Route 191 
DISTRICT: Southeast 
COUNTY: Cochise 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of the Douglas – Willcox Highway, U. S. Route 191, 
within the above referenced project. 

The existing alignment was previously established as a state 
route, designated State Route 81, by Resolution of the Arizona 
State Highway Commission on September 09, 1927, entered on Page 
26 of its Official Minutes, and depicted on its Official Map of 
State Routes and State Highways, incorporated by reference 
therein. The Resolution of September 17, 1929, shown on Page 
208, disclosed an Agreement with the Southern Pacific Railroad, 
which provided for the construction of a railroad crossing at 
this location. Page 567 of the Official Minutes of April 13, 
1934 disclose a discussion concerning the submission of a 
request to the National Association of State Highway Engineers 
for the redesignation of the highway as U. S. Route 666, which 
eventually occurred at a later date by administrative action.  
The Resolutions dated June 28, and July 26, 1935, on Pages 311, and 
Page 322 of the Minutes, respectively, established State Route 81 
as a state highway between the Towns of Cochise and Willcox.  
The Resolution of January 17, 1941, on Page 108 of the Minutes, 
established new right of way for the relocation and alteration 
of a portion of U. S. Route 666.  Thereafter, State Transportation 
Board Resolution 92–09–A–64 of September 18, 1992, eliminated all 
666 designations statewide; it renumbered and redesignated this 
highway as U. S. Route 191.  Resolution 2005–11–A–058 of November 
18, 2005, established right of way as a state route for the 
above referenced bridge replacement.  However, the project was 
later cancelled and removed from the five – year plan. 
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New right of way is now needed to be utilized for bridge 
replacement and drainage improvements necessary to enhance 
convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route, and that access be controlled as 
necessary for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, including access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the DOUGLAS – WILLCOX 
HIGHWAY, Cochise Railroad Overpass, Project 191 CH 062 F0383 / 
191–A(205)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, that access be 
controlled, and that the new right of way shall be established 
as a state highway prior to construction. 
 
I further recommend the acquisition of the new right of way 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094, an 
estate in fee, or such other interest as required, including 
advance, future and early acquisition, access rights, exchanges, 
donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
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Pursuant to Arizona Revised Statutes § 28–7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on October 
20, 2023, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28–7046, recommending the acquisition and 
establishment of new right of way for the improvement of the 
Douglas – Willcox Highway, U. S. Route 191, as set forth in the 
above referenced project. 
 
New right of way is now needed for bridge replacement and 
drainage improvements necessary to enhance convenience and 
safety for the traveling public. 
 
Accordingly, it is necessary to establish the new right of way 
as a state route, and that access be controlled as necessary for 
this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the DOUGLAS – WILLCOX 
HIGHWAY, Cochise Railroad Overpass, Project 191 CH 062 F0383 / 
191–A(205)T”. 
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WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094 to 
include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or 
incidental to the improvements, as delineated on said maps and 
plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
acquisition and establishment of the new right of way needed for 
this improvement, and that access to the highway be controlled 
as delineated on the maps and plans; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 
 
RESOLVED that the new right of way as depicted in Appendix “A” 
is hereby designated a controlled access state route, that the 
new right of way shall be established as a state highway prior 
to construction, and that ingress and egress to and from the 
highway and to and from abutting, adjacent, or other lands be 
denied, controlled or regulated as indicated by the maps and 
plans.  Where no access is shown, none will be allowed to exist; 
be it further 
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RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means pursuant to Arizona Revised Statutes §§ 
28–7092 and 28–7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary 
for or incidental to the improvements, as delineated on said 
maps and plans; be it further 
 
RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired and that necessary parties be 
compensated.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on October 20, 2023. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on October 20, 
2023. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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October 20, 2023 

RES. NO. 2023–10–A–033 
PROJECT: 087 PN 127 F0553 / HSIP–087–A(215)T 
HIGHWAY: PICACHO – COOLIDGE – CHANDLER – MESA 
SECTION: S. R. 87 and Kleck Road 
ROUTE NO.: State Route 87 
DISTRICT: Southcentral 
COUNTY: Pinal 
PARCELS: 11–1157, 11–1158, 11–1159, 11–1160, and 11–1161 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of a portion of the Picacho – Coolidge – Chandler – Mesa 
Highway, State Route 87, within the above referenced project. 

This portion was previously established as a state route and 
state highway, designated State Route 87, by Resolution of the 
Arizona State Highway Commission, dated September 09, 1927, 
entered on Page 26 of its Official Minutes, and depicted on its 
Official Map of State Routes and State Highways, incorporated 
for reference therein.  The Resolution dated June 12, 1935, 
entered on Page 273 of the Official Minutes established as a 
state route, the overlapping designation of State Route 287.  
The Resolutions of June 12, and June 28, 1935, shown on Pages 
274 and 310, respectively, established S. R. 287 as a state 
highway along this segment of the Picacho – Coolidge – Chandler –
Mesa Highway. 

This project involves improvement of the existing right of way. 
Temporary construction easements outside the existing right of 
way are needed to be utilized for widening improvements to 
accommodate the addition of a left turn lane and traffic signal 
installation to enhance convenience and safety for the traveling 
public. 

Accordingly, it is now necessary to establish and acquire the 
temporary construction easement right of way needed. 
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The areas of temporary construction easement right of way 
required for this improvement are depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Stage IV Design Plans, dated 
September of 2023, PICACHO – COOLIDGE – CHANDLER – MESA HIGHWAY, 
S. R. 87 and Kleck Road, Project 087 PN 127 F0553 / 087–B(209)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the temporary construction easement right of way 
depicted in Appendix “A” be acquired in order to improve this 
portion of State Route 87. 
 
I further recommend the acquisition of material for 
construction, haul roads and various easements necessary for or 
incidental to the improvement. 
 
Pursuant to Arizona Revised Statutes § 28–7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  

 
Page 39 of 338



ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–033 
PROJECT: 087 PN 127 F0553 / HSIP–087–A(215)T 
HIGHWAY: PICACHO – COOLIDGE – CHANDLER – MESA 
SECTION: S. R. 87 and Kleck Road 
ROUTE NO.: State Route 87 
DISTRICT: Southcentral 
COUNTY: Pinal 
PARCELS: 11–1157, 11–1158, 11–1159, 11–1160, and 11–1161 
 
 
 

 

RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on October 
20, 2023, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28–7046, recommending the establishment of temporary 
construction easement right of way necessary for the improvement 
of the Picacho – Coolidge – Chandler – Mesa Highway, State Route 87, 
as set forth in the above referenced project. 
 
This project involves improvements of the existing right of way.  
Temporary construction easements outside the existing right of 
way are needed to be utilized for widening improvements to 
accommodate the addition of a left turn lane and traffic signal 
installation to enhance convenience and safety for the traveling 
public. 
 
Accordingly, it is now necessary to establish and acquire the 
temporary construction easement right of way needed. 
 
The areas of temporary construction easement right of way 
required for this improvement are depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Stage IV Design Plans, dated 
September of 2023, PICACHO – COOLIDGE – CHANDLER – MESA HIGHWAY, 
S. R. 87 and Kleck Road, Project 087 PN 127 F0553 / 087–B(209)T”. 
 
WHEREAS temporary construction easement right of way is needed 
beyond the existing right of way for widening improvements to 
accommodate the addition of a left turn lane and traffic signal 
installation; and 
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WHEREAS because of these premises, this Board finds that public 
safety, necessity and convenience require the recommended 
improvement of said highway; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made a part of this resolution; be it further 
 
RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means including condemnation authority, in 
accordance with Arizona Revised Statutes § 28–7092, temporary 
construction easements or such other interest as is required, 
including material for construction, haul roads, and various 
easements in any property necessary for or incidental to the 
improvements as delineated on said maps and plans; be it further 
 
RESOLVED that the Deputy Director compensate the necessary 
parties for the temporary construction easement right of way to 
be acquired.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  
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CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on October 20, 2023. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on October 20, 
2023. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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October 20, 2023 

RES. NO. 2023–10–A–034 
PROJECT: 060 MA 159 F0272 / 060–B(227)T 
HIGHWAY: WICKENBURG – PHOENIX 
SECTION: Indian School Road – 35th Avenue T. I. 
ROUTE NO.: U. S. Route 60 
DISTRICT: Central 
COUNTY: Maricopa 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of the Wickenburg – Phoenix Highway, U. S. Route 60, 
within the above referenced project. 

The existing alignment was previously established as a state 
route and state highway, designated U. S. Route 89, by Resolution 
of the Arizona State Highway Commission, dated September 09, 
1927, entered on Page 26 of its Official Minutes, and depicted 
on its Official Map of State Routes and State Highways, 
incorporated for reference therein.  New right of way for the 
establishment, location, and relocation of the Phoenix – Prescott 
Highway was designated a state route by Resolution of the 
Commission on January 06, 1928, shown on Page 133 of the 
Official Minutes; it was established as a state highway by the 
Resolution of February 13, 1935, as shown on Page 154 of the 
Minutes.  New Rights of way were established as a state highway 
for widening and related improvements at this intersection by 
the Commission’s Resolution 60–26, dated July 21,  1960; 
Resolution 60–121, dated June 30, 1960; and by Resolution 61–
124, dated March 28, 1961.  Thereafter, the Arizona State 
Transportation Board established a State Route Plan for the 91st 
Avenue – Thomas Road Improvement Corridor in Resolution 2000–01–A–
009 of January 21, 2000; and Resolution 2000–10–A–089 of October 
20, 2000.  New rights of way were established as a controlled 
access state route and state highway by Resolution 2001–05–A–041 
of May 18, 2001; and later for the 43rd Avenue – McDowell Road 
Section, by Resolution 2010–03–A–030, dated March 19, 2010; 
Resolution 2012–02–A–007, dated February 17, 2012; and by 
Resolution 2012–10–A–045, dated October 19, 2012. 
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New right of way is now needed to be utilized for the 
reconfiguration and improvement of this heavily traveled 6 – way 
traffic interchange necessary to increase traffic capacity and 
enhance convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route, and that access be controlled as 
necessary for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, including access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Initial Design Concept Report, dated April 
of 2023, U. S.  60, GRAND AVENUE, 35th Avenue / Indian School Road 
Traffic Interchange, Project 060 MA 159 F0272 / 060–B(227)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, that access be 
controlled, and that the new right of way shall be established 
as a state highway prior to construction. 
 
I further recommend the acquisition of the new right of way 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094, an 
estate in fee, or such other interest as required, including 
advance, future and early acquisition, access rights, exchanges, 
donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
 
 
 
 

 
Page 46 of 338



ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–034 
PROJECT: 060 MA 159 F0272 / 060–B(227)T 
HIGHWAY: WICKENBURG – PHOENIX 
SECTION: Indian School Road – 35th Avenue T. I. 
ROUTE NO.: U. S. Route 60 
DISTRICT: Central 
COUNTY: Maricopa 
 
 
 

 

Pursuant to Arizona Revised Statutes § 28–7046, I recommend the 
adoption of a resolution making this recommendation effective. 
 
 
 Respectfully submitted, 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation  
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RESOLUTION OF ESTABLISHMENT 
 
 
GREGORY D. BYRES, Deputy Director for Transportation and State 
Engineer of the Arizona Department of Transportation, on October 
20, 2023, presented and filed with the Arizona State 
Transportation Board his written report under Arizona Revised 
Statutes § 28–7046, recommending the acquisition and establishment 
of new right of way for the improvement of the Wickenburg – 
Phoenix Highway, U. S. Route 60, as set forth in the above 
referenced project. 
 
New right of way is now needed to be utilized for the 
reconfiguration and improvement of this heavily traveled 6 – way 
traffic interchange necessary to increase traffic capacity and 
enhance convenience and safety for the traveling public. 
 
Accordingly, it is necessary to acquire and establish the new 
right of way as a state route, and that access be controlled as 
necessary for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Initial Design Concept Report, dated April 
of 2023, U. S.  60, GRAND AVENUE, 35th Avenue / Indian School Road 
Traffic Interchange, Project 060 MA 159 F0272 / 060–B(227)T”. 
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WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes §§ 28–7092 and 28–7094 to 
include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or 
incidental to the improvements, as delineated on said maps and 
plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
acquisition and establishment of the new right of way needed for 
this improvement, and that access to the highway be controlled 
as delineated on the maps and plans; therefore, be it 
 
RESOLVED that the recommendation of the Deputy Director is 
adopted and made part of this resolution; be it further 
 
RESOLVED that the new right of way as depicted in Appendix “A” 
is hereby designated a controlled access state route, that the 
new right of way shall be established as a state highway prior 
to construction, and that ingress and egress to and from the 
highway and to and from abutting, adjacent, or other lands be 
denied, controlled or regulated as indicated by the maps and 
plans.  Where no access is shown, none will be allowed to exist; 
be it further 
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RESOLVED that the Deputy Director is hereby authorized to 
acquire by lawful means pursuant to Arizona Revised Statutes §§ 
28–7092 and 28–7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary 
for or incidental to the improvements, as delineated on said 
maps and plans; be it further 
 
RESOLVED that the Deputy Director secure an appraisal of the 
property to be acquired and that necessary parties be 
compensated.  Upon failure to acquire said lands by other lawful 
means, the Deputy Director is authorized to initiate 
condemnation proceedings.  

 
Page 50 of 338



ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007–3212 
 
 
 

October 20, 2023 
 
 
 
RES. NO. 2023–10–A–034 
PROJECT: 060 MA 159 F0272 / 060–B(227)T 
HIGHWAY: WICKENBURG – PHOENIX 
SECTION: Indian School Road – 35th Avenue T. I. 
ROUTE NO.: U. S. Route 60 
DISTRICT: Central 
COUNTY: Maricopa 
 
 
 

 

CERTIFICATION 
 
 
I, GREGORY D. BYRES, as Deputy Director for Transportation and 
State Engineer of the Arizona Department of Transportation, do 
hereby certify that the foregoing is a true and correct copy 
from the minutes of the Arizona State Transportation Board, made 
in official session on October 20, 2023. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on October 20, 
2023. 
 
 
 
 
 
 
 GREGORY D. BYRES, P. E., Deputy Director 
 for Transportation / State Engineer 
 Arizona Department of Transportation 
 
 

 
 Seal 
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STATE TRANSPORTATION BOARD MEETING 
PUBLIC HEARING 

IN PERSON WITH OPTIONAL TELEPHONIC/WEBEX ATTENDANCE 
9:00am, May 19, 2023 

Town of Gilbert 
Municipal Building 1, Community Room 202 

50 East Civic Center Drive 
Gilbert, Arizona  85296 

  
 
 
 

Call to Order 
Chairman Gary Knight called the State Transportation Board Meeting to order at 9:00 a.m. 
 
 
Pledge 
The Pledge of Allegiance was led by Floyd Roehrich, Jr. 
 
 
Roll Call by Board Secretary, Sherry Garcia 
A quorum of the State Transportation Board was present. In attendance (in person):  Chairman Gary 
Knight, Vice Chairman Richard Searle, Board Member Ted Maxwell, Board Member Jesse Thompson, 
Board Member Jenn Daniels, Board Member Jenny Howard, and Board Member Jackie Meck.  There 
were approximately 63 members of the public on-line and approximately 25 attendees in person. 
 
 
Opening Remarks 
Chairman Knight reminded members of the public, to keep their computer or phone muted during the 
meeting, unless called to speak during the Call to Audience. 
 
 
Title VI of the Civil Rights Act 
Floyd Roehrich, Jr., read Title VI of the Civil Rights Act of 1964, as amended.  Floyd, also reminded 
individuals to fill out survey cards, with the link shown on the agenda.   
 
 
Call to the Audience 
An opportunity was provided to members of the public to address the State Transportation Board.  
Members of the public were requested not to exceed a three minute time period for their comments.  

 
 

 
Page 54 of 338



ARIZONA STATE TRANSPORTATION BOARD
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REPORTER'S TRANSCRIPT OF PROCEEDINGS

VIA WEBEX AND IN PERSON AT:

Town of Gilbert
Town Hall Council Chambers

Municipal Building 1, Community Room 202
50 East Civic Center Drive
Gilbert, Arizona  85296

May 19, 2023
9:00 a.m.

REPORTED BY:
TERESA A. WATSON, RMR
Certified Reporter
Certificate No. 50876

PREPARED FOR:
ADOT ‐ STATE TRANSPORTATION BOARD          Perfecta Reporting
                                           (602) 421‐3602
(Certified Copy)
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  1 REPORTER'S TRANSCRIPT OF EXCERPT OF ELECTRONIC 

  2 PROCEEDINGS, ADOT ‐ STATE TRANSPORTATION BOARD PUBLIC HEARING, 

  3 was reported from electronic media by TERESA A. WATSON, 

  4 Registered Merit Reporter and a Certified Reporter in and for 

  5 the State of Arizona.

  6

  7 PARTICIPANTS:  

  8 Board Members:

  9 Gary Knight, Chairman
Richard Searle, Vice Chairman

 10 Ted Maxwell, Board Member
Jesse Thompson, Board Member

 11 Jenn Daniels, Board Member
Jackie Meck, Board Member

 12 Jenny Howard, Board Member

 13

 14

 15

 16

 17

 18

 19

 20

 21

 22

 23

 24

 25

2
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 25
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  1 (Beginning of excerpt.)

  2 CHAIRMAN KNIGHT:  Moving on to call to the 

  3 audience.  I'd like to remind everyone calling in 

  4 telephonically, through Webex, everyone will be muted when they 

  5 call in to the meeting.  When your name is called to provide 

  6 your comments, you will indicate your presence by virtually 

  7 raising your hand.  I believe on your keyboard or phone that's 

  8 star three.  And then the Webex host will guide you through the 

  9 unmuting and muting process following instructions included in 

 10 the meeting agenda.  

 11 For those speaking in person, there's an 

 12 opportunity for members of the public to discuss items of 

 13 interest with the Board.  Please fill out a Request For Public 

 14 Input Form and give it to the Board Secretary if you wish to 

 15 address the Board.  

 16 In the interest of time, there will be a 

 17 three‐minute limit imposed.  Please try to comply with that.  

 18 Today's meeting is going to be rather long, and we'd 

 19 appreciate ‐‐ we'd appreciate if you stick to the three‐minute 

 20 time limit.  

 21 Floyd, would you call the first speaker?  

 22 MR. ROEHRICH:  Yes, Mr. Chairman.  We have a 

 23 number of speakers in person as well as online.  We will start 

 24 with the speakers in person first.  

 25 Our first speaker is Mayor Nancy Smith.  Mayor 

4
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  1 Smith. 

  2 MAYOR SMITH:  Thank you, Mr. Chair, Board 

  3 Members, ADOT employees.  Thank you for the opportunity to speak 

  4 here today.  

  5 I have a funny story to start off with.  I was at 

  6 a restaurant in Chandler a couple weeks ago, and I was waiting 

  7 in line for our table to be ready, I saw that there was a group 

  8 of about eight ADOT employees with their badges on.  And I 

  9 commented to them, "ADOT.  I love ADOT."  And they kind of 

 10 looked at me a little weird like they had never received a 

 11 compliment like that.  So they really appreciated the comment, 

 12 and it was just funny to explain to them why I love ADOT, and 

 13 that is because we have had many meetings with ADOT over the 

 14 last six to eight months, and I appreciate the attention that 

 15 the city of Maricopa is getting, and the road safety analysis 

 16 that they just completed for us, and they plan on coming out and 

 17 doing a town hall to disseminate that information to our 

 18 residents in June.  So I appreciate that very much.

 19 I also appreciate our representative Jenny 

 20 Howard.  She's coming out to the city of Maricopa next week, and 

 21 we look forward to giving her a tour and helping her understand 

 22 the challenges that the city of Maricopa has.

 23 Just recently, the state legislator ‐‐ 

 24 Legislature, excuse me, approved $18 million for improvements on 

 25 State Route 347 at intersections Casa Blanca Road and the Cement 

5
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  1 Plant Road.  And so I am here today to tell you we are ready to 

  2 go.  So as soon as you get ahold of those funds, let's make it 

  3 happen, and let's get started on that, because it's one element 

  4 that will make that road just that much safer.  

  5 So thank you for all that you do for us, and 

  6 thank you for all that ‐‐ all the work that's done in the city 

  7 of Maricopa.  Thank you.

  8 CHAIRMAN KNIGHT:  Thank you, Mayor.  I guess 

  9 you're going to be replacing Christian Price at our meetings ‐‐ 

 10 MAYOR SMITH:  Yes.

 11 CHAIRMAN KNIGHT:  ‐‐ as well as replacing him as 

 12 mayor, but ‐‐ 

 13 MAYOR SMITH:  Yes.

 14 CHAIRMAN KNIGHT:  ‐‐ but he's not here but you 

 15 are, so...

 16 MAYOR SMITH:  You go it.

 17 CHAIRMAN KNIGHT:  Floyd.

 18 MR. ROEHRICH:  Our next speaker is Mr. Bill 

 19 Robertson.  Mr. Robertson.

 20 MR. ROBERTSON:  Good morning, Mr. Chair and Board 

 21 Members.  Thank you for the opportunity to present to you today.  

 22 My name is Bill Robertson.  I'm a resident of the city of 

 23 Maricopa.  I'm also vice chair of the Planning and Zoning 

 24 Commission for the city of Maricopa.  

 25 I don't know if you saw just the other day, but 
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  1 the U.S. Census Bureau has just recently named the city of 

  2 Maricopa the eighth fastest growing city in the entire United 

  3 States of America.  We currently have about 27,000 rooftops that 

  4 represent about 70 ‐‐ close to 70,000 people population.  Here's 

  5 the kicker.  We have over 70,000 more rooftops entitled and in 

  6 the planning phase.  So we are poised to grow three or four 

  7 times our current population over the next ten years.

  8 The 347 scoping study and more recently ADOT 

  9 transportation safety survey that the mayor talked about 

 10 actually designated State Route 347 as needing additional lane 

 11 miles, travel lanes in the form of a parkway and nonstop‐type 

 12 design.  Assembling funds through a funding source is a high 

 13 priority for all stakeholders involved, and it is aggressively 

 14 being researched and sought on many levels.  This is likely a 

 15 couple‐year process in and of its own.  

 16 Currently, State Route 347's full expansion is 

 17 not in the proposed ADOT five‐year plan.  Not being in the five‐

 18 year plan will likely hamper our assembly of funding sources, as 

 19 the State Legislature and other federal granting agencies will 

 20 not see it as a priority if we don't have it in the plan.  So 

 21 hampering the funding sources will also delay movement of the 

 22 project.

 23 Members of the Board, we hope to have 

 24 construction options decided and design underway to have the 

 25 shovel‐ready project in just a short time and ready for funding 
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  1 when it becomes available.  Now is the time to set the table.  

  2 Now is the time to move the needle forward towards completing 

  3 this project sooner rather than later.  The need is now.  The 

  4 time is now.  

  5 I'd like to request careful consideration to get 

  6 347 expansion into the current five‐year plan.  Any further 

  7 delay is going to put us out a decade or more.  

  8 Thank you very much for your time.  Thank you for 

  9 the work that you do.

 10 MR. ROEHRICH:  Our next speaker is Mr. Ron 

 11 Angerame.

 12 MR. ANGERAME:  Thank you to the Board for 

 13 allowing me to address you today.  Celia Fernandez wanted to be 

 14 here today, but it's too soon for her.  She wrote a letter that 

 15 she asked me to read to you, so ‐‐ were you able to pass out 

 16 those?  

 17 MR. ROEHRICH:  Yes, sir.  They have the photo.  

 18 Could you get a little closer to the microphone, please?  

 19 MR. ANGERAME:  Thank you.  

 20 MR. ROEHRICH:  Thank you.

 21 MR. ANGERAME:  Hi.  My name is Celia Fernandez.  

 22 I am the mother of Suheiry Hydie Fernandez.  She was ten years 

 23 old when her life was taken on Highway 347.  The accident 

 24 happened on March 26th, 2023.  She was declared brain dead on 

 25 March 29th, 2023, and her heart stopped on March 31st, 2023.  
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  1 She was the second oldest of five siblings.  

  2 Here is a little information about my daughter:  

  3 She was a catcher for the Maricopa Sandlot softball team in 

  4 Maricopa.  Her dream was becoming a professional softball 

  5 player.  She was outgoing, happy, always dancing, always had a 

  6 smile on her face.  She was my mini‐me.  But her life was taken 

  7 away from me on this horrible day when a careless driver was 

  8 speeding and distracted.  He hit my mom's car, which hit my 

  9 brother's car, while my daughter and my sister, age 28, my 

 10 brother, age 21, and my mom was standing outside the car, and 

 11 due to my ‐‐ due to my brother's car shutting off on him on his 

 12 way home.  

 13 My daughter and sister were the ones that were 

 14 injured worst of all the people involved in the car accident.  

 15 My daughter had a serious head injury, and due to that she lost 

 16 her battle and God called her home.  

 17 My sister was just 28; the second person with 

 18 serious injuries.  Her injuries included, but not limited to, 

 19 her breaking a couple of her back discs, her ear cut off, her 

 20 left leg was broken in three parts.  Her right knee was 

 21 fracture.  

 22 My brother has a broken disc in his back, and my 

 23 mother has her ankle completely broken.

 24 I want to see change, because right now no one 

 25 cares about how fast or how reckless anyone drives on 347.  

9

 
Page 63 of 338



  1 Never in my 30 years of living in Arizona have I witnessed so 

  2 many car accidents on one highway, freeway or even a city 

  3 street.  My family and I moved to Maricopa in 2020, and three 

  4 years later I have to bury my ten‐year‐old daughter.  That 

  5 should never happen.  

  6 She had so many dreams and goals, but someone 

  7 carelessly took her away from her family, friends and teammates.  

  8 I don't want her memory or her name go in vain, because her life 

  9 mattered and still matters.  We have to do something so no 

 10 family has to go through what my family is still going through.  

 11 Help me keep my daughter's name alive and her 

 12 memory.  Let's change the 347 for the better and not for the 

 13 worse.  I'm afraid that if we don't do anything about it, other 

 14 innocent people will be killed because of reckless drivers.  

 15 Thank you for your time and God bless.

 16 CHAIRMAN KNIGHT:  Thank you.  Thank you for your 

 17 comments.

 18 MR. ROEHRICH:  Our next speaker is Mayor 

 19 Stephanie Irwin.  Mayor Irwin.

 20 MAYOR IRWIN:  Good morning, Mr. Chairman, members 

 21 of the Board and staff.  My name is Stephanie Irwin.  I'm the 

 22 mayor of the town of Pinetop‐Lakeside.  Thank you for the 

 23 opportunity to address you this morning.

 24 My concerns today center around Highway 260 

 25 within our town boundaries, which is Nottingham Lane,     
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  1 Milepost 347.1, to Box Springs Road, which is Milepost 354.4.  

  2 Roadways are meant to create connectivity, open up opportunities 

  3 and provide official pathways to life's necessities.  In a rural 

  4 setting, roads are key to function and development.  

  5 When commuting along the lifeline of our 

  6 community becomes dangerous, it affects so much more than our 

  7 comfort levels.  Our first responders face delayed response 

  8 times and technical issues from equipment being rattled loose.  

  9 They risk ‐‐ the risk they take on a daily basis is now 

 10 magnified by drivers who can't see the lane lines, who are 

 11 concentrating more on avoiding the potholes than the traffic 

 12 behavior around them.  

 13 Our community is made up of hard working people.  

 14 Many of them have lived paycheck to paycheck.  We repeatedly 

 15 hear about damage to their vehicles, that they go as far as 

 16 eliminating a family's only option for transportation.  But 

 17 then, even if they're able to make the effort to walk, our 

 18 sidewalks are disappearing right before our eyes.  They're just 

 19 crumbling away.  It's risky to even try to travel any distance 

 20 on them for the most agile, and a complete impossibility for 

 21 anyone with disabilities.  

 22 On an economic level, the current road conditions 

 23 could be devastating for us.  Pinetop‐Lakeside survives off our 

 24 sales tax revenue.  This makes tourism our largest revenue 

 25 generator.  With Highway 260, which is our main drag through 
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  1 town, the only route to traverse the area, people may start to 

  2 avoid coming to visit just to avoid traveling on horrendous 

  3 roads.  

  4 We have a major car show that comes up the 

  5 weekend of September of every year, of classic cars, and I'm 

  6 hearing from their organizers that many of these individuals are 

  7 reluctant to come and visit our community.  

  8 We're not asking for help because we don't enjoy 

  9 driving on these rough roads.  We're asking for help because the 

 10 conditions of Highway 260 have a direct impact on our quality of 

 11 life, and quite frankly, the survival of our town and its 

 12 residents.  We sincerely appreciate the money that recently has 

 13 been allocated to road repairs on certain sections of our town.  

 14 It is also my understanding that there may be 

 15 another allocation of these emergency road repair funds the 

 16 coming fiscal year.  I would humbly request that this section of 

 17 Highway 260 be strongly considered for these emergency repair 

 18 funds that will be coming out, and we would also request that 

 19 the complete project be considered for inclusion on the upcoming 

 20 five‐year transportation plan.  That would include upgrades to 

 21 the sidewalks, making them ADA compliant, as well as various 

 22 other improvements along this stretch of road.  

 23 In closing I would just like to thank you for 

 24 your time and invite you to come bring of your board meetings 

 25 back up to Pinetop‐Lakeside.  We would love to host you.  I 
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  1 believe the last time you visited our community was in 2019.  So 

  2 we would on love to invite you to come back.  So thank you 

  3 again.

  4 CHAIRMAN KNIGHT:  Thank you, Mayor.

  5 MR. ROEHRICH:  Our next speaker is Mr. Matt 

  6 Patterson.  Mr. Patterson.

  7 MR. PATTERSON:  Good morning, Chairman Knight and 

  8 Board Members.  My name is Matt Patterson.  I'm the public works 

  9 director for the town of Pinetop Lakes.  

 10 First off and foremost, I want to thank you for 

 11 all of the ADOT support throughout this wintertime.  It was 

 12 tremendous for you guys and us, and we had a great team up there 

 13 in the White Mountains, and we are so appreciative of you guys 

 14 helping us all the time.

 15 I stood in front of you when Jesse Thompson was 

 16 appointed in 2017, and we discussed lack of funding at that 

 17 time.  The state didn't have enough funds to complete the 

 18 pavement preservation project that was designed to go from Show 

 19 Low, through Pinetop‐Lakeside, all the way to the Apache Tribe.  

 20 This project was cut in half to fit it into the five‐year 

 21 project ‐‐ five‐year plan.  The last ‐‐ last year, the first 

 22 half of this project was completed.  As you can imagine, the 

 23 phone calls started this year, and not just for us, for you guys 

 24 as well.  

 25 At this point we still have not made the project 
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  1 back on the five‐year plan, and it's a story of all things that 

  2 could have gone wrong have gone wrong.  The pandemic, the 

  3 economy, the cost of construction, the HURF funding failing.  

  4 Our project has not made the cut even though it has been the top 

  5 project for District 5 for many, many years.  We currently sit 

  6 16th this year, and the state was able to only fund 12 projects.  

  7 In 2017 the Board approved 30 projects.  Today I 

  8 have two questions for you.  Is the P2P process feasible at this 

  9 point?  Is there not enough funding available to make it 

 10 sustainable?  The top 40 projects definitely need to happen.  

 11 The idea of the P2P process is to make data‐driven decisions.  

 12 However, to make it work, we need to have more than 1 percent of 

 13 our pavement preservation in our system.  

 14 The second question is I'm extremely concerned.  

 15 As you know, our project was 16 this year, and we are going to 

 16 receive about 4.5 million in emergency funds.  The 260 pavement 

 17 preservation project is $33 million, and I leave you with this 

 18 question:  Will the emergency repairs affect our technical score 

 19 and drop us out of the race?  

 20 Thank you for your time today.

 21 CHAIRMAN KNIGHT:  Thank you very much for your 

 22 comments.

 23 MR. ROEHRICH:  Our next speaker is Ms. Annie 

 24 DeRosier.  

 25 MS. DEROSIER:  Good morning, Mr. Chairman, 
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  1 members of the Board and the staff.  My name is Annie DeRosier, 

  2 and I work for the Town of Pinetop‐Lakeside.  I'd like to thank 

  3 you for your time today.  

  4 I think we can all acknowledge that your seat is 

  5 not an envied position (inaudible).  The challenges brought 

  6 before you today are years in the making given the (inaudible) 

  7 solution is dire.  We are grateful for your consideration for 

  8 our pleas and for the effort you have all put forth in finding 

  9 solutions.  

 10 It has been explained to me that the Arizona 

 11 Department of Transportation is primarily a data‐driven entity.  

 12 When asking how projects are addressed for priority, your 

 13 response generally includes a very specific equation utilizing 

 14 different metrics.  Most plans that are data centric and that 

 15 have a significant ability to affect the public have 

 16 predetermined markers (inaudible) both success and failures.  

 17 The failure markers would trigger necessary adjustments to avoid 

 18 collapse.  

 19 We've watched the pavement preservation program 

 20 in our area drop from a 5 percent maintenance average to 1 

 21 percent.  We have watched funding drop covering 30‐plus projects 

 22 to about 12.  Our road, that is now 38 years old, is only 

 23 receiving partial emergency repair work.  We have yet to be 

 24 placed on the five‐year plan, regardless of the dangerous 

 25 driving conditions.  It is well understood that ADOT, like 
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  1 everyone, is dealing with the effects of higher costs of 

  2 operations from materials to labor.  Any analysis of this data 

  3 would lead one to believe that staying with the same funding 

  4 structure will lead to the collapse of our roadways.  The 

  5 emergency band‐aid work that is now replacing old preservation 

  6 jobs, while we are very grateful for it, could leave us in a 

  7 worse position four or five years down the road.

  8 What are the thresholds that would trigger a 

  9 restructuring of the funding system?  Have we not yet met them?  

 10 What is the plan for getting back to the 5 percent pavement 

 11 preservation average?  We by no means estimate the magnitude of 

 12 this challenge.  Unfortunately, the longer we wait, the harder 

 13 it will be to dig ourselves out of this hole.  

 14 So I would like to leave you with one last 

 15 question to consider.  How can we as a rural community help with 

 16 addressing this funding issue?  We have turned in some images of 

 17 (inaudible) and our sidewalks.  

 18 I thank you for your time.

 19 CHAIRMAN KNIGHT:  Thank you very much for your 

 20 comments.  

 21 MR. ROEHRICH:  Our next speaker is Mr. Isaac 

 22 Blake.  Mr. Blake.

 23 MR. BLAKE:  Good morning, Chairman Knight and 

 24 Board Members.  My name is Isaac Blake, and I'm a lifelong 

 25 Arizona (inaudible) who has over 35 years of experience in 
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  1 technology and a first responder who retired up in the Payson 

  2 area.  

  3 The reason I drove here today rather than present 

  4 via videoconference is to give you my comments in person as to 

  5 highlight the importance of (inaudible).  Now, the highway 

  6 safety is one of if not the most important factors this board, 

  7 ADOT and others must factor in to the numerous requests that 

  8 they receive.  Economic growth and other factors are certainly 

  9 important, but highway safety and the safety of the people that 

 10 are traversing those highways have to be top priority, as well 

 11 as the first responders that use those roadways.  

 12 Sadly, most of the strategic five‐year plans and 

 13 long‐term plans have very little for State Route 87 between the 

 14 Verde River and Payson.  Are you aware that that state highway 

 15 is designated as an evacuation route for the Valley, the Payson 

 16 area and the Rim Country?  But this is (inaudible).  

 17 Are you aware that people have died on State 

 18 Route 87 because they were unable to contact 911?  They can sit 

 19 on the side of the road overnight unable to call for help.  They 

 20 have to be able to notify 911 because of a critical incident, to 

 21 wit, the Bush Fire.  That fire could have been reported 

 22 significantly earlier if there was a way for the public on those 

 23 roadways to communicate successfully with 911.  All of these add 

 24 up to not only a danger to the public, but to the first 

 25 responders that go to those areas to be able to have reliable 
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  1 communication and access in those areas.  

  2 Do you realize that there are no overhead message 

  3 boards, cameras, sensors, call boxes or other highway safety 

  4 technology between the Verde River and Payson, a distance of 60 

  5 miles?  Which I drove down this morning, and I repeatedly drive 

  6 up and down.  There are no overhead message boards coming out of 

  7 Payson, either north or southbound on State Route 87, nor at 

  8 critical intersections such as the 87, (inaudible) that heads 

  9 down towards Globe.  This causes travelers to drive 16 or more 

 10 miles when these highways are closed only to find that they need 

 11 to turn around and return to Payson.  This happened during some 

 12 of our recent fire seasons.  

 13 Besides this overview and call to action, my 

 14 specific ask is ADOT Project ID 103122.  The road rehabilitation 

 15 of State Route 87 within the town of Payson.  This project is 

 16 missing a key highway safety (inaudible).  The installation of 

 17 overhead message boards for northbound State Route 87 

 18 (inaudible) and southbound State Route 87 ‐‐ 

 19 MR. ROEHRICH:  Mr. Blake, please finish your 

 20 comments.  You've exceed you time limit.

 21 MR. BLAKE:  I'm sorry?  

 22 MR. ROEHRICH:  Please close your comments.

 23 MR. BLAKE:  I didn't see a clock up there, so... 

 24 MR. ROEHRICH:  We're using the clock.  It gives a 

 25 beep when the time's up.
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  1 MR. BLAKE:  May I close?  

  2 MR. ROEHRICH:  Yes.  Please close.

  3 MR. BLAKE:  As the first step, please consider 

  4 amending this project for these overhead message boards.  

  5 In closing, where my comments were focused on 

  6 this section, State Route 87, a more holistic approach 

  7 (inaudible) strategic planning inclusive of not only 

  8 (inaudible) Pinetop and Lakeside, but the growing (inaudible) in 

  9 rural areas throughout our country or in our state.  

 10 Thank you for your time today and for your 

 11 consideration for this important issue.  Have a good day and a 

 12 good weekend.

 13 CHAIRMAN KNIGHT:  Thank you for your comments.  

 14 MR. ROEHRICH:  Our next speaker is Mr. Vinny 

 15 Gallegos.  Mr. Gallegos.  

 16 MR. GALLEGOS:  Good morning, Mr. Chairman, 

 17 members of the Board.  Vinny Gallegos, Executive Director of 

 18 Central Yavapai CYMPO.  Thank you for being here.  

 19 This past week Chairman Knight and our executive 

 20 board, along with the other executive board members, approved 

 21 our upcoming two‐year work program.  I'd like to provide some 

 22 highlights for the last two years that I've provided to them 

 23 that I think will absolutely highlight the success that all MPOs 

 24 are doing in Arizona and the success of our partnerships.  

 25 The last two years, CYMPO worked with a staff of 
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  1 four.  We had a $3.3 million budget to cover the last two years.  

  2 We were very proud to highlight what we were able to cover in 

  3 central Yavapai with that $3.3 million, but the real headline 

  4 news that I shared with the Board, and again, this is what so 

  5 many of the MPOs do throughout Arizona, is we were able to 

  6 leverage those $3 million into additional transportation 

  7 projects.  The number that I provided is we were able to add 

  8 $25.2 million of additional transportation projects for central 

  9 Yavapai.  That was possible primarily through working with the 

 10 Legislature for one‐time funding.  For transportation, we were 

 11 able to add about $11 million two years ago, $10 million this 

 12 year.  Many of those projects are on the state highway system 

 13 that we were able to lead the efforts through the Rural 

 14 Transportation Advocacy Council.  

 15 We also worked with Senator Mark Kelly's office 

 16 last year and this year for some federal appropriations.  Last 

 17 year for a design concept report on State Route 89A; this year 

 18 for some much needed transit vehicles.  But those were not the 

 19 only things that we did.  We worked with and through ADOT for 

 20 additional grant opportunities for transportation projects for 

 21 transit funds.  

 22 So again, I really would like to take a moment 

 23 just to highlight how incredible our MPOs are throughout 

 24 Arizona, the partnerships that we share with you as board 

 25 members, with ADOT, and that, again, with a staff of one, for 
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  1 some MPOs, two ‐‐ for us it's four ‐‐ can do in a given year.  

  2 And we work with our local elected officials.  And if we could 

  3 leverage our dollars for us specifically from 3 million into 25 

  4 for additional projects, it is something to highlight.  It's 

  5 something to be proud about, and we're looking forward to this 

  6 next two years, and I've projected that, again, working with 

  7 Chairman Knight on our board, our other board members, our 

  8 technical committee and our staff that our target is to do the 

  9 same thing, to continue to identify those needs, those 

 10 partnerships that will work together for this.  

 11 So again, thank you very much, specifically to 

 12 Chairman Knight for serving on our board and for you and your 

 13 service.  Thank you very much.

 14 CHAIRMAN KNIGHT:  Thank you, Vinny.

 15 MR. ROEHRICH:  Our next speaker is Mr. Kevin 

 16 Biesty.  Mr. Biesty.

 17 MR. BIESTY:  Good morning.  

 18 Time's up.  

 19 (Inaudible conversation) 

 20 MR. BIESTY:  Am I ready to start?  

 21 MR. ROEHRICH:  Yes, sir.  You are.

 22 MR. BIESTY:  Good morning, Chairman Knight, 

 23 members of the Board.  For the record, my name is Kevin Biesty, 

 24 and I'm here today representing Freeport‐McMoRan in Bagdad, 

 25 Arizona.  
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  1 As mentioned in previous board meetings, Bagdad's 

  2 main product is copper, which is the metal of electrification 

  3 and a key component for the 2050 net zero emission energy 

  4 transition plan.  It has been projected that the world ‐‐ the 

  5 world will need about twice as much copper between now and 2035 

  6 to meet that goal.  A fundamental part of reaching that goal is 

  7 having the necessary transportation infrastructure that can 

  8 facilitate the safe and efficient movement of people and goods.  

  9 For Bagdad, SR‐93 and SR‐97 are crucial.  That is 

 10 where we would like to express our support for the proposed 

 11 improvements to SR‐93 identified in your tentative FY '24 and 

 12 '28 plan.  There were seven projects identified between Cane 

 13 Springs and Vista Royale that will continue the commitment that 

 14 ADOT and this board has to safety and operational improvements 

 15 on this corridor.  

 16 I'd like to give you a quick update on the 

 17 progress of the efforts that we ‐‐ that Freeport has had with 

 18 ADOT to advance the necessary safety and operational 

 19 improvements on SR‐97.  With the recent budget enacted by the 

 20 Legislature and signed by the Governor, Arizona has reaffirmed 

 21 its commitment to improving this roadway by maintaining the 

 22 $10 million appropriation from the General Fund that was made 

 23 last session.  

 24 Along with the $10 million that Freeport‐McMoRan 

 25 has committed to the project, this effort continues the 

22

 
Page 76 of 338



  1 partnership between the private sector, the federal, state and 

  2 local governments.  It is these types of collaboration that the 

  3 Legislature and this Board and the federal government look for 

  4 when developing important projects.  

  5 There is currently a RAISE grant application in 

  6 with USDOT for this project, which if awarded will provide the 

  7 necessary federal piece.  We are expecting to hear if the grant 

  8 awards by the end of June.  

  9 In closing, I'd like to publicly thank Director 

 10 Administrator Brozich and his team for all their efforts in this 

 11 endeavor, and I also want to publicly thank you, Mr. Chairman, 

 12 the members of this Board, Director Toth and the good folks at 

 13 ADOT for all their dedication and service.  Thank you and have a 

 14 great weekend.

 15 CHAIRMAN KNIGHT:  Thank you, Mr. Biesty.

 16 MR. ROEHRICH:  Our next speaker is Mr. Alton Joe 

 17 Shepherd.  Mr. Shepherd.

 18 MR. SHEPHERD:  Good morning, Mr. Chairman, Vice 

 19 Chairman and members of the ADOT Board.  My name is Alton Joe 

 20 Shepherd.  I am a county board supervisor for Apache County 

 21 District 2.  

 22 I just want to lend my support and also I'm very 

 23 appreciative (inaudible) in the tentative five‐year plan, which 

 24 is averaging about 155 million in Apache County.  Secondly, I 

 25 don't know if we can tie in to some of my previous requests to 
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  1 the Board here in public hearings was to ‐‐ again, to talk about 

  2 the (inaudible) bridge improvement, and at this point I don't 

  3 know what else we can do as a county as far as our funding is 

  4 very, very limited, meaning that there's tribal lands and public 

  5 lands and probably about 13 percent economic development.  So 

  6 again, back when Route 66 was developed and ‐‐ or I‐40 was 

  7 developed, all that Route 66 was abandoned and given to the 

  8 county to take care of, but there is a bridge that spans 269 

  9 feet and 18 feet wide and over (inaudible) by local travelers.  

 10 And again, when people ‐‐ when there's accidents 

 11 along I‐40, DPS reverts a lot of those heavy trucks to go across 

 12 (inaudible).  And it is listed on the National Register for 

 13 Historic Places, so ‐‐ and I know we can tie it in to ‐‐ and I 

 14 know this is all tentative with the five‐year plan, but there is 

 15 a project, Number 100193, which is about (inaudible) million 

 16 down to Allentown bridge.  I don't know if there is any way that 

 17 we could (inaudible) put that alongside of that or wherever we 

 18 can fit it in (inaudible) with all of the projects that are 

 19 listed here.  There is another (inaudible) a lot of these are 

 20 along the I‐40 bridge improvements, and so hopefully we can get 

 21 some technical assistance (inaudible) modifications to do that 

 22 improvement project, which is going to be about less than 

 23 2.5 million to make that structure sound. 

 24 The other is US‐191, south of the (inaudible) 

 25 about 15 miles, and the shoulder widening needs to be proposed 
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  1 and planned for.  It's been many, many years.  (Inaudible) 

  2 starting to utilize that, and again, if the interstate's shut 

  3 down, a lot of the truckers use that between Window Rock and 

  4 Ganado to come back down to the interstate.  And a lot of 

  5 shoulder is broken enough to where even the white striped lines 

  6 are starting to deteriorate.  

  7 Lastly, Burnside roundabout was constructed many, 

  8 many years ago, back in the 90s and the 80s, and I guess back 

  9 then the design might have been a little too small.  It's ‐‐ as 

 10 we have a lot of our heavy equipment that we drive through there 

 11 and transport, it's kind of difficult for a lot of these semi 

 12 trucks to traverse through that roundabout, and maybe if we can 

 13 take a look at that as well to see if there's a different 

 14 redesign or (inaudible).  

 15 Again, thank you.

 16 CHAIRMAN KNIGHT:  Thank you, Mr. Supervisor.

 17 MR. ROEHRICH:  Our next speaker is Mr. Mark 

 18 Thompson.  Mr. Thompson.

 19 MR. MARK THOMPSON:  Good morning, Chairman, 

 20 members of the Board and ADOT staff.  I am a Gilbert resident, 

 21 but I'm also here, downtown Phoenix, for work, and I also use 

 22 that commuter option of I‐10 for entertainment downtown, for the 

 23 Diamondbacks and the Suns.  

 24 Maricopa County's Regional Transportation Plan is 

 25 expiring here in about 18 months, and we need your assistance to 
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  1 extend that tax, because if we don't improve that extension, 

  2 we're ‐‐ our road and infrastructure is going to collapse on 

  3 ourselves.  We already have major congestion on our major 

  4 freeways, but they need more improvements, and there's nothing 

  5 in the plan for transit.  We have railroad tracks that are not 

  6 very ‐‐ used very often during commuter hours, and it would be 

  7 nice to use that option like I've done in other metro areas like 

  8 Salt Lake City, Denver and San Diego.

  9 With these transportation improvements, we need 

 10 to improve our (inaudible) quality.  Maricopa County is in 

 11 (inaudible) for ozone, and with the new standard, we ‐‐ without 

 12 these improvements, our ozone is going to deteriorate even more.  

 13 Today and tomorrow, we're having high condition advisories 

 14 (inaudible) standard.  And also, in your regional ‐‐ in your 

 15 five‐year plan, there is not much money being set aside for 

 16 airport improvements.  Gateway Airport is a major economic 

 17 (inaudible) here in the Gilbert area, and without that new 

 18 terminal, their expansion is going to be very limited.  You will 

 19 see right now there's only ten gates there, and they really need 

 20 a lot more.  So some funding to improve the airport, to expand 

 21 that new terminal on the east side, that will help commerce in 

 22 (inaudible) area.  

 23 I thank you very much for your time and have a 

 24 great day.

 25 CHAIRMAN KNIGHT:  Thank you.  Thank you for your 
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  1 comments.

  2 MR. ROEHRICH:  Our next speaker is Mr. Edigar 

  3 Kajirwa.  I apologize for that.  If you know who you are, please 

  4 (inaudible).

  5 MR. KAJIRWA:  Good morning, Chair, Board and ADOT 

  6 staff.  It's a pleasure to come before you once again.  We came 

  7 before you ‐‐ apologies for that.  My name is Edigar Kajirwa, 

  8 Assistant City Manager with the Bullhead City (inaudible) all of 

  9 you (inaudible) for you during last month's meeting, and the 

 10 Board the funding for Highway 95.  We'd just like to stay thank 

 11 you (inaudible).  That was really, really welcomed by the 

 12 community.  It's a project that they've been longing for, so we 

 13 appreciate that.  

 14 And also, I'd just like to take the opportunity 

 15 to put it on your radar and bring it to your attention the 

 16 budget did get approved last ‐‐ recently, as everyone knows.  

 17 Within the budget, there's a special allocation for 8 million 

 18 for right turn lanes in Bullhead City on Highway 95.  It might 

 19 be a tough ask to have those funds expedited to align with the 

 20 resurfacing of Highway 95, but we just wanted to bring it to 

 21 your attention, and hopefully have those funds expedited through 

 22 the right parameters of the projects to be done as we look 

 23 forward to increasing the safety and efficiency of traffic flow 

 24 through Highway 95 in Bullhead City.  

 25 And as I wrap up, just once again, thank you.  We 
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  1 are grateful for the partnership, relationship and communication 

  2 we have had with ADOT staff and the Board, and we look forward 

  3 to enhancing this relationship.  Thank you.

  4 CHAIRMAN KNIGHT:  Thank you for your comments.

  5 MR. ROEHRICH:  Mr. Chairman, that's the in‐person 

  6 requests that I have.  We can now go to the online requests.  

  7 And a reminder, online requests, please raise your hand and the 

  8 Webex host will work to unmute your line.

  9 Our first speaker is Mayor Donald Huish.  Mayor 

 10 Huish, please raise your hand.

 11 WEBEX HOST:  I have requested to unmute your 

 12 line.  You are now unmuted.  You may speak.

 13 MAYOR HUISH:  ‐‐ members of the Board.  My name 

 14 is Donald Huish, and I am the Mayor of the City of Douglas.  It 

 15 is a pleasure to appear before you once again.  

 16 I wanted to provide a quick update for you on the 

 17 progress that has been made on the new port of entry at Douglas, 

 18 where the city is close to completing the Donation Acceptance 

 19 Agreement with the General Services Administration for 80 acres 

 20 that the City is donating to the federal government to build the 

 21 new facility.

 22 In addition to the $8.9 million awarded by the 

 23 State of Arizona last year towards the water and wastewater 

 24 infrastructure needed for the project, the recently‐adopted 

 25 budget signed by the Governor just a few days ago included 
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  1 $8.2 million towards construction of the connector road that 

  2 will be needed to connect the new port of entry to State    

  3 Route 80.  And we continue our efforts with a number of federal 

  4 and regional institutions in applying and securing grants needed 

  5 to help pay for the infrastructure and utility services needed 

  6 to support the new port of entry and the anticipated industrial 

  7 and commercial investment around the new facility.  

  8 I would like to remind you that ADOT is spending 

  9 $1.5 million for the design concept report and the environmental 

 10 compliance required for the project.  The initial estimates by 

 11 the southeast Arizona organization, SEAGO, puts the cost of the 

 12 connector road at 12 to 14 million dollars.  I know that we will 

 13 not have a final estimate until the DCR is complete, but with 

 14 the funding that is part of the state budget, I think it's safe 

 15 to say that we are more than halfway there.  

 16 On the Mexican side, 56 acres of land have been 

 17 donated by the landowner to the Mexican federal government for 

 18 the construction of a new customs facility.  That same landowner 

 19 is in the process of donating the easement for the connector 

 20 road from the border to Mexican Federal Highway 2, some two 

 21 miles south of the border.  And just last week we received 

 22 confirmation that the U.S. government has received the formal 

 23 diplomatic note from the Mexican government confirming the 

 24 location of the new port of entry.  We are now working with our 

 25 federal partners in both countries to conduct the necessary 

29

 
Page 83 of 338



  1 technical meetings so that the U.S. and Mexican inspection 

  2 facilities are aligned and fully coordinated in their design.  

  3 As you deliberate on what projects need to be 

  4 part of the five‐year plan, I hope you will consider the new 

  5 connector road for the new port of entry as a project that is 

  6 worthy of inclusion.  

  7 Thank you for your attention, and God bless you 

  8 all, and keep up the good work.  Thank you.  

  9 CHAIRMAN KNIGHT:  Thank you very much.

 10 MR. ROEHRICH:  Our next speaker is Ms. Kate 

 11 Morley.  Ms. Morley, please raise your hand.

 12 WEBEX HOST:  I have requested to unmute your 

 13 line.  You are now unmuted.

 14 MS. MORLEY:  I'm Kate Morley, the interim 

 15 executive director of MetroPlan in greater Flagstaff.  I'm here 

 16 to express our thanks and thanks on behalf of the City of 

 17 Flagstaff for the SMART Fund award for the downtown mile.  While 

 18 not the full ask, we wanted to make sure the Board was aware 

 19 that we are very grateful for what was allocated to the project.  

 20 I'm also here to express support for the 

 21 MetroPlan regional projects in the tentative five‐year program, 

 22 particularly the addition of bike and pedestrian facilities on 

 23 Milton Road and US‐180.  As identified in those corridor master 

 24 plans, we're very grateful to ADOT staff who recognized these 

 25 projects were eligible under the carbon reduction program, and 
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  1 we very much hope to see them included, along with all the other 

  2 regional projects in the adopted program.  

  3 Thank you.

  4 CHAIRMAN KNIGHT:  Thank you very much for your 

  5 comment.

  6 MR. ROEHRICH:  Our next speaker is Mr. John 

  7 Moffatt.  Mr. Moffatt, please raise your hand.  

  8 WEBEX HOST:  As a reminder, please press star 

  9 three to unmute your line.  I'm not seeing him at this time.

 10 MR. ROEHRICH:  Mr. Chairman, we'll come back to 

 11 see if Mr. Moffatt is online.  I don't know if he's attending 

 12 the meeting on not, but our next speaker is Ms. Katelynn 

 13 Peterson.  Ms. Peterson, please raise your hand.

 14 WEBEX HOST:  Again, please press star three to 

 15 unmute your line.  If you are on your computer, there's also a 

 16 raise hand button at the bottom of your screen.  

 17 I'm not seeing anything at this moment.  

 18 Chairman, I'm not seeing either raising their hand.  

 19 Mr. Moffatt, are ‐‐ let's see if he's still ‐‐ 

 20 Mr. Moffatt, are you there?  Please raise your hand.

 21 WEBEX HOST:  Let me check the list.

 22 MR. ROEHRICH:  Actually, I see ‐‐ I see 

 23 Mr. Moffatt is here.  I don't know if he's having technical 

 24 difficulties.  

 25 Mr. Moffatt, if you're on your phone, please use 
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  1 your phone pad, or if you're on your computer, please use the 

  2 raise hand signal ‐‐ symbol at the bottom.

  3 WEBEX HOST:  I have requested to mute his line ‐‐ 

  4 unmute his line.

  5 MR. ROEHRICH:  John, are you able to unmute your 

  6 line?  

  7 Mr. Chairman, those are all the requests that I 

  8 have.  If ‐‐ maybe if Bryce can see if she can work off line 

  9 with Ms. Peterson and Mr. Moffatt, maybe open it up at the end 

 10 of the meeting for additional comments.

 11 CHAIRMAN KNIGHT:  Okay, Floyd.  Thank you.  And 

 12 thanks to everyone that has made comments this morning.  

 13 We'll now ‐‐ I'll now open the meeting for the 

 14 public hearing, which will be the public hearing for the 

 15 tentative FY 2024‐2028 Five‐Year Transportation Facilities 

 16 Construction Program.  Paul Patane will provide an overview for 

 17 information and discussion only.  

 18 Good morning, Paul.

 19 MR. PATANE:  Good morning, Chairman Knight, Board 

 20 Members.  I'm Paul Patane with the Arizona Department of 

 21 Transportation Multimodal Planning Division.  Today I'll present 

 22 the FY 2024‐2028 Tentative Five‐Year Construction ‐‐ 

 23 Transportation Construction Facilities Program.  

 24 Next slide, please.

 25 So the areas I'll cover today, a little bit of 
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  1 background, an overview of the asset condition.  We'll cover 

  2 highlights of the tentative five‐year program.  We'll also cover 

  3 the tentative MAG program, the tentative PAG program, also will 

  4 go over the Airport Capital Improvement Program and also the 

  5 next steps as we move forward through this process.

  6 And a (inaudible) background.  The five‐year 

  7 program complies with Arizona Revised Statutes and sets forth 

  8 the plan for developing projects and accounts for the spending 

  9 of funds over the next five years.  The five‐year program must 

 10 be a fiscally constrained.  

 11 Next slide, please.  

 12 And so now I'll get into an overview of the asset 

 13 condition.  

 14 Next slide, please.

 15 So just a real quick update here on the value of 

 16 the state highway system infrastructure.  The value of the 

 17 highway system is over $24 billion.  This is the single largest 

 18 asset for the state of Arizona, and to totally replace this 

 19 system, we're talking in excess of $300 billion.

 20 Next slide, please.

 21 So first off, I'll go over how we evaluate the 

 22 bridge as far as the ratings, the condition of our bridges.  So 

 23 we have the conditions in either good, fair or poor.  Good 

 24 condition are structural components with no problems that have 

 25 very minor deterioration.  As we move into the fair condition, 
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  1 some of the structural components begin to ‐‐ begin 

  2 deterioration and begin to have erosion and scouring around 

  3 piers.  And poor condition is where we have advanced concrete 

  4 deterioration, scour and some of the primary structural members 

  5 are ‐‐ have serious issues components.  A poor condition bridge 

  6 is not unsafe.  Unsafe bridges are closed.

  7 Next slide, please.

  8 So up here we have over the last 12 years the 

  9 condition of the bridges throughout the state highway system.  

 10 Currently, approximately 64 percent of our bridges are in good 

 11 condition.  As you can see over the last eight years or so, you 

 12 know, we have put substantial investment into our bridges so 

 13 our ‐‐ you know, our percentage of good, fair and poor have 

 14 remained somewhat constant, but again, it is ‐‐ as our system 

 15 continues to age, we have to, you know, further invest in our 

 16 bridge conditions to ‐‐ just to maintain where we're at today.

 17 Next slide, please.

 18 So next I'll talk about our pavement ratings, and 

 19 again, similar to the bridge condition, our condition ratings 

 20 are based on good fair and poor.  A good condition is a smooth 

 21 road surface with little or no cracking.  A fair condition, 

 22 moderate amounts of cracking and we begin to see rutting in the 

 23 wheel path.  And I think you've all heard today what poor 

 24 condition pavement is when we have, you know, severe potholes, 

 25 you know, disintegration on the roadway surface and numerous 
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  1 cracks.  

  2 Next slide, please.

  3 So here I'll go over the pavement condition for 

  4 our interstate system, which is primarily our key commerce 

  5 corridors.  As you can see, a little over ‐‐ the last 12 years, 

  6 currently we have 52.4 percent in good condition, along with 

  7 (inaudible) 46.7 in fair, a little ‐‐ around .9 percent in poor 

  8 condition.  

  9 Again, over the last few years we've done some 

 10 strategies to kind of maintain the levels of service, to 

 11 maintain pavement condition, but again, these are short‐term 

 12 (inaudible) which do require a substantial investment to get 

 13 more of the pavement in good condition.  Again, if you look at 

 14 over the last 12 years, it is somewhat of a downward trend as 

 15 our system continues to age.

 16 Next slide, please.  

 17 The next is the (inaudible) the national highway 

 18 system.  Again, many of these routes lead to our rural 

 19 communities, so very important to (inaudible) interstates 

 20 (inaudible) and currently we have a little over 32 percent in 

 21 good condition, but as we ‐‐ we prioritize the projects, we have 

 22 to make those tough decisions (inaudible) our interstates or 

 23 secondary routes.  And so again, over the last 12 years, we've 

 24 experienced a downward trend as far as pavement condition.  We 

 25 have over 65.7 percent in poor, but the 2.2 percent ‐‐ 65.7 in 
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  1 fair, with 2.2 percent in poor condition.  Again, the issue we 

  2 have here is that, you know, how can we, you know, find ways to 

  3 invest more (inaudible) national highway system (inaudible).  

  4 Next slide, please.

  5 Here we have the non‐NHS system.  We have a 

  6 little over 20.9 percent in good condition.  Got a significant 

  7 amount (inaudible) 73.9 percent in fair condition, and with 5.2 

  8 percent in poor condition.  

  9 Next slide, please.  

 10 And so as we ‐‐ you know, as we look at 

 11 strategies and ways to, you know, maximize our dollars that we 

 12 have in our pavement preservation, pavement rehabilitation, one 

 13 of the things we looked at, how our current five‐year program, 

 14 you know, how much have we invested in our pavements?  How 

 15 much ‐‐ how much of the system we're actually touching.  

 16 So if you look at the bottom graph, you know, in 

 17 the last, you know, three years, you know, we've programmed, you 

 18 know, 329 miles, 492 lane miles, but you look at the percentage 

 19 of the overall system that we're touching.  In each of these, 

 20 you know, we're barely at 2 percent.  You know, we're over ‐‐ in 

 21 '24, we've raised it to a little over 2 percent, but the last 

 22 fiscal years, '23 and '24, but we're not even touching, you 

 23 know, 2 percent of the system.  So that ‐‐ you know, that's ‐‐ 

 24 it's an alarming trend that, you know, somehow as we develop our 

 25 program, we have to be able to keep that in mind.  How much of 
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  1 the system are we actually touching with these pavement 

  2 projects?  

  3 So next slide, please.

  4 And so we (inaudible) some more scenario planning 

  5 and, you know, what we show here is the level (inaudible) that 

  6 we needed to maintain the current condition.  And so it won't 

  7 improve it, but it will ‐‐ it will keep us where we're at today, 

  8 maintaining the current condition.  And so you're looking at the 

  9 bridge and pavement investments, you know, in essence of, in 

 10 some cases, 400 million just to maintain (inaudible) condition.

 11 And so to bring everything up into good 

 12 condition, our estimates are in excess of $5.8 billion, for both 

 13 bridge and pavement.  

 14 So next slide, please.

 15 So as we look to, you know, do the investment 

 16 into the program, our long range transportation plan provides us 

 17 with strategic direction, priorities and goals, how we do our 

 18 recommended investment choices of the program.  And so the 

 19 latest program that's currently ‐‐ the '24 program has three 

 20 investment categories:  Preservation, modernization and 

 21 expansion.  These categories are moving forward as we look to 

 22 program projects in the five‐year program.

 23 Next slide, please.

 24 So what this slide here does, it kind of shows 

 25 the connection between the long range plan, the planning‐to‐
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  1 programming process, and how we develop the tentative program, 

  2 which ultimately (inaudible) the Board for further approval.  

  3 And so, you know, the long range plan provides us those 

  4 investment choices.  We use the planning to program to 

  5 prioritize projects, and those priorities are based on feedback 

  6 we get from both the locals, the MPOs, COGs and along with 

  7 technical staff and also the district staff as well.  But that's 

  8 the foundation of how the tentative program is built.  Then we 

  9 give it to the Board for their approval.

 10 Next slide, please.

 11 And so what this slide here does, it kind of 

 12 shows the process of how we develop the five‐year program.  You 

 13 know, currently, it's ‐‐ it's a never‐ending process.  As you 

 14 see, we bring updates to the program every month to the Board 

 15 for their consideration and for approval.  And so here we're 

 16 bringing to the Board, you know, the 2024‐2028 program next 

 17 month for further consideration for approval, but we've already 

 18 started developing the next program, the 2025 to 2029.  So it's 

 19 a process ‐‐ iterative process that's ongoing, receiving 

 20 feedback, getting projects into the (inaudible) process so we 

 21 can get evaluated and considered (inaudible) required.  It has 

 22 to be based on performance.

 23 Next slide, please.

 24 And so as we get into the actual program itself, 

 25 this slide here depicts the amount of funding available in the 
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  1 overall tentative program for the next five years.  This program 

  2 here is in excess of $7.7 billion.  This is the largest program 

  3 that ADOT has ever (inaudible).  

  4 Next slide, please.

  5 And so this slide here shows how, based on the 

  6 projects, the investment categories, the percentage of each of 

  7 the categories for the total for the overall program, which 

  8 includes the MAG and PAG program.  So for expansion, we have 

  9 over 26 ‐‐ we have 26 percent expansion, the blue.  

 10 Modernization is at 36 percent, along with the preservation 

 11 being at 38 percent for the overall (inaudible).  

 12 Next slide, please.

 13 So now we look at Greater Arizona, which excludes 

 14 Maricopa and Pima County.  As you can see that the program in 

 15 2024 is a little over 804 million, but by the time we get to 

 16 2028, it's in excess of $962 billion.  And the blue is an 

 17 expansion for Greater Arizona.  The yellow is the statewide 

 18 planning.  Then we have the purple is project development, along 

 19 with statewide modernization in red and the preservation in 

 20 green.  

 21 Next slide.

 22 So here we have the ADOT system only.  The 

 23 previous slide was ‐‐ included local projects.  This is 

 24 what's ‐‐ you know, the ADOT state highway system, this is 

 25 what's (inaudible) as far as the funding with the amounts.  In 
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  1 2024, we're over 693 million, with a steady increase to 2028 in 

  2 excess of $867 million.

  3 Next slide, please.  

  4 So the next slide shows what ‐‐ the local 

  5 program.  We're responsible outside the Maricopa and Pima County 

  6 areas.  We're responsible for administration of these projects, 

  7 and so they're ‐‐ you know, in 2024 we're at over 100 million, 

  8 and this includes types of programs with the Highway Safety 

  9 Improvement Program, includes the NEVI program, the Off‐System 

 10 Bridge Program, along with the Transportation Alternative 

 11 Program.

 12 Next slide.

 13 So the distribution for Greater Arizona, 

 14 excluding Maricopa and Pima Counties, we have ‐‐ in 

 15 preservation, we have 64 percent in preservation, we have 20 

 16 percent in the modernization, with the 16 percent in expansion.

 17 CHAIRMAN KNIGHT:  Paul, can I stop you for just a 

 18 minute?  Do any of these numbers include the earmarked funds 

 19 that the Legislature has thrown into the system?  

 20 MR. PATANE:  No, they do not at this time.  

 21 CHAIRMAN KNIGHT:  Okay. 

 22 MR. PATANE:  This was developed back in ‐‐ 

 23 CHAIRMAN KNIGHT:  Yeah. 

 24 MR. PATANE:  ‐‐ February, I believe, and so 

 25 that's (inaudible).
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  1 CHAIRMAN KNIGHT:  Thank you.

  2 MR. PATANE:  Yes, Chairman.

  3 So now I'll get into some of the projects that 

  4 are within the program.  

  5 Next slide, please. 

  6 And so, again, I think maybe you've seen this 

  7 slide before.  This is (inaudible) will be the number one 

  8 priority for the agency (inaudible) I‐10 expansion from the 202 

  9 to 387.  And so things are moving along quite positively the 

 10 right direction, and so we still ‐‐ there's some ‐‐ a little bit 

 11 of funding shortfall, but we're working on that to get the 

 12 project fully funded.  The project consists of, you know, 

 13 reconstructing traffic interchanges, widening the main line 

 14 along with (inaudible) changes (inaudible) crossroads that will 

 15 (inaudible).

 16 Next slide, please.  

 17 So when it's all said and done, we look forward 

 18 to, you know, a new six‐lane section from Loop 202 to Riggs 

 19 Road.  We'll have six general purpose lanes along with the HOV 

 20 lanes, and as we get south of Riggs Road, the HOV lanes will 

 21 drop off and we'll have six general purpose lanes.

 22 Next slide, please.

 23 So for FY '24, some of the expansion projects we 

 24 have.  We have the I‐40 West Kingman TI.  We have US‐93, some 

 25 design work at Cane Springs, and we're looking at also on State 
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  1 Route 260, some design work or right‐of‐way work for Lion 

  2 Springs, and also US‐191, the Cochise Railroad overpass.  Then 

  3 we had some funding dedicated for the I‐10 corridor.  

  4 Next slide, please.

  5 So in FY '25, expansion construction continues.  

  6 Along US‐93, with the projects, Cane Springs and some design 

  7 work for Vista Royale and Big Jim Wash, along with further 

  8 funding investment in US‐191 and Cochise Railroad overpass.  

  9 Next slide, please.

 10 So in 2026, expansion projects consist of the 

 11 SR‐260, the Lion Springs, and further expansion along US‐93.  

 12 These are projects for construction on (inaudible) Springs and 

 13 Vista Royale.

 14 Next slide, please.

 15 FY '27.  2027, we have the remainder of the Lion 

 16 Springs for that section along with the Big Jim Wash on US‐93.  

 17 Next slide, please.  

 18 Unfortunately, in FY '28, we currently have no 

 19 expansion construction.

 20 Next slide.  

 21 So next, I'll go to the tentative program for 

 22 Maricopa County.

 23 MR. MAXWELL:  Mr. Chair.

 24 CHAIRMAN KNIGHT:  Yes.  Member Maxwell.

 25 MR. MAXWELL:  Mr. Chair, Paul, if you don't mind 
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  1 before we go on to the next construction, I had a quick question 

  2 about the five‐year plan.  

  3 The one thing we noticed, the percentages of how 

  4 the funds were being allocated was really a significant increase 

  5 in the amount of percentage of the funds that are going to 

  6 modernization.  Now, those don't show up as pavement 

  7 preservation; doesn't show up as new construction either.  So 

  8 can you just talk to us a little bit about what those projects 

  9 are and potentially why that this five‐year plan versus last 

 10 year's, it takes up a much larger, significant portion of the 

 11 budget?  

 12 MR. PATANE:  As far as the investment in 

 13 modernization?  

 14 MR. MAXWELL:  Yeah.  Well, like, what types of 

 15 projects are and why is there such an increase versus putting 

 16 more money in preservation.  

 17 MR. PATANE:  Well, there's various types of 

 18 projects we look at for the modernization.  You know, we have ‐‐ 

 19 because it can go anywhere from traffic signal improvements, you 

 20 know, intersection improvements, turn lanes and dynamic message 

 21 boards.  All those are considered modernization, and so as we ‐‐ 

 22 there seems to be a bigger need right now for modernization‐type 

 23 of projects, so...

 24 MR. MAXWELL:  All right.  Thank you.  

 25 I'm still concerned with the decreasing 
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  1 percentage on preservation with the numbers we just saw again.  

  2 MR. PATANE:  Right. 

  3 MR. MAXWELL:  We're not ‐‐ 5 percent will just 

  4 keep us in our shape, which right now is not good on many of our 

  5 state highways, and at 1 percent, 1 and a half, it's just going 

  6 to get worse.  So at some point I think it might be something we 

  7 need to have a good understanding of where that tradeoff is and 

  8 why it's ‐‐ don't get me wrong modernization's great critical.  

  9 We heard from speakers today about it.  I'm just a little 

 10 worried.

 11 MR. PATANE:  Your point's right on, Board Member 

 12 Maxwell.  So we have to make those tough decisions where we have 

 13 to increase the investment in rehabilitation, because 

 14 preservation only moves the needle a little bit, and you know, 

 15 we put a significant amount of money in preservation, but 

 16 preservation, that category covers many other of the other 

 17 subprograms.  And so what we need to focus in ‐‐ how much are we 

 18 putting in rehabilitation, not preservation.  Preservation is a 

 19 lump sum category, (inaudible) in rehabilitation.

 20 MR. MAXWELL:  Thank you, Paul.  Thank you, 

 21 Mr. Chair.

 22 MS. DANIELS:  Chair.

 23 CHAIRMAN KNIGHT:  Thank you.  Yes, Jesse.

 24 MR. THOMPSON:  Paul, during this five‐year plan, 

 25 definitely I see there may be some changes from time to time.  
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  1 What is one reason that you can think of that requires you to 

  2 make these funding adjustments or adjust your (inaudible)?  

  3 MR. PATANE:  I guess when we consider making 

  4 changes to the program, you know, it's based on the need and 

  5 severity of how necessary is the project.  And so, you know, 

  6 that goes into consideration whenever we look at projects.  You 

  7 know, is the project ‐‐ is this the right project, is it the 

  8 right time for the project, and is it going to improve the 

  9 overall functionality of the state highway system?  

 10 Because there's several needs, you know, as we 

 11 develop our long range plan.  Our funding only covers 30 percent 

 12 of the need throughout the state highway system, and so that's 

 13 why we use the planning‐to‐programming process to prioritize the 

 14 projects that we (inaudible).  And so if ‐‐ that's just, you 

 15 know, our way.  We're ‐‐ it's ‐‐ we're not just picking the 

 16 projects.  They're being scored both from a technical, safety 

 17 standpoint, policy standpoint.  All those factors go in into the 

 18 project selection.

 19 MR. THOMPSON:  I do appreciate your response on 

 20 that, and also involving the stakeholders, to review these 

 21 projects throughout the year.  So thank you very much.

 22 MR. PATANE:  Yes.

 23 CHAIRMAN KNIGHT:  Thank you, Member Thompson.  

 24 I believe Member Daniels has a question.

 25 MS. DANIELS:  And I'm going to go way back to, 
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  1 like, your first slide, Paul.  We don't have to go back there.  

  2 When we are talking about our system being 

  3 evaluated or appraised, I guess, if you will, at $24.4 billion, 

  4 that actually seems really low, because the replacement value of 

  5 the system would be substantially, I would imagine, multiples of 

  6 that dollar amount.  How exactly are we getting to that 

  7 $24.4 billion, and why are we utilizing that number instead of a 

  8 replacement cost or a replacement value?  

  9 MR. PATANE:  I'll have to phone a friend 

 10 (inaudible).  

 11 MS. DANIELS:  I love it when you phone friends.  

 12 It's always helpful.  That's why we (inaudible).  

 13 MR. ROEHRICH:  You're making Kristine walk with 

 14 that leg, Paul?  

 15 MS. WARD:  Good morning, Board Members, 

 16 Mr. Knight ‐‐ Mr. Chairman, Ms. Daniels.  

 17 That $23.4 billion is ‐‐ actually comes right out 

 18 of our financial statements.  That is ‐‐ that is the amount of 

 19 investment that has improved (inaudible) year.  Your point is 

 20 spot on, however.  To actually replace the system is much, much 

 21 greater, and 300 billion or something like that, I think it 

 22 comes out like.  That's really the number to focus on.  But yes, 

 23 you are correct, our financials, our financial statements will 

 24 show a system of about 24 billion, but to replace that system is 

 25 much, much greater.  Does that ‐‐ 
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  1 MS. DANIELS:  Why the massive discrepancy in the 

  2 two numbers?  When you say $24 billion ‐‐ and granted, that is 

  3 still a huge sum of money, but that in no way to me reflects the 

  4 value of our system.

  5 MS. WARD:  Mr. Knight, Ms. Daniels, I regret to 

  6 say it's accounting.  It's the way ‐‐ it's the way that the 

  7 accounting methodology of saying, okay, here's what we've 

  8 invested in this ‐‐ in this roadway over time.  So we take how 

  9 much we actually spent ‐‐ 

 10 MS. DANIELS:  In what ‐‐ in what period of time?  

 11 MS. WARD:  You know, I don't remember the precise 

 12 period of time.  I can get that for you, though.  I think it's 

 13 the existing roadways ‐‐ 

 14 MS. DANIELS:  I feel like we're underselling the 

 15 value of the system by saying that it's a $24 billion system.  

 16 So I guess I'll just leave it at that.  That just seems like 

 17 municipality ‐‐ I'm used to municipal budgeting and bond, you 

 18 know, we have to create valuations that we have asking for 

 19 bonding and things like that.  We're assessing, you know, the 

 20 assets within every community, but we're also looking at what 

 21 repair and replacement costs are long‐term, and that $24 billion 

 22 (inaudible) would get us vastly off the mark if we were 

 23 preparing for repair and replacement in the coming years.

 24 MS. WARD:  Mr. Knight, Ms. Daniels, your point is 

 25 very well taken.  It's very ‐‐ it's kind of very much like, 
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  1 okay, this is how much we paid for this product, for this 

  2 facility, but this is what ‐‐ how much that facility has 

  3 appreciated over time and how much it would cost to replace, and 

  4 very much like (inaudible).  But what we could do is kind of 

  5 (inaudible) that emphasis ‐‐ 

  6 MS. DANIELS:  I think I might just say the way 

  7 that we've always done it might not be the best way that's 

  8 serving the state.  So I'll just leave it at that.

  9 MS. WARD:  So noted.

 10 MS. DANIELS:  Okay.  Thanks. 

 11 CHAIRMAN KNIGHT:  Any other questions? 

 12 Go ahead, Paul.

 13 MR. PATANE:  So now we'll talk about with the 

 14 Maricopa County with the MAG program.  And so based on the 

 15 latest information with the tentative program, the tentative 

 16 program was constructed, these are the projects scheduled for 

 17 the Maricopa County Regional Transportation Freeway Program.  

 18 It's a mixture of new traffic interchanges (inaudible) site 

 19 projects improvements, along with freeway improvements. 

 20 Next slide, please.  

 21 So here we have the tentative program for Pima 

 22 County.

 23 Next slide, please.  No, two slides.  One more.

 24 And so here we have ‐‐ we're showing projects in 

 25 FY '24, the Irvington with I‐19 Irvington TI, along with 
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  1 improvements along I‐10 for Country Club and Kino TI, along with 

  2 another improvement for I‐19 (inaudible) Valencia Road and 

  3 (inaudible).

  4 Next slide, please.

  5 So next we have the Airport Capital Improvement 

  6 Program.  In conjunction with the Arizona public airports and 

  7 the Federal Aviation Administration, ADOT develops the tentative 

  8 five‐year Airport Capital Improvement Program to parallel FAA's 

  9 Airport Capital Improvement Program, and so the program has a 

 10 dual objective of maximizing the use of state and federal 

 11 dollars for funding of ‐‐ for Arizona airports.

 12 Next slide, please.

 13 And so for ‐‐ you know, based on the current 

 14 tentative program, the federal, state and the FSL program, the 

 15 local match is $8 million.  The state/local program is currently 

 16 at $10 million.  Along with the Airport Pavement Management 

 17 System known as the APMS programs is currently funded at 5 

 18 million with the air ‐‐ Grand Canyon national air park ‐‐ Grand 

 19 Canyon National Park Airport currently is a little over 

 20 20 million programmed, along with state planning services at 

 21 $1 million.  Again the total Airport Capital Improvement Program 

 22 was 44,705,000.

 23 MR. MAXWELL:  Mr. Chair.

 24 CHAIRMAN KNIGHT:  Yes.  Member Maxwell.

 25 MR. MAXWELL:  Mr. Chair, thank you.  
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  1 Paul, as a private pilot, I'm curious.  What is 

  2 the $20 million plus going into the Grand Canyon National Park 

  3 Airport doing right now?

  4 MR. PATANE:  Well, actually, you know, that 

  5 number is going to change.  They ‐‐ we're not ready for the 

  6 project.  The project was for some terminal runway improvements, 

  7 but based on latest conversations, when we present the final 

  8 program at the Board study session (inaudible).

  9 MR. MAXWELL:  So will those funds go elsewhere 

 10 inside of our Capital Improvement Program, or are they federal 

 11 dollars designated just for the Grand Canyon National Park?

 12 MR. PATANE:  Yeah.  This is just an (inaudible) 

 13 amount of (inaudible) funding that's dedicated for (inaudible).

 14 MR. MAXWELL:  So we won't see that move 

 15 elsewhere.  Just slide to another fiscal year ‐‐

 16 MR. PATANE:  Yes.

 17 MR. MAXWELL:  ‐‐ or the feds may not ever 

 18 actually ‐‐ it's appropriated, but they may not actually provide 

 19 us the funds?

 20 MR. PATANE:  Correct.

 21 MR. MAXWELL:  Thank you.  Thank you, Mr. Chair.

 22 CHAIRMAN KNIGHT:  Thank you, Mr. Maxwell.  

 23 Any other questions at this point?

 24 Continue, Paul.

 25 MR. PATANE:  Thank you, Chairman.  
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  1 So looking out for the 6 to 10 year program ‐‐ 

  2 next slide, please ‐‐ we're (inaudible) expansion based on the 

  3 currently long range investment strategies, but we'll carry the 

  4 same dollar amount from the fifth year of the program through 

  5 years six through ten.

  6 Next slide, please.

  7 So next steps moving forward is, you know, today 

  8 we have the public hearing.  So we're still in the public 

  9 comment period, which is March through May.  We have an upcoming 

 10 Board study session to show ‐‐ present the revisions based on 

 11 public comments and feedback to the tentative five‐year program.  

 12 We present to the Board the recommendation for approval on   

 13 June 16th at the State Board ‐‐ Transportation Board meeting, 

 14 and the fiscal year will start July 1st, 2023.

 15 CHAIRMAN KNIGHT:  Does any board member have 

 16 questions for Paul?

 17 Hearing none.  Floyd, either one of those two 

 18 speakers wanted to speak before we close the public hearing, did 

 19 they want to speak on the five‐year plan?

 20 MR. ROEHRICH:  Mr. Chairman, Mr. Moffatt had to 

 21 leave.  He had another commitment.  He couldn't stay on, but he 

 22 did ask me to follow up with him after the meeting, if I will, 

 23 and the other speaker has not shown up.

 24 CHAIRMAN KNIGHT:  Okay.  Thank you.

 25 In that case ‐‐
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  1 WEBEX HOST:  Floyd, it does look like Mr. Moffatt 

  2 is here and raised his hand.

  3 MR. ROEHRICH:  Okay.  Mr. Chairman, he is back.  

  4 So if you want to open the call to the audience, Mr. Moffatt can 

  5 make his comments.

  6 CHAIRMAN KNIGHT:  Okay.  Is he ‐‐ is he here to 

  7 speak on the five‐year plan?

  8 MR. ROEHRICH:  I don't know.

  9 CHAIRMAN KNIGHT:  Okay.

 10 MR. ROEHRICH:  He just requested to speak and ‐‐ 

 11 CHAIRMAN KNIGHT:  Okay.  Go ahead.

 12 MR. ROEHRICH:  ‐‐ (inaudible).  So please unmute 

 13 Mr. Moffatt, Bryce, and he will get his comments.

 14 WEBEX HOST:  All right.  You are now unmuted.  

 15 You may speak.

 16 MR. MOFFATT:  Thank you very much.  Good morning 

 17 Chairman Knight and Board Members.  My name is John Moffatt.  

 18 Today I'm speaking for myself, as I have been involved in the 

 19 planning and promotion of the Sonoran Corridor for nearly ten 

 20 years at this point.  My comments today are focused on the 

 21 tentative five‐year transportation plan, and thank you for 

 22 bringing me back into the picture here.

 23 First of all, thank you for including the 

 24 billion ‐‐ 817 million for PAG projects, most of which are out 

 25 around the Tucson International Airport.  In the past few 
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  1 months, I've highlighted the need to plan for the timely 

  2 construction of the Sonoran Corridor once the Tier 2 study is 

  3 completed, which is scheduled for three years beginning this 

  4 month.  We continue to see increased manufacturing and logistics 

  5 development in the vicinity of the planned Sonoran Corridor, 

  6 primarily south and east of Tucson International Airport, 

  7 including a new 1.2 million square foot logistics center that 

  8 just broke ground.  

  9 Tucson Airport Authority continues to make 

 10 progress with the FAA to develop approximately 4,000 acres 

 11 adjacent to the planned Sonoran Corridor route.  State Land 

 12 Trust has over 16 sections of land positively impacted by the 

 13 Sonoran Corridor.  Sierrita continues to grow as a bedroom 

 14 community, with jobs primarily in Tucson, thus increasing new 

 15 commute traffic load on I‐19.  And Tech Park Arizona, that Rita 

 16 Road terminus of the planned corridor continues to flourish with 

 17 new tenants and startups, driving increased traffic.  

 18 This was ‐‐ the long range plan of route ‐‐ State 

 19 Route 202 and Mesa Gateway Airport have been critical to 

 20 Gilbert.  The Sonoran Corridor, State Route 410, is critical for 

 21 the orderly long range development of the region south and east 

 22 of Tucson and Tucson International Airport.

 23 I speak specifically today about page 220, where 

 24 there's roughly 68 million in unprogrammed PAG regional funds in 

 25 fiscal years 2027 and 2028.  The community will be working with 
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  1 PAG to begin focusing some of those funds to continue the 

  2 development of the Sonoran Corridor following the Tier 2 study.  

  3 As I have stated in past meetings, it is critical 

  4 for ADOT to stay focused on the timely implementation of the 

  5 Sonoran Corridor , as it has significant impact not only in Pima 

  6 County, but also regionally and for the state for Santa Cruz 

  7 County and our increasing international trade.  

  8 Thank you very much for allowing me to speak.  

  9 Have a great day.  

 10 CHAIRMAN KNIGHT:  Thank you Mr. Moffatt.

 11 MR. ROEHRICH:  The only other speaker that we 

 12 didn't hear from was Ms. Katelynn Peterson, and so 

 13 Ms. Peterson ‐‐ I do not see her on the attendee list, but 

 14 Ms. Peterson, if you're there, if you raise your hand, we will 

 15 get your comments.

 16 WEBEX HOST:  I do not (inaudible) I do not see 

 17 her on the list of attendees either.

 18 MR. ROEHRICH:  I don't believe she's there, 

 19 Mr. Chairman.

 20 CHAIRMAN KNIGHT:  Thank you.  Thank you, Floyd.

 21 In that case, do I have ‐‐ do ‐‐ does any other 

 22 board member have any comments to make while we have the public 

 23 hearing open?  

 24 In that case, do I have a motion to adjourn the 

 25 public hearing on the FY 2024‐2028 Tentative Five‐Year 
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  1 Transportation Facilities Construction Program?

  2 MS. DANIELS:  So moved.

  3 MR. MECK:  Second.

  4 CHAIRMAN KNIGHT:  I have a motion from Member 

  5 Daniels and a second from Member Meck to close the public 

  6 hearing.  

  7 All those in favor signify by saying aye.

  8 BOARD MEMBERS:  Aye.

  9 CHAIRMAN KNIGHT:  Anyone opposed?  

 10 The meeting is now closed.  

 11 (Public Hearing adjourned at 10:27 a.m.)

 12

 13

 14

 15

 16

 17

 18

 19

 20

 21

 22

 23

 24

 25
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  1 STATE OF ARIZONA   )
                   ) ss.

  2 COUNTY OF MARICOPA )

  3

  4 BE IT KNOWN that the foregoing proceedings were reported 

  5 by me, TERESA A. WATSON, Registered Merit Reporter, Certified 

  6 Reporter, Certificate No. 50876, State of Arizona, from an 

  7 electronic recording and were reduced to written form under my 

  8 direction; that the foregoing 56 pages constitute a true and 

  9 accurate transcript of said electronic recording, all done to 

 10 the best of my skill and ability.

 11 I FURTHER CERTIFY that I am in no way related to any of 

 12 the parties hereto, nor am I in any way interested in the 

 13 outcome hereof.

 14 DATED at Phoenix, Arizona, this 19th day of September 

 15 2023.

 16

 17

 18   /s/ Teresa A. Watson     

 19 TERESA A. WATSON, RMR
Certified Reporter

 20 Certificate No. 50876 20

 21

 22

 23

 24

 25
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Adjournment 
Chairman Gary Knight adjourned the State Transportation Board Public Hearing Meeting on May 19, 
2023.  
 
 
Meeting adjourned at 10:27 a.m. PST. 
 
 
 
 
      Not Available for Signature______________ 
      Gary Knight, Chairman 
      State Transportation Board 
 
 
 
 
 
 
Not Available for Signature______________ 
Jennifer Toth, Director 
Arizona Department of Transportation 
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STATE TRANSPORTATION REGULAR BOARD MEETING 
IN PERSON WITH OPTIONAL TELEPHONIC/WEBEX ATTENDANCE 

10:47am, May 19, 2023 
Town of Gilbert 

Municipal Building 1, Community Room 202 
50 East Civic Center Drive 

Gilbert, Arizona  85296 
  
  

 
 
 

Call to Order 
Chairman Gary Knight called the State Transportation Regular Board Meeting to order at 10:47 a.m. 
 
 
Pledge 
The Pledge of Allegiance was led by Floyd Roehrich, Jr. 
 
 
Roll Call by Board Secretary, Sherry Garcia 
A quorum of the State Transportation Board was present. In attendance (in person):  Chairman Gary 
Knight, Vice Chairman Richard Searle, Board Member Ted Maxwell, Board Member Jesse Thompson, 
Board Member Jenn Daniels, Board Member Jenny Howard, and Board Member Jackie Meck.  There 
were approximately 63 members of the public on-line and approximately 25 attendees in person. 
 
Opening Remarks 
Chairman Knight reminded members of the public, to keep their computer or phone muted during the 
meeting, unless called to speak during the Call to Audience. 
 
 
Title VI of the Civil Rights Act 
Floyd Roehrich, Jr., read the Title VI of the Civil Rights Act of 1964, as amended.  Floyd, also reminded 
individuals to fill out survey cards, with link shown on the agenda.   
 
 
Call to the Audience 
An opportunity was provided to members of the public to address the State Transportation Board.  
Members of the public were requested not to exceed a three minute time period for their comments.  
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  1 REPORTER'S TRANSCRIPT OF EXCERPT OF ELECTRONIC 

  2 PROCEEDINGS, ADOT ‐ STATE TRANSPORTATION BOARD MEETING, was 

  3 reported from electronic media by TERESA A. WATSON, Registered 

  4 Merit Reporter and a Certified Reporter in and for the State of 

  5 Arizona.

  6

  7 PARTICIPANTS:  

  8 Board Members:

  9 Gary Knight, Chairman
Richard Searle, Vice Chairman

 10 Ted Maxwell, Board Member
Jesse Thompson, Board Member
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Jackie Meck, Board Member

 12 Jenny Howard, Board Member

 13

 14
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 17
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 20
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  1 (Beginning of board meeting.)

  2 CHAIRMAN KNIGHT:  Okay.  I'd like to call the 

  3 regular board meeting to order at 10:47.  And that being said, 

  4 we'll now move on to Item Number 1, the director's report.  

  5 MR. ROEHRICH:  So Mr. Chairman and Board Members, 

  6 Director Toth asked me to express her apologies.  She is out of 

  7 the office and obviously not available for this meeting.  She 

  8 will be there for the study session and the June meeting, 

  9 obviously, as we to work to finalize the tentative program and 

 10 face that action.  

 11 We do have the legislative update, though, by 

 12 Anthony Casselman on the recently approved budget.  There are 

 13 some things he is going to address, but prior to him starting, I 

 14 do need to remind everybody, please get close to your 

 15 microphone.  We've received a number of requests from people who 

 16 are having difficulty hearing, hearing the comments.  So please 

 17 remember to turn your microphone on and get close.  Thank you.  

 18 MS. DANIELS:  Is that from the board members or 

 19 from the podium?

 20 MR. ROEHRICH:  Mr. Chairman, Ms. Daniels, it's 

 21 from both.  They said they've had a hard time hearing some board 

 22 members and some of the speakers.

 23 MS. DANIELS:  Thank you.

 24 MR. CASSELMAN:  Awesome.  Good morning, 

 25 Mr. Chairman, Board Members.  I just want to take a quick second 
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  1 to introduce myself.  I believe this is the first time I've been 

  2 able to present in front of you.  First and most of the time you 

  3 see my face on the ‐‐ on the little square on the screen.  So my 

  4 name is Anthony Casselman.  I work in the ADOT Government 

  5 Relations Office.  I'm the chief legislative liaison, so I 

  6 handle all of our legislative affairs down at the State Capital.  

  7 I'm the main point of contact for the legislators, lobbyists and 

  8 stakeholders at the capital.

  9 As Floyd mentioned, the budget was recently 

 10 passed, so I did want to just give a quick update on where we're 

 11 in session and then give you a quick overview of what's in the 

 12 budget.  

 13 So next slide.

 14 So this is just a quick session timeline that I 

 15 put together.  You'll see at the top I put the "100‐day session" 

 16 in quotes.  Obviously, you know, (inaudible) have a rule that 

 17 the session goes 100 days.  It typically does not last actually 

 18 100 days, but well beyond 100 days at this point.  

 19 But I want to take a moment to focus in on that, 

 20 that third one, the top right, the budget negotiations/budget 

 21 hearings.  That's kind of where we find ourselves right now in 

 22 session.  They just finished up the budget negotiations.  The 

 23 budget, as has been noted multiple times during this meeting, 

 24 was passed by the Legislature and signed by the Governor.  

 25 As it stands right now, the Legislature is 
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  1 adjourned until June 12th.  It can be called back at any time 

  2 between now and then, but for right now, the plan is for them to 

  3 reconvene on June 12th.  So we won't see ‐‐ we won't see an end 

  4 of the legislative session for at least some time.

  5 Next slide.

  6 Just want to touch on one quick legislative item 

  7 that's still kind of pending out there, the Prop 400 extension.  

  8 It's been a wild ride for that.  There's been seven different 

  9 versions of the enabling legislation that have floated around at 

 10 the Legislature.  I think at this point they're now pretty much 

 11 the two different versions.  There's a Cook version and a 

 12 Livingston version that are still floating around and alive out 

 13 there.  They both authorize the 20‐year extension, and there's 

 14 been multiple stakeholder meetings about that issue.  Those 

 15 stakeholder meetings are still ongoing, and further amendments 

 16 and language tweaks to that bill are likely as it goes forward, 

 17 so...

 18 CHAIRMAN KNIGHT:  Can I ‐‐ can I stop you right 

 19 there?  

 20 MR. CASSELMAN:  Yeah.

 21 CHAIRMAN KNIGHT:  When it says both versions 

 22 authorize ‐‐ okay.  So they just authorized putting it on the 

 23 ballot, correct?  

 24 MR. CASSELMAN:  Mr. Chairman, that's correct.  It 

 25 will be (inaudible), correct.

6
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  1 CHAIRMAN KNIGHT:  Thank you.

  2 MR. CASSELMAN:  Yeah.

  3 MS. DANIELS:  I think it's worth noting, though, 

  4 Anthony that the major discrepancy between the two bills is the 

  5 funding buckets.  Can you just briefly go over that so that 

  6 particularly the public understands?  

  7 MR. CASSELMAN:  Yes.  Mr. Chairman, Board Member 

  8 Daniels, that's correct.  I think just from a high level 

  9 perspective, some of the hot topics have obviously been the 

 10 light rail allocation, and then there's funding buckets for the 

 11 various pieces of it, and the big discrepancy has been the 

 12 funding allocation for the public transit has been the big, I 

 13 guess, (inaudible) discussion, so...

 14 CHAIRMAN KNIGHT:  Thank you.

 15 MR. CASSELMAN:  Next slide.  

 16 So now we're just going to do a quick overview of 

 17 the fiscal year 2024 budget.  I'm going to just highlight a 

 18 couple of the different bills that went through, but I'm mainly 

 19 going to focus on just the capital outlay bill.  

 20 So next slide.

 21 So the Legislature passed 16 budget bills.  They 

 22 were signed by the Governor last week.  Actually, a week ‐‐ a 

 23 week ago today.  Again, some of the highlights of that are going 

 24 to be Senate Bill 1720 is the General Appropriations Act.  It's 

 25 also known as the feed bill.  You'll commonly hear it referred 
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  1 to as that.  It contains the general operating budget provisions 

  2 for each agency.  I'm not going to highlight too much what's in 

  3 that bill, but I do want to focus on the next one, which is 

  4 Senate Bill 1722.  

  5 This is the capital outlay bill.  This is one 

  6 that contains the funding for a variety of highway/airport 

  7 projects.  One of the things that was a little bit more unique 

  8 about this budget compared to some of the previous ones is they 

  9 went back and made some tweaks in previous fiscal year budgets 

 10 as well, so even as far as back as the FY '22 budget, there were 

 11 some tweaks made to some funding in that budget as well.  

 12 And then one of the other things I just wanted to 

 13 note for the Board.  There was a 12 and a half million dollar 

 14 deposit into the SMART fund.

 15 The last bill I have on there is Senate Bill 

 16 1735.  It's the ‐‐ it's called the transportation budget bill.  

 17 I wanted to make note of that, because there was a tweak to the 

 18 SMART fund language in there that they actually went ahead and 

 19 inserted some language, I think, would exclude municipalities 

 20 that are partially located in an urbanized area.  The statute as 

 21 it's currently written said totally and completely located in an 

 22 urbanized area.  

 23 Next slide.  

 24 All righty.  So we have ‐‐ highlight the 

 25 infrastructure projects that are in Senate Bill 1722.  Again, 
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  1 that's the capital outlay bill.  I included some links in here.  

  2 The presentation was sent out to you, so you'll have all the 

  3 links.  

  4 Also wanted to include some of the section 

  5 numbers just so ‐‐ you know, obviously these bills are large.  

  6 They're sometimes a little bit difficult to navigate, so I 

  7 wanted to put some section numbers in there in case you are 

  8 looking through the bill and wanted to know where specific 

  9 projects are.

 10 Next slide.

 11 So again, as I mentioned earlier, there were some 

 12 tweaks to previous years' budgets.  So I kind of wanted to break 

 13 this down in terms of what's out, what changed and what's in.  

 14 So there were certainly appropriations that were removed.  There 

 15 were certain appropriations that were changed from previous 

 16 years, and then obviously there's, you know, the new projects 

 17 for the fiscal 2024 budget.  

 18 I will make a note on here.  Some of the ‐‐ 

 19 there's a couple projects that were stricken.  That would be the 

 20 $6 million for the Camino Real.  There was appropriations for 

 21 the Yuma Proving Ground in both the FY 2022 budget and 

 22 appropriation from the inflationary adjustment from last year 

 23 that was removed as well.  

 24 Did want to make a note at the bottom here,   

 25 just for the board members, I know that, you know, it says  
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  1 2.625 million for SR‐347 and Riggs was removed.  I did want to 

  2 just make a note that there was also some additional funding 

  3 added to that project as well.  So while it will show in one 

  4 section of the bill that the funding was stricken, there was 

  5 additional funding added later in the bill as well, so it was 

  6 actually a net increase for that project.

  7 Next slide.  

  8 All right.  I'm going to go through everything 

  9 that's on here.  As I mentioned, there was ‐‐ there was a lot of 

 10 things that changed.  One of the reasons I put this list 

 11 together and had the presentation sent out to the Board was so 

 12 that you could have a reference point if you're ‐‐ if you're 

 13 wanting to look at and talk about what was in the budget.  

 14 So this is a list of everything that changed.  

 15 Again, just to highlight a couple projects that are on here.  

 16 There was some money last year in the budget for I‐10 widening 

 17 between SR‐85 and Citrus.  Again, it's an example of one section 

 18 of the bill will show some moneys taken out of that project, but 

 19 later in the bill they'll appropriate additional dollars for 

 20 that project as well.  So again, a net increase there.

 21 And then one of the other projects I wanted to 

 22 highlight that's been on the radar, again, some of these, you 

 23 know, came from bills that were already out there, existing in 

 24 the session.  It's the redistribution of 13 million from last 

 25 year's budget as well.  There was a $19 million appropriation 
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  1 for SR‐347.  They took a portion of that and reallocated it to 

  2 various projects, including more improvements on 347 and 238, 

  3 and some moneys to GRIC, and then some moneys to SR‐87.  

  4 Next slide.

  5 So a lot of projects.  48 total projects in FY 

  6 2024.  So this is going to cover everything that's new.  Almost 

  7 $600 million, 13 state projects and 35 local projects.

  8 Next slide.

  9 Just a map that we put together.  Again, you'll 

 10 see that in red you've got your local projects.  In blue you've 

 11 got your state projects.  Just to give you an idea of how the 

 12 money is sort of spread around the state, and obviously we 

 13 can ‐‐ we can break that down further if needed in the future.

 14 Next slide.

 15 Just going to cover few of the state projects 

 16 that are on here.  You know, obviously, there's a few in here 

 17 that were mentioned earlier in the board meeting.  18 million to 

 18 improve some intersections on SR‐347.  8 million for the turn 

 19 lanes in Bullhead City was mentioned earlier as well.  

 20 And then I want to highlight a couple of projects 

 21 at the bottom that I think are substantial for the Board to know 

 22 about.  Obviously, 89 million for the I‐10 widening.  

 23 76.2 million for the I‐17 project.  And then as we've been 

 24 talking about pavement rehab, just wanted to make note.  54.3 

 25 for pavement rehab outside of Maricopa and Pima Counties.
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  1 Next slide.

  2 All right.  Local projects.  So a lot of local 

  3 projects.  Again, I'm not going to hit every single one of these 

  4 projects specifically, but if there are specific questions about 

  5 any of these, I'd be happy to answer.  I don't have information 

  6 on every single project that's in here, but I'd be happy to find 

  7 out if there are specific questions that I can't answer today.

  8 Next slide.

  9 And this is just sort of a continuation of that 

 10 list.  Again, a lot of local projects.  I couldn't even fit it 

 11 on one side, so I had to break it up into two slides.  One of 

 12 the things that was mentioned earlier in the board meeting as 

 13 well I just wanted to make note of.  You see on the bottom of 

 14 the slide there, there is a $7 million appropriation for the 

 15 Phoenix Mesa Gateway Airport.  I believe there was a comment 

 16 made about one of the projects at that terminal ‐‐ or at that 

 17 airport.  I believe that's for that specific project, but I'm 

 18 not 100 percent certain.  I need to check.

 19 CHAIRMAN KNIGHT:  Can I stop you right there?  I 

 20 believe ‐‐ I believe you have a question.

 21 VICE CHAIRMAN SEARLE:  Yes.  Anthony, one of the 

 22 questions that has come up on these local projects by the 

 23 different communities, especially in my area, is how ‐‐ is this 

 24 money going to be funneled through ADOT for these local 

 25 projects, or are ‐‐ is there going to be some discretion on the 
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  1 local communities to get these projects done on their own?

  2 MR. CASSELMAN:  So Mr. Chairman, Board Member 

  3 Searle, yes, the money will be funneled through ADOT on a big 

  4 chunk of the projects.  So what that means is we will ‐‐ as 

  5 we've done in previous years, enter into essentially a JPA or an 

  6 IGA with each of the respective local jurisdictions, whether it 

  7 is written into the bill to receive the money, and the money 

  8 will be distributed to that local jurisdiction for 

  9 administration of the project.

 10 VICE CHAIR SEARLE:  Meaning who ‐‐ 

 11 MR. CASSELMAN:  So we essentially (inaudible).

 12 VICE CHAIR SEARLE:  ‐‐ ADOT is going to 

 13 administer the fund?  

 14 MR. CASSELMAN:  Mr. Chairman, Board Member, so 

 15 no.  We would just pass through the funding ‐‐ 

 16 VICE CHAIRMAN SEARLE:  Okay.

 17 MR. CASSELMAN:  ‐‐ for most of the local 

 18 projects.

 19 CHAIRMAN KNIGHT:  Member Maxwell.  

 20 MR. MAXWELL:  Thank you, Mr. Chair.  

 21 Anthony, the budget has ‐‐ is over three‐year 

 22 cycles.  Like when you talked about the changes earlier, those 

 23 were of the years that have not occurred yet, the changes ‐‐ the 

 24 ups and downs.  It's not ‐‐ just want the public to understand.  

 25 It's not going back and rewriting what occurred in fiscal    
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  1 year '22.  It's just changing what's in the current, ongoing 

  2 years and budgets, additions and subtractions.  I think that's 

  3 where they add up.  

  4 So my question is:  On all these local projects, 

  5 are they all in fiscal year '24 dollars, or is this spread over 

  6 the three years?  Because much like we've seen, the Legislature 

  7 will go through with no further (inaudible) allocation and 

  8 reduce funds, the program comes out as being advertised as a 

  9 billion dollars.  It's only dependent on the continued support 

 10 from the Legislature.  So are these all the current year or are 

 11 they spread out over the three years?

 12 MR. CASSELMAN:  Mr. Chairman, Board Member 

 13 Maxwell, yes.  So all the local projects I've highlighted on the 

 14 last two slides are the current FY 2024 rotation.

 15 MR. MAXWELL:  Thank you very much.  Thank you, 

 16 Mr. Chair.

 17 CHAIRMAN KNIGHT:  Thank you.  Continue.

 18 MR. CASSELMAN:  And then the ‐‐ 

 19 CHAIRMAN KNIGHT:  Please continue.  

 20 MR. CASSELMAN:  Yeah.  The next slide, this will 

 21 kind of get to some of the questions that were asked, but again, 

 22 I just wanted to highlight sort of a broad overview of our 

 23 implementation process for these projects.  For the state 

 24 projects, you know, we'll work to incorporate them into our 

 25 five‐year program.  For the local projects, as I mentioned 
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  1 earlier, we'll enter into an IPA or JPA with the local 

  2 jurisdiction and distribute those funds.  

  3 So next slide. 

  4 That's all I've got.  That's a lot of 

  5 information.  If you have any questions, I'm happy to answer any 

  6 questions, and again, any follow‐up information, I'd be happy to 

  7 explain that as well.  Thank you.

  8 MR. MECK:  Mr. Chair.

  9 CHAIRMAN KNIGHT:  Yes.  Member Meck.  

 10 MR. MECK:  Just out of curiosity, the prior three 

 11 pages, are those already engineered, or is some of that money 

 12 going into engineering before the development of that project?

 13 MR. CASSELMAN:  Yeah.  Mr. Chairman, Board Member 

 14 Meck, it's a variety of different things.  There's ‐‐ I think 

 15 there's some moneys for design and some moneys for construction.  

 16 It's a variety of different projects.

 17 MR. MECK:  Thank you.

 18 MR. CASSELMAN:  But the ‐‐ Mr. Chairman and Board 

 19 Member Meck, that list will have ‐‐ should have a brief 

 20 description of the projects.  Obviously, if you want more 

 21 information, please let me know.  I'll be happy to get that to 

 22 you.

 23 CHAIRMAN KNIGHT:  Member Maxwell.

 24 MR. MAXWELL:  Yes, Mr. Chair.  Thanks again.  

 25 And Anthony, and on the 12.5 that you mentioned 

15

 
Page 127 of 338



  1 was deposited in the SMART Fund, at the last board meeting we 

  2 had a couple significant requests, which we probably had one of 

  3 the heartiest debates we've had on this board about how 

  4 (inaudible) elected not to provide the entire request because we 

  5 were concerned about the amount of funding that was coming into 

  6 the SMART Fund in the out years.  

  7 While I appreciate the Legislature putting 12.5 

  8 in there, is that number lower than what we had originally 

  9 anticipated?  Because I recall we were talking putting in ‐‐ 

 10 larger numbers coming into that SMART fund.

 11 MR. CASSELMAN:  Mr. Chairman, Board Member 

 12 Maxwell, I think the Governor's executive budget proposal was a 

 13 $25 million deposit into the SMART Fund, and ultimately, through 

 14 the negotiation process, they (inaudible) and a half.

 15 MR. MAXWELL:  Yeah.  I understand, and I know 

 16 there's been a lot of good feedback from the folks that we 

 17 authorized that use of the SMART Fund, but I think now, 20/20 

 18 hindsight, the reflection of our discussion and decision not to 

 19 fund it all has made more funds available for other communities 

 20 as well, which was probably good in hindsight.

 21 CHAIRMAN KNIGHT:  And I certainly agree if it 

 22 will add 2.5 million to each pot, I think we made a great 

 23 decision at the last meeting by limiting the amount to any one 

 24 municipality.  I think it's best if we could spread it as far as 

 25 we can spread it.  So the additional two and a half million in 
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  1 each pot will certainly be helpful.  

  2 Any other comments or questions?

  3 Yes.  Member Thompson.

  4 MR. THOMPSON:  Chairman and Board Members, I 

  5 notice that this particular allocation that we had made at the 

  6 last meeting to the transportation organization, I know they did 

  7 a lot of work over the many years just to get to the point where 

  8 they're at during the time, and with that extra amount given to 

  9 them for the SMART Fund, (inaudible) and I'm sure that all the 

 10 projects, you know, experience the same thing.  And I really 

 11 believe this is a real good program (inaudible) some funding 

 12 that the rural, the remote communities can, you know, get ahold 

 13 of some.  So again, I do really support this.

 14 CHAIRMAN KNIGHT:  Thank you.  

 15 Any other comments?  

 16 Thank you ‐‐ 

 17 MR. CASSELMAN:  Thank you.

 18 CHAIRMAN KNIGHT:  ‐‐ for your presentation.

 19 And Floyd, are there any last minute items to 

 20 report?  

 21 MR. ROEHRICH:  Mr. Chairman, there are none.  

 22 That would end the director's report.

 23 CHAIRMAN KNIGHT:  Okay.  If there are no further 

 24 questions, we will move on to Item Number 2, the district 

 25 report.  
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  1 MR. KISER:  Good morning, Chairman Knight and 

  2 Board Members.  My name is Kirk Kiser.  I'm the assistant 

  3 district engineer for ADOT Central construction district.  

  4 Next slide.  

  5 A little bit about Central District, I guess.  

  6 That's our location there shown up on the slide, with over 240 

  7 personnel, currently at 225 today, and a multimillion operating 

  8 budget.  

  9 Central District has about 10 construction units, 

 10 including a major project unit and 16 maintenance units.  Our 

 11 area serves two counties, 26 incorporated communities and a 

 12 resident population of about 6.3 million.  Getting larger every 

 13 week, it seems.  Its boundaries contain 9 to 10 of the largest 

 14 cities in Arizona and roughly about 5,500 maintenance lane 

 15 miles.  

 16 Central District takes part in scoping and 

 17 designing projects.  It fully administers the construction, then 

 18 operates and maintains the state's roads and roadsides.  Central 

 19 District has the highest traffic volumes in Arizona and boasts 

 20 an exemplary record for accommodating special events like Super 

 21 Bowls or NCAA Final Four events.  

 22 We also manage risk associated with severe 

 23 weather, and in the winter, we also help snow plowing on State 

 24 Route 87 on ‐‐ our partners up in the Northcentral District as 

 25 well.  
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  1 Our operations and resources include 11 

  2 maintenance units, 3 contract units, blue stake, and permits 

  3 units.  And then our 10 construction units currently oversee the 

  4 largest highway construction program for the state in addition 

  5 to administering many local public agency projects.

  6 Next slide, please.

  7 So right now we have 11 active state route 

  8 construction projects and 3 active operation projects, which are 

  9 primarily pavement preservation and/or diamond grinding‐type 

 10 projects, such as what you see out on the State Route 202 Red 

 11 Mountain Freeway and the US‐60 Superstition and Grand Avenue.  

 12 In addition to that, we have five ongoing LPA or local public 

 13 agency projects with a value of about 5.2 million in the 

 14 contract.

 15 Next slide, please.

 16 This is an example of our I‐10 Broadway Curve 

 17 major project.  It has a contract of $615.6 million.  We're 

 18 about 51 percent spent.  60 percent complete with our time.  It 

 19 encompasses basically being an alternate delivery‐type method of 

 20 project.  It's ADOT's largest urban freeway reconstruction job.  

 21 The major components are ‐‐ include widening of I‐10, the 6 GPL 

 22 lanes, two HOV lanes in each direction between US‐60 and I‐17 

 23 split, and then a fourth general purpose lane in each direction 

 24 between Ray Road and the US‐60.  

 25 Add in some collector and distributor roads on 
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  1 I‐10 between Baseline and 40th Street, rebuilding the I‐10 and 

  2 143 TI, replacing Broadway and 48th Street bridges over I‐10, 

  3 widening the I‐10 bridge over the Salt River, and building two 

  4 pedestrian bridges over I‐10, including some sound walls and 

  5 improving a trail crossing that's on the Guadalupe bridge as 

  6 well.  And then last but not least, some formal urban freeway 

  7 landscape aesthetic treatments.  

  8 Next slide.

  9 This next project is the I‐10, State Route 85 to 

 10 Verrado Way.  It's an $83.29 million project.  It's 99 percent 

 11 spent and about 94 percent complete.  It's just about wrapped 

 12 up.  It's a design/bid/build‐type project on I‐10.  Ten miles of 

 13 adding a third general purpose lane in each direction in the 

 14 city of Buckeye, two new bridges with divergent diamond 

 15 interchanges at Miller and Watson, reconstruction of a half mile 

 16 of Watson Road, placement of AR ACFC, sound walls, drainage, 

 17 signing, striping, lighting, FMS and some other related work as 

 18 well.  

 19 Next slide, please.  

 20 This project here is the State Route 303, 51st 

 21 Avenue and 43rd Avenue TI.  Has a contract value of 70 million.  

 22 It's about 65 percent spent, 68 percent complete.  It's a 

 23 three‐mile‐long project on Loop 303, constructing two bridges at 

 24 43rd and 51st Avenues.  Roadway excavation has some pieces and 

 25 paving, drainage facilities, AC pavement and ACFC, signing, 
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  1 striping, FMS signals, lighting and other related work that's in 

  2 coordination then with the City of Phoenix's TSMZ development 

  3 site, which we've all heard of in the news.  And their schedule 

  4 as well, which is adjacent on the project.  

  5 Next slide.  

  6 This project is the I‐17 drainage, Peoria Avenue 

  7 to Greenway Road project.  It's 29.6 million is the contract.  

  8 It's 107 percent spent and about 186 percent complete.  It's a 

  9 construction project on the I‐17 frontage road to improve the 

 10 cross street drainage systems along the I‐17 corridors between 

 11 Greenway and the ACDC canal at Dunlap, and improving the ADOT 

 12 gravity‐powered drainage facilities for culverts and the removal 

 13 of the existing pump stations that were there at (inaudible), 

 14 and some other drainage related work as well.

 15 CHAIRMAN KNIGHT:  Can I stop you for just a 

 16 moment?  I think Board Member Searle has a question.

 17 VICE CHAIR SEARLE:  You know, I understand 107 

 18 percent spent, but I don't understand 186 percent complete.

 19 MR. KISER:  You're absolutely right for 

 20 questioning that.  There seems to have been some issues, I 

 21 guess, with some of the construction work related to the boring 

 22 operation which delayed the project.

 23 VICE CHAIR SEARLE:  So, I mean, it's ‐‐

 24 UNIDENTIFIED BOARD MEMBER:  Either 86.

 25 VICE CHAIRMAN SEARLE:  It's either 86 percent 
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  1 complete or it's ‐‐ 

  2 MR. KISER:  Well, that's a time.  So we're over 

  3 time on that.  

  4 VICE CHAIRMAN SEARLE:  You're over time.

  5 MR. KISER:  Right.  Yeah.  We're 107 percent 

  6 spent on the budget amount.

  7 VICE CHAIR SEARLE:  Okay.  So I guess what you're 

  8 saying is it's taking you twice as long to do it than you 

  9 thought. 

 10 MR. KISER:  It's taking a very long time.  Yeah.

 11 VICE CHAIRMAN SEARLE:  All right.

 12 MR. KISER:  (Inaudible) issues during 

 13 construction on that job.

 14 VICE CHAIRMAN SEARLE:  I think then it's 50 

 15 percent complete is what you're at, but that's okay.

 16 MS. DANIELS:  Are you almost complete with the 

 17 project?

 18 MR. KISER:  No.  The project's over time.  

 19 MS. DANIELS:  I understand that.  

 20 MR. KISER:  So but ‐‐ 

 21 MS. DANIELS:  So how far along are we in the 

 22 project?  

 23 MR. KISER:  So the project is nearing completion.  

 24 Yes.

 25 MS. DANIELS:  Oh, so we are probably, like, 90 
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  1 percent complete, but we're over time?  

  2 MR. KISER:  That's right.

  3 MS. DANIELS:  Oh, that's helpful.

  4 VICE CHAIR SEARLE:  That's ‐‐ another 14 percent 

  5 and it will be complete at 200 percent. 

  6 (Speaking simultaneously.)

  7 MR. ROEHRICH:  It will take twice as long 

  8 (inaudible) ‐‐ 

  9 UNIDENTIFIED BOARD MEMBER:  Did you go to school 

 10 at ASU or what?  

 11 UNIDENTIFIED BOARD MEMBER:  You could say that.  

 12 Never mind.

 13 MR. KISER:  All right.  (Inaudible.)  Go ahead?  

 14 CHAIRMAN KNIGHT:  Yeah, go ahead.  

 15 MR. KISER:  Next slide.

 16 All right.  The next project is a project to 

 17 repair the pavement on I‐17 with elements to remove existing 

 18 asphalt concrete, or AC, a repair to existing concrete pavement 

 19 underneath it, diamond grinding it for a smoother surface, 

 20 longer lasting, and make the bridge repairs and pavement 

 21 repairs, and then restriping the new markings on the job as 

 22 well.  That project is 15.9 million for construction contract at 

 23 88 percent spent of the $15.9 million and 73 percent complete on 

 24 time.

 25 Okay.  Next slide.
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  1 The next one is a same or similar‐type project 

  2 then, okay, out on I‐10, a mill and diamond grind.  Had a 

  3 $12.4 million budget, and 107 percent spent, and then it's a 

  4 little bit over on time as well.  Okay?  112 percent complete.

  5 All right.  Next slide.

  6 Some other active state route construction 

  7 projects would include the I‐17, Anthem Way to Van Buren FMS 

  8 project for a contract value of 4.1 million.  On the I‐10, Riggs 

  9 Road to Gila River pavement for about 4.1 million.  I‐10, 3rd 

 10 Avenue pump station, 2.7 million.  US‐60, Gilbert Road pump 

 11 station at 1.7 million.  The I‐10 Deck Park Tunnel fire line 

 12 repairs, about 1.7 million.  And then the State Route 88, 

 13 Tomahawk Road to Buffalo drainage project is about 1.6 million.  

 14 All of these active project information can be found on the ADOT 

 15 website, which is AZDOT.gov, Projects and Central District 

 16 Projects.

 17 Next slide, please.

 18 Projects currently in the fiscal year '23 

 19 development phase.  We have six ongoing.  The State Route 101 

 20 Pima, Princess to Shea.  We're constructing general purpose 

 21 lanes.  Tentatively scheduled to bid in August of this year.  

 22 134 and a half million dollars is the program amount for that.  

 23 The I‐10 Gila River Bridge, which is scheduled to bid at or 

 24 around June '23, this year, at 112 million.  The US‐60 X 

 25 Sossaman to Meridian, which is scheduled to bid in August of 
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  1 this year.  48 million for that one.  State Route 101, 16th 

  2 Street wall was just recently awarded, as you probably well 

  3 know.  8.1 million.  State Route 347, the widening at Lakeview, 

  4 which is scheduled to bid in July, is 4 million.  State Route 51 

  5 PCCP replacement at Camelback, is also scheduled to bid in July 

  6 of this year at 1 million.  And then there's 26 LPA projects at 

  7 a value of about 27.1 million.  

  8 A key note here.  I guess the I‐10 Gila River 

  9 Bridge project was pulled out of the other portion of the I‐10 

 10 corridor so that we could get started on that.

 11 So future, future projects to talk about.  

 12 Next slide, please.  

 13 I‐10, GRIC access improvements from State Route 

 14 202 to 387.  I think Mr. Patane covered that corridor already.  

 15 We are showing on our books $888 million for that altogether.  

 16 State Route 202, San Tan, Val Vista to the 101.  It's set to bid 

 17 this late fall, early winter, for 188.3 million.  State Route 

 18 101, Agua Fria, 75th Avenue to I‐17 is scheduled tentatively to 

 19 bid in May of '24 with 126.2 million.  State Route 347 widening 

 20 between Milepost 175.1 to I‐10.  Tentatively scheduled to bid in 

 21 May '24.  I don't know what the programmed amount is yet for 

 22 that.  Things are kind of fluid.  I‐17, Happy Valley to State 

 23 Route 74, pavement preservation project.  That's scheduled to 

 24 bid January in 2024 at 12.3 million.  And then an additional 22 

 25 LPA projects as well.  
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  1 Okay.  Next slide.  

  2 Any questions?  

  3 CHAIRMAN KNIGHT:  Do any board members have 

  4 questions?  

  5 MR. MAXWELL:  Mr. Chair.  Mr. Chair.

  6 CHAIRMAN KNIGHT:  Yes.  Member Maxwell.

  7 MR. MAXWELL:  Mr. Chair, thank you.  

  8 And thank you for the brief.  There's no doubt 

  9 that the Central District is kind of like the ‐‐ you said ‐‐ 

 10 talked about sporting events, the Super Bowl of the 

 11 infrastructure (inaudible), because there's ‐‐ there are a lot 

 12 of projects going on here.  

 13 I've got a question specifically on the I‐10.  So 

 14 the Gila River Bridge is pulled out and it was separate 

 15 (inaudible), and they're showing 880 to complete the rest of 

 16 I‐10 without the bridge, or is the bridge number still in that 

 17 880 million ‐‐ 88 million dollars.

 18 MR. KISER:  Chairman Knight and Member Maxwell, I 

 19 believe that's correct.

 20 MR. MAXWELL:  Okay.

 21 MR. KISER:  Yeah.  

 22 MR. MAXWELL:  So if we're showing we've got 

 23 roughly 400 million from last year's appropriation, another 89 

 24 million this year, so we're saying we're roughly 400 million 

 25 still short to complete the project to get it done?  
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  1 MR. ROEHRICH:  So Mr. Chairman, Mr. Maxwell, no.  

  2 The Legislature (inaudible), but remember, MAG had some money in 

  3 there.  We had money in the program.  We're not $400 million 

  4 short.  I don't remember the exact amount, but I believe it's ‐‐ 

  5 UNIDENTIFIED SPEAKER:  100 million. 

  6 MR. ROEHRICH:  ‐‐ maybe under $100 million short.  

  7 UNIDENTIFIED SPEAKER:  It's 130 million, now 

  8 counting ‐‐ not counting the 89.

  9 MR. ROEHRICH:  Yeah, I don't know who said that, 

 10 but I don't know if that's right, Greg.  You're standing up like 

 11 you've got something to say.

 12 MR. BYRES:  Mr. Chairman, Board Members, right 

 13 now, today, with the $89 million that came into the I‐10 project 

 14 through the Legislature, we're roughly about 69, 70 million 

 15 dollars shy of being fully funded for the project as of today.

 16 MR. MAXWELL:  And Greg, can you confirm that 

 17 that's fully funded to get three lanes each way, all the way 

 18 between Tucson and Phoenix?  

 19 MR. BYRES:  It is ‐‐ it is, but the extra lanes 

 20 along with all of the TIs and TI work between 202 and 387.  

 21 Complete corridor improvement.

 22 MR. MAXWELL:  And Floyd, for the record, that was 

 23 Representative Martinez that gave those numbers, and we fully 

 24 trust her on her assessment on that when she's really engaged.

 25 MR. ROEHRICH:  I would ‐‐ I believe ‐‐ I could 
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  1 not see it.  I heard a voice, but I did not see anybody out 

  2 there.

  3 MR. MAXWELL:  So Greg, the follow‐up to that 

  4 question is, because this is the question I get asked all the 

  5 time, when do we have the money, and now we're getting ‐‐ we're 

  6 approaching it really quickly thanks in the legislators, 

  7 (inaudible) and all it's greatly appreciated.  We've talked 

  8 about going back for another MEGA grant.  Since we're looking 

  9 for another 80, 90 million, is that what we ‐‐ and we were 

 10 talking about 125, I think, at the last meeting with this latest 

 11 appropriation.  Are we going to try to match that up through the 

 12 MEGA grant?  And then more importantly what the people want to 

 13 know is how many years will it take?  So I'm just wanting the 

 14 professional answer to what I could tell them and not get you 

 15 guys in trouble.

 16 MR. BYRES:  So Mr. Chairman, Board Member, so as 

 17 far as timeline goes, at this point in time, we're looking at 

 18 complete construction end of the year 2026 is what we're looking 

 19 at.  That's provided we do get the final amount funded.  Now, 

 20 there's a timeline that basically starts with the full funding 

 21 of the corridor.  So that's ‐‐ we're not there yet.

 22 MR. MAXWELL:  I understand.

 23 MR. BYRES:  So that's the biggest issue we have.

 24 MR. MAXWELL:  Well, thank you for that, and if 

 25 we're anywhere close to the end of the year '26, there will be a 
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  1 lot of happy people that make that drive routinely both ways.  

  2 So thank you.  

  3 Thank you, Mr. Chair.

  4 CHAIRMAN KNIGHT:  Thank you.  

  5 Any other questions?  I see none.  

  6 So Kirk, thank you very much for your 

  7 presentation.

  8 MR. KISER:  Thank you.

  9 CHAIRMAN KNIGHT:  We'll now move on to Item 

 10 Number 3, the consent agenda.  Does any member want an item 

 11 removed from the consent agenda for separate consideration, or 

 12 does any member have any comments, or is there any discussion on 

 13 any item in the consent agenda?  Hearing none.  

 14 Do I have a motion to approve the consent agenda 

 15 as presented?  

 16 MR. THOMPSON:  I will move for approval as 

 17 presented.  

 18 CHAIRMAN KNIGHT:  I have a motion from Member 

 19 Thompson.

 20 VICE CHAIR SEARLE:  I'll second.

 21 CHAIRMAN KNIGHT:  And a second from Member Searle 

 22 to approve the motioned consent agenda as presented.  

 23 All those in favor signify by saying aye.

 24 BOARD MEMBERS:  Aye.

 25 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.
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  1 And we'll move on to Item 4, which is the 

  2 financial report.  Kristine.

  3 MS. WARD:  I appreciate how you expressed that 

  4 with such joy (inaudible).

  5 CHAIRMAN KNIGHT:  Well, that's just ‐‐ I might 

  6 have some questions.

  7 MS. WARD:  Uh‐oh.  Very good.  

  8 Okay.  First slide, please.  

  9 Okay.  So we'll start out with the normal 

 10 presentation, and then I've got some additional information I'll 

 11 cover with you.  

 12 So in terms of the Highway User Revenue Fund, 

 13 we're within forecast range.  We are very happy about that.  We 

 14 got 167 million in revenues in the month of April and about 

 15 1.4 billion year to date.  

 16 If you go on to the next slide for me, it breaks 

 17 it ‐‐ whoa.  Can we shrink that a little?  (Inaudible), because 

 18 I'm sure you all are all reading those slides with great 

 19 interest.  

 20 In terms of our actual experience in April, 

 21 there's really actually nothing much to report.  We were pretty 

 22 much right on forecast.  We had 6.3 percent of above FY '22, 

 23 about 4.6 above forecast.  Again, overall, year to date, we're 

 24 .4 percent off year to date.  

 25 Moving on to the Regional Area Road Fund.  
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  1 We can go to the next slide.  (Inaudible.)  

  2 MR. ROEHRICH:  So it looks like it's cutting off 

  3 the bottom of the slide a little.  Is that what you're seeing, 

  4 Kristine?  Because that's what we see.  

  5 MS. WARD:  Yes, sir.  That's what I'm ‐‐ but you 

  6 know what?  I can cover restaurant and bar verbally.  

  7 With Regional Area Road Fund, again, the 

  8 forecasts are ‐‐ much like HURF, RARF is within our overall 

  9 forecast range.  We've collected about ‐‐ we've got about 

 10 58 million worth of revenues in March, about 535 million year to 

 11 date.  We continue to see ‐‐ even though you can't see it, we 

 12 continue to see strong growth in restaurant and bar.  

 13 To see the individual categories, we can go to 

 14 the next slide.  This is activity for March, which would 

 15 reflect, actually, February.  And for the month of March, again, 

 16 nothing significant.  8 percent over the March last year and .6 

 17 below forecast for the month.

 18 So if you could go to the next slide for me.

 19 So we don't have anything to report on the 

 20 federal program, but I do want to kind of give you a heads up 

 21 that next month I'll be coming ‐‐ pretty certain next month 

 22 we'll be coming back to you to talk about a bond issue.  We have 

 23 an opportunity that we're vetting out right now that I think 

 24 will result in some savings.  I'll give you ‐‐ that number's 

 25 probably ‐‐ we're looking at a savings around 30 to 40 million 
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  1 dollars, but I'll report out to and bring that back to you next 

  2 month as we finish vetting this out, but I thought I'd give you 

  3 just a ‐‐ just a heads up it's coming your way.  I will come and 

  4 seek your authority to issue bonds.  It's the Board's program, 

  5 so...  That's one item.  

  6 And then if we could go in ‐‐ Anthony ‐‐ if you'd 

  7 go to the next slide.  

  8 I'm going to give you a slight budget update as 

  9 well.  Anthony covered with you the capital outlay bill that 

 10 largely ‐‐ the portion of the capital outlay bill that dealt 

 11 with the projects.  I'm going to cover some of the operating 

 12 budgets.  Not something I typically cover with you much, because 

 13 it's handled separately over the ‐‐ under the authority of the 

 14 Legislature, but I thought I'd touch on a couple of items with 

 15 you.  

 16 If you could go to the next slide.

 17 So just so you know, the overall department's 

 18 operating budget for '24 is about 580 million.  That's what came 

 19 out in the most recent ‐‐ the most recent bills.  You'll see 

 20 that that is a decrease of about $20 million over the prior 

 21 year's budget, FY '23 budget.  That is merely because of some 

 22 one‐time changes that they backed that funding out.  That was 

 23 largely associated where we had previously gotten some 

 24 inflationary dollars for maintenance.  We've gotten some ‐‐ and 

 25 we got some (inaudible) funding and so forth.  This one‐time 
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  1 funding, that one‐time funding that we backed out, that's why 

  2 you see that $80 million negative.  Do not be concerned about 

  3 that.  

  4 We do have ‐‐ so that takes care of those 

  5 technical changes.  Notice that we have ‐‐ I would point out the 

  6 restoration of interstate passenger rail.  There's $300,000 

  7 appropriated for that in the (inaudible) feed bill, which 

  8 Anthony was talking about, and there's another 3 million, 3.5 in 

  9 the capital outlay side, and that is for ‐‐ if you recall, 

 10 you'll remember that IIJA came out with a number of 

 11 discretionary grants.  This is one that comes through the 

 12 Federal Railway Administration.  Going to be applying for a 

 13 grant there, and the purpose of it is to kind of just ‐‐ to 

 14 support the development of planning of intercity passenger rail.  

 15 What's proposed here is that we apply for a grant to establish a 

 16 passenger rail corridor between Phoenix and Tucson, so they ‐‐ 

 17 the budget provided funding for that.  

 18 The next item I would point out to you is that 

 19 we ‐‐ the budget provides funding for ‐‐ additional funding for 

 20 litter hot spots.  That's always a certain issue for the public.  

 21 These ‐‐ that funding is for outside of Maricopa County, and 

 22 that's because Maricopa County has got a significant ‐‐ more 

 23 significant funding within the county than we do for the Greater 

 24 Arizona area.  So this money, this $3.1 million would be for 

 25 outside of that area and really focus on, you know, the ‐‐ our 
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  1 high visibility roadways.

  2 And let's see.  Last item I would point out is we 

  3 also got a supplemental, and Mr. Chair, Mr. Maxwell, you had 

  4 asked about the ‐‐ you had touched on time and money.  This is a 

  5 supplemental that will come to us in this fiscal year, fiscal 

  6 year '23 as opposed to those other ones, these other (inaudible) 

  7 fiscal year '24, and we were provided $15.2 million additional 

  8 for pavement repair in '23.

  9 If we could go to the next slide.  Oh, all of 

 10 these are fitting in (inaudible) all right.

 11 So additional items.  We were also provided some 

 12 funding, 2.5 million for electric vehicle charging stations, for 

 13 public use.  Those are largely where we're looking at ‐‐ 

 14 currently examining where we will put those stations.  The 

 15 department is seeking a grant to perform a study on, you know, 

 16 the optimal locations for those.  

 17 We were also provided $5 million and ‐‐ ADOT was 

 18 provided $5 million.  A sister agency was provided $10 million, 

 19 I believe, in the Department of Administration, who were looking 

 20 at the vehicle charging stations and advanced fuel 

 21 infrastructure for the state fleet and the ADOT fleet, for 

 22 charging stations.  

 23 And that concludes the presentation.  I'd be 

 24 happy to take any questions.

 25 CHAIRMAN KNIGHT:  Do any board members have 
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  1 questions for Kristine?

  2 Kristine, I have one ask.

  3 MS. WARD:  Yes.

  4 CHAIRMAN KNIGHT:  I would like to know what the 

  5 projected state revenue will be from ‐‐ and I know it's going to 

  6 have to be a guesstimate ‐‐ from when the state income tax goes 

  7 down to 2 and a half, the flat tax, the 2 and a half ‐‐ what's 

  8 the projected state revenue income going to be from that, and 

  9 also for corporate?  Whatever that goes down to, what ‐‐ that 

 10 would be ‐‐ because I'm working on something for funding for 

 11 ADOT with existing taxes.  Anyway, but I need some dollars, and 

 12 I know they'll be a guesstimate.  I know they'll be approximate, 

 13 so I'm fine with that, but it gives me a starting place.  

 14 MS. WARD:  Mr. Knight, those are actually from 

 15 one of my alma maters where I previously worked at the 

 16 Department of Revenue.  Those are not numbers that we have here 

 17 at ADOT so much, but we can ‐‐ we can see about reaching out to 

 18 friends.

 19 CHAIRMAN KNIGHT:  I thought maybe you could.  I 

 20 know they're ‐‐ I know they're not really in our wheelhouse, but 

 21 I figured you might be able to avail yourself through your 

 22 connections to get me those numbers.

 23 MS. WARD:  If I may, I'll touch base with you 

 24 after the board meeting just to confirm my understanding on 

 25 that.
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  1 CHAIRMAN KNIGHT:  Okay.  Thank you.

  2 MR. MAXWELL:  Mr. Chairman.

  3 CHAIRMAN KNIGHT:  Yes, Mr. Maxwell.

  4 MR. MAXWELL:  Mr. Chair, Kristine, if I actually 

  5 could ask a question that I thought you were going to ask.  

  6 So 2.5 million for public use vehicle charging 

  7 and advanced fuel infrastructure.  Who's going to have the 

  8 ongoing maintenance costs to keep those sites functioning?

  9 MS. WARD:  Mr. Knight, Mr. Maxwell, I believe we 

 10 are looking at a potential P3 option for that; is that correct, 

 11 Floyd?  

 12 MR. ROEHRICH:  Mr. Chairman, Mr. Maxwell, that is 

 13 correct.  It will ‐‐ it will be private industry.  We will enter 

 14 in the public‐private partnership, but we will use these funds 

 15 to either seek towards grant funds or to seek private industry 

 16 to come in and install those charging stations.  It's going to 

 17 be done in cooperation with the Department of Administration on 

 18 their sites as well.  We're looking at pooling some of their 

 19 funds with our funds and go after the larger grant, possibly 

 20 with these four, for that infrastructure, but it will be a 

 21 public‐private partnership.  ADOT will not be operating or 

 22 managing those.

 23 MR. MAXWELL:  Thank you, Floyd.  I appreciate 

 24 that.  Thank you, Mr. Chair.  

 25 CHAIRMAN KNIGHT:  Thank you.
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  1 MS. WARD:  Thank you very much.

  2 CHAIRMAN KNIGHT:  Thank you, Kristine.

  3 Moving on to Agenda Item Number 5, the Multimodal 

  4 Planning Division report with Paul Patane for information and 

  5 discussion only.  Paul.

  6 MR. PATANE:  Thank you, Mr. Chair, Board Members.  

  7 Today I'll give you the Multimodal Planning Division update.  

  8 Next slide, please.

  9 So the topics I'll cover today are the tribal 

 10 transportation update, the City of Douglas International Port of 

 11 Entry Connector Road Study ‐‐ the Mayor did a good job there, so 

 12 my update will be brief there ‐‐ along with the SR‐88 design 

 13 concept report update.

 14 Next slide, please.

 15 So as far as the tribal transportation, the 

 16 statewide activities, the date has been set for the 2023 Arizona 

 17 Tribal Transportation Safety and Injury Prevention Summit.  It 

 18 will be held in Phoenix at the Desert Willow Creek (sic) 

 19 Conference Center on August 10th and 9th.  

 20 Next we have some out ‐‐ current outreach going 

 21 on related to a couple plans we've got going on as far as the 

 22 ITS systems and architecture update, along with the statewide 

 23 truck parking plan that has just kicked off.  ADOT staff is 

 24 working with the tribal outreach on these projects.  It's 

 25 important to get their feedback and to hear some of their 
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  1 concerns.  

  2 Next slide, please.

  3 So some of the activities going on in northern 

  4 Arizona region, those activities we're currently working with 

  5 ADOT and the Navajo Nation parks on the encroachment permit 

  6 process.  The encroachment permit process is a tool that ADOT 

  7 uses to manage highway encroachments either for access utility 

  8 installations or any type of discussion (inaudible).  So we're 

  9 working with Navajo parks (inaudible) operators along SR‐98 and 

 10 89 near Page.

 11 Next slide, please.  

 12 So the ongoing activities in the southern Arizona 

 13 region.  We're working with the San Carlos Apache Healthcare 

 14 Corporation.  They're in the process of developing a new nursing 

 15 healthcare center on tribal land, and so they're needing access, 

 16 direct access from US‐70.  So they're working with the district 

 17 on the necessary encroachment permits, traffic study needs, that 

 18 way we can ensure that the entrance to this facility is a safe 

 19 and reasonable access.  

 20 Next we have the SR‐73 road safety assessment, 

 21 working with the White Apache Mountain Tribe coordination.  

 22 There was a kickoff meeting held on April 23rd to look at the 

 23 traffic study along SR‐73 for RSA in Whiteriver, Arizona.  The 

 24 RSA focused on bicycle/pedestrian crash issues.  The White 

 25 Mountain Apache Tribe DOT was contacted to provide input into 
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  1 the RSA, and the report is currently being finalized.  

  2 Next slide, please.

  3 So just to add to a little bit of what the mayor 

  4 from Douglas added.  The Douglas port connector study is 

  5 ongoing.  The notice to proceed was January, and we're looking 

  6 for a study completion toward the end of 2024.  Currently 

  7 ongoing activities is additional traffic report and (inaudible) 

  8 report.  It's ongoing.  Environmental field work is currently 

  9 ongoing as well.  And they recently had a ‐‐ the first public 

 10 meeting held in ‐‐ was held on in Douglas on April 27th 

 11 (inaudible) get some feedback.  I thought it was a great 

 12 turnout.  Over 50 people were in attendance (inaudible).  

 13 So some of the next milestones is development of 

 14 the alignment alternatives with the environmental overview.  We 

 15 will get that completed by June, and there's going to be three 

 16 alternatives to be analyzed ‐‐ excuse me ‐‐ along with we 

 17 anticipate the next public meeting will be held this summer.

 18 Next slide, please.  

 19 And so here's just a couple pictures of the study 

 20 area (inaudible) the new port of entry facility and connector 

 21 road.  We're currently evaluating the vehicle (inaudible) 

 22 support (inaudible) evaluation for different alternatives, and 

 23 at this time these are the three alternatives shown.

 24 Next slide, please.

 25 Next is the SR‐88, Apache Trail.  This project is 
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  1 a seven‐mile segment that's currently closed to traffic.  The 

  2 scope of work is provide a design concept with alternatives 

  3 along with environmental overview.  

  4 Next slide, please.

  5 This is where we're at in the process.  We 

  6 currently have three alternatives that are currently being 

  7 evaluated.  We can anticipate to hold a public meeting sometime 

  8 later this summer and look to ‐‐ throughout completion of the 

  9 study in early fall.

 10 Next slide, please.

 11 This is an over ‐‐ aerial of the project 

 12 (inaudible).  Some of the challenges is working within the 

 13 wilderness area.  The wilderness area is just to the west of 

 14 Fish Creek.  Fish Creek Canyon there shown, shown kind of in the 

 15 middle of the picture, but to the left, just up the road from 

 16 Fish Creek Canyon is where the closure is.  

 17 Some of the challenges that we've recently found 

 18 out that we have to deal with is we're really limited because of 

 19 the top of hill there, that's all wilderness area, and you know, 

 20 we're prohibited from any type of new vegetation or any type of 

 21 structures there that will be needed to kind of slow down some 

 22 of the effects of the water from the (inaudible).

 23 Next slide, please.  

 24 Any questions?

 25 CHAIRMAN KNIGHT:  Yes.  Member Searle.
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  1 VICE CHAIR SEARLE:  Just, I guess, a point of 

  2 clarification.  On the Douglas port issue, you ‐‐ one of the ‐‐ 

  3 one of the challenges, you said, is acquiring the right‐of‐way.  

  4 You know, with conversations with the county, they're very 

  5 frustrated with the whole process, because they've been wanting 

  6 to get the right‐of‐way and donate the right‐of‐way for the last 

  7 five years, and it's a catch‐22, because until ADOT will say 

  8 what the right‐of‐way should be, they can't get it.  But I think 

  9 it's really not a challenge.  The right‐of‐way will ‐‐ the 

 10 county is in the position to acquire the right‐of‐way and donate 

 11 it.

 12 MR. PATANE:  Okay.  Understood.  (Inaudible.)  

 13 You know, I know some of these processes can seem frustrating 

 14 because of the length of time, but it's important that we follow 

 15 them, because (inaudible) program is, you know, based on federal 

 16 funding, so we just want to make sure, you know, we're eligible 

 17 for those federal funds.

 18 CHAIRMAN KNIGHT:  Any other questions for Paul?  

 19 Thank you, Paul.

 20 And we will move on to ‐‐ 

 21 MR. PATANE:  (Inaudible.)  

 22 CHAIRMAN KNIGHT:  You're still up.  

 23 We'll move on to Agenda Item 6 with Paul, for 

 24 presentation and action.

 25 MR. PATANE:  So Chairman Knight, Board Members, 
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  1 for your consideration of changes to the FY 2023‐2027 Statewide 

  2 Transportation Facilities Construction Program, Items 6A through 

  3 6P project modifications.  

  4 MR. ROEHRICH:  Next slide, please.  Thank you.

  5 CHAIRMAN KNIGHT:  There we go.  And maybe one 

  6 more that will include Item P.  There you go.  

  7 Are there any questions from members of the Board 

  8 on these projects?  Items 6A through 6P?  

  9 VICE CHAIRMAN SEARLE:  I just noticed in the 

 10 agenda on 6N there wasn't any supporting information on it.  It 

 11 was...

 12 MR. ROEHRICH:  So Mr. Chairman, Mr. Searle, 

 13 actually, the supporting document was, like, two pages down.  It 

 14 just got out of sequence.  It's part of the next one.

 15 VICE CHAIR SEARLE:  Okay.  Yeah.

 16 MR. ROEHRICH:  So it is included in the packet, 

 17 but it doesn't follow the original request.  It's, like, two 

 18 pages down.

 19 VICE CHAIR SEARLE:  All right.  Yeah.  It was out 

 20 of order but it was here.  A little confusing.  Okay.

 21 CHAIRMAN KNIGHT:  Yeah.

 22 MR. PATANE:  Thank you, Floyd.

 23 CHAIRMAN KNIGHT:  Any other questions?  

 24 Hearing none, is there a motion to approve PPAC 

 25 project modifications, Items 6A through 6P as presented?  
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  1 MR. MAXWELL:  So moved.  

  2 MR. MECK:  Second.

  3 CHAIRMAN KNIGHT:  I have a motion from ‐‐ I have 

  4 a motion from Member Maxwell and a second from Member Meck to 

  5 approve PPAC project modifications, Items 6A through 6P.  

  6 All those in favor signify by saying aye.  

  7 BOARD MEMBER:  Aye.  

  8 CHAIRMAN KNIGHT:  Any opposed?  The motion 

  9 carries.

 10 Continue, Paul.

 11 MR. PATANE:  Thank you, Chairman Knight, Board 

 12 Members.  

 13 For your consideration are additional changes to 

 14 the FY 2023‐2027 Statewide Transportation Facilities 

 15 Construction Program, Items 6Q through 6AV, new projects.

 16 CHAIRMAN KNIGHT:  Okay.  He's going through the 

 17 slides.  

 18 MR. ROEHRICH:  (Inaudible) the next slide, and I 

 19 think then one more.  There's a lot of new slides.

 20 CHAIRMAN KNIGHT:  Yes, there are.  That should do 

 21 it. 

 22 Okay.  Any questions for Paul on Items 6Q through 

 23 6AV?  Yes.  Member Searle.

 24 VICE CHAIRMAN SEARLE:  Yes.  A number of these 

 25 projects, Paul, are establishing new projects for pavement 
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  1 rehabilitation, which are basically repair jobs, and most of 

  2 them are amounts ‐‐ I think they're supposed to cover design.  

  3 I'm not sure.  It's ‐‐ you know, for example, 6S, it's $750,000.  

  4 It's not enough to do the project.

  5 MR. PATANE:  Is it 6AS?  Is that ‐‐ 

  6 VICE CHAIRMAN SEARLE:  I'm just ‐‐ 6S.  Then you 

  7 got 6B, you got 6...  There a number of them here, but I'm 

  8 just ‐‐ just some clarification.

  9 MR. PATANE:  Yeah.  A lot of them, you know, when 

 10 you go ‐‐ if you look at ‐‐ if it's the OMD phase, it's for 

 11 design, and ONC is for construction.  If you look at, like, 

 12 on ‐‐ where ‐‐ on your (inaudible) it says number 13 (inaudible) 

 13 there's ‐‐ so depending on if it's 6S, you know, 6AS 

 14 (inaudible).

 15 UNIDENTIFIED SPEAKER:  I'm trying.

 16 UNIDENTIFIED SPEAKER:  6S is inside.

 17 VICE CHAIRMAN SEARLE:  So just for clarification, 

 18 let's go to 6S, where we're all looking at the same thing.

 19 MR. PATANE:  Is this the SR‐69 project?  

 20 VICE CHAIRMAN SEARLE:  Yeah.  It's real easy ‐‐ 

 21 MR. ROEHRICH:  No, sir.

 22 UNIDENTIFIED SPEAKER:  6S.  

 23 MR. ROEHRICH:  6S is the SR‐187 at Milepost 186.  

 24 It's page 96 of the agenda.

 25 MR. PATANE:  All right.  Okay.  Let me 
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  1 (inaudible) this project here, this one is for design.  Okay.  

  2 They're requesting $750,000 for design for this project.

  3 VICE CHAIRMAN SEARLE:  All right.  So this is a 

  4 rehab.  We do these on a regular basis, so we're going to spend 

  5 750,000 to design a mill and fill project.  Is that basically 

  6 what I'm hearing?

  7 MR. PATANE:  Well, this one's ‐‐ you know, there 

  8 is some guardrails, some tree removal.  So there is additional, 

  9 you know, (inaudible) and, you know, the price, just like the 

 10 cost of our construction ‐‐ our projects are going (inaudible), 

 11 so is the cost to deliver these projects, but we're using 

 12 consultant services to deliver the program, the majority of the 

 13 program.

 14 VICE CHAIRMAN SEARLE:  So once it's ‐‐ we're 

 15 going to spend 750,000 to design this repair.  Then we're going 

 16 to come back with the actual cost; is that correct?

 17 MR. PATANE:  Right.  As part of design, 

 18 they'll ‐‐ you know, they'll have probably two or three phases 

 19 of design that will come up with the final cost for 

 20 construction.  So there should be a funnel of action here unless 

 21 it's a line item in the program where we'll ask for construction 

 22 funding.  If there's a line item in the program, (inaudible) ask 

 23 for construction funds.

 24 VICE CHAIRMAN SEARLE:  So ‐‐ but we're talking 

 25 pavement rehabilitation, which basically means there's ‐‐ they 
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  1 don't have to redesign the highway, do they?  

  2 MR. PATANE:  No.  (Inaudible) design effort 

  3 involved.  These are the costs that we're seeing to deliver.  

  4 (inaudible).  

  5 MR. ROEHRICH:  Mr. Chairman ‐‐ hold on.  

  6 Mr. Chairman, Mr. Searle, if you do look at the request, this 

  7 project does have shoulder widening.  It also has turnouts.  So 

  8 there's going to be design, because we'll have to (inaudible) to 

  9 verify the drainage requirements.  So it's more than just 

 10 rehabilitating the existing pave‐ ‐‐ like you said, a mill and 

 11 fill.  There is additional, you know, off‐pavement work that 

 12 does require a little more extensive survey effort than just the 

 13 pavement part.

 14 VICE CHAIRMAN SEARLE:  Fair enough.  I'll just ‐‐ 

 15 I was just wanting clarification, because going through this, 

 16 there's one, two, three, four, five, six, seven, eight, nine, 

 17 ten projects that are all basically repair projects that we're 

 18 getting proposed here, and just the cost of implementing the 

 19 projects and design for those repairs comes up to five and a 

 20 half million dollars, and as a board, where we're constantly 

 21 looking for places to come up with money to do things, it's 

 22 really kind of frustrating to see this kind of money spent on 

 23 design on repair projects, and that's just a comment I just want 

 24 to put out there.

 25 MR. BYRES:  So Mr. Chairman, Board Member Searle, 
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  1 I think we're kind of getting a little confused here on the type 

  2 of project.  

  3 VICE CHAIRMAN SEARLE:  Okay.  That ‐‐ and I ‐‐ 

  4 MR. BYRES:  So when it says rehabilitation, 

  5 that ‐‐ that's an over‐encompassing project.  In other words, 

  6 exactly what Floyd had said.  We're now having to look at not 

  7 just the pavement surface.  It's not a mill and fill project.  

  8 It's ‐‐ we're looking at the entire roadway (inaudible) and the 

  9 right‐of‐way itself.  So there may be signs in there.  There 

 10 might be guardrail projects.  There might be shoulder widening.  

 11 There could be drainage improvements, all of that.  So if 

 12 it's ‐‐ if it's pavement preservation, then that's your mill and 

 13 fill projects.  So those are the ones that should be, you know, 

 14 (inaudible).

 15 VICE CHAIRMAN SEARLE:  Well, thank you, Greg.  I 

 16 appreciate that, and I understand there's probably some more to 

 17 this than meets the eye.

 18 UNIDENTIFIED SPEAKER:  Don't go anywhere yet.  

 19 VICE CHAIR SEARLE:  I do ‐‐ I do ‐‐ just as an 

 20 individual, it's very frustrating to see this kind of money laid 

 21 out for actually no gravel on the ground.  So I'll just leave it 

 22 at that.

 23 CHAIRMAN KNIGHT:  Board Member Maxwell.

 24 MR. MAXWELL:  Mr. Chair, as a follow‐up to Vice 

 25 Chair Searle's question, so if we go to then Item T, 6T, I see 
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  1 on 6S there's ‐‐ you're right, there's turnouts, tree removal, 

  2 guardrail.  6T, existing pavement has experienced a stress 

  3 cracking and is in substandard poor condition.  The project will 

  4 rehabilitate the existing pavement.  

  5 Now, that seems like a pretty straightforward 

  6 one, but it's the same exact price as the previous one.  So I 

  7 agree with the concerns and (inaudible) you know, you're the 

  8 experts.  We get that.  But we're always finding a shortfall on 

  9 infrastructure funding.  We've heard (inaudible) from, you know, 

 10 call to the audience.  

 11 I've many times spoken on the need to start 

 12 modernizing our funding, you know, process, and that is ‐‐ does 

 13 not mean raise taxes.  It just means modernizing, (inaudible) it 

 14 out.  But when we see these numbers, I express the same concern 

 15 that Member Searle has on it, that to me ‐‐ one ‐‐ you're right.  

 16 The first project looks much more complicated.  The second looks 

 17 pretty straightforward as it's described to us, yet it's the 

 18 same large number for the design, so...  

 19 MR. BYRES:  So Mr. Chairman, Board Member 

 20 Maxwell, this particular project is one of ‐‐ one of the issues 

 21 that we have with it is the pavement section itself has to be 

 22 completely reanalyzed.  So we have to go through and do a 

 23 considerable amount of testing just to see how to reconstruct 

 24 the roadway.  It's blown apart, but the big thing is it has ‐‐ 

 25 we've got (inaudible) in the pavement.  We've got other issues 
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  1 in this pavement.  We don't want to just go in and put the same 

  2 thing down and have the same thing occur.  So there's some 

  3 preliminary work that has to occur, which is why it goes into 

  4 this, so that we don't have that same issue occur again.

  5 MR. MAXWELL:  I understand.  I think for us on 

  6 this one, this is a large number of projects that are all coming 

  7 to us at one shot.  I think if you go all the way to AV, it's 

  8 over 40, you know, and so I think there may have been some 

  9 (inaudible) that look a little bit concerning as we went 

 10 through.  

 11 Now, my question is:  Does this include the 

 12 54 million ‐‐ I'm assume the answer would be no, that was just 

 13 (inaudible) the budget for ‐‐ because there's a lot of road 

 14 rehabilitation on this (inaudible) but now we're just going to 

 15 give them 54 million to do more road rehabilitation.

 16 MR. BYRES:  So Mr. Chairman, Board Member 

 17 Maxwell, the 54 million was for pavement preservation of the 

 18 existing surface, and they're basically (inaudible) projects ‐‐ 

 19 MR. MAXWELL:  Okay.

 20 MR. BYRES:  ‐‐ to take care of the pothole issues 

 21 that we have.  So that's a ‐‐ that one is where ‐‐ we're ‐‐ we 

 22 don't even ‐‐ we're not ‐‐ 

 23 MR. MAXWELL:  But those will never come in front 

 24 of us?  

 25 MR. BYRES:  Right.
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  1 MR. MAXWELL:  Thank you.  Appreciate that answer.  

  2 Thank you, Mr. Chair.

  3 CHAIRMAN KNIGHT:  Member Searle.

  4 VICE CHAIR SEARLE:  And just to finish the 

  5 discussion, I'm in full support of moving forward with these 

  6 projects.  I just ‐‐ I just find it frustrating that there's 

  7 this much ‐‐ I'll just call it administrative bureaucracy that 

  8 we're having to deal with.  Yeah.  Just wanted to bring it up.  

  9 That's it.

 10 CHAIRMAN KNIGHT:  All right.  And I would just 

 11 like to comment any moneys that might be unused in these would 

 12 be rolled over into construction?

 13 MR. BYRES:  So Mr. Chairman, yes, this is ‐‐ this 

 14 is the O1B phase.  So, basically, it's the design phase.  So 

 15 when it goes to the construction, if there's ‐‐ if we still have 

 16 funding in there, we would come back to ‐‐ to before, because 

 17 we'd be shifting that money from O1B to O1C, which is the 

 18 construction (inaudible).

 19 CHAIRMAN KNIGHT:  Thank you.

 20 Any other questions for Greg or Paul?  Hearing 

 21 none.  

 22 Do I have a motion to approve PPAC new projects 

 23 Items 6Q through 6AV as presented?  

 24 VICE CHAIRMAN SEARLE:  Don't everybody jump at 

 25 the same time.
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  1 MS. DANIELS:  So moved.

  2 VICE CHAIRMAN SEARLE:  And I will second it.

  3 CHAIRMAN KNIGHT:  Motion from Member Daniels.

  4 VICE CHAIRMAN SEARLE:  And I'll second.  

  5 CHAIRMAN KNIGHT:  And I have a second from Member 

  6 Searle.  

  7 All those in favor signify by saying aye.

  8 BOARD MEMBERS:  Aye.  

  9 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.

 10 MR. PATANE:  Thank you.

 11 CHAIRMAN KNIGHT:  And we'll now move on to Agenda 

 12 Item Number 7, the state engineer's report with Greg Byres.  

 13 MR. BYRES:  Thank you, Mr. Chairman, Board 

 14 Members.  The ‐‐ for the state engineer's report, we have 108 

 15 projects currently under construction.  We're at $2.1 billion.  

 16 Four projects were finalized in the month of April.  We're at 

 17 $34.3 million.  Fiscal year to date, 58 projects have been 

 18 finalized.

 19 And we have ‐‐ actually, that concludes my state 

 20 engineer's report, Item 7.

 21 CHAIRMAN KNIGHT:  Thank you.  Questions for Greg?  

 22 Go ahead.  We're moving on to Agenda Item   

 23 Number 8.

 24 MR. BYRES:  So for Item 8, new construction 

 25 contracts, we have ‐‐ if you could go to the second slide.  Next 
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  1 slide, please.  Oops, we're missing a slide.  So there's ‐‐ in 

  2 your packets you should also have a second slide that goes into 

  3 it that has a cumulative to date.  

  4 Fiscal year to date totals are ‐‐ the difference 

  5 that we've seen in projects is $16,063,118.29, so we're at 2.5 

  6 percent over, currently, for construction costs that are under 

  7 contract.

  8 MR. ROEHRICH:  Greg, that is at the bottom of 

  9 this slide.  

 10 MR. BYRES:  Yeah.  There's a ‐‐ there's a second 

 11 slide.  

 12 MR. ROEHRICH:  Oh, okay. 

 13 MR. BYRES:  Board Member Howard had asked us to 

 14 keep a running total going, and so there's ‐‐ that information 

 15 is included in there.  (Inaudible.)  

 16 With that, we'll go ahead and go on to the next 

 17 item, which is item 8A.  This is a bridge scour retrofit on 

 18 US‐70.  There were four bidders on this project.  The low bid 

 19 was $860,000.  The State estimate was $625,325, a difference of 

 20 $234,675, or 37.5 percent over the State's estimate.

 21 For this project, the low bidder, there was 

 22 discrepancies in the Disadvantaged Business Enterprise 

 23 documentation that was submitted by the low bidder, and our 

 24 Business Engagement and Compliance Office is currently 

 25 evaluating the discrepancy.  It will take them roughly about 
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  1 another week to get that completed.  So at this point in time, 

  2 we are recommending postponement of award for this project.

  3 CHAIRMAN KNIGHT:  Any questions from the Board?  

  4 Do I have a motion to ‐‐ 

  5 VICE CHAIRMAN SEARLE:  I'll make a motion to 

  6 postpone Item 8A.

  7 CHAIRMAN KNIGHT:  Thank you, Mr. Searle.  

  8 I've got a ‐‐ I got a ‐‐ a motion from Board 

  9 Member Searle.  

 10 MR. MECK:  Second.

 11 CHAIRMAN KNIGHT:  I have a second from Board 

 12 Member Meck to postpone Item 8A as recommended.  

 13 All those in favor signify by saying aye.

 14 BOARD MEMBERS:  Aye.  

 15 CHAIRMAN KNIGHT:  Any opposed?  The motion 

 16 carries.

 17 MR. BYRES:  The next item we have is Item 8B.  

 18 This project is a bridge rehabilitation project on US‐89.  There 

 19 was one bidder on this project.  The low bid was $2,713,181.  

 20 The State's estimate was $1,916,371, a difference of $796,809, 

 21 or 41.6 percent over the State's estimate.  

 22 One of the items that we had on this is because 

 23 of the isolated area and the fact that there are three different 

 24 sites being accessed with this project, the production rates 

 25 were much slower than what we had anticipated.  Also, there is 
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  1 the cost of getting materials into this area was more than we 

  2 had anticipated as well.  After going through and analyzing the 

  3 differences that we saw, it does appear that the bid is a 

  4 responsive and responsible bid, and we recommend award to Combs 

  5 Construction Company, Inc.

  6 CHAIRMAN KNIGHT:  Any discussion from the Board?

  7 MR. MAXWELL:  I have a question.

  8 CHAIRMAN KNIGHT:  Member Maxwell.

  9 MR. MAXWELL:  Greg, the last couple board 

 10 meetings we've been great at getting multiple bids.  Any idea 

 11 why we didn't get a single bidder on this one?  

 12 MR. BYRES:  One of biggest things that we saw is 

 13 because of the remoteness of this site and because there was ‐‐ 

 14 there's three different sites going through, we didn't get a lot 

 15 of response.

 16 MR. MAXWELL:  Thank you.

 17 CHAIRMAN KNIGHT:  Any other questions?  

 18 Then I'll entertain a motion to award Item 8B to 

 19 Combs Construction Company, Inc., as presented.

 20 MR. THOMPSON:  Chairman.  

 21 CHAIRMAN KNIGHT:  Jesse. 

 22 MR. THOMPSON: I'd like to move for approval of 

 23 awarding funding to 8B as presented.

 24 CHAIRMAN KNIGHT:  I have a motion from Member 

 25 Thompson to approve award.  Do I have a second?
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  1 VICE CHAIRMAN SEARLE:  I'll second it.

  2 CHAIRMAN KNIGHT:  I have a second from Member 

  3 Searle.  

  4 All those in favor signify by saying aye.

  5 BOARD MEMBERS:  Aye.  

  6 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.

  7 MR. BYRES:  Thank you.  

  8 The next item is Item 8C.  This is a pavement 

  9 rehabilitation project, SR‐347 from south of I‐10 to SR‐87.  We 

 10 had four bidders on this project.  The low bid was 5,021,000.  

 11 The State's estimate was $6,132,134.  The difference is 

 12 $1,111,134, or 18.1 percent under the State's estimate.  

 13 One of the biggest items that we saw in this was 

 14 a much higher production rate than what we had estimated for the 

 15 project.  The other thing that we saw was lower costs for 

 16 asphalt binder and asphalt products for this particular project.  

 17 So with that, after the analysis of the low bid, the bid was 

 18 determined to be responsive and responsible, and we recommend 

 19 award to Nesbitt Contracting Company, Inc.

 20 CHAIRMAN KNIGHT:  Any board member have 

 21 questions?  Yes.  Member Maxwell.

 22 MR. MAXWELL:  I've got to ask.  I didn't want ‐‐ 

 23 we've had so many people speak out about 347 and get all excited 

 24 about (inaudible) but I look at the map, and it's actually 

 25 SR‐387.  
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  1 MR. BYRES:  You are ‐‐ you are correct.

  2 MR. MAXWELL:  Okay.  So just want to make sure 

  3 that that's ‐‐ we're not approve funding for SR‐347 (inaudible)  

  4 it's close, (inaudible) it's 387.  

  5 CHAIRMAN KNIGHT:  Any other questions?  

  6 MR. MAXWELL:  And based on that, Mr. Chair, I 

  7 will move Item 8C as proposed.

  8 CHAIRMAN KNIGHT:  I have a motion from Member 

  9 Maxwell to approve Item 8C as presented.

 10 MS. HOWARD:  I'll second.

 11 CHAIRMAN KNIGHT:  I have a second from Member 

 12 Howard.  

 13 All those in favor for awarding Item 8C to 

 14 Nesbitt Contracting Company, Inc., please signify by saying aye.  

 15 BOARD MEMBERS:  Aye.  

 16 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.  

 17 We'll move on to 8D.

 18 MR. BYRES:  Thank you.  

 19 Next item is 8D.  This is a tree removal project 

 20 on SR‐87 between SR‐179 and SR‐260.  The low bid was 3,745,000.  

 21 The State's estimate was $3,303,485, a difference of $441,515, 

 22 or 13.4 percent.

 23 On this particular project, one of the items that 

 24 we found was that the cost of traffic control that's required 

 25 for the project and maintenance of the traffic control was 
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  1 higher than what we had expected.  The contractor in his did 

  2 actually close a lane, where we weren't intending for a lane to 

  3 be closed, but he's doing that for safety purposes.  One of the 

  4 other things is as a requirement through The Forest Service 

  5 roadway or right‐of‐way that we have through there, the 

  6 contractor is required to maintain fire suppression equipment on 

  7 site during all work, which is a cost that we did not take into 

  8 account in our estimate.  After analysis of the low bid, it 

  9 appears that the bid is a responsive and responsible bid, and we 

 10 recommend award to Fann Contracting, Inc.

 11 CHAIRMAN KNIGHT:  Any questions from a board 

 12 member?  

 13 Then I will entertain a motion to award Item 8D 

 14 to Fann Contracting, Inc.  This is statewide, so anybody can 

 15 take it.

 16 MS. HOWARD:  So moved.

 17 UNIDENTIFIED SPEAKER:  (Inaudible.)  

 18 MS. DANIELS:  Second.

 19 UNIDENTIFIED SPEAKER:  I've been very helpful.  

 20 CHAIRMAN KNIGHT:  I have a motion from ‐‐ who was 

 21 first?  I have a ‐‐ I have a motion from Board Member Howard and 

 22 a second from Board Member Daniels to award Item 8D to Fann 

 23 Contracting, Inc.  

 24 All those in favor signify by saying aye.

 25 BOARD MEMBERS:  Aye.  
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  1 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.

  2 We'll move on to 8E.

  3 MR. BYRES:  Thank you.  

  4 Item 8E is the installation of speed feedback 

  5 signs.  There's four roadway segments in the city of Kingman.  

  6 The low bid was $198,119.  The State's estimate was $248,467, a 

  7 difference of $50,349, or 20.3 percent under the State's 

  8 estimate.  

  9 The biggest difference that we saw in this 

 10 particular one was the cost of the feedback signs itself was 

 11 much lower than what we had anticipated.  After analysis of the 

 12 low bid, it appears to be responsive and a responsible bid, and 

 13 we recommend award to AJP Electric, Inc.

 14 CHAIRMAN KNIGHT:  Any questions from the Board on 

 15 Item 8E?  

 16 Well, since it's in my district, I'll move to 

 17 award Item 8E to AJP Electric, Inc.

 18 VICE CHAIRMAN SEARLE:  And since it's in your 

 19 district, I'll second it.

 20 CHAIRMAN KNIGHT:  Thank you.  

 21 So we have a motion from myself, a second from 

 22 Member Searle to award Item 8E to AJP Electric.  

 23 All those in favor signify by saying aye.

 24 BOARD MEMBERS:  Aye.  

 25 CHAIRMAN KNIGHT:  Any opposed?  
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  1 Okay.  We'll move on to 8D ‐‐ 8F.

  2 MR. BYRES:  Thank you.  

  3 On Item 8F, this is the installation of rumble 

  4 strips.  This is on Overfield Road and Casa Grande and Signal 

  5 Peak Road.  The low bid was $313,313 ‐‐ or ‐313 dollars.  Excuse 

  6 me.  The State's estimate was $240,671.  The difference was 

  7 $72,642, or 30.2 percent above the State's estimate.  

  8 The big item with this was mobilization as well 

  9 as daily production rates.  There's ‐‐ the project is somewhat 

 10 spread out, and consequently, production rates are much lower 

 11 than what we had anticipated.  After analysis of the low bid, it 

 12 appears to be a responsible and responsive bid.  We recommend 

 13 award to Hawk Contracting, LLC.

 14 CHAIRMAN KNIGHT:  Greg, one quick question.  Are 

 15 there any comments on the bid protest?  

 16 MR. BYRES:  On this one there were ‐‐ there were 

 17 no bid ‐‐ there was no ‐‐ after our initial analysis and 

 18 response, we did not receive anything (inaudible).

 19 CHAIRMAN KNIGHT:  Okay.  So the bid protest 

 20 that's listed on the agenda ‐‐ 

 21 MR. BYRES:  (Inaudible.)  

 22 CHAIRMAN KNIGHT:  ‐‐ is off the table?  

 23 MR. BYRES:  (Inaudible.)  

 24 CHAIRMAN KNIGHT:  Okay.  Thank you.  

 25 Any other questions for Greg?  Then I will 
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  1 entertain a motion to award Item 8F to Hawk Contracting, Inc.  

  2 MS. HOWARD:  So moved.  

  3 CHAIRMAN KNIGHT:  I have a motion from Member 

  4 Howard and a second from Member ‐‐ 

  5 VICE CHAIR SEARLE:  Searle.  I'll second it.  

  6 CHAIRMAN KNIGHT:  Good.  Thank you.  You turned 

  7 your microphone on, so...

  8 MS. HOWARD:  You were ready.

  9 CHAIRMAN KNIGHT:  ‐‐ and a second from Member 

 10 Searle.  

 11 All those in favor, signify by saying aye.

 12 BOARD MEMBERS:  Aye.  

 13 CHAIRMAN KNIGHT:  Any opposed?  Motion carries.  

 14 MR. BYRES:  Thank you very much.

 15 CHAIRMAN KNIGHT:  Thank you, Greg.  

 16 Does any board member have any suggestions for 

 17 future board meetings?  

 18 I would just like to say that I'm extremely happy 

 19 to have all board members present for this meeting.  It's great, 

 20 and I think I would ‐‐ I would hope that we all endeavor, and I 

 21 know there's always things that come up, medical and whatever 

 22 that keep us from coming to these meetings, but we know well in 

 23 advance when they're going to be, so I would hope that we all 

 24 strive to make the meetings in person.  The municipalities that 

 25 we hold these meetings in really ‐‐ it's important to them that 
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  1 we all be here to listen to their concerns, and so I'm really 

  2 happy that we were all able to make this meeting, and I hope 

  3 that we can do the same for the rest of the meetings.

  4 Anyway, having covered this entire agenda, Floyd, 

  5 would you like to comment on our next meetings?

  6 MR. ROEHRICH:  Just a reminder that the June 1st 

  7 study session that Paul had talked about is part of the 

  8 tentative program.  It is a virtual meeting, and it is open for 

  9 discussion on a couple of items that we will bring to the Board, 

 10 and then the regular meeting on June 16th will be in the town of 

 11 Florence, and that will be the meeting where we will look 

 12 towards finalizing and getting the Board to adopt the five‐year 

 13 program so we can submit it to the Governor by the end of the 

 14 month.

 15 CHAIRMAN KNIGHT:  Thank you, Floyd. 

 16 Having covered all the agenda items on this 

 17 agenda, we are now adjourned.  

 18 (Meeting adjourned at 12:09 p.m.)

 19

 20

 21

 22

 23

 24

 25
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  1 STATE OF ARIZONA   )
                   ) ss.

  2 COUNTY OF MARICOPA )

  3

  4 BE IT KNOWN that the foregoing proceedings were reported 

  5 by me, TERESA A. WATSON, Registered Merit Reporter, Certified 

  6 Reporter, Certificate No. 50876, State of Arizona, from an 

  7 electronic recording and were reduced to written form under my 

  8 direction; that the foregoing 62 pages constitute a true and 

  9 accurate transcript of said electronic recording, all done to 

 10 the best of my skill and ability.

 11 I FURTHER CERTIFY that I am in no way related to any of 

 12 the parties hereto, nor am I in any way interested in the 

 13 outcome hereof.

 14 DATED at Phoenix, Arizona, this 19th day of September 

 15 2023.

 16

 17

 18   /s/ Teresa A. Watson     

 19 TERESA A. WATSON, RMR
Certified Reporter

 20 Certificate No. 50876

 21

 22

 23

 24

 25
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Adjournment 
Chairman Gary Knight adjourned the State Transportation Board Meeting on May 19, 2023.  
 
 
Meeting adjourned at 12:09 a.m. PST. 
 
 
 
 
      Not Available for Signature______________ 
      Gary Knight, Chairman 
      State Transportation Board 
 
 
 
 
 
 
Not Available for Signature______________ 
Jennifer Toth, Director 
Arizona Department of Transportation 
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Our True North: Safely Home 

Multimodal Planning Division    Katie Hobbs, Governor 
Jennifer Toth, Director 

Gregory Byres, Deputy Director/State Engineer 
Paul Patane, Division Director 

ARIZONA DEPARTMENT OF TRANSPORTATION 

azdot.gov 

MEMORANDUM 

To:  State Transportation Board 

From:  Paul Patane, MPD Division Director 

RE:  State Fiscal Year 2022 through 2024 Legislative Appropriations 
Federal Fiscal Year 2024 Federal Earmarks (Congressionally Directed Spending) 

Date:  October 11, 2023 

This item is on the October 20, 2023 agenda for information only. 

In the FY 2023 and 2024 state budgets, the Arizona Legislature appropriated funds to ADOT for the 
projects listed on pages 1‐4 of the attached. In 2024, the Legislature also made changes to amounts 
appropriated in 2022 and 2023, as shown on these pages in the column titled “Revised Amount (as 
amended by SB 1722).” 

 In the 2024 federal budget, Congress also appropriated federal monies to ADOT for the projects listed 
on page 5. 

Some of these appropriations and federal earmarks have or will be passed through to the project owner, 
while ADOT will administer those on the state system as well as some of the local projects. Any 
construction contracts which need to be awarded for these projects will be brought before the Board in 
the future. 
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7a.

Program Amount:

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

Various Routes

MAG AREA PROJECTS

PROGRAMMATIC ADJUSTMENTS

Maricopa

Central

_

Lisa Danka

$0

$0

Changes to projects in the Maricopa County Regional Transportation 

Plan Freeway Program (RTPFP).
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MAG AREA PROJECTS PROGRAMMATIC ADJUSTMENTS

Lisa Danka     @    (602) 712-4675

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/11/2023

9/27/2023

Lisa Danka

3. Form Date / 5. Form By:

1611 W Jackson St, , 200B - 4210 MPD PLANNING TEAM

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$0

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

15 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Changes to projects in the Maricopa County Regional Transportation Plan Freeway Program (RTPFP)

26. JUSTIFICATION OF REQUEST

Pursuant to ARS §28-6353, the Maricopa Association of Governments (MAG) is responsible for approving any change in the 
Regional Transportation Plan (RTP) and the projects funded in the Regional Transportation Plan. The MAG Regional Council 
approved numerous changes to projects included in the RTP as shown in the attached spreadsheet.  These changes will be 
included in the FY24 - FY28 Five Year Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

MAG REGIONWIDE PROGRAMMATIC 
UPDATES

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$0
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PM1 PM2T PM2N PM2B PM3F PM3S PM3E
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TIP ID
Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 

Year4
Funding 

Type

Apport. 

Year3 Federal Regional Local Total TIP Change Request

ADOT Highway 22227
10 (Maricopa): Knox 
Road Pedestrian Bridge

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2024
Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT26-010D

Design pedestrian 
bridge

2023 NHPP 2023 1,243,723    70,395   -  1,314,118  

Amend: Advance work and apportionment year from 2026 to 2023. Project 
scope to be combined with 10 (Maricopa): I-17 Split - SR-202L Santan 
(Near-Term Improvement Strategy) (TIP Segment ID 40575). Estimated 
open to traffic updated from OCT-DEC 2027 to APR-JUN 2024. Update 
costs; amounts reflect year of expenditure basis. Update funding type from 
RARF to NHPP and transfer funding from regional to federal accordingly.

ADOT Highway 22227
10 (Maricopa): Knox 
Road Pedestrian Bridge

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2024
Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT27-010C

Construct 
pedestrian bridge

2024 NHPP 2024 10,307,918    2,621,823    -  12,929,741  

Amend: Advance work and apportionment year from 2027 to 2024. Project 
scope to be combined with 10 (Maricopa): I-17 Split - SR-202L Santan 
(Near-Term Improvement Strategy) (TIP Segment ID 40575). Estimated 
open to traffic updated from OCT-DEC 2027 to APR-JUN 2024. Update 
costs; amounts reflect year of expenditure basis. Update funding type from 
RARF to NHPP and transfer funding from regional to federal accordingly.

ADOT Highway 14950 MAG regionwide
Principal Arterial - 

Interstate
Freeway N/A Maricopa FLCP 0 0 0 No No No No No No No No DOT23-810 ----- -----

Minor 
Improvements

2023 RARF 2023 - 5,000,000 - 5,000,000 
Amend: Delete TIP listing. Funding transferred to TIP IDs DOT24-203 and 
DOT25-200.

ADOT Highway 14950 MAG regionwide
Principal Arterial - 

Interstate
Freeway N/A Maricopa FLCP 0 0 0 No No No No No No No No DOT24-806 ----- -----

Minor 
Improvements

2024 RARF 2024 - 5,000,000 - 5,000,000 
Amend: Delete TIP listing. Funding transferred to TIP IDs DOT24-203 and 
DOT25-200.

ADOT Highway 22188
10 (Maricopa): Riggs 
Rd

Principal Arterial - 
Interstate

Freeway 
Interchange

JAN-MAR 
2027

Maricopa FLCP 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-698 ----- F0252 01C
Construct 
freeway 
interchange 

2024
Leg 

Approp
2024   -    -     33,000,000   33,000,000 

Amend: New segment.. Add local funding of $33,000,000  for construction 
of the interchange at Riggs Road. Funding allocated from 2022-2023 State 
Legislative Budget, as per HB2858.

ADOT Highway 12382
10 (Maricopa): Wild 
Horse Pass Blvd

Principal Arterial - 
Interstate

Freeway 
Interchange

JAN-MAR 
2027

Maricopa FLCP 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-699 ----- F0252 01C
Construct 
freeway 
interchange

2024
Leg 

Approp
2024 -    -    37,600,000    37,600,000    

Amend: New segment. Funding allocated for construction of the I-10 
interchange at Wild Horse Pass Blvd. Funding allocated from 2022-2023 
State Legislative Budget, as per HB2858. 

ADOT Highway 19989
202 (South Mountain): 
Litter, Landscape, 
Sweep

Principal Arterial - 
Other Freeway or 

Expressway
Freeway N/A Maricopa FLCP 22 8 8 No No No No Yes No No Yes DOT22-826 ----- ----- P3 Maintenance 2024 RARF 2024 -  3,459,601  -  3,459,601  

Amend: Defer work and apportionment year from 2023 to 2024. Update 
costs; amounts reflect year of expenditure basis.

ADOT Highway 15426
10 (Papago): Jackrabbit 
Trail TI

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2030
Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT22-018D 010-B(222)T F0486 01D

Design traffic 
interchange

2024
Leg 

Approp
2024 -    -    5,000,000    5,000,000    

Amend: Update funding type from RARF to Leg Approp. Regional and total 
funding of $4,184,390 replaced with local funding of $5,000,000 allocated 
from the 2022-2023 state legislative budget as per SB 1722.

ADOT Highway 10296
101 (Agua Fria): I-10 
System Interchange 
Improvements

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2027

Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT23-017 ----- -----
Design for 
Interchange 
Improvements 

2023 NHPP 2023 9,148,456    2,628,085    -  11,776,541  

Amend: Remove $2,000,000 of state legislative funding as per SB 1722. 
Update regional amount from $628,085 to $2,628,085. Additional regional 
funding of $2,000,000 provided from TIP ID DOT23-803. Project total 
remains the same.

ADOT Highway 10296
101 (Agua Fria): I-10 
System Interchange 
Improvements

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2027

Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT23-803 ----- -----

Right-of-Way 
Acquisition for 
Interchange 
Improvements 

2023 RARF 2023 -  2,148,778  -  2,148,778  
Amend: Decrease regional and total amount from $4,148,778 to 
$2,148,778. Balance of $2,000,000 transferred to TIP ID DOT23-017.

ADOT Highway 10296
101 (Agua Fria): I-10 
System Interchange 
Improvements

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2027

Maricopa FLCP 0 0 0 No No No No Yes No No Yes DOT25-013 ----- -----
Construction for 
Interchange 
Improvements

2025 NHPP 2025 111,845,328  140,449,055  -  252,294,383  
Amend: Remove $23,000,000 of state legislative funding as per SB 1722. 
Project total updated from $275,294,383 to $252,294,383 accordingly.

Notes
5. Changes made 
since 
Transportation 
Review Committee
are tinted in orange 

8. Changes since conformity mail out are tinted in brown highlight.6. Changes made since 
Management 
Committee are tinted 
in purple highlight.

7. Changes made since 
Transportation Policy Committee 
are tinted in Green highlight.

TABLE A:  Requested Freeway Life Cycle Program (FLCP) Project Changes to the
 FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories

 1. Rows in the report are sorted in order by the following 
columns: Agency, Location, and Work Year. Changes are in red 
font. Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management 
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year 
the project will appear in a grant.
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TIP ID
Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 

Year4
Funding 

Type Federal Regional Local Total TIP Change Request

ADOT Highway 56320
10 (Maricopa): 
Germann Road

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2027
Maricopa FLCP 1 0 2 Yes DOT22-820 ----- -----

Construct access 
improvements 

2025 RARF - 50,000,000 - 50,000,000 

Amend: Update location from 10 (Maricopa): Gila River 
Indian Community Access Improvements to 10 
(Maricopa): Germann Road. Change Miles from 0 to 1. 
Change Lanes Before from 4 to 0. Change Lanes After 
from 4 to 2. Change Work and Apportionment Year from 
2024 to 2025.

ADOT Highway 45051
10 (Maricopa): Sky 
Harbor West Airport 
Access

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2027
Maricopa FLCP 0 0 0 Yes DOT14-145 ----- -----

Design/Pre-
design airport 
access 
improvements 

2025 RARF - 5,500,000  - 5,500,000  
Amend: Change Open to Traffic from APR-JUN 2026 to 
APR-JUN 2027. Change Work and Apportionment Year 
from 2024 to 2025.

ADOT Highway 45051
10 (Maricopa): Sky 
Harbor West Airport 
Access

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2027
Maricopa FLCP 0 0 0 Yes DOT14-146 ----- -----

Right of way 
acquisition for 
airport access 
improvements 

2025 NHPP 6,090,000   3,410,000   - 9,500,000  
Amend: Change Open to Traffic from APR-JUN 2026 to 
APR-JUN 2027. Change Work and Apportionment Year 
from 2024 to 2025.

ADOT Highway 45051
10 (Maricopa): Sky 
Harbor West Airport 
Access

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2027
Maricopa FLCP 0 0 0 Yes DOT15-171 ----- -----

Construct airport 
access 
improvements 

2026 NHPP 42,500,000   42,500,000   - 85,000,000 
Amend: Change Open to Traffic from APR-JUN 2026 to 
APR-JUN 2027. Change Work and Apportionment Year 
from 2025 to 2026.

ADOT Highway 30916
17: Indian School Road 
TI

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2028
Maricopa FLCP 0 0 0 Yes DOT25-032 ----- F0166

Design traffic 
interchange

2025 RARF - 6,468,758  - 6,468,758  Amend: New TIP listing.

ADOT Highway 30916
17: Indian School Road 
TI

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2028
Maricopa FLCP 0 0 0 Yes DOT25-033 ----- F0166

Acquire right of 
way for traffic 
interchange

2025 RARF - 24,133,587 - 24,133,587 Amend: New TIP listing.

ADOT Highway 30916
17: Indian School Road 
TI

Principal Arterial - 
Interstate

Freeway
APR-JUN 

2028
Maricopa FLCP 0 0 0 Yes DOT20-832 ----- F0166

Construct traffic 
interchange

2026 NHPP 58,419,529   18,456,142   - 76,875,671 

Amend: Change Open to Traffic from APR-JUN 2026 to 
APR-JUN 2028. Change Work and Apportionment Year 
from 2024 to 2026. Increase Federal amount from 
$37,392,340 to $58,419,529. Increase Regional amount 
from $11,980,348 to $18,456,142. Increase Total amount 
from $49,902,688 to $76,875,671.

ADOT Highway 39146 85: Warner Street Bridge
Principal Arterial - 

Other
Freeway

OCT-DEC 
2027

Maricopa FLCP 0.2 0 4 Yes DOT20-866 ----- H8006
Design new 
bridge 

2025 RARF - 200,000  - 200,000  
Amend: Change Open to Traffic from OCT-DEC 2026 to 
OCT-DEC 2027. Change Work and Apportionment Year 
from 2023 to 2025.

ADOT Highway 39146 85: Warner Street Bridge
Principal Arterial - 

Other
Freeway

OCT-DEC 
2027

Maricopa FLCP 0.2 0 4 Yes DOT11-105 ----- H8006 Construct Bridge 2026 RARF - 5,300,000  - 5,300,000  
Amend: Change Open to Traffic from OCT-DEC 2026 to 
OCT-DEC 2027. Change Work and Apportionment Year 
from 2025 to 2026.

ADOT Highway 15580
10 (Papago): SR85 - 
Citrus Rd

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2027
Maricopa FLCP 12 6 8 Yes DOT24-203

Design HOV 
lanes

2024 RARF - 9,302,100  - 9,302,100  For information only.
0

ADOT Highway 15580
10 (Papago): SR85 - 
Citrus Rd

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2027
Maricopa FLCP 12 6 8 Yes DOT24-204

Acquire Right of 
Way for HOV 
lanes

2024
Leg 

Approp
-   -   500,000    500,000    Amend: Change funding from regional to local.

0

ADOT Highway 15580
10 (Papago): SR85 - 
Citrus Rd

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2027
Maricopa FLCP 12 6 8 Yes DOT25-200

Construction of 
HOV lanes

2025 RARF - 697,900  3,000,000   3,697,900   

Amend: New TIP listing. Funds programmed for 
construction of HOV lanes. Add regional funds of 
$697,900 transferred from the FLCP fund balance and 
local funds of $3,000,000 contributed from the City of 
Buckeye. 0

TABLE A-1:  Requested Freeway Life Cycle Program (FLCP) Project Changes (Conformity) to the
 FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes
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ADOT Highway 15580
10 (Papago): SR85 - 
Citrus Rd

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2027
Maricopa FLCP 12 6 8 Yes DOT25-201

Construction of 
HOV lanes

2025
Leg 

Approp
-   -   112,600,000  112,600,000  

Amend: New TIP listing. Funds programmed for 
construction of HOV lanes. Local funding of 
$112,600,000 added from the 2022-2023 state budget as 
per HB 2858, later amended under SB 1722. 0

Notes
5. Changes made 
since 
Transportation 
Review Committee
are tinted in orange

8. Changes since conformity mail out are tinted in brown 
highlight.

6. Changes 
made since 
Manageme
nt 
Committee

7. Changes made since 
Transportation Policy Committee
are tinted in Green highlight.

 1.  Rows in the report are sorted in order by the following 
columns: Agency, Location, and Work Year. Changes are in red 
font. Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management 
Committee, TPC = Transportation Policy  Committee.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year 
the project will appear in a grant.
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TIP ID
Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 

Year4
Funding 

Type

Apport. 

Year3 Federal Regional Local Total TIP Change Request

ADOT Highway 46658
101 (Agua Fria): 75th 
Ave - I-17 

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2025

Maricopa FLCP 6 8 10 No No No No Yes No No Yes DOT23-019C ----- -----
Construct screenwall for 
51st Ave - 59th Ave

2023
Leg 

Approp
2023 -   -   9,314,000   9,314,000   

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

ADOT Highway 46658
101 (Agua Fria): 75th 
Ave - I-17 

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2025

Maricopa FLCP 6 8 10 No No No No Yes No No Yes DOT23-019D ----- -----
Design screen wall for 51st 
Ave - 59th Ave

2023
Leg 

Approp
2023 -   -   200,000    200,000    

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

Notes
7. Changes made since Transportation Policy
Committee are tinted in Green highlight.

5. Changes made since 
Transportation Review Committee
are tinted in orange highlight.

6. Changes made since 
Management Committee are
tinted in purple highlight.

TABLE A-2:  Requested Freeway Life Cycle Program (FLCP) Clerical Project Changes to the
 FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories

 1. Rows in the report are sorted in order by the following 
columns: Agency, Location, and Work Year. Changes are in 
red font. Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management 
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year
the project will appear in a grant.
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Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 

Year4
Funding 

Type

Apport. 

Year3 Federal Regional Local Total TIP Change Request

ADOT Highway 10389

30 (Tres Rios): 
SR303L - SR202L 
South Mountain, 
Phase 1 

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

OCT-DEC 
2030

Maricopa FLCP 13.8 0 6 No No No No Yes No No Yes DOT24-804 ----- -----
Right of way and utilities for 
new freeway 

2024 NHPP 2024 29,251,397  27,507,244  - 56,758,641  

Administrative Amend: Decrease regional and 
total funding by $10,500,000 to accommodate 
additional funds from FY 2024 State 
Appropriation Bill (SB 1720), added under TIP 
ID DOT24-804R. Total funding programmed in 
FY 2024 for right of way/utility work in remains 
the same ($67,258,641).

ADOT Highway 10389

30 (Tres Rios): 
SR303L - SR202L 
South Mountain, 
Phase 1 

Principal 
Arterial - Other 

Freeway or 
Expressway

Freeway
OCT-DEC 

2030
Maricopa FLCP 13.8 0 6 No No No No Yes No No Yes DOT24-804R ----- -----

Right of way and utilities 
for new freeway 

2024
Leg 

Approp
2024 -   -   10,500,000  10,500,000  

Administrative Amend: New TIP listing. 
$10,500,000 added for SR 30 right of way/utility 
work as per the FY 2024 State General 
Appropriations Bill (SB 1720). Regional funding 
of $10,500,000 decreased from TIP ID DOT24-
804 to keep total funding programmed in FY 
2024 the same ($67,258,641).

Notes
7. Changes made since Transportation Policy
Committee are tinted in Green highlight.

5. Changes made since 
Transportation Review 
Committee are tinted in orange 
highlight.

6. Changes made since 
Management Committee are 
tinted in purple highlight.

TABLE A-3:  Requested Freeway Life Cycle Program (FLCP) Administrative Project Changes to the
 FY 2024 Freeway Life Cycle Program, FY 2022-2025 MAG Transportation Improvement Program (TIP), and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories

 1.  Rows in the report are sorted in order by the following 
columns: Agency, Location, and Work Year. Changes are in 
red font. Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year 
the project will appear in a grant.
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TIP ID
Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 

Year4
Funding 

Type

Apport. 

Year3 Federal Regional Local Total TIP Change Request

ADOT Highway 32940
10 (Maricopa): Gila River - SR 
587

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Pinal 5-year 3.3 4 6 Yes No Yes Yes Yes Yes No Yes DOT24-242 010-C(222)T F0252 03C

Construct freeway 
widening, 
interchange and 
crossroad

2024 Leg Approp 2024 -   -   140,100,000  140,100,000  

Amend: New segment. Funding allocated for 
construction of I-10 mainline widening, the 
crossroad at Nelson Road, and the 
interchange at Casa Blanca Road (SR 587). 
Funding allocated from 2022-2023 State 
Legislative Budget, as per HB2858. 

ADOT Highway 18616
10 (Maricopa): MP164 - 
MP186 

Principal Arterial 
- Interstate

Freeway
OCT-DEC 

2025
Pinal 5-year 22 4 4 Yes No No No Yes No No Yes DOT23-015C F059901C

Construction  - 
Install Dynamic 
Message Signs  
(DMS) and CCTV 
Cameras  

2024 HSIP-AZ 2024 3,657,344   - 219,425  3,876,769   
Amend: Delete TIP listing. Funding is being 
captured under the I-10 mainline project.

ADOT Highway 18616
10 (Maricopa): MP164 - 
MP186 

Principal Arterial 
- Interstate

Freeway
OCT-DEC 

2025
Pinal 5-year 22 4 4 Yes No No No Yes No No Yes DOT24-247 010-C(222)T F0252

Design FO/FMS 
improvements

2024 HSIP-AZ 2024 272,505    - 16,350 288,855    

Amend: New TIP listing for design of fiber 
optic and freeway management system 
improvements in the I-10 Wild Horse Pass 
corridor. Funding allocated from ADOT's 
Highway Safety Improvement Program funds, 
as per the 5-year program.

ADOT Highway 18616
10 (Maricopa): MP164 - 
MP186 

Principal Arterial 
- Interstate

Freeway
OCT-DEC 

2025
Pinal 5-year 22 4 4 Yes No No No Yes No No Yes DOT24-248 010-C(222)T F0252

Construct FO/FMS 
improvements

2024 Leg Approp 2024 -   -   7,811,767   7,811,767   

Amend: New TIP listing for construction of 
fiber optic and FMS improvements in the I-10 
Wild Horse Pass corridor. Funding allocated 
from 2023-2024 State Legislative Budget, as 
per SB1722.

ADOT Highway 18616
10 (Maricopa): MP164 - 
MP186 

Principal Arterial 
- Interstate

Freeway
OCT-DEC 

2025
Pinal 5-year 22 4 4 Yes No No No Yes No No Yes DOT25-251 010-C(222)T F0252

Construct FO/FMS 
improvements

2025 HSIP-AZ 2025 10,083,269   - 604,954  10,688,223   

Amend: New TIP listing for construction of 
fiber optic and freeway management system 
improvements in the I-10 Wild Horse Pass 
corridor. Funding allocated from ADOT's 
Highway Safety Improvement Program funds, 
as per the 5-year program.

ADOT Highway 29113
10 (Maricopa): Riggs Rd - Gila 
River

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Maricopa
/Pinal

5-year 4 4 6 Yes No Yes Yes Yes Yes No Yes DOT24-241 010-C(222)T F0252 02C
Construct freeway 
widening and 
crossroad

2024 Leg Approp 2024 -   -   150,400,000  150,400,000  

Amend: New segment. Funding allocated for 
construction of I-10 mainline widening and the 
Goodyear Road crossroad. Funding allocated 
from 2022-2023 State Legislative Budget, as 
per HB2858.

ADOT Highway 26177
10 (Maricopa): Sacaton Rest 
Area

Principal Arterial 
- Interstate

Freeway
OCT-DEC 

2025
Pinal 5-year 0 4 4 Yes No No No Yes No No Yes DOT24-205C ----- -----

Construct truck 
parking

2024 NHFP 2024 19,149,501   - 1,157,499  20,307,000   

Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development. ADOT has removed project 
from final FY 2024-2028 Five-Year Program.

ADOT Highway 12335 10 (Maricopa): Seed Farm Rd
Principal Arterial 

- Interstate
Freeway 

Interchange

JAN-
MAR 
2027

Pinal 5-year 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-243 010-C(222)T F0252 04C
Construct freeway 
interchange

2024 Leg Approp 2024 -   -   29,200,000   29,200,000   

Amend: New segment. Funding allocated for 
construction of the interchange at I-10 and 
Seed Farm Road.  Funding of $29,200,000 
allocated from 2022-2023 State Legislative 
Budget, as per HB2858. 

ADOT Highway 12335 10 (Maricopa): Seed Farm Rd
Principal Arterial 

- Interstate
Freeway 

Interchange

JAN-
MAR 
2027

Pinal 5-year 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-244 010-C(222)T F0252 04C
Construct freeway 
interchange

2024 State 2024 -   -   8,200,000   8,200,000   

Amend: New TIP listing. Funding allocated for 
construction of the interchange at I-10 and 
Seed Farm Road.  Funding allocated from 
ADOT state funds, as per the 5-year program.

TABLE B:  Requested General Roadway Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories
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ADOT Highway 29378 10 (Maricopa): SR 387
Principal Arterial 

- Interstate
Freeway 

Interchange

JAN-
MAR 
2027

Pinal 5-year 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-245 010-C(222)T F0252 04C
Construct freeway 
interchange

2024 Leg Approp 2024 -   -   14,200,000   14,200,000   

Amend: New segment. Funding allocated for 
construction of the interchange at I-10 and SR 
387 (Pinal Avenue). Funding of $14,200,000 
allocated from 2023-2024 State Legislative 
Budget, as per SB1722. 

ADOT Highway 29378 10 (Maricopa): SR 387
Principal Arterial 

- Interstate
Freeway 

Interchange

JAN-
MAR 
2027

Pinal 5-year 1 0 0 Yes No Yes Yes Yes Yes No Yes DOT24-246 010-C(222)T F0252 04C
Construct freeway 
interchange

2024 State 2024 -   -   11,800,000   11,800,000   

Amend: New TIP listing. Funding allocated for 
construction of the interchange at I-10 and SR 
387 (Pinal Avenue). Funding allocated from 
ADOT state funds, as per the 5-year program.

ADOT Highway 3967
10 (Maricopa): SR 587 -  SR 
387

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Pinal 5-year 11 4 6 Yes No Yes Yes Yes Yes No Yes DOT24-249 010-C(222)T F0252 04C
Construct freeway 
improvements

2024 Leg Approp 2024 -   -   66,988,233   66,988,233   

Amend: New segment. Funding allocated for 
construction of I-10 mainline widening and 
interchanges at Gasline Road and Dirk Lay 
Road. Funding allocated from 2023-2024 
State Legislative Budget, as per SB1722.

ADOT Highway 3967
10 (Maricopa): SR 587 -  SR 
387

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Pinal 5-year 11 4 6 Yes No Yes Yes Yes Yes No Yes DOT25-252 010-C(222)T F0252 04C
Construct freeway 
improvements

2025 NHPP 2025 28,302,000   - 1,698,000  30,000,000   

Amend: New segment. Funding allocated for 
construction of I-10 mainline widening and 
interchanges at Gasline Road and Dirk Lay 
Road. Funding allocated from ADOT's 
National Highway Performance Program 
formula funds, as per the 5-year program.

ADOT Highway 13761
10 (Papago): W of Salome Rd - 
W of Tonopah

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2026
Maricopa 5-year 10 4 4 No No Yes No No No No Yes DOT21-007 010-A(235)T F0583

Construct Pavement 
Rehabilitation Project 

2025 NHPP 2025 44,279,712   - 2,656,595  46,936,307   

Amend: Change Open to Traffic Date from 
JAN-MAR 2025 to OCT-DEC 2026. Add Fed 
ID. Increase Federal amount by $9,205,987 
from $35,073,725 to $44,279,712. Increase 
Local amount by $552,320 from $2,104,275 
to $2,656,595. Increase Total amount by 
$9,758,307 from $37,178,000 to $46,936,307. 
Request made by ADOT as part of FY 2024-

ADOT Highway 42587 17: Happy Valley Rd - SR 74
Principal Arterial - 

Interstate
Freeway

OCT-DEC 
2025

Maricopa 5-year 6.2 6 6 No No Yes No No No No Yes DOT23-018C 017-A(261)T F0495
Construct pavement 
rehabilitation 

2024 NHPP 2024 15,304,890   - 925,110  16,230,000   

Amend: Set Pavement Condition to Yes. Add 
Fed ID. Add TRACS. Increase Federal 
amount by $3,651,088 from $11,653,802 to 
$15,304,890, Increase Local amount by 
$225,931 from $699,179 to $925,110. 
Increase Total amount by $3,877,019 from 
$12,352,981 to $16,230,000. Request made 
by ADOT as part of FY 2024-28 Program 
development.

ADOT Highway 38757 202L: 24th St - Scottsdale Rd  
Principal Arterial 
- Other Freeway 
or Expressway

Freeway
APR-JUN 

2026
Maricopa 5-year 8 10 10 Yes No No No No No Yes Yes DOT23-218C 202-A(209)T F062101C

Convert HPS 
Lighting to LED 
Lighting 

2025 Carbon-AZ 2025 1,320,200   - 79,800 1,400,000   
Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development.

ADOT Highway 23704
27th Ave and Thomas at 
BNSF crossings (025-430G & 
025-617C)

Major Collector Safety
OCT-DEC 

2025
Maricopa 5-year 0.1 0 0 Yes No No No No No No No DOT21-070R1 PHX-0(249)T SR24501R

Rail Safety 
Improvements 

2023 HSIP-RHC 2023 1,233,000   - 137,000  1,370,000   

Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development. ADOT has advanced listing 
from to FY 2023.

ADOT Highway 28516 347: Riggs Road Overpass
Principal Arterial -
Other Freeway or 

Freeway
OCT-DEC

2024
Maricopa Other 0.5 0 0 No No No No Yes No No Yes DOT22-011 ----- F047601D

Pre-design study for
new overpass.

2022 Leg Approp 2022 -   -   2,500,000   2,500,000   
Amend: Add TRACS. Change Funding Type
from State to Leg Approp. Adjustments made

ADOT Highway 28516 347: Riggs Road Overpass
Principal Arterial -
Other Freeway or 

Freeway
OCT-DEC

2024
Maricopa Other 0.5 0 0 No No No No Yes No No Yes DOT22-011D ----- F047601D

Design new 
overpass.

2023 Leg Approp 2022 -   -   4,657,000   4,657,000   
Amend: Add TRACS. Change Apportionment 
Year from 2023 to 2022. Change Funding 

ADOT Highway 28516 347: Riggs Road Overpass
Principal Arterial -
Other Freeway or

Freeway
OCT-DEC

2024
Maricopa Other 0.5 0 0 No No No No Yes No No Yes DOT22-011R ----- F047601R

Right of way and
easements for new

2024 Leg Approp 2022 -   -   2,843,000   2,843,000   
Amend: Add TRACS. Change Work Year from
2023 to 2024. Change Apportionment Year

ADOT Highway 28516 347: Riggs Road Overpass
Principal Arterial 
- Other Freeway 
or Expressway

Freeway
OCT-DEC 

2024
Maricopa Other 0.5 0 0 No No No No Yes No No Yes DOT22-011C1 ----- F047601C

Construct new 
overpass

2025 Leg Approp 2023 -   -   24,000,000   24,000,000   

Amend: New TIP listing. Adding state 
appropriation associated with HB 2858 Sec. 
12, Item 4 ($8,750,000) and as amended by 
SB 1722 ($15,250,000).

ADOT Highway 28516 347: Riggs Road Overpass
Principal Arterial -
Other Freeway or 

Freeway
OCT-DEC

2024
Maricopa Other 0.5 0 0 No No No No Yes No No Yes DOT22-011C ----- F047601C

Construct new 
overpass

2025 Leg Approp 2022 -   -   25,000,000   25,000,000   
Amend: Add TRACS. Change Work Year from
2023 to 2025. Change Apportionment Year

ADOT Highway 39741
60 (Grand Ave): 85th Ave to I-
10

Principal Arterial 
- Other

Freeway
OCT-DEC

2027
Maricopa 5-year 10 6 6 No No Yes No No No No Yes DOT24-208 ----- F067501D

Design pavement
rehabilitation

2023 State 2023 -   -   550,000    550,000    Amend: New TIP listing.
ADOT Highway 44579

60 (Grand): 103rd Ave -
Center St. 

Principal Arterial 
- Other Freeway 

Safety N/A Maricopa 5-year 0.1 6 6 Yes No No No No No No Yes DOT21-071X 060-B(229)T F0390
Rail Safety 
Upgrades 

2023 HSIP-RHC 2023 913,500    - 101,500  1,015,000   
Amend: New TIP listing. Request made by
ADOT to reflect additional funding 

ADOT Highway 44579
60 (Grand): 103rd Ave -
Center St. 

Principal Arterial 
- Other Freeway 

Safety N/A Maricopa 5-year 0.1 6 6 Yes No No No No No No Yes DOT21-071C1 060-B(229)T F0390
Rail Safety 
Upgrades

2024 HSIP-RHC 2024 500,000    -   -   500,000    
Amend: New TIP listing. Request made by
ADOT as part of FY 2024-28 Program

ADOT Highway 2142
88: Fish Creek Hill - Apache 
Lake Marina

Minor Arterial Freeway
OCT-DEC 

2028
Maricopa 5-year 7 2 2 No No No No No No No No DOT23-238D1 F049401L

Develop design 
concept report

2023 Leg Approp 2023 -   -   700,000    700,000    
Amend: New TIP listing. Funding consists of 
FY 22 legislative appropriation for $700K. 
Request made by ADOT.
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ADOT Highway 2142
88: Fish Creek Hill - Apache 
Lake Marina

Minor Arterial Freeway
OCT-DEC 

2028
Maricopa 5-year 7 2 2 No No No No No No No No DOT23-238D2 F049401L

Develop design 
concept report

2023 State 2023 -   -   150,000    150,000    
Amend: New TIP listing. Funding consists of  
FY 2023 State Highway Funds. Request 
made by ADOT.

ADOT Highway 24862
I-8 Gila Bend Sentinel Exit 
Lighting Agua Caliente Rd TI 

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2025
Maricopa 5-year 1.3 2 2 No No No No No No No Yes DOT23-227 ----- F0571

Install lighting at 
Sentinel TI on I-8 
(Design) 

2023 Leg Approp 2023 -   -   175,000    175,000    

Amend: Change ON NHS from No to Yes. 
Change Funding Type from State to Leg 
Approp. Funding comes from HB2858 Sec. 8 
Item 21.

ADOT Highway 24862
I-8 Gila Bend Sentinel Exit 
Lighting Agua Caliente Rd TI 

Principal Arterial - 
Interstate

Freeway
OCT-DEC 

2025
Maricopa 5-year 1.3 2 2 No No No No No No No Yes DOT24-201 ----- F0571

Install lighting at 
Sentinel TI on I-8 
(Construction) 

2024 Leg Approp 2024 -   -   910,000    910,000    

Amend: Change ON NHS from No to Yes. 
Change Funding Type from State to Leg 
Approp. Increase Local amount and Total 
amount by $517,000 from $393,000 to 
$910,000. Additional funding comes from 
HB2858 Sec. 8 Item 21 (as amended by SB 
1722).

ADOT Highway 37270 SR 347: Juan St to I-10
Principal Arterial 
- Other Freeway 
or Expressway

Freeway
OCT-DEC 

2027
Pinal 5-year 13 4 4 No No Yes No No No No Yes DOT24-206 ----- F0673

Design pavement 
preservation

2023 State 2023 -   -   554,000    554,000    

Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development. ADOT has advanced listing 
from to FY 2023.

ADOT Highway 24066 SR 79: MP 140 - MP 148
Principal Arterial 

- Other
Safety

OCT-DEC 
2026

Pinal 5-year 8 2 2 Yes No No No No No No No DOT24-207 ----- -----
Design passing 
lanes

2024 HSIP-AZ 2024 544,036    - 32,884 576,920    
Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development.

ADOT Highway 8575 US 60: Loop 101 to Loop 202 
Principal Arterial - 

Other
Freeway

OCT-DEC 
2023

Maricopa 5-year 13 12 12 No No No No No No No Yes DOT23-204C 060-C(220)T F055001C
Rehabilitate 
pavement 
construction

2023 Leg Approp 2023 -   -   34,332,000   34,332,000   
Amend: Change Funding Type from State to 
Leg Approp. Decrease Local amount and 
Total amount by $3,270,000 from 

ADOT Highway 8575 US 60: Loop 101 to Loop 202 
Principal Arterial 

- Other
Freeway

OCT-DEC 
2023

Maricopa 5-year 13 12 12 No No No No No No No Yes DOT23-204C1 060-C(220)T F055001C
Rehabilitate 
pavement 
construction 

2023 State 2023 -   -   3,270,000   3,270,000   
Amend: Add new TIP listing. Additional 
funding was added for indirect costs. Funding 
is from State Highway Fund.

ADOT Highway 8575 US 60: Loop 101 to Loop 202 
Principal Arterial - 

Other
Freeway

OCT-DEC 
2023

Maricopa 5-year 13 12 12 No No No No No No No Yes DOT23-204D 060-C(220)T F055001D
Rehabilitate 
pavement design 

2023 Leg Approp 2023 -   -   50,000   50,000   
Amend: Change Funding Type from State to 
Leg Approp.

ADOT Highway 28143 US 60: Mill Ave - SR 101L 
Principal Arterial 
- Other Freeway 
or Expressway

Freeway
APR-JUN 

2025
Maricopa 5-year 2.8 8 8 Yes No No No No No Yes Yes DOT23-214C ----- F062201C

Convert HPS 
Lighting to LED 
Lighting 

2024 Carbon-AZ 2024 707,250    - 42,750 750,000    
Amend: New TIP listing. Request made by 
ADOT as part of FY 2024-28 Program 
development.

ADOT Highway 28329
Various locations in Maricopa 
County

Principal Arterial 
- Other

Freeway
OCT-DEC 

2026
Maricopa 5-year 0 0 0 No No No No No No No No DOT23-239 999-A(566)T F058701D

Design pump 
station connectivity 

2023 NHPP 2023 440,381    26,619   467,000    
Amend: New TIP listing. Request made by 
ADOT.

Apache 
Junction

Highway 23478
Winchester Road: 29th Ave to 
16th Ave   

Major Collector Street
OCT-DEC 

2024
Pinal Other 0.9 2 3 No No No No Yes No No No APJ23-030 APJ-0(219)T  T0324

Expansion Capacity 
of Roadway from 
29th Ave to Southern 

2024 STBGP-MAG 2024 1,349,784   - 1,002,144  2,351,927   
Amend: Change Work Year and 
Apportionment Year from 2023 to 2024. This 
represents the 1st deferral for this project. 

Avondale Highway 9782
Agua Fria Shared Use Path 
Connector: Agua Fria Channel 
to Friendship Park (Phase 2) 

Bike/Ped
OCT-DEC 

2027
Maricopa Other 0.2 0 0 No No No No No Yes No No AVN15-441C2 ----- -----

Construct bridge and 
connection to 
Friendship Park 

2024 Local 2024 -   -   6,407,825   6,407,825   

Amend: Change Estimated Date for 
Completion from OCT-DEC 2023 to OCT-
DEC 2027. Change Work and Apportionment 
Year from 2023 to 2024. Increase Local and 
Total amount by $5,348,681 from $1,059,144 
to $6,407,825. Request made by City of 
Avondale.

Chandler Highway 37312 Citywide: Chandler  Minor Arterial ITS
OCT-DEC

2024
Maricopa SM+O 4.5 4 4 No No No No Yes No Yes No

CHN23-260C-
CL

CHN-0(253)D T0401
Detection and
Communication

2023
STBGP-

MAG
2023 477,620    - 28,870 506,490    

Amend: Change funding type from HIP-MAG 
to STBGP-MAG.

El Mirage Highway 18023
121st Avenue: WWTP to 
Ramirez Road

Minor Collector Air Quality
OCT-DEC 

2025
Maricopa Other 0.4 2 2 No No No No No No Yes No ELM23-230D ----- -----

Design Paving 
Unpaved Roads  

2023 Local 2023 -   -   135,000    135,000    

Amend: Change location from "121st Avenue 
Roadway Improvements, Cinnabar Avenue 
alignment to 200 feet south" to "121st 
Avenue: WWTP to Ramirez Road" based on 
the project application. Request made by El 
Mirage.

El Mirage Highway 18023
121st Avenue: WWTP to 
Ramirez Road

Minor Collector Air Quality
OCT-DEC 

2025
Maricopa Other 0.4 2 2 No No No No No No Yes No ELM23-230D1 ----- ----- ADOT Review Fee 2023 Local 2023 -   -   30,000   30,000   

Amend: Change location from "121st Avenue 
Roadway Improvements, Cinnabar Avenue 
alignment to 200 feet south" to "121st 
Avenue: WWTP to Ramirez Road" based on
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El Mirage Highway 18023
121st Avenue: WWTP to 
Ramirez Road

Minor Collector Air Quality
OCT-DEC 

2025
Maricopa Other 0.4 2 2 No No No No No No Yes No ELM24-000C ----- -----

Construct Paving  
Unpaved Roads 

2024 CMAQ 2024 835,297    - 50,490 885,787    

Amend: Change location from "121st Avenue 
Roadway Improvements, Cinnabar Avenue 
alignment to 200 feet south" to "121st 
Avenue: WWTP to Ramirez Road" based on

Florence Highway 23481 SR 79 at Hunt Highway Minor Arterial Freeway N/A Maricopa 5-year 0 0 0 No No No No No No No No DOT23-225 ----- F060001L Assess intersection 2023 Leg Approp 2023 -   -   100,000    100,000    

Amend: Change Agency from ADOT to 
Florence. Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

Fountain 
Hills

Highway 19917

Palisades Blvd between
Fountain Hills Blvd and 
Saguaro Blvd and Saguaro Blvd 
between Fountain Hills Blvd to 

Minor Arterial Bike/Ped
OCT-DEC 

2024
Maricopa Other 0 4 4 No No No No No Yes Yes No FTH23-040-CL FTH-0(210)T   T031401C

Construct 
meandering 8-foot 
sidewalk, utility 
relocations, driveway

2023
STBGP-

MAG
2023 1,284,227   - 77,626 1,361,853   

Amend: Change funding type from HIP-MAG 
to STBGP-MAG.

Glendale Highway 33143 67th Ave & Montebello Local Safety
OCT-DEC 

2025
Maricopa 5-year 0 0 0 Yes No No No No No No No GLN23-071D GLN-0(266)T T034301D

Design Pedestrian 
Hybrid Beacon (PHB) 

2022 HSIP-AZ 2022 199,500    -   -   199,500    
Amend: Change Work and Apportionment 
Year from 2023 to 2022. Adjustment made to 
reflect authorization.

Glendale Highway 35936
67th Ave Bike Lanes - Missouri 
to Cholla 

Minor Arterial Bike/Ped
OCT-DEC 

2024
Maricopa Other 5 4 4 No No No No No No Yes No

GLN24-040C1-
CL

GLN-0(265)T T0318
Construct bike lanes 
on both sides of 67th 
Avenue.   

2023 CMAQ 2023 4,815,695   - 291,087  5,106,782   
Amend: Change funding type from HIP-MAG 
to CMAQ.

Glendale Highway 8785
City of Glendale Various 
Locations - Intersections

Principal Arterial - 
Other

Safety
OCT-DEC 

2024
Maricopa 5-year 0 0 0 Yes No No No No No No No GLN22-070D GLN-0(267)T T0349

Design Flashing 
Yellow Arrows, 3-inch 
reflective tape, offset  

2023 HSIP-AZ 2022 210,000    -   -   210,000    

Amend: Change Work Year from 2022 to 
2023. Decrease Federal amount and Total 
amount by $33,000 from $243,000 to 
$210,000. Funding is being shifted to 
construction. Request made by ADOT.

Glendale Highway 8785
City of Glendale Various 
Locations - Intersections

Principal Arterial - 
Other

Safety
OCT-DEC 

2024
Maricopa 5-year 0 0 0 Yes No No No No No No No GLN22-070C GLN-0(267)T T0349

Construct Flashing 
Yellow Arrows, 3-inch 
reflective tape, offset  

2023 HSIP-AZ 2023 682,588    -   -   682,588    

Amend: Increase Federal amount and Total 
amount by $33,000 from $649,588 to 
$682,588. Funding is being shifted from 
design. Request made by ADOT.

Guadalupe Highway 28389
Calle Guadalupe: I-10 to 
Highline Canal

Minor Arterial Street
OCT-DEC 

2025
Maricopa Other 0.7 2 2 No No Yes No No Yes No No GDL24-240C ----- -----

Roadway 
reconstruction and 
pedestrian 
improvements

2024 Local 2024 -   -   2,867,100   2,867,100   Amend: Add new TIP listing.

MAG Highway 5339 Regionwide Other N/A Maricopa Other 0 0 0 No Yes No No No Yes Yes No MAG24-007 ----- -----

FHWA Funding: Flex 
to Transit. Annual 
Amount Placeholder. 
See Program of 
Projects for Detail 

2024 CMAQ 2023 7,413,076   1,853,269   - 9,266,345  

Amend: Change Apportionment Year from
2024 to 2023. Reduce Federal amount by 
$12,485,153 from $19,898,229 to $7,413,076. 
Increase Regional amount by $650,513 from 
$1,202,756 to $1,853,269. Decrease Total 

MAG Highway 5339 Regionwide Other N/A Maricopa Other 0 0 0 No Yes No No No Yes Yes No MAG24-009 ----- -----

FHWA Funding: 
Flex to Transit. 
Annual Amount 
Placeholder. See 
Program of Projects 

2024
STBGP-

MAG
2023 12,485,153   3,121,288   - 15,606,441 

Amend: New TIP listing. Funding comes from 
TIP ID MAG24-009.

Maricopa 
County

Highway 29289
Wintersburg Rd: Buckeye Rd to 
Van Buren St  

Safety N/A Maricopa 5-year 0 0 0 Yes No No No No No No No MMA24-271D ----- -----

Design Passing Lane, 
shoulder Widening 
and Center and Edge 
line 

2024 HSIP-AZ 2024 353,201    - 21,349 374,550    

Amend: Increase Local amount by $7,440 
from $13,909 to $21,349. Increase Total 
amount by $7,440 from $367,110 to 
$374,550. Adjustment made to align with 
ADOT 5-Year Program.

Phoenix Highway 33982 Citywide: Phoenix Minor Arterial ITS
OCT-DEC

2024
Maricopa SM+O 80 6 6 No No No No Yes No Yes No PHX23-261D PHX-0(374)D T040601D

40 CCTV cameras 
and 100 ARID 

2023 Local 2023 -   -   80,000   80,000   Amend: Add Fed ID and TRACS.
Phoenix Highway 33982 Citywide: Phoenix Minor Arterial ITS

OCT-DEC
2024

Maricopa SM+O 80 6 6 No No No No Yes No Yes No PHX23-261D1 PHX-0(374)D T040601D
ADOT Design Review
Fee 

2023 Local 2023 -   -   10,000   10,000   Amend: Add Fed ID and TRACS.
Phoenix Highway 33982 Citywide: Phoenix Minor Arterial ITS

OCT-DEC
2024

Maricopa SM+O 80 6 6 No No No No Yes No Yes No PHX23-261C PHX-0(374)D T040601C
40 CCTV cameras 
and 100 ARID 

2024 CMAQ 2024 1,041,072   - 62,928 1,104,000   
Amend: Add Fed ID and TRACS. Change 
Work and Apportionment Year from 2023 to Pinal 

County
Highway 13015

Pinal County Combined Safety 
Improvement Project: Hunt 

Minor Arterial Safety
OCT-DEC

2024
Pinal 5-year 0 0 0 Yes No No No Yes No No No PNL24-070C PPN-0(228)T T0352

Construct Flashing 
Yellow Arrow (FYA), 

2024 HSIP-AZ 2024 996,730    - 22,191 1,018,921   
Amend: Increase Federal amount by $29,566 
from $967,164 to $996,730. Increase Total Queen 

Creek
Highway 16987 Town Limit North of Ocotillo Rd 

Principal Arterial -
Other

ITS
OCT-DEC

2025
Maricopa SM+O 5.2 6 6 No No No No Yes No Yes No

QNC23-260D2-
CL

----- -----
Fiber Infrastructure 
and ITS Equipment 

2023
STBGP-

MAG
2023 141,450    - 8,550  150,000    

Amend: Change funding type from HIP-MAG 
to STBGP-MAG.Queen 

Creek
Highway 31404 Town limits South of Ocotillo Rd 

Principal Arterial -
Other

ITS
OCT-DEC

2025
Maricopa SM+O 5.2 6 6 No No No No Yes No Yes No

QNC23-261D2-
CL

QCR-0(220)T  T0388
Fiber Infrastructure 
and ITS Equipment 

2023
STBGP-

MAG
2023 143,336    - 8,664  152,000    

Amend: Change funding type from HIP-MAG 
to STBGP-MAG.

Scottsdale Highway 26628 Thomas Rd, 56th Str to 73rd St Minor Arterial Bike/Ped
OCT-DEC

2022
Maricopa Other 2.2 5 4 No No No No No Yes No No SCT22-804C SCT-0(240)D T0367 

Construct road diet, 
bike lanes, and 

2023
STBGP-

MAG
2023 2,736,836   - 165,429  2,902,265   

Amend: Change funding type from HIP-MAG 
to STBGP-MAG.

Tolleson Highway 26342 Van Buren St at 95th Ave Minor Arterial Street
OCT-DEC

2025
Maricopa Other 0 2 2 Yes No No No No Yes Yes No TOL24-240C ----- -----

Construct 
pedestrian bridge

2024 HIP-CPF 2023 3,500,000   - 211,559  3,711,559   
Amend: Add new TIP listing. City was
awarded Congressionally Directed Spending 

Notes
7. Changes made since Transportation Policy
Committee are tinted in Green highlight.

5. Changes made since Transportation 
Review Committee are tinted in orange 
highlight.

6. Changes made since 
Management Committee are 
tinted in purple highlight.

1.  Rows in the report are sorted in order by the following columns: 
Agency, Location, and Work Year. Changes are in red font. Deletions are
shown in strike through font. 

2. The following are used to indicate MAG Committees
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management 
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year
the project will appear in a grant.

Page 4 of Date Printed 7/31/2023

Page 192 of 338



ADOT Highway 49351 SR 74 at Lake Pleasant Parkway
Principal Arterial -
Other Freeway or 

Expressway

Freeway 
Interchange

APR-
JUN 
2033

Maricopa 5-year 4 2 2 No No No No Yes No No Yes DOT23-208 ----- F058801D Design traffic interchange 2023 Leg Approp 2023 -    -    4,650,000    4,650,000    
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

Apache 
Junction

Highway 1764
Apache Trail & Superstition: 
Meridian to SR88 

Minor Arterial Safety
OCT-
DEC 
2025

Pinal 5-year 0 0 0 Yes No No No No No No No APJ24-070C APJ24-070C T036501C Construct Lighting 2024 HSIP-AZ 2024 2,016,000    -    -    2,016,000    Clerical: Update TRACS.

Buckeye Highway 46791
Jackrabbit Tr: Thomas Rd to 
McDowell Rd 

Minor Arterial Freeway
OCT-
DEC 
2024

Maricopa 5-year 1 2 4 No No No No No No No No BKY23-200 ----- ----- Roadway widening 2023 Leg Approp 2023 -    -    20,080,000   20,080,000   
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

Florence Highway 21897
Butte Ave - Florence/Casa 
Grande Bridge 

Major Collector Street
OCT-
DEC 
2024

Pinal Other 0 2 2 No No No Yes No No No No FLO22-030C ----- ----- Construct Bridge Replacement 2022 Leg Approp 2022 -    -    1,000,000    1,000,000    
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

Gilbert Highway 19275
Ocotillo Road: Greenfield to 
Higley

Minor Arterial Street
OCT-
DEC 
2026

Maricopa Other 1 0 4 No No No No Yes No No No GLB20-801D ----- -----
Design of Ocotillo Road from
approximately 1/4 mile east of 
Greenfield Road to Higley 

2022 Leg Approp 2022 -    -    5,520,000    5,520,000    
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

Gilbert Highway 19275
Ocotillo Road: Greenfield to 
Higley

Minor Arterial Street
OCT-
DEC 
2026

Maricopa Other 1 0 4 No No No No Yes No No No GLB20-801R ----- -----
Right of way acquisition for
Ocotillo Road from 
approximately 1/4 mile east of 

2022 Leg Approp 2022 -    -    2,380,000    2,380,000    
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

Goodyear Highway 31623
Camelback Road - SR303 to 
152nd Avenue 

Minor Collector Street
OCT-
DEC 
2024

Maricopa Other 2 2 6 No No No Yes No No No No GDY22-030D ----- T042001D Design 2022 Leg Approp 2022 -    -    3,600,000    3,600,000    
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

Goodyear Highway 31623
Camelback Road - SR303 to 
152nd Avenue 

Minor Collector Street
OCT-
DEC 
2024

Maricopa Other 2 2 6 No No No Yes No No No No GDY22-030R1 ----- T042001R ROW Acquisition 2022 Leg Approp 2022 -    -    4,400,000    4,400,000    
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

Notes
7. Changes made since Transportation Policy
Committee are tinted in Green highlight.

5. Changes made since Transportation 
Review Committee are tinted in 
orange highlight.

6. Changes made since 
Management Committee are
tinted in purple highlight.

 1.  Rows in the report are sorted in order by the following columns: 
Agency, Location, and Work Year. Changes are in red font. Deletions are
shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year 
the project will appear in a grant.
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Avondale Highway 10086
107th Ave: Van Buren St 
to I-10

Minor Arterial Street
OCT-DEC 

2025
Maricopa Other 2 4 5 No No No No Yes No No No AVN20-701R ----- ----- Add 1 NB Lane 2025 Local 2025 -   - 2,000,000   2,000,000   

Amend: Change Location from '107th Avenue: 
Van Buren Street to I-10' to '107th Ave: Van 
Buren St to I-10'. Change Open to Traffic from 
'OCT-DEC 2022' to 'OCT-DEC 2025'. Change 
Work Year and Apportionment Year from '2022' 
to '2025'.

Avondale Highway 2359
99th Ave: Indian School 
Rd to Osborn Rd

Minor Arterial Street
OCT-DEC 

2023
Maricopa Other 0.5 4 6 No No No No Yes No No No AVN08-801 ----- -----

Construct Roadway 
Widening

2023 Private 2023 -   - 2,000,000   2,000,000   

Amend: Change Location from '99th Ave: Indian 
School Rd to Osborn' to '99th Ave: Indian 
School Rd to Osborn Rd'.  Change Open to 
Traffic from 'OCT-DEC 2017' to 'OCT-DEC 
2023'. Change Work Year and Apportionment 
Year from '2017' to '2023'.

Avondale Highway 11076
99th Avenue: Thomas 
Rd to Encanto Blvd

Minor Arterial Street
OCT-DEC 

2025
Maricopa Other 0.5 4 6 No No No No Yes No No No AVN16-401 ----- -----

Construct Roadway 
Widening

2025 Private 2025 -   - 2,000,000   2,000,000   

Amend: Change Location from '99th Avenue: 
Thomas to Encanto' to '99th Avenue: Thomas 
Rd to Encanto Blvd'. Change Open to Traffic 
from 'OCT-DEC 2022' to 'OCT-DEC 2025'. 
Change Work Year and Apportionment Year 
from '2022' to '2025'.

Avondale Highway 31352
Indian School: .14 mi east 
of Dysart to .43 mi east of 
Dysart (S 1/2, .30 mi.)

Principal Arterial - 
Other

Street
OCT-DEC 

2023
Maricopa Other 0.3 4 5 No No No No Yes No No No AVN18-403 ----- -----

Add 1 lane, curb, 
gutter, sidewalks

2023 Private 2023 -   - 1,000,000   1,000,000   
Amend: Change Open to Traffic from 'OCT-DEC 
2015' to 'OCT-DEC 2023'. Change Work Year 
and Apportionment Year from '2015' to '2023'.

Gilbert Highway 4129
Recker Rd: Elliot Rd to 
Warner Rd

Minor Arterial Street
OCT-DEC 

2023
Maricopa Other 1 2 4 No No No No Yes No No No GLB02-808 ----- -----

Construct roadway 
widening and 
improvements

2022 Private 2022 -   - 4,000,000   4,000,000   

Amend: Change Open to Traffic from 'OCT-DEC 
2019' to 'OCT-DEC 2023'. Change Length from 
0 to 1. Change Work Year and Apportionment 
Year from '2018' to '2022'.

Gilbert Highway 14677
Warner Rd: Higley Rd to 
Recker Rd

Minor Arterial Street
OCT-DEC 

2023
Maricopa Other 1 2 6 No No No No Yes No No No GLB08-714 ----- -----

Construct roadway 
widening

2022 Private 2022 -   - 3,000,000   3,000,000   
Amend: Change Open to Traffic from 'OCT-DEC 
2019' to 'OCT-DEC 2023'. Change Work Year 
and Apportionment Year from '2018' to '2022'.

Maricopa 
(City)

Highway 6133
Bowlin Rd: White and 
Parker Rd to Anthony 
Blvd

Minor Collector Street
OCT-DEC 

2025
Pinal Other 1.2 2 4 No No No No Yes No No No MAR24-230D ----- -----

Roadway Widening 
(Design)

2024 Local 2024 -   - 2,600,000   2,600,000   
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 6133
Bowlin Rd: White and 
Parker Rd to Anthony 
Blvd

Minor Collector Street
OCT-DEC 

2025
Pinal Other 1.2 2 4 No No No No Yes No No No MAR24-230C ----- -----

Roadway widening 
(Construction)

2025 Local 2025 -   - 16,500,000   16,500,000   
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 30143
Farrell Rd: Porter Rd to 
SR 347 (East West 
Corridor)

Minor Arterial Street
JUL-SEP 

2023
Pinal Other 2.3 0 4 No No No No Yes No No No MAR23-232C ----- -----

New roadway 
(Construction)

2023 Local 2023 -   - 32,996,289   32,996,289   
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 14188
Farrell Rd: Hartman Rd 
to Murphy Rd

Local Street
OCT-DEC 

2024
Pinal Other 1 0 2 No No No No No No Yes No MAR23-231D ----- -----

Paving unpaved 
road (Design)

2023 Private 2023 -   - 383,000    383,000    
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 14188
Farrell Rd: Hartman Rd 
to Murphy Rd

Local Street
OCT-DEC 

2024
Pinal Other 1 0 2 No No No No No No Yes No MAR23-231C ----- -----

Paving unpaved 
road (Construction)

2024 Private 2024 -   - 1,913,300   1,913,300   
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 7664
Green Rd Bypass: SR 
347 to SR 238

Minor Arterial Street
OCT-DEC 

2031
Pinal Other 2.7 0 4 No No No No Yes No No No MAR25-231D ----- -----

New roadway 
(Design)

2024 Local 2024 -   - 300,000    300,000    
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 33604
Porter Rd: Smith Enke 
Rd to Honeycutt Rd

Minor Arterial Street
OCT-DEC 

2022
Pinal Other 1 2 4 No No No No Yes No No No MAR22-230C -----

Roadway widening 
(Construction)

2022 Private 2022 -   - 2,336,779   2,336,779   
Amend: New TIP listing. Request made by City 
of Maricopa.

Maricopa 
(City)

Highway 25209
Smith Enke Rd: Chase 
Dr to White and Parker 
Rd

Minor Arterial Street
APR-JUN 

2022
Pinal Other 0.5 2 4 No No No No Yes No No No MAR22-231C -----

Roadway widening 
(Construction)

2022 Private 2022 -   - 1,323,000   1,323,000   
Amend: New TIP listing. Request made by City 
of Maricopa.

TABLE B-1:  Requested General Roadway Project Changes (Conformity) to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories
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Maricopa 
County

Highway 11374
Olive Ave: Reems Rd to 
Litchfield Rd

Minor Collector Street
OCT-DEC 

2026
Maricopa Other 1 2 4 No No No No Yes No No No MMA25-230C ----- ----- Roadway widening 2025 Local 2025 -   -   11,000,000   11,000,000   

Amend: Change Location from "Olive, Reems to 
Litchfield" to "Olive Ave: Reems Rd to Litchfield 
Rd". Change Open to Traffic Date from OCT-
DEC 2022 to OCT-DEC 2026. Change Work 
and Apportionment Year from 2017 to 2025.

Mesa Highway 9857
Hawes Rd: Elliot Rd to 
Peralta Ave

Local Street
OCT-DEC 

2024
Maricopa Other 0.5 2 4 No No No No Yes No No No MES08-805 ----- -----

Construct roadway 
widening and 
improvements

2024 Private 2024 -   -   2,800,000   2,800,000   

Amend: Change Location from 'Hawes Rd: Elliot 
Rd to Paloma Ave alignment' to 'Hawes Rd: 
Elliot Rd to Peralta Ave'. Change Open to Traffic 
Date from OCT-DEC 2023 to OCT-DEC 2024. 
Change Work and Apportionment Year from 
2019 to 2024.

Mesa Highway 40533
Main Street: Gilbert Rd to 
Sossaman Rd

Minor Arterial Bike/Ped
OCT-DEC

2029
Maricopa Other 7 6 4 No No No No No Yes No No MES24-003 ----- -----

Construct new 
roadway to minor

2029 Local 2029 -   -   5,615,827   5,615,827   
Amend. Change Open to Traffic from 'OCT-DEC
2027' to 'OCT-DEC 2029'. Change Through 

Peoria Highway 750
135th Ave: Ridgeline Rd 
to Sorrento Dr

Minor Arterial Street
APR-JUN 

2024
Maricopa Other 0.5 0 2 No No No No Yes No No No PEO22-030 ----- -----

Construct new 2 lane 
roadway ( 1/2 Street ) 

2023 Private 2023 -   -   2,000,000   2,000,000   

Amend. Change Location from '135th Avenue-
Ridgeline Cerranto Drive' to '135th Ave: 
Ridgeline Rd to Sorrento Dr'. Change Open to 
Traffic  from 'APR-JUN 2023' to 'APR-JUN 
2024'. Change Work and Apportionment Year 
from 2022 to 2023.

Peoria Highway 4936
67th Ave: Pinnacle Peak 
Rd to Happy Valley Rd

Minor Arterial Street
OCT-DEC 

2025
Maricopa Other 1 4 6 No No No No Yes Yes No No PEO09-714 ----- -----

Widen roadway, bike 
lanes and sidewalks. 
Intersection 
improvements. Storm 
drain improvements.

2025 Local 2025 -   -   31,500,000   31,500,000   
Amend. Change Open to Traffic from OCT-DEC 
2024 to OCT-DEC 2025.  Change Work and 
Apportionment Year from 2022 to 2025.

Peoria Highway 4936
67th Ave: Pinnacle Peak 
Rd to Happy Valley Rd

Minor Arterial Street
OCT-DEC 

2025
Maricopa Other 1 4 6 No No No No Yes Yes No No PEO09-714C1 ----- -----

Widen the existing 
arterial Widen 
roadway, bike lanes 
and sidewalks. 
Intersection 
improvements. Storm 
drain improvements.

2025
Leg 

Approp
2022 -   -   8,500,000   8,500,000   

Amend. Change Open to Traffic from OCT-DEC 
2024 to OCT-DEC 2025.  Change Work Year 
from 2022 to 2025. Change Funding Type from 
State to Leg Approp. Adjustments made to 
reflect state appropriation contained in SB 1820 
Sec. 33, Item 9.

Peoria Highway 26608
Vistancia Blvd: White 
Peak Dr to Galvin Pkwy

Minor Arterial Street
APR-JUN

2024
Maricopa Other 1 0 4 No No No No Yes No No No PEO22-031 ----- -----

Construct new 4 
lane roadway with 

2024 Private 2024 -   -   7,200,000   7,200,000   
Amend: Change Location from 'Vistancia
Boulevard-Westland to Sonoran' to "Vistancia 

Phoenix Highway 44946
Pinnacle Peak Rd: 55th 
Ave to 43rd Ave

Minor Arterial Street
OCT-DEC

2023
Maricopa Other 1 2 4 No No No No Yes No No No PHX12-860 ----- -----

Reconstruct roadway 
to 74ft section, adding 

2023 Local 2023 -   -   5,500,000   5,500,000   
Amend: Change Open to Traffic from 'OCT-DEC
2014' to 'OCT-DEC 2023'. Change Work and Pinal 

County
Highway 6035

Peralta Rd: End of
Pavement to Trailhead

Local Street
OCT-DEC

2024
Pinal Other 6.1 0 2 No No No No Yes No No No PNL24-230C

AZ FLAP PIN
FR77(1)

-----
Construct New 
Roadway

2024 FLAP 2024 13,225,000   - 675,000  13,900,000   
Amend: New TIP listing. Request made by Pinal 
County.Pinal 

County
Highway 25056

Skyline Rd: Charbray Dr 
to Gantzel Rd

Major Collector Street
OCT-DEC

2024
Pinal Other 1 0 3 No No No No Yes No No No PNL24-231C ----- -----

Construct New 
Roadway

2024 Local 2024 -   -   2,500,000   2,500,000   
Amend: New TIP listing. Request made by Pinal 
County.Salt River

Pima-
Highway 28666

Pima rd, Arizona Canal to 
Krail St

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 0.2 2 4 No No No No Yes No No No SRP24-207 ----- ----- Widen Roadway 2024 NSFLTP 2024 2,122,253   -   -   2,122,253   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 35489

Pima Rd, Chaparral to 
Jackrabbit Trail

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 0.5 2 4 No No No No Yes No No No SRP24-204 ----- ----- Widen Roadway 2024 NSFLTP 2024 5,305,632   -   -   5,305,632   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 1242

Pima Rd, Indian School 
Rd to Chaparral

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 1 2 4 No No No No Yes No No No SRP24-203 ----- ----- Widen Roadway 2024 NSFLTP 2024 10,611,265   -   -   10,611,265   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 11447

Pima Rd, Jackrabbit Trail 
to McDonald Rd

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 0.5 2 4 No No No No Yes No No No SRP24-205 ----- ----- Widen Roadway 2024 NSFLTP 2024 5,305,633   -   -   5,305,633   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 11612

Pima rd, McDonald Rd to
Arizona Canal

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 0.5 2 4 No No No No Yes No No No SRP24-206 ----- ----- Widen Roadway 2024 NSFLTP 2024 5,305,633   -   -   5,305,633   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 14511

Pima Rd, McDowell Rd to 
Thomas Rd

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 1 2 4 No No No No Yes No No No SRP24-101 ----- ----- Widen Roadway 2024 NSFLTP 2024 10,611,265   -   -   10,611,265   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.Salt River

Pima-
Highway 45153

Pima Rd, Thomas Rd to 
Indian School Rd

Minor Arterial Street
OCT-DEC

2025
Maricopa Other 1 2 4 No No No No Yes No No No SRP-202 ----- ----- Widen Roadway 2024 NSFLTP 2024 10,611,265   -   -   10,611,265   

Amend: Change Open to Traffic from 'OCT-DEC
2024' to 'OCT-DEC 2025'.

Surprise Highway 44574
163rd Ave: Jomax Rd to 
Happy Valley Rd

Minor Arterial Street
OCT-DEC 

2024
Maricopa Other 1.5 4 6 No No No No Yes No No No SUR21-801 ----- -----

Construct 2 additional 
Northbound lanes in 
with curb, 
gutter,raised median 
and sidewalks

2024 Private 2024 -   -   11,275,000   11,275,000   

Amend.Change location from '163rd - Jomax 
Road to San Ysidro' to '163rd Ave: Jomax Rd to 
Happy Valley Rd'. Change Open to Traffic from 
JUL-SEP 2021 to OCT-DEC 2024. Change 
Work and Apportionment Year from 2021 to 
2024.

Notes
5. Changes made since 
Transportation Review 
Committee are tinted in 
orange highlight.

8. Changes since conformity mail out are tinted in 
brown highlight.

6. Changes made since 
Management 
Committee are tinted in 
purple highlight.

7. Changes made since 
Transportation Policy Committee
are tinted in Green highlight.

 1. Rows in the report are sorted in order by the following columns:
Agency, Location, and Work Year. Changes are in red font. 
Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees 
reviewing these TIP listings for amendment: TRC = 
Transportation Review Committee, MC = Management 
Committee, TPC = Transportation Policy  Committee.

3. The year the federal funds (if any) were apportioned by
Congress. This item is included only for informational 
purposes.

4. For federal projects, this is the year the project 
will authorize. For transit projects, this is the year
the project will appear in a grant.

Page 2 of Date Printed 7/31/2023

Page 195 of 338



PM1 PM2T PM2N PM2B PM3F PM3S PM3E

Agency Section MAG ID Location

Federal 
Functional 

Classification MAG Mode Es
tim

at
e 

D
at

e 
O

pe
n:

A
Q

 A
re

a

In
 P

ro
gr

am

M
ile

s

B
ef

or
e

A
fte

r

Sa
fe

ty

Tr
an

si
t A

ss
et

 
C

on
di

tio
n

Pa
ve

m
en

t 
C

on
di

tio
n

B
rid

ge
 

C
on

di
tio

n
Tr

av
el

 
R

el
ia

bi
lit

y
N

on
 S

O
V 

Tr
av

el
C

M
A

Q
 

Em
is

si
on

s

O
N

 N
H

S

TIP ID
Fed ID / 
Grant ID

TRACS / 
ALI Work

Work 
Year4

Funding 
Type

Apport. 
Year3 Federal Regional Local Total TIP Change Request

ADOT Highway 38633
10 (Maricopa):  Dirk Lay Rd. - 
South of SR387 (MP 187) 

Principal Arterial - 
Interstate

Freeway
JAN-
MAR 
2027

Pinal 5-year 6 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-231 010-C(222)T F0337 Design Roadway Widening 2023 Leg Approp 2022 -    -    700,000   700,000   

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature as per SB 1820. Apportionment 
year updated from 2023 to 2022 to reflect the 
correct year of state appropriation.

ADOT Highway 47452
10 (Maricopa): SR202L Santan - 
South of SR387 (MP 187) 

Principal Arterial - 
Interstate

Freeway
JAN-
MAR 
2027

Maricopa/
Pinal

5-year 26.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT20-014R 010-C(222)T F025203L Right of Way Support 2023 Leg Approp 2022 -    -    1,000,000    1,000,000    

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature as per SB 1820. Apportionment 
year updated from 2023 to 2022 to reflect the 
correct year of state appropriation.

ADOT Highway 47452
10 (Maricopa): SR202L Santan - 
South of SR387 (MP 187) 

Principal Arterial - 
Interstate

Freeway
JAN-
MAR 
2027

Maricopa/
Pinal

5-year 26.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-229 010-C(222)T F0252001R
Right of Way Acquisition for 
Roadway Widening

2023 Leg Approp 2022 -    -    26,700,000   26,700,000   

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature as per SB 1820. Apportionment 
year updated from 2023 to 2022 to reflect the 
correct year of state appropriation.

ADOT Highway 47452
10 (Maricopa): SR202L Santan - 
South of SR387 (MP 187) 

Principal Arterial - 
Interstate

Freeway
JAN-
MAR 
2027

Maricopa/
Pinal

5-year 26.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-209 010-C(222)T F0252 Design Freeway Widening 2023 State 2023 -    -    953,000   953,000   

Clerical: Decrease local and total funding from 
$28,953,000 to $28,000,000 to reflect the 
portion of funding allocated from the ADOT 5-
year program. Remaining funds of $28,000,000 
transferred to TIP ID DOT23-229D and DOT23-
239D to reflect correct funding types.

ADOT Highway 47452
10 (Maricopa): SR202L Santan - 
South of SR387 (MP 187) 

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Maricopa/
Pinal

5-year 26.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-229D 010-C(222)T F0252 Design Freeway Widening 2023 Leg Approp 2022 -    -    17,300,000   17,300,000   

Clerical: New TIP listing to separate funding 
appropriated from State Legislature as per SB 
1820. Funding transferred from TIP ID DOT23-
209.

ADOT Highway 47452
10 (Maricopa): SR202L Santan - 
South of SR387 (MP 187) 

Principal Arterial 
- Interstate

Freeway
JAN-
MAR 
2027

Maricopa/
Pinal

5-year 26.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-239D 010-C(222)T F0252 Design Freeway Widening 2023 Leg Approp 2023 -    -    10,700,000   10,700,000   

Clerical: New TIP listing to separate funding 
appropriated from State Legislature as per HB 
2858. Funding transferred from TIP ID DOT23-
209.

ADOT Highway 5432
10 (Maricopa): SR-587 to Dirk 
Lay Rd. 

Principal Arterial - 
Interstate

Freeway
JAN-
MAR 
2027

Pinal 5-year 6.5 6 8 Yes No Yes Yes Yes Yes No Yes DOT23-228 010-C(222)T F0336 Design Roadway Widening 2023 Leg Approp 2022 -    -    4,300,000    4,300,000    

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature as per SB 1820. Apportionment 
year updated from 2023 to 2022 to reflect the 
correct year of state appropriation.

ADOT Highway 45868 101: Near 16th Street 
Principal Arterial - 

Other
Freeway

OCT-
DEC 
2023

Maricopa 5-year 1 8 8 No No No No No No No Yes DOT23-203C ----- F050501D Construct screen wall 2023 Leg Approp 2023 -    -    11,300,000   11,300,000   
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

ADOT Highway 45868 101: Near 16th Street 
Principal Arterial - 

Other
Freeway

OCT-
DEC 
2023

Maricopa 5-year 1 8 8 No No No No No No No Yes DOT23-203D ----- F050501D Design screen wall 2023 Leg Approp 2023 -    -    50,000   50,000   
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

ADOT Highway 25501
303 (Estrella): I-17 System 
Interchange Improvements 

Principal Arterial - 
Other Freeway or 

Expressway

Freeway 
Interchange

APR-
JUN 
2035

Maricopa 5-year 3 0 4 No No No No Yes No No Yes DOT23-205 ----- F056201D Design interchange 2023 Leg Approp 2023 -    -    19,000,000   19,000,000   
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

ADOT Highway 27723
303 (Estrella): Lake Pleasant 
Parkway - I-17, Final  

Principal Arterial - 
Other Freeway or 

Expressway
Freeway

APR-
JUN 
2035

Maricopa 5-year 7 4 6 No No No No Yes No No Yes DOT23-206 ----- F056101D Design improvements 2023 Leg Approp 2023 -    -    4,000,000    4,000,000    
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

ADOT Highway 47165 303: Grand Avenue TI 
Principal Arterial - 

Other
Freeway 

Interchange
N/A Maricopa 5-year 0 0 0 No No No No Yes No No Yes DOT22-004 ----- ----- Study 2022 Leg Approp 2022 -    -    150,000   150,000   

Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

ADOT Highway 20133 347: I-10 to City of Maricopa 
Principal Arterial - 

Other
Freeway

OCT-
DEC 
2027

Pinal 5-year 13.4 4 6 No No No No No No No Yes DOT23-210 347-A(214)T F058101D Design road widening 2023 Leg Approp 2023 -    -    5,900,000    5,900,000    
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

ADOT Highway 20133 347: I-10 to City of Maricopa 
Principal Arterial - 

Other
Freeway

OCT-
DEC 
2027

Pinal 5-year 13.4 4 6 No No No No No No No Yes DOT23-210-L 347-A(214)T F058101L Roadway Safety Assessment 2023 Leg Approp 2023 -    -    100,000   100,000   
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

ADOT Highway 35331 SR 238: SR 347 to Green Rd Minor Arterial Freeway
OCT-
DEC 
2025

Maricopa 5-year 1.25 2 2 No No No No No No No No DOT23-226 ----- ----- Corridor study 2023 Leg Approp 2023 -    -    800,000   800,000   
Clerical: Change Funding Type from State to 
Leg Approp to identify funding is appropriated 
by legislature.

ADOT Highway 49351 SR 74 at Lake Pleasant Parkway
Principal Arterial - 
Other Freeway or 

Expressway

Freeway 
Interchange

APR-
JUN 
2033

Maricopa UPWP 4 2 2 No No No No Yes No No Yes DOT23-207 ----- F058801L Corridor Study 2023 Leg Approp 2023 -    -    350,000   350,000   
Clerical: Add TRACS. Change Funding Type 
from State to Leg Approp to identify funding is 
appropriated by legislature.

TABLE B-2:  Requested General Roadway Clerical Project Changes to the
FY 2022-2025 MAG Transportation Improvement Program (TIP) and 2050 Regional Transportation Plan1, TIP AMENDMENT #16

Through 
Lanes

Performance Categories
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7b.

Program Amount:

US 60 @ MP -  

103rd Ave - Center St 

Railroad Safety Upgrades 

Maricopa

Central

F039001X TIP#: 102351               

Lisa Danka

$2,275,000

$1,775,000

Delete FY 2024 funding. Project funded in FY 2023.

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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FA1Q

103rd Ave - Center St Railroad Safety Upgrades

60Central

Lisa Danka     @    (602) 712-4675

F039001X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 9/12/2023

9/14/2023

Lisa Danka

3. Form Date / 5. Form By:

1611 W Jackson St, , 200B - 4210 MPD PLANNING TEAM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
72621 $835 RAILWAY HIGHWAY 

CROSSING
.

72323 $940 CONTINGENCY .

102351 $500 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72624 ($500) RAILWAY HIGHWAY 

CROSSING
.

10235116. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$2,275

18a. (+/-) Program Budget Request:

($500)

18b Total Program Budget After Request:

$1,775

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

15 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

060-B(229)T

25. DESCRIPTION OF REQUEST

Delete FY 2024 funding.

26. JUSTIFICATION OF REQUEST

This project was funded from Statewide Contingency in FY 2023 and therefore 
the funding in FY 2024 is no longer needed.
27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET
UPDATE FUNDING SOURCES         

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$2,275
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7c.

Program Amount:

I-10 @ MP  24.0

SCADDAN WASH - PLOMOSA

PAVEMENT REHABILITATION

La Paz

Southwest

FY 2024

F050201C TIP#: 102470

Thomas O'Reilly

$19,962,000

$23,062,000

Increase budget.

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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SC1P

SCADDAN WASH - PLOMOSA PAVEMENT REHABILITATION

10 24.0Southwest

Thomas Oreilly     @    (602) 712-2587

F050201C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

La Paz

2. Teleconference: No

5.94

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 9/19/2023

9/19/2023

Thomas Oreilly

3. Form Date / 5. Form By:

205 S 17TH AVE - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
102470 $19,962 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72524 $3,100 PRESERVATION

10247016. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$19,962

18a. (+/-) Program Budget Request:

$3,100

18b Total Program Budget After Request:

$23,062

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

12 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

24

11/3/2023

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-A(238)T

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

Additional funding is needed due to increases in unit cost for AC and concrete items.

This request includes ICAP.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$19,962
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*ITEM 7d. Route & MP:
Project Name:
Type of Work:    

County:
District:

Schedule:
Project:

Project Manager: 
Program Amount: New 

Program Amount: 
Requested Action:

US 60 @ MP 159.0

35TH AVE / INDIAN SCHOOL RD INTERSECTION 

RECONSTRUCT TI

Maricopa

Central

F027201D TIP#: 8893  

Olivier Mirza

$6,393,000

$12,893,000

Increase Project Budget.  Contingent upon 

MAG approval anticipated in October, 2023.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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SE1O

35TH AVE / INDIAN SCHOOL RD INTERSECTION RECONSTRUCT TI

60 159.0Central

Olivier Mirza     @     

F027201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 9/26/2023

9/27/2023

Olivier Mirza

3. Form Date / 5. Form By:

- 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
 8893 $2,483 . RARF MATCH

 8893 $3,910 . NHPP

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49924 $6,500 . RARF Design Funds

8893  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$6,393

18a. (+/-) Program Budget Request:

$6,500

18b Total Program Budget After Request:

$12,893

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

16 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase Project Budget.

26. JUSTIFICATION OF REQUEST

Request funds for final design of a raised grade separation (intersection) between 35th Avenue and Indian School Road over 
US60/Grand Avenue. Project includes three bridge structures, elevated intersection, sidewalks, retaining walls, signalized 
intersections, utility designation/relocation, and accommodations for future Light-Rail-Transit along Indian School Road.

This action is contingent upon MAG approval anticipated in October 2023.  

Staff: $300K
Consultant: $5.571Mil
ICAP: $629K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$6,393
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7e.

Program Amount:

I-10 @ MP 145.7

7TH ST - CHANDLER BLVD

ROADWAY & SIDEWALK IMPROVEMENTS

Maricopa

Central

F069201D TIP#: 104177     

Michelle Medina

$0

$466,000

Establish Design Project.  Contingent upon MAG 

approval anticipated in October, 2023.  

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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LJ1Q

7TH ST - CHANDLER BLVD ROADWAY & SIDEWALK IMPROVEMENTS

10 145.7Central

Michelle Medina     @    (602) 712-6530

F069201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

15.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 9/12/2023

9/28/2023

Michelle Medina

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73324 $466 STATEWIDE MINOR 

PROJECTS

10417716. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$466

18b Total Program Budget After Request:

$466

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(231)T

25. DESCRIPTION OF REQUEST

Establish Design Project

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project to establish the I-10 cross street improvements project.

This action is contingent upon MAG approval anticipated in October 2023.  

Staff $63K
Consultant $358K
ICAP $45K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 7f.

Program Amount:

US 70 @ MP 274.6

MEDICINE WAY - MP 275.7 

CONSTRUCT PASSING LANE 

Graham

Southeast

F069801D TIP#: 104175      

Vivian Li

$0

$529,000

Establish new design project.

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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LG1Q

MEDICINE WAY - MP 275.7 CONSTRUCT PASSING LANE

70 274.6Southeast

Pei-jung Li     @    (602) 712-8708

F069801D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Graham

2. Teleconference: No

1.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 9/12/2023

9/14/2023

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73324 $529 STATEWIDE MINOR 

PROJECTS

10417516. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$529

18b Total Program Budget After Request:

$529

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

070-A(226)T

25. DESCRIPTION OF REQUEST

Establish new design project

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project for Construction of a Passing Lane on US 70 from MP 274.55 to MP 275.65. 

Staff - $363K
consultant - $115K 
ICAP - $51K 

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$0
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Route & MP:
Project Name:
Type of Work:

County:
District:

Schedule:
Project:

Project Manager:
Program Amount:

New Program Amount:
Requested Action:

*ITEM 7g. I-10 @ MP  256.0

GRANT RD - 29th ST

MILL & REPLACE BRIDGE DECKS

Pima

Southcentral

FY 2024

F072001C TIP#: 104179

Angela Galietti

$0

$488,000

Establish new project.

PPAC - NEW PROJECT - DISCUSSION AND POSSIBLE ACTION
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GRANT RD - 29TH ST MILL & REPLACE BRIDGE DECKS

10 256Southcentral

Derek Boland     @     

F072001C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

4.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 10/3/2023

10/2/2023

Angela Galietti

3. Form Date / 5. Form By:

- 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79924 $488 .

16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$488

18b Total Program Budget After Request:

$488

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

13 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

The work includes milling and replacing ACFC on specific bridge decks along I10 from MP 256 to MP 260. This will be a 
Procurement Project.
ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/4/2023

$0 104179
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7h. Wickenburg Municipal Airport 

Sonia Pizano 

Change Project Scope; no change in funding.

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

AIRPORT:  Wickenburg Municipal Airport □ New Project:

SPONSOR: Town of Wickenburg X   Changed Project(s)
CATEGORY: Design/Construct  
PROJECT NUMBER: E3S4I 01C  
GRANT MANAGER: Sonia Pizano 
AIP NUMBER: N/A 
DATE: 07/13/2023

Current Program Description Fiscal 
Year 

State Share Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

Taxiway Lighting       
Upgrade Taxiway Lighting 

(LED) 
2023 $550,000.00 

Revised Program Description Fiscal 
Year 

State Share Sponsor 
Share FAA 

Share 

Total 
Amount 

State 
Priority 
Number 

'Upgrade Taxiway Lighting 
(LED)' to 'Main Apron 

Reconstruction'. 2023 $550,000.00 

  Recommended Action is: 

 Update FY23 SL project

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
 Matthew Munden 

FMS Review and Approval:   ________________________________  Date: ______________ 
Leti Pineda-Daley 

DocuSign Envelope ID: B1F45C3B-EB69-4696-BD84-39F4F88D71EB

7/21/2023

7/26/2023
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7i. Cochise County Airport   

Margie Cerda

Increase project budget, including State, Sponsor and FAA share 

and clarify Project Name.   

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7j. Phoenix- Mesa Gateway Airport              

Margie Cerda

Correct Project name; no change in funding.

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7k. Marana Regional Airport

Sonia Pizano

Increase project budget, including State, Sponsor and FAA share.

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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ARIZONA DEPARTMENT OF TRANSPORTATION 
MPD- Aeronautics Group 

Project Committee Recommendations 

X    New Project 

□ Changed Project(s)

AIRPORT: Marana Regional

SPONSOR: TOWN OF MARANA  
CATEGORY: Commercial Services 
PROJECT NUMBER:  N/A 
GRANT MANAGER: Sonia Pizano 
AIP NUMBER:  
DATE: 09/25/2023

Current Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

Air Traffic Control  Tower 
Environmental Assessment 

24 6,705 6,705 136,590 150,000 50 

Revised Program Description Fiscal 
Year 

State 
Share 

Sponsor 
Share FAA Share 

Total 
Amount 

State 
Priority 
Number 

Air Traffic Control  Tower 
Environmental Assessment 

24 20,854 20,854  424,829 466,537  50 

  Recommended Action is: 

 Requesting State/Local match on the FAA Grant request for the Air Traffic Control  Tower
Environmental Assessment (EA) in FY23

Aeronautics Recommends for PPAC action 

Aeronautics State Engineer Approval: ___________________________ Date: ______________ 
 Matthew Munden 

FMS Review and Approval:   ________________________________  Date: ______________ 
Leti Pineda-Daley 

DocuSign Envelope ID: F660490F-54B4-4E5F-9A18-5F82BD402556

9/25/2023

9/25/2023
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7l. Prescott Airport 

Margie Cerda

Cancel Project due to duplication and return $44,700 to 

Aeronautics Fund.    

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7m. Prescott Airport 

Margie Cerda

Fund New Project; State Share Amount: $19,737.

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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Airport Project Name:
Grant Manager:

Requested Action:

*ITEM 7n. Falcon Field Airport 

Jeff Webbe 

Increase Project Budget, including State, Sponsor and FAA share 

and increase Project Scope.

PPAC - AIRPORT PROJECTS - DISCUSSION AND POSSIBLE ACTION
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DoalSlgn Envelope ID: 40128746-6662-4581-8EA8-CD9624FDE439 

ARIZONA DEPARTMENT OF TRANSPORTATION 

MPD-Aeronautics Group 

Project Committee Recommendations 

AIRPORT: FALCON FIELD □ New Project

SPONSOR: CTYOFMESA XChanpd Project(s) 

CATEGORY: Reliever 
PROJECT NUMBER: E4M2A01C 

GRANT MANAGER: JeffWebbe 

AIP NUMBER: 3-04-0023-03S-2023 

DATE: September 13, 2023 

Current Program Desatptlon Fiscal State Sponsor Total 
Year Share Share FAAShare Amount 

Construct Midfield Crossover $112,903 $112,904 $2,300,000 $2,525,807 
Taxiway East 

AND 2024 
Reconstruct Taxiway Realign 
and Reconstruct Taxiway D7, $13,410 $13,410 $273,180 $300,000 

and DB 

Revised PfOlnllll Description F'ISCBI State Sponsor Total 
Year Share Share FAAShare Amount 

2024 $184,948 $184,948 $3,767,638 $4,137,534 
Construct Midfield Crossover 

Taxiway East and 
Realignment of Taxiways D7 

and D8
Recommended Action is: 

State 
Priority 
Number 

N/A 

N/A 

State 
Priority 
Number 

N/A 

FMS Review and Approval: 

This project has increased by more than 15" due to the FAA combining two projects. The FAA 

reported to ADOT the wrona description. PPAC action is to correct the project description to Construct 
Midfield Crossover Taxiway East and Realianment of Taxiways D7 and D8 and to correct the actual 
dollar amount in effort to create an FSL 

Aeronautics Recommends for PPAC action 
DocuSlgned by: 

Leti P neda-Da ey 

Date: 9/15/2023

Date: 9/25/2023
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AZ SMART Fund Applications
October 4, 2023 Priority Planning Advisory Committee

October 20, 2023 State Transportation Board

Description Mohave County ATTAIN

Application Summary
AZ SMART Category Counties 100K+

COG/MPO Western Arizona Council of Governments (WACOG)

Project Type Road

Project Name V2I Enabled Rural Highway Traffic Control Signs (a.k.a. “Vehicle to TC 
Signs”)

Project Limits County-wide

Project Description Vehicle to TC Signs will deploy Stop Sign Gap Assist (SSGA) applications 
that utilizes traffic information broadcasting from roadside equipment to 
warn drivers of potential collisions at stop sign intersections. The Project will 
further deploy Curve Speed Warning (CSW) applications where alerts are 
provided to the driver who is approaching a curve at a speed that may be 
too high for safe travel through that curve. It targets installation of fifty (50) 
SSGA and CSW applications through secure, (likely) solar powered 
roadside equipment (RSE) units; however, actual quantity will align with 
available Project funding at $1.25 million total Federal ATTAIN and 
matching funds for design and construction.On May 25, 2023, the Federal 
Highway Administration announced more than $52 million in grants for eight 
states from the Advanced Transportation Technology and Innovation 
(ATTAIN) program, which included Mohave County’s $1 million ATTAIN 
award.

All in Applicant ROW? Yes

Application Received 8/4/2023 9:33

AZ SMART Request
Federal Grant Advanced Transportation Technology and Innovation (ATTAIN)

Federal Grant phase Design, Construction

GDS requested 0

DOES requested 0

Match Requested 250,000 

Applicant Match 0

Applicant Match %* 0%

Project Partners* NA

Federal Grant Submission Application submitted and awarded on May 25, 2023

Federal Grant Application 
Year

FY 2023

Federal Grant Project 
administration

Request ADOT administration (Project development administration fees will 
apply)

Cost Estimate Documentation (attached with application)
Estimates in YOE Yes

Source of estimates Developed by the Applicant

1 of 1
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Serving La Paz County, Mohave County, Yuma County, Town of Parker, Town of Wellton, City of Somerton, City of San Luis, City of Yuma, City of Lake 
Havasu, City of Kingman, City of Bullhead, Town of Colorado City, Town of Quartzsite 

 

 

 

 

 
Arizona Department of Transportation 
Multimodal Planning Division 
1611 W Jackson St 
Phoenix, AZ 85007 
 
RE: Mohave County Vehicle to TC Signs, Arizona SMART Grant Application 
 
To Whom It Might Concern: 
 
The Western Arizona Council of Governments (WACOG) is pleased to support the Arizona State 
Match Advantage for Rural Transportation (SMART) Fund grant application for the Vehicle to TC 
Signs project located at various locations throughout Mohave County, Arizona.  
 
Vehicle to infrastructure sensors are used in intelligent transportation systems (ITS) to capture 
data and issue road users with real‐time advisories about various incidents on the road such as: 
traffic congestions, construction sites, road conditions and parking zones. The technology is 
employed in traffic management supervision systems to set speed limits and notify vehicle 
operators of unsafe conditions. these notifications will aid in maintaining the flow of traffic 
while concurrently increasing the overall safety for all users of the surface transportation 
system. 
 
This project will facilitate the deployment of roadside equipment that employs vehicle‐to‐
infrastructure functions and communications to deliver either stop sign gap assistance (SSGA) ‐ 
warning drivers of potential collisions at stop sign intersections or curve speed warning (CSW) – 
alerting drivers approaching a curve at a speed that may be too high for safe travel through that 
curve.   
 
The Western Arizona Council of Governments enthusiastically approves of this project as it will 
afford Mohave County roadway users with valuable real time safety information. 
 
If you have any further questions, please feel free to contact me at any time. 
 
Sincerely, 
 
 
Roland Hulse 
WACOG Transportation Planning Manager 

Strengthening Communities, Empowering People

224 South 3rd Avenue 
Yuma, AZ 85634 
928-782-1886 
928-329-4248 FAX 
1-800-782-1886 
www.WACOG.com 

208 North 4th Street 
Kingman, AZ 86401 

928-753-6247 
928-753-7038 FAX

 
Page 237 of 338



WACOG FY 2020-2026 Transportation Improvement Program
FHWA / FEDERAL PROJECTS

WACOG TIP FY 21-26-23.08.02
Page 1

-$                
$0 $0 $0 $0 $0

-$                
$0 $0 $0 $0 $0

PAR-SMART-23-101 Design Town of Parker
Enhanced Mobility and 

Infrastructure for Town of 
Parker Surface Streets

Various locations, 
sidewalk, curb and 

gutter
51,636 ft Local - - STBG ADOT $208,264 $208,264

$0

$208,264 $0 $0 $0 $208,264

PAR-SMART-23-101 Construction Town of Parker
Enhanced Mobility and 

Infrastructure for Town of 
Parker Surface Streets

Various 0.1 mi. Local - - STBG ADOT $2,285,925 $0 $0 $0 $2,285,925

MMO-SMART-24-101 Design Mohave County
Vehicle to TC Signs, Mohave 

Co
Various - Various - - STBG ADOT $70,000 $0 $0 $0 $70,000

$2,285,925 $0 $0 $0 $2,285,925

MMO-SMART-24-101 Construction Mohave County
Vehicle to TC Signs, Mohave 

Co
Various - Various - - STBG ADOT $180,000 $0 $0 $0 $180,000

$0
$180,000 $0 $0 $0 $180,000

$0

$0

$0 $0 $0 $0 $0

Notes: 

TERMS: OSB Off System Bridge
BFP  Bridge Formula Program (Funded at 100%)
STBG Surface Transportation Block Group (Funded at 94.3%)

Prepared by Roland Hulse, WACOG Transportation Program Manager (rolandh@wacog.com; 928-377-1070)

TOTALS

1. Only "STBG" funded programs are selected by WACOG; projects with other funding sources are required to be included, but are selected 
through various grant applications

Note:  This is an overall listing of all WACOG projects that 
have been preliminarily approved by the TAC, by year, for 

2020 to 2026.  Some projects will need to be moved  or 
reprogrammed due to funding availability.  

2. Projects highlighted in "RED" show an amended change in this updated summary
3. Projects highlighted in "BLUE" show UNAWARDED/UNFUNDED WACOG REGIONAL FHWA/Federal PROJECTS                                                                              

2026

TOTALS
2023

TOTALS
2024

TOTALS
2025

TOTALS

2022

Lanes 
After State Aid Type State Aid 

Source
Federal 
Funds

Other Fed 
Funds Local Match Other Funds 

Local Total Cost

2021

TOTALS

State Match Advantage for Rural Transportation (SMART) Projects

TIP ID # TRACS # Project Phase Project Sponsor Project Name Project Location Length Functional 
Classifications

Lanes 
Before
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2,500,000511,875.
0

Notes:

Mohave County Public Works

2,500,000

© 2021 Mohave County Information Technology

1:

Legend

gis.mohave.gov

Map Created: 6/29/2023

Feet0
This map is a user generated static output from the Mohave County Interactive Map Viewer and is for 
general reference only. Data layers that appear on this map may or may not be accurate, current, or 
otherwise reliable. THIS MAP IS NOT TO BE USED FOR NAVIGATION, AS A LEGAL DOCUMENT, 
FOR PROPERTY DESCRIPTIONS, OR DETERMINATION OF LEGAL TITLE, AND SHOULD NEVER 
BE SUBSTITUTED FOR SURVEY OR DEED INFORMATION. The user agrees to comply with the 
Limitation of Use, and Assumption of Risk as stated in the full disclaimer at https://gis.mohave.gov

(approximate scale)

416,666.3208,333.1

City Limits (<1:120K)
Federal Areas from JL (11/14/17)

Bureau of Reclamation

Military Reservation

National Forest

National Monument

National Park

National Recreation Area

National Wildlife Refuge

Named Washes
Surface Management (4/13/17; ASLD)

Bureau of Land Management

Bureau of Reclamation

County

Indian Lands

Local or State Parks

Military

National Parks Service

Other

Private

State

State Wildlife Area

US Forest Service

US Fish & Wildlife Service
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https://gis.mohave.gov
latoss
Text Box
The Project location is county-wide as it will deploy roadside equipment that employs vehicle-to-infrastructure functions and communications to deliver either (1) stop sign gap assist (SSGA) - warning drivers of potential collisions at stop sign intersections or (2) curve speed warning (CSW)  - alert provided to drivers approaching a curve at a speed that may be too high for safe travel through that curve.



ADOT Functional Classification Map: Vehicle to TC Signs, Mohave Co 

Federal Functiona l Classif ication 

-- Urban Principal Arterial - Interstate 

Urban Principal Arterial - Other Fwys & 
-- Expwys 

-- Urban Principal Arterial - Other 

-- Urban Minor Arterial 

-- Urban Major Collector 

Urban Minor Collector 

-- Urban Local 

-- Rural Principal Arterial - Interstate 

1 of 2) .,. Ll 

COUNTRY 

STATE 

AS REV 

COUNTY 

FIPS 

34,906,005,504.00 

11.00 

MOHAVE 

8,609,655.00 

13,480.38 

WACOG 

us 
Arizona 

t>:l. 

Mo!'lave 

015 

., 
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The Stewardship and Oversight Agreement on Project Assumption and Program Oversight 
between Federal Highway Administration, Arizona Division and Arizona Department of 
Transportation provides cost-efficient and streamlined Project delivery.  Link to the Agreement: 
https://www.fhwa.dot.gov/azdiv/Arizona_SO_Agreement_signed_2015_04_09.pdf  
 
Planned Project costs include: 
 
 ADOT fee for design, clearances, PS&E, and procurement activities = $30,000 
 Consultant design, NEPA, and PS&E preparation for Project deployment = $200,000 
 Contractor deployment of V2I traffic control signs    = $900,000 
 ADOT fee for construction engineering support to Project deployment = $120,000 

 
An estimated 90 percent of ATTAIN Funding will invest direct into V2I traffic control sign 
deployment.  The 20 percent Mohave County match – or $250,000 – funds standard ADOT project 
administration fees with both County and ATTAIN Funding sharing consultant design expense.  
Mohave County will assume all post-construction Project evaluation and reporting expenses. 
 

Project Component Year 1 (2023) Costs Year 2 (2024) Costs 
ADOT Design Administration $30,000

Consultant Design Services $200,000
Contractor Deployment $900,000

ADOT Construction Engineering $120,000
Total Federal Share $184,000 $816,000

Total Non-Federal Share $46,000 $204,000
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SUMMARY BUDGET NARRATIVE
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BUDGET INFORMATION - Non-Construction Programs 

SECTION A -BUDGET SUMMARY 

Grant Program Catalog of Federal Estimated Unobligated Funds Function or Domestic Assistance 
Activity Number Federal Non-Federal Federal 

{a) {b) {c) {d) {e) 

120.200 I $ I 250,000.001 $ 1. Funding Opportunity 1,ooo,ooo.ool $ I I No.: 693JJ322NF00010 
Advanced 
Transportation 
Technologies and 
Innovative Mobility 
Deployment Program 

2. 
I I I I I I I 

3. I I I I I I I 

4. I I I I I I I 

5. Totals $1 1, ooo, ooo. ool $1 250, ooo. ool $ I 

OMB Number: 4040-0006 
Expiration Date: 02/28/2025 

New or Revised Budget 

I$ I 

I I 

I I 

I I 

$ I 

Non-Federal Total 
{f) {g) 

$ I 1,250,000.001 

I 

I 

I 

$1 1, 250, ooo. ool 

Standard Form 424A (Rev. 7- 97) 

Prescribed by OMB (Circular A -102) Page 1 
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SECTION B - BUDGET CATEGORIES 

6. Object Class Categories GRANT PROGRAM, FUNCTION OR ACTIVITY 
(1) (2) (3) 

Funding Opportunity 
No.: 693JJ322NF00010 
Advanced 
Transportation 
Technologies and 
Innovative Mobility 
Deployment Program 

a. Personnel $1 150,000.001$ $ 

b. Fringe Benefits 

c. Travel 

d. Equipment 

e. Supplies 

f. Contractual I 200, ooo. ool 

g. Construction I 9oo, ooo. ool 

h. Other 

i. Total Direct Charges (sum of 6a-6h) I 1,250,000.001 

j. Indirect Charges 

k. TOTALS (sum of 6i and 6j) $1 1,250,000.001$ $ 

7. Program Income $ ~ ~$ 
Authorized for Local Reproduction 

(4) 

$ 

I 

$ 

~$ 

Total 
(5) 

$1 150, ooo. ool 

I I 

I I 

I I 

I I 

I 200, ooo. ool 

I 9oo, ooo. ool 

I I 
$1 1, 250, ooo. ool 

$1 I 

$1 1,250,000.001 

~$1 I 
Standard Form 424A (Rev. 7- 97) 
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SECTION C - NON-FEDERAL RESOURCES 

(a) Grant Program (b) Applicant (c) State (d) Other Sources (e)TOTALS 

8. 
Funding Opportunity Number: 693JJ322NF00010 $1 250, ooo. ool $ I $ I I $1 250, ooo. ool 

9. I I I I I I I 

10. I I I I I I I 

11. I I I I I I I 

12. TOTAL (sum of lines 8-11) $ I 250, ooo. ool $ I $ I I $1 250, ooo. ool 
SECTION D - FORECASTED CASH NEEDS 

Total for 1st Year 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 

13. Federal $1 184, ooo. ool $I I $1 184, ooo. ool $I $I I 
14. Non-Federal $1 46,000.001 I I I 46,ooo. ool I I I 
15. TOTAL (sum of lines 13 and 14) $1 23o, ooo. ool $I I $1 230, ooo. ool $I $I I 

SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 

(a) Grant Program 

16. 
Funding Opportunity Number: 693JJ322NF00010 

17. 

18. 

19. 

20. TOTAL (sum of lines 16 -19) 

21. Direct Charges: 1 

23. Remarks: I 

FUTURE FUNDING PERIODS (YEARS) 
(b)First (c) Second 

$1 230, ooo. ool $1 1, 020, ooo. ool 

I I I 

I I I 

I I I 

$1 230, ooo. ool $1 1, 020, ooo. ool 
SECTION F - OTHER BUDGET INFORMATION 

1 122. Indirect Charges: I 

Authorized for Local Reproduction 

$1 

I 

I 

I 

$I 

(d) Third (e) Fourth 

$1 I 

I I 

I I 

I I 

$I I 

I 

I 
Standard Form 424A (Rev. 7- 97) 

Prescribed by OMB (Circular A -1 02) Page 2 
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Page/Section Change

1, 2nd paragraph and bullet points Updates information to reflect subsequent funding from the Legislature

1, last paragraph Adds language to explain how ADOT determines eligibility of an application

2, Eligible Applicants Updates eligibility as a result of Laws 2023, Chapter 148 which eliminated cities and towns 

partially or entirely located in urbanized areas in Maricopa and Pima Counties

2, Eligible Uses Adds the new Transportation Alternatives Program to list of formula programs

3, 1st paragraph Requires reporting from awardees receiving design funds from AZ SMART for updates to the 

Board, Legislature and Governor's office informed

3, under the chart Reiterates that applications are only accepted online and not by email or mail

4, bullet points Adds "Important" before Notes for emphasis

5, item 6 Strikes reference to Certification Accepted (CA) agencies, all of which are located in Maricopa and 

Pima Counties, due to eligibility change in Laws 2023, Chapter 148

6, item 9 Clarifies that applicants receiving design funding from AZ SMART are expected and agree to 

submitting a Federal Grant for construction of the project

6, item 10 Clarifies that once a Federal Grant is no longer being pursued, and Applicant receiving AZ SMART 

Funds will be required to repay any expenditure of those funds

6, item 11 Reiterates the reporting requirement

6, item 13 Strikes reference to CA agencies and consolidates information

6, item 15 Clarifies that ADOT will administer all AZ SMART awards for design

7, item 19 Clairifies AZ SMART will provide up to the required match; excess match must come from 

Applicant

7, item 20 Provides notice that suspected misuse will be reported to State Auditor General

7, item 21 Reiterates consideration and/or approval of an application may not occur prior to the deadline of 

the applicable NOFO. 

8, Note a. Shortens project description length in online application

8, Note b. Clarifies this section applies to grant development/submission and match applications only

9, item 8.c Clarifies ADOT and the Board are not liable for delays, decision not to award, or deleting 

information, data, etc.

10, #1, Grant Development and 

Submission Awards

Strkes prior expenditure prohibition. The statute allows reimbursement for this expense and this 

provision is not needed.

12, subsection B Clarifies sub‐recipient projects will be administered by ADOT; strikes reference to Certification 

Accepted (CA) agencies and clarifies self administration is intended primarily for transit projects

13, Design and Other Engineering 

Services Awards, #1

Strikes reference to Certification Accepted (CA) agencies and clarifies self administration is 

intended primarily for transit projects

13, #5 Clarifying Applicant must provide any additional funding before work can begin

13, #6 Clarifying ADOT will pay the SMART funds for design services as invoices are received. No funds 

will be paid to the Applicant. Eliminates reimbursement provisions previously applicable to CA 

agencies.

24, Definitions Striking the definition of CA Agency as it is no longer applicable to the program effective 

10/30/23

AZ SMART Fund Program Guidelines and Application Instructions Revisions

Summary of Changes

10/5/2023

The following list provides a summary of the changes being proposed to the AZ SMART Fund Program Guidelines and Application 

Instructions. The proposed changes are the result of the passage of Laws 2023, Chapter 148 which changed applicant eligibility as well 

as questions and issues encountered during the Program's inagural year.  Most of the changes are clarifications or administrative in 

nature; substantive provisions are highlighted in yellow below.  
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Arizona State Match Advantage for Rural Transportation (“AZ SMART”) Fund 

Program Guidelines and Application Instructions 

Background 

The AZ SMART Fund1 was established by the Arizona Legislature in 20222 to help eligible cities, 
towns, counties and the Arizona Department of Transportation (“ADOT”) to compete more 
effectively at the national level for the numerous Federal Grants established in the 2021 
Infrastructure Investment and Jobs Act (“IIJA”). AZ SMART Fund awards are limited to federal 
discretionary grants, which are awarded at the discretion of the federal agency and are not funded 
or distributed by formula or allocation. The Federal Grant must be for surface transportation 
purposes, which for the purposes of the AZ SMART Fund is defined as roads/bridges, rail, and 
transit.  

The AZ SMART Fund is administered by ADOT, and all awards must be approved by the State 
Transportation Board (“STB” or “the Board”). The AZ SMART Fund iswas initially funded at $50 
million for state fiscal year 20232023 and received an additional $12.5 million for state fiscal year 
2024. These funds are exempt from lapsing. The monies are allocated to certain categories of 
Eligible Applicants as follows: 

 20%, or $10 million, for to counties with a population of 100,000 persons or more;
 20%, or $10 million, for to counties with a population of fewer than 100,000 persons;
 20%, or $10 million, for to cities and towns with a population of 10,000 persons or more;
 20%, or $10 million, for to cities and towns with a population of fewer than 10,000 persons;

and
 20% , or $10 million, for to ADOT.

The AZ SMART Fund program became effective on 
September 24, 2022. STB Board Policy #45 related to the 
AZ SMART Fund program was approved on October 21, 
2022. This Policy is available on the AZ SMART Fund and 
STB websites. 

Applications to the AZ SMART Fund must first be approved 
by the Applicant’s COG/MPO. Each COG/MPO has its own 
process to review and approve applications for the 
program.  

Pursuant to the enabling legislation, ADOT is required to 
determine if an application is eligible under the related 
Notice of Funding Opportunity (NOFO) or Notice of 
Funding Availability (NOFA). This determination is based 
on the eligibility of the applicant, project and project phase 
under the current, or the most recent, NOFO/NOFA issued 

1 The AZ SMART Fund grant program is not the same as the federal program using the “SMART” acronym, the 
Strengthening Mobility and Revolutionizing Transportation grant program. However, the federal SMART grant program is 
a federal discretionary grant which provides funding for surface transportation projects, and therefore is eligible under the 
AZ SMART Fund. 
2 HB 2872, Laws 2022, Chapter 322, Section 3.  

Arizona State Transportation 
Board Policy #45, Sec. 3: 

It is the policy of the Board to 
award AZ SMART Funds 
during the term of the federal 
Infrastructure Investment and 
Jobs Act (IIJA) to well-
developed applications that 
maximize the State’s 
competitiveness for each 
federal discretionary grant. 
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for the applicable federal grant since the passage of IIJA. 
applications cannot be considered until after the release of the 
applicable Notice of Funding Opportunity or Notice of Funding 
Availability (“NOFO/NOFA”).  ADOT may establish a deadline 
for applications for Match for each Federal Grant. 

Eligible Applicants for the AZ SMART Fund 

Most Arizona cities, towns and counties and ADOT are eligible 
for AZ SMART Funding. Effective October 30, 2023, with the 
following exceptionsentities are no longer eligible for the 
program pursuant to Laws 2023, Chapter 148: 

 A county with a population of more than 1,000,000  persons;
 A city or town partially or entirely located in an urbanized area of a  county with a population

of more than 1,000,000 persons;
 ADOT may not use AZ SMART Fund monies for projects located in an urbanized area of a

county with a population of more than 1,000,000 persons.

While not an direct Eligible Applicant for the program, a tribal nation can partner with an eligible 
county to submit a Project for which the County will be the Applicant. A current list of Eligible 
Applicants may be found on the AZ SMART Fund website. Eligibility may change in the future due 
to updates to urbanized areas by the US Census Bureau.3  

Eligible Uses of the AZ SMART Fund 

Applicants may request AZ SMART Funds for any of the Eligible Uses below for a specific project 
and a specific Federal Grant: 

 Reimbursement of up to 50% of the eligible costs associated with Grant Development and
Submission (“GDS”) of an application for a Federal Grant which is the subject of a current
NOFO/NOFA. This use is limited to counties with a population of less than 100,000 and
cities and towns with a population of less than 10,000.

 Match for a Federal Grant which is the subject of a current NOFO/NOFA. Depending on the
Federal Grant and the entity administering the Project, matching funds may be paid directly
from the AZ SMART Fund by ADOT for Projects it administers or may be reimbursed to the
Applicant if it is a Certification Acceptance (“CA”) agency or a direct recipient of the Federal
Grant.

NOTE: Match on federal aid highway program formula funds such as Surface
Transportation Block Grant Program ("STBGP”), Highway Safety Improvement Program
(“HSIP”), Off-system Bridge, Transportation Alternatives or other formula funds
programmed by COGs/MPOs or ADOT is not an Eligible Use of the AZ SMART Fund.

 Reimbursement of Design and Other Engineering Services (“DOES”) expenditures that
meet federal standards for projects eligible for the Federal Grant selected in the AZ

3 Eligibility is based in part on “urbanized areas as defined in the most recent decennial Census certified by the United 
States Bureau of the Census.” See HB 2872, Laws 2022, Chapter 322 for further information.   

Arizona State 
Transportation Board Policy 

#45, Sec. 2: 

It is the policy of the 
Board to encourage all 
eligible applicants to 
utilize the benefits of the 
AZ SMART Fund 
Program. 
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SMART Fund application. For the purposes of the AZ SMART Fund, DOES includes 
preliminary engineering through final design related to a road, bridge, rail or transit 
infrastructure construction project. In submitting the application, the Applicant is committing 
to developing the Project in a timely manner and to submitting it for the selected Federal 
Grant prior to the passage of a new long-term highway program authorization that 
succeeds the IIJA.4 Periodic status reports will be required from DOES awardees to ensure 
progress towards an ultimate Federal Grant application submittal. 

The graphic below depicts the general relationship between the Eligible Uses for the AZ SMART 
Fund Program and a current or future Federal Grant NOFO/NOFA; however, other approaches 
may also apply.  

 DOES awards will typically fund the design of a Project to be submitted in response to a
FUTURE NOFO/NOFA.

 Awards for Match and GDS will generally be to prepare, submit and support a Federal
Grant application in response to a CURRENT NOFO/NOFA.

All applications are to be submitted online at https://azdot.gov/planning/grant-coordination/az-
smart-fund; emailed or mailed applications will not be accepted.  

Applicants may request funding for more than one Eligible Use in a single application. However, 
the Eligible Uses must be related to the same Project and the same Federal Grant. Applicants may 
apply for AZ SMART Funds for more than one project and/or Federal Grant subject to approval 
from the respective COG/MPO. Each Project and/or Federal Grant requires the completion and 

4 IIJA is currently authorized through September 30, 2026. Congress may extend IIJA prior to passing a new long-term 
highway program authorization, and these extensions may extend the September 30, 2026 deadline.  

CURRENT
Federal 
Grant  
NOFO

Grant	
Development		
&	Submission	

(GDS)

Match
Design	&	Other	

Engineering	Services	
(DOES)

FUTURE 
Federal 
Grant 
NOFO 

 Grant Development/
Submission – prepare and
submit an application for a
CURRENT NOFO

 Match – For a Project
submitted under a CURRENT
Federal Grant NOFO

Awarded to 
develop a Project to 
be submitted in a 
FUTURE Federal 
Grant round 
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submission of a separate AZ SMART Fund application. 

IMPORTANT NOTES:  

 Applicants will be responsible for all costs exceeding the amount awarded by the AZ
SMART Fund and a Federal Grant. If a Project does not yet have a current and
comprehensive cost estimate on a Year of Expenditure (“YOE") basis, Applicants are
encouraged to apply for DOES first to develop this information for use in a future AZ
SMART Fund application for GDS and/or Match and the Federal Grant application.

 The enabling legislation did not include authorization for the AZ SMART Fund to consider
or reimburse expenditures made before the effective date of the legislation, which was
September 24, 2022. As a result, expenditures made prior to this date are not eligible for
reimbursement and will not be considered.

Program Guidelines 

By submitting an application for AZ SMART Funding, Applicants acknowledge and agree to the 
following Program Guidelines: 

1. It is the policy of the Board to award AZ SMART Funds to well-developed applications that
maximize the State’s competitiveness for each Federal Grant.

2. The Applicant is required to obtain COG/MPO Approval prior to submitting an AZ SMART
Fund application.

3. The Applicant is solely responsible for providing a clear and concise Project description
and information regarding scope, schedule and budget in the AZ SMART Fund application.
ADOT is not responsible for the documentation the Applicant provides in or with the
application.

4. Each AZ SMART Fund application will address only one specific Project and one specific
Federal Grant.

5. If more than one match application is submitted for a Project (for example, Project A is
submitted in separate AZ SMART Fund applications for both the MEGA and INFRA
Federal Grants), it will be considered only for the Federal Grant with a currently open
NOFO/NOFA. If it receives an AZ SMART award related to the current NOFO/NOFA, any
additional applications for the Project will become void, not considered further and no
information or documentation will be retained by ADOT. No further notification or action will
be required from the STB or ADOT regarding the voided application(s).

6. An intergovernmental agreement (“IGA”) is required for all AZ SMART Fund awards,
including those awarded to CA agencies. All payments of AZ SMART Fund awards will be
made on a reimbursement basis following the execution of the IGA between the Applicant
and ADOT. Reimbursements will not be made without evidence of a previous, valid
expenditure.

7. Federal Grant awards will require the execution of a Federal Grant Agreement with the
applicable federal agency. The Federal Grant Agreement must be executed prior to the
execution of an IGA with ADOT.

6  
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8. All Projects receiving AZ SMART awards will be subject to all federal and ADOT policies,
including timely obligation and expenditure of federal funds, invoicing, reporting and other
requirements which may be identified by the STB or in the NOFO/NOFA or Federal Grant
Agreement.

9. Applicants applying for AZ SMART Funds for DOES agree to submit the construction
phase for the associated Federal Grant prior to the passage of a new long-term highway 
program authorization that succeeds the IIJA.5   

10. The AZ SMART Fund program assists Applicants to successfully compete and receive
Federal Grants. If an Applicant awarded AZ SMART Funds later receives funding from 
another source for the Project and is no longer pursuing a Federal Grant, the Applicant will 
be required to repay any AZ SMART Funds which they have expended or have been 
expended on their behalf by ADOT. In addition, the AZ SMART award will be vacated and 
rescinded by the State Transportation Board. 

11. Upon request by ADOT, AZ SMART awardees will provide progress updates to ensure
Projects are progressing in a timely manner. 

8.12. All projects receiving AZ SMART Fund awards are subject to inspection and a final 
review and audit. Any excess AZ SMART Funds remaining after the final audit will be 
released from the Project, returned to the sub fund from which the award was made and 
used for other awards. 

9.13. ADOT project development administration (“PDA”) fees of $30,000 will apply to all 
Projects receiving an AZ SMART Fund award for DOES. PDA fees may also apply to 
Projects receiving an award for Match if DOES are allowed by the applicable Federal Grant 
and the Applicant requests ADOT to administer the Project. PDA fees generally will not be 
required if an Applicant chooses to be a Direct Recipient for a Federal Grant which allows 
this option. 

The initial PDA fees shown below are eligible DOES expenditures under the AZ SMART 
Program when they are included in the cost estimates submitted in an application. By 
submitting an application, the Applicant understands that ADOT may bill additional PDA 
fees and agrees to pay such fees. Any such additional fees paid that are not required for 
the Project will be refunded to the Applicant upon approval of the Project final audit. 

 CA agencies - $10,000 initial fee
 Non-CA agencies - $30,000 initial fee

10.14. In the AZ SMART application, Applicants must identify if ADOT administration of the 
Project is requested. If so, PDA fees will apply and should be reflected in the Project cost 
estimates. ADOT will determine if it is able and willing to accept administration 
responsibilities and will notify the Applicant and the STB if it is unable to do so prior to the 
STB meeting at which the application will be considered.  

11.15. ADOT may also be will required to administer design and other engineering servicesall 
projects receiving DOES awards. and construction projects for road, bridge and rail 
projects unless the Applicant is a CA agency or Self-administration is necessary to 

5 IIJA is currently authorized through September 30, 2026. Congress may extend IIJA prior to passing a new long-term 
highway program authorization, and these extensions may extend the September 30, 2026 deadline.  
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accomplish the purpose of the Project and is approved by ADOT. PDA and other fees may 
apply to Self-administered Projects. Self-administration may not be available or may 
require certification by ADOT under a separate process.  

For transit projects, Self-administration may be an option depending on the Applicant and 
the Federal Grant that will be pursued.  

12.16. Award of AZ SMART Funds does not authorize additional funding to cover cost 
overruns, increases, or other overages. Applicants are responsible for all Project costs 
which exceed the amount awarded from the AZ SMART Fund program and/or a federal 
agency, including but not limited to, Grant Development and Submission, Match, Design 
and Other Engineering Services, utilities, right of way, construction and ADOT project 
development administration fees.  This includes cost increases due to inflation and any 
other increases that may arise. 

13.17. An award of AZ SMART Funds for Match or DOES is not a Notice To Proceed. The 
required IGA between the Applicant and ADOT must be executed prior to any work being 
undertaken. Any expenditures incurred prior to the Effective Date of DOES Funds or the 
Effective Date of Match Funds will not be eligible for reimbursement.   

18. ADOT will Set Aside, Obligate, and reimburse funding related to an application up to the
amount of the AZ SMART Fund award. Under no circumstances will reimbursements
exceed the amount of actual expenditures incurred, regardless of the amount of the AZ
SMART Fund award.

14.19.  AZ SMART Funds will not be used to provide excess match for a Federal Grant and 
shall be limited to the amount of match required under the NOFO/NOFA. Excess match to 
improve a Project’s competitiveness must be provided by the Applicant. 

15.20. An AZ SMART Fund award may not be used for purposes, Projects or Federal Grants 
other than those identified in the AZ SMART Fund application and approved by the STB. 
Any suspected misuse of AZ SMART Funds will be referred to the State Auditor General. 

16.21. Neither the STB nor ADOT guarantees that the Priority Planning Advisory Committee 
(”PPAC) will make a recommendation and or the STB will consider and/or approve the AZ 
SMART Fund application prior to the NOFO/NOFA deadline. If the Applicant proceeds to 
apply for a Federal Grant before the STB considers its application for AZ SMART Funds, 
the Applicant does so with full knowledge and understanding that it may not be awarded AZ 
SMART Funds and will be responsible for providing the funds itself if awarded a Federal 
Grant.  

17.22. ADOT may provide information on the AZ SMART Fund website, verbally or in meetings 
or webinars about Federal Grants and tools to help develop cost estimates. This 
information and these tools are a courtesy only and do not purport to be complete or 
sufficient for every Project. The Applicant is responsible for developing its own cost 
estimates, hiring any necessary experts and doing conducting its own Federal Grant 
research. 

18.23.  No change in scope shall be made to a Project receiving an AZ SMART Fund award 
unless approved by the STB. If the Applicant desires a change in scope: 

a. The Applicant must submit a formal, written request to the STB requesting the
change in scope with an explanation of why it is necessary.
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b. The Applicant agrees to bear any costs associated with the change in scope.
c. If approved by the STB, a formal amendment to applicable agreement(s) is/are

required.

Application Approval Process 

The following application approval process was established by the AZ SMART Fund enabling 
legislation. NOTE: “The Department” refers to ADOT.  

1. ARS §28-399.H. “A political subdivision of this state shall submit an application to the
Department to be eligible for an award from the fund. A political subdivision of this state
must first obtain the approval of the applicable metropolitan planning organization or
council of governments before submitting an application to the Department. The
Department may establish an application deadline for each federal grant match.”

NOTE: Any application deadlines will be identified on the AZ SMART Fund website.

2. ARS §28-399.I. “On receipt of an application, the Department shall determine if the
requirements of the NOFO/NOFA are met and if the approval required under subsection H
of this section (COG/MPO approval) has been granted.“

NOTES:

a. The Applicant is solely responsible for providing a clear and concise Project
description and information in the AZ SMART Fund application which enables ADOT
to make an eligibility determination. Such description is limited in the Live Application
to 3,000 characters, including spaces and punctuation. ADOT is not responsible for
the documentation the Applicant provides in or with the application.

b. IFor GDS and match applications, if a NOFO/NOFA for the Federal Grant selected in
the AZ SMART Fund application has not been released by the applicable federal
agency, the AZ SMART Fund application will be held by ADOT until the
NOFO/NOFA has been released. Following the release of the NOFO/NOFA:

i. Within seven calendar days of the release of each NOFO/NOFA, ADOT will
review the SMART applications for the applicable Federal Grant and will
determine if the Applicant and Project are eligible under the terms of the
NOFO/NOFA and if the required COG/MPO approval has been provided.

ii. If ADOT must request additional information to determine eligibility under the
NOFO/NOFA, Applicants are required to respond within five business days to
resolve eligibility issues and to avoid application delays.

3. ARS §28-399.I. “If the Department determines that the application meets the requirements
and is complete, the Department shall forward the application to the Department
Committee established pursuant to ARS §28-6951 (the ADOT Priority Planning Advisory
Committee or “PPAC”) for a recommendation.”

NOTES:

a. The Applicant is solely responsible for providing sufficient and accurate information
regarding scope, schedule and budget in the AZ SMART Fund application to enable
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PPAC to make a recommendation. Neither ADOT nor PPAC is responsible for the 
information or documents the Applicant provides in or with the application. 

b. The PPAC meets monthly and will typically consider the application at its next
regularly scheduled monthly meeting.

4. ARS §28-399.I. “If a recommendation is made, the Department shall notify the Chairperson
of the Board that the application is ready for consideration and action by the Board.”

5. ARS §28-399.J. “Once notified pursuant to subsection I of this section, the Chairperson of
the Board shall place the application on an agenda for action within 45 days of the original
receipt of the notification. The Board may give preference to Applicants that can
demonstrate either or both of the following:

1. The percentage of matching monies (US $) provided by the Applicant;
2. The extent that the Applicant will partner with other entities to deliver the

project.”

6. ARS §28-399.K. “The Board may approve, deny, modify or request more information on the
application.”

7. ARS §28-399.K. “If the Board approves and award, the Department shall execute an
intergovernmental agreement with the Applicant regarding reimbursement and
expenditures pursuant to subsection E (Eligible Uses) of this section.”

NOTES: Board Policy #45, Section 4.e requires Applicants to execute any necessary
intergovernmental agreements (“IGA”) within the following timeframes to avoid AZ SMART
Funds from being idle:

a. 120 calendar days from the date of award by the Board for GDS and DOES awards;
and

b. 120 days of the date of execution of a Federal Grant Agreement for Match awards.

8. If the STB does not award AZ SMART Funds:

a. Within two business days of the STB decision, ADOT will send an electronic
notification to the contact person listed in the application indicating the application
was not awarded and is null and void.

b. The application shall become null and void and no data, information or documents
will be retained by ADOT. The Applicant may submit another application for the
Project in athe future round.

c. Neither ADOT nor the STB shall bear any responsibility for any consequences
arising from inaction on an application, orthe decision not to award AZ SMART
Funds or deletion of data, information, or documents.

9. If the STB awards an amount that differs from the amount the Applicant requested in the
application:

a. Within two business days of the STB award, ADOT will send an electronic
notification containing the amounts awarded by the STB to the contact person listed
in the application.

b. The contact person is required to  accept or decline the modified award within 5
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business days by replying to the email from ADOT. If the Applicant does not reply 
within 5 business days, the award will be null and void and the monies will be 
returned to the AZ SMART Fund to be used for other applications.  

c. If the Applicant accepts the modified award, the Applicant is responsible for all costs
associated with the Project exceeding the amount awarded by the STB.

10. If the STB requests more information on the application:

a. Within two business days of the STB request, ADOT will send an electronic
notification containing a list of additional information or documents requested by the
STB to the contact person listed in the application.

b. The Applicant is required to provide the requested information or documentation
within 5 business days by replying to the email from ADOT. If the Applicant does
not reply within 5 business days, the application will be null and void.

c. Neither ADOT nor the STB shall bear any responsibility for delays arising from the
request for, or consideration of, additional information.

Grant Development and Submission Awards 

AZ SMART Fund awards for GDS will comply with the following: 

1. Expenditures incurred prior to the Date of Approval for Grant Development and Submission
are not eligible for reimbursement from the AZ SMART Fund.

2.1. The amount to be reimbursed to the Applicant for GDS will not exceed 50% of the actual 
and approved Eligible Costs incurred and paid by the Applicant. 

3.2. If tThe Applicant is shall employing a consultant for GDS, the Applicant shall enter into a 
separate agreement with the consultant and shall be solely responsible to make payments 
directly to the consultant. ADOT does not provide grant development or writing assistance 
or services. 

4.3. To request reimbursement from the AZ SMART Fund pursuant to an award for GDS: 

a. At least quarterly and no more than monthly, the Applicant shall submit the following
reimbursement documents to the AZ SMART Fund email box:

i. ADOT’s Progress Payment Report Form, to be identified in the future IGA
addressing GDS;

ii. Copies of invoices received and paid by the Applicant for Eligible Costs
related to GDS;

iii. Copies of checks or wire transfers evidencing payment by the Applicant of
the invoices;

iv. Proof of submission of the application for the applicable Federal Grant.
Acceptable sources include a copy of the acknowledgement of receipt or an
email confirming receipt of the submitted grant from the applicable federal
agency or grant submission website. Applicant is responsible for obtaining
proof of submission.

v. Other documentation that may be required in the IGA.

b. Upon confirming that the expenditures qualify for reimbursement, that the Applicant
has fully paid and that the documents are valid and complete, ADOT will reimburse
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the Applicant within 30 days of approval of the reimbursement documents. 

c. If there has been no reimbursement request related to an AZ SMART Fund award for
GDS within 180 days of the Date of Approval for Grant Development and
Submission, ADOT will de-obligate the AZ SMART Funds from the Project and make
the monies available for other awards by the STB.

5.4. The IGA with ADOT for an AZ SMART Fund GDS award may contain additional terms 
and  conditions. 

Match Awards 

AZ SMART Fund awards for Match will comply with the following: 

1. By submitting an application for Match, the Applicant commits to also submit an application
for the Project and the Federal Grant identified in the AZ SMART Fund application under
the current NOFO/NOFA, even if the deadline in the NOFO/NOFA has passed before the
STB approves an award for Match. The Applicant also acknowledges it may not receive an
AZ SMART Fund award.

2. If the Applicant receives a Federal Grant award, a separate IGA will be required to be
executed between the Applicant and ADOT after execution of the Federal Grant
Agreement.

3. Expenditures incurred prior to the date of obligation of the Federal Grant are not eligible for
reimbursement from an AZ SMART Fund award for Match. Funds will be obligated by ADOT
or the applicable federal agency, depending on the entity administering the Project.

4. If the Applicant receives a Federal Grant award:

a. Direct recipients:

i. Within 15 business days of execution of the Federal Grant Agreement, the
Applicant will submit the executed contract and a Project initiation packet to
the ADOT Local Public Agency section. ADOT will use the information to
develop the required IGA for the AZ SMART Fund Match award. The IGA
must be executed within 120 calendar days of the execution of the Federal
Grant Agreement, or the award may be terminated and be made available for
other awards by the STB.

ii. The amount to be reimbursed to the Applicant for Match will not exceed the
actual expenditures incurred and paid by the Applicant up to the amount
awarded by the STB and obligated on the Project.

iii. Applicants shall enter into agreements with and make all payments directly to
the required consultants and/or professional services for the Project.

iv. To request reimbursement from the AZ SMART Fund pursuant to an award
for Match:

1) At least quarterly and no more than monthly, the Applicant shall submit
the following reimbursement documents to the AZ SMART Fund email
box:
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a. An invoice on ADOT’s Progress Payment Report Form, to be
identified in the future IGA addressing Match;

b. Copies of invoices received and paid by the Applicant for Eligible
Costs related to Match;

c. Copies of checks or wire transfers evidencing payment  of the
invoices by the Applicant;

d. The Federal Grant Agreement, executed by all parties.
e. Other documentation that may be required in the IGA.

2) Upon verification that the services provided qualify for reimbursement,
that the Applicant has fully paid and that the documents are valid and
complete, ADOT will reimburse the Applicant within 30 days of approval
of the reimbursement documents.

v. If there has been no reimbursement request related to an AZ SMART Fund
award for Match within 180 days of the Effective Date of Match Funds, ADOT
reserves the right to de-obligate the AZ SMART funds from the Project and
make the monies available for other awards by the STB.

vi. The IGA with ADOT for the AZ SMART Fund Match award will contain
additional terms and conditions.

vii. The IGA with ADOT for an AZ SMART Fund Match  award may contain
additional terms and conditions.

b. Sub-recipients (ADOT administered):

i. Within 15 business days after the award of the Federal Grant, the Applicant
will submit a Project initiation packet and other documentation requested by
ADOT to the ADOT Local Public Agency section.

ii. ADOT will administer all phases of the Project to which the Match award
applies unless the Applicant is a CA agency or self-administration is
necessary to accomplish the purpose of the Project, such as transit. and is
authorized by ADOT. Self-administration may require certification by ADOT
under a separate process.

iii. The awarding federal agency will require the Applicant and/or ADOT to enter
into a Federal Grant Agreement. If the Applicant is the sole party to the
Federal Grant Agreement, Applicant agrees to:

1) Provide the draft of the Federal Grant Agreement to ADOT for review as
soon as it is available.

2) Request in a timely manner any changes to the Federal Grant Agreement
identified by ADOT.

3) Provide the final executed Federal Grant Agreement to ADOT within 5
business days of execution.

4) Provide any changes made in the Federal Grant Agreement to ADOT in
timely manner, which may require an amendment to the IGA with ADOT
or further approval by the STB if such changes impact the Project scope,
schedule or budget.

iv. ADOT will develop the required IGA for the AZ SMART Fund Match award
based on the Federal Grant Agreement. The IGA will also contain additional
terms and conditions.
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v. The IGA with ADOT must be executed within 120 calendar days of the
execution of the Federal Grant Agreement or the award may be terminated
and be made available for other awards by the STB.

vi. A fully executed IGA does not guarantee funding or constitute permission to
begin work. The Applicant must request and receive authorization and a
Notice To Proceed from the ADOT Project Manager for each Project phase in
advance of starting work.

c. If the Applicant does not receive an award under the Federal Grant, the Applicant
shall notify ADOT within 15 calendar days after the announcement of awards by the
federal agency via email to the AZ SMART Fund program email box. If ADOT does
not receive the notification from the Applicant within 15 calendar days, it will cancel
the AZ SMART Fund award for Match and will make the monies available for other
available for other awards by the STB.

d. The required IGA with ADOT for the AZ SMART Fund Match award may contain
additional terms and conditions.

Design and Other Engineering Services Awards 

AZ SMART Fund awards for DOES will comply with the following: 

1. ADOT will administer the Project unless the Applicant is a CA Agency or self-administration
is necessary to accomplish the purpose of the Project, such as transit. and is authorized by
ADOT. Self-administration requires certification by ADOT under a separate process.

2. The Applicant shall submit a Project Initiation packet and other requested documentation to
the ADOT Local Public Agency section within 15 business days after the award of AZ
SMART Fund by the STB.

3. A separate IGA will be required for each Project which receives an AZ SMART Fund award
for DOES. The IGA must be executed within 120 calendar days of the STB award, or the
award will be terminated and be made available to other Applicants.

4. A fully executed IGA does not guarantee funding or constitute permission to begin work.
The Applicant must request and receive authorization and a Notice To Proceed from the
ADOT PM for each Project phase in advance of starting work.

5. ADOT will invoice, and the Applicant will pay, any additional funds required for the Project
before work can begin. 

5.6. DOES funds will be paid to the selected consultant by ADOT as invoices are received 
and approved; no funds will be paid to the Applicant.  CA agencies may request 
reimbursement from the AZ SMART Fund pursuant to an award for DOES as follows: 

a. At least quarterly and no more than monthly, the Applicant shall submit the following
reimbursement documents to the AZ SMART Fund email box:

i. An invoice on ADOT’s Progress Payment Report Form, to be identified in
the future IGA addressing Match;

ii. Copies of invoices received and paid by the Applicant for Eligible Costs
related to Match;
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iii. Copies of checks or wire transfers evidencing payment  of the invoices by
the Applicant;

iv. The Federal Grant Agreement, executed by all parties.
v. Other documentation that may be required in the IGA.

b. Upon verification that the services provided qualify for reimbursement, that the
Applicant has fully paid and that the documents are valid and complete, ADOT will
reimburse the Applicant within 30 days of approval of the reimbursement
documents.

c. The required IGA with ADOT for the AZ SMART Fund DOES award may contain
additional terms and conditions.

Prepare Before Applying 

Federal Grant application deadlines average about 
45 days after the release of a NOFO/NOFA. To 
ensure a competitive application for the AZ SMART 
Fund and a timely submission for a Federal Grant, 
Applicants encouraged to take the following steps as 
soon as possible: 

● Review the US DOT Policy on using
Bipartisan Infrastructure Law Resources
to Build a Better America and the federal
statutes for the desired grant to
understand the federal requirements and
expectations related to federal
applications. These documents are
provided as a courtesy on the AZ SMART
Fund webpage. Applicants are
responsible for conducting their own grant
research.

● A Project Cost Estimating Tool is available on the AZ SMART Fund webpage to assist
in developing the estimate for a federally funded Project. This Tool is provided as a
courtesy only and does not purport to cover all possible costs or scenarios. Applicants
will be responsible for all costs which exceed the amount of an AZ SMART Fund or
Federal Grant award, including cost increases due to inflation, underestimating, etc. As
a result, Applicants are encouraged to ensure their project cost estimates are as
comprehensive and up to date as possible and include appropriate contingencies.

● Ensure appropriate contracts are in place for GDS prior to applying for this Eligible Use.
ADOT does not provide grant writing assistance or services, and ADOT’s grant writing
contracts are not available to other entities.

● Consult with the COG/MPO to determine the approval process for AZ SMART Fund
applications.

● Consider if the Direct Recipient option is desirable. If offered in the NOFO/NOFA, those
selecting this option must still execute an IGA with ADOT for the AZ SMART Funding.
However, ADOT will generally not be further involved in the Project and therefore PDA

Arizona State Transportation Board Policy 
#45, Sec. 4.c: 

It is the policy of the Board to 
encourage Applicants to: 

 Establish procurement policies and
contracts to enable the rapid
deployment and submission of
strong and competitive federal
grant applications.

 Generate well-developed cost
estimates to minimize the financial
impact to the Applicant.
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fees are not expected to apply.6 The administration and oversight of the Project will 
instead be handled directly by the applicable federal agency. 

AZ SMART Fund Application Instructions 

By submitting an application for AZ SMART Funding, Applicants acknowledge and agree to the 
following Application Instructions: 

● To ensure submission of well-developed and competitive applications, Applicants are
strongly encouraged to review the US Department of Transportation (USDOT) Policy on
Building a Better America and the Federal Grant statutes located in the Federal
Discretionary Grant Programs section on the AZ SMART Fund website. These
documents are provided to help Applicants understand federal policy considerations,
identify applicable grants and determine the eligibility of their project.

NOTE: The AZ SMART Fund website does not purport to include all information related
to Federal Grants which may be eligible for the AZ SMART Fund. Applicants are
responsible for conducting their own grant research.

● Applications must be submitted electronically on the AZ SMART Fund website and will
not be accepted by mail or other electronic means.

● Applicants should complete and submit applications online in a single sitting.
Incomplete or unsubmitted applications will not be considered. Unless otherwise noted,
all questions are required to be answered and the required documents are to be
uploaded for an application to be “Administratively Complete” and processed for further
consideration.

● The Applicant is solely responsible for providing a clear and concise Project description
in the AZ SMART Fund application which enables ADOT to make an eligibility
determination. ADOT is not responsible for the documentation the Applicant provides in
or with the application.

● Applicants are strongly encouraged to scope projects as thoroughly as possible and to
carefully evaluate cost estimates during planning to ensure adequate funding is
requested from both the AZ SMART Fund and the applicable federal agency.
Applicants will be responsible for all costs which exceed the amount of an AZ SMART
Fund or Federal Grant award.

● Applicants must first obtain the approval of the applicable COG/MPO before submitting
an application to ADOT. Written documentation of such approval is required to be
uploaded during the application process. Consult with the applicable COG/MPO
regarding the approval process.

The following instructions refer to the questions on the sample Application Form, attached as 
Exhibit A. An Administratively Complete application includes ALL the following information, as 
applicable. Many of the questions are required (marked with *Required) and a response or 
document upload will be necessary to proceed beyond these questions.  

6 There may be circumstances in which ADOT may still be required to participate in project administration and oversight, 
even if the Applicant is a Direct Recipient. In these cases, PDA fees will apply. 
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Introduction Section 

To assist Applicants in assembling the necessary documentation prior to beginning the Application 
process, this section includes a checklist of documents which are required to be uploaded. 
Documents must be in PDF format.  

Email – required; enter the email address of the person submitting the AZ SMART Fund 
application in case follow up is required. This may be different than the email for the Contact 
Person. 

Applicant Information Section 

1. Name of Applicant City, Town or County – Required; enter the Name of Applicant City, Town
or County.

2. Name of Contact Person for Applicant – Required; enter the name of the person who will be
responsible for responding to requests for more information, accepting or declining AZ
SMART Fund awards, ensuring any agreements are reviewed and approved in a timely
manner and resolving other requests and issues that may arise.

3. By checking the box below, the Contact Person for the Applicant certifies they have read
and agree to the Program Guidelines and Application Instructions for the AZ SMART
Fund Program. This certification is required and must be provided to proceed with the
application.

4. Contact’s Title – Required; enter the Contact's job title

5. Contact’s Full Mailing Address – Required; enter the Contact’s department (if applicable),
street address, city, state and zip code.

6. Contact’s Office Phone # - Required; enter the Contact's 10-digit office phone number,
including area code. Include the Contact’s  extension, if any.

7. Contact’s Cell Phone # - Optional; enter the Contact's 10-digit cell phone number, including
area code. Although this is not a required field, it is highly recommended, particularly if the
Contact works in the field or remotely.

8. Contact’s Email Address – Required; enter the Contact's work email address.

9. Select the Applicant's COG/MPO – Required; select the applicable option from the
dropdown list.

Project Information Section 

10. Select the Project Type – Required; check only one box. If “Other” is selected, provide
further details.

11. Project Name – Required; enter a brief, intuitive name for the Project.

12. Enter the Project limits as applicable – required. If an infrastructure Project, provide the
name of the road and "From" and "To" mileposts or cross streets, bridge structure number,
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etc. If a non-infrastructure project, enter the geographic area to which the plan or study will 
relate. 

13. Enter the Project’s TIP number, if applicable. If the Project is not in the TIP, enter “NA.” -
Optional; Projects applying to the AZ SMART Fund are not required to be in a TIP. However,
the associated Federal Grant may have different requirements. The Applicant is responsible
for determining if the Project should be included in the TIP, and for taking action to do so, if
required.

14. Submit written documentation evidencing the COG/MPO approval to submit the Project to
the AZ SMART Fund program (PDF format only) – Required; upload a letter or other
documentation provided by the COG/MPO demonstrating this approval. Limited to 1 file; 1 GB
maximum size

To upload a document:

a. click “Add file.”
b. On the next screen, click

“Browse” and locate the file to
be uploaded on your computer.

15. Project Description – Required; provide a concise, specific description of the Project,
including the type of work to be performed. Applicants are responsible for providing a
description which enables ADOT and the STB to determine if the Project is an “Eligible
Project” pursuant to the NOFO/NOFA.

16. For Infrastructure projects, please upload a map showing the Project location – Required for
infrastructure projects (PDF format only). For non-infrastructure projects, skip this question.
Limited to 1 file; 1 GB maximum

17. Is the Project contained entirely within the Applicant’s Right of Way? – Required; for non-
infrastructure Projects, check “Not applicable.”

18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and
obtained the consent of the applicable ADOT District office to proceed with this grant
application? – Required; check “Yes” to indicate the Applicant has discussed the Project
and obtained the consent of the applicable ADOT District office to proceed with this grant
application. If the District office has not been consulted, check “No.” if Project does not
involve ADOT’s Right of Way or is a non-infrastructure project, check “Not applicable.”

19. If Project involves another jurisdiction’s Right of Way, has the Applicant discussed the
Project with the applicable jurisdiction and obtained its consent to proceed with this grant
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application? Required; if Project does not involve another jurisdiction’s Right of Way or is a 
non-infrastructure project, check “Not applicable.” 

20. Project Schedule – Required; check the boxes to show the state fiscal years in which each
phase is scheduled to begin. For non-infrastructure projects, use the “Other” row. Each row
must contain one checked box.  NOTE: the state fiscal year runs from July 1 through June
30.

Two examples are provided below to show how to complete the Project Schedule for
infrastructure and non-infrastructure projects. In Example 1, an infrastructure Project is
scheduled for Design in 2024 and Construction in 2026. Example 2 depicts a non-
infrastructure project for which the Design and Construction phases are Not Applicable.

21. Project Status – Required; check the boxes to indicate the status of each phase. Each row
must contain one checked box. Example 3 below depicts an infrastructure Project for which
scoping is completed; design, environmental and utilities are all currently underway; right of
way acquisition and Other are not applicable, and construction has not started. Example 4
shows a non-infrastructure Project.

22. Design Status – Required; for each Stage of Design, check either “Not started,” “In
progress,” or “Completed” to indicate Design Status. For non-infrastructure projects, check

Example 1, Infrastructure Project Example 2, Non-infrastructure Project 

Example 3, Infrastructure Project Status Example 4, Non-infrastructure Project Status 
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the “Not Applicable” box in each row. In Example 5 below, Stage 1 is completed and Stages 
2 through 5 have not yet begun. Example 6 shows a non-infrastructure Project. 

NOTE regarding cost estimates: Careful attention should be paid to developing a thorough 
and complete cost estimate on a YOE basis. ADOT has developed a Project Cost Estimating 
Tool which is available on the AZ SMART Fund web page under Application Materials. This tool 
is provided as a courtesy only and does not purport to cover all possible costs or scenarios. 
Applicants are ultimately responsible for determining the Project cost estimate. The Applicant 
will be responsible for all costs which exceed the amount of an AZ SMART Fund or Federal 
Grant award.  

Unless the NOFO/NOFA includes the option to be a direct recipient, include PDA fees for 
road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project 
cost should be included.  

23. Cost Estimate for Scoping/Pre-design - enter in whole dollars. Enter "0" if not applicable.
Required.

24. Enter the date of the Scoping/Pre-design estimate. Enter "NA" if not applicable. Required.

25. Cost Estimate for Design - enter in whole dollars. Enter "0" if not applicable. Required.

26. Enter the date of the Design estimate. Enter "NA" if not applicable. Required.

27. Cost Estimate for Right of Way- enter in whole dollars. Enter "0" if not applicable. Required.

28. Enter the date of the Right of Way estimate. Enter "NA" if not applicable. Required.

29. Cost Estimate for Utilities - enter in whole dollars. Enter "0" if not applicable. Required.

30. Enter the date of the Utilities estimate. Enter "NA" if not applicable. Required.

31. Cost Estimate for Construction - enter in whole dollars. Enter "0" if not applicable. Required.

32. Enter the date of the Construction estimate. Enter "NA" if not applicable. Required.

Example 5, Design Status for Infrastructure Project Example 6, Design Status for Non-infrastructure 
P j t
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33. Cost Estimate for Other - enter in whole dollars. Enter "0" if not applicable. Required.
34. Enter the date of the Other estimate. Enter "NA" if not applicable. Required.

35. Do the estimates provided reflect costs on a Year of Expenditure (YOE) basis? Required;
reply Yes or No. NOTE: Year of Expenditure basis means the costs have been inflated in
later years. Applicants are responsible for cost increases due to inflation resulting from
failure to calculate adequate YOE estimates.

36. Please indicate the source of the Project Cost Estimates entered above – Required; identify
if the estimate(s) were developed by the Applicant, an engineering consultant or other
source. NOTE: ADOT’s Cost Estimation form is provided as a courtesy and does not purport
to include all applicable costs or be sufficient for every project. Applicants are responsible
for developing their own cost estimate(s).

37. Please upload documentation showing the Project cost estimates (scoping document, cost
estimation form, etc.) – Required; PDF format only  Limited to 1 file; 1 GB maximum size

AZ SMART Fund Request Section 

38. County Applicants with population of 100,000 or less and municipalities with population of
10,000 or less ONLY: Enter the dollar amount requested for Reimbursement of up to 50% of
the costs associated with developing and submitting an application for the Federal Grant
identified in the application. The amount entered should not exceed 50% of the total
estimated costs of developing and submitting the grant. All other applicants, skip this
question.

39. Enter the dollar amount requested from the AZ SMART Fund for Match for the Federal
Grant identified in this application. If not requesting Match funds, skip this question.

40. Enter the dollar amount of Match monies to be committed by the Applicant for the Project in
the Federal Grant identified in this application. If not requesting Match funding, skip this
question.

41. Enter the percent to the second decimal place of local, matching cash funds which will be
provided by the Applicant (beyond the amount requested from the AZ SMART Fund) in the
Federal Grant application. Optional; if not requesting Match, skip this question. If requesting
Match, the percentage of the cash match provided by the Applicant beyond the amount
requested from the AZ SMART Fund will be calculated as follows:

x ÷ y = z, where 

x = Total dollar amount of non-federal, matching cash funds to be provided by the 
Applicant in the Federal Grant application beyond the amount requested from the AZ 
SMART Fund. 
y = Total Project Cost Estimate to be submitted in the Federal Grant application 
(including contingencies, PDA fees, and any other applicable costs). 
z = Percentage of matching funds provided by the Applicant. 

NOTES:  
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 ARS 28-339 authorizes the STB to give preference to Applicants demonstrating
matching monies at its discretion.

 Many Federal Grants require a 20% match. Applicants are responsible for
conducting their own federal grant research to identify matching requirements and
provide accurate information in the AZ SMART Fund application.

42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and
other engineering services expenditures that meet federal design standards for Projects
eligible for the Federal Grant identified in the application. Required; if not requesting DOES
funds, skip this question.

43. Provide the names of any other entities the Applicant will partner with to deliver the Project.
Required; Identify and quantify the contribution of each partner(s) (cash match, in-kind
services, etc.). If none, enter “NA.” NOTE: ARS 28-339 authorizes the STB to give
preference to Applicants demonstrating partnership with other entities to deliver the Project
at its discretion.

Federal Grant Request Section 

44. How does the Applicant intend to submit the Federal Grant application? Required. NOTE: If
requesting ADOT to submit the Federal Grant application, the Applicant is required to:

 Submit the ADOT Grant Coordination Support Request Form at
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf at least thirty (30) day prior to
the application deadline in the NOFO/NOFA for the applicable Federal Grant, AND

 Provide the completed application materials to the ADOT Grant office At least seven (7)
days before the NOFO/NOFA deadline. Administrative fees may apply for ADOT
submission.

45. How does the Applicant intend to administer the Project if awarded a Federal Grant?
Required; indicate if the Applicant intends to be a direct recipient if allowed in the
NOFO/NOFA, request ADOT administration or identify another option. Administration of
Federal Grants includes, but may not be limited to, the following options:

● Applicant as a direct recipient - if available, this option will be identified in the
applicable NOFO/NOFA. Generally, the Applicant will work directly with the federal
awarding agency to administer the Project. Other than managing an AZ SMART Fund
award for Match on the Federal Grant, ADOT is typically not involved and generally no
ADOT project development administration fees apply.

● ADOT administration required - Each Project of a non-CA agency or on ADOT right of
way may will require ADOT administration. At least thirty (30) day prior to the
application deadline in the NOFO/NOFA for the applicable Federal Grant, the
Applicant is required to submit the ADOT Grant Coordination Support Request Form at
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. ADOT project
development administration fees may apply. 

● ADOT administration desired - this option is not automatic and is subject to staffing
availability and prior written approval from ADOT.  At least thirty (30) day prior to the
application deadline in the NOFO/NOFA for the applicable Federal Grant, the
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Applicant is required to submit the ADOT Grant Coordination Support Request Form at 
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. ADOT PDA fees will apply. 

NOTES:  

 A letter of support from ADOT merely means that ADOT is recommending the project
be considered for funding. It does not constitute ADOT’s agreement to administer the
Project.

 An IGA will be required with ADOT related to the AZ SMART Fund award even if the
Application is a direct recipient.

46. Select the Federal Grant for which the Applicant intends to submit the Project. Required; if
not listed, select Other and provide the name of the Federal Grant and the applicable federal
agency.

NOTE:  The list provided may not include all Federal Grants which meet the requirements of
the AZ SMART Fund, may include grants which have not been funded by Congress, or
include grants which otherwise may not be eligible or available. Applicants are responsible
for conducting their own research and determining the best option for the Project.

47. In what year does the Applicant intend to submit an application for the Federal Grant?
Required; enter the federal fiscal year in which the Federal Grant application will be
submitted. The federal fiscal year begins Oct 1 and runs through Sept 30.

NOTE: Applications must be submitted prior to the expiration of the Infrastructure
Investment and Jobs Act, currently expiring on September 30, 2026. Any extensions of the
Infrastructure Investment and Jobs Act by Congress may extend the September 30, 2026
deadline.

48. Which phase(s) of the Project will be submitted in
the Federal Grant application? Required; check the
boxes for each applicable phase. Example 7 to the
right reflects the Applicant is pursuing a Federal
Grant for construction only.

For State Purposes Only Section 

No Applicant entry required - this section is reserved for 
recording STB action on the application 

Federal Grant Applications 

Federal Grant development and submission is related but independent of the AZ SMART Fund 
application.  

Preparing a Federal Grant Application 

Applicants are responsible for developing, preparing, or generating data, narratives, explanations, 
charts/graphs, cost estimates or any other information in response to a NOFO/NOFA for a Federal 
Grant application. ADOT is unable to provide grant development or writing services, or access to 

Example 7 
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its grant writing contracts. 

Submitting a Federal Grant Application 

Road, bridge and rail 

The AZ SMART Fund application includes a question regarding how the Applicant intends to 
submit the Federal Grant application. Applications for many road, bridge and rail Federal Grants 
can be submitted by the Applicant or its grant consultant. If the Applicant is not eligible to submit 
an application directly, it may request that ADOT submit the application on behalf of the Applicant 
as follows:  

1. At least thirty (30) day prior to the application deadline in the NOFO/NOFA for the applicable
Federal Grant, the Applicant is required to submit the ADOT Grant Coordination Support
Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf.

2. At least seven (7) days before the NOFO/NOFA deadline, all completed application
materials must be provided to the ADOT Grant office for submission.

Transit 

Pending further direction provided in a NOFO/NOFA, applications for most transit Federal Grants 
must be submitted to FTA by ADOT on Applicant’s behalf. At least thirty (30) day prior to the 
application deadline in the NOFO/NOFA for the applicable Federal Grant, the Applicant is required 
to submit the ADOT Grant Coordination Support Request Form at 
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. In addition, the completed application 
is to be provided to the ADOT Grant office for submission a minimum of seven (7) calendar days 
before the NOFO/NOFA deadline. 

If the Applicant is a direct recipient for transit purposes, it may be required to apply for a transit 
grant directly at http://grants.gov. If awarded a Federal Grant, the direct recipient may also be 
required to submit an application in the Transit Award Management System (TrAMS).  

ADOT will request the Federal Grant funding be made available in the Federal Management 
Information System (“FMIS”) by USDOT for road/bridge/rail programs. Grants from the Federal 
Transit Administration (“FTA”) or other federal agencies may require different processing which will 
be determined either upon award by the applicable agency or during the review of the grant 
agreement. 

For Further Information 

Visit the AZ SMART Fund website at https://azdot.gov/planning/grant-coordination/az-smart-fund  
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Definitions 

“AFIS” means the State accounting system known as the Arizona Financial Information System. 

“Applicant” means the political subdivision of this state submitting an Application for the AZ 
SMART Fund.  

“Application” means an application submitted by the Applicant to ADOT pursuant to A.R.S. § 28-
339 for an award of monies from the AZ SMART Fund for any Eligible Use. 

“Authorized Individual” means the person authorized by the Applicant to submit an AZ SMART 
Fund Application and commit the Applicant in a contractual relationship. 

“AZ SMART Fund(s)” means Arizona State Match Advantage for  Rural Transportation funds the 
fund established pursuant to A.R.S. § 28-339. 

“CA Agency” means an Applicant that is certified through ADOT’s Certification Acceptance 
Program and is authorized to independently manage most aspects of the project development 
process.  

“COG/MPO” means a Council of Governments (COG) or Metropolitan Planning Organization 
(MPO) 

“COG/MPO Approval” means the approval by the Applicant’s Council of Governments (COG) or 
Metropolitan Planning Organization (MPO) prior to submitting the Project to the AZ SMART Fund 
program, required pursuant to A.R.S. § 28-339. 

“Design and Other Engineering Services” or “DOES” means preliminary engineering through 
final design related to a road, bridge, rail or transit infrastructure construction project that the 
Applicant intends to submit for a Federal Grant on a future date. The Federal Grant application for 
construction of the Project must be submitted prior to the passage of a new long-term highway 
program authorization that succeeds the IIJA, which is currently authorized through September 30, 
2026. Congress may extend IIJA prior to passing a new long-term highway program authorization, 
and these extensions may extend the September 30, 2026 deadline.  

“Effective Date” means the effective date of the IGA between the Applicant and ADOT for an AZ 
SMART Fund award. 

“Eligible Costs” means the lesser of actual expenditures or the amount awarded by the STB, as 
follows: 

 Grant Development and Submission: Direct costs incurred for the specific Project and
Federal Grant identified in the AZ SMART Fund application and which directly arise from
Grant Development and Submission.

 Match: The Applicant’s pro-rata portion of the Project costs associated with the Federal
Grant.

 Design and Other Engineering Services: Design and Other Engineering Services
expenditures that meet federal standards for projects eligible for a Federal Grant.

“Eligible Uses” means the following: 

 To reimburse up to fifty percent of the costs associated with Grant Development and
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Submission of an application for a Federal Grant. 
 As a Match for a Federal Grant.
 To reimburse Design and Other Engineering Services expenditures that meet federal

standards for projects eligible for a Federal Grant.

“Federal Grant” means a federal discretionary grant program administered by any federal agency 
for surface transportation purposes, the awards for which are made at the discretion of the federal 
agency and are not funded or distributed by statutory formula. 

“Federal Grant Agreement” means an agreement between the Applicant and/or ADOT and the 
federal agency awarding a Federal Grant.  

 “Grant Development and Submission” or “GDS” means researching, developing, preparing 
data or information, editing, securing letters of support, submitting required forms, applications or 
other documents to the federal agency or through the required application website, and 
coordinating with Project partners on these activities. 

“IGA” means intergovernmental agreement required pursuant to A.R.S. § 28-339 for an award 
from the AZ SMART Fund.  

“Match” means the amount of non-federal, cash monies required from the Applicant for a Federal 
Grant and may consist of funding from the Applicant, the AZ SMART Fund, a Project partner, or 
other legal source. The type of Match required or allowed will depend on the applicable Federal 
Grant.  

“NOFO/NOFA” means a Notice of Funding Opportunity or Notice of Funding Availability for a 
Federal Grant. 

“Obligate”, “Obligated”, or “Obligation” means the Project has received all required approvals 
from ADOT and the applicable federal agency and the funding has been applied to the Project in 
AFIS.  Obligated funding may not be transferred to another Project.  

“Project” means the specific project identified by the Applicant in each AZ SMART Fund 
application. The Project may not be substituted with another project.  

“Set Aside” means an amount of AZ SMART Funding awarded by the STB to the Applicant for 
the specific Project. Set Aside funds will generally be obligated to the Project in AFIS within 30 
days of the execution of an IGA between Applicant and ADOT or obligation, applicable. Set Aside 
funding may not be transferred to another Project or Federal Grant and will not accrue interest.  

“Sub Recipient” means an entity (the Applicant) that receives a sub award from a pass-through 
entity (ADOT) to carry out a federal award. 

“STB” means the State Transportation Board. 

26  
Page 271 of 338



Rev 10/30/23       AZ SMART Fund Program Guidelines and Application Instructions 26 

EXHIBIT A 

Example AZ SMART Fund Application Form 

(For exhibit purposes only; not for use to submit an application) 
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Arizona State Match Advantage for Rural Transportation (“AZ SMART”) Fund 
 

Program Guidelines and Application Instructions 
 

Background 
 
The AZ SMART Fund1 was established by the Arizona Legislature in 20222 to help eligible cities, 
towns, counties and the Arizona Department of Transportation (“ADOT”) to compete more 
effectively at the national level for the numerous Federal Grants established in the 2021 
Infrastructure Investment and Jobs Act (“IIJA”). AZ SMART Fund awards are limited to federal 
discretionary grants, which are awarded at the discretion of the federal agency and are not funded 
or distributed by formula or allocation. The Federal Grant must be for surface transportation 
purposes, which for the purposes of the AZ SMART Fund is defined as roads/bridges, rail, and 
transit.  

The AZ SMART Fund is administered by ADOT, and all awards must be approved by the State 
Transportation Board (“STB” or “the Board”). The AZ SMART Fund was initially funded at $50 
million for state fiscal year 2023 and received an additional $12.5 million for state fiscal year 2024. 
These funds are exempt from lapsing. The monies are allocated to certain categories of Eligible 
Applicants as follows: 
 

 20% to counties with a population of 100,000 persons or more; 
 20% to counties with a population of fewer than 100,000 persons; 
 20% to cities and towns with a population of 10,000 persons or more; 
 20% to cities and towns with a population of fewer than 10,000 persons; and 
 20%  to ADOT. 

 
The AZ SMART Fund program became effective on 
September 24, 2022. STB Board Policy #45 related to the 
AZ SMART Fund program was approved on October 21, 
2022. This Policy is available on the AZ SMART Fund and 
STB websites. 
 
Applications to the AZ SMART Fund must first be approved 
by the Applicant’s COG/MPO. Each COG/MPO has its own 
process to review and approve applications for the 
program.  
 
ADOT is required to determine if an application is eligible 
under the related Notice of Funding Opportunity (NOFO) or 
Notice of Funding Availability (NOFA). This determination is 
based on the eligibility of the applicant, project and project 
phase under the current, or the most recent, 
NOFO/NOFA issued for the applicable federal grant since  
  

 
1 The AZ SMART Fund grant program is not the same as the federal program using the “SMART” acronym, the 
Strengthening Mobility and Revolutionizing Transportation grant program. However, the federal SMART grant program is 
a federal discretionary grant which provides funding for surface transportation projects, and therefore is eligible under the 
AZ SMART Fund. 
2 HB 2872, Laws 2022, Chapter 322, Section 3.  

Arizona State Transportation 
Board Policy #45, Sec. 3: 

 
It is the policy of the Board to 
award AZ SMART Funds 
during the term of the federal 
Infrastructure Investment and 
Jobs Act (IIJA) to well-
developed applications that 
maximize the State’s 
competitiveness for each 
federal discretionary grant. 
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the passage of IIJA.  ADOT may establish a deadline for applications for Match for each Federal 
Grant. 
 
 
Eligible Applicants for the AZ SMART Fund 

Most Arizona cities, towns and counties and ADOT are eligible 
for AZ SMART Funding. Effective October 30, 2023, eligible 
applicants are limited to the following pursuant to Laws 2023, 
Chapter 148: 
 

 Cities and towns located outside of Maricopa and Pima 
Counties; 

 Counties other than Maricopa and Pima County; and 
 Gila Bend in Maricopa County. 

 
While not a direct Eligible Applicant for the program, a tribal nation can partner with an eligible 
county to submit a Project for which the County will be the Applicant. A current list of Eligible 
Applicants may be found on the AZ SMART Fund website. Eligibility may change in the future due 
to updates to urbanized areas by the US Census Bureau.3  

 
ADOT may not use AZ SMART Fund monies for projects located in an urbanized area of a county 
with a population of more than 1,000,000 persons. 
 

 
Eligible Uses of the AZ SMART Fund 
 
Applicants may request AZ SMART Funds for any of the Eligible Uses below for a specific project 
and a specific Federal Grant: 
 

 Reimbursement of up to 50% of the eligible costs associated with Grant Development and 
Submission (“GDS”) of an application for a Federal Grant which is the subject of a current 
NOFO/NOFA. This use is limited to counties with a population of less than 100,000 and 
cities and towns with a population of less than 10,000.  
 

 Match for a Federal Grant which is the subject of a current NOFO/NOFA. Depending on the 
Federal Grant and the entity administering the Project, matching funds may be paid directly 
from the AZ SMART Fund by ADOT for Projects it administers or may be reimbursed to the 
Applicant if it is a Certification Acceptance (“CA”) agency or a direct recipient of the Federal 
Grant.  
 
NOTE: Match on federal aid highway program formula funds such as Surface 
Transportation Block Grant Program ("STBGP”), Highway Safety Improvement Program 
(“HSIP”), Off-system Bridge, Transportation Alternatives or other formula funds 
programmed by COGs/MPOs or ADOT is not an Eligible Use of the AZ SMART Fund.  
 

 Reimbursement of Design and Other Engineering Services (“DOES”) expenditures that 

 
3 Eligibility is based in part on “urbanized areas as defined in the most recent decennial Census certified by the United 
States Bureau of the Census.” See HB 2872, Laws 2022, Chapter 322 for further information.   

Arizona State 
Transportation Board Policy 

#45, Sec. 2: 
 

It is the policy of the 
Board to encourage all 
eligible applicants to 
utilize the benefits of the 
AZ SMART Fund 
Program. 
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meet federal standards for projects eligible for the Federal Grant selected in the AZ 
SMART Fund application. For the purposes of the AZ SMART Fund, DOES includes 
preliminary engineering through final design related to a road, bridge, rail or transit 
infrastructure construction project. In submitting the application, the Applicant is committing 
to developing the Project in a timely manner and to submitting it for the selected Federal 
Grant prior to the passage of a new long-term highway program authorization that 
succeeds the IIJA.4 Periodic status reports will be required from DOES awardees to ensure 
progress towards an ultimate Federal Grant application submittal. 

 
The graphic below depicts the general relationship between the Eligible Uses for the AZ SMART 
Fund Program and a current or future Federal Grant NOFO/NOFA; however, other approaches 
may also apply.  
 

 DOES awards will typically fund the design of a Project to be submitted in response to a 
FUTURE NOFO/NOFA.  
 

 Awards for Match and GDS will generally be to prepare, submit and support a Federal 
Grant application in response to a CURRENT NOFO/NOFA.  

 

 

All applications are to be submitted online at https://azdot.gov/planning/grant-coordination/az-
smart-fund; emailed or mailed applications will not be accepted.  

Applicants may request funding for more than one Eligible Use in a single application. However, 
the Eligible Uses must be related to the same Project and the same Federal Grant. Applicants may 
apply for AZ SMART Funds for more than one project and/or Federal Grant subject to approval 

 
4 IIJA is currently authorized through September 30, 2026. Congress may extend IIJA prior to passing a new long-term 
highway program authorization, and these extensions may extend the September 30, 2026 deadline.  

CURRENT
Federal 
Grant  
NOFO

Grant	
Development		
&	Submission	

(GDS)

Match
Design	&	Other	

Engineering	Services	
(DOES)

FUTURE 
Federal 
Grant 
NOFO 

 Grant Development/ 
Submission – prepare and 
submit an application for a 
CURRENT NOFO 

 Match – For a Project 
submitted under a CURRENT 
Federal Grant NOFO 

Awarded to 
develop a Project to 
be submitted in a 
FUTURE Federal 
Grant round 
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from the respective COG/MPO. Each Project and/or Federal Grant requires the completion and 
submission of a separate AZ SMART Fund application.  
 
IMPORTANT NOTES:  
 

 Applicants will be responsible for all costs exceeding the amount awarded by the AZ 
SMART Fund and a Federal Grant. If a Project does not yet have a current and 
comprehensive cost estimate on a Year of Expenditure (“YOE") basis, Applicants are 
encouraged to apply for DOES first to develop this information for use in a future AZ 
SMART Fund application for GDS and/or Match and the Federal Grant application. 
 

 The enabling legislation did not include authorization for the AZ SMART Fund to consider 
or reimburse expenditures made before the effective date of the legislation, which was 
September 24, 2022. As a result, expenditures made prior to this date are not eligible for 
reimbursement and will not be considered. 
 

  

Program Guidelines 

By submitting an application for AZ SMART Funding, Applicants acknowledge and agree to the 
following Program Guidelines: 

1. It is the policy of the Board to award AZ SMART Funds to well-developed applications that 
maximize the State’s competitiveness for each Federal Grant.  

2. The Applicant is required to obtain COG/MPO Approval prior to submitting an AZ SMART 
Fund application. 

3. The Applicant is solely responsible for providing a clear and concise Project description 
and information regarding scope, schedule and budget in the AZ SMART Fund application. 
ADOT is not responsible for the documentation the Applicant provides in or with the 
application. 

4. Each AZ SMART Fund application will address only one specific Project and one specific 
Federal Grant.  

5. If more than one match application is submitted for a Project (for example, Project A is 
submitted in separate AZ SMART Fund applications for both the MEGA and INFRA 
Federal Grants), it will be considered only for the Federal Grant with a currently open 
NOFO/NOFA. If it receives an AZ SMART award related to the current NOFO/NOFA, any 
additional applications for the Project will become void, not considered further and no 
information or documentation will be retained by ADOT. No further notification or action will 
be required from the STB or ADOT regarding the voided application(s). 

6. An intergovernmental agreement (“IGA”) is required for all AZ SMART Fund awards. All 
payments of AZ SMART Fund awards will be made on a reimbursement basis following the 
execution of the IGA between the Applicant and ADOT. Reimbursements will not be made 
without evidence of a previous, valid expenditure. 

7. Federal Grant awards will require the execution of a Federal Grant Agreement with the 
applicable federal agency. The Federal Grant Agreement must be executed prior to the 
execution of an IGA with ADOT.  
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8. All Projects receiving AZ SMART awards will be subject to all federal and ADOT policies, 
including timely obligation and expenditure of federal funds, invoicing, reporting and other 
requirements which may be identified by the STB or in the NOFO/NOFA or Federal Grant 
Agreement.  
 

9. Applicants applying for AZ SMART Funds for DOES agree to submit the construction 
phase for the associated Federal Grant prior to the passage of a new long-term highway 
program authorization that succeeds the IIJA.5   

 
10. The AZ SMART Fund program assists Applicants to successfully compete and receive 

Federal Grants. If an Applicant awarded AZ SMART Funds later receives funding from 
another source for the Project and is no longer pursuing a Federal Grant, the Applicant will 
be required to repay any AZ SMART Funds which they have expended or have been 
expended on their behalf by ADOT. In addition, the AZ SMART award will be vacated and 
rescinded by the State Transportation Board. 

11. Upon request by ADOT, AZ SMART awardees will provide progress updates to ensure 
Projects are progressing in a timely manner. 

12. All projects receiving AZ SMART Fund awards are subject to inspection and a final review 
and audit. Any excess AZ SMART Funds remaining after the final audit will be released 
from the Project, returned to the sub fund from which the award was made and used for 
other awards. 

13. ADOT project development administration (“PDA”) fees of $30,000 will apply to all Projects 
receiving an AZ SMART Fund award for DOES. PDA fees may also apply to Projects 
receiving an award for Match if DOES are allowed by the applicable Federal Grant and the 
Applicant requests ADOT to administer the Project. PDA fees generally will not be required 
if an Applicant chooses to be a Direct Recipient for a Federal Grant which allows this 
option. 
 
The initial PDA fees are eligible DOES expenditures under the AZ SMART Program when 
they are included in the cost estimates submitted in an application. By submitting an 
application, the Applicant understands that ADOT may bill additional PDA fees and agrees 
to pay such fees. Any such additional fees paid that are not required for the Project will be 
refunded to the Applicant upon approval of the Project final audit. 

14. In the AZ SMART application, Applicants must identify if ADOT administration of the 
Project is requested. If so, PDA fees will apply and should be reflected in the Project cost 
estimates. ADOT will determine if it is able and willing to accept administration 
responsibilities and will notify the Applicant and the STB if it is unable to do so prior to the 
STB meeting at which the application will be considered.  

15. ADOT  will administer all projects receiving DOES awards.  
 
For transit projects, Self-administration may be an option depending on the Applicant and 
the Federal Grant that will be pursued.  

16. Award of AZ SMART Funds does not authorize additional funding to cover cost overruns, 
increases, or other overages. Applicants are responsible for all Project costs which exceed 

 
5 IIJA is currently authorized through September 30, 2026. Congress may extend IIJA prior to passing a new long-term 
highway program authorization, and these extensions may extend the September 30, 2026 deadline.  
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the amount awarded from the AZ SMART Fund program and/or a federal agency, including 
but not limited to, Grant Development and Submission, Match, Design and Other 
Engineering Services, utilities, right of way, construction and ADOT project development 
administration fees. This includes cost increases due to inflation and any other increases 
that may arise. 

17. An award of AZ SMART Funds for Match or DOES is not a Notice To Proceed. The 
required IGA between the Applicant and ADOT must be executed prior to any work being 
undertaken. Any expenditures incurred prior to the Effective Date of DOES Funds or the 
Effective Date of Match Funds will not be eligible for reimbursement.   

18. ADOT will Set Aside, Obligate, and reimburse funding related to an application up to the 
amount of the AZ SMART Fund award. Under no circumstances will reimbursements 
exceed the amount of actual expenditures incurred, regardless of the amount of the AZ 
SMART Fund award. 

19.  AZ SMART Funds will not be used to provide excess match for a Federal Grant and shall 
be limited to the amount of match required under the NOFO/NOFA. Excess match to 
improve a Project’s competitiveness must be provided by the Applicant. 

20. An AZ SMART Fund award may not be used for purposes, Projects or Federal Grants 
other than those identified in the AZ SMART Fund application and approved by the STB. 
Any suspected misuse of AZ SMART Funds will be referred to the State Auditor General. 

21. Neither the STB nor ADOT guarantees that the Priority Planning Advisory Committee 
(”PPAC) will make a recommendation or the STB will consider and/or approve the AZ 
SMART Fund application prior to the NOFO/NOFA deadline. If the Applicant proceeds to 
apply for a Federal Grant before the STB considers its application for AZ SMART Funds, 
the Applicant does so with full knowledge and understanding that it may not be awarded AZ 
SMART Funds and will be responsible for providing the funds itself if awarded a Federal 
Grant.  

22. ADOT may provide information on the AZ SMART Fund website, verbally or in meetings or 
webinars about Federal Grants and tools to help develop cost estimates. This information 
and these tools are a courtesy only and do not purport to be complete or sufficient for every 
Project. The Applicant is responsible for developing its own cost estimates, hiring any 
necessary experts and conducting its own Federal Grant research. 

23.  No change in scope shall be made to a Project receiving an AZ SMART Fund award 
unless approved by the STB. If the Applicant desires a change in scope: 
 

a. The Applicant must submit a formal, written request to the STB requesting the 
change in scope with an explanation of why it is necessary.  

b. The Applicant agrees to bear any costs associated with the change in scope. 
c. If approved by the STB, a formal amendment to applicable agreement(s) is/are 

required. 
 
Application Approval Process 
 
The following application approval process was established by the AZ SMART Fund enabling 
legislation. NOTE: “The Department” refers to ADOT.  

 
1. ARS §28-399.H. “A political subdivision of this state shall submit an application to the 
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Department to be eligible for an award from the fund. A political subdivision of this state 
must first obtain the approval of the applicable metropolitan planning organization or 
council of governments before submitting an application to the Department. The 
Department may establish an application deadline for each federal grant match.” 
 
NOTE: Any application deadlines will be identified on the AZ SMART Fund website. 
 

2. ARS §28-399.I. “On receipt of an application, the Department shall determine if the 
requirements of the NOFO/NOFA are met and if the approval required under subsection H 
of this section (COG/MPO approval) has been granted.“ 
 
NOTES: 
 

a. The Applicant is solely responsible for providing a clear and concise Project 
description and information in the AZ SMART Fund application which enables ADOT 
to make an eligibility determination. Such description is limited in the Live Application 
to 3,000 characters, including spaces and punctuation. ADOT is not responsible for 
the documentation the Applicant provides in or with the application. 
 

b. For GDS and match applications, if a NOFO/NOFA for the Federal Grant selected in 
the AZ SMART Fund application has not been released by the applicable federal 
agency, the AZ SMART Fund application will be held by ADOT until the 
NOFO/NOFA has been released. Following the release of the NOFO/NOFA: 
 

i. Within seven calendar days of the release of each NOFO/NOFA, ADOT will 
review the SMART applications for the applicable Federal Grant and will 
determine if the Applicant and Project are eligible under the terms of the 
NOFO/NOFA and if the required COG/MPO approval has been provided. 

 
ii. If ADOT must request additional information to determine eligibility under the 

NOFO/NOFA, Applicants are required to respond within five business days to 
resolve eligibility issues and to avoid application delays.  

3. ARS §28-399.I. “If the Department determines that the application meets the requirements 
and is complete, the Department shall forward the application to the Department 
Committee established pursuant to ARS §28-6951 (ADOT PPAC) for a recommendation.”  
 
NOTES: 

a. The Applicant is solely responsible for providing sufficient and accurate information 
regarding scope, schedule and budget in the AZ SMART Fund application to enable 
PPAC to make a recommendation. Neither ADOT nor PPAC is responsible for the 
information or documents the Applicant provides in or with the application. 
 

b. The PPAC meets monthly and will typically consider the application at its next 
regularly scheduled monthly meeting.  

4. ARS §28-399.I. “If a recommendation is made, the Department shall notify the Chairperson 
of the Board that the application is ready for consideration and action by the Board.” 

5. ARS §28-399.J. “Once notified pursuant to subsection I of this section, the Chairperson of 
the Board shall place the application on an agenda for action within 45 days of the original 
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receipt of the notification. The Board may give preference to Applicants that can 
demonstrate either or both of the following: 
 

1. The percentage of matching monies (US $) provided by the Applicant;  
 2. The extent that the Applicant will partner with other entities to deliver the 
project.” 
 

6. ARS §28-399.K. “The Board may approve, deny, modify or request more information on the 
application.” 
 

7. ARS §28-399.K. “If the Board approves an award, the Department shall execute an 
intergovernmental agreement with the Applicant regarding reimbursement and 
expenditures pursuant to subsection E (Eligible Uses) of this section.” 
 
NOTES: Board Policy #45, Section 4.e requires Applicants to execute any necessary 
intergovernmental agreements (“IGA”) within the following timeframes to avoid AZ SMART 
Funds from being idle: 
 

a. 120 calendar days from the date of award by the Board for GDS and DOES awards; 
and 

b. 120 days of the date of execution of a Federal Grant Agreement for Match awards. 
 

8. If the STB does not award AZ SMART Funds: 
 

a. Within two business days of the STB decision, ADOT will send an electronic 
notification to the contact person listed in the application indicating the application 
was not awarded and is null and void. 

b. The application shall become null and void and no data, information or documents 
will be retained by ADOT. The Applicant may submit another application for the 
Project in the future. 

c. Neither ADOT nor the STB shall bear any responsibility for any consequences 
arising from inaction on an application, the decision not to award AZ SMART Funds 
or deletion of data, information, or documents.  
 

9. If the STB awards an amount that differs from the amount the Applicant requested in the 
application:  
 

a. Within two business days of the STB award, ADOT will send an electronic 
notification containing the amounts awarded by the STB to the contact person listed 
in the application.  

b. The contact person is required to  accept or decline the modified award within 5 
business days by replying to the email from ADOT. If the Applicant does not reply 
within 5 business days, the award will be null and void and the monies will be 
returned to the AZ SMART Fund to be used for other applications.  

c. If the Applicant accepts the modified award, the Applicant is responsible for all costs 
associated with the Project exceeding the amount awarded by the STB.    
 

10. If the STB requests more information on the application:  
 

a. Within two business days of the STB request, ADOT will send an electronic 
notification containing a list of additional information or documents requested by the 

36  
Page 281 of 338



 

Rev 10/30/23                                 AZ SMART Fund Program Guidelines and Application Instructions  10 

STB to the contact person listed in the application. 
b. The Applicant is required to provide the requested information or documentation 

within 5 business days by replying to the email from ADOT. If the Applicant does 
not reply within 5 business days, the application will be null and void.  

c. Neither ADOT nor the STB shall bear any responsibility for delays arising from the 
request for, or consideration of, additional information. 

 
Grant Development and Submission Awards 

AZ SMART Fund awards for GDS will comply with the following: 

1. The amount to be reimbursed to the Applicant for GDS will not exceed 50% of the actual 
and approved Eligible Costs incurred and paid by the Applicant. 

2. The Applicant shall employ a consultant for GDS, enter into a separate agreement with the 
consultant and be solely responsible to make payments directly to the consultant. ADOT 
does not provide grant development or writing assistance or services. 

3. To request reimbursement from the AZ SMART Fund pursuant to an award for GDS: 
 

a. At least quarterly and no more than monthly, the Applicant shall submit the following 
reimbursement documents to the AZ SMART Fund email box: 
 

i. ADOT’s Progress Payment Report Form, to be identified in the future IGA 
addressing GDS; 

ii. Copies of invoices received and paid by the Applicant for Eligible Costs 
related to GDS; 

iii. Copies of checks or wire transfers evidencing payment by the Applicant of 
the invoices; 

iv. Proof of submission of the application for the applicable Federal Grant. 
Acceptable sources include a copy of the acknowledgement of receipt or an 
email confirming receipt of the submitted grant from the applicable federal 
agency or grant submission website. Applicant is responsible for obtaining 
proof of submission. 

v. Other documentation that may be required in the IGA. 
 

b. Upon confirming that the expenditures qualify for reimbursement, that the Applicant 
has fully paid and that the documents are valid and complete, ADOT will reimburse 
the Applicant within 30 days of approval of the reimbursement documents. 
 

c. If there has been no reimbursement request related to an AZ SMART Fund award for 
GDS within 180 days of the Date of Approval for Grant Development and 
Submission, ADOT will de-obligate the AZ SMART Funds from the Project and make 
the monies available for other awards by the STB.  

 
4. The IGA with ADOT for an AZ SMART Fund GDS award may contain additional terms and  

conditions. 

Match Awards 

AZ SMART Fund awards for Match will comply with the following: 
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1. By submitting an application for Match, the Applicant commits to also submit an application 
for the Project and the Federal Grant identified in the AZ SMART Fund application under 
the current NOFO/NOFA, even if the deadline in the NOFO/NOFA has passed before the 
STB approves an award for Match. The Applicant also acknowledges it may not receive an 
AZ SMART Fund award. 
 

2. If the Applicant receives a Federal Grant award, a separate IGA will be required to be 
executed between the Applicant and ADOT after execution of the Federal Grant 
Agreement. 

 
3. Expenditures incurred prior to the date of obligation of the Federal Grant are not eligible for 

reimbursement from an AZ SMART Fund award for Match. Funds will be obligated by ADOT 
or the applicable federal agency, depending on the entity administering the Project. 

 
4. If the Applicant receives a Federal Grant award: 

 
a. Direct recipients: 

 
i. Within 15 business days of execution of the Federal Grant Agreement, the 

Applicant will submit the executed contract and a Project initiation packet to 
the ADOT Local Public Agency section. ADOT will use the information to 
develop the required IGA for the AZ SMART Fund Match award. The IGA 
must be executed within 120 calendar days of the execution of the Federal 
Grant Agreement, or the award may be terminated and be made available for 
other awards by the STB. 

ii. The amount to be reimbursed to the Applicant for Match will not exceed the 
actual expenditures incurred and paid by the Applicant up to the amount 
awarded by the STB and obligated on the Project. 

iii. Applicants shall enter into agreements with and make all payments directly to 
the required consultants and/or professional services for the Project.  

iv. To request reimbursement from the AZ SMART Fund pursuant to an award 
for Match: 
 
1) At least quarterly and no more than monthly, the Applicant shall submit 

the following reimbursement documents to the AZ SMART Fund email 
box: 
 

a. An invoice on ADOT’s Progress Payment Report Form, to be 
identified in the future IGA addressing Match; 

b. Copies of invoices received and paid by the Applicant for Eligible 
Costs related to Match; 

c. Copies of checks or wire transfers evidencing payment  of the 
invoices by the Applicant; 

d. The Federal Grant Agreement, executed by all parties.  
e. Other documentation that may be required in the IGA. 

 
2) Upon verification that the services provided qualify for reimbursement, 

that the Applicant has fully paid and that the documents are valid and 
complete, ADOT will reimburse the Applicant within 30 days of approval 
of the reimbursement documents. 
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v. If there has been no reimbursement request related to an AZ SMART Fund 
award for Match within 180 days of the Effective Date of Match Funds, ADOT 
reserves the right to de-obligate the AZ SMART funds from the Project and 
make the monies available for other awards by the STB.  

vi. The IGA with ADOT for the AZ SMART Fund Match award will contain 
additional terms and conditions. 

vii. The IGA with ADOT for an AZ SMART Fund Match  award may contain 
additional terms and conditions. 
 

b. Sub-recipients (ADOT administered): 
 

i. Within 15 business days after the award of the Federal Grant, the Applicant 
will submit a Project initiation packet and other documentation requested by 
ADOT to the ADOT Local Public Agency section.   

ii. ADOT will administer all phases of the Project to which the Match award 
applies unless self-administration is necessary to accomplish the purpose of 
the Project, such as transit.. Self-administration may require certification by 
ADOT under a separate process.  

iii. The awarding federal agency will require the Applicant and/or ADOT to enter 
into a Federal Grant Agreement. If the Applicant is the sole party to the 
Federal Grant Agreement, Applicant agrees to: 
 
1) Provide the draft of the Federal Grant Agreement to ADOT for review as 

soon as it is available.  
2) Request in a timely manner any changes to the Federal Grant Agreement 

identified by ADOT. 
3) Provide the final executed Federal Grant Agreement to ADOT within 5 

business days of execution. 
4) Provide any changes made in the Federal Grant Agreement to ADOT in 

timely manner, which may require an amendment to the IGA with ADOT 
or further approval by the STB if such changes impact the Project scope, 
schedule or budget.  
 

iv. ADOT will develop the required IGA for the AZ SMART Fund Match award 
based on the Federal Grant Agreement. The IGA will also contain additional 
terms and conditions. 

v. The IGA with ADOT must be executed within 120 calendar days of the 
execution of the Federal Grant Agreement or the award may be terminated 
and be made available for other awards by the STB.  

vi. A fully executed IGA does not guarantee funding or constitute permission to 
begin work. The Applicant must request and receive authorization and a 
Notice To Proceed from the ADOT Project Manager for each Project phase in 
advance of starting work. 
 

c. If the Applicant does not receive an award under the Federal Grant, the Applicant 
shall notify ADOT within 15 calendar days after the announcement of awards by the 
federal agency via email to the AZ SMART Fund program email box. If ADOT does 
not receive the notification from the Applicant within 15 calendar days, it will cancel 
the AZ SMART Fund award for Match and will make the monies available for other 
available for other awards by the STB. 
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d. The required IGA with ADOT for the AZ SMART Fund Match award may contain 
additional terms and conditions. 
 

Design and Other Engineering Services Awards 

AZ SMART Fund awards for DOES will comply with the following: 

1. ADOT will administer the Project unless self-administration is necessary to accomplish the 
purpose of the Project, such as transit..  
 

2. The Applicant shall submit a Project Initiation packet and other requested documentation to 
the ADOT Local Public Agency section within 15 business days after the award of AZ 
SMART Fund by the STB. 

 
3. A separate IGA will be required for each Project which receives an AZ SMART Fund award 

for DOES. The IGA must be executed within 120 calendar days of the STB award, or the 
award will be terminated and be made available to other Applicants.  

4. A fully executed IGA does not guarantee funding or constitute permission to begin work. 
The Applicant must request and receive authorization and a Notice To Proceed from the 
ADOT PM for each Project phase in advance of starting work.  

 
5. ADOT will invoice, and the Applicant will pay, any additional funds required for the Project 

before work can begin. 
 

6. DOES funds will be paid to the selected consultant by ADOT as invoices are received and 
approved; no funds will be paid to the Applicant.   

 
 
 

Prepare Before Applying 

Federal Grant application deadlines average about 
45 days after the release of a NOFO/NOFA. To 
ensure a competitive application for the AZ SMART 
Fund and a timely submission for a Federal Grant, 
Applicants encouraged to take the following steps 
as soon as possible: 

● Review the US DOT Policy on using 
Bipartisan Infrastructure Law Resources 
to Build a Better America and the federal 
statutes for the desired grant to 
understand the federal requirements and 
expectations related to federal 
applications. These documents are 
provided as a courtesy on the AZ 
SMART Fund webpage. Applicants are 
responsible for conducting their own 
grant research. 

● A Project Cost Estimating Tool is available on the AZ SMART Fund webpage to assist 
in developing the estimate for a federally funded Project. This Tool is provided as a 

Arizona State Transportation Board Policy 
#45, Sec. 4.c: 

 
It is the policy of the Board to 
encourage Applicants to: 
 
 Establish procurement policies and 

contracts to enable the rapid 
deployment and submission of 
strong and competitive federal 
grant applications. 

 Generate well-developed cost 
estimates to minimize the financial 
impact to the Applicant. 
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courtesy only and does not purport to cover all possible costs or scenarios. Applicants 
will be responsible for all costs which exceed the amount of an AZ SMART Fund or 
Federal Grant award, including cost increases due to inflation, underestimating, etc. As 
a result, Applicants are encouraged to ensure their project cost estimates are as 
comprehensive and up to date as possible and include appropriate contingencies. 

● Ensure appropriate contracts are in place for GDS prior to applying for this Eligible Use. 
ADOT does not provide grant writing assistance or services, and ADOT’s grant writing 
contracts are not available to other entities.  

● Consult with the COG/MPO to determine the approval process for AZ SMART Fund 
applications. 

● Consider if the Direct Recipient option is desirable. If offered in the NOFO/NOFA, those 
selecting this option must still execute an IGA with ADOT for the AZ SMART Funding. 
However, ADOT will generally not be further involved in the Project and therefore PDA 
fees are not expected to apply.6 The administration and oversight of the Project will 
instead be handled directly by the applicable federal agency. 

 
 
  

 
6 There may be circumstances in which ADOT may still be required to participate in project administration and oversight, 
even if the Applicant is a Direct Recipient. In these cases, PDA fees will apply. 
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AZ SMART Fund Application Instructions 

By submitting an application for AZ SMART Funding, Applicants acknowledge and agree to the 
following Application Instructions: 

● To ensure submission of well-developed and competitive applications, Applicants are 
strongly encouraged to review the US Department of Transportation (USDOT) Policy on 
Building a Better America and the Federal Grant statutes located in the Federal 
Discretionary Grant Programs section on the AZ SMART Fund website. These 
documents are provided to help Applicants understand federal policy considerations, 
identify applicable grants and determine the eligibility of their project.  
 
NOTE: The AZ SMART Fund website does not purport to include all information related 
to Federal Grants which may be eligible for the AZ SMART Fund. Applicants are 
responsible for conducting their own grant research.   

● Applications must be submitted electronically on the AZ SMART Fund website and will 
not be accepted by mail or other electronic means.   

● Applicants should complete and submit applications online in a single sitting. 
Incomplete or unsubmitted applications will not be considered. Unless otherwise noted, 
all questions are required to be answered and the required documents are to be 
uploaded for an application to be “Administratively Complete” and processed for further 
consideration.  

● The Applicant is solely responsible for providing a clear and concise Project description 
in the AZ SMART Fund application which enables ADOT to make an eligibility 
determination. ADOT is not responsible for the documentation the Applicant provides in 
or with the application. 

● Applicants are strongly encouraged to scope projects as thoroughly as possible and to 
carefully evaluate cost estimates during planning to ensure adequate funding is 
requested from both the AZ SMART Fund and the applicable federal agency. 
Applicants will be responsible for all costs which exceed the amount of an AZ SMART 
Fund or Federal Grant award. 

● Applicants must first obtain the approval of the applicable COG/MPO before submitting 
an application to ADOT. Written documentation of such approval is required to be 
uploaded during the application process. Consult with the applicable COG/MPO 
regarding the approval process. 

The following instructions refer to the questions on the sample Application Form, attached as 
Exhibit A. An Administratively Complete application includes ALL the following information, as 
applicable. Many of the questions are required (marked with *Required) and a response or 
document upload will be necessary to proceed beyond these questions.  

Introduction Section 

To assist Applicants in assembling the necessary documentation prior to beginning the Application 
process, this section includes a checklist of documents which are required to be uploaded. 
Documents must be in PDF format.  

Email – required; enter the email address of the person submitting the AZ SMART Fund 
application in case follow up is required. This may be different than the email for the Contact 
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Person. 

Applicant Information Section 
 
1. Name of Applicant City, Town or County – Required; enter the Name of Applicant City, Town 

or County. 
 

2. Name of Contact Person for Applicant – Required; enter the name of the person who will be 
responsible for responding to requests for more information, accepting or declining AZ 
SMART Fund awards, ensuring any agreements are reviewed and approved in a timely 
manner and resolving other requests and issues that may arise.  

 
3. By checking the box below, the Contact Person for the Applicant certifies they have read 

and agree to the Program Guidelines and Application Instructions for the AZ SMART 
Fund Program. This certification is required and must be provided to proceed with the 
application. 

 
4. Contact’s Title – Required; enter the Contact's job title 

 
5. Contact’s Full Mailing Address – Required; enter the Contact’s department (if applicable), 

street address, city, state and zip code. 
 

6. Contact’s Office Phone # - Required; enter the Contact's 10-digit office phone number, 
including area code. Include the Contact’s  extension, if any. 

 
7. Contact’s Cell Phone # - Optional; enter the Contact's 10-digit cell phone number, including 

area code. Although this is not a required field, it is highly recommended, particularly if the 
Contact works in the field or remotely. 

 
8. Contact’s Email Address – Required; enter the Contact's work email address. 

 
9. Select the Applicant's COG/MPO – Required; select the applicable option from the 

dropdown list. 
 

Project Information Section 

 
10. Select the Project Type – Required; check only one box. If “Other” is selected, provide 

further details. 
 

11. Project Name – Required; enter a brief, intuitive name for the Project. 
 

12. Enter the Project limits as applicable – required. If an infrastructure Project, provide the 
name of the road and "From" and "To" mileposts or cross streets, bridge structure number, 
etc. If a non-infrastructure project, enter the geographic area to which the plan or study will 
relate. 

 
13. Enter the Project’s TIP number, if applicable. If the Project is not in the TIP, enter “NA.” - 

Optional; Projects applying to the AZ SMART Fund are not required to be in a TIP. However, 
the associated Federal Grant may have different requirements. The Applicant is responsible 
for determining if the Project should be included in the TIP, and for taking action to do so, if 
required. 
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14. Submit written documentation evidencing the COG/MPO approval to submit the Project to 

the AZ SMART Fund program (PDF format only) – Required; upload a letter or other 
documentation provided by the COG/MPO demonstrating this approval. Limited to 1 file; 1 GB 
maximum size  
 
To upload a document: 

 
a.  click “Add file.”  
b. On the next screen, click 

“Browse” and locate the file to 
be uploaded on your computer. 

 

 
 
 
 

15. Project Description – Required; provide a concise, specific description of the Project, 
including the type of work to be performed; limit is 3,000 characters, including spaces and 
punctuation. Applicants are responsible for providing a description which enables ADOT and 
the STB to determine if the Project is an “Eligible Project” pursuant to the NOFO/NOFA.  

 
16. For Infrastructure projects, please upload a map showing the Project location – Required for 

infrastructure projects (PDF format only). For non-infrastructure projects, skip this question. 
Limited to 1 file; 1 GB maximum 

 
17. Is the Project contained entirely within the Applicant’s Right of Way? – Required; for non-

infrastructure Projects, check “Not applicable.” 
 

18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and 
obtained the consent of the applicable ADOT District office to proceed with this grant 
application? – Required; check “Yes” to indicate the Applicant has discussed the Project and 
obtained the consent of the applicable ADOT District office to proceed with this grant 
application. If the District office has not been consulted, check “No.” if Project does not 
involve ADOT’s Right of Way or is a non-infrastructure project, check “Not applicable.” 

 
19. If Project involves another jurisdiction’s Right of Way, has the Applicant discussed the 

Project with the applicable jurisdiction and obtained its consent to proceed with this grant 
application? Required; if Project does not involve another jurisdiction’s Right of Way or is a 
non-infrastructure project, check “Not applicable.” 

 
20. Project Schedule – Required; check the boxes to show the state fiscal years in which each 

phase is scheduled to begin. For non-infrastructure projects, use the “Other” row. Each row 
must contain one checked box.  NOTE: the state fiscal year runs from July 1 through June 
30.  
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Two examples are provided below to show how to complete the Project Schedule for 
infrastructure and non-infrastructure projects. In Example 1, an infrastructure Project is 
scheduled for Design in 2024 and Construction in 2026. Example 2 depicts a non-
infrastructure project for which the Design and Construction phases are Not Applicable.  

 

 
 
21. Project Status – Required; check the boxes to indicate the status of each phase. Each row 

must contain one checked box. Example 3 below depicts an infrastructure Project for which 
scoping is completed; design, environmental and utilities are all currently underway; right of 
way acquisition and Other are not applicable, and construction has not started. Example 4 
shows a non-infrastructure Project. 

 

 
 
22. Design Status – Required; for each Stage of Design, check either “Not started,” “In 

progress,” or “Completed” to indicate Design Status. For non-infrastructure projects, check 
the “Not Applicable” box in each row. In Example 5 below, Stage 1 is completed and Stages 
2 through 5 have not yet begun. Example 6 shows a non-infrastructure Project. 

Example 1, Infrastructure Project Example 2, Non-infrastructure Project 

Example 3, Infrastructure Project Status Example 4, Non-infrastructure Project Status 
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NOTE regarding cost estimates: Careful attention should be paid to developing a thorough 
and complete cost estimate on a YOE basis. ADOT has developed a Project Cost Estimating 
Tool which is available on the AZ SMART Fund web page under Application Materials. This tool 
is provided as a courtesy only and does not purport to cover all possible costs or scenarios. 
Applicants are ultimately responsible for determining the Project cost estimate. The Applicant 
will be responsible for all costs which exceed the amount of an AZ SMART Fund or Federal 
Grant award.  
 
Unless the NOFO/NOFA includes the option to be a direct recipient, include PDA fees for 
road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project 
cost should be included.  
 
23. Cost Estimate for Scoping/Pre-design - enter in whole dollars. Enter "0" if not applicable. 

Required. 
 
24. Enter the date of the Scoping/Pre-design estimate. Enter "NA" if not applicable. Required. 
 
25. Cost Estimate for Design - enter in whole dollars. Enter "0" if not applicable. Required. 
 
26. Enter the date of the Design estimate. Enter "NA" if not applicable. Required. 
 
27. Cost Estimate for Right of Way- enter in whole dollars. Enter "0" if not applicable. Required. 
 
28. Enter the date of the Right of Way estimate. Enter "NA" if not applicable. Required. 
 
29. Cost Estimate for Utilities - enter in whole dollars. Enter "0" if not applicable. Required. 
 
30. Enter the date of the Utilities estimate. Enter "NA" if not applicable. Required. 
 
31. Cost Estimate for Construction - enter in whole dollars. Enter "0" if not applicable. Required. 
 
32. Enter the date of the Construction estimate. Enter "NA" if not applicable. Required. 
 
33. Cost Estimate for Other - enter in whole dollars. Enter "0" if not applicable. Required. 

Example 5, Design Status for Infrastructure Project Example 6, Design Status for Non-infrastructure 
P j t
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34. Enter the date of the Other estimate. Enter "NA" if not applicable. Required. 
 
35. Do the estimates provided reflect costs on a Year of Expenditure (YOE) basis? Required; 

reply Yes or No. NOTE: Year of Expenditure basis means the costs have been inflated in 
later years. Applicants are responsible for cost increases due to inflation resulting from 
failure to calculate adequate YOE estimates. 

 
36. Please indicate the source of the Project Cost Estimates entered above – Required; identify 

if the estimate(s) were developed by the Applicant, an engineering consultant or other 
source. NOTE: ADOT’s Cost Estimation form is provided as a courtesy and does not purport 
to include all applicable costs or be sufficient for every project. Applicants are responsible 
for developing their own cost estimate(s). 

 
37. Please upload documentation showing the Project cost estimates (scoping document, cost 

estimation form, etc.) – Required; PDF format only  Limited to 1 file; 1 GB maximum size 
 

AZ SMART Fund Request Section 
 

38. County Applicants with population of 100,000 or less and Municipalities with population of 
10,000 or less ONLY: Enter the dollar amount requested for Reimbursement of up to 50% of 
the costs associated with developing and submitting an application for the Federal Grant 
identified in the application. The amount entered should not exceed 50% of the total 
estimated costs of developing and submitting the grant. All other applicants, skip this 
question.  
 

39. Enter the dollar amount requested from the AZ SMART Fund for Match for the Federal 
Grant identified in this application. If not requesting Match funds, skip this question. 

 
40. Enter the dollar amount of Match monies to be committed by the Applicant for the Project in 

the Federal Grant identified in this application. If not requesting Match funding, skip this 
question. 

 
41. Enter the percent to the second decimal place of local, matching cash funds which will be 

provided by the Applicant (beyond the amount requested from the AZ SMART Fund) in the 
Federal Grant application. Optional; if not requesting Match, skip this question. If requesting 
Match, the percentage of the cash match provided by the Applicant beyond the amount 
requested from the AZ SMART Fund will be calculated as follows: 

 
x ÷ y = z, where 

 
x = Total dollar amount of non-federal, matching cash funds to be provided by the 
Applicant in the Federal Grant application beyond the amount requested from the AZ 
SMART Fund. 
y = Total Project Cost Estimate to be submitted in the Federal Grant application 
(including contingencies, PDA fees, and any other applicable costs). 

 z = Percentage of matching funds provided by the Applicant. 
 
NOTES:  

 ARS 28-339 authorizes the STB to give preference to Applicants demonstrating 
matching monies at its discretion. 
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 Many Federal Grants require a 20% match. Applicants are responsible for 
conducting their own federal grant research to identify matching requirements and 
provide accurate information in the AZ SMART Fund application.  

 
42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and 

other engineering services expenditures that meet federal design standards for Projects 
eligible for the Federal Grant identified in the application. Required; if not requesting DOES 
funds, skip this question. 

 
43. Are ADOT Project Development Fees included in the amount requested for design and 

other engineering expenditures? If not requesting design, skip this question. Indicate Yes or 
No. 

 
44. Provide the names of any other entities the Applicant will partner with to deliver the Project. 

Required; Identify and quantify the contribution of each partner(s) (cash match, in-kind 
services, etc.). If none, enter “NA.” NOTE: ARS 28-339 authorizes the STB to give 
preference to Applicants demonstrating partnership with other entities to deliver the Project 
at its discretion. 

 
Federal Grant Request Section 
 
45. How does the Applicant intend to submit the Federal Grant application? Required. NOTE: If 

requesting ADOT to submit the Federal Grant application, the Applicant is required to: 
 

 Submit the ADOT Grant Coordination Support Request Form at 
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf at least thirty (30) day prior to 
the application deadline in the NOFO/NOFA for the applicable Federal Grant, AND 

 Provide the completed application materials to the ADOT Grant office At least seven (7) 
days before the NOFO/NOFA deadline. Administrative fees may apply for ADOT 
submission. 

 
46. How does the Applicant intend to administer the Project if awarded a Federal Grant? 

Required; indicate if the Applicant intends to be a direct recipient if allowed in the 
NOFO/NOFA, request ADOT administration or identify another option. Administration of 
Federal Grants includes, but may not be limited to, the following options: 

 
● Applicant as a direct recipient - if available, this option will be identified in the 

applicable NOFO/NOFA. Generally, the Applicant will work directly with the federal 
awarding agency to administer the Project. Other than managing an AZ SMART Fund 
award for Match on the Federal Grant, ADOT is typically not involved and generally no 
ADOT project development administration fees apply. 

 
● ADOT administration required - Each Project  will require ADOT administration. At 

least thirty (30) day prior to the application deadline in the NOFO/NOFA for the 
applicable Federal Grant, the Applicant is required to submit the ADOT Grant 
Coordination Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-
lib/42-0103.pdf. ADOT project development administration fees may apply. 

 
● ADOT administration desired - this option is not automatic and is subject to staffing 

availability and prior written approval from ADOT.  At least thirty (30) day prior to the 
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application deadline in the NOFO/NOFA for the applicable Federal Grant, the 
Applicant is required to submit the ADOT Grant Coordination Support Request Form at 
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. ADOT PDA fees will apply. 

 
 
NOTES:  
 

 A letter of support from ADOT merely means that ADOT is recommending the project 
be considered for funding. It does not constitute ADOT’s agreement to administer the 
Project.  

 An IGA will be required with ADOT related to the AZ SMART Fund award even if the 
Application is a direct recipient. 

 
47. Select the Federal Grant for which the Applicant intends to submit the Project. Required; if 

not listed, select Other and provide the name of the Federal Grant and the applicable federal 
agency.  
 
NOTE:  The list provided may not include all Federal Grants which meet the requirements of 
the AZ SMART Fund, may include grants which have not been funded by Congress, or 
include grants which otherwise may not be eligible or available. Applicants are responsible 
for conducting their own research and determining the best option for the Project. 
 

48. In what year does the Applicant intend to submit an application for the Federal Grant? 
Required; enter the federal fiscal year in which the Federal Grant application will be 
submitted. The federal fiscal year begins Oct 1 and runs through Sept 30. 
 
NOTE: Applications must be submitted prior to the expiration of the Infrastructure 
Investment and Jobs Act, currently expiring on September 30, 2026. Any extensions of the 
Infrastructure Investment and Jobs Act by Congress may extend the September 30, 2026 
deadline. 

 
49. Which phase(s) of the Project will be submitted in 

the Federal Grant application? Required; check the 
boxes for each applicable phase. Example 7 to the 
right reflects the Applicant is pursuing a Federal 
Grant for construction only. 
 

 
For State Purposes Only Section 
 
No Applicant entry required - this section is reserved for 
recording STB action on the application 
 
 
  

Example 7 
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Federal Grant Applications 

Federal Grant development and submission is related but independent of the AZ SMART Fund 
application.  

Preparing a Federal Grant Application 

Applicants are responsible for developing, preparing, or generating data, narratives, explanations, 
charts/graphs, cost estimates or any other information in response to a NOFO/NOFA for a Federal 
Grant application. ADOT is unable to provide grant development or writing services, or access to 
its grant writing contracts. 

Submitting a Federal Grant Application 

Road, bridge and rail 

The AZ SMART Fund application includes a question regarding how the Applicant intends to 
submit the Federal Grant application. Applications for many road, bridge and rail Federal Grants 
can be submitted by the Applicant or its grant consultant. If the Applicant is not eligible to submit 
an application directly, it may request that ADOT submit the application on behalf of the Applicant 
as follows:  

1. At least thirty (30) day prior to the application deadline in the NOFO/NOFA for the applicable 
Federal Grant, the Applicant is required to submit the ADOT Grant Coordination Support 
Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. 
 

2. At least seven (7) days before the NOFO/NOFA deadline, all completed application 
materials must be provided to the ADOT Grant office for submission. 

Transit 

Pending further direction provided in a NOFO/NOFA, applications for most transit Federal Grants 
must be submitted to FTA by ADOT on Applicant’s behalf. At least thirty (30) day prior to the 
application deadline in the NOFO/NOFA for the applicable Federal Grant, the Applicant is required 
to submit the ADOT Grant Coordination Support Request Form at 
https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf. In addition, the completed application 
is to be provided to the ADOT Grant office for submission a minimum of seven (7) calendar days 
before the NOFO/NOFA deadline. 

If the Applicant is a direct recipient for transit purposes, it may be required to apply for a transit 
grant directly at http://grants.gov. If awarded a Federal Grant, the direct recipient may also be 
required to submit an application in the Transit Award Management System (TrAMS).  

 
ADOT will request the Federal Grant funding be made available in the Federal Management 
Information System (“FMIS”) by USDOT for road/bridge/rail programs. Grants from the Federal 
Transit Administration (“FTA”) or other federal agencies may require different processing which will 
be determined either upon award by the applicable agency or during the review of the grant 
agreement. 

 

For Further Information 

Visit the AZ SMART Fund website at https://azdot.gov/planning/grant-coordination/az-smart-fund  
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Definitions 

“AFIS” means the State accounting system known as the Arizona Financial Information System. 

“Applicant” means the political subdivision of this state submitting an Application for the AZ 
SMART Fund.  

“Application” means an application submitted by the Applicant to ADOT pursuant to A.R.S. § 28-
339 for an award of monies from the AZ SMART Fund for any Eligible Use. 

“Authorized Individual” means the person authorized by the Applicant to submit an AZ SMART 
Fund Application and commit the Applicant in a contractual relationship. 

“AZ SMART Fund(s)” means Arizona State Match Advantage for  Rural Transportation funds the 
fund established pursuant to A.R.S. § 28-339. 

“COG/MPO” means a Council of Governments (COG) or Metropolitan Planning Organization 
(MPO) 

“COG/MPO Approval” means the approval by the Applicant’s Council of Governments (COG) or 
Metropolitan Planning Organization (MPO) prior to submitting the Project to the AZ SMART Fund 
program, required pursuant to A.R.S. § 28-339. 

“Design and Other Engineering Services” or “DOES” means preliminary engineering through 
final design related to a road, bridge, rail or transit infrastructure construction project that the 
Applicant intends to submit for a Federal Grant on a future date. The Federal Grant application for 
construction of the Project must be submitted prior to the passage of a new long-term highway 
program authorization that succeeds the IIJA, which is currently authorized through September 30, 
2026. Congress may extend IIJA prior to passing a new long-term highway program authorization, 
and these extensions may extend the September 30, 2026 deadline.  

“Effective Date” means the effective date of the IGA between the Applicant and ADOT for an AZ 
SMART Fund award. 

“Eligible Costs” means the lesser of actual expenditures or the amount awarded by the STB, as 
follows: 

 Grant Development and Submission: Direct costs incurred for the specific Project and 
Federal Grant identified in the AZ SMART Fund application and which directly arise from 
Grant Development and Submission. 

 Match: The Applicant’s pro-rata portion of the Project costs associated with the Federal 
Grant. 

 Design and Other Engineering Services: Design and Other Engineering Services 
expenditures that meet federal standards for projects eligible for a Federal Grant. 

“Eligible Uses” means the following: 

 To reimburse up to fifty percent of the costs associated with Grant Development and 
Submission of an application for a Federal Grant. 

 As a Match for a Federal Grant.  
 To reimburse Design and Other Engineering Services expenditures that meet federal 
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standards for projects eligible for a Federal Grant.  

“Federal Grant” means a federal discretionary grant program administered by any federal agency 
for surface transportation purposes, the awards for which are made at the discretion of the federal 
agency and are not funded or distributed by statutory formula. 

“Federal Grant Agreement” means an agreement between the Applicant and/or ADOT and the 
federal agency awarding a Federal Grant.  

 “Grant Development and Submission” or “GDS” means researching, developing, preparing 
data or information, editing, securing letters of support, submitting required forms, applications or 
other documents to the federal agency or through the required application website, and 
coordinating with Project partners on these activities. 

“IGA” means intergovernmental agreement required pursuant to A.R.S. § 28-339 for an award 
from the AZ SMART Fund.  

“Match” means the amount of non-federal, cash monies required from the Applicant for a Federal 
Grant and may consist of funding from the Applicant, the AZ SMART Fund, a Project partner, or 
other legal source. The type of Match required or allowed will depend on the applicable Federal 
Grant.  

“NOFO/NOFA” means a Notice of Funding Opportunity or Notice of Funding Availability for a 
Federal Grant. 

“Obligate”, “Obligated”, or “Obligation” means the Project has received all required approvals 
from ADOT and the applicable federal agency and the funding has been applied to the Project in 
AFIS.  Obligated funding may not be transferred to another Project.  

“Project” means the specific project identified by the Applicant in each AZ SMART Fund 
application. The Project may not be substituted with another project.  

“Set Aside” means an amount of AZ SMART Funding awarded by the STB to the Applicant for 
the specific Project. Set Aside funds will generally be obligated to the Project in AFIS within 30 
days of the execution of an IGA between Applicant and ADOT or obligation, applicable. Set Aside 
funding may not be transferred to another Project or Federal Grant and will not accrue interest.  

“Sub Recipient” means an entity (the Applicant) that receives a sub award from a pass-through 
entity (ADOT) to carry out a federal award. 

“STB” means the State Transportation Board. 
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EXHIBIT A 

 

Example AZ SMART Fund Application Form 

(For exhibit purposes only; not for use to submit an application) 

 

 

 

 

53  
Page 298 of 338



�����������	�
��� �������������������������������������� ���!"���������#$���� %�&����""��������

���"!	�����!'������'��(����(!����)!��*�*+,��-).��$/.0��1�$/�2314�/�5678�2 $����� ����

9: )(���;<==>?@ABC�DBEFGHAC?FBIJKLMK�LNMOKP�LJJ�QRK�STKMQUVNM�WKJVO:X:Y:
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STATE ENGINEER’S REPORT
September 2023

The Status of Projects Under Construction report for
September 2023 shows 92 projects under construction valued at
$2,095,757,613.93. The transportation board awarded 10 projects
during September valued at approximately $15 million.

During September, the Department finalized 5 projects
valued at $17,396,225.28. Projects where the final cost exceeded
the contractors bid amount by more than 5% are detailed in your
board package.

Fiscal Year to date we have finalized 20 projects. The total
cost of these 20 projects has exceeded the contractors bid amount
by -6.7%. Deducting incentive/bonus payments, revisions,
omissions and additional work paid for by others, fiscal year to
date reduces this percentage to -8.6%.
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MONTHLY CONSTRUCTION REPORT

September 2023

PROJECTS UNDER CONSTRUCTION 92

MONETARY VALUE OF CONTRACTS $2,095,757,613.93)

PAYMENTS MADE TO DATE $1,223,905,762.88)

STATE PROJECTS 76

LOCAL GOVERNMENT 16

OTHER

CONTRACTS EXECUTED IN SEPTEMBER 2023 10

MONETARY AMOUNT OF CONTRACTS EXECUTED $15,651,635.90)

FIELD REPORTS SECTION

EXT. 7301
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No. of Contracts

20

State Estimate

Accumulative

Monetary Percent

-6.7%

Prepared By:

Bid Amount Final Cost

($3,141,597.17)$43,835,967.01

Accumulation to Date (FiscalYear 2024 ONLY)

$46,977,564.18$46,323,112.01

Checked By:

X7321               

Field Reports Unit, X7301

IRENE DEL CASTILLO, FR Manager

Field Reports, X7321

DocuSign Envelope ID: AE768633-6F70-4257-993C-113366E5B2A8

10/2/2023 10/2/2023
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 Monetary

($798,910.96)

September, 2023

 No. of Contracts  State Estimate  Bid Amount

$18,525,044.115
 Totals

# of Projects: 5

 Final Cost

 Monetary
($329,907.87)

$17,726,133.15 $17,396,225.28

Completed Contracts (FiscalYear 2024)
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Final Cost Summary FY 24

FINAL COST VS BID ADJUSTED
FISCAL YEAR 2024

 LESS ADJUSTMENTS FOR

MONTH
CUMULATIVE 
FINAL COST

REVISIONS/ 
OMISSIONS #4 & #5

INCENTIVE/  
BONUS         #7

ADD'L WORK PD 
OTHERS    #3

CUMULATIVE 
ADJ

CUMULATIVE 
BID AMOUNT

ADJUSTED 
FINAL COST ADJ CUM

Jul-23 ($ 13,395,066)   ($ 506,929) ($ - ) ($ - ) ($ 506,929)      ($ 16,548,940)     ($ 12,888,137)   -22.1%
Aug-23 ($ 26,439,742)   ($ 141,023) ($ 7,685)             ($ - ) ($ 655,637)      ($ 29,251,431)     ($ 25,784,105)   -11.9%
Sep-23 ($ 43,835,967)   ($ 163,553) ($ 56,494)           ($ - ) ($ 875,684)      ($ 46,977,564)     ($ 42,960,283)   -8.6%
Oct-23 ($ 875,684)      ($ (875,684)      
Nov-23 ($ 875,684)      ($ (875,684)      
Dec-23 ($ 875,684)      ($ (875,684)      
Jan-24 ($ 875,684)      ($ (875,684)      
Feb-24 ($ 875,684)      ($ (875,684)      
Mar-24 ($ 875,684)      ($ (875,684)      
Apr-24 ($ 875,684)      ($ (875,684)      

May-24 ($ 875,684)      ($ (875,684)      
Jun-24 ($ 875,684)      ($ (875,684)      

($ 811,505) ($ 64,178)           ($ - ) ($ 875,684)      
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Arizona Department of Transportation
Field Reports Section

September, 2023
Completed Contracts Fiscal Year 2024

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

A89-B-(221)T   

F004701C

 Working Days:

NorthCent District

SEDONA CITY 
LIMITS-BEAR 

221 = 185 + 29 + 6 + 1
Days Used: 217

Low Bid =      ($116,373.31) or 1.39% under State Estimate

3.7 % $303,639.57$8,573,654.57

FANN CONTRACTING, INC

$8,270,015.008,386,388.31

093-B-(216)T

F017001C

 Working Days:

NorthWest District

Kabba Wash Br NB 492

260
Days Used: 246

Low Bid =      ($195,163.30) or 6.90% under State Estimate

4.0 % $106,101.63$2,739,687.33

VASTCO, INC.

$2,633,585.702,828,749.00

060-A-(215)T

F041501C

 Working Days:

NorthWest District

CENTENNIAL WASH 
TO AGUILA     

75
Days Used: 73

Low Bid =      ($64,432.80) or 3.79% under State Estimate

-33.2 %($542,185.35)$1,091,814.65

SUNLAND ASPHALT &
CONSTRUCTION LLC $1,634,000.001,698,432.80

260-B-(227)T

F040501C

 Working Days:

NorthCent District

S Forest Service Rd 159
to Old

105
Days Used: 93

Low Bid =      ($585,662.70) or 13.11% under State Estimate

-1.9 %($74,376.06)$3,806,567.24

PAVECO, INC.

$3,880,943.304,466,606.00
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Arizona Department of Transportation
Field Reports Section

September, 2023
Completed Contracts Fiscal Year 2024

Project Number Contractor Bid Amount Final Cost PercentMonetaryState Estimate
Location
District

060-C-(219)T

F038601C

 Working Days:

SouthEast District

SAND TANKS WASH 
BRIDGE WB     

105
Days Used: 79

Low Bid =       $162,721.15 or 14.21% over State Estimate

-9.4 %($123,087.66)$1,184,501.49

COMBS CONSTRUCTION
COMPANY, INC. $1,307,589.151,144,868.00
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CONTRACTS
Contracts: (Action as Noted)           Page 319
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

*ITEM 10a: BOARD DISTRICT NO.: 4

BIDS OPENED: SEPTEMBER 08, 2023 

HIGHWAY: CASA GRANDE – TUCSON HWY (I-10) 

SECTION: I-8 TO SR 87 

COUNTY: PINAL 

ROUTE NO.: I-10 

PROJECT : TRACS: 010-D-NFA; 010 PN 200 F066401C 

FUNDING: 100% STATE 

LOW BIDDER: FNF CONSTRUCTION, INC.  

LOW BID AMOUNT: $ 7,745,874.40 

STATE ESTIMATE: $ 10,869,535.50 

$ UNDER ESTIMATE: $ 3,123,661.10 

% UNDER ESTIMATE: 28.7% 

PROJECT DBE GOAL: N/A 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 4 

RECOMMENDATION: AWARD 

Page 319 of 338



CONTRACTS
*ITEM 10b: BOARD DISTRICT NO.: 6

BIDS OPENED: SEPTEMBER 22, 2023 

HIGHWAY: HOOVER DAM – KINGMAN – WICKENBURG HIGHWAY (US 93) 

SECTION: LEGEND RANCH RD. – DATE CREEK RANCH 

COUNTY: MOHAVE 

ROUTE NO.: US 93 

PROJECT : TRACS: 093-A-NFA; 093 MO 059 F066801C 

FUNDING: 100% STATE 

LOW BIDDER: PAVECO, INC.  

LOW BID AMOUNT: $ 1,321,521.00 

STATE ESTIMATE: $ 1,595,170.00 

$ UNDER ESTIMATE: $ 273,649.00 

% UNDER ESTIMATE: 17.2% 

PROJECT DBE GOAL: N/A 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 5 

RECOMMENDATION: AWARD 
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CONTRACTS
*ITEM 10c: BOARD DISTRICT NO.: 6   

BIDS OPENED: SEPTEMBER 15, 2023 

HIGHWAY: CORDES JUNCTION – PRESCOTT HIGHWAY  (SR 69) 

SECTION: PRESCOTT LAKES PARKWAY TO HEATHER HEIGHTS 

COUNTY: YAVAPAI 

ROUTE NO.: SR 69 

PROJECT : TRACS: 069-A(217)T:  069 YV 293 H873901C 

FUNDING: 94.3% FEDS    5.7% STATE 

LOW BIDDER: ASPHALT PAVING & SUPPLY, INC. 

LOW BID AMOUNT: $ 9,191,665.90 

STATE ESTIMATE: $ 8,250,803.20  

$ OVER ESTIMATE: $ 940,862.70 

% OVER ESTIMATE:  11.4% 

PROJECT DBE GOAL: 10.19% 

BIDDER DBE PLEDGE: 9.75% 

NO. BIDDERS: 3 

RECOMMENDATION: 

REJECT ALL BIDS  
(DBE DISCREPANCIES WERE IDENTIFIED IN 
THE DBE SUBMITTAL, A LETTER WAS SENT 
OUT TO ALL BIDDERS) 
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ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, SEPTEMBER 15, 2023,  AT 11:00 A.M. (M.S.T.)

TRACS NO 087 PN 135 F037301C
PROJECT NO 087-A(213)T
TERMINI PICACHO - COOLIDGE - CHANDLER - MESA HIGHWAY (SR 87)
LOCATION SR 87 AT KENWORTHY RD. AND SR 287 AT CHRISTENSEN RD.

ROUTE NO. MILEPOST DISTRICT ITEM NO.
SR 87 135.64 Southcentral 101003

The amount programmed for this contract is $1,298,000.  The location and description of the
proposed work are as follows:

The proposed project is located in Pinal County on SR 87 at the intersection of Kenworthy Rd.
(milepost 135.64) and SR 287 at the intersection of Christensen Rd. (milepost 135.59).  The
work consists of constructing turn lanes, milling and replacing existing pavement surface,
replacing pavement markings, and other related work.

The time allowed for the completion of the work included in this contract will be 140 calendar
days.

The Arizona Department of Transportation, in accordance with the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations,
hereby notifies all bidders that it will affirmatively ensure that any contract entered into pursuant
to this advertisement, Disadvantaged Business Enterprises will be afforded full and fair
opportunity to submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. 

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises
in the work, as a percentage of the total amount bid, shall be 8.36.

Contract documents, and other project documents, if applicable, are available as electronic
files, at no charge, from the Department’s website through the ADOT Contracts and
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements).

Documents will be available within one week following the advertisement for bids.

To submit a valid bid, the bidder must (1) have prequalification from the Department as
necessary for the project, and (2) be included on the project Plansholder List as a Prime.

The Application for Contractor Prequalification may be obtained from the Contracts and
Specifications website.
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This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is
received less than 48 hours prior to bid opening, the Department cannot guarantee the request
will be acted on.

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime
contracting classification; exemptions; definitions.

No award will be made to any contractor who is not a duly licensed contractor in accordance
with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates
shown in the General Wage Decision.  These rates have been determined in accordance with
the requirements of the law and issued by the Secretary of Labor for this project.  The wage
scale is on file in Contracts and Specifications Section and copies may be obtained at all
reasonable times.

Persons that require a reasonable accommodation based on language or disability should
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should
be made as early as possible to ensure the State has an opportunity to address the
accommodation.

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to the
State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in the form of
a surety (bid) bond for 10 percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from
corporate sureties authorized to do business in Arizona.

Bids will be received until the hour indicated and then publicly opened and read.  No bids will be
received after the time specified.

Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid
schedule for this project shall be submitted to the Department in a written format through the Bid
Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be submitted through
the Questions and Answers link located within the corresponding letting date and project
proposal number links. The Department will post answers exclusively to the Bidx website.
Questions will not be answered verbally. The Department may not answer all questions, and any
decision on whether a question is answered will be within the sole discretion of the Department.
Any questions received less than three working days prior to the bid opening date may not be
answered.

Iqbal Hossain, P.E.
Group Manager
Contracts & Specifications

Project Advertised On:  June 12, 2023

Page 324 of 338

https://www.bidx.com/az/lettings


Page 325 of 338



Page 1 of 3 

ARIZONA DEPARTMENT OF TRANSPORTATION 

ADVERTISEMENT FOR BIDS 

BID OPENING: FRIDAY, SEPTEMBER 22, 2023, AT 11:00 A.M. (M.S.T.) 

TRACS NO 0000 PN FLO SZ04101C 
PROJECT NO FLO-0(201)T 
TERMINI TOWN OF FLORENCE 
LOCATION SR 287 AND SR 79B 

ROUTE NO. MILEPOST DISTRICT ITEM NO. 
N/A N/A SOUTHCENTRAL LOCAL 

This project is being re-advertised. Firms that already obtained contract documents are 
instructed to destroy them as the contract documents have been revised. All bidders and 
subcontractors may download the revised project documents from the Contracts and 
Specifications Website.  Contractors that previously registered for the project are advised to 
register for the re-advertised project. 

The amount programmed for this contract is $8,900,000.  The location and description of 
the proposed work are as follows: 

The proposed project is located in Pinal County where SR 287 and SR 79B meet at the 
southern section of the Town of Florence. Approximate length of the project is 0.73 miles. 
The work consists of adding a new multi-lane roundabout at SR 287 and SR 79B and a 
single-lane roundabout at SR 79B and Florence Heights Drive. 

The time allowed for the completion of the work included in this contract will be 284 
calendar days. 

The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 

The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 13.14. 
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Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
Documents will be available within one week following the advertisement for bids. 

To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   

The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   

This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 

Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 

Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
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Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 

Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 

PROJECT ADVERTISED ON:  07-24-23 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, SEPTEMBER 08, 2023, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  010 PN 200 F066401C 
PROJECT NO  010-D-NFA 
TERMINI  CASA GRANDE – TUCSON HWY (I-10) 
LOCATION  I-8 TO SR 87 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
I-10  200.00 to 209.00  SOUTHCENTRAL  103826 

       
 
The amount programmed for this contract is $14,650,000.  The location and description of 
the proposed work are as follows: 
 
The proposed project is located on Interstate 10 in Pinal County, between mileposts 200.00 
and 209.00, near Casa Grande.  The work consists of removing the existing asphaltic 
concrete surface course with milling and replacing it with asphaltic concrete. The work also 
includes installing pavement markings and other related work. 
 
The time allowed for the completion of the work included in this contract will be 105 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
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This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No proposal will be accepted from any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
 
 
 
 
Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON: 08/09/23 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, SEPTEMBER 22, 2023, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  093 MO 059 F066801C 
PROJECT NO  093-A-NFA 
TERMINI  HOOVER DAM - KINGMAN - WICKENBURG HIGHWAY (US 93) 
LOCATION  Legend Ranch Rd. - Date Creek Ranch 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
US 93  VARIOUS  NORTHWEST  103860 

       
 
The amount programmed for this contract is $2,150,000.  The location and description of 
the proposed work are as follows: 
 
The proposed project is located in Mohave and Yavapai Counties on US 93, between 
mileposts 59.09 and 69.89, mileposts 95.39 and 97.42; and mileposts 173.97 and 175.86.  
The work consists of spot milling and replacing the existing asphaltic concrete surface and 
pavement markings. 
 
The time allowed for the completion of the work included in this contract will be 60 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
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This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No proposal will be accepted from any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 

 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
 
 
 
 
Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  August 9, 2023 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, SEPTEMBER 15, 2023, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  069 YV 293 H8739 01C 
PROJECT NO  069-A(217)T 
TERMINI  CORDES JUNCTION – PRESCOTT HIGHWAY (SR 69) 
LOCATION  PRESCOTT LAKES PARKWAY TO HEATHER HEIGHTS 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
SR-69  293.80 to 296.00  NORTHWEST  100248 

       
 

 
The amount programmed for this contract is $10,800,000.  The location and description of 
the proposed work are as follows: 
 
The proposed project is located in Yavapai County, on State Route 69 between mileposts 
293.80 and 296.00, in Prescott. The proposed work consists of widening, milling and paving 
the roadway; constructing curb and gutter, raised median, installing new pipe culverts and 
storm drains; removing and installing a traffic signal; box culvert extension, signing, striping 
and other related work. 
 
This project is located on a Native American Reservation, in the Yavapai-Prescott Indian 
Tribe area, which may subject the contractor to the laws and regulations of the Yavapai-
Prescott Indian Tribe and its TERO office.  Contractors are advised to make themselves 
aware of any taxes, fees or any conditions that may be imposed by the Yavapai-Prescott 
Indian Tribe on work performed on the Reservation. 
 
The time allowed for the completion of the work included in this contract will be 190 working 
days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 10.19. 
 
Contract documents, and other project documents, if applicable, are available as electronic 
files, at no charge, from the Department’s website through the ADOT Contracts and 
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Specifications Group (https://azdot.gov/business/contracts-and-specifications/current-
advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as 
necessary for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 
This project requires electronic bidding.  If a request for approval to bid as a Prime 
Contractor is received less than 48 hours prior to bid opening, the Department cannot 
guarantee the request will be acted on. 
 
This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- 
Prime contracting classification; exemptions; definitions. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance 
with the requirements of the law and issued by the Secretary of Labor for this project.  The 
wage scale is on file in Contracts and Specifications Section and copies may be obtained at 
all reasonable times. 
 
Persons that require a reasonable accommodation based on language or disability should 
contact ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests 
should be made as early as possible to ensure the State has an opportunity to address the 
accommodation. 
 
Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o 
discapacidad deben ponerse en contacto con ADOT (602) 712-7221. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than 10 percent of the amount of the bid or in 
the form of a surety (bid) bond for 10 percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Prior to the bid opening date, any questions pertaining to the plans, specifications, and bid 
schedule for this project shall be submitted to the Department in a written format through 
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the Bid Express (Bidx) website at https://www.bidx.com/az/lettings. Questions can be 
submitted through the Questions and Answers link located within the corresponding letting 
date and project proposal number links. The Department will post answers exclusively to 
the Bidx website. Questions will not be answered verbally. The Department may not answer 
all questions, and any decision on whether a question is answered will be within the sole 
discretion of the Department. Any questions received less than three working days prior to 
the bid opening date may not be answered. 
 
 
 
 
Iqbal Hossain, P.E. 
Group Manager 
Contracts & Specifications 
 
PROJECT ADVERTISED ON:  6/1/23 
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