

Item 7 – State Engineer’s Report

November 19, 2021


Summary of Active and Finalized Projects

- **75 projects under construction \$1,587.4 Million**
- **8 projects finalized in October \$34.4 Million**
- **Fiscal Year to date: 38 projects finalized**

Item 8 – New Construction Contracts



Item	Highway	Low bid	State Estimate	Difference	Percent
3f	SR 79	\$22,147,899.61	\$21,276,939.16	\$870,960.45	4.1%
8a	SR 266	\$375,424.00	\$333,935.00	\$41,489.00	12.4%
TOTAL THIS MONTH		\$22,523,323.61	\$21,610,874.16	\$912,449.45	4.2%
TOTAL FY TO DATE		\$116,637,978.26	\$116,784,105.61	(\$146,127.35)	-0.1%




SR 266: Pitchfork Creek Bridge #701

Low Bid	\$375,424
State estimate	\$333,935
Difference	\$41,489
% Difference	12.4%

Recommendation: Award
Reason for Difference:

- Lead-based Paint Removal
- Traffic Control
- Surveying & Layout



SR 79: Gila River Bridge #501

Low Bid	\$22,147,900
State estimate	\$21,276,939
Difference	\$870,960
% Difference	4.1%

Recommendation: Award

Reason for Difference:

- Bridge Slide
- Traffic Control